

MODERNIZATION FORUM AGENDA

January 15, 2009

TOPICS

1. MODERNIZATION PROGRESS REPORT

- A. Wing 3 work is underway and approximately 20% complete. The project is currently on schedule for a January 9, 2010 completion.
- B. During January the focus will be on continuing abatement activities and utility rough-in work.
- C. Mural protection is fully in place for all murals within the Wing 3 Modernization space.

2. AIR QUALITY – 6 weeks of scores of 98 or 99 – best ever

3. CONSTRUCTION NOISE – high decibel noise must stop at 8 AM Monday - Friday

4. NEW BARRICADE PLAN – Wing 3 East first

5. CAFETERIA - Final design from GSA late February 2009. Reopens Feb/March 2010

6. BLAST MITIGATION – Final design from GSA March 15, 2009

7. INTERIOR OPERATIONS CENTER