


Visualization development process

Once content is approved by the MSG, the IA will hand all content and data over to 18F to design and develop the visualizations for the online data portal



Roles and Responsibilities

18F's Role: Oversee and manage visualization creation and review process. Manage calendar and project plan to develop visualizations.

Independent Administrator's Role: Provide oversight and guidance on content accuracy throughout visualization development process and support 18F in project management.

Online Advisory Group's Role: Review visualizations for data sources, visualization/interactivity, and provide guidance/feedback on overall look and feel, content and sources.

Subcommittee and MSG Stakeholders' Role: Provide feedback on the visualizations for the 18F to incorporate before finalizing for approval to Co-Chairs.

Co-Chairs' Role: Approve final visualization from 18F; resolve conflicts within the Online Advisory Group, Subcommittees, or MSG.

ONRR's Role: Manage both the IA and 18F contracts, timelines, and budgets. Ensure 18F continues to use an iterative design process.

Note: 18F will be responsible for managing this process, but are limited in their scope and capability for project management so will require support from the IA and ONRR.