Contextual Narrative Portion of EITI Report Development

April 14	April 15-May 5	May 6-19	May 20-21	May 22 – August 8
CN Work Group	CN WG & Implement SC	Prep for MSG	MSG	Post-MSG Work
• *WG meets on*: • Data Sources • Revenue Sustainabilty • County Approach • Report Outline • Rvw Process	• 4/21: WG rvw 1 county + decide employ data source • 4/22: Implement SC: Review WG recs • 4/28: WG rvw 1 fossil energy county • IA prepare template for comments • Clarify Gold/Nevada Counties with Co-Chairs	• 5/6: Draft CN Report +6 counties to Sectors for Comment • 5/7: Webinar on On-Line Proofs of concepts on county/state maps & resource to revenue graphics • Sector leads collect comments on CN draft • IA continue work on additional counties & revenue sustain.	• 5/19: Sector leads to collate sector comments • 5/20: WG meet early AM prior to MSG to prepare for focused MSG discussion with written, sector consolidated comments • 5/20-21: MSG discuss key issues	• IA prepare revision of CN draft • Implement SC, as needed, resolve final comments • 18F hone on-line data/work • Implementation Subcommittee periodially review 18F work • County/Tribal SC outreach to counties/states who will be included • 8/3: Draft rpt. released