USEITI Timeline:

- December 2013 — Application Submitted
- March 2014 — Candidacy Approved
- December 2014 — DOI Online Data Pilot
- December 2015 — Publish 1st USEITI Report
- December 2016 — Publish 2nd USEITI Report

2014 USEITI MSG Work Plan:

April 23-24, 2014 USEITI MSG Meeting #1

- Draft TOR for the Independent Administrator (IA)

June 10-11, 2014 USEITI MSG Meeting #2

- Opt-In Process for States & Tribes
- SOW/RFP for IA

September 9-10, 2014 USEITI MSG Meeting #3

- DOI to Hire IA
- Reporting Template

November 18-19, 2014 USEITI MSG Meeting #4

- Plans to Meet all EITI Requirements
- 2015 Planning