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On Tuesday May 25, 2010, the Jack Fitz experienced a mechanical issue with the DP (dynamic 
positioning) unit that holds the vessel in stationary position while on station. The captain of the 
Jack Fitz had ajustifiable safety concern for not wanting to deploy the TMS or other over-the
side instrument packages without the DP to hold station due to the heavy boat traffic and for 
liability issues. The Jack Fitz returned to Port Fourchon on the morning of Wednesday May 26, 
20 I 0 for repairs. Enlrix and NOAA personnel (custody officers) transported samples in coolers 
via personal vehicles to the Houma Command Center for shipment to laboratories to meet the 
sample holding time requirements. While in port, the Jack Fitz was equipped with a Turner C3 
fluorometer equipped with 600-800 nanometer filters which is capable of detecting crude oil and 
chlorophyll A. All repairs were completed by 17:00 Wednesday, and the Jack Fitz returned to its 
previous station at the 2 kilometer location on Thursday morning. BP Simops was notified of the 
change of schedule and study plan and Mr. Frank Johnson, Operations Manager for CSA, 
participates in the daily Simops briefings. 

The unanticipated return to port resulted in an interruption of the scientific schedule and 
sampling program. The Lead Scientist, Dr. Jim Payne, requested that the cruise be extended by 
four days. The Jack Fitz is due back at Port Fourchon on the morning of June 1,20 10. The ship 
will be met by Entrix and NOAA chain of cLlstody officers and a refrigerator truck to assure 
proper sample transfer to the lab. 

Equipment/Personnel needs: 

There were no changes to crew or personnel. Additional water sample bottles (16 4- L am ber 
glass) were retrieved from the Houma Command Center by Entrix crewman John Mayhut on 
Wednesday May 26, 2010 and delivered to the Jack Fitz. 

As noted above, the Turner C3 fluorometer also was delivered on Wednesday May 26, 20 I O. 
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Estimated Costs: 

The following costs are anticipated for the additional four cruise days: 

Amendment Costs Days Day Rate Total 
Vessel Costs 4 $ 32 857 $ 131 428 
Approved Day Rate 

Mise Costs Sample Handling 1 $ 5,000 $ 5 000 
Truck and Labor sample pick up 
Additional Misc Costs 

NOAA (Additional Labor) 4 $ 9286 $ 37 144 

Total $173,572 

Vessel: 
All operations will be completed on the MIV Jack Fitz operated by Coastal Marine Logistics out 
of Golden Meadow, LA. This vessel has been chartered by CSA International, Inc. It is based in 
Golden Meadow, LA. 

Safety Plan: 
A full operations and safety plan was included in the original study plan. There are no changes to 
the safety plan beyond the amendment to the cruise dates. 

Approvals 

Approval of this work plan is for the purposes of obtaining data for the Natural Resource 
Damage Assessment. Parties each reserve its right to produce its own independent interpretation 
and analysis of any data collected pursuant to this work plan. 
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