




  Attachment G 2015 - 2019 

DEPARTMENT OF THE INTERIOR 
DEFERRED MAINTENANCE AND CAPITAL IMPROVEMENT 

PLANNING GUIDELINES 
 
The Department of the Interior (DOI) owns and operates over 140,000 buildings and structures, 
123,000 miles of roads, and a wide variety of other constructed assets.  These facilities serve 
nearly 479 million visits annually.  They provide schooling for approximately 41,000 Native 
American children and a place of work for DOI employees.  The current replacement value 
(CRV) of these assets exceeds $240 billion, with more than $1 billion spent annually on 
operations and maintenance.  Many are considered priceless for their historical significance.  As 
the steward of these assets, DOI is committed to improving the condition of these existing 
facilities and making the capital investments in facilities that are critical to its mission.  The 
facilities maintenance and construction management practices described in this Attachment have 
been instituted Department-wide to ensure responsible investments within the appropriations 
provided. 
 
This Attachment includes the following: 

• Guidance for developing the FY 2015 – 2019 Five-Year Plan. 
• Project Data Sheet, exhibit 1A. 
• Project Scoring Sheet, exhibit 1B (for bureau use to determine project score, this may be 

requested for submittal to DOI for random checks of application). 
• Instructions for completing Project Data Sheet, exhibit 1C. 
• Summary Project Data Sheet, exhibit 2. 
• Status Report for reporting years 2009 - 2013, exhibit 3. 
• Deferred Maintenance vs. Capital Improvements in the Five-Year Plan Submission, 

exhibit 4. 
 

FIVE-YEAR DEFERRED MAINTENANCE AND CAPITAL 
IMPROVEMENT PLAN 

 

 
OBJECTIVES OF THE FIVE-YEAR PLAN 

Development of the Five-Year Deferred Maintenance and Capital Improvement Plan (the Five-
Year Plan) is an important step in sustaining DOI's infrastructure.  Attachment G for the FY 
2015 – FY 2019 Five-Year Plan provides a corporate methodology for implementing investment 
priorities across the diverse portfolio of capital assets.  The methodology is executed through an 
annual process in which bureaus analyze, prioritize, and select capital investment projects that 
best support bureau missions and DOI emphasis areas.  After DOI approves each bureau’s 
priority project list, they are submitted to OMB for review and ultimately included as part of 
each bureau’s budget justification to Congress. 
 
The Five-Year Plan update in support of the FY 2015 budget covers the five-year period through 
FY 2019.  The plan will continue to be updated annually.  The Five-Year Plan has two major 
components: construction and deferred maintenance.  The construction portion of the plan is 
funded through the bureau’s construction activity and historically consists of new construction, 
capital improvements, and major maintenance activities.  During the economic downturn, 
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bureaus were instructed to focus their resources on maintaining existing facilities and not request 
any new construction projects.  Specific guidance such as this will be incorporated into the 
budget guidance letter to be distributed for FY 2015 budget formulation.  The deferred 
maintenance portion of the plan consists of projects that have a combination of deferred 
maintenance work and capital improvements and are funded through the deferred maintenance 
activity at each bureau.   
 
The ultimate success of improving the stewardship of constructed assets will be measured by the 
Department’s ability to direct its limited resources to high priority assets, reduce risks to human 
health and the environment, and sustain the long-term mission delivery capability of its asset 
portfolio.  To ensure asset sustainability, annual and cyclic maintenance must be adequately 
funded for priority assets, especially those that receive capital investments through the Five-Year 
Plan, so that essential maintenance is no longer deferred and capital investments are not wasted.  
The planning and performance measurement processes required herein will help establish that 
the funding level and the projects that comprise the Five-Year Plan are appropriate. 
 
The Five-Year Plan is a critical element in the implementation of the DOI Asset Management 
Plan, Bureau Asset Management Plans, and Site-Specific Asset Business Plans.  The Five-Year 
Plan focuses on projects that stabilize, restore, or replace constructed assets that are mission 
critical or mission dependent and are in poor condition.  Furthermore, the Five-Year Plan is an 
important component in meeting cost savings goals, especially when developed in coordination 
with the bureau’s Five-Year Space Management Plan.  The integration of these two plans will 
allow bureaus to leverage both programs to meet mission requirements while reducing costs.  
Categories for ranking projects include Asset Priority and Facility Condition Index; Scope of 
Project Benefits; Investment Strategy; and, Consequences of Failure to Act. 
 
Building projects, regardless of type, must follow all applicable mandatory energy and 
sustainable buildings requirements within the scope of the project.  Requirements for new and 
existing buildings are provided in the DOI Sustainable Buildings Assessment and Compliance 
Tool.  For historic buildings, the “Guidance on Historic Buildings” column of the tool provides 
suggested methods for achieving compliance while maintaining historic integrity. 
 
All constructed assets in submitted projects must have a Facility Condition Index (FCI) which 
indicates the overall condition relative to the deferred maintenance need of the asset.  The FCI is 
used to populate a key data element (Condition Index) in the Federal Real Property Profile 
(FRPP) to which all bureaus input their inventory of Buildings and Structures.  All constructed 
assets, in submitted projects, must also have an Asset Priority Index (API) (also known as 
mission dependency) which indicates the importance of that asset to the organization’s mission.  
For projects that incorporate multiple assets, the API shall be calculated using a weighted 
average proportional to costs for each of the included assets.  
 
The Department’s goal is to focus resources on the upper right quadrant of the following 
“API/FCI Analysis” chart.  This quadrant contains the constructed assets that are most important 
to mission delivery and that are in the worst condition.  There will be situations where funding 
outside of this quadrant is warranted, such as in situations of health and safety concerns at lower 
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priority assets used by the public and employees.  Managers must exercise judgment in 
determining the most effective use of resources when health and safety concerns are at issue.  
 
Bureaus are directed to evaluate all health and safety issues in accordance with the Department 
of the Interior, Risk Assessment System (RAS) and mitigate the hazard or deficiency in the 
associated timeline according to the Risk Assessment Code (RAC).  Departmental Manual 485 
Chapter 6 explains the RAS and defines project completion timelines according to the RAC.  
Consideration shall be given when requesting a project with an assigned RAC or interim RAC 
level that the 5-year plan process will take approximately 2-years before you can execute the 
project. 
 
 
 
 

 
 
The strategy depicted in the API/FCI analysis chart helps the Department implement the ongoing 
requirements of Executive Order 13327 “Federal Real Property Asset Management”, originally 
issued in 2004.  The Executive Order directs agencies to fund projects based upon asset priority.  
In previous fiscal years, the Department’s ranking formula prioritized projects based upon the 
elimination of deferred maintenance with emphasis on critical health and safety.  This revision of 
the criteria for Attachment G strives to meet the intent of the Executive Order and the direction 
provided by the Federal Real Property Council.   
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THE FIVE-YEAR PLAN AND THE CAPITAL PLANNING AND INVESTMENT 
CONTROL PROCESS 

The Five-Year Plan is the foundation for the capital planning and investment control (CPIC) 
process the Department uses to implement major capital asset acquisitions.  Major capital asset 
acquisitions require special management attention because they have high development, 
maintenance, or operating costs; they are inherently high risk; or they have a significant role in 
the administration of agency programs, finances, property, or other resources. 
 
Development and maintenance of the Five-Year Plan will help bureaus identify major capital 
asset acquisitions early in the project planning process and enable application of the appropriate 
CPIC process elements.  It is important to note that a project data sheet is required for every 
proposed project greater than $100,000, including major capital asset acquisition projects, but the 
CPIC process elements are only required for major capital acquisitions.  
 
Projects with an estimated cost greater than $2 million, possess a high degree of risk, or are of 
unique importance, are defined as major capital asset acquisitions and are required to participate 
in the full CPIC process and complete an OMB Exhibit 300 in eCPIC.  At the same time the 
project data sheet is incorporated into the first year of the Five-Year Plan, these projects must 
complete the OMB Exhibit 300 form.  Projects with an estimated cost between $2 million and 
$10 million must complete the OMB Exhibit 300 form for the bureau’s capital investment review 
board for review and approval.  Projects with an estimated cost greater than $10 million must 
complete the OMB Exhibit 300 form for DOI review and approval prior to being submitted to 
OMB.   
 
Refer to the Department’s Construction Capital Planning and Investment Control Guide, 
available at the following link (http://www.doi.gov/pam/CPICguide62107.pdf) for details on the 
CPIC process and timelines. 
 
 

 
FY 2015 – FY 2019 BUDGET AND FIVE-YEAR PLAN SCHEDULE 

Bureaus are to submit FY 2015 – FY 2019 Five-Year Plan information based on the following 
schedule: 
 
June 3, 2013:  Bureaus will submit to both the Office of Budget and the Office of Acquisition 
and Property Management, an electronic copy of the construction portion of their FY 2015 – 
FY 2019 Five-Year Plans.  This submission will consist of the following: 
 
• Complete descriptions of all FY 2015 construction projects, using the prescribed Project Data 

Sheet (exhibit 1A to be attached), hard copy and electronically in MS Word. 
• A summary by year of all FY 2015 - FY 2019 construction projects (using the Summary 

Project Data Sheet exhibit 2) electronically in MS Excel.   
 
July 1, 2013:  Bureaus will submit an electronic copy of the deferred maintenance portion of 
their FY 2015-2019 Five-Year Plans to both the Office of Budget and the Office of Acquisition 

http://www.doi.gov/pam/assetmanage.html�
http://www.doi.gov/pam/CPICguide62107.pdf�
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and Property Management.  This submission will consist of a summary by year of all FY 2015 - 
2019 deferred maintenance projects using the Summary Project Data Sheet Exhibit 2 (to be 
attached) electronically in MS Excel.  Bureaus are to retain on file, project data sheets for all FY 
2015 deferred maintenance projects, to be made available upon request from Congress, OMB, or 
the Department.  The Department will randomly review a sample of the project data sheets to 
ensure compliance. 
 
July 1, 2013:  The NPS will submit to both the Office of Budget and the Office of Acquisition 
and Property Management, a copy of the 2015 – 2019 Five-Year Recreation Fee plan for all 
projects in the 80% and the 20% categories requesting $500,000 or more.  These plans must 
contain project data sheets for the first year (2015) requests in the Project Data Sheet Exhibit 1A 
format and the summary project data sheet for all five years in the Summary Project Data Sheet 
Exhibit 2 format in MS Excel. 
 
September 3, 2013:  Bureaus will electronically submit corrected and approved FY 2015-2019 
Five-Year Construction and Deferred Maintenance and Capital Improvement Plans to both the 
Office of Budget and Office of Acquisition and Property Management, along with written 
responses addressing each review comment previously provided.  These Plans should include 
revised copies of each FY 2015 project data sheet for all construction projects and should be 
prepared as they will be shown in the OMB budget submission.  Also for the construction plans, 
bureaus will present separately each of the four out-years at the 2015 funding level in the 
Summary Project Data Sheet format.  All five years of the Deferred Maintenance and Capital 
Improvement plans shall be submitted in the Summary Project Data Sheet format with a page 
break between each year.  In addition, bureaus are to submit the analysis of total deferred 
maintenance vs. capital improvements (exhibit 4 to be attached) in a separate file.   
 
November 5, 2013 (or 10 business days after enactment of the FY 2013 appropriations bill 
or full-year CR):  The bureaus will submit to the Office of Budget and the Office of Acquisition 
and Property Management, two (2) copies of their final FY 2013 deferred maintenance project 
list (in the Summary Project Data Sheet Exhibit 2 format) reflecting any changes based on FY 
2012 program execution and the FY 2013 appropriations bill.  The submittals must include 
project data sheets for any new projects added costing more than $100,000, a list of any projects 
removed from the FY 2013 list, and updated summary sheets for FY 2014 - FY 2018. 
 
December 15, 2013:  Bureaus will submit two (2) copies of the FY 2013 Project Status Report 
using the format in Exhibit 3 (to be attached), in hard copy and electronically in MS Excel.  This 
report updates the FY 2009 through FY 2013 project lists and reflects project status, 
completions, and other changes. 
 
Five Business Days following the receipt of the OMB passback for the FY 2015 President’s 
Budget:  Through Bureau Directors and Assistant Secretaries, bureaus will submit three (3) hard 
copies and one electronic copy on CD of their final FY 2015 – FY 2019 Five-Year Plans for both 
construction and deferred maintenance to the Office of Budget.  The plans should reflect the final 
project selections for inclusion in the FY 2015 President’s Budget.  Plans should include copies 
of 2015 project data sheets and summary sheets for construction and summary project data sheets 
for deferred maintenance FY 2015 – FY 2019.  This submission is to include a summary chart 
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after the title page displaying both totals by program and year.  In addition, bureaus are to submit 
the analysis of total deferred maintenance vs. capital improvements (exhibit 4 to be attached).   
 
January 15, 2014:  After final Departmental approval, bureaus will furnish ten (10) hard copies 
of their FY 2015 - FY 2019 Five-Year Plans for submission to Congress and a CD copy for 
record retention. 
 

 
ANNUAL UPDATE 

In accordance with the timetable described above, DOI's Five-Year Plan must be updated 
annually.  This is required so that the budget request will continue to reflect a five-year picture of 
the bureaus' deferred maintenance and capital improvement needs and plans.  The annual update 
presents the opportunity for bureaus to adjust their project priorities based on newly identified 
mission drivers or previously identified needs that have become more critical during the previous 
year.  The Five-Year Plans are to be reviewed annually for updating and the addition of a new 
fifth year.  Any proposed projects from FY 2014 that Congress does not fund are expected to be 
integrated into the project listing for FY 2015. 
 
Similarly, with these annual updates of the Five-Year Plan in the FY 2015 budget, the 
Department will report completions for those projects funded in FY 2009 through FY 2013 and 
any changes to those lists based on the following criteria: 

 
1) Work already completed,  
2) Unfunded emergency work that required immediate attention,  
3) Changes resulting from unforeseen site conditions, and  
4) Work that no longer needs to be accomplished.   

 
To accomplish this, use the Project Status Report Form (exhibit 3 to be attached).  A summary of 
all the various considerations is required. 
 

 
PROJECT COMPLETION GOALS 

The Department’s objective is to complete all construction, rehabilitation, and repair projects in a 
timely and efficient manner to utilize available resources to the greatest possible benefit.  
Bureaus should develop project schedules to meet the project completion goals below. 
 

• Estimated project cost of $10 million or greater – Schedule one year for project planning, 
one year for design, and no more than two years for construction.   

• Estimated project cost of $2 million to $10 million – Schedule one year for planning and 
design and no more than two years for construction.   

• Estimated project cost below $2 million – Schedule one year for planning and design and 
one year for construction. 

 
Bureaus are to make funds available for planning and design work one or two fiscal years prior 
to requesting full project funding to implement construction, rehabilitation, and repair activities.  
In most cases this will require Bureaus to phase project requests so that planning and design is 
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requested in one phase and completing the construction is requested in another phase of the same 
project to be funded one or two years after the planning and design phase. This will allow for a 
full definition of project scope and cost, which will help minimize the project cost and schedule 
variances and ensure available funds are employed as efficiently as possible.  It will also enable 
bureaus to meet the minimum estimate class requirements for individual projects contained in the 
“Project Planning and Design Requirements” section of this document.   
 

 
DATA REQUIREMENTS 

Bureaus must submit project information and justification on a Project Data Sheet (exhibit 1A) 
for construction projects in the first year of the Five-Year Plan.  A project scoring sheet is 
provided as exhibit 1B to assist with calculating the DOI score.  Construction and deferred 
maintenance projects for all five (5) years, however, should be included in the summary project 
data sheet, exhibit 2.  
 
Projects that are implemented in phases over two or more years should display the cost of all 
project phases on a single project data sheet.  For each year a phase of the project requests 
funding, the project data sheet should be revised to describe the work to be completed in that 
phase with the funds being requested. 
 
To facilitate project review, a Summary Project Data Sheet will be prepared and submitted for 
each year of the Five-Year Plan.  Each of the five years will be presented separately by year with 
projects listed in priority order by score.  Provide electronic copies.  The data fields required for 
this electronic submission are shown in the Summary Project Data Sheet Exhibit 2 and are to be 
prepared in MS Excel.  All electronic submittals will be sent as part of the official Bureau 
submission. 
 
Detailed descriptions of the data elements on the Project Data Sheet and Summary Project Data 
Sheet are provided as part of the exhibit 1C for each form.  Both the Project Data Sheet and 
Summary Project Data Sheet Exhibits will be part of DOI's submission to the OMB and the 
Congress for construction projects.  The Summary Project Data sheet will be sent over under 
separate cover with the DOI’s submission for deferred maintenance and capital improvement 
plans.   
 

 
REQUIRED DEFERRED MAINTENANCE & CAPITAL IMPROVEMENT ANALYSES 

Bureaus are to compare funds programmed to deferred maintenance work versus capital 
improvement work in the Five-Year Plan.  For each account and year, provide the following: 
• Dollars and percentage of each ranking category and its total. 
• Total number of projects by year. 
• Summary of the same information showing totals for all five years. 
 
In addition to the hardcopy submission, an electronic copy is required.  A separate table should 
be provided in the format shown in exhibit 2 accounting for the following Five-Year Plan 
submissions: 
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BLM MLR Deferred Maintenance and Capital Improvement Plan, O&C 
Deferred Maintenance Plan, Wildland Fire Management Plan 

USGS          USGS Deferred Maintenance and Capital Improvement Plan 
FWS NWRS 5-Year Deferred Maintenance and Capital Improment Plan, 

NFHS 5-Year Deferred Maintenance and Capital Improvement 
Plan, Construction Plan 

NPS Five-Year Deferred Maintenance and Capital Improvement Plan, 5-
Year Line-Item Construction Plan, Recreation Fee Comprehensive 
Plan 

BIA Deferred Maintenance and Capital Improvement Plan FY 2015 - 
2019 

BOR 5-Year Capital Improvement Plan 
 
 
 

 
FIVE-YEAR FUNDING LEVELS AND GENERAL GUIDANCE ON PROJECT LISTS 

Initially bureaus should assume FY 2015 and additional years FY 2016 – FY 2019 will be 
funded at the President’s Budget levels in the FY 2014 Five-Year Plans. 
 
For dam safety projects, the bureaus with dam safety responsibilities are moving toward risk-
based management to prioritize major projects.  The purpose of a risk based approach will: 1) 
identify potential failure modes that warrant action to reduce the risk associated with them; 2) 
provide a systematic method of ranking potential failure events considering both likelihood and 
consequences of failure (risk); and 3) mitigate risks in the order of their relative magnitude.   
Bureaus are to cite the DOI Dam Safety rank and hazard classification when a dam is included in 
the Five-Year Plans.  Similarly, the Bureau of Reclamation should continue progress on the 
Department's Dam Safety Priority List.  
 
Projects involving construction, restoration, rehabilitation, and/or disposition must comply with 
Section 106 of the National Historic Preservation Act.  Useful guidance for compliance, called 
“Requirements for Heritage Assets during the CPIC Process” is an appendix to the DOI CPIC 
Guide.  This can be found at the following web address:  
http://www.doi.gov/pam/programs/asset_management/upload/CPICguide62107.pdf 
 
Projects that primarily are for seismic rehabilitation should be included in the Five-Year Plans in 
the order of the bureaus' Seismic Rehabilitation Priority Ranking Lists unless there is an 
overriding mission related priority that would indicate otherwise. 
 
Upon request, bureaus should be able to identify, for DOI reporting, those work components and 
funding amounts in their Five-Year Plan projects that are related to: 

• upgrading security and combating terrorism at mission essential facilities, monuments 
and dams; 

• energy conservation and renewable energy elements; 
• meeting the Guiding Principles for High Performance and Sustainable Buildings; 
• accessibility upgrades and retrofits; 
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• asset disposals; 
• radio facilities; and 
• elimination of deferred maintenance. 

 

 
INTERIOR BUDGET PRIORITIES 

Bureaus will use the project scoring methodology in this attachment to prioritize projects.  The 
methodology integrates the Asset Priority Index (API) with ranking categories to ensure assets 
that are a priority to mission receive highest consideration in the scoring process.  The scoring 
methodology will allow bureaus to develop Five-Year plans that implement the strategy 
displayed on the API/FCI Analysis Chart displayed on page three of this document and the 
Department’s overall asset management program, which was developed to comply with 
Executive Order 13327 “Federal Real Property Asset Management”. 
 
In response to the Presidential Memorandum - Disposing of Unneeded Federal Real Estate, the 
Department partnered with OMB to develop a Real Property Cost Savings and Innovation Plan. 
The DOI Real Property Cost Savings and Innovation Plan is a dynamic document outlining 
bureau and office actions that will result in cost savings associated with real property and GSA 
occupancy agreements.  The continuous improvement and revision of this plan offers bureaus an 
opportunity to consider bold actions that improve efficiencies in executing missions.  To the 
extent that bureaus have coordinated with each other and can demonstrate an integrated review 
of Five-Year Plans for both owned and leased assets, projects that support the goals of the DOI 
Real Property Cost Savings and Innovation Plan may be considered for the first year of the Five-
Year Plan (2015) outside of the rating criteria displayed below.  For example, if through an 
integrated review, a bureau identifies an opportunity to replace a high cost lease by renovating an 
owned facility to improve utilization, the bureau is encouraged to submit this project within their 
construction or deferred maintenance and capital improvement plan.  Such projects should be 
identified as a ‘Real Property Cost Savings Project’ in the Five-Year Plan and must be 
accompanied by a PDS that clearly explains how the investment will result in real savings for the 
bureau.  In addition, the savings should be identified by object class.  
 
Projects involving health and safety components of work should be coordinated with the 
bureaus’ safety managers, and management discretion must be used to ensure health and safety 
issues are addressed in accordance with the DOI Risk Assessment System, outlined in 485 
Department Manual, Chapter 6, 12/22/09.  Capital improvement projects that do not address 
health and safety or resource protection issues (e.g. obsolescence) should be reviewed carefully 
before funding is requested, and any such project requesting funds must demonstrate critical 
support of a high priority mission need. 
 
DOI Scoring Calculation 
 
Total Project Score = (0.4 * API/FCI) + (0.2 * SB (A, B, or C)) + (0.2 * IS (A, B, C, or D)) + 
(0.2 * CFA (A, B, or C))  
 
Bureaus are required to use the DOI Element weights listed below.  Bureaus are also required to 
use the criteria scores within each Element unless the bureau submits to DOI for review and 
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approval a corporate data structure and scoring model that improves upon the rigor of the DOI 
model while still meeting the strategic emphasis of the listed Element.  Bureaus must also 
provide a crosswalk that illustrates how the proposed data structure will align with the DOI 
model. 
 
Elements for Calculating DOI Score  
 
I. Asset Priority Index versus Facility Condition Index (API/FCI) - Emphasizes projects that 
involve mission critical assets in unacceptable condition with less emphasis on non-mission 
critical assets.   
 
Element weight in overall DOI score is 40%.   
 
The element measures the relative priority of the project is based on the combination of the 
assets’ importance to the mission (API) and the amount of needed repair/DM relative to 
replacement value (FCI).  This element is scored in accordance with the following criteria: 
 
 

API>80 100 
 FCI≥0.15*   

API>80 75 
 FCI<0.15*   
API 50 - 80 40 
FCI≥0.15*   
API 50 - 80 30 
FCI<0.15*   
API <50 5 

FCI<0.15*   
API<50 0 

FCI≥0.15*   
*BIA to use 0.10 for school assets   

 
II. Scope of Benefits (SB) – Emphasizes projects that are clearly aligned with DOI, Bureau, 
Office and program missions, initiatives, and strategic goals.   
 
Element weight in overall score is 20%.   
 
This element will measure the degree to which the project (rather than the asset) demonstrates a 
measurable contribution to the Department’s or Bureau’s mission and strategic goals.  Bureaus 
shall develop specific guidance for regions and field offices scoring of the following criteria: 
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A.  Project clearly demonstrates a major and measurable 
contribution to established goals and objectives of the 
Department and the Bureau, aligning with specific outputs 
and outcomes detailed in the strategic plans. 

100 

B.  Project demonstrates a moderate contribution to 
established goals and objectives of the Department and the 
Bureau. 

50 

C.  Project contribution to established goals and objectives of 
the Department and Bureau is minimal or not demonstrated. 

0 

 
III. Investment Strategy (IS) – Emphasizes projects that can clearly define a positive return on 
investment, leverage outside interests, or reduce operation and maintenance costs.  This element 
is structured to deemphasize projects that increase DOI operation and maintenance costs.   
 
Element weight for overall score is 20%.   
 
The element measures the degree to which the project supports a strategic business investment 
by decreasing the current operation and maintenance requirements for the Bureau (including 
demolition/ disposal), the project economizes current mission processes, or has significant 
partner contributions which reduce the cost to the Federal government.  Bureaus shall develop 
specific guidance for regions and field offices in scoring projects in accordance with the 
following criteria: 
 
A. Project investment strategy clearly demonstrates a major and 
measurable net savings for the Government, strongly supports 
financial sustainability efforts, or leverages significant non-DOI 
resources. 

100 

B.  Project investment strategy demonstrates a steady state 
position on operation and maintenance costs and a moderate 
leveraging of non-DOI resources. 

50 

C.  Project investment strategy does not reduce operation and 
maintenance or does not have any matching contributions. 

0 

D.  Project investment strategy indicates an increase in operation 
and maintenance costs for the organization, regardless of any 
resource leveraging. 

-25 

 
IV. Consequences of Failure to Act (CFA) – Emphasizes projects that have unacceptable risk 
levels should the project not be completed.   
 
Element weight for overall score is 20%.  
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This element measures the degree of impact that may result from not completing the project.  
This includes risks to public or employee health and safety as well as natural or cultural resource 
damage.  Bureaus shall develop specific guidance for regions and field offices in scoring projects 
in accordance with the following criteria:   
 
A.  Failure to complete this project would have major and 
measurable direct impacts on employee or public health and 
safety. 

100 

B.  Failure to complete this project would have major and 
measurable direct impacts on natural or cultural resources. 

50 

C.  Failure to complete this project would not have major 
and measurable direct impacts on personnel, natural or 
cultural resources. 

0 

 
Example of Calculating DOI Score  
 
Project Description

 

:  This project will provide a new collocation Administrative Office 
Building for the Kanab Field Office and the Grand Staircase – Escalante National Monument 
(GSENM).  This project will also provide a warehouse for the collocation and include a land 
swap in the city of Kanab.   

This project will provide three contracts to private industry (design, construction, and 
inspection).  This project will be funded in two phases: 
 

• Phase 1 Planning and Design $1,000,000 
• Phase 2 Construction $6,500,000 

 
The Kanab Field Office is a BLM owned facility approaching the end of the identified life-cycle 
with significant accessibility and maintenance issues and a utilization value of 228.  The 
GSENM Office is a leased facility with a utilization value of 343 and can be directly associated 
with the available leasable facilities in the city of Kanab.  Through the development of the Asset 
Business Plans for the Kanab Field Office (KFO) and the Grand Staircase – Escalante National 
Monument Office (GSENM), Utah BLM has identified a situation where Office Space 
Utilization could be improved by the collocation of the KFO with GSENM, located in Kanab, 
Utah.   
 
This project is going to dispose of an owned 6,200 sf facility and a leased 18,000 sf facility and 
consolidate their missions into a 13,000 sf LEED Gold building.  The project will result in a net 
disposal of 11,200 sf.  The new project will co-locate BLM personnel and improve business 
efficiencies that previously were duplicated or separated due to location.  The project will 
decrease the current O & M responsibilities by $200,000 a year through the loss of the lease 
expense ($185,000) plus the O & M costs of the old facility ($80,000) as the new facility net O 
& M cost is estimated at $65,000. 
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The benefits for the co-location in Kanab, Utah will be substantial, both operational and 
administrative.  The BLM will increase its ability to share information within natural resources 
and will provide the public with a one stop shop, with both offices in one building. Training and 
support function effectiveness will increase with BLM personnel in one office, utilizing common 
facilities, which will enhance the cohesiveness within the BLM organizations.  

 
 

Sample Scoring of a Project: Kanab Field Office Collocation 

Kanab Field Office Co-location Project 
API 

Project 
FCI 

Standard 
Index 
Points 

Selected 
Index 
Points 

Element 
% 

Calculated 
Points 

API/FCI Asset Priority and Facility Condition Index 
           

   
  

 
    

Asset has a high API (>80) & FCI (≥.15)     100   40 0  
Asset has a high API (>80) & FCI (<.15) 92 0.09 75 75  40 30 
Asset has a moderate API (50-80) & FCI (≥.15)     40   40 0  
Asset has a moderate API (50-80) & FCI (<.15)     30   40 0  
Asset has a low API (<50) & FCI (<.15)     5   40 0  
Asset has a low API (<50) & FCI (≥.15)     0   40 0  
      

 
      

      
 

Element Points  30.00  
Scope of Benefits (SB)             
  

    
    

A.  Project clearly demonstrates a major and measurable 
contribution to established goals and objectives of the 
Department and the Bureau, aligning with specific outputs and 
outcomes detailed in the strategic plans. 

  100 100  20 20  

B.  Project demonstrates a moderate contribution to established 
goals and objectives of the Department and the Bureau.   50   20 0  

C.  Project contribution to established goals and objectives of the 
Department and Bureau is minimal or not demonstrated.   0   20 0  

      
 

      
      

 
Element Points  20 

Comments      
 

      
The new building will meet all the federal requirements for a federal facility on sustainability. The building fulfills the co-location 
and partnership initiatives of the Dept and Bureau.    
 

 

Investment Strategy (IS)             
  

    
    

A. Project investment strategy clearly demonstrates a major and 
measurable net savings for the Government, strongly supports 
financial sustainability efforts, or leverages significant non-DOI 
resources. 

  100 100  20 20  
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B.  Project investment strategy demonstrates a steady state 
position on operation and maintenance costs and a moderate 
leveraging of non-DOI resources. 

  50   20 0  

C.  Project investment strategy does not reduce operation and 
maintenance or does not have any matching contributions.  0  20  
D.  Project investment strategy indicates an increase in operation 
and maintenance costs for the organization, regardless of any 
resource leveraging. 

  -25   20 0  

      
 

      
      

 
Element Points  20  

Comments      
 

      
The completion of this project will have a substantial impact on the space requirements of the field location with a net disposal of 
11,200 sf and savings of $200,000 on annual maintenance and lease costs.   

Consequences of Failure to Act (CFA)             
  

    
    

A. Failure to complete this project would have major and 
measurable direct impacts on public or employee health and 
safety.  

  100   20 0  

B. Failure to complete this project would have major and 
measurable direct impacts on natural or cultural resources.   50 50  20 10  

C. Failure to complete this project would not have major and 
measurable direct impacts on personnel, natural, or cultural 
resources. 

  0   20 0  

      
 

      
      

 
Element Points  10 

Comments      
 

      
The project will eliminate multiple underground injection wells that currently pose a significant threat to downstream entities. 

Project Summary Score 

API/FCI Asset Priority and Facility Condition Index         30 

Scope of Benefits        20  

Investment Strategy        20  

Consequences of Failure to Act        10  

      
 

      
      

 
Total Project Score 80 
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PROJECT PLANNING AND DESIGN REQUIREMENTS 

Funding requests for projects in the first year of the Five-Year Plan should achieve the cost 
estimate class in the table below prior to final submission in January.  This will result in more 
thorough project planning and design and will also limit the potential for cost and schedule 
variance.  Performance in this area is targeted for improvement in order to ensure that the 
greatest possible benefit is realized within available funds.  Redirecting funds to address 
additional costs imposed by poor estimating processes is inefficient and does not support the 
Department’s mission or Congressional intent.  Class D cost estimating should not be used for 
projects within the first year of the funding request.  For any project, a detailed Class A cost 
estimate is acceptable, the requirement below is for the minimum class of cost estimate. 
 

Minimum Estimate Class When Requesting Project Funding 

Estimated Project Cost Estimate Class  
(see exhibit for definitions of cost estimate classes) 

$2 million or greater Class B 
Less than $2 million Class C 
 
Bureaus should make funding available to complete project planning and design such that the 
estimate classes above are achieved prior to formally requesting project funds.  Project 
development schedules should include time to receive planning and design funds and achieve the 
specified estimate prior to requesting project funding.  Bureaus should plan to achieve the more 
rigorous estimate class for more complicated or unusual projects to ensure the risk of over runs is 
minimized after the budget request is final. 
 

 
CONDITION ASSESSMENTS 

The validity of the Five-Year Plan is dependent upon the bureaus having accurate and complete 
facilities information.  In order to assure that the most critical needs are being addressed, it is 
essential that the bureaus have a complete inventory of their constructed assets and that they 
identify and document the cost of correcting the deferred maintenance needs associated with 
each asset included in a Five-Year Plan in a condition assessment.  Department of Interior 
requirements for condition assessments can be found at:  
http://www.doi.gov/pam/programs/asset_management/upload/PolicyDMCRV53008.pdf 

http://www.doi.gov/pam/programs/asset_management/upload/PolicyDMCRV53008.pdf�


   
Exhibit 1A 

 

BUREAU NAME 
Project Data Sheet 

Total Project Score/Ranking:   
Planned Funding FY:  
Funding Source:  

Project Identification 

Project Title:   
Project Number: Unit/Facility Name:  
Region/Area/District:  Congressional District: State:  

Project Justification 

DOI Asset Code FRPP Unique Id  # API:   FCI-Before:   FCI-Projected:   
     
     
     

 

 
Project Description
 

:   

 
Scope of Benefits (SB)
 

: 

 
Investment Strategy (IS)
 

: 

 
Consequences of Failure to Act (CFA): 
 

  

 
Ranking Categories: 
 

Scores should be equal to the scores on the Project Scoring Sheet (Exhibit 1A)   

FCI/API (40%)          FCI                API                 Score =          
SB          (20%)                                                        Score =         
IS            (20%)                                                       Score =          
CFA        (20%)                                                       Score =          
 
Combined ranking factors = (.40 x API/FCI score) + (.20 x SB score) + (.20 x IS score)  
+ (.20 x CFA score)   
 
 

Capital Asset Planning
 VE Study:   Scheduled  

  Exhibit 300 Analysis Required:      
________________   Completed  _________________ Total Project Score:    

Project Costs and Status 

Project Cost Estimate
                                                           $                             % 

 (this PDS): 

Deferred Maintenance Work:  $ ____________          ______                              
Capital Improvement Work:    $ ____________          ______                                   
 
Total:                                        $ ____________          ______                                   

Project Funding History
Appropriated to Date: $ ____________ 

: (entire project) 

Requested in FY 15  Budget:                     $ ____________  
Future Funding to Complete Project:         $ ____________ 
Total:  $ ____________ 

Class of Estimate
 

 (circle one):  A B C     

Estimate Escalated to FY: (mm/yy) 

Planning and Design Funds: $’s
 

      

Planning Funds Received in FY ______   $ __________ 
Design Funds Received in    FY ______   $ __________ 

Dates
Construction Award/Start:        ___/___     ___/___ 

:  Sch’d Actual 

Project Complete:                     ___/___     
Prepared/Last Updated: 
Project Data Sheet 

  
DOI Approved: 

Annual Operations & Maintenance Costs $ 
Current:  $  Projected:  $  Net Change:  $  
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Project Title Project 
API

Project 
FCI

Standard 
Index 
Points

Selected 
Index 
Points

Element 
%

Calculated 
Points

API/FCI Asset Priority and Facility Condition Index
Asset has a high API (>80) & FCI (≥.15) 100 0.4 0
Asset has a high API (>80) & FCI (<.15) 75 0.4 0
Asset has a moderate API (50-80) & FCI (≥.15) 40 0.4 0
Asset has a moderate API (50-80) & FCI (<.15) 30 0.4 0
Asset has a low API (<50) & FCI (<.15) 5 0.4 0
Asset has a low API (<50) & FCI (≥.15) 0 0.4 0

0.00
Comments 

Scope of Benefits 

100 0.2 0

50 0.2 0

0 0.2 0

0.00
Comments 

Investment Strategy

100 0.2 0

50 0.2 0

0 0.2 0

-25 0.2 0

0.00
Comments 

Consequences of Failure to Act

100 0.2 0

Element Points 

C. Project investment strategy does not reduce operation and maintenance and 
does not have any matching contributions.

Element Points 

Element Points 

A. Project clearly demonstrates a major and measurable contribution to 
established goals and objectives of the Department and the Bureau, aligning with 
specific outputs and outcomes detailed in the strategic plans.
B. Project demonstrates a moderate contribution to established goals and 
objectives of the Department and the Bureau.
C.  Project contribution to established goals and objectives of the Department 
and Bureau is minimal or not demonstrated.

A. Project investment strategy clearly demonstrates a major and measurable net 
savings for the Government, strongly supports financial sustainability efforts, or 
leverages significant non-DOI resources.
B. Project investment strategy demonstrates a steady state position on operation 
and maintenance costs and a moderate leveraging of non-DOI resources.

D. Project investment strategy indicates an increase in operation and 
maintenance costs for the organization, regardless of any resource leveraging. 

A. Failure to complete this project would have major and measurable direct 
impacts on employee or public health and safety. 



Project Scoring Sheet
Exhibit 1B  

50 0.2 0

0 0.2 0

0.00
Comments 

0.00

0.00

0.00

0.00

0.00

Investment Strategy

Consequences of Failure to Act

Total Project Score

Scope of Benefits

B. Failure to complete this project would have major and measurable direct 
impacts on natural or cultural resources.
C. Failure to complete this project would not have major and measurable direct 
impacts on personnel, natural or cultural resources.

Element Points 

API/FCI Asset Priority and Facility Condition Index



  Exhibit 1C 
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A. 
 

Project Data Sheets 

1. Completely fill out PDS.   
 

2. All four ranking categories must be used. 
 
3. Round dollar amounts to the nearest thousand. 
 
4. Provide the DOI Asset Code, FRPP Unique Id number, API, and FCI’s for each 

asset being worked on. 
 
5. Submissions can be more than one page.  
 
6. Submit a separate project data sheet for each phase of a project.  A phased project 

must have the same title for all phases, except to identify the phase.  Phased projects 
must have the same write up for all phases.  The write up must identify the work to 
be completed under each phase and should show the funding breakdown in the 
Project Description portion of the PDS.  The funding information in the Project 
Funding History portion of the PDS needs to reflect the phased funding.   

 
B. 

 
Procedures for Preparing the Project Data Sheet (See PDS form Exhibit 1A) 

1. Total Project Score/Ranking
 

:  Enter the total score as determined in Exhibit 1B. 

2. Planned Funding FY:
 

  Enter the fiscal year that you are requesting funding. 

3. Funding Source

 

:  Type in the appropriate designation whether this project is      
submitted for DM or construction funding.    

4. 
 

Project Identification Section 

a.    Project Title:  A brief (100 characters or less) title of the project.  The location 
and/or facility name of the property should be included, as well as descriptive 
words to indicate the action(s) being taken.  Choose titles that reflect the funding 
categories/sub activities (i.e., DM, Construction).   
 
Examples: 
• Kanab Field Office Construction Phase 1  
• Kanab Field Office Construction Phase 2  
• Lewis Mountain Camp Ground Repairs 

  
b.   Project Number:  This is an optional field for bureau use. 
 
c.    Unit/Facility Name:  The name of the unit, facility, or location at which the 

project is to be accomplished. 
 
d.   Region/Area/District:  The Region, Area, or District within which a facility is 

located. 
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e.    Congressional District:  The Congressional District in which the facility is 

located. 
 
f.    State:  Two letter postal abbreviation of the State where the facility is located. 
 

5.  
 

Project Justification Section 

a. DOI Asset Codes: List the DOI Asset Code for each asset. 
 

b. FRPP Unique Id Number: List the identifier used in the Federal Real Property 
Profile for each constructed asset involved in the project. 

 
c. Asset Priority Index: List the API for each asset involved in the project.  For 

projects that include multiple assets, provide a weighted API based upon the 
proportion of project cost elements associated with each asset.   

 
d. FCI Before: The FCI of the constructed asset(s) involved in the project, 

calculated using the most current deferred maintenance and current replacement 
value (CRV) figures available.  List an FCI for each constructed asset that is 
involved in the project. 
 

e. FCI Projected: List a projected FCI for each asset.  This must be a number.  It 
cannot be “NA.” New assets are “0”. 
 
The FCI-Projected number must be calculated.  For each asset in the Project 
Justification section, obtain the CRV dollar amount, FCI (which is the FCI before 
number), and the current total of deferred maintenance planned. 

 
Subtract the Estimated Construction Cost (ECC) for the asset from the total 
planned DM, divided by the CRV. 

 
FCI-Projected = 
                                              CRV 

(Total DM – Asset ECC) 

 
6.     Project Description

 
   

This section is used to provide a brief, but complete, description of the work to 
be accomplished.   The description should be detailed, yet non-technical, such 
that the public at large would understand what exactly is being done with the 
funds requested. 

 
      This section must include the following: 

 
• The description should include any project phases and basic information of 

what is being done; i.e. miles of road, square feet of building, etc. 
  

• Describe what is being done to mitigate the problem until it is repaired if it 
is assessed as a mission critical asset.   
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• Include any disposition information on any existing assets tied to the 
project. 

 
a. Scope of Benefits (SB):

       

  Include specific section or references of goals or 
requirements that directly aligns with the project’s need. 

b. Investment Strategy (IS): 

  

Provide a clear and concise justification for the 
project that shows the overall cost benefit of the project.  Does the project 
support the funding priorities of the Bureau?  Can the Bureau support the project 
in a decreasing funding environment?  Is there a positive return on the 
investment?  Does the project decrease the current operational and maintenance 
requirement for the Bureau through demolition or disposal or does the project 
economize the current processes?  Projected O & M projections must be included 
as a comparison to current expenses.  New building work must include square 
footage data.  

c. Consequences of Failure to Act (CFA)

 

: The determination of the effects a 
project may have on facilities, personnel, and natural or cultural resources must 
be clearly stated and supporting documentation must be included for maximum 
points. 

        This element highlights the consequences if action is not taken to remedy a 
current condition.  Does the project improve or repair a health and safety hazard, 
repair a code violation or issue, protect a natural resource, or improve the 
condition of a mission priority? 

 
d. Ranking Categories:

 

  Use the definitions and category scores to fill out the 
Project Scoring Sheet (PSS) for each of the four categories.  The percentages 
must add up to 100%.  All 4 ranking categories must be used.  Round the ranking 
factor to two decimal points. 

Combined Ranking Factor (CRF) = (.40 x API/FCI score) + (.20 x SB score) +  
(.20 x IS score) + (.20 x CFA score) 
 

e. Capital Asset Planning:

 

  OMB requires preparation of a Capital Asset Plan and 
Justification (Exhibit 300 in OMB Circular A-11) for major capital acquisitions.  
The Department has determined that Exhibit 300s should be prepared in eCPIC 
for any construction project whose total project cost is $2 million or greater, with 
those greater than $10 million being reviewed and submitted to OMB.  Enter 
“YES” or “NO” in the PDS. 

f. Value Engineering:

 

 A value engineering analysis is required for projects with a 
total project cost (as defined on the PDS) of $1 million or more.  Indicate 
whether a value engineering study is required for this project per Departmental 
Manual Part 369, OMB Circular A-131, and Public Law 104-106. 

 Type: Enter “C” for conceptual/planning VE analysis and “D” for a VE 
analysis performed on a design that is 15% - 40% complete.  If both 
types of VE analysis will be performed, enter “C; D”. 

 
 Scheduled:  Enter the fiscal year the VE analysis is scheduled.  If both a 
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conceptual and design VE analysis will be performed, enter both dates, 
such as “FY12; FY14”. 

 
Completed:  Enter the fiscal year the VE analysis was completed.  If both 
conceptual and design is performed, enter both completion dates, such as 
“FY12; FY14”. 

 
g.   Total Project Score:

 

  Enter the Total Project Score from the Project Scoring 
Sheet.  

7. 
 

Project Cost and Status Section  

a. 
 

Project Cost Estimate: 

• Deferred Maintenance Work:  This is the estimated cost and percentage 
of all DM needs. 

 
• Capital Improvement Work:  This is the estimated cost and percentage 

of all CI needs.  
 

• Total:  Cost and percentage of DM plus CI needs. 
 

b. Class of Estimate

 

: Categorize the status of current cost estimates of CI and DM 
projects A, B or C.  Class D should not be used for projects in the first year of the 
5-Year Plan. 

• Estimate Escalated to FY (mm/yy):  This is the date (month and year) on 
which the current cost estimate will expire.  Estimate should be valid for at 
least 2 years. 

 
c. Project Funding History

 
: 

• Appropriated to Date:  This is previous years funding needs, and should 
only be used for phased projects.  This is the amount already requested for 
previous phases. 

  
• Requested in FY xx Budget:  “xx” is the first year of the submission year, 

i.e. for 2015 – 2019 plan, use “15”.  This is the current year funding needs 
for the project or phase described in the PDS. 

  
• Future Funding to Complete Project:  This is out year funding needs, 

and should only be used for phased projects.  This is the amount to be 
requested for future phases. 

 
• Total:  This is the total funding needs for the project (the sum of all of the 

above). 
 

d. 
 

Planning and Design Funds:  

• Planning Funds Received in FY:__ $__ 
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Specify the fiscal year (FY) planning funds were received.  The FY should 
be in “YY” format.  If no planning funds have been received, enter “NA” for 
the FY. 

 
• Design Funds Received in FY :__ $ __ 

Specify the FY design funds were received and the amount received.  The 
FY should be in “YY” format. If no design funds have been received, enter 
“NA” for the FY. 

   
e.   

 
Dates: 

• Construction Start/Award:  This is the projected date construction is 
planned or scheduled to begin.  Fill in scheduled with mm/yy.  Fill in 
the Actual, if known, with mm/yy. 

 
• Project Complete:  This is the projected date construction is planned to be 

completed.  Fill in scheduled with mm/yy. 
 

f. 
 

Project Data Sheet: 

• Prepared/Last Updated:  This is the date (by month, year) that the last 
significant alteration of data was made on this particular record by the 
originating office. 

 
g. DOI Approved:

• For all projects submitted for the initial review this field should be blank.   
 Yes or No.   

• This field should be Yes prior to submittal for the Congressional 
Justification. 

 
8. 

 
Annual Operation & Maintenance Costs  

a. Current: This should be provided in the bureau maintenance management 
system.  For a new asset, enter “0”.  

 
b. Projected: Provide the projected annual costs for the assets in the scope of work.  

 
c. Net Change: From above, Projected minus Current.  Provide the net change, 

including sign (+/-). 
 
 

 



[Bureau Name]
Summary Project Data Sheet for [insert program name, i.e. Construction, DMCI, Rec Fee]

Exhibit 2
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Deferred Maintenance vs. Capital Improvement 
Five-Year Plan

($000)

Exhibit 4

Bureau:
Appropriation:
Date:

DM CI Total
FY 2015
$
%
No. of Projects
FY 2016
$
%
No. of Projects
FY 2017
$
%
No. of Projects
FY 2018
$
%
No. of Projects
FY 2019
$
%
No. of Projects
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