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Upcoming Events 

April 2011 

7th Project MGNT Review 

12th FBMS Executive 
Steering  Committee 
Meeting 

28th D7 Deployment Base-
line Review 

May 2011 

2nd D7 Blueprinting Begins 

11th Project MGNT Review 

24th FBMS Executive 
Steering  Committee 
Meeting 

31st D6 Test Readiness 
Review – Integra-
tion 

June 2011 

8th Project MGNT Review 

14th FBMS Executive 
Steering  Committee 
Meeting 

20th D7 Blueprinting Work-
shops Begin 

FBMS Accomplishments! 
• A successful 2010 Financial Audit  with an Unqualified Opinion 

• Successful 2009 and 2010 A‐123 Reviews with no material weaknesses 

• Successful 2010 fiscal year‐end close outs for USGS, BLM, BOEMRE, and OSM 

• Approximately 3,600 DOI employees and contractors are using FBMS  

D A I LY  F B M S  
U S E  T O P S  1 , 0 0 0  

Inside this Issue 

Production and Program News .... 1 

D5 Post Go-live Activities ............. 2 

D6 News ....................................... 3 

D7 News ....................................... 5 

Nuts and Bolts of FBMS ............... 7 

The chart above displays FBMS usage by Bureau during a 7 day period in 
March 2011.  User activity is counted by determining how many users log into 
FBMS on a given day to perform a business process transaction, create a re-
port, or view data in the system. During the normal workweek, the number of 
times the system was accessed ranged from 1,181 to 1,464.  During the 
weekend of this period, the range of system access was from 18 to 59.  These 
access ranges have remained pretty constant over the past several weeks.   
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D E P L O Y M E N T  5 / N E W S / I N F O  

On January 13, 2011, Pam 
Haze, FBMS’s Sponsor, 
hosted a recognition and 
awards ceremony in the 
South Interior Building to 
celebrate the successful de-
ployment of FBMS to USGS 
and the implementation of 
Real Property functionality to 
BLM, BOEMRE, and OSM; and 
to recognize the DOI organiza-
tions and their vendor part-
ners that made this deploy-

ment a success.   

Rhea Suh, Assistant Secre-
tary for Policy, Management 
and Budget and Chief Finan-
c i a l  O f f i c e r ;  D e a n n a 
Archuleta, Deputy Assistant 
Secretary, Water and Sci-
ence; Ned Farquhar, Deputy 
Assistant Secretary, Land and 
Minerals Management; and 
Dr. Suzette Kimbell, Deputy 
Director, USGS were the 

Contact 

The FBMS Express: 

FBMS_Comm@FBMS.doi.gov 

Guest speakers & awards recipients at the conclusion of the formal part of the celebration program.  

guest speakers.   

During celebration, the FBMS 
Program’s conference center 
in Herndon, Virginia was 
named the Sky Lesher Memo-
rial Conference Center in 
honor of one of the system’s 
visionaries and architects. 
Approximately 50 people at-
tended the celebration.  

D E P L O Y M E N T  5  G O - L I V E  C E L E B R A T I O N  

On January 14, 2011, end 
user instructor led training 
(ILT) classes for FBMS Ver-
sion 5 functionality for USGS 
employees and for BLM, 
BOEMRE, and OSM Real 
Property and Requisition end 
users were completed.  

The ILT classes were taught 
over a ten week period at 25 
locations across the country. 
A total of 91 instructor led 
classes were taught, which 
included 41 field training 
classes (multiple subject 

classes) taught by USGS in-
structors. Approximately 
1,500 DOI employees and 
contractors successfully com-
pleted the training classes. 

Concurrent with the ILT 
classes, FBMS Version 5 com-
puter based training (CBT) 
classes were being taken by 
USGS, BLM, BOEMRE, and 
OSM end users for Version 5 
functional topics that could 
be learned from CBT ses-
sions.  

D E P L O Y M E N T  5  I N S T R U C T O R  
L E D  T R A I N I N G  C L A S S  
S C H E D U L E  C O M P L E T E D   

mailto:FBMS@FBMS.DOI.GOV�
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Functional Design Specifications (FDSs) are created or updated to clearly describe and document busi-
ness process requirements. FDSs drive the development of Technical Design Specifications (TDS) docu-
ments which contain the technical information needed for FBMS coding. 

0 20 40 60 80 100 120 140 160 180 200

Total FDS

Collaboration Draft Posted

Collaboration Scheduled

Submitted for Official Review

Comments Posted 

Final Posted

Collaboration Drafts Outstanding

FDS Approved

The purpose to the work-
shops is to prepare FWS or-
ganizations to conduct as-
sessments of the business 
changes that will be imple-
mented with the deployment 
of FBMS, the process of as-
signing individuals to FBMS 
roles, and other topics that 
will prepare them for the de-
ployment of FBMS to FWS.  
The workshop schedule is: 

D E P L O Y M E N T  6  N E W S   
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The FBMS Program Manage-
ment Office (PMO) hosted the 
Deployment 6 (D6) Organiza-
tional Impacts Meeting on Feb-
ruary 1, 2011. The purpose of 
the meeting was three-
fold.  First, to provide represen-
tatives from the Departmental 
Offices (DO) and the US Fish 
and Wildlife Service (FWS) in-
sights on the organizational 
impacts of FBMS on the Bu-
reaus currently using the sys-
tem. Secondly, to provide them 
an opportunity to discuss FBMS 
business processes with PMO 
subject matter experts (SMEs), 
and thirdly, to provide OS and 
FWS representatives informa-
tion needed to plan for the busi-
ness process changes that will 
occur, and organizational 
change opportunities FBMS will 
provide.   

The meeting consisted of pres-
entations by OSM, BLM, and 
USGS on their FBMS organiza-
tional impacts, and separate OS 
and FWS breakout sessions 
that enabled attendees to have 
discussions with PMO SMEs on 
specific FBMS business proc-
esses regarding actual and po-
tential impacts. The FBMS Bu-
reaus’ presentations were con-
ducted via WEBEX and hosted 
from the Herndon FBMS PMO. 
DO and FWS representatives 

participated from over 100 
locations from across the 
country.  WEBEXs were also 
used for the 16 breakout ses-
sions that were held during 
the day, with DO and FWS 
representatives participating 
from 10-20 locations from 
across the country.  

The information obtained from 

Deployment 6 Organizational Impacts Meeting: 

T H E  F B M S  E X P R E S S  

sion with USGS managers who 
performed FBMS Deployment 
5 role mapping activities.  The 
workshop was a WEBEX 
hosted from the FBMS PMO’s 
Sky Lesher Conference Center 
in Herndon, with OS and FWS 
managers participating from 
over 150 locations from across 
the country.   

The second D6 Role Mapping 
Workshop will be conducted 
during the week of June 6, 
2011, and will focus on assign-
ing individuals to new FBMS 
roles based on unique OS and 
FWS business process require-
ments.  

Training classes for individuals 
assigned FBMS roles will begin 
in mid October 2011 and con-
tinue until January 2012.  D6 
Go-live is scheduled for No-
vember 8, 2011.  

On March 8th and 9th, the 
FBMS Program Management 
Office (PMO) conducted the 
first of two Deployment 6 (D6) 
workshops for OS and FWS 
managers responsible for as-
signing individuals to FBMS 
roles.  

The workshop consisted of an 

Deployment 6 Role Mapping Workshop  

Dave Wunder, FBMS PMO Acquisition Team Lead, discussing ac-
quisition roles with workshop participants.  

overview presentation of the 
FBMS Role Assignment and 
Certification Process, a pres-
entation on the reference 
materials and tools used to 
assign individuals to FBMS 
roles, presentations on 
FBMS roles currently in pro-
duction by FBMS PMO role 
owners, and a panel discus-

F W S  H O L D S  

R E G I O N A L  
D 6  P R E P  
W O R K S H O P S  

the organizational impacts 
meeting and follow-up 
meetings will be used dur-
ing D6 role mapping and 
other deployment activities 
that will occur February 
t h r o u g h  S e p t e m b e r 
2011.  DO and FWS’s 
FBMS Go-live is scheduled 
for November 7, 2011. 

• Atlanta: 3/15 - 3/17 

• Portland: 3/29 - 3/31 

• Denver: 4/12 - 4/14 

• Anchorage: 4/26 - 4/28 

• Arlington:  5/10 - 5/11 

Functional Design Specification (FDS) Reviews Complete on April 8th 
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D E P L O Y M E N T  6  
T E S T I N G  K I C K - O F F  
The D6 Integration Kick-off 
was held on March 10, 
2011. During the kick-off, 
representatives from the 
Departmental Offices (DO) 
and the Fish and Wildlife 
Service (FWS) received an 
overview of D6 Integration 
Testing which addressed the 
purpose of integration test-
ing; highlighted the timeline 
of the activities that will oc-
cur, discussed testing docu-
ments; and the roles and 
responsibilities members of 
the FBMS Program Manage-
ment Office (PMO) and DO 
and FWS during integration 
testing.  Integration testing 
consists of three main activi-
ties; Cycle 1 Testing, Cycle 2 
Testing, and User Accep-
tance Testing.  The purpose 
of Cycle 1 Testing is to 
measure the quality and the 
reliability of FBMS function-
ality to meet DO and FWS’s 
requirements. Cycle 1 Test-

ing will be conducted May 31 
– July 8, 2011, and will be 
conducted by FBMS PMO 
subject matter experts 
(SMEs).  The purpose of Cycle 
2 Testing is to give DO and 
FWS SMEs an opportunity to 
test the FBMS’s functions 
and become familiar with the 
system’s capabilities.  Cycle 
2 Testing will be conducted 
July 11 – August 19, 
2011.  On August 22, 2011 
the FBMS project team will 
hold a review of the results of 
cycle 1 and cycle 2 tests and 
determine if the system is 
ready to begin D6 User Ac-
ceptance Testing (UAT).  The 
purpose of UAT is to give a 
larger number of DO and 
FWS testers an opportunity to 
test the system’s perform-
ance and reliability. UAT will 
be conducted August 22 – 
September 9, 2011.   

D E P L O Y M E N T  6  
T R A I N I N G  K I C K - O F F  
On March 24th, the FBMS 
Program Management Office 
(PMO) hosted the Deploy-
ment 6 (D6) Training Kick-off 
Meeting.  The purpose of the 
meeting was to provide an 
overview of D6’s training 
scope, activities, and time-
line; discuss the responsibili-
ties of both the members of 
the PMO’s training team and 
the members of the DO and 
FWS’s training teams; and 
highlight changes to D6 
Training based on D5 lessons 
learned.  

The D6 Training kick-off 
meeting was a WEBEX 
hosted from the Herndon 
PMO with representatives 
from DO and FWS participat-
ing from the main interior 
building, the Denver PMO, 
and a number of other loca-
tions.  Representatives from 
Bureaus using FBMS at-
tended the meeting to share 
their FBMS training experi-
ences, and representatives 
from and FBMS Out-Year 
Bureaus also attended to 
gain insights on what to ex-

pect during their FBMS de-
ployment.  

DO and FWS employees 
assigned FBMS roles must 
successfully complete their 
role training requirements 
before being granted sys-
tem access.  The schedul-
ing of DO and FWS employ-
ees for FBMS Training 
classes will be accom-
plished during the July – 
September timeframe. 

 FBMS PMO instructors and 
DO and FWS assistant in-
structors will conduct the 
final review of the training 
materials and rehearsals of 
the instructor led classes in 
September.  D6 instructor 
led and computer based 
training classes will begin 
on October 17, 2011 and 
end on January 13, 
2012.  D6 Go-live is sched-
uled for November 7, 
2011.  The majority of the 
DO and FWS employees 
assigned FBMS roles will 
receive their training after 
D6 Go-live.  

On March 16th and 17th the 
DO Implementation Man-
agement Office (IMO) 
hosted the first of a series 
of workshops to assess 
business process changes 
that will result from the de-
ployment of FBMSs and to 
begin the process of assign-
ing members of DO organi-

zations to FBMS user roles. 
The March workshop was 
hosted from the Main Interior 
Building in DC, with mem-
bers of DO organizations 
participating via WEBEX from 
Denver, and a variety of 
other locations. The next DO 
workshop will be held April 
19th – 21st. 

Madhuri Prasad, Training Lead, DO IMO, giving the workshop over-
view presentation to workshop participants in the MIB in DC  

D O  H O S T S  D 6  W O R K S H O P  

 

  -  FBMS Vision  -  
 

FBMS is the cornerstone 
of a fully integrated business  

management system, 
supporting DOI as a world-class 

organization acknowledged 
for management excellence 

and effective mission delivery 
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National Parks Service FBMS 
Kick-off The National Parks 
Service (NPS) will hold its 
FBMS Kick-off on May 5, 2011.   

The kick-off will be held at the 
National Conservation Training 
Center in Shepherdstown, WV.  
Representatives from the 
NPS’s Executive Steering Com-
mittee, WASO Directorates, 
Regional Directorates, and 
parks will attend the Kick-off.  
NPS and Indian Affairs will re-
ceive FBMS during the sys-
tem’s 7th deployment which 
will begin in May 2011 and is 
scheduled to be completed on 
November 5, 2012.  

N P S  H O L D S  
F B M S  
K I C K O F F  

Customer ● Quality ● Performance ● Stewardship 1st Quarter 2011 
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D E P L O Y M E N T  7  
N E W S  

D 7  P R O J E C T   
P R E P  
The FBMS Program Manage-
ment Office began Deploy-
ment 7 Project Preparation on 
February 21, 2011.   

D7 will add the National Park 
Service and Indian Affairs to 
the FBMS productive family in 
November, 2012.  D7 Project 
Preparation activities will also 
include the Bureau of Recla-
mation (BOR). Project Prep will 
identify interfaces to bureau 
systems and bureau systems 
that will be retired, and will 
identify changes to FBMS ex-
pected due to regulatory or 
other legal requirements spe-
cific to NPS, IA & BOR.  D7 
Project Preparation concluded 
on April 28, 2011 with the 
Deployment Baseline Review. 

D 7  B U S I N E S S   
B L U E P R I N T  K I C K O F F  

The kickoff will be held on 
June 20, 2011.  The kick-
off will provide Indian Af-
fairs (IA), the National 
Parks Service (NPS), and 
the Bureau of Reclamation 
(BOR) an overview of the 
activities that will occur 
during the D7 Business 
Blueprint Phase.  The pur-
pose of the D7 Business 
Blueprint Phase is to give 
the FBMS PMO Business 
Process Team an opportu-
nity to work with IA, NPS , 
and BOR business process 
subject matter experts to 
validate the standard 
FBMS process and identify 
potential configuration, 
development or other gaps 

between the system's stan-
dard business processes 
and the current business 
processes of IA, NPS & BOR.  
Business process blueprint 
workshops will be used to 
validate the systems proc-
esses and address any busi-
ness process or system 
gaps. The workshop ses-
sions will be conducted 
June to November 2011. 

F B M S  P R E S E N T A T I O N  A N D  W O R K S H O P S  
D U R I N G  M A R C H  2 0 1 1  B I E  C O N F E R E N C E  
A Bureau of Indian Education 
(BIE) Conference was held 
March 22nd -24th at the Na-
tional Indian Programs Training 
Center in Albuquerque, NM. 

 During the conference, Mike 
Sciortino, Chief, Financial Sys-
tems Division, OCFO, gave an 
FBMS Overview presentation to 
the conference attendees. On 
March 23rd and 24th, FBMS 
breakout sessions were held to 
explain the system charge card 
reallocation, labor adjustments 
and fund reporting business 
processes.  

Feedback from the conference 
attendees on both the FBMS 
presentation and breakout ses-
sions was positive. Mike Sciortino, IA FBMS Bureau Lead and Chief, Financial Systems Division, OCFO; giving an overview 

of FBMS and the Business Objects Enterprise System to BIE Conference attendees”.  

 

Push the 

D7 Go-Live Button 

November 2012 
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D7 Notional Timeline & Quality Gates

12/29/11 1/29/12 2/29/12 3/29/12 4/29/12 5/29/12Business 
Blueprint

Realization

Final 
Preparation

5/2/11

Go Live 
and 

Support

6/29/1211/29/11 7/29/12 8/29/12

Quality Gates:
DBR:            04/28/11
PDR:            11/18/11
CDR:            12/21/11
TRR-I:          05/29/12  
TRR-UA:      08/20/12
PRR:            10/12/12
Go Live:       11/05/12
ORR:            01/18/13

9/29/12

11/8

BW Info Providers

Mock Conversion Tests

Interface Development
11/8

Report, Enhancement, Forms and Workflow Process Development
5/17

5/181/10

Integration Test

UAT Prep UAT

6/151/30

Test 1
8/29

6/22

4/2410/24

End User Training

Go Live 11/5

Post Go Live Support
11/6 2/1

Execute Cutover

8/1712/14
Integration Test Prep

Functional Specs and System Configuration

11/210/15

5/18

11/510/08

9/7

Conversions
11/8 5/18

Cutover Conversion Tests 10/12
9/28

Test 2

Cutover Prep

10/15

Post Go-Live End User Training
11/5

CDR 12/21

Design Roles Implement Validate

1/11

Business Blueprint Activities
PDR

10/29/12 11/29/12 12/29/12 1/29/13 2/29/13

2/3
3/29 5/24

6/29

11/18

TRR-I 5/28

TRR-UA 8/20

PRR 10/12

ORR 1/18

The D7 Deployment Baseline 
Review was held on April 28, 
2011.  The review consisted 
of presentations by key FBMS 
Program Management Office 
team members on the prepa-
ration for deployment, and 
discussions by Bureau and 
Departmental office stake-
holders on deployment prepa-
rations, risks, and issues.  The 
review also provided an oppor-
tunity for stakeholders to re-
ceive the independent IV&V 
contractor’s and system inte-
grator’s recommendation con-
cerning readiness to transition 
from the Project Preparation 

Customer ● Quality ● Performance ● Stewardship 1st Quarter 2011 

T H E  F B M S  E X P R E S S  

D 7  D E P L O Y M E N T  
B A S E L I N E   
R E V I E W  

Phase to the Business Blue-
print Phase.  A DOI caucus 
will be held to discuss the 
review with the Project Spon-
sor and receive approval to 
proceed.   

•DOI manages more than 500 million acres, or 20 per-
cent of the land area of the United States 

•DOI has 69,000 employees in 2,400 locations 

•More than 300,000 volunteers donate approximately 
9.5 million hours of service, valued at $192 million per 
year 

•DOI projects revenues of $14.1 billion for FY 2012 

DOI   Facts 
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T H E  N U T S  &  B O L T S  O F  F B M S :  
T E S T I N G  
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Test.  The word itself is enough 

to cause anxiety levels to rise in 

people. Have you ever dreamed 

that you had to take a test for a 

class you’d never attended? 

We do not like tests at FBMS 

either: We LOVE them!   

The purpose of testing is to 

reduce implementation risk, 

promote quality assurance, 

validate that the system func-

tions are designed per the re-

quirements and demonstrate 

system integration. Testing con-

sists of a series of consecutive 

system verification/qualification 

processes under simulated field 

conditions within the quality 

assurance operational environ-

ment.   

Bureau participation is generally 

limited to Cycle 2 Testing and 

User Acceptance Testing (UAT).  

The newly deploying bureaus 

(FWS & OS for D6) will be the 

primary testers. 

Unit Testing – This is testing of 

the smallest testable parts, or 

units, of the 

a p p l i c a t i o n . 

This phase is 

performed by 

the FBMS Team (PMO/IBM); no 

bureau involvement is required. 

Integration Test Script Creation 

– Performed by the FBMS Team 

(PMO/IBM).  We expect 400-

500 test scripts to be created 

across the functional areas.  

These will be available for bu-

reau review as of TRR-I. Bureaus 

will be expected to submit com-

ments on the test scripts.   

Integration Testing – Integration 

Testing involves stringing to-

gether the “units” tested in unit 

testing to test the integrated 

application. It is broken into two 

cycles. 

Cycle 1 Testing – The FBMS 

Team will test each of the 

scripts once.  Defects will be 

identified and resolved.  A sub-

set of scripts will include testing 

of security roles.  There is no 

bureau participation in Cycle 1, 

but (as mentioned previously) 

bureaus will be engaged in test 

script review in preparation for 

Cycle 2 testing. 

Cycle 2 Testing – This cycle re-

quires bureau involvement.  

Approximately 5 weeks before 

Cycle 2 Testing begins, a sched-

ers as 

test scripts are executed.  

Hand-offs between functional 

areas are often required to 

complete a single script. 

As the testers execute test 

scripts, they will identify de-

fects.  Those defects will be 

validated and resolved by the 

FBMS team as soon as possi-

ble.  The testers will be notified 

when a defect has been re-

solved and the test is ready to 

resume.   

Many of the test cases are 

“integrated”.  This means that 

multiple functional areas may 

be involved at different stages 

of a single test case.  Effective 

communication is essential in 

order to facilitate the “hand-

offs” from one area to another 

with the least amount of down-

time possible.  The bureau 

testing coordinator will facili-

tate these hand-offs. 

Throughout Cycle 1, Cycle 2, 

and UAT, there will be a Daily 

Stand-up Meeting to discuss 

issues, topics, and report met-

rics.  Bureau leads are invited 

to these meetings in Cycle 1 

and bureau leads and testers 

are invited during Cycle 2 and 

UAT. The meetings take place 

in the Denver and Herndon 

testing labs, and participants 

may also join via WebEx.  The 

accompanying slide decks are 

posted to the PMO Portal daily 

for reference and internal re-

porting. 

 

ule will be provided and bu-

reaus will be asked to assign 

functional leads, SMEs, and 

other team members to be 

responsible for testing at each 

location.  During Cycle 2 test-

ing, the test scripts will be exe-

cuted by that group.  The test-

ing of security roles is included 

for all scripts in Cycle 2.  To 

pass Cycle 2, each script must 

be run once successfully.   

UAT – Like Cycle 2 of Integra-

tion Testing, the deploying bu-

reaus are the primary testers.   

Testers identified to participate 

in UAT cannot be the same 

individuals that participated in 

Cycle 2 of integration testing. 

The UAT testers will be sup-

ported by the testers that par-

ticipated in during Cycle2.  The 

PMO will select test cases to be 

run that failed or presented 

challenges during Cycle 2. The 

bureaus will also be allowed to 

select additional test cases 

from Integration Testing that 

they would like to run during 

UAT.    

Cycle 2 and UAT testing is com-

pleted in the FBMS testing labs 

in Herndon and Denver.  There 

is no remote testing.  Testing 

takes place from 8 AM - 5 PM, 

on weekdays, in each location.  

The testing labs are staffed by 

experts, and there is an open 

telephone line between the 

Denver and Herndon labs.   

Each bureau designates a 

“testing coordinator” to man-

age coordination between test-

Behind-the-scenes at FBMS 

T H E  F B M S  E X P R E S S  
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The Department’s historic 
Interior South Building was 
the backdrop in early Janu-
ary, for the FBMS Deploy-
ment 5 Go-Live Celebra-
tion and Awards Cere-
mony. 

Among the honorees was a 
man whose absence from 
the proceedings was filled 
through the words of 
FBMS Program Director, 
Michael Johnston, as he 
announced the naming of 
the Sky Lesher Memorial 
Conference Center.  Mike’s 
dedication is reprinted 
here: 

“First, let me state that my 
path and that of Sky 
Lesher only passed on a 
few, brief occasions before 
his untimely death in Au-
gust, 2004.  I did not have 
the privilege of working 
closely with him, but I am 
ultimately involved with 
the product of his vision, 
the Department of the In-
terior’s Financial and Busi-
ness Management System.  
It is through that associa-
tion that I, and indeed the 
entire FBMS team, know 
Mr. Lesher very well. 

Sky Lesher left a distin-
guished, 20-year career in 
private industry in 1991, 
to serve the public good as 
the first director of finan-
cial systems at the Office 
of management and 
Budget.  From that position 
he moved on to become 

the deputy chief financial 
officer and director of the 
Office of Financial Man-
agement  for the Depart-
ment of the Interior in 
1995.  Shortly after as-
suming those responsibili-
ties, he began to plan for 
the replacement of the 
legacy financial systems at 
DOI, ABACIS and FFS. 

Our legacy can be dis-
cerned primarily in the de-
cisions we make in life.  
Some of the critical deci-
sions Mr. Lesher made at 
this time created the 
model that FBMS fulfills.  
As an active leader in the 
Association of Government 
Accountants, he was one 
of the chief architects of 
its Best Practices program, 
and served as vice-
chairman of the Certificate 
of Excellence in Account-
ability Reporting Board.  
His passion for finding and 
promoting standards for 
best practices is reflected 
in the high-level goals of 
FBMS.  Mr. Lesher made a 
key decision to expand the 
scope of his financial sys-
tem replacement to create 
a cross-functional, collabo-
rative system to support a 
standard approach to Fi-
nancial , budgeting, acqui-
sition, financial assistance, 
property and travel opera-
tions across the depart-
ment.  This decision was 
supported by the best 

p r a c t i c e s  s w e e p i n g 
through the private sector 
in the 1990s, and delivers 
a single system that im-
proves single data entry, 
auditability and efficiency.  
He and his architectural 
partner, Debra Sonder-
man, decided to employ a 
single instance of FBMS 
across the department, as 
opposed to separate in-
stances at each bureau.  
They also determined that 
FBMS would employ a 
powerful business informa-
tion warehouse to make 
the data in the single sys-
tem accessible for data 
mining and analysis.  Their 
vision was to create a 
standard data dictionary 
and to improve transpar-
ency of information for the 
entire department.  Today, 
as we celebrate the fifth 
Deployment of FBMS, we 
are well on our way to 
bringing his vision to life. 

Last year, the FBMS pro-
gram opened a Conference 
Center in Herndon, VA.  
This facility serves as our 
primary location east of 
the Mississippi for two 
critical FBMS activities: 
Blueprint workshops of our 
successive deployments, 
and training classes for 
new  FBMS users.  Mr. 
Lesher’s vision for a single, 
enterprise-wide, unified 
financial and business 
management system that 

embodies best practices, 
supports transparency and 
ensures accountability 
across a wide footprint of 
functionality is sustained 
in our myriad of Blueprint 
design sessions and is 
completed in our new user 
training.  As a result, it is 
fitting that we name the 
FBMS Herndon Confer-
ence in his memory.  To 
represent our appreciation 
and dedication to his vi-
sion, this plaque will be 
displayed in the confer-
ence center.” 

A N  F B M S  V I S I O N A R Y  I S  H O N O R E D  

Michael Johnston (inset), 
PMO Program Director, pre-
sents a plaque to com-
memorate the naming of 
the Sky Lesher Memorial 
Conference Center, located 
in Herndon, VA. 
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