

**MODERNIZATION  
PROGRAM  
LIAISON OFFICE**

**DEFINITIONS:**

**(Dust)** - This activity could possibly generate dust.

**(IAQ)** - This activity could possibly be a source of Indoor Air Quality concerns.

**(Noise)** - This activity could generate noise.

**(ACM)** - Asbestos containing material.

If any of the above conditions becomes an irritant, please call 208.7560 immediately.

**What is SMACNA?**

SMACNA is an acronym for the Sheet Metal and Air Conditioning Contractor's National Association. NIOSH has requested that construction complies with these guidelines. It is important to note that no industry standard exists for the percentile of compliance. GSA conducts a daily checks of the construction area to ensure the contractor is in compliance with these guidelines.

**GSA CONTRACTOR'S  
COMPLIANCE WITH  
SMACNA GUIDELINES.**

**RESULTS  
FOR THE  
PERIOD  
04-18-11 to 04-22-11**

**97%  
Green**

# Behind the Barricade

## Plan of the Week

MAY 13 – MAY 19, 2011

### Modernization Activities Wing 2

**Wing 3**

**7th Floor**

**East/West**

- Final coat of paint
- Remove protection
- Prime paint stairs 20
- Install plumbing fixtures in restroom
- Install carpet
- Install kitchen cabinets
- Prime paint stairs 23
- Remove hoist and chute

**6th Floor**

**East/West**

- Final coat of paint
- Remove protection
- Prime paint stairs 20
- Install plumbing fixtures in restroom
- Install carpet
- Install kitchen cabinets
- Prime paint stairs 23
- Remove hoist and chute

**Mechanical- Floor**

**East/West**

- Installing mechanical electrical plumbing pipe/duct/sprinkler
- Rough in fire alarm conduit
- Insulate pipes and duct
- Rough in fire alarm conduit
- Prime paint stairs 20
- Prime paint 23

**5th Floor**

**East/West**

- Point up prime coat
- 1st coat of paint
- Hang doors

- Install kitchen floor
- Finish walls of stairs 20
- Installing plumbing fixtures in restroom
- Prime paint stairs 23
- Install ceramic tile in restroom
- Final coat of paint
- Surface non metallic raceway

**4th Floor**

**East/West**

- Prep for prime coat
- Prime paint
- Point up prime coat
- Install ceramic tile in restroom
- Finish walls of stairs 20
- Install kitchen floor

**3rd Floor**

**East/West**

- Plaster patching
- Texture ceilings
- Close in walls/shafts
- Finish sheet rock
- Finish walls of stairs 20
- Install kitchen floor
- Plaster patching
- Texture ceilings
- Finish walls of stairs 23

**2nd Floor**

**East/West**

- Rough in mechanical pipe and condensate risers
- Test pipe and condensate risers
- Inspect walls/shafts
- Close in walls/shafts