

MODERNIZATION PROGRAM
OFFICE

SPECIAL POINTS
OF INTEREST

Q: What is Gyp Board?

A: Gyp board is simply Drywall

Q: Where can I find the MSDS on the paint and materials being used during this weeks activities?

A: The Modernization Program Office has a complete set of MSDS information and information is also available on line.

Q: What is a "chase"?

A: The chase is the vertical opening at columns where utilities pass from floor to floor. When a chase is closed it is insulated and fire retardant foam is placed so fire does not easily spread through.

Q: What is the "raceway"?

A: No, it's not NASCAR, but it is a track in which electrical and tele-com outlets will be installed in the modernized space

Q: What is SMACNA?

A: SMACNA is the Sheet Metal & Air Conditioning Contractor's National Association. Their guidelines are what NIOSH has asked us to comply with. GSA is conducting daily check list to ensure their contractor meets these guidelines.

GSA's CONTRACTOR'S
COMPLIANCE WITH
THE SMACNA
GUIDELINES.

RESULTS AS OF:
(DATE)

FUTURE HOME OF :

%

Behind the Barricade

Plan of the Week

VOLUME 1, ISSUE

JULY 9-13, 2007

Modernization Activities Wing 4

1st Floor

- Building containment for asbestos containing material removal
- Remove Asbestos containing material **(only done on weekends and off hours)**
- Install Insulation
- Mechanical/ Electrical and Plumbing Rough-ins

2nd Floor

- Install Gyp Board
- Continue Mechanical/Electrical & Plumbing Rough-ins

3rd Floor

- Continue Mechanical/ Electrical and Plumbing Rough-ins
- Install Metal Stud framing and Gyp Board

4th Floor

- Close in chases with insulation and drywall
- Install sash to refurbish windows
- Install stair framing for new stairwell

5th Floor

- Close in chases with insulation and drywall
- Hang and finish gyp board

M-Level

- Continue Mechanical, Electrical and Plumbing Rough-ins
- Install concrete curbs & pads

6th Floor

- Hang and finish Gyp Board
- Preparation for painting
- Prime and paint walls and ceilings

7th Floor

- Install raceway-East
- Prime and paint walls and ceilings
- Install toilets & Ceramic Tile

Penthouse

- General demolition

Elevators

- Refurbish Cab Interior
- Continue work on #24

Gymnasium

- Continue work on Skylights
- Install Roofing
- Prep interior walls/ceilings for painting

Basement

- Build demolition containment (East)
- Remove Asbestos containing materials **(only done on weekends and off hours)**