

**MODERNIZATION
PROGRAM
LIAISON OFFICE**

DEFINITIONS:

(Dust) -This activity could possibly generate dust.

(IAQ) - This activity could possibly be a source of Indoor Air Quality concerns.

(Noise) - This activity could generate noise.

If any of the above conditions becomes an irritant, please call 208.7560 immediately.

What is SMACNA?

SMACNA is an acronym for the Sheet Metal and Air Conditioning Contractor's National Association. NIOSH has requested that construction complies with these guidelines. It is important to note that no industry standard exists for the percentile of compliance. GSA conducts a daily checks of the construction area to ensure the contractor is in compliance with these guidelines.

**GSA CONTRACTOR'S
COMPLIANCE WITH
SMACNA GUIDELINES.**

**RESULTS
FOR THE PERIOD
02-29-08 to 03-06-08**

91%

Green

Behind the Barricade

Plan of the Week

VOLUME 1, ISSUE 35

MARCH 07 - 13, 2008

Modernization Activities Wing 4

Stairs 40/43/42

- Painting
- Install closer

Stairs 41

- Prep for painting

1st Floor

- Wall close-in inspections
- Plaster ceiling repair work
- Close-in east side shafts/soffits

2nd Floor

- Shaft and soffit close inspections
- Plaster ceiling repair
- Painting doors east side
- Paint walls east side
- 2 east carpet install
- 2 east/west restroom c. tile
- Close-in misc. walls, shafts, soffits

3rd Floor

- 3 east restroom toilet partition/accessories
- Remove barrier walls east
- West side door/hardware, pre-punch
- 3 west restrooms-install toilet fixtures partitions, access

4th Floor

- Restrooms. Install correct access., pre-clean, pre-punch
- Plaster patch, paint walls
- Remove barrier walls east
- Architectural Pre-punch

5th Floor

- Architectural pre punch
- Restrooms. Install correct access.,
- Pre-clean, pre-punch
- Remove barrier walls east/west

M-Level

- Pre-punch N/S/E/W areas
- Prep floor to receive paint covering

6th Floor

- Remove barrier walls east side
- Punch-list
- Restrooms. Install correct access., Pre-clean, pre-punch

7th Floor

- Punch-list
- Restrooms. Install correct access., pre-clean, pre-punch

Penthouse

- Sprinkler
- Restrooms— Prime, ceramic tile

WING 5

- Acoustic plaster in elevator lobbies

Egress Work(18th/19th street)

- West— concrete demo complete. Waterproofing, concrete
- East— egress mobilization, dirt removal, slab demo

Snack Bar

- Close-in walls, soffits inspections
- Prep for paint
- Install flooring

