MODERNIZATION PROGRAM LIAISON OFFICE

DEFINITIONS:

(**Dust**) -This activity could possibly generate dust.

(IAQ) - This activity could possibly be a source of Indoor Air Quality concerns.

(Noise) - This activity could generate noise.

(ACM) - Asbestos containing

material.

If any of the above conditions becomes an irritant, please call 208.7560 immediately.

What is SMACNA?

SMACNA is an acronym for the Sheet Metal and Air Conditioning Contractor's National Association. NIOSH has requested that construction complies with these guidelines. It is important to note that no industry standard exists for the percentile of compliance. GSA conducts a daily checks of the construction area to ensure the contractor is in compliance with these guidelines.



Behind the Barricade Plan of the Week

AUG 12 - AUG 18

Modernization Activities Wing 2

Wing 2

7th Floor

East/West

- Install blinds
- Install fire alarm devices
- Grunley construction company pre-punch list
- Owner punch-list
- Commissioning of fan coil units
- Final clean

6th Floor

East/West

- Install blinds
- Install fire alarm devices
- Grunley construction company pre-punch list
- Owner punch list
- Commissioning of fan coil units
- Final clean

Mechanical- Floor

East/West

- Install fire alarm devices
- Labeling and tagging pipes and ducts
- Traffic coating on floor

5th Floor

East/West

- Install blinds
- Install fire alarm devices
- Grunley construction company pre-punch list
- Owner punch list
- Commissioning of fan coil unit
- Final clean

4th Floor

East/West

- Install fire alarm devices
- Start pre-clean
- Start pre- punch-list
- Owner punch list
- Commissioning of fan coil units

3rd Floor

East/West

- Install fire alarm devices
- Start pre-clean
- Start pre-punch list
- Owner punch-list
- Commissioning of fan coil units

2nd Floor

East/West

- Install surface non metallic raceway
- Install light fixtures
- Install carpet
- Install door hardware
- Close-in walls/shafts
- Prime coat of paint
- First and second coat of finish paint
- Install doors
- Install surface non metallic raceway

Ist Floor

East/West

- Inspect walls/shafts
- Close in walls/shafts
- Install temporary emergency corridor to 18th St.,
- Form curbs foundation walls
- Pour ramps and steps
- Form ramps and steps

Basement Level

West

- Rough in duct work & mechanical electrical plumbing/piping
- Rough in sprinkler
- Frame perimeter walls