

**DEFINITIONS:**

**(MECHANICAL, ELECTRICAL, PLUMBING (MEP) :**

Before demolition the area is made safe for the activity by checking duct work (**M**), shutting off electrical breakers and cutting wire for affected areas, (**E**), or shutting off plumbing valves and checking for leaks (**P**).

**(GLOVE BAG) :** When removing a small quantity of ACM (asbestos containing material) a tubular plastic bag, with plastic gloves attached is secured around the object such as a pipe so the worker can place their hands in the gloves and safely remove the ACM, allowing it to remain in the bag.

**What is SMACNA?**

SMACNA is an acronym for the Sheet Metal and Air Conditioning Contractor's National Association. NIOSH has requested that construction complies with these guidelines. It is important to note that no industry standard exists for the percentile of compliance. GSA conducts a daily checks of the construction area to ensure the contractor is in compliance with these guidelines.

**GSA CONTRACTOR'S  
COMPLIANCE WITH  
SMACNA GUIDELINES.**

**Score to resume  
in December**

# Behind the Barricade

## Plan of the Week

VOLUME I, ISSUE 65 SEPT. 26 - OCT. 2 2008

### Modernization Activities Wing 4

#### **1st Floor East**

- Select salvage/demo/protection in restrooms
- Selective demo of interior walls
- Cut/cap closet sink plumbing

#### **1st Floor West**

- Select salvage/demo/protection in restrooms
- Selective demo of interior walls
- Cut/cap closet sink plumbing

#### **2nd Floor East**

- Select demo in restrooms
- Selective demo of interior walls
- Cut/cap closet sink plumbing

#### **2nd Floor West**

- Select demo in restrooms
- Selective demo of interior walls
- Cut/cap closet sink plumbing

#### **3rd Floor East**

- Select demo in restrooms
- Selective demo of interior walls
- Cut/cap closet sink plumbing

#### **3rd Floor West**

- Select demo in restrooms

#### **4th Floor East**

- Select demo in restrooms
- Selective demo of interior walls
- Cut/cap closet sink plumbing

#### **4th Floor West**

- Select demo in restrooms
- Selective demo of interior walls
- Cut/cap closet sink plumbing

#### **5th Floor East**

- Select demo in restrooms
- Selective demo of interior walls

#### **5th Floor West**

- Select demo in restrooms
- Selective demo of interior walls

#### **M-Level East**

- HAZMAT removal
- HAZMAT air test
- Tear down containment

#### **M-Level West**

- Build HAZMAT containment

#### **6th Floor East**

- Select demo of interior walls
- Selective demo of toilet room wall chase for access
- Build HAZMAT containment
- Salvage FCU covers
- Selective demo of perimeter chases
- Remove

#### **6th Floor West**

- Select demo in restrooms
- Selective demo of interior walls

#### **7th Floor East**

- Select demo of interior walls

#### **7th Floor West**

- Selective demo of interior walls

#### **Cafeteria**

- Mural protection
- Stairs 33 demolition

#### **Elevator 11/12**