

Draft 2013 USEITI Multi-Stakeholder Group Timeline

- | | |
|------------------------------|---|
| February 13, 2013 | First MSG Meeting <ul style="list-style-type: none">• Become Acquainted• Adopt Terms of Reference• Adopt 2013 Timeline• Form Subcommittee to Draft Country Workplan for U.S. Candidacy Application |
| Late March/April 2013 | Second MSG Meeting <ul style="list-style-type: none">• Review U.S. Extractives Sector• Subcommittee Report Out and Discussion Items<ul style="list-style-type: none">○ Country Workplan Status and Issues○ Stakeholder/Public Outreach |
| Mid-May 2013 | Third MSG Meeting <ul style="list-style-type: none">• Discuss Draft Country Workplan• Review Steps for Submitting Candidacy Application• Review Stakeholder/Public Outreach Plan |
| July 2013 | Fourth MSG Meeting <ul style="list-style-type: none">• Discuss Stakeholder/Public Feedback on Country Workplan• Finalize Draft of Country Workplan• Finalize Steps for Submitting Candidacy Application |
| End July/August 2013 | Submit Candidacy Application to EITI International Board |
| September 2013 | Fifth MSG Meeting <ul style="list-style-type: none">• Discuss EITI Board Member Feedback or Questions• Meet with U.S. Board Representative to Discuss Application |
| November 2013 | Sixth MSG Meeting <ul style="list-style-type: none">• Discuss 2014-2015 Timeline, Implementation of Candidacy Requirements and Steps Toward Achieving Compliance |