

USEITI Country Work Plan  
DRAFT-November 2014

Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				Funding Source*	
								FY 2014	FY 2015	FY 2016	FY 2017		
LAUNCH INITIATIVE - NATIONAL OBJECTIVES: INCREASE GOVERNMENT TRANSPARENCY, INCREASE CITIZEN PARTICIPATION, INCREASE COLLABORATION AND GIVE THE PUBLIC A MORE ACTIVE VOICE IN GOVERNMENT POLICYMAKING								X					
Strategic Action: Endorse EITI	Buy-in is necessary from all participating agencies		Government Oversight of the EITI Process			Sept. 2011 - Jan. 2012	X						
		Announce Commitment	On September 20, 2011 President Obama in a public statement announced the US Commitment to EITI and our intentions to become a compliant country.	White House (1)	Promote open government and transparency in the United States	20-Sep-11	X						
		Appoint senior official to lead USEITI	Rhea Suh was designated as the Senior official responsible for the oversight and implementation of USEITI.	White House (1)	Proceed in an efficient and practical manner that maintains momentum	25-Oct-11	X						
		Commitment to work with civil society and industry	The Department of the Interior established a FACA committee to Advise the Federal government in implementing USEITI thereby promoting transparency, participation and collaboration.	DOI (2)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	25-Oct-11	X						
		DOI Assessment & Education	Inform potential collaborators and participants with baseline information	DOI (2)	Proceed in an efficient and practical manner that maintains momentum	Nov. 2011 - Jan. 2012	X						
		Initial Stakeholder Outreach	On January 22, 2012 the Department of the Interior issued a Federal Register notice asking for comments on EITI from the general public, giving them a more active voice in government policymaking.	DOI (2)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	Nov. 2011 - Jan. 2012	X						
		Implementation Planning	Manage process in a timely manner	DOI (2)	Proceed in an efficient and practical manner that maintains momentum	Nov. 2011 - Jan. 2012	X						
		Meet with the International Secretariat	Representatives from the US met with the International Secretariat.	DOI (2)		Nov. 2011 - Jan. 2012	X						
Strategic Action: Conduct a Stakeholder Assessment	Fruitful participation from all sectors is necessary for a balanced assessment		Create the environment for stakeholder engagement and participation in the EITI process		Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	Feb. 2012 - July 2012	X						
		Public Outreach & Education	Public outreach performed by DOI staff to increase citizen participation.	DOI (3)		Feb. 25-April 9, 2012	X						
		Review Public Comment	Review of public comments performed by DOI	DOI (1)		April 9 - May 18, 2012	X						
		Draft Assessment	Assessment drafted by DOI, including comments from the general public to ensure they have a more active voice in government policymaking.	DOI (3)		18-May-12	X						
		Public Outreach & Comment	Additional public outreach on the draft assessment	DOI (3)		May 18- June 29, 2012	X						
		Final Assessment	Final Assessment drafted	DOI (3)		10-Jul-12	X						
Strategic Action: Establish the MSG	CBI Analysis		MSG Governance and Functioning		Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	July 2012 - Dec. 2012	X						
		Charter Multi-Stakeholder Group	Secretary Salazar signed the MSG charter on July 24, 2012.	DOI (3)		24-Jul-12	X						
		Call for Nominations	July 26, 2012 DOI released a press release asking for membership nominations for USEITI, ensuring that all three sectors have an active voice in the government policy making.	DOI (2)		July 26- Oct. 11, 2012	X						

USEITI Country Work Plan  
DRAFT-November 2014

Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				Funding Source*
								FY 2014	FY 2015	FY 2016	FY 2017	
		Stakeholder Outreach	Outreach by DOI staff to encourage all sectors including state and tribal partners to self-nominate.	DOI (3)		July 26- Oct. 11, 2012	X					
		Review Nominees	DOI staff and the White House reviewed and vetted members.	DOI & White House (4)		Oct. 11-Dec. 20, 2012	X					
		Appoint Members	Secretary Salazar appointed members to the USEITI MSG on December 21, 2012	DOI (1)		21-Dec-12	X					
APPLY FOR EITI CANDIDACY - NATIONAL OBJECTIVES: IMPROVE MANAGEMENT OF PUBLIC RESOURCES, INCREASE GOVERNMENT TRANSPARENCY, INCREASE CITIZEN PARTICIPATION												
Strategic Action: Hold Regular Candidacy Application Subcommittee Meetings	Encourage full sector participation in the application drafting process		Create the environment for stakeholder participation and collaboration in the EITI Process	Candidacy Application Subcommittee (18)		Weekly from March 8, 2013 - April 3, 2014	X					
		Define scope and materiality	The Subcommittee established the scope and materiality for USEITI and presented their recommendation to the full MSG. Defining scope and materiality will increase government transparency.	Candidacy Application Subcommittee (18)		June - July, 2013	X					
		Develop Candidacy Application	Subcommittee drafted a candidacy application for review and approval by the full MSG.	Candidacy Application Subcommittee (18)		12-Dec-13	X					
		Review Terms of Reference & Timeline	TOR reviewed in MSG meeting	DOI & MSG (54)	Promote open government and transparency in the United States	13-Feb-13	X					
		Continue Review of TORs	Continued review of TOR in MSG meeting	DOI & MSG (54)	Proceed in an efficient and practical manner that maintains momentum	11-Apr-13	X					
		Continued review of Timeline	DOI staff revised timeline after receiving feedback from the EITI International Secretariat	DOI (3)	Proceed in an efficient and practical manner that maintains momentum	March 2014-May 2014	X					
		Adopt Terms of Reference, Discuss Scope and Legal Considerations	Terms of Reference for USEITI adopted by MSG in the May 1-2, 2013 meeting	DOI & MSG (54)	Proceed in an efficient and practical manner that maintains momentum	May 1-2, 2013	X					
		Discuss Scope/Materiality, Decide Timeline & Adapted Implementation for States	Discussion at the MSG will increase citizen participation.	DOI & MSG (54)	Meaningfully address gaps in public disclosure of information and ensure accuracy and completeness of reported information	June 12-13, 2013	X					
		Decide Scope/Materiality, Discuss Adapted Implementation for Tribes and Outreach	At the July 23-24, 2013 MSG decisions on Scope/Materiality are reached and Adapted implementation for Tribes is discussed	DOI & MSG (54)	Meaningfully address gaps in public disclosure of information and ensure accuracy and completeness of reported information	July 23-24, 2013	X					
		Review and Approve Draft Application for Public Comment	Application was readied for public comment creating an environment for stakeholder engagement.	DOI & MSG (54)	Timely apply for candidacy and achieve EITI compliance	10-Sep-13	X					
		Obtain Input from International Secretariat on Draft Application		DOI & MSG (1)	Timely apply for candidacy and achieve EITI compliance	October 1-2, 2013	X					
		Develop the Country Work plan	DOI staff developed timeline for implementation	DOI & MSG (54)	Proceed in an efficient and practical manner that maintains momentum	May 2013- August 2013	X					
		Prepare the EITI Application	DOI staff and the MSG prepared the Application for submittal.	DOI & MSG (54)	Timely apply for candidacy and achieve EITI compliance	Fall 2013	X					
		Apply for EITI Candidacy	The United States was accepted as a candidate country on March 19, 2014 by the EITI board	DOI & MSG (54)	Timely apply for candidacy and achieve EITI compliance	1-Dec-13	X					
ESTABLISH UNITED STATES EITI NATIONAL SECRETARIAT - NATIONAL OBJECTIVES: INCREASE GOVERNMENT TRANSPARENCY, ENHANCE PUBLIC ACCESS TO INFORMATION												

Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				Funding Source*
								FY 2014	FY 2015	FY 2016	FY 2017	
Strategic Action: Staffing**	Furloughing of the federal workforce in FY 2014 severely impacted USEITI staffing.											
		Develop a staffing and funding plan to support a DOI-based National USEITI Secretariat	Supports a sustainable USEITI	DOI (4)	Minimize administrative complexity and cost of the program	FY 2013	X					
		Design, establish and maintain permanent USEITI Website	Maintaining <a href="http://www.doi.gov/eiti/index.cfm">http://www.doi.gov/eiti/index.cfm</a> thereby enhances public access to information and increases transparency	USEITI Secretariat (4)	Provide relevant information for the American public regarding the USEITI and MSG public meetings	Ongoing						
		Support the work of the USEITI MSG and its supporting Subcommittees and Work Groups	Maintains a collaborative environment and promotes stakeholder participation	USEITI Secretariat (4)		Ongoing						
		Publish an Annual USEITI Activity Report	Documentation of annual USEITI implementation activities supports a sustainable USEITI	MSG & USEITI Secretariat (54)	Provide accurate, reliable and verifiable information that is accessible and user-friendly	Annually						
COMMUNICATION, OUTREACH AND ENGAGEMENT - NATIONAL OBJECTIVES: INCREASE COLLABORATION, CITIZEN PARTICIPATION AND ENHANCE PUBLIC ACCESS TO INFORMATION												
Strategic Action: Hold Regular MSG Meetings	Open and public meetings with sufficient notification to the general public		Public Debate	MSG & USEITI Secretariat (54)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	Ongoing		\$90,000-\$120,000	\$90,000-\$120,000	\$90,000-\$120,000	\$90,000-\$120,000	DOI
		MSG Meetings during 2013	Defined scope and materiality and applied for EITI candidacy	MSG & USEITI Secretariat (54)		Feb. 13, April 11, May 1-2, June 12-13, July 23-24, Sept. 10, Nov. 5-6, Dec. 11-12, 2013	X					
		MSG Meetings during 2014	Major Outcomes of the MSG, was outreach to States and Tribes, hiring the IA, developing and deploying the Data Pilot, Developing and agreeing on the TOR for the IA, agreeing on a State Opt-in process, and agreeing on the content of the contextual narrative	MSG & USEITI Secretariat (54)		April 23-24, June 10-11, Sept. 9-11, and Dec. 10-11, 2014						
		MSG Meetings during 2015		MSG & USEITI Secretariat (54)		February 24-25, 2015; May 20-21, 2015; September 16-17, 2015 and December 15-16, 2015						
		MSG Meetings during 2016		MSG & USEITI Secretariat (54)		TBD						
		MSG Meetings during 2017		MSG & USEITI Secretariat (54)		TBD						
Strategic Action: Provide Neutral Facilitator Support	Ensure a neutral environmental for multi-sector collaboration		Public Debate	Consensus Building Institute (3)	Conduct effective stakeholder and public engagement			\$120,000-\$150,000	\$120,000-\$150,000	\$120,000-\$150,000	\$120,000-\$150,000	DOI
Strategic Action: Hold Regular Communications Subcommittee Meetings			Public Debate	Communications Subcommittee (14)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	Ongoing from November 18, 2013						

USEITI Country Work Plan  
DRAFT-November 2014

Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				Funding Source*
								FY 2014	FY 2015	FY 2016	FY 2017	
		Develop Annual Outreach and Communications Plans for USEITI		Outreach and Communications Subcommittee and MSG (54)		Ongoing						
Strategic Action: Hold Regular State & Tribal Outreach Meetings			Public Debate	State and Tribal Opt-in Subcommittee (14)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	June 26, 2014 - Ongoing		\$90,000-\$120,000	\$90,000-\$120,000	\$90,000-\$120,000	\$90,000-\$120,000	DOI
		Research State and Tribal government to determine entities that are a good fit for EITI	The Committee presented at the June 11th meeting the states and tribes which it felt represented the most opportunity for EITI in terms of revenue and commodities.	State and Tribal Opt-in Subcommittee (14)	Meaningfully address gaps in public disclosure of information and ensure accuracy and completeness of reported information	11-Jun-14	X					
		Compile publicly available State revenue data for states deemed a high priority to EITI	The subcommittee collected detailed data to determine the amount of publicly available data that is currently available.	State and Tribal Opt-in Subcommittee (5)	Meaningfully address gaps in public disclosure of information and ensure accuracy and completeness of reported information	Sept. 10-11, 2014						
		Draft a letter to State Governor's	The subcommittee drafted a letter to be submitted to the MSG and sent through DOI approvals	State and Tribal Opt-in Subcommittee (5)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	1-Aug-14	X					
		Draft a Dear Tribal Leader Letter to inform Tribal community of USEITI progress	From the dear Tribal Leader Letter process USEITI added an MSG member from the tribal community	State and Tribal Opt-in Subcommittee (5)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities							
Strategic Action: Conduct Public Outreach	Limited interest prior to the first USEITI report		Public Debate	MSG, & Comm. Subcommittee (25)	Conduct effective stakeholder and public engagement, to enhance understanding of USEITI implementation, industry contributions to the U.S. treasury and communities and opportunities for public engagement	FY2013 & FY2014		\$40,000-\$110,000	\$40,000-\$110,000	\$40,000-\$110,000	\$40,000-\$110,000	DOI
		Develop a Communication, Outreach and Engagement Plan	DOI with assistance from the MSG developed a communications plan to ensure effective public engagement	DOI & MSG (10)		FY 2013	X					
		New Orleans Public Meeting	New Orleans outreach conducted on Sep. 24, 2013	DOI & MSG (3)		24-Sep-13	X					
		Houston Public Meeting	Houston outreach conducted on Sep. 24, 2013	DOI & MSG (3)		24-Sep-13	X					
		Public Webinar	Public webinar outreach conducted on Oct. 2, 2013	DOI & MSG (3)		2-Oct-13	X					
		Pittsburg Public Meeting	Pittsburg outreach conducted on Oct. 10, 2013	DOI & MSG (3)		10-Oct-13	X					
		Denver Public Meeting	Denver outreach conducted on Oct. 22, 2013	DOI & MSG (3)		22-Oct-13	X					
		Anchorage Public Meeting	Anchorage outreach conducted on Oct. 23, 2013	DOI & MSG (3)		23-Oct-13	X					
		EIA Energy Conference Washington, DC	DOI staff that attended the EIA conference handed out fact sheets and informed Government partners on the progress of EITI	DOI & MSG (3)		July 14-15, 2014	X					
		IMCC Conference	Outreach was conducted by USEITI to attending states.	DOI & MSG (3)		October 15-17, 2014	X					
		Interstate Oil and Gas Compact Commission Conference	USEITI members conducted outreach to attendees of the conference	DOI & MSG (3)		20-Oct-14	X					
		STRAC Meeting	USEITI members conducted outreach to state and tribal attendees of the meeting	DOI & MSG (3)		November 4-5, 2014	X					

USEITI Country Work Plan  
DRAFT-November 2014

Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				Funding Source*
								FY 2014	FY 2015	FY 2016	FY 2017	
		EIA Energy Conference Washington, DC		DOI & MSG (3)		Jul-15						
		CERAWEEK Conference		DOI & MSG (3)		April 20-24, 2015						
		Outreach through webinar to Industry for participation of companies within threshold.		MSG, & Comm. Subcommittee (54)		FY 2014						
		Conduct Communication/Outreach around the Initial USEITI Report		MSG, Comm. Subcommittee & USEITI Secretariat (54)		2014, 2015, 2016						
		Seek public and stakeholder feedback on the initial report		MSG, Comm. Subcommittee & USEITI Secretariat (54)		2016						
		Conduct Communication/Outreach around the second USEITI Report		MSG, Comm. Subcommittee & USEITI Secretariat (54)		2016, 2017						
		Seek public and stakeholder feedback on the second report		MSG, Comm. Subcommittee & USEITI Secretariat (54)		2017						
Strategic Action: Conduct Federal Outreach	Limited interest prior to the first USEITI report		Public Debate	MSG, & Comm. Subcommittee (25)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	FY2014						
		Conduct Congressional Outreach	Informed Congressional House Natural Resources Subcommittee on USEITI promotes Legislative Branch support for USEITI implementation	MSG (10)		13-Feb-14	X					
		Outreach to Senate Committee on Energy and Natural Resources	Informed Congressional Senate Committee on Energy and Natural Resources on USEITI promotes Legislative Branch support for USEITI implementation	MSG (4)		March 2014-April 2014	X					
		Outreach to personal staff of relevant Senate and House committee members				March 2014-April 2014						
		Outreach to Congressional Research Service	Informed Congressional Research Service to promote dissemination of information regarding value of USEITI implementation	MSG (4)		10-Mar-14	X					
Strategic Action: Conduct Subnational and Tribal Outreach	Limited interest prior to the first USEITI report		Public Debate	MSG, Comm. Subcommittee, & State & Tribal Opt-in Subcommittee (25)	Conduct effective stakeholder and public engagement, to enhance understanding of industry contributions to the U.S. treasury and communities	FY2014		\$40,000-\$110,000	\$40,000-\$110,000	\$40,000-\$110,000	\$40,000-\$110,000	DOI
		National Congress of American Indians (NCAI) Mid-year Conference, Anchorage, AK				June 8-11, 2014						
		NCAI 71st Annual Convention, Atlanta, GA				October 26-31, 2014						
		NCAI Executive Council Winter Session, Washington, DC				Feb-15						

Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				
								FY 2014	FY 2015	FY 2016	FY 2017	Funding Source*
		STRAC Meeting	Outreach to STRAC membership conducted on Oct. 23, 2013			23-Oct-13	X					
		Meeting w/the Three Affiliated Tribes				TBD						
PRODUCE INITIAL USEITI REPORT - NATIONAL OBJECTIVES: INCREASE GOVERNMENT TRANSPARENCY, ENHANCE PUBLIC ACCESS TO INFORMATION, IMPROVE MANAGEMENT OF PUBLIC RESOURCES												
Strategic Action: Hold Regular Implementation Subcommittee Meetings			Public Debate	Implementation Subcommittee (25)		May 14, 2014 - Ongoing						
		Develop Contextual Narrative Outline for first USEITI Annual Report	The Contextual Narrative Workgroup created a narrative outline that will be submitted to the full MSG	Contextual Narrative Workgroup (6)		Sept. 9-10, 2014						
		Update USEITI Annual Workplan	The Workplan Workgroup has redeveloped the Workplan to meet the new EITI guidance and will submit the Workplan to the full MSG.			Sept. 9-10, 2014						
		Research and define Project Level Reporting				2014, 2015						
		Develop mechanics of gathering and reporting on tax data										
		Develop a matrix for meeting the new EITI requirements	Implementation Subcommittee developed matrices for meeting new requirements in subcommittee	MSG & USEITI Secretariat (6)	Proceed in an efficient and practical manner that maintains momentum	FY 2014	X					
		Agree on the procedures for preparing contextual information (Requirement 3.2 through 3.12)	Subcommittee report outs and observations at the June 10-11, 2014	MSG, & Implementation Subcommittee (30)	Proceed in an efficient and practical manner that maintains momentum	FY 2014	X					
		Develop a Process for Tribes and Subnational (State, County, etc.) Governments to Opt-In to USEITI	States have begun providing points of contact to collaborate on State publicly available extractives information	MSG & State & Tribal Opt-In (25)	Lead by example, in the U.S. and internationally	2014, 2015						
		Finalize scope & materiality - determine the entities (government and industry that are required to report)	Scope: Oil, Gas (including NGLs), Coal, Geothermal, Onshore & Offshore Renewables, Other Leasable Minerals, Non-Fuel (Hardrock) Minerals, and Other (as reported to ONRR) Materiality: Reconciled- 50 million (80%) in revenue first report, 20 million (90%) in revenue second report; Unilateral Disclosure- DOI will disclose within the parameters of the law all companies with revenue over \$100,000	MSG, & Implementation Subcommittee (54)	Proceed in an efficient and practical manner that maintains momentum	FY 2014						
		Develop the reporting template for government agencies and extractive industries		IA	Lead by example, in the U.S. and internationally	Dec-14						
		Agree on the Accounting Period Covered	The accounting period will be calendar year	MSG, & Implementation Subcommittee (54)	Proceed in an efficient and practical manner that maintains momentum	Sep-14						
Strategic Action: DOI request information collection approval under Paperwork Reduction Act	Company reporting of revenues to federal government is voluntary		Removes impediments to extractive company voluntary reporting	DOI		Feb-15						

Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				Funding Source*
								FY 2014	FY 2015	FY 2016	FY 2017	
Strategic Action: Data Pilot	Multiple data sources with differing definitions with regard to data and verbiage		Data accessibility & reliability			Dec-14						
		Create a ONRR Internal Working Group to Pilot a Unilateral Disclosure Report (UDR) of ONRR Revenue Data by Company	On January 17, 2014 ONRR created and IWG for the purpose of creating a pilot ONRR Report of the Unilateral Disclosure of the ONRR Revenue Data	DOI (4)		17-Jan-14	X					
		Consolidate payor codes at a parent company level	ONRR staff created a consolidated payor list using LexisNexis, company websites, and institutional knowledge	DOI (4)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Mar-14	X					
		Create a Initial UDR report for the consolidated parent companies	ONRR staff created a UDR report for review by the MSG in the April 22-23, 2014 meeting	DOI (4)		April 22-23, 2014	X					
		Work with Industry partners to verify and edit where needed to payor code consolidation work	DOI sent the letter to payors on June 30th, 2014	DOI & Industry (5)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	30-Jun-14	X					
Strategic Action: On-line Natural Resources Revenue Data Portal	Creating meaningful and accessible extractives commodities revenue information for public access		Public access to information and government transparency									
		Create a mock-up online data portal for information on natural resources revenue on Federal lands	ONRR Staff created a mock-up online data portal for review by the MSG in the April 22-23, 2014 meeting	DOI (4)		April 22-23, 2014	X					
		DOI leadership will "In reach" to other DOI Bureaus (BLM, BOEM, BESEE, and OSMRE) for participation in the initial data portal and the initial EITI report		DOI (4)	Proceed in an efficient and practical manner that maintains momentum	May 2014- December 2014						
		Develop fully functioning data portal collaborating with stakeholders and other federal agencies	The data portal enhances access to information and improves the management of public resources.	DOI and General Services Administration (8)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Dec-14						
		Deploy data portal with revenue visualizations and ONRR unilateral data disclosure	Unprecedented level of government disclosure of payments to the federal government by extractive companies	DOI and General Services Administration (8)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Dec-14						
Strategic Action: Hire Independent Administrator/Publish USEITI Report***	Employ federal acquisition process to hire Independent Administrator		Lessons Learned and Follow up on Recommendations					\$200,000-\$375,000***	\$400,000-\$750,000	\$400,000-\$750,000	\$400,000-\$750,000	DOI
		Publish a request of information (RFI) regarding the Independent Administrator	USEITI Secretariat published a request of information (RFI) on February 18, 2014, regarding the Independent Administrator	USEITI Secretariat (4)	Proceed in an efficient and practical manner that maintains momentum	18-Feb-14	X					
		Prepare Statement of Work for a third-party Independent Administrator to produce the initial USEITI report	Subcommittee recommendations of IA TOR provided and accepted by full MSG at the April 2014 meeting	MSG & USEITI Secretariat (54)	Proceed in an efficient and practical manner that maintains momentum	April 23-24, 2014	X					
		Issue a contract with a third-party Independent Administrator to produce the initial USEITI report		USEITI Secretariat (4)	Proceed in an efficient and practical manner that maintains momentum	1-Aug-14						



USEITI Country Work Plan  
DRAFT-November 2014

Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				Funding Source*
								FY 2014	FY 2015	FY 2016	FY 2017	
		Independent Administrator to develop a quality control plan		Independent Administrator	Provide accurate, reliable and verifiable data that is accessible and user-friendly	1-Sep-14						
		Independent Administrator to develop a Program management plan		Independent Administrator	Proceed in an efficient and practical manner that maintains momentum	1-Sep-14	x					
		Monthly Status report from third party Independent Administrator (monthly)		Independent Administrator	Proceed in an efficient and practical manner that maintains momentum	10th of every month starting Oct. 10, 2014						
		Independent Administrator to issue Draft Inception Report		Independent Administrator	Proceed in an efficient and practical manner that maintains momentum	3-Nov-14	x					
		Independent Administrator to issue Final Inception Report		Independent Administrator	Proceed in an efficient and practical manner that maintains momentum	1-Dec-14						
		Independent Administrator to develop a data collection and reconciliation plan		Independent Administrator	Proceed in an efficient and practical manner that maintains momentum	5-Jan-15						
		Independent Administrator to develop online data/contextual report plan		Independent Administrator	Provide accurate, reliable and verifiable data that is accessible and user-friendly	2-Feb-15						
		US Government agencies and extractive industries report to the third-party Independent Administrator		DOI, Treasury, Extractive Industries (20)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Jan. 2015- May 2015						
		Subnational data provided to the Independent Administrator for inclusion into the initial USEITI report		Subnational (20)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Jan. 2015- May 2015						
		Industry data provided to Independent Administrator for inclusion into the initial USEITI report		Industry (60)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Jan. 2015- May 2015						
		Independent Administrator prepares the reconciliation Report and identifies discrepancies in government and company reported material revenues		DOI, Treasury, Extractive Industries (20)	Proceed in an efficient and practical manner that maintains momentum	May-15						
		Unilateral Disclosure: US government agencies report all payments/revenue as part of the EITI report to be prepared by the Independent Administrator		DOI, Treasury (20)	Lead by example, in the U.S. and internationally	May-15						
		Independent Administrator prepares the initial Draft USEITI Report		Independent Administrator	Proceed in an efficient and practical manner that maintains momentum	Aug-15						
		Independent Administrator prepares 2nd draft of USEITI Report		Independent Administrator	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Oct-15						
		MSG approves Final USEITI Report	Increasing government transparency	MSG (54)	Proceed in an efficient and practical manner that maintains momentum	Dec-15						
		Publish/disseminate the initial USEITI Report		MSG & USEITI Secretariat (54)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Dec-15						



Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	Costs and Funding				Funding Source*
								FY 2014	FY 2015	FY 2016	FY 2017	
		Final program report and debriefing		MSG & USEITI Secretariat (54)	Proceed in an efficient and practical manner that maintains momentum	Jan-16						
PRODUCE ANNUAL USEITI REPORTS- NATIONAL OBJECTIVES: INCREASE GOVERNMENT TRANSPARENCY, ENHANCE PUBLIC ACCESS TO INFORMATION												DOI
		Develop a work plan to address any recommendations presented in the initial USEITI report or provided by stakeholders		MSG & USEITI Secretariat (54)		FY 2016						
		Evaluate/renew the contract with the third-party Independent Administrator		MSG & USEITI Secretariat (54)		FY 2016						
		US Government agencies and extractive industries report to the third-party Independent Administrator		DOI, Treasury, Extractive Industries (20)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	FY 2016						
		Independent Administrator prepares the reconciliation Report and identifies discrepancies in government and company reported material revenues		DOI, Treasury, Extractive Industries (20)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	FY 2016						
		Unilateral Disclosure: US government agencies report all payments/revenue as part of the EITI report to be prepared by the Independent Administrator		DOI, Treasury (20)	Lead by example, in the U.S. and internationally	FY 2016						
		The third-party Independent Administrator prepares the second US EITI report		Independent Administrator	Proceed in an efficient and practical manner that maintains momentum	FY 2016						
		Publish/disseminate the second USEITI Report		MSG & USEITI Secretariat (54)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	FY 2017						
		Publish Annual USEITI Activity Report		MSG & USEITI Secretariat	Provide accurate, reliable and verifiable data that is accessible and user-friendly	Annually						
VALIDATE IMPLEMENTATION AND PROGRESS OF USEITI PROGRAM- NATIONAL OBJECTIVES: IMPROVE MANAGEMENT OF PUBLIC RESOURCESINCREASE GOVERNMENT TRANSPARENCY												DOI
		Work with International Secretariat regarding independent validator to		MSG & USEITI Secretariat (54)	Proceed in an efficient and practical manner that maintains momentum	FY 2016						
		Publish and disseminate the USEITI validation report		Validator (10)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	FY 2017						
		Respond to the validator's assessment and develop a work plan to address any concerns or recommendations		MSG & USEITI Secretariat (54)	Provide accurate, reliable and verifiable data that is accessible and user-friendly	FY 2017						
								\$550,000 - \$885,000	\$750,000- \$1,260,000	\$650,000- \$1,130,000	\$650,000- \$1,130,000	DOI

\*Funding Source: ONRR's EITI Allocation. The allocation for EITI is derived from ONRR's annual appropriated funds. This iteration of the work plan does not incorporate the costs to other Federal agencies and other sectors.  
Due to the constrained budget environment under sequestration, the USEITI national secretariat is being started by re-directing 4 existing DC-based FTE (current unpaid staff and vacant FTE). To date, all payroll costs associated with implementing USEITI are being absorbed by multiple Federal Departments (Interior, Treasury, State, and Energy) from their annual funding appropriations, not paid for with ONRR's EITI allocation.

								Costs and Funding				Funding Source*
Implementation Objectives	Rationale: Governance Related Challenges and Obstacles in the Sector	Activities	Outcomes	Responsible Party (# of Resources)	Cooperation partners, shared goals, and links to other reform processes****	Timeline	Completed	FY 2014	FY 2015	FY 2016	FY 2017	

\*\*\* In FY 2014, the budget includes only half of the costs for the Independent Administrator/USEITI Report.

\*\*\*\*Cooperation partners and links to other reform processes came from the May 1, 2013 MSG meeting where the sectors developed their own goals and collaborated to create shared goals.