




The United States Extractive Industries  
Transparency Initiative

## Key Dates for USEITI in 2017

### November MSG

# Key Dates and Decisions for 2017

With the first MSG meeting of 2017 scheduled for February, the USEITI MSG must keep in mind the following key dates and decision points:



2017 Key Date	2017 Key Decisions
	MSG approval/decision on which new in-scope commodities <sup>1</sup> to add (if any)
February 1-2, 2017 (1 <sup>st</sup> MSG meeting)	MSG approval of three contextual narrative addition topics for 2017
	Approval of reporting template
April 30, 2017	State & Tribal Subcommittee to have final list of states and tribes opting in to USEITI <sup>2</sup>

<sup>1</sup> Any new in-scope commodities would also result in the addition of two new county case studies

<sup>2</sup> The IA does not have state or tribal additions in its contract for 2017, but ONRR can exercise options to include these in the scope of work for the IA. As such, the IA will need to know before April 30, 2017 (i.e. once a state/tribe formally opts-in) if it will be working on opt-ins for states and tribes


# Potential Topics for Contextual Narrative Additions

For the 2017 Report, some examples of new contextual narrative additions include:

- A special highlight on renewable resources
- A special highlight on forestry
- An interactive way to sort through and navigate the laws, statutes, and regulations based on relevant lands and natural resources

# Reporting and Reconciliation Timeline for 2017

The timeline for the Reporting & Reconciliation process spans from February to end of August in 2017



# Timeframes and Deliverables for 2017

Deliverables for 2017 and their corresponding timeframes for delivery are as follows:

2017 Timeframe	2017 Deliverable
February 1-2, 2017 (1 <sup>st</sup> MSG meeting)	IA project plan for 2017
February 1-2, 2017 (1 <sup>st</sup> MSG meeting)	Reporting & Reconciliation Template
February 2017	Mainstreaming Assessment
March 2017	Contextual Narrative Update 1
April 2017	Contextual Narrative Update 2
May 2017	Contextual Narrative Update 3
May 2017	Tribal Overview
March-May 2017	County Case Study updates/data refresh (to 12 existing case studies)
March-May 2017	State Addition updates/data refresh (to existing state information)
August 2017	Draft Executive Summary
July 2017	Draft Reporting & Reconciliation Report
October 2017	Final Executive Summary
October 2017	Final Reporting & Reconciliation Report