



The United States Extractive Industries
Transparency Initiative

USEITI Multi-Stakeholder Group

Contextual Updates for State Opt-ins

June 27 & 28, 2016

Deloitte.

State and Tribal Additions

Since the March MSG, the IA has been supporting the State & Tribal Subcommittee with the state opt-in process. Three states and one tribe have opted-in. Positive conversations continue with a second tribe.



Montana
Visualization
Completed




Wyoming
Visualization
In-Review



Alaska
Visualization
In-Progress




**Osage Minerals
Council**
Oral Opt-In



Blackfeet
Continuing
Conversations

Visualizations go through intensive review with feedback incorporated from all sectors, as well as from the state or tribe opting in. The opt-in template (the Montana visualization) which this MSG is considering for approval at the June MSG, has received additional review from 18F and the state of Montana.



Next Steps

With the MSG's approval of the Montana visualization as the state opt-in template, the IA will work with the remaining opt-in states and tribes, the S&T Subcommittee, and 18F to complete the visualizations.



DEVELOP ADDITIONAL VISUALIZATIONS

Work with states, tribes, and sectors to gather data, develop visualizations based on approved template (Montana), and receive feedback. Tribes will have final approval of their visualizations.



WORK WITH S&T SUBCOMMITTEE TO FINALIZE

Once the template (Montana) has been approved by the MSG, the State & Tribal Subcommittee will approve subsequent visualizations.



HAND OFF TO 18F FOR WEB DEVELOPMENT

With a visualization approved by the subcommittee, the IA will hand off the visualization and data to 18F for development and will remain available to answer any questions or issues that come up.


State & Tribal Opt-In Timeline

Working with 18F and the S&T Subcommittee, the IA developed a timeframe for finishing visualizations. The timeframe for developing the visualizations is contingent upon tribal and State & Tribal Subcommittee participation and review.

Final Go/No-Go Dates for Opt-In

These represent the *last possible* date at which the IA expects a tribe could opt-in and begin to supply data for a successful county-case study level visualization to be produced (assuming subsequent timely cooperation from the tribe)

Proposed Schedule



Osage needs to be delivered to 18F by July 29th and Blackfeet by August 5th for a county-case study level webpage

Note: As a contingency plan for tribes, the opt-in visualization could be a downloadable PDF from the website. It would be the same format, but in PDF form instead of its own website. 18F would not need that document until August 26th, buying an additional 3-4 weeks for tribal approval if necessary. To create a fully interactive page for tribes, similar to state opt-in pages, is unlikely given the time required for 18F to develop the page and the lack of data available at this point. Feasibility of getting tribal data to 18F as soon as possible so that they can better determine timeframe is being explored.

Travel is proposed for the Blackfeet and the Osage in early July based on tribal schedules