



N/A = No longer applicable

I Provide Institutional Leadership and Set Priorities

Action	Output	Status
1.1	Review of the 2001 and 2008 <i>National Invasive Species Management Plans</i>	N/A
1.2	Review of E.O. 13112	Completed: E.O. 13751: bit.ly/eo13751
1.3	Guidance for strengthening NISC institutionalization	Pending NISC action
1.3.1	Terms of reference for NISC operations	Pending NISC action
1.3.2	Mechanism for promoting inter-agency coordination/reporting	Pending NISC action
1.3.3	Process for assessing and coordinating NISC prioritization	Pending NISC action
1.4	National EDRR Task Force	N/A
1.5	Implementation Plan for National EDRR Program (Annex)	In progress (December 2018)

II Facilitate Effective Coordination and Cost Efficiency

Action	Output	Status
2.1	Tools and training for NISC member Departments/Agencies	Ongoing
2.2.1	NISC Crosscut budget	Completed: FY2016: on.doi.gov/2iFXdu4 Completed: FY2017: on.doi.gov/2nxV47r FY18 suspended at administration request
2.2.2	Assessment of Federal investments, resource needs, and resource opportunities for implementing emerging priorities and <i>NISC Management Plans</i>	Pending NISC action
2.3	Cost-benefit analyses of EDRR programs (Montana)	In progress (November 2018)
2.4	Guidelines for data standards	Completed: on.doi.gov/2HrAj9i
2.5.1	Recommendations for improving coordination with the states/territories	Completed: ISAC white paper: on.doi.gov/2u6WNCU U.S. Territories Invasive Species Coordinating Committee launched Dec. 2016: on.doi.gov/2ig3Y4E

2.5.2	Recommendations for improving coordination with the Federally-recognized tribes, as well as Alaskan Native Corporations and Hawaiian natives	Completed: ISAC white paper; on.doi.gov/2BEALyA
2.5.3	North American Invasive Alien Species Strategy and Action Plan	N/A
2.5.4	EDRR pilot projects	In progress (November 2018): Montana invasive mussel In progress (December 2018): Wyoming medusahead Invader Detectives detailee completed: September 2017
2.6	Arctic Invasive Alien Species Strategy and Action Plan	Completed: on.doi.gov/2qXd8bG
2.7	Training courses on institutionalizing invasive species programs	Completed: U.S. Territories: Hawaii, June 2016 World Conservation Congress: Hawaii, Sept. 2016
2.8.1	Invasive species specifically addressed in TTIP	N/A
2.8.2	Information sharing with E.U. relevant to invasive species and trade	N/A

III *Raise Awareness and Motivate High-Impact Actions*

Action	Output	Status
3.1.1	Conceptual framework for awareness raising initiatives	Completed/Ongoing internal strategic planning tool
3.1.2	Documentary film	In progress (December 2018)
3.2	Plan for NISC communications platforms	Completed/Ongoing internal strategic planning tool
3.2.1	Highly impactful NISC website	Revised 2016, updates ongoing: invasivespecies.gov
3.2.2	Invasive species stories	Success stories: on.doi.gov/2Gwz5Kg
3.2.3	Electronic communications toolkit (Podcasts)	Ongoing: communities.geoplatform.gov/invasives
3.2.4	Invasive species webinars	Completed/Ongoing: on.doi.gov/2igjvRV
3.2.5	NISC annual report	Completed/Ongoing: this document
3.2.6	Stakeholder database	Completed/Ongoing internal planning tool

IV *Remove Barriers*

Action	Output	Status
4.1	Invasive species NEPA guidance	N/A
4.1.1	NEPA annex on use of native seed/plants in restoration	N/A
4.1.2	NEPA annex on movement of watercraft among water bodies	N/A

4.1.3	NEPA annex on reducing risk of biological invasion through managed relocation	Completed: ISAC white paper; on.doi.gov/2iVftRO
4.2.1	Case studies of invasive species impacts on infrastructure	ISAC white paper: on.doi.gov/2jINRBP In progress (November 2018): USACE detailee project
4.2.1	Recommendations for addressing invasive species that impact infrastructure	ISAC white paper: on.doi.gov/2jINRBP In progress (November 2018): USACE detailee project
4.3.1	Case studies of invasive species impacts on wildlife health	Completed: ISAC white paper: on.doi.gov/2H6AdkQ
4.3.2	Recommendations for addressing invasive species that impact wildlife health	Completed: ISAC white paper: on.doi.gov/2H6AdkQ

V Assess and Strengthen Federal Capacities

Action	Output	Status
5.1	Published assessments of EDRR capacities in the U.S.	In progress (December 2018)
5.1.1	Assessment of Federal EDRR programs capacities	In progress (December 2018)
5.1.2	Assessment of U.S. legal authority capacities for EDRR	In progress (December 2018)
5.1.3	Assessment of U.S. risk analysis and horizon scanning capacities	In progress (December 2018)
5.1.4	Assessment of U.S. capacity to rapidly report the identity (taxonomy) of potential invasive species	Completed Contractor's report: on.doi.gov/2GPkbhv
5.1.5	Assessment of relevant information systems to provide data for risk analyses	In progress (December 2018)
5.1.6	Assessment of the capacity of tools and technology for invasive species EDRR	Completed Contractor's report: on.doi.gov/2wwe7WH
5.1.6	Electronic catalog of EDRR tools and technologies for invasive species	Completed Contractor's report: on.doi.gov/2wwe7WH
5.1.7	Assessment of U.S. inventory and monitoring capacities for application to the EDRR of invasive species	In progress (December 2018)

VI Foster Innovation

Action	Output	Status
6.1	Mechanism(s) for fostering development, adoption, and sharing of decision support tools	In progress (December 2018)
6.2	Annual "Innovation Summit" and Digital Makerspace (Outcome of 2016 Innovation Summit)	Completed: Innovation Summit Report: on.doi.gov/2pmGXCp Digital Makerspace: on.doi.gov/2q2XDzq
6.3.1	Assessment of cost-benefits of gene editing technologies for addressing invasive species	Completed: ISAC white paper: on.doi.gov/2C6A9i3
6.3.2	Guidance for the use of gene editing technologies for addressing invasive species	Completed: ISAC white paper: on.doi.gov/2C6A9i3
6.4	Guidance for utilizing commercial harvest programs for managing invasive species	In progress (December 2018)