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INTRODUCTION 
 
This Status Report to the Court Number Forty-Three (Report) represents the period from 
October 1, 2010, through December 30, 2010.  The Report is presented for the purpose of 
informing the Court of actions taken since the issuance of the preceding quarterly report.  The 
Report includes delays in and obstacles to trust reform activities.  A report on the progress of the 
historical accounting of individual Indian beneficiary funds managed by Interior is a primary part 
of the Report.1 
 
This Report is prepared in a manner consistent with previous reports to the Court.  Managers 
from the Office of Historical Trust Accounting, Office of the Special Trustee for American 
Indians, Office of the Chief Information Officer, Bureau of Indian Affairs, Bureau of Land 
Management, and Office of Natural Resources Revenue submit reports on the status of their 
respective Indian trust activities.   
 
A glossary of acronyms and abbreviations is included in this Report.  The glossary is located at 
the end of the Report. 
 
 
 
 

                                                 
1   This Report contains information on the broad trust reform efforts underway at Interior.  Accordingly, it may 
include information on reform efforts that are not within the scope of the Cobell litigation. 
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I. OFFICE OF THE SPECIAL TRUSTEE FOR AMERICAN INDIANS 
 
On January 5, 2011, the position of Principal Deputy Special Trustee for American Indians was 
converted to a political position with a duty station of Washington, D.C.  On that date, I joined 
OST as the Principal Deputy Special Trustee.  In accordance with the departmental manual, the 
Principal Deputy Special Trustee performs the duties of the Special Trustee while that position is 
vacant.  Ms. Donna Erwin is now the Associate Principal Deputy Special Trustee.  
 
The Cobell settlement legislation was enacted on December 8, 2010.  On December 21, 2010, 
the Court granted preliminary approval to the settlement.  Final approval of the settlement by the 
Court is expected sometime in CY2011. 
 
Date: January 25, 2011 
 
Name: Signature on File 
 Ray A. Joseph 
 Principal Deputy Special Trustee for American Indians 
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A. OFFICE OF HISTORICAL TRUST ACCOUNTING 
 
Introduction 
 
OHTA’s historical accounting includes all transactions in IIM accounts open on or after  
October 25, 1994 (the enactment date of the American Indian Trust Fund Management Reform 
Act), through the earlier of the date of account closure or December 31, 2000.  OST has regularly 
issued account statements to IIM account holders since the end of 2000.   
 
IIM accounting work decreased following the settlement announcement in December 2009, and 
most work stopped during the previous reporting period.  This report only addresses those 
activities on which progress occurred.   
 
Accomplishments and Current Status  
 
Imaging, Coding and Digitizing Individual Indian Trust Documents 
 
During this reporting period, OHTA completed imaging 26 IIM document pages, coding 10 IIM 
documents and loading 10 IIM documents into ART.  As of December 31, 2010, ART contained 
14.8 million coded IIM images and 13.6 million coded tribal images.  The coded images to date 
total 28.4 million, constituting 7.1 million IIM and tribal documents. 
 
OHTA SDA Distribution Project – Undistributed SDA Balances 
 
During this reporting period, OHTA’s work resulted in the distribution of $283,840 of SDA 
balances, including interest, which raised the total dollars resolved and funds distributed as of 
December 31, 2010, to $59.1 million.  As of December 31, 2010, a total of 10,367 OHTA SDA, 
involving $12,068,433 (plus interest from December 31, 2002), remained to be resolved and 
distributed.  Of those remaining SDA, 72.5% had balances as of December 31, 2002, of less than 
$500 each, involving 5.0% of the remaining undistributed dollars.  
 
As reflected in the table below, OHTA’s distribution of residual SDA balances continues to 
show that only about one-third of undistributed SDA funds belonged to IIM account holders.  
OHTA’s work has also confirmed that, historically, Interior credited monies into the IIM 
accounting systems that were never intended for individual Indians.  
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OHTA SDA DISTRIBUTION PROJECT (1) 
SDA Resolved 

Dollars 
 
 

Transferred to 
Tribal Accounts 

Transferred to 
IIM Accounts 

Paid to Non-
Indian, 

Third Parties 
and 

Others (2) 

Total 

Dollars 
distributed as of 
September  30, 
2010 

$18,370,792 $18,498,409 $21,939,941 $58,809,142

Dollars 
distributed  
from  October 1, 
2010 through 
December 31, 
2010 

$30,172 $240,443 $13,225 $283,840

Dollars 
distributed from 
January 1, 2003 
through 
December 31, 
2010 

$18,400,964 $18,738,852 $21,953,166 $59,092,982

Percent of dollars 
distributed from 
October 1, 2010 
through 
December 31, 
2010 

10.63 % 84.71 % 4.66 % 100 %

Percent of dollars 
distributed from 
January 1, 2003 
through 
December 31, 
2010 

31.14 % 31.71 % 37.15 % 100 %

 
Note (1) Includes historic SDA principal and interest postings through the date of distribution (i.e., total distribution 
amounts). 
Note (2) Includes transfers to non-Indian parties, Treasury, account reclassifications, and transfers to Interior’s 
Federal Finance System. 
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Delays and Obstacles  
 
OHTA responds to information needs of SOL and DOJ in the Cobell v. Salazar litigation and in 
96 cases involving 114 tribes, pending in the federal district courts, the Court of Federal Claims, 
the federal courts of appeals, and the Supreme Court.   
 
Assurance Statement  
 
I concur with the contents of the information contained in the Office of Historical Trust 
Accounting section of the Status Report to the Court Number Forty-Three.  The information 
provided in this section is accurate to the best of my knowledge.  
 
Date:  January 25, 2011 
 
Name: Signature on File 

Jeffrey P. Zippin, Executive Director (Acting) & Deputy Director 
Office of Historical Trust Accounting 
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B. TRUST SERVICES – CURRENT ACCOUNTING 
 
Introduction 
 
Current accounting activities focus on:  (a) special deposit accounts; (b) whereabouts unknown 
accounts; and (c) small balance accounts.   
 

a. Special Deposit Account Activity 
 
Current Status 
 
BIA is responsible for distributing SDA funds received since January 1, 2003 (prospective 
receipts).   
 
Current SDA are those which cannot be distributed due to pending appeals, SOL opinions and 
cadastral surveys.  During this reporting period, 18 receipt transactions were posted to SDA that 
qualified in one of the exception categories.  
 
Remaining in current SDA are:  $11,216.40 pending an appeal on a business lease and 
$20,041.95 ($8,045.13, $1,407.17, and $10,589.65) pending SOL opinions.  The pending 
amounts reflect the amount of the original SDA deposits.  Any interest earned is included in the 
amount paid at the time of distribution.   
 

b. Whereabouts Unknown Accounts  
 
Current Status 
 
OST continues to secure current addresses for account holders of the rolling top 100 highest 
dollar balance WAU accounts.  During this reporting period, 13 of the top 100 WAU accounts, 
with combined account balances of approximately $1 million, were updated with current 
addresses.   
 
During this reporting period, 4,228 accounts, with a combined balance of $2.1 million, were 
added to the WAU list, while 5,792 accounts, with a combined balance of $5.3 million, were 
updated with current addresses.  
 
As of December 31, 2010, there were 102,745 WAU accounts with a combined balance of $66.8 
million, including 28 WAU accounts with balances equal to or greater than $100,000.  The 
combined balance of these 28 WAU accounts made up 7% of the $66.8 million balance.  IIM 
accounts coded as WAU earn interest in the same manner as all other IIM accounts.  The 
following table illustrates the number of accounts stratified by account balance and WAU 
category.   
  



STATUS REPORT TO THE COURT NUMBER FORTY-THREE 
 
February 1, 2011   Trust Services – Current Accounting 

 

 7

c. Small Balance Accounts 
 
Current Status 
 
As of December 31, 2010, there were 108,644 accounts with a balance of $15.00 or less (totaling 
$15,286.89), and no activity for the previous 18 months.  Statements are sent to account holders 
for these accounts on an annual basis pursuant to direction from Congress.   
 
 

 

Account 
Balance  

Correspondence 
Check Returned  

Account 
Setup No 
address  

Awaiting 
Address 

Confirmation 

Refused 
Unclaimed 

Mail  
Fee 

Only  Total  
Equal to or 
over $100,000  

21 6  1  0  0 28  

Under 
$100,000 and 
equal to or 
over $50,000  

33  20  1  0  0  54  

Under 
$50,000 and 
equal to or 
over $5,000  

2,032  659  3  3  75  2,772  

Under $5,000 
and equal to 
or over 
$1,000  

4,794  1,548  7  7  190  6,546  

Under $1,000 
and equal to 
or over $100  

9,256  3,678  47  9  353  13,343  

Under $100 
and equal to 
or over $1  

15,663  7,648  169  23  585  24,088  

Under $1  11,974  34,813  112  24  8,991  55,914  

Total  43,773  48,372  340  66  10,194  102,745 
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Assurance Statements 
 
I concur with the content of the information contained in the Whereabouts Unknown Accounts 
subsection of the Current Accounting Activities section of the Status Report to the Court Number 
Forty-Three.  The information provided in this subsection is accurate to the best of my 
knowledge.   
 
Date: January 14, 2011 
 
Name: Signature on File 

Bryan Marozas  
Program Manager, Trust Beneficiary Call Center   
Office of the Special Trustee for American Indians   

 
 
I express no opinion on the content of the Whereabouts Unknown Accounts subsection, above.  I 
concur with the content of the information contained in the balance of the Current Accounting 
Activities section of the Status Report to the Court Number Forty-Three, and this information is 
accurate to the best of my knowledge.  
 
Date: January 18, 2011 
 
Name: Signature on File 

Margaret Williams  
Deputy Special Trustee, Trust Accountability   
Office of the Special Trustee for American Indians   
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C. OFFICE OF TRUST RECORDS 
 
Introduction 
 
The Office of Trust Records was established in 1999 to develop and implement a program for the 
economical and efficient management of trust records, consistent with the 1994 Act, the Federal 
Records Act and other statutes and implementing regulations.  The OTR records management 
program has been developed and implemented, and continues to evolve, to ensure that necessary 
Indian records are maintained, records retention schedules are consistent with retention needs, 
and records are safeguarded throughout their life-cycles. 
 
The American Indian Records Repository, located in Lenexa, Kansas, was built by Interior in 
collaboration with NARA for the purpose of consolidating and preserving Indian records at one 
NARA regional records center.  
 
Accomplishments 
 
American Indian Records Repository 
 
Approximately 3,383 boxes of inactive records were moved from BIA and OST field locations to 
AIRR for indexing during this reporting period.  Indexing of approximately 211,545 boxes has 
been completed as of the end of this reporting period.  207,114 indexed boxes have been sent to 
AIRR for permanent storage.   
 
Training 
 
OTR provided records management training for 100 BIA and OST records contacts and 55 tribal 
employees during this reporting period.  OTR provides records management training to Tribes as 
they request training.  OTR provided training specifically on electronic records management to 
49 BIA and OST employees and seven tribal employees. 
 
Current Status 
 
Records Retention Schedules 
 
Several records retention schedules for BIA and OST electronic records systems remain at 
NARA for review.  OTR continued to work with NARA to provide information and/or 
clarification as required by NARA.  
 
Delays and Obstacles 
 
Court orders in tribal litigation cases continued to restrict movement of records to AIRR, which 
limits Interior’s ability to consolidate Indian records in a central location, thus hindering its 
ability to provide records to parties in litigation.   
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Assurance Statement 
 
I concur with the content of the information contained in the Office of Trust Records section of 
the Status Report to the Court Number Forty-Three.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date: January 14, 2011 
 
Name: Signature on File 
 Ethel J. Abeita  
 Director, Office of Trust Records 
 Office of the Special Trustee for American Indians 
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D. TRUST ACCOUNTABILITY 
 

1. TRUST BUSINESS PROCESS MODELING 
 
Introduction 
 
Interior is working to build a highly effective fiduciary trust services organization by 
implementing the business objectives contained in the Comprehensive Trust Management Plan.  
The CTM laid the groundwork for the development of the Fiduciary Trust Model.  The FTM is 
being implemented to transform the current trust business processes into more efficient, 
consistent, integrated and fiscally responsible business processes that meet the needs and 
priorities of the beneficiaries.  Implementation of the FTM is a collaborative effort of BIA, OST, 
BLM, ONRR and OHA, and is integrated with Interior’s other trust reform initiatives.   
 
Accomplishments 
 

 Completed the final draft of the Introduction to Leasing Indian Trust Land course.   
 Provided technical support for the MRAD conversion that was completed in October 

2010 
 
Current Status  
 
Reengineering staff continued to: 
 

 Provide oil and gas lease management support to the Fort Berthold Agency, Anadarko 
Agency, U&O Agency, and the Western Regional Office.  

 Develop the content for the following trust training courses:   Indian Oil and Gas 
Management; Introduction to Administrative Indian Land Law; and Rights-of-way on 
Indian Trust Land.   

 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Business Process Modeling 
section of the Status Report to the Court Number Forty-Three.  The information provided in this 
section is accurate to the best of my knowledge.   
 
Date: January 18, 2011 
 
Name: Signature on File 

Margaret Williams 
Deputy Special Trustee, Trust Accountability 
Office of the Special Trustee for American Indians 
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2. TRUST DATA QUALITY AND INTEGRITY 
 
Introduction 
 
The success of trust reform depends, in part, on the accuracy of data generated from the 
maintenance of trust assets, ownership of trust assets, distribution of trust income, and 
management of trust accounts.  The DQ&I project focuses on three primary initiatives.   
 
The first initiative is assisting BIA with document encoding into TAAMS leasing and title 
modules.  
 
The second initiative involves the validation and correction of CDE to their respective source 
documents.  CDE are those trust data elements that are needed to provide:  (1) timely and 
accurate payments to beneficiaries; (2) timely and accurate periodic statements of performance to 
beneficiaries; and (3) effective management of the assets.  CDE include, but are not limited to, 
beneficiary name, account number, tract identification number, and land ownership interests.   
 
The third initiative is implementation of a Post-QA review process, which helps ensure ongoing 
accuracy of CDE by comparing TAAMS document encoding to the respective source input 
document.   
 
Accomplishments 
 
During this reporting period, TPMC's contractors completed the following tasks:   
 

 Assisted FIMO with distributing the remaining $3,933.23 (cumulative total of 
$164,545.22) to IIM account holders affected by FIMO’s oil and gas lease re-numbering 
issue, as previously reported.  Current royalty receipts are distributed on a monthly basis.   

 Researched 88 residential leases for cancellation for Palm Springs Agency.   
 
Current Status 
 
TPMC’s contractors continued to assist BIA and Tribes with TAAMS Leasing post-conversion 
cleanup efforts and daily operations by:  
 

 Conducting Post-QA review of 10,416 transactions encoded into TAAMS (cumulative 
total 392,454) at the BIA LTROs and the contractor’s Albuquerque office.   

 Researching 2,262 Multiple Owner Identification Numbers (cumulative total 61,808).  
 Resolving 257 outstanding BIA Post-QA review variances (cumulative total 3,196) for 

the various LTROs prior to being placed on hold.  Other projects have been placed on 
hold pending intra-agency funding. 
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Assurance Statement 
 
I concur with the content of the information contained in the Trust Data Quality and Integrity 
section of the Status Report to the Court Number Forty-Three.  The information provided in this 
section is accurate to the best of my knowledge.   
 
Date: January 14, 2011 
 
Name: Signature on File 

Nolan J. Solomon 
Trust Reform Specialist, Trust Accountability   
Office of the Special Trustee for American Indians    
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3. INDIAN FIDUCIARY TRUST TRAINING PROGRAM 
 
Introduction 
 
Interior has a continuing responsibility to provide adequate staffing, supervision and training for 
trust fund management and accounting activities.  Fiduciary trust training is essential to the 
success of Interior’s trust reform efforts and forms an integral part of all training for Interior 
employees who are involved in the management of Indian trust assets.   
 
Current Status 
 
Cannon Financial Institute presented courses in Trust Accounting, Guardianships, Probate, 
Investment Fundamentals, Asset Management, Fiduciary Behavior, and Risk Management to 
137 BIA, OST, SOL, and tribal personnel.    
 
One BIA representative took the CIFTS Review course, passed the CIFTS Exam, and received 
her CIFTS certification.   
 
OST training staff conducted two training sessions for seven employees from OST and BIA on 
the use of TFAS and related systems and reporting programs.  OST and BIA staff presented three 
Trust Fundamentals courses to 126 personnel from Department of Agriculture, OST, BIA, OHA, 
ONRR and tribes.   
 
Assurance Statement  
 
I concur with the content of the information contained in the Indian Fiduciary Trust Training 
Program section of the Status Report to the Court Number Forty-Three.  The information 
provided in this section is accurate to the best of my knowledge.   
 
Date: January 14, 2011 
 
Name: Signature on File 

Thomas Bird Bear 
Acting Director, Office of Trust Training   
Office of the Special Trustee for American Indians     
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4. RISK MANAGEMENT 
 
Introduction 
 
The Deputy Special Trustee-Trust Accountability is responsible for overseeing OST’s risk 
management program, which is implemented by the Trust Program Management Center.  TPMC 
risk management staff identify and document OST programs, policies, procedures and processes, 
both trust and administrative activities.  TPMC staff also develop, operate and maintain risk-
based management tools to support and monitor the risk levels and implementation of corrective 
actions.  In addition, TPMC staff facilitate program reviews, which include testing of program 
operations, financial reports, and compliance with the law.  These tests and reviews provide the 
basis for interim and annual statements of assurance.   
 
Current Status 
 
Risk management staff began to evaluate and update RM-PLUS content for OST programs to 
determine where modifications were needed based on revised regulations and guidance, and 
input from program managers. 
 
As a result of the FY2010 self-assessments and testing efforts, 38 RM-PLUS CAPs remained 
open.  None of these CAPs were considered material enough to result in a qualified statement of 
assurance for OST.  During this reporting period, eight CAPs were closed. 
 
As a result of the FY2009 self-assessments and testing efforts, one RM-PLUS CAP remained 
open.  
 
Assurance Statement 
 
I concur with the content of the information contained in the Risk Management section of the 
Status Report to the Court Number Forty-Three.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date: January 18, 2011 
 
Name: Signature on File 

John Constable  
Program Analyst, Trust Accountability  
Office of the Special Trustee for American Indians   
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5. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction  
 
The Office of Trust Regulations, Policies and Procedures was established within OST on  
April 21, 2003, to assist Interior in establishing “consistent, written policies and procedures for 
trust fund management and accounting” as stated in the 1994 Act.  OTP oversees and facilitates 
the development, promulgation and coordination of trust-related regulations, policies, procedures 
and other materials to guide the proper discharge of Interior’s fiduciary responsibilities.  OTP is 
separate from the Office of Regulatory Affairs and Collaborative Action, AS-IA.  RACA 
activities are reported in the Indian Affairs section of the report to the Court.   
 
Accomplishments 
 
OTP published 17 new or revised policies, procedures, handbooks and other documents.   
 
Current Status 
 
Subject matter experts from BIA, OST and SOL continued work on a project to update BIA and 
OST’s Interagency Procedures Handbook.  During the reporting period, revisions were made to 
an additional six chapters.  To date, 14 of 17 chapters have been revised.  
 
As of the end of the reporting period, OTP’s work-in-progress consisted of 108 policies, 
procedures, handbooks, forms and notices in varying stages of completion.   
 
At the request of the program manager, the TBCC procedures directive is being redrafted.  
 
Assurance Statement 
 
I concur with the information contained in the Office of Trust Regulations, Policies and 
Procedures section of the Status Report to the Court Number Forty-Three.  The information 
provided in this section is accurate to the best of my knowledge.    
 
Date: January 14, 2011 
 
Name: Signature on File 

John Marshall,  
Director, Office of Trust Regulations, Policies and Procedures   
Office of the Special Trustee for American Indians   
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E. TRUST REVIEW AND AUDIT 
 
Introduction 
 
OTRA reports directly to the Special Trustee for American Indians.  OTRA was created by OST 
as a response to trust initiatives developed during the tribal consultation process of 2002.  OTRA 
conducts performance audits, examinations and reviews of Interior entities as well as Tribes that 
perform fiduciary trust activities.  Examinations are routinely conducted at locations that perform 
trust operations, resulting in a performance rating.  Also, compliance reviews are undertaken in 
response to information and complaints received from beneficiaries, employees and the public.  
 
Current Status 
 
Indian Trust Examinations 
 
OTRA conducted thirteen Indian trust examinations.  OTRA issued five draft reports and seven 
final Indian trust examination reports.  All offices were rated “satisfactory.”   
 
Records Assessments 
 
The records assessment is a focused evaluation of records maintenance and security.  OTRA 
conducted five records assessments.  OTRA issued six final records assessment reports.  
 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Review and Audit section of 
the Status Report to the Court Number Forty-Three.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: January 20, 2011 
 
Name: Signature on File 

Jim Schock 
Acting Director, Office of Trust Review and Audit 

 Office of the Special Trustee for American Indians 
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F. APPRAISALS AND VALUATIONS 
 
Introduction 
 
OST’s Office of Appraisal Services is responsible for Indian land valuations required by various 
regulations governing Indian trust and restricted fee lands.  To meet these requirements, 
appraisals and other generally accepted valuation methodologies and techniques are used to 
determine fair market value of Indian lands. 
 
The Office of Minerals Evaluation is a part of the Office of Valuation Services within the Office 
of the Secretary.  OME is responsible for valuing the mineral estates for Indian lands required by 
various regulations governing Indian trust lands.  To meet these requirements, various economic 
evaluation methodologies (including comparables analyses) are performed to determine the 
stand-alone value of minerals or their contributory value to the overall fair market value of 
Indian lands. 
 
Accomplishments 
 
OAS transmitted 1,631 real estate appraisals to clients; of these, 384 were completed using the 
U/FAS in the Great Plains Region. 
 
In support of ILCP, OME completed minerals assessments on 3,607 parcels.  Mineral 
Assessment/Market Analysis Studies (or some version thereof) were performed for four Indian 
Reservations:   Port Madison (Suquamish) (WA), Salt River (AZ), Spokane (WA), and 
Swinomish (WA).  Each report depicts which parcels were completed and which, if any, were set 
aside for further analysis/review for a variety of technical reasons.  Out of the 3,607 parcels that 
were analyzed, 3,593 parcels were valued and forwarded to the Indian Land Consolidation 
Office and 14 were set aside for further analysis. 
 
OME also updated 329 parcels on the Quapaw Reservation (OK).  Update was accomplished 
through discussions and confirmations with individuals who have the latest information 
pertaining to any changes in the area regarding mineral resources or other factors that would 
impact the results of the last minerals analyses performed. 
 
At the request of ILCO and OHA, OME evaluated 210 parcels related to 92 tracts for 17 Indian 
probate cases. 
 
Current Status 
 
An OST Office of External Affairs/OAS workgroup continued to review and revise the 
workload-based formula on tribal-shares funding allocations.  During the next reporting period, 
OST executive management is expected to approve the formula for implementation. 
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The OAS Director met with representatives from BIA, OME, OHA and OIG on the development 
of Purchase at Probate Policy and Procedures.  The procedures will provide requirements to 
implement the authority and regulations governing the probate of Indian trust and/or restricted 
property in estate status. 
 
OAS is working with OVS to proceed with ARRTS and its implementation.   
 
Past due requests and pending work as reported by the regions are as follows:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 
Region  

 
Appraisals 
Completed 

This 
Quarter 

Pending Work as 
of 12/31/10 

(includes Past 
Due 

requests) 

 
Past Due 
Requests 

As of 
9/30/10 

 
Past Due 
Requests 

As of 
12/31/10 

Northwest 379 600 0 514 
Rocky 
Mountain 

247 397 226 171 

Midwest 293 268 17 9 
Western 45 82 35 39 
Southwest 7 8 0 1 
Eastern 
Oklahoma 

50 174 23 113 

Navajo 17 9 1 0 
Pacific 21 10 0 10 
Alaska 64 192 42 59 
Eastern 24 20 0 0 
Southern 
Plains 

146 632 15 12 

Great Plains 338 30 15 11 
TOTAL 1,631 2,422 374 939 
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Assurance Statement 
 
I concur with the content of the information concerning the OME minerals assessments in the 
accomplishments section of the Office of Appraisal Services section of the Status Report to the 
Court Number Forty-Three.  The information provided in this section is accurate to the best of 
my knowledge. 
 
Date: January 14, 2011 
 
Name: Signature on File 
 Robert L. Davidoff 
 Chief, 
 OVS – Office of Minerals Evaluation 
 
 
I express no opinion on the content of the OME minerals assessments paragraph.  I concur with 
the content of the information contained in the balance of the Office of Appraisal Services 
section of the Status Report to the Court Number Forty-Three, and this information is accurate to 
the best of my knowledge. 
 
Date: January 24, 2011 
 
Name: Signature on File 
 Eldred F. Lesansee 
 Director, 
 Office of Appraisal Services 
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II. INDIAN AFFAIRS 
 

A. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
The Office of Regulatory Affairs and Collaborative Action in the Office of the Assistant 
Secretary – Indian Affairs is responsible for review and revision of all regulations governing 
Interior’s management of the Indian trust.  RACA is separate from OST's Office of Trust 
Regulations, Policies and Procedures, whose activities are reported in the OST section of the 
Status Report to the Court. 
 
Current Status 
 
Regulatory Initiative – As previously reported, revisions to the 2008 regulations related to 
probate processing, hearings and appeals are necessary because, a few weeks following their 
publication, Congress amended the authorizing statute, the American Indian Probate Reform Act.  
These updates were approved by SOL during this reporting period.  The Assistant Secretary – 
Indian Affairs and the Assistant Secretary – Policy, Management, and Budget approved these 
regulations at the end of CY2010.  The rule is now with OMB for informal review.  RACA 
expects OMB to clear the rule for publication in the Federal Register during the next reporting 
period.   
 
In accordance with direction from AS–IA leadership, RACA continued to draft a new subpart of 
the leasing regulations to address leases for the evaluation and development of wind and solar 
resources on Indian land.  RACA and the U.S. Institute for Environmental Conflict Resolution 
continued to prepare for working sessions throughout Indian Country on the draft leasing, 
grazing, rights-of-way, and trespass regulations.  As previously reported, this on-going 
consultation process is expected to continue during CY2011 and to culminate in the proposal of 
these regulations in the Federal Register for public notice and comment.  
 
As previously reported, amendments to the CFR parts regarding conveyances of trust and 
restricted interests, and regarding land title and records are on hold.   
 
25 CFR 200 to 207 – Minerals Leasing, Development, Exploration and Reclamation – As 
previously reported, the complete draft of these regulations is not expected until after the above-
described priority regulations have been published.  
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Assurance Statement 
 
I concur with the content of the information contained in the Trust Regulations, Policies and 
Procedures – Indian Affairs section of the Status Report to the Court Number Forty-Three.  The 
information provided in this section is accurate to the best of my knowledge. 
 
Date: January 19, 2011 
 
Name: Signature on File 

Michele F. Singer 
 Director, Regulatory Affairs and Collaborative Action 
 Office of the Assistant Secretary – Indian Affairs 
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III. BUREAU OF INDIAN AFFAIRS 
 

A. FRACTIONATION 
 
Introduction 
 
Fractionation of Indian trust and restricted land results from the federal Indian policy of the 19th 
century.  Fractionation occurs as land passes from one generation to the next, and an increasing 
number of heirs or devisees acquire an undivided interest in the land.  This is a complex and 
potentially emotion-charged issue, due primarily to cultural differences, historical legacy and 
family associations of the present owners with the original Indian owners of those lands.  Efforts 
to address this complex issue have been coordinated primarily through the BIA Indian Land 
Consolidation Office, which has sought to help Tribes make use of the opportunities offered by 
the Indian Land Consolidation Act, as amended in 2004.  ILCO operates several acquisition 
projects that purchase interests in fractionated tracts and transfer title to the Tribes.  A total of 20 
reservations located in seven BIA Regions have participated in ILCP.   
 
Current Status 
 
ILCO continued to review various provisions in AIPRA to develop potential alternatives to 
addressing fractionation.  ILCO continued to work on a white paper regarding wills and their 
storage.  ILCO now expects to present a draft White Paper to the AS–IA during the next 
reporting period.   
 
Because of extensive testing of changes to TAAMS, ILCP acquired no fractional interests during 
this reporting period.   
 
Assurance Statement 
 
I concur with the content of the information contained in the Fractionation section of the Status 
Report to the Court Number Forty-Three.  The information provided in this section is accurate to 
the best of my knowledge. 
 
Date: January 14, 2011 
 
Name: Signature on File 

Brenda Walhovd 
Acting Director, Indian Land Consolidation Office 
Bureau of Indian Affairs 
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B. PROBATE 
 
Introduction 
 
BIA, OHA and OST must coordinate their work to complete the probates of Indian estates.  
Information on the status of probates is contained within the ProTrac system.  Each BIA regional 
office and corresponding agency is responsible for opening new cases, examining initial 
information provided and updating case data in the ProTrac system.   
 
Current Status 
 
Case Preparation 
 
Case preparation is the initial stage of the probate process.  During this stage information is 
researched and gathered regarding the identity and whereabouts of potential heirs, and an 
inventory of the trust assets of an estate is prepared.  According to ProTrac, 7,788 probate cases 
are in the case preparation stage.  BIA prepared 1,328 cases and submitted them to OHA for 
determination.   
 
Case Adjudication 
 
Depending on the complexity of the case or the tribal affiliation of decedents and location of 
trust lands, probates are adjudicated by ALJs, IPJs or ADMs, or by the State of Oklahoma 
district courts for estates of the Five Civilized Tribes of Oklahoma and Osage Indians.  Cash-
only cases with a date-of-death IIM balance of $5,000 or less are assigned initially to one of the 
ADM’s for summary disposition after review for completeness of the probate file. 
 
Because OHA is adjudicating more cases affected by the 2004 enactment of AIPRA, OHA is 
receiving more requests for land purchases at probate, both from Tribes and co-owners.  As a 
result, OHA anticipates a growing need for appraisals and mineral valuations to complete these 
purchases and close the estates in a timely manner. 
 
According to ProTrac, 9,736 probate cases are pending in the case adjudication stage, which 
includes cases decided by OHA that are within the 45 day appeal period and cases pending in the 
Eastern Oklahoma state district court.  As reported by OHA, 5,288 cases are awaiting a decision.  
ProTrac shows that ALJs, IPJs and ADMs received 1,662 cases and decided 1,215 cases.   
 
Case Closure – BIA  
 
Cases in the closing stage have been adjudicated.  During this stage, if land is part of the estate, 
BIA updates land ownership information in TAAMS, which may entail preparing supporting 
documentation for distribution and closure of the estate account.  According to ProTrac, 2,505 
cases were pending in the case closure stage.  BIA closed 1,505 cases. 
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Financial Case Closure – OST  
 
Financial case closure is the posting and recording of ownership and distribution of assets after 
the case has been adjudicated and land ownership information has been updated by BIA if 
necessary.  OST reported that it distributed funds and closed 1,824 accounts in TFAS during this 
reporting period representing 1,792 estates.  As of December 31, 2010, TFAS contained 37,135 
open estate accounts, which is an increase of 474 from the 36,661 open estate accounts at the end 
of the last reporting period.  
 
Delays and Obstacles 
 
The following obstacles have been identified as having an impact on the progress of the probate 
program: 
 

 Continued fractionation of ownership of Indian lands;  
 Cultural differences regarding the subject of death and funerals;  
 Loss of case preparation personnel/contractors; and 
 Initiatives compelled by the proposed Cobell litigation settlement. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Probate section of the Status Report 
to the Court Number Forty-Three.  The information provided in this section is accurate to the 
best of my knowledge. 
 
Date: January 31, 2011 
 
Name: Signature on File 
 Adelita Guerue, Director Special Projects 
 Chief, Probate Division 
 Office of Trust Services 
 Bureau of Indian Affairs 
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C. MINERAL ROYALTY ACCOUNTING AND DISTRIBUTION 
 
Introduction 
 
The Royalty Distribution and Reporting System maintains data about individual Indian oil and 
gas leasehold interests.  RDRS also determines the allocation of oil and gas income – derived 
from trust property – to be paid to Indian beneficiaries.  RDRS is a legacy system currently 
running on a mainframe computer at the Indian Affairs Data Center in Herndon, Virginia.   
 
The Royalty Management Oil and Gas Project Team, which includes staff from BIA, OST, and 
ONRR (formerly part of MMS), developed the Mineral Royalty Accounting and Distribution 
module in TAAMS.  When fully implemented, the module is expected to streamline, standardize 
and provide additional functionality to support the business process for disbursing oil and gas 
revenue.   
 
Current Status  
 
The first oil and gas royalty distribution, using the MRAD module in TAAMS, was completed 
successfully on October 27, 2010.  Work continued on automating distribution of refunds to oil 
and gas companies for trust land that has been converted to fee.   
 
Assurance Statement 
 
I concur with the content of the information contained in the Mineral Royalty Accounting and 
Distribution section of the Status Report to the Court Number Forty-Three.  The information 
provided in this section is accurate to the best of my knowledge. 
 
Date: January 20, 2011 
 
Name: Signature on File 
 Charlene Toledo 
 Associate Deputy Bureau Director 
 Trust Services, Trust Administration 
 Bureau of Indian Affairs  
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IV. OTHER TOPICS 
 

A. INFORMATION TECHNOLOGY 
 
Introduction  
 
This section describes the status of Interior IT systems, particularly Trust systems.  In addition, 
this section describes various efforts being made to improve IT security within Interior, pursuant 
to OMB Circular A-130 Appendix III.  
 
Accomplishments 
 
Policies and Guidance: 

 On December 14, 2010, the Secretary of the Interior issued Secretarial Order #3309, 
Information Technology Management Functions and Establishment of Funding 
Authorities.  The order supersedes Secretarial Order 3244, Standardization of Information 
Technology Functions and Establishment of Funding Authorities, dated November 12, 
2002.  The order initiates an IT transformation effort by placing responsibility for the 
oversight, management, ownership, and control of all agency IT infrastructure assets 
under a single Departmental CIO.  The order also abolishes the equivalent CIO titles and 
functions previously performed independently by each bureau and office. 

 On December 7, 2010, the CIO issued OCIO Directive 2011-001 “Incident Dispatch 
Centers, Short-Term Incident Personnel.”  This directive provides policy for short-term 
personnel such as interns, volunteers, or seasonal employees who require logical access 
to Interior computer systems.   

 
Reports: The following reports issued during this reporting period related to information 
security across Interior: 
 

 On November 12, 2010, the DOI OIG issued “FY 2010 FISMA Evaluation Report” 
(Report No. ISD-EV-MOA-0001-2010).  This report identifies aspects of non-
compliance with agency policy, procedures, and practices across Interior’s bureaus and 
offices to varying degrees.  It did not, however, find that the weaknesses significantly 
restrict the capability of Interior to carry out its mission or any instance in which 
information or information systems were compromised.  The majority of the findings 
identified in the report were associated with information systems having either low or 
moderate security categorizations (e.g., potential risk impact ratings).  In the Secretary’s 
November 17, 2010, memorandum transmitting Interior’s annual FISMA report to OMB, 
he acknowledged that, while Interior’s information security policies adequately comply 
with FISMA, OMB requirements, and standards issued by NIST, the full implementation 
of policies is lacking within Interior’s bureaus and offices.  The Secretary further 
acknowledged the seriousness of these issues and outlined the steps Interior is taking to 
correct them as part of the current IT transformation effort. 

 On October 18, 2010, the CIO issued “FY 2010 Annual Assurance Statement on Internal 
Controls,” which provides reasonable assurance that:  Interior’s internal controls were 
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operating effectively in accordance with FMFIA; information systems generally comply 
with FISMA; and Interior substantially complies with the three components of FFMIA.  

 On October 15, 2010, the CIO issued “Response to Evaluation of the Active Directory,” 
identifying planned corrective actions to address the four recommendations included in 
the OIG’s evaluation report (No. ISD-EV-MOA-0006-2010).    

 On November 30, 2010, GAO issued “Federal Agencies Have Taken Steps to Secure 
Wireless Networks, but Further Actions Can Mitigate Risk” (GAO-11-43).  The report 
included the following four recommendations specific to Interior:  

1. Finalize and implement the wireless Security Technical Implementation Guide. 
2. Develop, document, and implement a written policy for configuring mobile 

devices when taken on international travel or to other potentially risky locations 
and for applying preventative measures to devices when they are returned. 

3. Update the security awareness training course to include information on the 
importance of maintaining physical control over mobile devices and disabling 
wireless functionality when not in use. 

4. Finalize and implement the draft security policy for personal digital assistants. 
 
Current Status 
 
Prevention and Monitoring: 
ESN manages the first line of network intrusion defense for the Department.  Perimeter security 
controls making up this first line of defense include the following:  signature based intrusion 
prevention system, behavioral based honey pot intrusion prevention system, firewalls and web 
filtering services.  These controls collectively blocked over one million network attacks during 
this reporting period.  As previously reported, DOI-CIRC continued to adhere to US-CERT 
incident reporting requirements and procedures. 
 
Plan of Action and Milestones:  
CSAM is used by Interior to identify, prioritize, track and correct security weaknesses using the 
POA&M process.  The POA&M process includes the proactive identification of weaknesses 
through self-assessments, independent financial audits, and findings based on OIG reports.  In 
order to prioritize resources and remediation efforts, the risk level of each weakness is rated as 
high, medium, or low.  
 

 During the reporting period, 130 weaknesses were eliminated and 494 new weaknesses 
were identified and added for Trust systems.   

 At the end of this reporting period, there were 1,0442 weaknesses associated with Trust 
systems.  Of the 1,044 open weaknesses, 65 (6.2%) are rated high, 656 (62.8%) are rated 
moderate, and 323 (30.9%) are rated low.   

 
  

                                                 
2 These statistics are not the result of a straight-line equation from one reporting period to the next.  Additionally, 
these values may be affected by the DOI CSAM system failure, in that data restoration and verification efforts are 
ongoing. 
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A-130 Certification and Accreditation: 
All Trust systems currently tracked in CSAM have full ATO status.  The OHTA Clifton 
Gunderson Indian Trust Information System was successfully decommissioned, and is not 
currently operational.   
 
Training and Awareness: 
Interior has started its FY2011 training cycle for annual Security Awareness Training and Role-
Based Security Training.  
 
Incidents: 

 As reported in the last two reports, a fire occurred at the TMM Business Records Storage 
warehouse in Albuquerque, New Mexico, on June 23, 2010.  As previously reported, 
OST stored three categories of electronically stored information in a fireproof vault at the 
TMM warehouse:  OST network backup tapes; copies of BIA backup tapes; and 
decommissioned computer hard drives.  As also previously reported, all OST tapes were 
accounted for.  OST does not believe any data or electronically stored information has 
been irretrievably lost by the destruction of 120 boxes of OST copies of BIA backup 
tapes.  OST plans to dispose of the decommissioned hard drives pursuant to the protocols 
and procedures set forth in Interior’s security policy handbook, and does not believe that 
any data or electronically stored information has been lost from the decommissioned hard 
drives.   

 BLM reported three laptops stolen from its Washington office.  A police report was filed.  
The investigation was ongoing to determine what information may have been on the 
laptops.  None of the laptops had yet been configured with full disk encryption software 
due to BLM’s delayed roll-out of Interior’s encryption solution; however, BLM does not 
believe that trust data was stored on any of these devices.  There have not been any 
reports of data being compromised.   

 OHTA reported that on October 7, 2010, nine encrypted CDs sent via FedEx from 
McLean, VA to Los Angeles, CA never arrived.  The CDs contained 156 pages of 
scanned images of tribal ledgers which included 76 tribal account numbers.  A trace was 
immediately set up through FedEx to investigate the incident.  FedEx initially reported 
the package as having been lost.  However, the package was later found and arrived at its 
destination on October 19, 2010.  The recipient confirmed that all data was received.  

 
Delays and Obstacles  
 
As previously reported, NBC submitted a notification memorandum to NARA, informing it of 
the potential loss of records due to the CSAM system failure.  During this reporting period, NBC 
issued a data call to bureaus and offices requesting a detailed account of the number and types of 
lost records, and the level of effort required to manually recover lost data. 
 
Results of the data-call indicate that BIA is the only bureau that has yet to recover its lost data.  
The impact to BIA was reported to be moderate.  Moderate impact, as defined within the 
reporting template, is information lost within CSAM that:  will be required for future C&A 
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activities; will be recreated over time during normal Continuous Monitoring and Compliance 
activities; and has no impact on day to day operations or current C&A activities.   
 
Staffing:  
 
During this reporting period: 
 

 The AS-IA Deputy CIO continued to serve as the acting BIA CIO. 
 The BLM BCISO served as acting BLM Deputy CIO. 
 A BLM IT Specialist served as acting BCISO. 
 The SOL BCISO served as the acting SOL CIO. 

 
Assurance Statement  
 
I concur with the content of the information contained in the Information Technology section of 
the Status Report to the Court Number Forty-Three.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date:  January 31, 2011 
 
Name: Signature on File 

Bernard J. Mazer 
Department of the Interior Chief Information Officer 
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B. CADASTRAL SURVEY 
 
Introduction 
 
Cadastral surveys provide assurance that land boundaries for individual Indian and tribal trust 
and restricted lands are identified appropriately.  By federal law, surveys of Indian lands are to 
be performed under BLM’s direction and control and in conformity with the rules and 
regulations under which other public lands are surveyed.  Official surveys, whether preexisting 
or new, identify the location of land boundaries of Indian trust assets and determine official 
acreage.  The official surveys are integral to realty transactions, resource management activities, 
litigation support and the federal system of patent, allotment and land tenure records maintained 
by BLM, BIA and local governments.  Ownership information, distribution of land-based trust 
assets, and management of land-based trust accounts may be related to or based upon the 
information recorded in official surveys.   
 
Accomplishments 
 
Survey Production 
 
BLM approved a total of 25 completed survey projects in Indian Country during this reporting 
period.  These surveys produced 40 plats, 410 miles of survey line and an additional 981 survey 
monuments in Indian Country.  
 
Certified Federal Surveyor Program  
 
The BLM Cadastral Program deployed the CFedS program in FY2007.  During this reporting 
period: 
 

 There were 1,103 professional land surveyors enrolled in the CFedS training program, 
and 418 CFedS certified.  There were 48 states (plus DC and the Virgin Islands) 
represented with licensed surveyors either enrolled or certified in the program.   

 The CFedS web site had approximately 25,650 visits and the “Finding a CFedS” page 
received approximately 15,150 inquiries.  

 56 new professional land surveyors started the program.  
 
Current Status 
 
Implementation of the FTM 
 
The CGIS, as described in the TAAMS Spatial Pilot Project, is a key element of the FTM for 
enhanced management of Indian lands.  The CGIS has not been implemented throughout Indian 
Country because of a lack of resources; however, OST, BIA, and Interior’s CIO continued to 
explore options to fund the CGIS initiative.   
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The Records Update and Verification Project, funded by the American Recovery and 
Reinvestment Act, continued.  The project is improving positional information and verifying 
BLM land status records, which will help facilitate development of CGIS by private and 
governmental entities, including Tribes. 
 
Findings from OIG  
 
OIG issued its final audit report "Department of the Interior's Management of Land Boundaries" 
(Audit No. C-IN-MOA-OOOl-2009).  As in the initial report, discussed in Status Report to the 
Court Number Forty, OIG “found that BLM's Cadastral Survey program has been missing the 
opportunity to identify and perform surveys on high risk lands where significant potential 
revenues could be collected by the Department and/or Indian tribes.”  BLM continues to develop 
a corrective action plan to address the report. 
 
Delays and Obstacles  
 
BIA/BLM Reimbursable Support Agreements  
 
BLM may be forced to stop or reduce work on current surveys because BIA has informed BLM 
that BIA may be unable to extend existing reimbursable support agreements, unlike in previous 
years.  This action may cause BIA to deobligate approximately $2,625,000 from these 
agreements.  It would also impact future surveys.   
  
Funding of the FTM 
 
Proper planning, scheduling and implementation of future FTM work are dependent on funding.  
The reduced level of funding in Interior’s FY2010 appropriation – $300,000 less than FY2009 – 
continued to negatively impact the implementation of the FTM initiatives.  Planning survey 
projects involves long-term commitment of professional services.  Uncertainty of funding 
impacts the planning for resources, which increases overall costs.  For example, if enacted, the 
proposed FY2011 decrease of $13,000,000 in the budget for the Alaska Conveyance Program – 
which transfers federal land to Alaska Natives, Alaska Native corporations and the state of 
Alaska – will dramatically increase the time-line for those conveyances. 
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Assurance Statement  
 
I concur with the content of the information contained in the Cadastral Survey section of the 
Status Report to the Court Number Forty-Three.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: January 21, 2011 
 
Name: Signature on File 
 Donald A. Buhler 
 Chief Cadastral Surveyor 
 Bureau of Land Management 
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C. OFFICE OF NATURAL RESOURCES REVENUE 
 
Introduction 
 
Effective October 1, 2010, the Minerals Revenue Management Program moved from the Bureau 
of Ocean Energy Management, Regulation and Enforcement (formerly MMS) to the Office of 
the Assistant Secretary for PMB and became the Office of Natural Resources Revenue.  ONRR 
collects, accounts for, and distributes mineral revenues from both federal and Indian mineral 
leases.  ONRR also evaluates industry compliance with laws, regulations, and lease terms.  
ONRR maintains reported information and distributes revenues at the lease level.  BIA maintains 
individual Indian ownership records that are used to provide information to OST for 
disbursement of the lease revenues to individual Indian beneficiaries.  
 
Current Status 
 
Indian Oil Valuation Rule  
 
ONRR plans to address issues regarding the “major portion” calculation for oil produced from 
Indian leases in a Negotiated Rulemaking Committee.  A charter to establish the committee has 
been drafted.  Once the charter is signed by Secretary Salazar and filed with Congress, ONRR 
will prepare a Federal Register notice to solicit committee-member nominations.   
 
Assurance Statement 
 
I concur with the content of the information contained in the Office of Natural Resources 
Revenue section of the Status Report to the Court Number Forty-Three.  The information 
provided in this section is accurate to the best of my knowledge. 
 
Date: January 14, 2011 
 
Name: Signature on File 
 Shirley M. Conway 
 Special Assistant, Office of Natural Resources Revenue 
 Office of the Assistant Secretary - Policy, Management and Budget, DOI 
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ACRONYMS AND ABBREVIATIONS 
 
1994 Act (or Act) American Indian Trust Fund Management Reform Act of 1994 
2007 Plan Plan for Completing the Historical Accounting of Individual Indian 

Money Accounts 
A-123 Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control 
A-130   Office of Management and Budget Circular A-130 Appendix III 
ACSM   American Congress on Surveying and Mapping 
ADM   Attorney Decision Makers 
AFMSS  Automated Fluid Mineral Support System 
AIMS   ActivCard Identity Management System 
AIPRA  American Indian Probate Reform Act 
AIRR   American Indian Records Repository 
ALIS   Alaska Land Information System 
ALJ   Administrative Law Judges 
ARO   Alaska Region office 
ARRTS   Appraisal Request and Review Tracking System 
ART   Accounting Reconciliation Tool 
AS-IA   Assistant Secretary-Indian Affairs 
ASD   Appraisal Services Directorate 
ASM   Accounting Standards Manual 
ATLAS  AgWare Trust Land Appraisal System 
ATO   Authority to Operate 
BCISO   Bureau Chief Information Security Officer (formerly BITSM) 
BIA   Bureau of Indian Affairs 
BIAM   Bureau of Indian Affairs Manual 
BILS   BLM Indian Lands Surveyors 
BISS   Box Index Search System 
BITSM  Bureau Information Technology Security Manager 
BLM   Bureau of Land Management 
BOEM RE  Bureau of Ocean Energy Management, Regulation, and Enforcement 
BOR   Bureau of Reclamation 
BPA   Blanket Purchase Agreement 
BRM   Business Reference Model 
C&A   Certification and Accreditation 
CAP   Corrective Action Plan 
CARS   Cadastral Automated Request System 
CBS   San Carlos Irrigation Continental Billing System 
CDE   Critical Data Elements 
CFedS   Certified Federal Surveyor 
CFI   Continuous Forest Inventory 
CGI   Software vendor successor to TAAMS vendor 
CGIS   Cadastral Geographic Information Systems 
CI Manual  Coding and Imaging Manual 
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CIFTA   Certified Indian Fiduciary Trust Analyst 
CIFTS   Certified Indian Fiduciary Trust Specialist 
CIO   Chief Information Officer 
CIRC   Computer Incidents Response Center 
CISO   Chief Information Security Officer 
CISSP   Certified Information System Security Professional 
CITE   Certified Indian Trust Examiners 
CMS   Credential Management System 
COTS   Commercial off-the-shelf 
CP&R   Check Payment and Reconciliation 
CPIC   Capital Planning and Investment Control 
CREUMS  Colorado River Electrical Utility Management System 
CSAM   Cyber Security Assessment and Management 
CSD   Cyber Security Division 
CSIRC   Computer Security Incident Response Capability 
CSIRT   Computer Security Incident Response Team 
CSS   Customer StrataStation 
CTM   Comprehensive Trust Management Plan 
DAA   Designated Approving Authority 
DCV   Data Completeness Validation 
DEAR   DOI Enterprise Architecture Repository 
DDoS   Distributed Denial of Service 
DLRM   DOI Land and Resource Management 
DM   Departmental Manual 
DMZ   De-Militarized Zone 
DNS   Domain Name Server 
DOI   Department of the Interior 
DOJ   Department of Justice 
DOP   Desk Operating Procedure 
DoS   Denial of Service 
DQ&I   Data Quality and Integrity 
DRM   Data Reference Model 
EA   Enterprise Architecture 
ENA   Eastern Navajo Agency 
EORO   Eastern Oklahoma Region office 
ERA   Electronic Records Era 
ERO   Eastern Region office 
ESN   Enterprise Services Network 
ETP   Enterprise Transition Plan 
FAMS   Facilities Asset Management System 
FAR   Federal Acquisition Regulation 
FBMS   Financial Business Management System 
FDCC   Federal Desktop Core Configuration 
FFMIA  Federal Financial Management Improvement Act 
FIMO   Farmington Indian Minerals Office 
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FIPS   Federal Information Processing Standards 
FISMA  Federal Information Security Management Act 
FMFIA  Federal Managers’ Financial Integrity Act 
FOIA   Freedom of Information Act 
FRC   Federal Records Center 
FRD   Functional Requirements Document 
FTM   Fiduciary Trust Model 
FTO   Fiduciary Trust Officer 
FWS   U.S. Fish and Wildlife Service 
GAO   Government Accountability Office 
GCDB   Geographic Coordinate Data Base 
GIS   Geographic Information System 
GLO   General Land Office 
GLADS  Great Lakes Agency Database System 
GPRO   Great Plains Region office 
GPS   Global Positioning System 
GSA   General Services Administration 
GSS   General Support Systems 
HSA   Historical Statement of Account  
HSPD-12  Homeland Security Presidential Directive 12 
IAM   Indian Affairs Manual 
IATO   Interim Approval to Operate 
ICR   Internal Control Review 
ICRs   Information Collection Requests 
IEA   Interior Enterprise Architecture 
IEMSC  Indian Energy & Mineral Steering Committee 
IFTR   Indian Fiduciary Trust Records 
IG   Inspector General 
IIM   Individual Indian Money 
IITD   Individual Indian Trust Data 
ILCA   Indian Land Consolidation Act 
ILCO   Indian Land Consolidation Office 
ILCP   Indian Land Consolidation Project  
IM   Instruction Memorandum 
IMDA   Indian Mineral Development Act 
InfoDat  Indian Forestry Database 
Interior  Department of the Interior 
IP   Internet Protocol 
IPJ   Indian Probate Judges 
IPS   Intrusion Protection System 
IPv6   Internet Protocol Version 6 
IQCS   Incidence Qualification and Certification System 
IRM   Information Resources Management 
IRMS   Integrated Records Management System 
IRN   Isolated Realty Network 
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IRS   Internal Revenue Service 
ISSDA   Indian Service Special Disbursing Agents 
ISA   Information Security Assessment 
ISIT   Internal Security Improvements Team 
IT   Information Technology 
ITARS   Indian Trust Appraisal Request Tracking System 
ITIMS   Integrated Transportation Information Management System 
ITRS   Indian Trust Rating System 
IV&V   independent verification and validation 
LAN   Local area network 
LCTS   Land Consolidation Tracking System 
LMS   Learning Management System 
LR2000  Legacy Rehost 2000 System 
LRIS   Land Records Information System 
LTIC   Land Tenure in Indian Country 
LTRO   Land Titles and Records Office 
MA   Major Application 
MAD/LCP  Management Accounting Distribution/Land Consolidation Program 
MADS   Management Accounting Distribution System 
MMD   Missing Mandatory Documents for Unrestricted Accounts 
MMS   Minerals Management Service 
MOU   Memorandum or Memoranda of Understanding 
MRAD  Mineral Royalty Accounting and Distribution 
MRM   Minerals Revenue Management 
MRMSS  Minerals Revenue Management Support System 
MWRO  Midwest Region office 
NARA   National Archives and Records Administration 
NBC   National Business Center 
NFR   Notice of Findings and Recommendations 
NILS   National Integrated Lands System 
NIOGEMS  National Indian Oil and Gas Evaluation and Management System 
NIPTC   National Indian Programs Training Center 
NIRMC  National Information Resource Management Center 
NIST   National Institute of Standards and Technology 
NORC   National Opinion Research Center 
NPS   National Park Service 
NRO   Navajo Region office 
NWRO  Northwest Region office 
O&G   Oil and Gas 
OAS   Office of Appraisal Services 
OCIO   Office of the Chief Information Officer 
OEA   Office of External Affairs 
OHA   Office of Hearings and Appeals 
OHTA   Office of Historical Trust Accounting 
OIG   Office of the Inspector General 
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OIP   Office of Information Policy 
OISP   Office of IT Security and Privacy 
OME   Office of Minerals Evaluation within NBC 
OMB   Office of Management and Budget 
ONRR   Office of Natural Resources Revenue 
ORM   Office of Regulatory Management 
OSM   Office of Surface Mining 
OST   Office of the Special Trustee for American Indians 
OTFM   Office of Trust Funds Management 
OTP   Office of Trust Regulations, Policies and Procedures 
OTR   Office of Trust Records 
OTRA   Office of Trust Review and Audit 
OVS   Office of Valuation Services 
PACER  Payments, Accounting, Claims and Enhanced Reconciliation System 
PAR   Performance and Accountability Report 
PII   Personally Identifiable Information 
PIV   Personal Identity Verification 
PLSS   Public Land Survey System 
PMB   Policy, Management and Budget 
PMSO   Project Management Support Office 
POA&M  Plans of Actions and Milestones 
Post-QA  Post Quality Assurance 
PPA   Office of Planning and Policy Analysis 
PRIS   Production and Response Information System 
PRO   Pacific Region office 
ProTrac  Probate Case Management and Tracking System 
QA   Quality Assurance 
QC   Quality Control 
RAF   Recommended Action Forms 
RAS   Rangeland Administration System 
RACA   Regulatory Affairs and Collaborative Action 
RDRS   Royalty Distribution and Reporting System 
REM   Real Estate Module 
RFP   Request for Proposal 
RM-PLUS  Risk Management Assessment/Evaluation tool 
RMRO   Rocky Mountain Region office 
ROCIS   Regulatory Information Service Center/Office of Information 
   Regulatory Affairs Consolidated Information 
ROW   Rights-of-Way 
SANS   SysAdmin, Audit, Network, Security 
SCADA  Supervisory Control and Data Acquisition 
SDA   Special Deposit Accounts 
SDLC   System Development Life Cycle 
SMEs    Subject Matter Experts 
SMS   System Management Servers 
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SOL   Office of the Solicitor 
SOW   Statement-of-Work 
SPRO   Southern Plains Region office 
SSA   Social Security Administration 
SSAS   Social Services Automated System 
SSM   System Security Manager 
SSP   System Security Plan 
ST&E   Security Test and Evaluation 
Statements  Historical Statements of Account 
STIGs   Security Technical Implementation Guides 
SUS   System Update Servers 
SWRO   Southwest Region office 
TAAMS  Trust Asset and Accounting Management System 
TAP   Technical Architecture Profile 
TBCC   Trust Beneficiary Call Center 
TCIS   Treasury Check Information System 
TESC   Trust Executive Steering Committee 
TFAS   Trust Fund Accounting System 
TFR   Trust Fund Receivable 
TIR   Trust Image Repository 
TPMC   Trust Program Management Center 
TRAC   Trust Tracking and Coordination 
Treasury  Department of the Treasury 
TRM   Technical Reference Model 
TRO   Temporary Restraining Order 
TSPP   TAAMS Spatial Pilot Project 
U&O   Uintah & Ouray 
U/FAS   Undivided/Fractionated Appraisal System 
UAT   User Acceptance Testing 
US-CERT  United States Computer Emergency Readiness Team 
USGS   United States Geological Survey 
USPAP  Uniform Standards of Professional Appraisal Practice 
VBNS   Very High Performance Backbone Network Service 
VPN   Virtual Private Network 
WAN   Wide area network 
WAU   Whereabouts Unknown 
WRO   Western Region office 
 
 
 
 


