USEITI 2015 Implementation Timeline/Milestones

Data Collection/ 1% USEITI
USEITI IA Reconciliation & 1A Draft 1% Report &
Inception On-line Data / Reconciliation USEITI DOI On-line

Report Contextual Report Report Data Pilot
Report Plans

IA Phase 1 IA Phase 2 IA Phase 3 IA Phase 4 IA Phase 5
12/2014 01/2015 & 06/2015 10/2015 12/2015
02/2015

2015 USEITI MSG Work Plan

February 11 - May 20 - 21, September 16 November 18 -
12,2015 2015 -17, 2015 19, 2015
USEITI MSG USEITI MSG USEITI MSG USEITI MSG
Meeting #1 Meeting # 2 Meeting #3 Meeting #4
* Discuss and agree on the IA * MSG provic?c_es results of e MSG and IA discuss initial e MSG and IA discuss draft
recommended On-line Data / draft Reconciliation Report draft USEITI Report and USEITI Report
Contextual Narrative Report consistency reviews to IA. Report’s consistency with MSG recommendations for
Plan for 2015 USEITI Report. * MSG and IA discuss EITI requirements final USEITI Report
contextual information for ) ’
Th(.e Plén documents the draf ith ¢ MSG recommendations for ® 2016 Planning / Work Plan
objectives and raft USEITI Report with an incorporating into draft
implementation strategies for emphasis on sub-national USEITI Report
the online data and overviews. '
contextual narrative. ¢ DOI — wide Bureau energy

mineral information on DOI
on-line data portal.



