
Status Update 

April 28, 2014 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Background information is now provided in Appendix B of this document. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSMRE) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSMRE on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) was determined to be administratively 

complete on May 10, 2012, and the initial technical review has been completed by 
OSMRE staff. All technical deficiencies have been forwarded to BHP Mine Management 
Company (MMCo), previously BHP Navajo Coal Company (BNCC), for response. OSMRE 
will not issue a decision regarding approval or disapproval of the PAP until the NEPA 
process is complete. OSMRE will continue to coordinate with MMCo to resolve all 
technical review deficiencies. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• The Navajo Mine Permit will expire September 24, 2014. Mine permit renewals must be 

submitted at least 120 days in advance of the expiration date. OSMRE must receive the 
Navajo Mine permit renewal application on or before May 27, 2014.  

• Considering that the permit term will expire prior to OSMRE’s anticipated completion of 
the EIS and prior to the currently expected March 2015 Record of Decision (ROD), 
OSMRE will administratively extend Federal Permit NM0003F until the EIS is completed, 
allowing MMCo to continue surface coal mining and reclamation operations under the 
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current permit provided that the applicant has met all renewal application requirements 
and procedures in accordance with 30 CFR 750.12(c) (1)(ii) and 774.15(a). Upon 
completion of the EIS, the ROD for the pending Pinabete Permit Application will also 
address OSMRE’s decision on the pending permit renewal application for Federal Permit 
NM0003F. 
  

3. Lead Agency in Preparing the EIS 

STATUS  
• The Current Project Schedule, including major milestones and completion dates for the 

FCPP and Navajo Mine Energy Project have been updated and are provided in Appendix 
A of this document. 

• The NOA for the DEIS was published in the Federal Register on March 28, 2014. 
• Beginning March 28, 2014, physical copies of the DEIS were mailed to 26 repositories for 

public viewing including regional libraries and federal agency offices. 
• All cooperating agencies and elected officials were mailed a stakeholder letter with an 

enclosed CD copy of the DEIS. Hard copies of the DEIS are being provided upon request.   
• All interested parties were mailed a notification postcard announcing the availability of 

the DEIS for review and comment and the dates of scheduled public meetings. 
• On March 28, 2014, OSMRE began distribution of public notification material 

announcing the availability of the DEIS, as well as the schedule for public meetings to be 
held April 30 through May 9, 2014. Advertisements are being published in 13 regional 
newspapers, and public service announcements are being aired on 31 regional radio 
stations in English, Navajo and Hopi languages. Additionally, fliers have been posted at 
locales in regional centers. 

• OSMRE has updated the FCPP and Navajo Mine Energy Project webpage, announcing 
the availability of the DEIS for review and comment, as well as the scheduled April 30 – 
May 9, 2014, public meetings.  The project website address is 
http://www.wrcc.osmre.gov/Current Initiatives/fcnavprj/FCPPEIS.shtm 

• OSMRE will conduct public meetings April 30, 2014, through May 9, 2014. The public 
meetings will be held at the same nine locations where the August 2012 scoping 
meetings were held. These locations are: Hotevilla, Arizona; Cortez, Colorado; Burnham, 
New Mexico; Durango, Colorado; Farmington, New Mexico; Shiprock, Arizona; 
Nenahnezad, New Mexico; Window Rock, Arizona and Albuquerque, New Mexico.  

• The public comment period is currently scheduled to end on May 27, 2014. Several 
public commenters have requested that OSMRE extent the public comment period an 
additional 60 days. These requests are under consideration by OSMRE, with the decision 
regarding these requests to be issued soon after the pending  April 30 through May 9 
public meetings have been concluded. 

 
4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSMRE is currently reviewing the Draft Biological Assessment (BA).  
• OSMRE anticipates delivery of the Draft BA to the USFWS on May 30, 2014; and 

anticipates delivering the Final BA to the USFWS on July 11, 2014, thereby initiating 
formal consultation. 
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• On May 2, 2014 cooperating federal agencies will receive the Draft BA for review and 
comment. To maintain the project schedule, OSMRE has requested that all review 
comments be submitted by May 16, 2014. 

• OSMRE has scheduled a Section 7 Working Group meeting for the afternoon of May 15, 
2014.  This meeting will be held at the USFWS office in Albuquerque. 

• The International Union for Conservation of Nature, Conservation Breeding Specialist 
Group (CBSG) has been contracted to complete a population viability analysis (PVA) for 
the federally listed Colorado Pike minnow. The PVA will be used to inform the USFWS’s 
decision and the development of the Biological Opinion (BO). 

• Currently, OSM anticipates the USFWS will issue their BO on or around January 23, 
2014. 

• Due to logistics associated with review of the Draft BA, a few weeks additional review 
time have been added to the overall Section 7 schedule.  This delay is only expected to 
delay the issuance of the ROD by approximately 10 days. OSMRE considers the overall 
project as remaining on schedule. 

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• FCPP & Transmission Lines Programmatic Agreement (PA) for management and 

protection of cultural resources - OSMRE distributed the second draft of the PA to all 
Section 106 consulting parties on March 6, 2014, allowing 30 days for review and 
comment.  A coordination meeting was held on March 20, 2014, in Farmington, NM, to 
discuss the draft PA and receive preliminary comment from consulting parties. 

• Navajo Mine PA for management and protection of cultural resources - OSMRE 
distributed the second draft of the PA to all signatories on March 18, 2014, allowing 30 
days for review and comment. 

• OSMRE has received comments on both PAs for the project and is currently working to 
address all comments. The revised versions of the PAs will be distributed for review by 
Section 106 consulting parties before finalization. 

• Both the draft PA for the FCPP and associated transmission lines, and the draft PA for 
the Navajo Mine and proposed Pinabete Permit area, are included in the DEIS for public 
review. 
 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS – NO CHANGE 
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
• On October 9, 2013, the Hopi Tribal Council approved a resolution (H-078-2013) 

authorizing the Tribe to enter into a settlement agreement with APS regarding their 
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dispute concerning the “Original” ROW and consenting to grant a “New” ROW in the 
same location for the same purpose to APS for a term of 30 years. This ROW is 
associated with the APS 500 kV El Dorado transmission line that passes through Hopi 
Tribal lands. The BIA Hopi Agency has indicated that they have received the ROW 
application and it is currently under review. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The BIA received a letter from BHP dated August 2, 2013, informing BIA that BHP will 

not be seeking a formal action to relocate Burnham Road (at least not at this time) but 
requested that the action continue to be analyzed in the EIS. The letter further stated 
that based on the current mine plan, the road is not expected to be relocated until 
sometime after 2022.  

 
4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• In December 2012 BIA received a ROW application for the access road for Area III North 

on the mine. 
 

5. Approval of San Juan River Bridge (El Paso Bridge) 
 
STATUS– NO CHANGE 

• BNCC has requested from BIA a ROW renewal for an access road running from the San 
Juan River Bridge (El Paso Bridge) to the FCPP. This ROW is approximately 6.5 miles. 

BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS – NO CHANGE 
• The BLM Farmington Field Office (FFO) continues review of the Pinabete Permit Mine 

Plan. 
 

2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 
Rio Puerco Field Office) 

STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
renew the ROW and issue a new grant of ROW. OSMRE is currently coordinating with 
the BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 

 
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 
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STATUS – NO CHANGE 
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
Regional Haze Rule for the Four Corners Power Plant (FCPP). The EPA’s final action 
required the owners of FCPP to provide notification to EPA by July 1, 2013, of which 
option they wished to pursue. The BART notification date was subsequently extended by 
the EPA to December 31, 2013. On December 30, 2013, APS notified the EPA that they 
had selected the compliance strategy as set forth in the BART rule and would be retiring 
the Units 1, 2, and 3 of the FCPP by January 1, 2014; and would comply with the BART 
emission limits on Units 4 and 5 through the installation and operation of selective 
catalytic reduction controls (SCR), by July 31, 2018. APS permanently shut down Units 1, 
2, and 3 on December 30, 2013. 
 

2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES) Permit  

STATUS – NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSMRE’s correspondence with EPA Region 
9, the EPA received no comments on the notice and intends to administratively extend 
the existing NPDES permit until the EIS process is complete. 

• The EPA received a revised application for permit renewal of NPDES Permit No. 
NN0000019 for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the 
process of issuing a proposed permit renewal. 

 
3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS  
• APS submitted a PSD permit application for the SCR controls on October 29, 2013, and 

received acknowledgment and notice of preliminary review from EPA Region 9 on 
November 27, 2013. The USEPA has informed OSMRE that they will conduct 
consultations as required by Section 7 of the ESA and Section 106 of the NHPA for their 
PSD permitting action independent of FCPP/NMEP Section 7 and Section 106 
consultations. In March 2014, EPA received additional information from APS that 
revised certain portions of their PSD application. The FCPP and Navajo Mine Energy 
Project EIS will discuss the PSD permit and potential air resource impacts associated 
with the continued operation of FCPP.  APS expects EPA to issue the final PSD permit by 
the summer of 2014. OSMRE will coordinate with USEPA regarding their findings and 
determination. 
 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS – NO CHANGE 
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• The USFWS continues to work with OSMRE providing technical assistance to define their 
agency needs in preparation for the pending formal consultation process.  

 
UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS   
• The USACE has completed a draft Decision Document for the agencies action. The draft 

Decision Document is included as an Appendix in the DEIS for public review and 
comment.  

• USACE published the public notice for the Draft Decision Document associated with 
404(b)(1) permitting.  BHP will send a copy of the Federal Register notice by certified 
mail to the list of people who received the previous notice.  USACE will include evidence 
of delivery in the administrative record. 
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APPENDIX B - PROJECT BACKGROUND 
 

Navajo Mine and Four Corners Power Plant 

BHP Mine Management Company (MMCo), previously BHP Navajo Coal Company (BNCC), currently 
operates the Navajo Mine on behalf of the permittee, Navajo Transitional Energy Company (NTEC), 
which is located on the Navajo Reservation in northwest New Mexico about 20 miles southwest of 
Farmington.  It is the sole supplier of coal to the adjacent Four Corners Power Plant (FCPP).  Their 
current coal supply contract with FCPP expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  On August 24, 2012, EPA took final action to promulgate a 
Federal Implementation Plan (FIP) to implement the BART requirement of the Regional Haze Rule for the 
FCPP. The FIP required the owners of FCPP to choose between two strategies for compliance: (1) 
compliance with the emission limits in EPA’s final BART determination, or (2) compliance with an 
alternative to BART, originally put forth by the owners of FCPP, that included closure of Units 1, 2, and 3 
at FCPP and installation and operation of selective catalytic reduction controls (SCR) by July 31, 2018 to 
meet BART limits on Units 4 and 5.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

MMCo submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSMRE is required to complete an EIS.  OSMRE anticipates NTEC, the current permitee, will 
pursue renewing the existing Navajo Mine SMCRA permit in advance of the 2014 expiration. While 
SMCRA permit renewals are allowed and typically addressed under NEPA through a categorical 
exclusion, due to the controversial nature of coal mining actions in the southwest, OSMRE is including 
this decision action within the scope of analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

On May 3, 2013, OSMRE received an application from BNCC to transfer Permit NM-0003F to the Navajo 
Transitional Energy Company (NTEC), a Navajo Nation owned Limited Liability Company organized under 
the Navajo Nation’s Limited Liability Company Act.  By letter dated August 30, 2013, the BIA informed 
NTEC that the transfer of the Navajo Mine permit from BNCC to NTEC did not require the agency’s 
approval. On May 18, 2013, OSMRE announced the availability of a Draft Environmental Assessment 
(EA) that analyzes the potential environmental effects that may result from the transfer of Navajo Mine.  
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The BIA and BLM were Cooperating Agency in the preparation of this EA. On November 1, 2013, OSMRE 
issued a finding of no significant impact (FONSI) and conditionally approved the Navajo Mine Permit 
Transfer. On February 4, 2014, OSMRE’s findings confirmed that the requirements stipulated in the 
permit conditions attached to OSMRE’s November 1, 2013, permit transfer approval had been 
satisfactorily addressed.  On February 4, 2014, OSMRE subsequently issued the Navajo Mine Permit to 
NTEC.  NTEC, through its contract miner ( MMCo), will continue surface mining and reclamation 
activities at the Navajo Mine in accordance with existing SMCRA Navajo Mine Permit No. NM-0003F. 

EIS Roles – OSMRE, BIA and the Cooperating Agencies 

OSMRE is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSMRE and BIA understand that BIA, given its role processing the power plant lease amendment 
and rights-of way, will be far more involved in development and review of the EIS than would be typical 
for a Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSMRE’s Director.   
 
Regional Task Force Members: 
OSMRE Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSMRE’s Regional Director reports to the Director of OSMRE whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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Status Update 

December 3, 2012 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions and Preparation of  
Environmental Impact Statement (EIS)   

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was 
made on August 6, 2012, and more details are provided in this document.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 
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EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is lead 
by OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. On 
September 14, 2012, the OSM Regional Director distributed to the Task Force a status update for the 
FCPP and Navajo Mine Energy EIS project. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS  
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. 

Some deficiencies have been identified to date. OSM cannot issue a decision regarding 
approval or disapproval of the PAP until the NEPA process is complete. OSM technical 
review is anticipated to continue throughout EIS preparation. 
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2. Lead Agency in Preparing the EIS 

STATUS  
• OSM, BIA and Cardno continue to work on the initial draft of the project purpose and need, 

project description, and draft alternatives. Due to the extension of the scoping comment 
period to November 1, 2012, and previously unanticipated delays in data delivery from the 
project proponents, the completion of this task will be extended into early December.  No 
significant impact to the project schedule is anticipated due to this extension. 

• OSM/Cardno continues to work with the proponents to obtain outstanding baseline 
environmental data to be used in the development of the EIS. While, OSM/Cardno continues 
to work with the Proponents to fill data gaps, most required data has been received and is 
considered substantially complete. Development of the existing setting for the various 
environmental resources is ongoing and several sections have been completed.  

• Atmospheric modeling – On October 2, 2012 APS/AECOM forwarded two white papers 
discussing proposed modeling approaches for criteria pollutants, deposition, ecological risk 
assessment, visibility in Class 1 and Class II areas and ozone. OSM distributed these 
documents to the USEPA, NNEPA, NPS and Cardno for review and comment by their 
technical experts. On October 23, 2012, APS/ AECOM hosted an informational webinar with 
Q&A on the proposed atmospheric modeling. The USEPA and NPS provided comments on 
November 1, 2012. The NNEPA has indicated they have no substantial comments at this 
time but would like to be kept informed as the project progresses.  AECOM has reviewed all 
comments and indicated that the recommendations provided will be applied and reflected 
in the draft modeling reports. The preliminary atmospheric modeling reports utilized in 
development of the EIS are anticipated to be completed in April 2013. 

• Scoping Summary Report –Cardno has delivered the Draft Scoping Summary Report. OSM 
and BIA have begun reviews of this report. 

• Projects considered under cumulative effects – On November 14, 2012, a technical 
memorandum listing regional projects to be considered in the EIS cumulative effects 
analysis was distributed to the Cooperating agencies for review and comment. 
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• The project proponents continue to actively work with the Conservation Breeding Specialist 

Group (CBSG) to develop a scope of work for completing Population Viability Analysis (PVA). 
• OSM/Cardno, BIA and the USFWS have reviewed the proposed habitat model and ecological 

risk assessment (ERA) methodologies proposed by the project proponent’s consultant 
AECOM; and have provided additional questions and comments to AECOM. On November 
26, 2012, the USFWS participated in conference call with OSM, BIA, Proponents and project 
consultants to discuss questions regarding the development of the ERA. OSM anticipates 
receiving the draft ERA in April of 2013. 
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On September 12, 2102, OSM distributed formal consultation request letters to Section 106 

contacts including State Historic Preservation Officers, Tribal Historic Preservation Officers 
and regional tribes that could have concerns regarding potential impacts to cultural 
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resources. OSM/Cardno has additionally called all Section 106 contacts to verify receipt of 
the letter and again ask if consultation is requested.  

•  OSM intends to conduct a Section 106 informational meeting with all responsive Section 
106 consultation contacts on January 9, 2012, at the Farmington Convention Center, 
Farmington, New Mexico.  

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• BIA is currently discussing a potential issue with an existing road. In addition, the Navajo 

Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access road within the Navajo Mine lease area.  

STATUS 
• The BIA has not received the ROW application to date. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the proposed action. 
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STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS– NO CHANGE 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  EPA currently expects to receive the application in Fall of 2012. Once received, 
EPA will prepare a draft NPDES permit for public notice and comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process. On November 26, 2012 the USFWS 
participated in conference call with OSM, BIA, Proponents and project consultants to discuss 
questions regarding the development of the Ecological Risk Assessment (ERA). 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS – NO CHANGE 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.   The Corps has visited most areas and concurred with determination.  
• A meeting to discuss Section 404 and EIS coordination details was held on October 29th at 

the OSM Western Region Office in Denver. 
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2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 
the United States  

STATUS 
• An isolated wetland within the FCPP lease area is being evaluated in coordination with EPA. 

It is not anticipated that the wetland will trigger Clean Water Act permitting because ACOE 
does not generally exercise jurisdiction over isolated wetlands.  
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Status Update 

September 14, 2012 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions and Preparation of  
Environmental Impact Statement (EIS)   

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was 
made on August 6, 2012 and more details are provided in this document.  

Mine Permit Application, FCPP Lease Renewal Submittals, and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  BIA approval of the lease extension agreement and 
associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
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EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, US Fish and Wildlife Service (FWS), the 
National Park Service (NPS). In a letter dated July 13, 2012 the Hopi Tribe affirmed it would participate 
as a Cooperating Agency, because of the associated transmission line right-of-way on Hopi land.      

Regional Task Force  

On March 20, 2012, Navajo Nation President Ben Shelly sent Secretary Salazar a letter discussing the 
importance of the Pinabete Mine and FCPP to the Navajo Nation.  In that letter he noted that seven 
regulatory actions are required and recommended the formation of a task force within DOI to expedite 
the approval process.  This Task Force is lead by OSM’s Director – Western Region and is comprised of 
Western regional directors from the cooperating Federal agencies responsible for assisting in the 
development of the EIS.  This structure provides an eight person task force representing DOI Regional 
leadership and other involved Federal agencies to address project timelines and issues requiring 
resolution.  As necessary the task force includes the DOI Regional Solicitor in project issues and setting 
direction.   

Regional Task Force Members: 

OSM Western Regional Director - Allen Klein – Denver, CO 

BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 

BLM New Mexico State Director – Jessie Juen (or designee) – Santa Fe, NM 

US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 

US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 

US/FWS SW Regional Director – Ben Tuggle (or designee) – Albuquerque, NM 

US/NPS representative – John Wessels – Lakewood, CO 

OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 

OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS  
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• The PAP was deemed ‘administratively complete’ on May 10, 2012.  Newspaper publication 
and radio broadcasts in the Navajo language, announcing the availability of the PAP for 
review and opportunity for the public to comment and request an Informal Conference to 
ask questions and receive further information about the submittal, ran for four consecutive 
weeks, concluding on June 17, 2012. The 30 day public comment and request for informal 
conference period ended July 17, 2012. OSM received two requests for informal conference.  
On July 26, 2012, OSM began publishing notices in three newspapers and on regional radio 
stations announcing the location and times of the informal conferences. Two informal 
conference meetings were held on the Navajo Nation at the Burnham Chapter House and 
the Nenahnezad Chapter House on August 11 and 13 respectively. These informal 
conferences were held concurrent with the FCPP & Navajo Mine Energy Project EIS Scoping 
Meetings.  

• The PAP is currently undergoing a technical review by OSM permitting analysts.  
 

2. Lead Agency in Preparing the EIS 

STATUS  
• On April 6, 2012, OSM and BIA selected the third-party contractor, Cardno Entrix, who has 

been tasked with assisting OSM in preparing the EIS.   
• An MOU between OSM-BIA and the Project Proponents (BNCC, APS,) has been prepared.  

Additionally, a later Amendment was prepared to include the Public Service Company of 
New Mexico (PNM) as a signatory of the MOU due to additional transmission lines and 
associated rights-of –ways renewals that will be considered in the EIS as connected actions. 
The MOU document was completed on August 3, 2012 and has been signed by OSM, BIA,  
and the project proponents.  Currently, the Amendment is being processed for signature by 
BIA. Upon signature of the Amendment by BIA, the MOU and Amendment will be mailed to 
OSM.  Upon receipt, OSM will add the final signature to the Amendment.  Final signature is 
anticipated before the end of September.  

• An MOU between the Lead Agency and the Cooperating Agencies has been prepared. The 
EPA is not a signatory to this MOU but has submitted a letter to OSM detailing their roles 
and responsibilities as a Cooperating Agency. The finalized MOU was distributed on July 20, 
2012 by DOI OEPC for signature by the Cooperating Agencies. Currently, all Cooperating 
Agencies have signed the MOU except for the USFWS, BLM and the Army Corps of 
Engineers.  During the most recent Cooperators monthly conference call (September 5, 
2012), representatives of the outstanding Cooperating Agencies indicated the MOU is 
received and being processed by the appropriate signatory. Due to delays in obtaining all 
signatures the revised expected completion date for all signatures being gained is 
September 30, 2012.  

• Publication of theThe NOI Notice of Intent to prepare an EIS in was published in the Federal 
Register occurred on July 18, 2012. 

• Open house EIS scoping meetings were held at nine locations in New Mexico, Colorado and 
Arizona, August 9 through August 18. In summary, the Scoping Meetings were successfully 
completed and generally well received. A total of 455 persons attended and 61 written and 
approximately 58 oral comments were collected.  Attendees included concerned citizens 
from local communities potentially affected, local and regional government officials and 
non-government organizations (NGO’s) such as local grass roots environmental and social 
justice groups. Significant topics of concern included the potential for significant job losses 
as well as loss of economic revenue to the Navajo Nation, air quality and regional haze 
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issues related to emissions from the FCPP, fugitive dust associated with mining activities, 
dependence on coal generated energy, impacts to traditional cultural properties and 
perceived disproportionate impacts and negligible benefits to Native American communities 
located near the proposed project.  Attendees from Tribal, State and Federal Government 
included; President of the Navajo Nation (the Honorable Ben Shelley and staff), Speaker of 
the Navajo Nation Council (the Honorable Johnny Naize), New Mexico State Representative 
James Strickler, and representatives from the offices of Congressmen Scott Tipton 
(Colorado) and Ben R. Lujan (New Mexico), and the offices of Senators Tom Udall (New 
Mexico) and Jeff Bingaman (New Mexico). Attending NGO’s included Dine Citizens Against 
Ruining Our Environment, San Juan Citizens Alliance, Sierra Club, and the San Juan Wildlife 
Federation.  In addition to OSM third party NEPA consultant (Cardno Entrix), representatives 
of the BIA, BLM, ACOE, the Navajo Nation Minerals Department and the Navajo Nation EPA, 
actively participated in the EIS scoping meetings. 

• In response to several formal requests to extend the comment period OSM has decided to 
grant a 45 day extension of the scoping comment period. The original deadline for submittal 
of scoping comment published in the July 18, 2012 NOI was September 17, 2012. The  OSM 
has extended this the deadline until November 1, 2012. OSM is currently working with OSM 
HQ to administer the processing of an extension notice for publication in the Federal 
Registerar. It is expected the notice to extend the scoping comment period will be published 
in the Federal Register in late September.  

• In accordance with extending the scoping comment period OSM has initiated informing the 
public and stakeholders that the scoping comment period is being extended through a 
comprehensive public announcement effort that including includes mailing of notice 
postcards to approximately 800 persons, public service announcements on over 30 radio 
stations (including translations to Navajo and Hopi), advertisement in four regional 
newspapers, and an OSM webpage announcement. The Public Involvement Plan is currently 
being updated to reflect the extension of the scoping comment extension period and the 
associated public announcement effort. 

• The EIS Scoping Report is currently under development.  All comments received during 
Scoping Comment period will be considered during the development of the alternatives 
section in the Draft EIS. As previously discussed the Scoping Comment deadline has been 
extended to November 1, 2012 

• OSM has launched the FCPP and Navajo Mine Energy Project website on the Western 
Region Current Initiative webpage. The address is available in the published NOI and is the 
following [ http://www.wrcc.osmre.gov/FCPPEIS.shtm]. Additionally, the Navajo Nation has 
included a link to the Project webpage on the Official Website of the Navajo Nation. OSM 
has recently posted the announcement to extend the scoping comment period until 
November 1, 2012 and is currently working on updating the webpage to include materials 
provided during scoping such as the informational posters, project fact sheet and the 
project video.  
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• Technical Working Group members have been identified and include representatives from 

the USACE, USFWS, BIA, EPA, Navajo Nation, NPS and OSM. 
•  OSM/Cardno Entrix initiated informal consultation with USFWS during a meeting in 

Albuquerque, New Mexico, on June 28. This meeting included 1) discussions to more clearly 
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define a proposed Area of Potential Effect (APE), 2) a discussion of potential threatened and 
endangered (T & E) species that should be evaluated for impact within the APE, and 3) 
discussion of existing data gaps relevant to T&E species anticipated to be impacted. 

• On July 19, 2012 OSM/Cardno Entrix, BIA, ESA Technical Working Group members and the 
Proponents met with the USFWS in Farmington, New Mexico for a Section 7 Technical 
Planning and Coordination Meeting to discuss details regarding necessary future studies and 
modeling efforts. The results of these studies will be used to develop the Biological 
Assessment (BA) and Biological Evaluation (BE) documents.  Upon development, the BA will 
be submitted to the USFWS, thereby initiating formal consultation. The BE will be submitted 
to the Navajo Nation Department of Fish and Wildlife for review and a determination of 
compliance with their environmental requirements.   

• On August 21, 2012 OSM/Cardno Entrix, BIA, ESA Technical Working Group members and 
the Proponents participated on a conference call to discuss the data collection and modeling 
schedule and the USFWS’s recent proposal to include a Population Viability Analysis (PVA). 
Review of the proposed data collection and modeling schedule is consistent and compliant 
with the overall project schedule. OSM is advocating for inclusion of the PVA as requested 
by the USFWS. The Proponents are currently considering the inclusion of the PVA in the 
Section 7 analysis and are in the process of contacting potential resources groups who can 
perform the PVA modeling effort. The proponents are expected to provide their collective 
view on the matter by September 21, 2012. 

• On September 10, 2012 OSM mailed a letter to the USFWS requesting informal concurrence 
of the preliminary species of concern list. The preliminary species of concern list will be used 
to begin the development of the BA. 
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On August 20, 2012, OSM, BIA and Cardno Entrix participated in a teleconference to discuss 

Section 106 consultation logistics. During the call it was agreed and clarified that OSM will 
be responsible for administering all Section 106 consultation requirements for the new mine 
area, the power plant site and the power transmission lines.  OSM will coordinate closely 
with the BIA during this process.  

• OSM has initiated coordination with the BLM regarding Section 106 consultation compliance 
for actions associated with Transmission Line Rights of Way renewals on BLM lands. 

• Public participation requirements under Section 106 of the NHPA were completed 
concurrently with the Open House EIS scoping meetings that were held at nine locations in 
New Mexico, Colorado and Arizona, August 9 through August 18, 2012. 

•  On September 12, 2102 OSM distributed formal consultation request letters to Section 106 
contacts including State Historic Preservation Officers, Tribal Historic Preservation Officers in 
Arizona and New Mexico, as well as regional tribes that could have concerns regarding 
potential impacts to cultural resources.  

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS 
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• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 
approve Lease #3 until the NEPA process is completed. 

 
2. Approval of Application Granting Right of Ways for the transmission corridors and associated 

substations for APS and PNM. 

STATUS  
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS 
• BIA is currently discussing potential issue with an existing road. In addition, the Navajo 

Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS  
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA in late August 2012. 

• Due to extension of the EIS scoping comment period, the BLM will delay consultation until 
after the close of the EIS scoping comment period on November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP). 
While this action is exempt from NEPA the decision has significance with respect to the 
proposed action. 

STATUS  
• On August 6, 2012 the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring Four Corners Power Plant (FCPP), located on the Navajo Nation, to reduce 
emissions of oxides of nitrogen (NOx). EPA is also setting emission limits for particulate 
matter (PM) based on emission rates already achieved at FCPP. These pollutants contribute 
to visibility impairment in 16 national parks and wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission 
limit of 0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted 
basis, which represents an 80 percent reduction from current NOx emission rates, or (2) 
implement an alternative emission control strategy put forth by the owners of FCPP to 
retire Units 1 – 3 and install controls on Units 4 and 5 by July 31, 2018 to each meet an 
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emission limit of 0.098 lb/MMBtu, which represents an 87 percent reduction from 
current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  EPA region expects to receive the application in Fall of 2012. Once received, 
EPA will prepare a draft NPDES permit for public notice and comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS 
• The USFWS is awaiting a clearly defined description of Proposed Action, Action Area, and 

official request for T&E Species List from OSM.  On September 10, 2012 OSM mailed a letter 
to the USFWS requesting informal concurrence of the preliminary species of concern list..  
Final determination of the action area will depend on the outcome of pending air emissions 
modeling being conducted by the project proponents.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.  Additional verification field work may be conducted later in the year to 
refine delineation further and provide documentation Corps has visited most areas and 
concurred with determination. . 

 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS 
• USACE is awaiting a revised delineation and approved jurisdictional determination for the 

FCPP lease area.  The only potential location with an ordinary high water mark or meeting 
wetland delineation criteria within the proposed project area is a potentially isolated 
wetland associated with a below-pond pumping station. The Proponents and consultant are 
currently preparing a revised delineation, which, upon concurrence with the determination, 
the Corps would forward to EPA and Corps HQ for final approval. .   





INFORMATION MEMORANDUM FOR THE DEPARTMENT OF THE INTERIOR TRANSITION TEAM  
 
FROM:  Willie Taylor 
 
THROUGH: Lori Faeth 
 
PHONE:  202-3891 
 
SUBJECT:  Navajo Pinabete Mine/Four Corners Power Plant, Navajo Nation, New Mexico 
 
A.  Permitting of the Navajo Coal Mine Expansion/Lease for Four Corners Power Plant on the Navajo Nation, 

New Mexico 
 

• Preparation of the Draft/Final Environmental Impact Statement covering mine permitting by OSMRE 
(lead agency), lease and right-of-way actions by the Bureau of Indian Affairs and additional actions by 
BLM, as well as EPA and the Corps of Engineers.  FWS and NPS, and the Navajo Nation and Hopi 
Tribe, are additional cooperators. 

 
• This is a non-delegated EIS requiring AS/PMB, AS/IA, AS/LM, and possibly AS/FWP involvement 

and Clearance to Print by Director/OEPC. 
 

• New coal-fired generating plants are very controversial and this one, while being supported by the 
Navajo Nation tribal government as an economic development project, is opposed by some Navajo 
Nation citizens and numerous environmental groups because of pollution and greenhouse gases/climate 
change concerns.  There are additional endangered species and air quality concerns requiring input of 
NPS and FWS. 

 
• Record of Decision is proposed for signature by the OSMRE Regional Director, Denver, in late 2015. 

 
• Regional Director, OSMRE, heads a team of regional Bureau/Office, additional Federal agencies, and 

Tribal government representatives that convenes to discuss progress and developing issues of concern 
as they arise.  The DEIS team meets monthly.  OEPC REO/Albuquerque participates on both. 

 
 



 
 
 

MEMORANDUM OF UNDERSTANDING 
 

BETWEEN 
 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT 
BUREAU OF INDIAN AFFAIRS 

NAVAJO NATION 
HOPI TRIBE 

BUREAU OF LAND MANAGEMENT 
NATIONAL PARK SERVICE 

FISH AND WILDLIFE SERVICE 
U.S. ARMY CORPS OF ENGINEERS 

 
FOR THE 

 
Navajo Pinabete Mine Permit Application, the Four Corners Power Plant Lease 

Agreement Approval, and other Associated Actions 
Environmental Impact Statement 

 
 
 

October 1, 2012 
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Memorandum of Understanding, Navajo Pinabete Mine Permit Application,  
the Four Corners Power Plant Lease Agreement Approval, and other  
Associated Actions Environmental Impact Statement 

 
 

 

1 INTRODUCTION AND PURPOSE 

This Memorandum of Understanding (MOU) establishes a cooperating agency relationship 
between several Federal agencies and the Navajo Nation and Hopi Tribe, for the purpose of 
preparing an environmental impact statement (EIS) for decision actions associated with the 
proposed mining and reclamation permit application for the Navajo Pinabete Mine, the Four 
Corners Power Plant lease agreement approval and other associated actions (the proposed 
project). The companies involved with the proposed actions are the Arizona Public Service 
Company (APS), as operating agent and on behalf of the participant owners of the Four Corners 
Power Plant (FCPP); the Public Service Company of New Mexico (PNM) for associated rights-
of-way renewal on the Navajo Reservation in San Juan, Sandoval, and McKinley Counties in 
New Mexico; and for the mine, BHP Navajo Coal Company (BNCC).  Collectively, APS, PNM 
and BNCC are the project Proponents. 

The existing power plant and ancillary facilities are located on an approximately 3600-acre 
parcel of Navajo Tribal trust lands, within the boundary of the Nenahnezad Chapter, 
approximately 30 miles southwest of Farmington in San Juan County in northwestern New 
Mexico.   

BNCC plans to develop a new permit area, referred to as the Navajo Pinabete Mine within its 
existing Navajo Mine Lease. Located within the Navajo Reservation in San Juan County, 
southwest of Farmington, New Mexico, the development of the Navajo Pinabete Mine would 
supply coal to FCPP for approximately 23 years beginning July 7, 2016.  The permit area for the 
Pinabete Mine would include previously permitted but undeveloped coal reserves in Area IV 
North of the Navajo Mine, and unpermitted and undeveloped coal reserves in a portion of Area 
IV South. 

The proposed actions involve federal lease and permit approvals that, in this instance, require 
the completion of an EIS to analyze and disclose the potential effects of the project and 
alternatives on the environment. Several Federal agencies, in concert with the Navajo Nation, 
Hopi Tribe and project applicants, are involved and will be responsible for making decisions on 
certain elements of the proposed project. The Federal agencies with an action(s) are: the U.S. 
Department of the Interior (USDOI) Office of Surface Mining Reclamation and Enforcement 
(OSM), the USDOI Bureau of Indian Affairs (BIA), the USDOI Fish and Wildlife Service (FWS), 
U.S. Environmental Protection Agency (USEPA), USDOI Bureau of Land Management (BLM), 
and U.S. Army Corps of Engineers (USACE).  The USDOI National Park Service (NPS) will 
participate as a cooperating agency because of its special expertise with regards to national 
park units.  The Navajo Nation and the Hopi Tribe will also have actions to take.  The 
responsibilities of each of these entities are as follows: 

Lead Agency 
• OSM is the lead agency and has regulatory authority for surface coal mining and 

reclamation operations on Indian lands. 
Cooperating Agencies 
• BIA Navajo Region represents the Secretary of the Interior in the Federal Indian trust 

relationship with the Navajo Nation and consultation with the Navajo Nation as owners of 
the minerals. The BIA has responsibility for approving lease amendments and renewing 
rights-of-way for the FCPP. 
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• The Navajo Nation is the owner of both the surface and coal resources lying beneath 
Navajo Nation lands impacted by this MOU.  The Navajo Nation is a sovereign Indian 
nation exercising exclusive and concurrent authorities and responsibilities relating to the 
development, administration and regulation of natural resource development activities 
within its jurisdiction, including certain regulatory authorities delegated by USEPA over 
air and water resources.    

• FWS has the regulatory and responsibility, under the Endangered Species Act (ESA; 7 
U.S.C. § 136, 16 U.S.C. § 1531 et seq.), for the protection and recovery of Federally 
listed species; under the Fish and Wildlife Coordination Act, the FWS has responsibility 
under the Fish and Wildlife Coordination Act (16 U.S.C. 661-667e (FWCA), as amended,  
which requires agencies to consult with the FWS "waters of any stream or other body of 
water are proposed or authorized, permitted or licensed to be impounded, diverted . . . or 
otherwise controlled or modified" by any agency under a Federal permit or license. 
Consultation is to be undertaken for the purpose of "preventing loss of and damage to 
wildlife resources." The FWCA authorizes the transfer of funds to the Fish and Wildlife 
Service to conduct related investigations. 

• NPS is mandated to conserve national park resources and values, as established by the 
Organic Act and reaffirmed by the General Authorities Act and NPS Management 
Policies.  The proposed project has the potential to affect several national park units 
including, but not limited to Mesa Verde National Park; Aztec Ruins, Yucca House, 
Hovenweep, Navajo, and Canyon de Chelly National Monuments; and Chaco Culture 
National Historical Park.     

• BLM has regulatory authority for mining plans of operation.  
• USACE has regulatory authority for Section 404 Clean Water Act Permitting.  
• The Hopi Tribe is the owner of the surface over which one of the transmission lines 

servicing the FCPP traverses.  Renewal of the right-of-way for this power line is one of 
the actions associated with the project.   

• BIA Western Region represents the Secretary of the Interior in the Federal Indian trust 
relationship with the Hopi Tribe and has responsibility for renewing the FCPP rights-of-
way crossing Hopi lands. 
 

A list of the MOU participants and their contact information is provided in Attachment A. 

This MOU concerns early and ongoing coordination, and encourages the MOU participants to 
collaborate proactively in planning and finding solutions to help facilitate and expedite the 
process of developing and preparing the EIS. It establishes agreement regarding the roles and 
responsibilities of the lead and cooperating agencies.  

The MOU does not specifically address all the notifications, coordination, and consultation that 
must take place between each specific agency and the Tribal governments. Such activities are 
conducted by each agency in accordance with its regulations, policies, and internal procedures. 
The framework of responsibilities and procedures set forth are those that normally would occur 
on Indian lands within a reservation boundary. The Federal agencies shall engage in 
government-to-government consultation with affected Indian tribes in accordance with 
applicable Federal statutes, regulations, and other authorities, including the National Historic 
Preservation Act, the American Indian Religious Freedom Act, Executive Order 13175 
(Consultation and Coordination with Indian Tribal Governments), and Executive Order 13007 
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(Indian Sacred Sites).  The cooperating agency relationship established here supplements and 
is subordinate to the government-to-government relationship between the Native American 
Tribal governments and the Federal agencies.   

2 AUTHORITY 

Although numerous other legal authorities are applicable to the Project, this MOU is entered into 
primarily under the following legal authorities: 

o National Environmental Policy Act of 1969 (42 U.S.C. 4321-4370f) 

o National Historic Preservation Act of 1966 (16 U.S.C. 470) 

o Council on Environmental Quality, Regulations for Implementing the Procedural 
Provisions of NEPA (40 CFR 1500.1-1508.28)  

o Department of the Interior, Regulations for Implementing NEPA (43 C.F.R. Part 46) 

o Mineral Leasing Act of 1920, as amended (30 U.S.C. 181 et seq.) 

o Surface Mining Control and Reclamation Act of 1977 (PL 95-87) and 30 CFR 
Chapter VII – Office of Surface Mining Reclamation and Enforcement, Department of 
the Interior (30 U.S.C. 1300 – 1309b) 

o 25 CFR – Indians (Subchapter H – Land & Water – Parts 162-169, Subchapter I – 
Energy and Minerals, and Subchapter L – Heritage Preservation) Part 211 – 
Responsibilities of BLM and OSMRE  

o Federal Land Policy and Management Act of 1976, 43 U.S.C. 1701 et. seq. as 
amended (PL 94-579) 

o Clean Water Act (33 U.S.C. 1344) 

o Navajo Code authorities under Navajo Clean Air, Clean Water, and Safe Drinking 
Water Acts  and specific areas delegated to the Navajo Nation by EPA 

o Endangered Species Act (ESA; 7 U.S.C. § 136, 16 U.S.C. § 1531 et seq.) 

o Fish and Wildlife Coordination Act (16 U.S.C. 661-667e)  

o National Park Service Organic Act of 1916 (16 U.S.C. §1) 
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3 AGENCY RESPONSIBILITIES 

3.1 ROLES AND RESPONSIBILITIES 

As stated, OSM is the lead Federal agency with the primary responsibility for preparation of the 
EIS. To assist OSM in preparing the EIS and associated activities, OSM will use the services of 
and provide direction to a third-party contractor, as a non-Federal representative. The OSM is 
responsible for the following: 

• Providing points of contact.  These contacts will be Marcelo Calle, EIS Coordinator, and 
Rick Williamson, overall EIS Manager. 

• Coordinating exchange of information among OSM, the applicant (project proponents), 
and the EIS contractor.  

• Establishing an interdisciplinary team as required by 40 CFR 1502.6 to oversee the 
environmental analysis.  

• Ensuring full compliance of the EIS document in accordance with NEPA. OSM will 
ensure that all necessary consultation and coordination is performed with all Federal, 
Tribal, State, local governments, and private organizations under applicable laws, rules, 
regulations, and executive orders. 

• Continuing to coordinate with the cooperating agencies and the DOI Office of 
Environmental Policy and Compliance throughout the preparation of the EIS, to ensure 
the document meets the agencies’ NEPA requirements, particularly during scoping and 
the impact analyses, in order to accurately assess the preferred alternative and identify 
areas that require clarification, and to avoid, mitigate, or otherwise address impacts on 
the Tribal trust resources. 

• Inviting the cooperating agencies to attend meetings with the project proponents, 
Federal, State, Tribal, regional, local agencies, and other groups (e.g., they may 
participate in discussions on the proposed action and on special or critical resource 
needs) related to the proposed project. 

• Providing copies of correspondence pertaining to the proposed project to cooperating 
agencies.  

• Selecting the preferred action alternative for the EIS in coordination with the cooperating 
agencies.  

• Establishing a detailed schedule, in coordination with the cooperating agencies, 
indicating key milestones and associated actions needed from the cooperating agencies. 
OSM will attempt to complete the NEPA process within the time frames specified in the 
schedule, subject to extensions due to incompleteness of necessary data and other 
information submitted by the project proponents  (or applicants contractors or designated 
representatives), changes in scope of the project, or other conditions beyond OSM’s 
control. An estimated schedule is provided in Attachment B. 
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• Cooperating in establishing mutually agreeable schedule adjustments if changes to the 
schedule (Attachment B) are required. 

• Assuming responsibility, with assistance from the EIS contractor, for design, 
organization, preparation, and maintenance of the administrative record for the project 
and maintaining OSM’s official case file for the project.  OSM will provide a list of the 
pertinent documents, in chronological order, for the cooperating agencies’ records. 

• Providing the cooperating agencies with opportunities to review and comment on the 
preliminary administrative Draft EIS and preliminary administrative Final EIS. The 
cooperating agencies intend to provide comments to OSM within 45 days of receipt of 
each document requiring review. The OSM will consider the comments from cooperating 
agencies; however, OSM will make the final decision with regard to the content of the 
EIS and how the data are presented. OSM, with assistance from the EIS contractor, will 
incorporate any comments and changes it deems necessary in the Draft EIS.  

• Receiving all comments on the Draft EIS resulting from either agency or public review 
and comment periods. The OSM will formulate responses to comments and will request 
assistance from cooperating agencies on those comments that concern the respective 
agencies’ areas of expertise and jurisdictional responsibilities.  

• Consulting with and keeping the cooperating agencies informed of EIS progress and of 
additional data needs.  

• Providing necessary personnel and other resources to complete their responsibilities in a 
timely and professional fashion.  

• Leading and facilitating any meetings between OSM, the project proponents, the EIS 
contractor, the cooperating agencies, and regional and local agencies.  

• Leading and facilitating public meetings with assistance from the Navajo Nation Minerals 
Department. 

• Treating all information that is submitted to the OSM as public information, and subject 
to access via the Freedom of Information Act (FOIA) and Privacy Act, unless otherwise 
exempt or requested as being “confidential” by the project proponents or Cooperating 
Agencies and consistent with FOIA, Privacy Act, or other applicable statutory, standards 
and requirements.  Such “confidential” information shall be clearly marked as such by 
the project proponents or Cooperating Agencies to facilitate its segregation and 
protection against disclosure.  
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• Working with the cooperating agencies to ensure that the EIS content is consistent with 
specific program and agency requirements, thus allowing all agencies the ability to issue 
either a joint Record of Decision or a separate Record of Decision for their agency’s 
actions associated with the project.  

In addition, OSM will act as the Federal lead agency for the purpose of complying with Section 
106 of the National Historic Preservation Act (NHPA), and Section 7 of the Endangered Species 
Act.  

3.2 COOPERATING AGENCIES’ RESPONSIBILITIES 

The cooperating agencies are responsible for the following: 

• Providing a point of contact for coordinating activities agreed upon in the MOU. 

• Cooperating with efforts of OSM pursuant to this MOU and devoting appropriate staff 
resources to the scoping and Draft EIS preparation efforts. At the discretion of the 
agency, granting applicable permits or rights-of-way to obtain environmental and other 
information needed to develop the EIS.  

• Determining whether the EIS is adequate for assessing potential impacts, making a 
decision on whether to issue authorization, and identifying adequate mitigating 
measures to minimize potential impacts of the project to the extent practical.  

• Attending, or participating via conference call, when possible, the interdisciplinary team 
meetings, which will be held in Denver, Farmington, or Albuquerque. 

• Striving to meet the schedule established by OSM in coordination with the cooperating 
agencies (Attachment B). 

• Developing needed information and meeting due dates assigned for producing available 
data needed for this process.  

• Participating in the scoping and attending scoping meetings, to be held in New Mexico, 
Colorado and Arizona. 

• Meeting due dates assigned for reviewing and providing comments on documents.  

• Assisting OSM in successfully fulfilling its role as Federal lead for National Historic 
Preservation Act (NHPA) Section 106 compliance by providing timely review, comments, 
and execution of a Programmatic Agreement for the protection of cultural resources. 
 

• Notifying the lead Federal agency of FOIA requests received. 

Specific to the Navajo Nation, the Navajo Nation is responsible for the following: 

• Establishing a single point of contact for involved Navajo Nation offices for all matters 
relating to the environmental analysis and EIS preparation. 
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• Maintaining Navajo Nation’s official project case files, including the chronological list of 
case file documents that are provided to OSM. 

• Ensuring that its review comments and those of Navajo Nation Chapters and Townships 
are adequately reflected in the EIS.  

• Working cooperatively with OSM to resolve any disputes that may develop over the 
analysis and/or recommendations provided by the Navajo Nation to OSM for the EIS.  
 

Specific to the Hopi Tribe, the Hopi Tribe Nation is responsible for the following: 

• Establishing a single point of contact for involved Hopi Tribe offices for all matters 
relating to the environmental analysis and EIS preparation. 

• Maintaining Hopi Tribe’s official project case files, including the chronological list of case 
file documents that are provided to OSM. 

• Ensuring that its review comments and those of local communities are adequately 
reflected in the EIS.  

• Working cooperatively with OSM to resolve any disputes that may develop over the 
analysis and/or recommendations provided by the Hopi Tribe to OSM for the EIS. 

Specific to the BIA, the BIA is responsible for the following: 

• Being the lead review agency for review of baseline information, alternatives analysis, 
impact analysis, including cumulative impacts, and any necessary impact mitigation 
associated with: 1) approval of lease amendments; 2) all right-of-way renewal actions 
including transmission lines crossing tribal lands; and 3) coal combustion residue 
disposal. 

Specific to the BLM, the BLM is responsible for the following: 

• Being the lead review agency for review of baseline information, alternatives analysis, 
impact analysis, including cumulative impacts, and any necessary impact mitigation 
associated with the proposed mining plan for the Navajo Pinabete Mine. 

Specific to the USACE, the USACE is responsible for the following: 

• Being the lead review agency for review of baseline information, alternatives analysis, 
impacts analysis, including cumulative impacts, and any necessary impact mitigation 
associated with Section 404 Clean Water Act permitting for the Navajo Pinabete Mine. 

Specific to the FWS, the FWS is responsible for the following: 

• Being the lead review agency for review of baseline information, alternatives analysis, 
impacts analysis, including cumulative impacts, and any necessary impact mitigation 
associated with the Fish and Wildlife Coordination Act (16 U.S.C. 661-667e); and the 
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lead review agency for review of baseline information, alternatives analysis, impacts 
analysis, including cumulative impacts, and any necessary avoidance and minimization 
measures associated  Endangered Species Act (ESA; 7 U.S.C. § 136, 16 U.S.C. § 1531 
et seq.). 

Specific to the NPS, the NPS is responsible for the following: 

• Working as a cooperating agency to ensure that impacts to national park resources and 
values are properly analyzed and presented in the DEIS based on analyses performed 
by the lead agency and other available data.  If the NPS determines that direct, indirect 
or cumulative impacts could result to national park resources and other values, the NPS 
will work with the lead agency and other cooperators in developing strategies to mitigate 
those impacts and to monitor the effectiveness of those measures.  National park 
resources and values of concern include park air quality, air quality related values (like 
visibility), wildlife, water resources, night skies, geologic resources, soils, natural sounds, 
and cultural resources.  Under the NPS Organic Act and other statutes, like the Clean 
Air Act and the Surface Mining Control and Reclamation Act, special protections attach 
to units of the National Park System. The NPS will alert the lead agency if it appears that 
the project could trigger the park protection provisions of these statutes, including the 
section 522(e) prohibitions of the Surface Mining Control and Reclamation Act. 

 

3.3 ADMINISTRATION 

• Modifications to this MOU may be proposed by the OSM or the cooperating agencies, 
and will become effective upon the mutual agreement of all participants in the MOU. 
Changes to this MOU must be initialed and dated on each replacement page by an 
authorized official of each agency.  

• Any party may withdraw from this MOU after thirty (30) days written notice to the other 
parties of the intention to do so. 

• Nothing in this agreement will be construed as limiting or affecting in any way the 
authority or responsibility of the lead or cooperating agencies to perform within their 
authority.  Nothing in this MOU shall require any of the Parties to perform beyond its 
respective authority.   

• Specific to USEPA, under Section 309 of the Clean Air Act, USEPA publicly evaluates 
the completeness and adequacy of EISs prepared by other Federal agencies and, if it 
finds a proposed project environmentally unsatisfactory from the standpoint of public 
health or welfare, or environmental quality, refers the matter to the Council on 
Environmental Quality. Participation in this MOU does not abridge this right to 
independent review of the Draft and Final EISs by USEPA, pursuant to their authority 
under NEPA and Section 309 of the Clean Air Act.  

• This MOU will become effective upon the signature date of all participants. 



9 

Memorandum of Understanding, Navajo Pinabete Mine Permit Application,  
the Four Corners Power Plant Lease Agreement Approval, and other  
Associated Actions Environmental Impact Statement 

 
 

 

• This MOU is not intended to, and does not create, any right, benefit, or trust 
responsibility, substantive or procedural, enforceable at law or equity, by a party against 
the United States, its agencies, its officers, or any person. 

• Each participant retains all immunities and defenses provided by law with respect to any 
action based on or occurring as a result of this MOU. 

• Participation in this MOU does not imply endorsement of the proposed project. 

• If a disagreement should develop between the participants of this MOU, or between the 
signatories and any cooperating agency that is not a signatory to this MOU, all parties 
shall make good faith efforts to expeditiously attempt to resolve the disagreement so as 
to avoid delay in preparing the EIS and, consequently, delay in the project. If a dispute 
arises, the MOU participants agree to meet and confer within ten (10) calendar days of 
notification by the aggrieved participant. 

• The Cooperators acknowledge that any information furnished to any other Party under 
this instrument may become part of the administrative record.  Likewise, information 
furnished to other Parties may be subject to the requirements of FOIA, or equivalent 
tribal open records laws, and other Federal or Tribal statutes.  Consistent with applicable 
law, the Cooperators agree not to release these materials to individuals other than the 
participants to this MOU.  In the event a release of materials is required under Federal or 
Tribal law, the releasing party agrees to provide advance notice to the party who 
provided the material. 

• The participants agree not to utilize any individual or organization for activities 
undertaken under this MOU, including officials, employees, or third party contractors, 
having a direct financial interest in the outcome of the proposed project.  This instrument 
in no way restricts the MOU participants from participating in similar activities with other 
public or private agencies, organizations, and individuals.  

• During the performance of this MOU, the lead and cooperating Federal agencies agree 
to abide by the terms of Executive Order 11246 on nondiscrimination and will not 
discriminate against any person because of race, color, religion, sex, or national origin.  

• This MOU cannot be used to obligate or commit funds in excess of authorization and 
appropriations available or as the basis for the transfer of funds. All provisions in this 
MOU are subject to the availability of funds.  

• The MOU will expire upon the issuance of the NOA for the FEIS in the Federal Register.  

• Parties may renew the MOU upon the written agreement of all willing parties.  
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ATTACHMENT A 
LIST OF PARTICIPANTS – NAVAJO PINABETE MINE-FOUR CORNERS POWER PLANT 
EIS 

Office of Surface Mining Reclamation and Enforcement 
Marcelo Calle (EIS Coordinator), and Rick Williamson (overall EIS Manager) 
Indian Programs Branch  
Program Support Division, Western Region 
1999 Broadway, Suite 3320 
Denver, Colorado 80202 
Marcelo: 303-293-5035 (mcalle@osmre.gov) 
Rick: 303-293-5047 (rlwilliamson@osmre.gov)  
 
Bureau of Indian Affairs, Navajo Region  
Harrilene Yazzie, Regional NEPA Coordinator 
P.O. Box 1060 
Gallup, New Mexico 87301 
Street: 301 W. Hill Street 
Gallup, New Mexico 87305 
505-863-8287 (Direct) 
505-863-8369 (Fax) 
Harrilene.Yazzie@bia.gov 
 
Bureau of Indian Affairs, Western Region   
Amy Heuslein, Branch Chief and 
Regional Environmental Protection Officer 
Bureau of Indian Affairs 
Western Region 
Environmental Quality Services 
2600 North Central Avenue 
12th Floor, Suite 210 
Phoenix, AZ  85004 
(602) 379-6750 Ext. 1257 (Direct) 
(602) 379-3833 (Fax) 
(480) 213-4386 (Cell) 
amy.heuslein@bia.gov 
  
Bureau of Indian Affairs, Western Region (Alternate) 
Garry Cantley, Regional Archeologist                                       
Environmental Quality Services 
2600 North Central Avenue 
12th Floor, Suite 210 
Phoenix, AZ  85004 
(602) 379-6750 Ext. 1256 (Direct) 
(602) 379-3833 (Fax) 
(602) 418-8503 (Cell) 
garry.cantley@bia.gov 
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Bureau of Indian Affairs, Hopi Agency (Western Region Alternate) 
Gilbert Becenti, Natural Resource Specialist 
P.O. Box 158 
Keams Canyon, AZ  86034 
(928)738-2228 (Main #) 
(928) 738-3240 Ext. 233 (Direct) 
gilbert.becenti@bia.gov 
  
The Navajo Nation 
Office of the President and Vice President  
Michele Morris, Executive Staff Assistant 
P.O. Box 7440 
Window Rock, AZ 86515 
Street: OPVP, Tribal Hill Blvd 
Window Rock, Arizona 86515 
928-871-6028(phone) 
928-871-4125(fax) 
mlmorris@navajo-nsn.gov 
 
Navajo Nation Department of Justice 
Harrison Tsosie, Attorney General 
Navajo Nation Department of Justice 
Post Office Box 2010 
Window Rock, Arizona  86515 
For FedEx Address Include: Old BIA Club Building after box number  
928-871-6345 (Phone) 
982-871-6177 (Fax) 
htsosie@nndoj.org 
 
Navajo Nation Environmental Protection Agency 
Stephen B. Etsitty, Executive Director 
P.O. Box 339 
Window Rock, AZ 86515 
Street: NNEPA, Bldg. No 2695, WR Blvd 
Window Rock, Arizona 86515 
928-871-7692(phone) 
928-871-7996(fax) 
stephenbetsitty@navajo-nsn.gov 
  
Navajo Nation, Division of Natural Resources  
Frederick H. White, Executive Director  
P.O. Box 9000 
Window Rock, Arizona 86515 
Street: Executive Office Bldg. #W008-025 
Window Rock Blvd. 
Window Rock, Arizona 86515 
928-871-6592 (Direct) 
928-871-7040 (Fax) 
frederickhwhite@frontiernet.net 
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Hopi Tribe 
Clayton Honyumptewa, Manager 
Hopi Department of Natural Resources 
P.O. Box 123 
Kykotsmovi, AZ 86039 
928-734-3601 
chonyumptewa@hopi.nsn.us    
 
Bureau of Land Management, Farmington Field Office 
Joe Galluzzi or Shannon Hoefeler 
Bureau of Land Management 
Farmington Field Office 
6251 College Blvd., Suite A 
Farmington, NM 87402 
jgalluzz@blm.gov, 505-564-7733, 505-564-7608 FAX 
shoefele@blm.gov, 505-564-7732, 505-564-7608 FAX 
 
Bureau of Land Management, New Mexico State Office 
Powell King, Mining Engineer 
P.O. Box 27115 
Santa Fe, NM 87502-0115 
pking@blm.gov, 505-954-2160, 505-954-2079 FAX 
 
U.S. Army Corps of Engineers 
Deanna L. Cummings 
Regulatory Project Manager 
US Army Corps of Engineers 
Albuquerque District 
Regulatory Division 
4101 Jefferson Plaza NE 
Albuquerque, NM 87109 
Deanna.L.Cummings@usace.army.mil 
505-342-3280 office 
505-344-1514 fax 
 
Fish and Wildlife Service, New Mexico Ecological Services Office 
Sharon Whitmore 
Assistant Director 
San Juan River Recovery Implementation Program 
New Mexico Ecological Services Field Office 
United States Fish and Wildlife Service 
2105 Osuna Road NE 
Albuquerque, NM 87113 
505-761-4753 office 
505-346-2535 fax 
Sharon_whitmore@fws.gov 
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National Park Service, Intermountain Region 
John Reber 
Physical Resources Program Manager and Regional Energy Coordinator 
National Park Service 
Intermountain Regional Office 
12795 W. Alamdea Pkwy. 
Lakewood, CO  80228 
303-969-2418 office 
303-969-2717 fax 
john_reber@nps.gov 
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ATTACHMENT B 

ESTIMATED SCHEDULE 

Milestone                                                                         Estimated Completion Date 
EIS contractor selected                                                    March 2012 

NOI published in Federal Register                                   July  2012 

Public scoping period begins                                           July 2012 

Public scoping period ends                                              September 2012 

PDEIS submitted to OSM for review/comment               January 2013 

OSM/Cooperating Agency Review of PDEIS ends         May 2013 

NOA for DEIS in Federal Register                                   October 2013 

Public comment period ends                                            December 2013 

PFEIS submitted to OSM                                                  February 2014 

OSM/Cooperating Agency Review of PFEIS ends          July 2014 

NOA for FEIS in Federal Register                                    August 2014 

 

  
 



Status Update

November 5, 2012

The Four Corners Power Plant and Navajo Mine Energy Project

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals

Agency Permitting Actions and Preparation of 
Environmental Impact Statement (EIS)  

BACKGROUND

Navajo Mine and Four Corners Power Plant

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016.

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was 
made on August 6, 2012, and more details are provided in this document. 

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS.

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site 
lease for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS.
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EIS Roles – OSM, BIA and the Cooperating Agencies

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on 
the EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment 
and rights-of way, will be far more involved in development and review of the EIS than would be typical 
for a Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).     

Regional Task Force 

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is lead 
by OSM’s Director.  

Regional Task Force Members:
OSM Western Regional Director - Allen Klein – Denver, CO
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM
US/FWS SW Regional Director – Ben Tuggle (or designee) – Albuquerque, NM
US/NPS representative – John Wessels – Lakewood, CO
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM

OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. On 
September 14, 2012, the OSM Regional Director distributed to the Task Force a status update for the 
FCPP and Navajo Mine Energy EIS project.

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM)

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial 
of mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA)

STATUS 
• The permit application package (PAP) is currently undergoing a technical review by OSM 

permitting analysts. A decision to approve or not approve will not be issued until the FCPP 
and Navajo Mine Energy Project EIS is completed.

2. Lead Agency in Preparing the EIS
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STATUS 
• The MOU and the First Amendment between OSM-BIA and the Project Proponents (BNCC, 

APS, and PNM) were executed on 8/3/12 and 10/02/12 respectively.
• The MOU between the Lead Agency OSM and the Cooperating Agencies was executed on 

October 1, 2012. 
• The notice to reopen and extend the scoping comment period until November 1, 2012 was 

published in the Federal Register on October 12, 2012. 
• OSM, BIA and Cardno are currently working to complete an initial draft project purpose 

and need, project description, and draft alternatives. Due to the extension of the scoping 
comment period to November 1, 2012, the completion of this task will be delayed until 
after November 1, 2012. Additionally, the completion of the Scoping Summary Report 
will likewise be delayed. OSM currently anticipates these tasks will be completed in late 
November.

• OSM/Cardno continues to work with the proponents to obtain all baseline environmental 
data to be used in the development of the EIS. The original anticipated completion date 
for this milestone was 9/28/12. The completion date for this milestone is extended until 
late November due to acquisition delays. No significant impact to the project schedule is 
anticipated due to this extension.

• Atmospheric modeling – On October 2, 2012 APS/AECOM forwarded two white papers 
discussing proposed modeling approaches for criteria pollutants, deposition, ecological 
risk assessment, visibility in Class 1 and Class II areas and ozone. OSM distributed these 
documents to the USEPA, NNEPA, NPS and Cardno for review and comment by their 
technical experts. On October 23, 2012 APS/ AECOM hosted an informational webinar with 
Q&A on the proposed atmospheric modeling. The USEPA and NPS provided comments on 
November 1, 2012. The NNEPA has indicated they have no substantial comments at this 
time but would like to be kept informed as the project progresses.

• The FCPP and Navajo Mine Energy Project website on the Western Region Current Initiative 
webpage has been updated to include the scoping fact sheet, informational posters and 
video.

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS

STATUS 
• The USFWS has concurred with OSM’s preliminary species of concern list occurring within 

a 50 km radius of the FCPP and Navajo Mine project footprint. Pending further dispersion 
modeling the list is considered preliminary.

• On October 19th OSM conducted a conference call to discuss details related to the potential 
inclusion of the Population Viability Analysis (PVA) simulation model within the ESA Section 
7 consultation process. This teleconference included OSM/Cardno, BIA, USFWS, the Section 
7 ESA Working Group, project proponents (BNCC, APS, and PNM) and Dr. Phil Miller.  Dr. 
Miller is the Senior Program Officer with the Conservation Breeding Specialist Group (CBSG) 
and is an expert in PVA simulation modeling. The CBSG is part of the Species Survival 
Commission of the International Union for Conservation of Nature (IUCN). Shortly after 
the conclusion of this teleconference it was agreed between OSM, BIA and the project 
proponents, that the PVA modeling effort would be a very useful addition to the Section 7 
consultation process. The project proponents are actively working with CBSG to develop a 
scope of work for this effort.
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• OSM/Cardno, BIA and the USFWS have reviewed the proposed habitat model and ecological 
risk assessment methodologies proposed by the project proponent’s consultant AECOM; 
and have provided additional questions and comments to AECOM. 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation 

STATUS
• On September 12, 2102, OSM distributed formal consultation request letters to Section 

106 contacts including State Historic Preservation Officers, Tribal Historic Preservation 
Officers and regional tribes that could have concerns regarding potential impacts to cultural 
resources. OSM has received consultation request letters from the Arizona THPO, White 
Mtn. Apache, Navajo Nation, State of New Mexico, USEPA, project proponents and the BIA 
(Navajo Region). OSM/Cardno will call all Section 106 contacts before the end of the month 
to follow up with the consultation request. 

• Currently, OSM intends to conduct a Section 106 informational meeting with all interested 
contacts before the end of November. 

BUREAU OF INDIAN AFFAIRS (BIA)

1. Approval of the Four Corners Power Plant Lease Amendment # 3

STATUS – NO CHANGE
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed.

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM.

STATUS – NO CHANGE
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed.

3. Approval of realignment of existing BIA road within the Navajo Mine lease area 

STATUS – NO CHANGE
• BIA is currently discussing potential issue with an existing road. In addition, Navajo Nation 

transportation group needs to provide guidance to BNCC regarding the realignment of 
Burnham Road through Area 4 North.

BUREAU OF LAND MANAGEMENT (BLM)

1. Review and approval of Mine Plan

STATUS – NO CHANGE
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with 
the Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012.
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UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA)

1. Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan 
(FIP). While this action is exempt from NEPA the decision has significance with respect to the 
proposed action.

STATUS – NO CHANGE
• On August 6, 2012 the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring Four Corners Power Plant (FCPP), located on the Navajo Nation, to reduce 
emissions of oxides of nitrogen (NOx). EPA is also setting emission limits for particulate 
matter (PM) based on emission rates already achieved at FCPP. These pollutants contribute 
to visibility impairment in 16 national parks and wilderness areas surrounding FCPP.  

For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission 
limit of 0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted 
basis, which represents an 80 percent reduction from current NOx emission rates, or 
(2) implement an alternative emission control strategy put forth by the owners of FCPP 
to retire Units 1 – 3 and install controls on Units 4 and 5 by July 31, 2018 to each meet 
an emission limit of 0.098 lb/MMBtu, which represents an 87 percent reduction from 
current NOx emission rates.

2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES)Permit 

STATUS– NO CHANGE
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  EPA currently expects to receive the application in Fall of 2012. Once received, 
EPA will prepare a draft NPDES permit for public notice and comment.

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS)

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES).

STATUS – NO CHANGE
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process. 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE)

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States

STATUS
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.   The Corps has visited most areas and concurred with determination. 
• A meeting to discuss Section 404 and EIS coordination details was held on October 29th at 

the OSM Western Region Office in Denver.
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2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS– NO CHANGE
• USACE is awaiting a revised delineation and approved jurisdictional determination for the 

FCPP lease area.  The only potential location with an ordinary high water mark or meeting 
wetland delineation criteria within the proposed project area is a potentially isolated 
wetland associated with a below-pond pumping station. The Proponents and consultant are 
currently preparing a revised delineation, which, upon concurrence with the determination, 
the Corps would forward to EPA and Corps HQ for final approval. . 
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CURRENT EIS SCHEDULE 

Major Milestones
Projected 

Completion
 Date

Actual
Completion 

Date
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12
OSM selects third-party EIS contractor 4/06/12 4/06/12
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12
NOI published in Federal Register 7/13/12 7/18/12
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12
Begin public scoping meetings (9 locations) 8/9/12 8/9/12
Cooperator’s MOU – All agency signatures secured 10/30/12 10/01/12
End public comment period – EIS scoping 11/01/12 11/01/12
Develop agency purpose & need for PDEIS 11/24/12
Complete data collection – baseline environmental 
resources 11/28/12
Development of Alternatives for PDEIS 11/29/12
ESA Section 7 Risk Assessment 11/29/12
Development of Affected Environment  & Impact Analysis 
for PDEIS 1/31/13
PDEIS submitted to OSM for review/comment 1/31/13
OSM and Cooperating Agency Review of PDEIS 
completed 5/02/13
OSM receives draft Biological Assessment (BA) & 
Biological Evaluation (BE) from consultant 6/06/13
OSM Finalizes BA & BE 7/11/13
Submit BA & BE to USFWS & NNDFW (formal consult) 8/02/13
Prepare DEIS for publication 8/14/13
USFWS & NNDFW complete review BA & BE 9/27/13
NOA for DEIS in Federal Register 10/24/13
NNDFW prepares letter of concurrence for BE 11/27/13
Public Comment Meetings 11/29/13
End public comment period 12/19/13
Prepare Comment Analysis Report 1/27/14
Prepare Response to Comments 4/16/14
USFWS prepares Biological Opinion (BO) 4/21/14
PFEIS submitted to OSM 6/26/14
OSM and Cooperating Agency Review of PFEIS 7/28/14
Prepare FEIS for publication 8/11/14
NOA for FEIS in Fed. Register 8/12/14
Prepare Record of Decision (ROD) 09/24/14
Finalize, sign, publish ROD 09/25/14
Appeal period 10/30/14
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Status Update 

November 5, 2012 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions and Preparation of  
Environmental Impact Statement (EIS)   

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was 
made on August 6, 2012, and more details are provided in this document.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 
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EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is lead 
by OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Ben Tuggle (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. On 
September 14, 2012, the OSM Regional Director distributed to the Task Force a status update for the 
FCPP and Navajo Mine Energy EIS project. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS  
• The permit application package (PAP) is currently undergoing a technical review by OSM 

permitting analysts. A decision to approve or not approve will not be issued until the FCPP 
and Navajo Mine Energy Project EIS is completed. 

 
2. Lead Agency in Preparing the EIS 
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STATUS  
• The MOU and the First Amendment between OSM-BIA and the Project Proponents (BNCC, 

APS, and PNM) were executed on 8/3/12 and 10/02/12 respectively. 
• The MOU between the Lead Agency OSM and the Cooperating Agencies was executed on 

October 1, 2012.  
• The notice to reopen and extend the scoping comment period until November 1, 2012 was 

published in the Federal Register on October 12, 2012.  
• OSM, BIA and Cardno are currently working to complete an initial draft project purpose and 

need, project description, and draft alternatives. Due to the extension of the scoping 
comment period to November 1, 2012, the completion of this task will be delayed until after 
November 1, 2012. Additionally, the completion of the Scoping Summary Report will 
likewise be delayed. OSM currently anticipates these tasks will be completed in late 
November. 

• OSM/Cardno continues to work with the proponents to obtain all baseline environmental 
data to be used in the development of the EIS. The original anticipated completion date for 
this milestone was 9/28/12. The completion date for this milestone is extended until late 
November due to acquisition delays. No significant impact to the project schedule is 
anticipated due to this extension. 

• Atmospheric modeling – On October 2, 2012 APS/AECOM forwarded two white papers 
discussing proposed modeling approaches for criteria pollutants, deposition, ecological risk 
assessment, visibility in Class 1 and Class II areas and ozone. OSM distributed these 
documents to the USEPA, NNEPA, NPS and Cardno for review and comment by their 
technical experts. On October 23, 2012 APS/ AECOM hosted an informational webinar with 
Q&A on the proposed atmospheric modeling. The USEPA and NPS provided comments on 
November 1, 2012. The NNEPA has indicated they have no substantial comments at this 
time but would like to be kept informed as the project progresses. 

• The FCPP and Navajo Mine Energy Project website on the Western Region Current Initiative 
webpage has been updated to include the scoping fact sheet, informational posters and 
video. 
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• The USFWS has concurred with OSM’s preliminary species of concern list occurring within a 

50 km radius of the FCPP and Navajo Mine project footprint. Pending further dispersion 
modeling the list is considered preliminary. 

• On October 19th OSM conducted a conference call to discuss details related to the potential 
inclusion of the Population Viability Analysis (PVA) simulation model within the ESA Section 
7 consultation process. This teleconference included OSM/Cardno, BIA, USFWS, the Section 
7 ESA Working Group, project proponents (BNCC, APS, and PNM) and Dr. Phil Miller.  Dr. 
Miller is the Senior Program Officer with the Conservation Breeding Specialist Group (CBSG) 
and is an expert in PVA simulation modeling. The CBSG is part of the Species Survival 
Commission of the International Union for Conservation of Nature (IUCN). Shortly after the 
conclusion of this teleconference it was agreed between OSM, BIA and the project 
proponents, that the PVA modeling effort would be a very useful addition to the Section 7 
consultation process. The project proponents are actively working with CBSG to develop a 
scope of work for this effort. 



4 
 

• OSM/Cardno, BIA and the USFWS have reviewed the proposed habitat model and ecological 
risk assessment methodologies proposed by the project proponent’s consultant AECOM; 
and have provided additional questions and comments to AECOM.  
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On September 12, 2102, OSM distributed formal consultation request letters to Section 106 

contacts including State Historic Preservation Officers, Tribal Historic Preservation Officers 
and regional tribes that could have concerns regarding potential impacts to cultural 
resources. OSM has received consultation request letters from the Arizona THPO, White 
Mtn. Apache, Navajo Nation, State of New Mexico, USEPA, project proponents and the BIA 
(Navajo Region). OSM/Cardno will call all Section 106 contacts before the end of the month 
to follow up with the consultation request.  

• Currently, OSM intends to conduct a Section 106 informational meeting with all interested 
contacts before the end of November.  

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• BIA is currently discussing potential issue with an existing road. In addition, Navajo Nation 

transportation group needs to provide guidance to BNCC regarding the realignment of 
Burnham Road through Area 4 North. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
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Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP). 
While this action is exempt from NEPA the decision has significance with respect to the 
proposed action. 

STATUS – NO CHANGE 
• On August 6, 2012 the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring Four Corners Power Plant (FCPP), located on the Navajo Nation, to reduce 
emissions of oxides of nitrogen (NOx). EPA is also setting emission limits for particulate 
matter (PM) based on emission rates already achieved at FCPP. These pollutants contribute 
to visibility impairment in 16 national parks and wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission 
limit of 0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted 
basis, which represents an 80 percent reduction from current NOx emission rates, or (2) 
implement an alternative emission control strategy put forth by the owners of FCPP to 
retire Units 1 – 3 and install controls on Units 4 and 5 by July 31, 2018 to each meet an 
emission limit of 0.098 lb/MMBtu, which represents an 87 percent reduction from 
current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS– NO CHANGE 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  EPA currently expects to receive the application in Fall of 2012. Once received, 
EPA will prepare a draft NPDES permit for public notice and comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS – NO CHANGE 
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS 
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• USACE is awaiting a revised delineation and amended application based on site visits 
conducted in June.   The Corps has visited most areas and concurred with determination.  

• A meeting to discuss Section 404 and EIS coordination details was held on October 29th at 
the OSM Western Region Office in Denver. 

 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS– NO CHANGE 
• USACE is awaiting a revised delineation and approved jurisdictional determination for the 

FCPP lease area.  The only potential location with an ordinary high water mark or meeting 
wetland delineation criteria within the proposed project area is a potentially isolated 
wetland associated with a below-pond pumping station. The Proponents and consultant are 
currently preparing a revised delineation, which, upon concurrence with the determination, 
the Corps would forward to EPA and Corps HQ for final approval. .   
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Status Update 

October 1, 2012 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions and Preparation of  
Environmental Impact Statement (EIS)   

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was 
made on August 6, 2012, and more details are provided in this document.  

Mine Permit Application, FCPP Lease Renewal Submittals, and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  BIA approval of the lease extension agreement and 
associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
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EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is lead 
by OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Ben Tuggle (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS  
• The PAP was deemed ‘administratively complete’ on May 10, 2012.  Two informal 

conference meetings were held on the Navajo Nation at the Burnham Chapter House and 
the Nenahnezad Chapter House on August 11 and 13, 2012, respectively. These informal 
conferences were held concurrent with the FCPP & Navajo Mine Energy Project EIS Scoping 
Meetings.  

• The PAP is currently undergoing a technical review by OSM permitting analysts.  
 

2. Lead Agency in Preparing the EIS 

STATUS  
• An MOU between OSM-BIA and the Project Proponents (BNCC, APS,) has been executed and 

OSM will finalize the Amendment by the end of the first week of October. 
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• An MOU between the Lead Agency OSM and the Cooperating Agencies has been prepared. 
Currently, all Cooperating Agencies have signed the MOU except for the USFWS and BLM.  

• The original deadline for providing comments related to the EIS scoping period was 
September 17, 2012.  OSM has reopened and extended the scoping comment period 
deadline until November 1, 2012. In accordance with extending the scoping comment 
period, OSM has informed the public and stakeholders through a comprehensive public 
announcement effort including mailing of notice postcards to approximately 800 persons, 
public service announcements on over 30 radio stations including translations to Navajo and 
Hopi, advertisement in four regional newspapers, and notice announcement on the OSM 
project webpage. OSM expects the notice to reopen and extend the scoping comment 
period will be published in the Federal Register in early October.  

• OSM, BIA and Cardno are currently working to complete an initial draft project purpose and 
need, project description, and draft alternatives. Due to the extension of the scoping 
comment period to November 1, 2012, the completion of this task will be delayed until after 
November 1, 2012. Additionally, the completion of the Scoping Summary Report will 
likewise be delayed. OSM currently anticipates these tasks will be completed in late 
November. 

• OSM has launched the FCPP and Navajo Mine Energy Project website on the Western 
Region Current Initiative webpage. The address is available in the published NOI and is the 
following [ http://www.wrcc.osmre.gov/FCPPEIS.shtm]. Additionally, the Navajo Nation has 
included a link to the Project webpage on the Official Website of the Navajo Nation. OSM is 
currently working on updating the webpage to include materials provided during scoping 
such as the informational posters, project fact sheet and the project video.  
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• On September 10, 2012, OSM sent a letter to the USFWS requesting informal concurrence 

with a preliminary listing of species of potential concern. The preliminary species of concern 
list will be used to begin the development of the draft BA and BE. 

• OSM will be conducting a conference call on October 19th to discuss details related to the 
potential inclusion of the Population Viability Analysis (PVA) simulation model within the 
ESA Section 7 consultation process. This teleconference will include OSM/Cardno, BIA, 
USFWS, the Section 7 ESA Working Group, project proponents (BNCC, APS, and PNM) and 
Dr. Phil Miller.  Dr. Miller is the Senior Program Officer with the Conservation Breeding 
Specialist Group (CBSG) and is an expert in PVA simulation modeling. The CBSG is part of the 
Species Survival Commission of the International Union for Conservation of Nature (IUCN). 
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On September 12, 2102, OSM distributed formal consultation request letters to Section 106 

contacts including State Historic Preservation Officers, Tribal Historic Preservation Officers 
and regional tribes that could have concerns regarding potential impacts to cultural 
resources.  

• OSM has recently initiated coordination with the BLM-Farmington Field Office regarding 
Section 106 consultation compliance for actions associated with Transmission Line Rights of 
Way renewals on BLM lands.  
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BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS  
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS 
• BIA is currently discussing potential issue with an existing road. In addition, Navajo Nation 

transportation group needs to provide guidance to BNCC regarding the realignment of 
Burnham Road through Area 4 North. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS  
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP). 
While this action is exempt from NEPA the decision has significance with respect to the 
proposed action. 

STATUS  
• On August 6, 2012 the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring Four Corners Power Plant (FCPP), located on the Navajo Nation, to reduce 
emissions of oxides of nitrogen (NOx). EPA is also setting emission limits for particulate 
matter (PM) based on emission rates already achieved at FCPP. These pollutants contribute 
to visibility impairment in 16 national parks and wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission 
limit of 0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted 
basis, which represents an 80 percent reduction from current NOx emission rates, or (2) 
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implement an alternative emission control strategy put forth by the owners of FCPP to 
retire Units 1 – 3 and install controls on Units 4 and 5 by July 31, 2018 to each meet an 
emission limit of 0.098 lb/MMBtu, which represents an 87 percent reduction from 
current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  EPA currently expects to receive the application in Fall of 2012. Once received, 
EPA will prepare a draft NPDES permit for public notice and comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS 
• USFWS has received OSM’s letter requesting informal concurrence with a preliminary listing 

of species of potential concern. The USFWS is currently reviewing the request. A response 
from the USFWS is pending. 

• USFWS is awaiting request for formal consultation from OSM.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.  Additional verification field work may be conducted later in the year to 
refine delineation further and provide documentation Corps has visited most areas and 
concurred with determination.  

• A meeting to discuss Section 404 and EIS coordination details is scheduled for October 29th 
at the OSM Western Region Office in Denver. 

 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS 
• USACE is awaiting a revised delineation and approved jurisdictional determination for the 

FCPP lease area.  The only potential location with an ordinary high water mark or meeting 
wetland delineation criteria within the proposed project area is a potentially isolated 
wetland associated with a below-pond pumping station. The Proponents and consultant are 
currently preparing a revised delineation, which, upon concurrence with the determination, 
the Corps would forward to EPA and Corps HQ for final approval. .   
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Status Update 

August 21, 2012 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions and Preparation of  
Environmental Impact Statement (EIS)   

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA is 
expected in 2012.  

Mine Permit Application, FCPP Lease Renewal Submittals, and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  BIA approval of the lease extension agreement and 
associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
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EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, US Fish and Wildlife Service (FWS), the 
National Park Service (NPS). In a letter dated July 13, 2012 the Hopi Tribe affirmed it would participate 
as a Cooperating Agency, because of the associated transmission line right-of-way on Hopi land.      

Regional Task Force  

On March 20, 2012, Navajo Nation President Ben Shelly sent Secretary Salazar a letter discussing the 
importance of the Pinabete Mine and FCPP to the Navajo Nation.  In that letter he noted that seven 
regulatory actions are required and recommended the formation of a task force within DOI to expedite 
the approval process.  This Task Force is lead by OSM’s Director – Western Region and is comprised of 
Western regional directors from the cooperating Federal agencies responsible for assisting in the 
development of the EIS.  This structure provides an eight person task force representing DOI Regional 
leadership and other involved Federal agencies to address project timelines and issues requiring 
resolution.  As necessary the task force includes the DOI Regional Solicitor in project issues and setting 
direction.   

Regional Task Force Members: 

OSM Western Regional Director - Allen Klein – Denver, CO 

BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 

BLM New Mexico State Director – Jessie Juen (or designee) – Santa Fe, NM 

US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 

US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 

US/FWS SW Regional Director – Ben Tuggle (or designee) – Albuquerque, NM 

US/NPS representative – John Wessels – Lakewood, CO 

OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 

OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. 

 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 
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STATUS  
• The PAP was deemed ‘administratively complete’ on May 10, 2012.  Newspaper publication 

and radio broadcasts in the Navajo language, announcing the availability of the PAP for 
review and opportunity for the public to comment and request an Informal Conference to 
ask questions and receive further information about the submittal, ran for four consecutive 
weeks, concluding on June 17, 2012. The 30 day public comment and request for informal 
conference period ended July 17, 2012. OSM received two requests for informal conference.  
On July 26, 2012, OSM began publishing notices in three newspapers and on radio stations 
announcing two pending informal conferences. Two informal conference meetings were 
held on the Navajo Nation at the Burnham Chapter House and the Nenahnezad Chapter 
House on August 11 and 13 respectively. These informal conferences were held concurrent 
with the FCPP & Navajo Mine Energy Project EIS Scoping Meetings. The PAP is currently 
undergoing a technical review by OSM staff.  

 
2. Lead Agency in Preparing the EIS 

STATUS  
• On April 6, 2012, OSM and BIA selected the third-party contractor, Cardno Entrix, who has 

been tasked with preparing the EIS.   
• An MOU between OSM-BIA and the Project Proponents (BNCC, APS,) has been prepared.  

Additionally, an Amendment has been prepared to include the Public Service Company of 
New Mexico (PNM) as a signatory of the MOU due to additional transmission lines and 
associated rights-of –ways renewals that will be considered in the EIS as connected actions. 
The MOU document was completed on August 3, 2012 and has since been signed by OSM, 
BIA, BNCC and PNM.  Currently, the Amendment is being processed for signature by APS. 
Upon signature by APS the Amendment will be mailed to the BIA for final signature.  All 
signatures are anticipated to be secured  on the Amendment by August 31, 2012.  

• An MOU between the Lead Agency and the Cooperating Agencies has been prepared. The 
EPA is not a signatory to this MOU but has submitted a letter to OSM detailing their roles 
and responsibilities as a Cooperating Agency. The finalized MOU was distributed on July 20, 
2012 by DOI OEPC for signature by the Cooperating Agencies. The expected completion date 
for all signatures being gained is August 30, 2012.  

• Publication of the NOI in the Federal Register occurred on July 18, 2012. 
• Open house EIS scoping meetings were held at nine locations in New Mexico, Colorado and 

Arizona, August 9 through August 18. In summary, the Scoping Meetings were successfully 
completed and generally well received. A total of 455 persons attended and 61 written and 
approximately 58 oral comments were collected. Attendees included concerned citizens 
from local communities potentially affected, local and regional government officials and 
non-government organizations (NGO’s) such as local grass roots environmental and social 
justice groups. Significant topics of concern included the potential for significant job losses 
as well as loss of economic revenue to the Navajo Nation, air quality and regional haze 
issues related to emissions from the FCPP, fugitive dust associated with mining activities, 
dependence on coal generated energy, impacts to traditional cultural properties and 
perceived disproportionate impacts and negligible benefits to Native American communities 
located near the proposed project. Attendees from Tribal, State and Federal Government 
included; President of the Navajo Nation (the Honorable Ben Shelley and staff), Speaker of 
the Navajo Nation Council (the Honorable Johnny Naize), New Mexico State Representative 
James Strickler, and representatives from the offices of Congressmen Scott Tipton 
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(Colorado) and Ben R. Lujan (New Mexico), and the offices of Senators Tom Udall (New 
Mexico) and Jeff Bingaman (New Mexico). Attending NGO’s included Dine Citizens Against 
Ruining Our Environment, San Juan Citizens Alliance, Sierra Club, and the San Juan Wildlife 
Federation.  In addition to OSM and our NEPA consultant (Cardno Entrix), representatives of 
the BIA, BLM, ACOE, the Navajo Nation Minerals Department and NN/EPA, actively 
participated in the EIS scoping meetings. 

• In response to several formal requests to extend the comment period OSM has decided to 
grant an extension of the comment period and is considering a 30 day or 45 day extension. 
OSM is currently working with OSM HQ to administer the processing of an extension notice 
for publication in the Federal Registrar. It is expected the extension will allow additional 
written comments to be submitted until mid to late October. 

• The EIS Scoping Report is currently under development.  All comments received during 
Scoping will be considered during the development of the alternative section in the EIS 
(Chapter 2).  

• OSM has launched the FCPP and Navajo Mine Energy Project website on the Western 
Region Current Initiative webpage. The address is available in the published NOI and is the 
following [ http://www.wrcc.osmre.gov/FCPPEIS.shtm]. 
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• Technical Working Group members have been identified and include representatives from 

the USACE, USFWS, BIA, EPA, Navajo Nation, NPS and OSM. 
•  OSM/Cardno Entrix initiated informal consultation with USFWS during a meeting in 

Albuquerque, New Mexico, on June 28. This meeting included 1) Discussions to more clearly 
define a proposed Area of Potential Effect (APE), 2) a discussion of potential T & E species 
that should be evaluated for impact within the APE, and 3) discussion of existing data gaps 
relevant to T&E species anticipated to be impacted. 

• OSM/Cardno Entrix, BIA, Technical Working Group members and the Proponents met with 
the USFWS in Farmington, New Mexico on July 19 for a Section 7 Technical Planning and 
Coordination Meeting to discuss details regarding necessary future studies and modeling 
efforts. 

• On August 21, 2012 OSM/Cardno Entrix, BIA, ESA Technical Working Group members, and 
the Proponents participated on a conference call to discuss the data collection and modeling 
schedule and the USFWS’s recent proposal to include a Population Viability Analysis (PVA). 
Review of the proposed data collection and modeling schedule is consistent and compliant 
with the overall project schedule. OSM is advocating for inclusion of the PVA as requested 
by the USFWS. The Proponents are currently considering the inclusion of the PVA and are 
expected to provide their collective view on the matter by August 24, 2012. 
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On August 20, 2012, OSM, BIA and Cardno Entrix participated in a teleconference to discuss 

Section 106 consultation logistics. During the call it was agreed and clarified that OSM will 
be responsible for administering all Section 106 consultation requirements for the new mine 
area, the power plant site and the power transmission lines.  OSM will coordinate closely 
with the BIA during this process. In the near future OSM will initiate close coordination with 
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the BLM regarding Section 106 consultation compliance for actions associated with 
Transmission Line Rights of Way renewals on BLM lands. OSM expects to distribute formal 
consultation request letters to all necessary contacts by early July 2012.  

• Public participation requirements under Section 106 of the NHPA were completed 
concurrently with the Open House EIS scoping meetings that were held at nine locations in 
New Mexico, Colorado and Arizona, August 9 through August 18, 2012. 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS  
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS 
• BIA is currently discussing potential issue with an existing road. In addition, Navajo Nation 

transportation group needs to provide guidance to BNCC regarding the realignment of 
Burnham Road through Area 4 North. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS  
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA in late August 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP). 
While this action is exempt from NEPA the decision has significance with respect to the 
proposed action. 

STATUS  
• On August 6, 2012 the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring Four Corners Power Plant (FCPP), located on the Navajo Nation, to reduce 
emissions of oxides of nitrogen (NOx). EPA is also setting emission limits for particulate 
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matter (PM) based on emission rates already achieved at FCPP. These pollutants contribute 
to visibility impairment in 16 national parks and wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission 
limit of 0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted 
basis, which represents an 80 percent reduction from current NOx emission rates, or (2) 
implement an alternative emission control strategy put forth by the owners of FCPP to 
retire Units 1 – 3 and install controls on Units 4 and 5 by July 31, 2018 to each meet an 
emission limit of 0.098 lb/MMBtu, which represents an 87 percent reduction from 
current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  Once received, EPA will prepare a draft NPDES permit for public notice and 
comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS 
• The USFWS is awaiting a clearly defined description of Proposed Action, Action Area, and 

official request for T&E Species List from OSM.  OSM current anticipates submitting the  
official T&E Species List request to the USFWS by the end of August 2012.  Final 
determination of the action area will depend on the outcome of pending air emissions 
modeling being conducted by the project proponents.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.  Additional verification field work may be conducted later in the year to 
refine delineation further and provide documentation Corps has visited most areas and 
concurred with determination. . 

 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS 
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• USACE is awaiting a revised delineation and approved jurisdictional determination for the 
FCPP lease area.  The only potential location with an ordinary high water mark or meeting 
wetland delineation criteria within the proposed project area is a potentially isolated 
wetland associated with a below-pond pumping station. The Proponents and consultant are 
currently preparing a revised delineation, which, upon concurrence with the determination, 
the Corps would forward to EPA and Corps HQ for final approval. .   
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Status Update 

August 21, 2012 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions and Preparation of  
Environmental Impact Statement (EIS)   

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA is 
expected in 2012.  

Mine Permit Application, FCPP Lease Renewal Submittals, and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  BIA approval of the lease extension agreement and 
associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
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EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, US Fish and Wildlife Service (FWS), the 
National Park Service (NPS). In a letter dated July 13, 2012 the Hopi Tribe affirmed it would participate 
as a Cooperating Agency, because of the associated transmission line right-of-way on Hopi land.      

Regional Task Force  

On March 20, 2012, Navajo Nation President Ben Shelly sent Secretary Salazar a letter discussing the 
importance of the Pinabete Mine and FCPP to the Navajo Nation.  In that letter he noted that seven 
regulatory actions are required and recommended the formation of a task force within DOI to expedite 
the approval process.  This Task Force is lead by OSM’s Director – Western Region and is comprised of 
Western regional directors from the cooperating Federal agencies responsible for assisting in the 
development of the EIS.  This structure provides an eight person task force representing DOI Regional 
leadership and other involved Federal agencies to address project timelines and issues requiring 
resolution.  As necessary the task force includes the DOI Regional Solicitor in project issues and setting 
direction.   

Regional Task Force Members: 

OSM Western Regional Director - Allen Klein – Denver, CO 

BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 

BLM New Mexico State Director – Jessie Juen (or designee) – Santa Fe, NM 

US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 

US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 

US/FWS SW Regional Director – Ben Tuggle (or designee) – Albuquerque, NM 

US/NPS representative – John Wessels – Lakewood, CO 

OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 

OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. 

 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 
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STATUS  
• The PAP was deemed ‘administratively complete’ on May 10, 2012.  Newspaper publication 

and radio broadcasts in the Navajo language, announcing the availability of the PAP for 
review and opportunity for the public to comment and request an Informal Conference to 
ask questions and receive further information about the submittal, ran for four consecutive 
weeks, concluding on June 17, 2012. The 30 day public comment and request for informal 
conference period ended July 17, 2012. OSM received two requests for informal conference.  
On July 26, 2012, OSM began publishing notices in three newspapers and on radio stations 
announcing two pending informal conferences. Two informal conference meetings were 
held on the Navajo Nation at the Burnham Chapter House and the Nenahnezad Chapter 
House on August 11 and 13 respectively. These informal conferences were held concurrent 
with the FCPP & Navajo Mine Energy Project EIS Scoping Meetings. The PAP is currently 
undergoing a technical review by OSM staff.  

 
2. Lead Agency in Preparing the EIS 

STATUS  
• On April 6, 2012, OSM and BIA selected the third-party contractor, Cardno Entrix, who has 

been tasked with preparing the EIS.   
• An MOU between OSM-BIA and the Project Proponents (BNCC, APS,) has been prepared.  

Additionally, an Amendment has been prepared to include the Public Service Company of 
New Mexico (PNM) as a signatory of the MOU due to additional transmission lines and 
associated rights-of –ways renewals that will be considered in the EIS as connected actions. 
The MOU document was completed on August 3, 2012 and has since been signed by OSM, 
BIA, BNCC and PNM.  Currently, the Amendment is being processed for signature by APS. 
Upon signature by APS the Amendment will be mailed to the BIA for final signature.  All 
signatures are anticipated to be secured  on the Amendment by August 31, 2012.  

• An MOU between the Lead Agency and the Cooperating Agencies has been prepared. The 
EPA is not a signatory to this MOU but has submitted a letter to OSM detailing their roles 
and responsibilities as a Cooperating Agency. The finalized MOU was distributed on July 20, 
2012 by DOI OEPC for signature by the Cooperating Agencies. The expected completion date 
for all signatures being gained is August 30, 2012.  

• Publication of the NOI in the Federal Register occurred on July 18, 2012. 
• Open house EIS scoping meetings were held at nine locations in New Mexico, Colorado and 

Arizona, August 9 through August 18. In summary, the Scoping Meetings were successfully 
completed and generally well received. A total of 455 persons attended and 61 written and 
approximately 58 oral comments were collected. Attendees included concerned citizens 
from local communities potentially affected, local and regional government officials and 
non-government organizations (NGO’s) such as local grass roots environmental and social 
justice groups. Significant topics of concern included the potential for significant job losses 
as well as loss of economic revenue to the Navajo Nation, air quality and regional haze 
issues related to emissions from the FCPP, fugitive dust associated with mining activities, 
dependence on coal generated energy, impacts to traditional cultural properties and 
perceived disproportionate impacts and negligible benefits to Native American communities 
located near the proposed project. Attendees from Tribal, State and Federal Government 
included; President of the Navajo Nation (the Honorable Ben Shelley and staff), Speaker of 
the Navajo Nation Council (the Honorable Johnny Naize), New Mexico State Representative 
James Strickler, and representatives from the offices of Congressmen Scott Tipton 
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(Colorado) and Ben R. Lujan (New Mexico), and the offices of Senators Tom Udall (New 
Mexico) and Jeff Bingaman (New Mexico). Attending NGO’s included Dine Citizens Against 
Ruining Our Environment, San Juan Citizens Alliance, Sierra Club, and the San Juan Wildlife 
Federation.  In addition to OSM and our NEPA consultant (Cardno Entrix), representatives of 
the BIA, BLM, ACOE, the Navajo Nation Minerals Department and NN/EPA, actively 
participated in the EIS scoping meetings. 

• In response to several formal requests to extend the comment period OSM has decided to 
grant an extension of the comment period and is considering a 30 day or 45 day extension. 
OSM is currently working with OSM HQ to administer the processing of an extension notice 
for publication in the Federal Registrar. It is expected the extension will allow additional 
written comments to be submitted until mid to late October. 

• The EIS Scoping Report is currently under development.  All comments received during 
Scoping will be considered during the development of the alternative section in the EIS 
(Chapter 2).  

• OSM has launched the FCPP and Navajo Mine Energy Project website on the Western 
Region Current Initiative webpage. The address is available in the published NOI and is the 
following [ http://www.wrcc.osmre.gov/FCPPEIS.shtm]. 
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• Technical Working Group members have been identified and include representatives from 

the USACE, USFWS, BIA, EPA, Navajo Nation, NPS and OSM. 
•  OSM/Cardno Entrix initiated informal consultation with USFWS during a meeting in 

Albuquerque, New Mexico, on June 28. This meeting included 1) Discussions to more clearly 
define a proposed Area of Potential Effect (APE), 2) a discussion of potential T & E species 
that should be evaluated for impact within the APE, and 3) discussion of existing data gaps 
relevant to T&E species anticipated to be impacted. 

• OSM/Cardno Entrix, BIA, Technical Working Group members and the Proponents met with 
the USFWS in Farmington, New Mexico on July 19 for a Section 7 Technical Planning and 
Coordination Meeting to discuss details regarding necessary future studies and modeling 
efforts. 

• On August 21, 2012 OSM/Cardno Entrix, BIA, ESA Technical Working Group members, and 
the Proponents participated on a conference call to discuss the data collection and modeling 
schedule and the USFWS’s recent proposal to include a Population Viability Analysis (PVA). 
Review of the proposed data collection and modeling schedule is consistent and compliant 
with the overall project schedule. OSM is advocating for inclusion of the PVA as requested 
by the USFWS. The Proponents are currently considering the inclusion of the PVA and are 
expected to provide their collective view on the matter by August 24, 2012. 
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On August 20, 2012, OSM, BIA and Cardno Entrix participated in a teleconference to discuss 

Section 106 consultation logistics. During the call it was agreed and clarified that OSM will 
be responsible for administering all Section 106 consultation requirements for the new mine 
area, the power plant site and the power transmission lines.  OSM will coordinate closely 
with the BIA during this process. In the near future OSM will initiate close coordination with 
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the BLM regarding Section 106 consultation compliance for actions associated with 
Transmission Line Rights of Way renewals on BLM lands. OSM expects to distribute formal 
consultation request letters to all necessary contacts by early July 2012.  

• Public participation requirements under Section 106 of the NHPA were completed 
concurrently with the Open House EIS scoping meetings that were held at nine locations in 
New Mexico, Colorado and Arizona, August 9 through August 18, 2012. 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS  
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS 
• BIA is currently discussing potential issue with an existing road. In addition, Navajo Nation 

transportation group needs to provide guidance to BNCC regarding the realignment of 
Burnham Road through Area 4 North. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS  
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA in late August 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP). 
While this action is exempt from NEPA the decision has significance with respect to the 
proposed action. 

STATUS  
• On August 6, 2012 the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring Four Corners Power Plant (FCPP), located on the Navajo Nation, to reduce 
emissions of oxides of nitrogen (NOx). EPA is also setting emission limits for particulate 
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matter (PM) based on emission rates already achieved at FCPP. These pollutants contribute 
to visibility impairment in 16 national parks and wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission 
limit of 0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted 
basis, which represents an 80 percent reduction from current NOx emission rates, or (2) 
implement an alternative emission control strategy put forth by the owners of FCPP to 
retire Units 1 – 3 and install controls on Units 4 and 5 by July 31, 2018 to each meet an 
emission limit of 0.098 lb/MMBtu, which represents an 87 percent reduction from 
current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  Once received, EPA will prepare a draft NPDES permit for public notice and 
comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS 
• The USFWS is awaiting a clearly defined description of Proposed Action, Action Area, and 

official request for T&E Species List from OSM.  OSM current anticipates submitting the  
official T&E Species List request to the USFWS by the end of August 2012.  Final 
determination of the action area will depend on the outcome of pending air emissions 
modeling being conducted by the project proponents.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.  Additional verification field work may be conducted later in the year to 
refine delineation further and provide documentation Corps has visited most areas and 
concurred with determination. . 

 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS 
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• USACE is awaiting a revised delineation and approved jurisdictional determination for the 
FCPP lease area.  The only potential location with an ordinary high water mark or meeting 
wetland delineation criteria within the proposed project area is a potentially isolated 
wetland associated with a below-pond pumping station. The Proponents and consultant are 
currently preparing a revised delineation, which, upon concurrence with the determination, 
the Corps would forward to EPA and Corps HQ for final approval. .   







      
        

      
       
       

      





    

          
               
            
             

             
             

                
             
              

              
      

             
             

             
 

                 
                 

     
                 

            
                

   

              
                

             
               

               
            

               
           
              

              
                

         

  

               
     

  

               
              

            
    

        
          

     

 



 
 

                
              

           
         

           
    

              
                

             
             
                
              

             
               

              
     

               
            
             
             

    
   

          

            
                 

               
      

               
            

    

               

             
             

              
       

             
              

             
              

             
         

           
           
           

        
          

     

 



           
          

      

  

               
      

          

           

          
      

             

            

              
    

        

         
          

      

               
   

        

             
            

               

         

           
 

        
          

     

 



   

    

                
                 
              

    

              
     

           
    

              
  

              
            

     
     

             
            

           
             

             
    

            
            

             
      

            
 

              
 

           
           

               
            

           
            

         

        
          

     

 



            
     

           
           

                
          

             
          
              

            
               

               
            

               
             

           
        

     
   

             
    

             
          

             
 

               
              

            
            

            
           

   

        
          

     

 



               
             

               
     

                
               
 

    

        

              

              
              

           
      

        
        

            

            
          

 

              
   

            
     

               
   

            

              
             

            

          

             

               
        

        
          

     

 





           
          
              

   

           

               
             

               
              
              

            
              

           
              

             
                  

             
           

 

  

               
              

               
     

                 
       

                
             
               
   

               
              

           
             

            
               

          

             

        
          

     

 



                
             

          

               
           

             

               
               

              
                

                
     

             
           

              
             

              
          

              
   

              
           

              
              

       

              
              

             

                
               

        

                   

              

        
          

     

 



 

 

        

       

 

        
          

      

 

 





     
   

    

 

        
          

     

 



   

    

 

        
          

     

 



   

     

 

        
           

     

 

 







      
     

  
   

 

        
          

     

 





  
         

 

       
          

   
     

    
   
   

   

      
     

   
    
     
    

  
    

 

      
     

    
    
  

   
    
    

    
     
   
   
   

       
    

   
    

    
   

     
   
   

 

 

        
          

     



  

         
     

    
    

  
     

 

   
       

     
   

    
     

    
 

 
 

     
    

     
     

    
           

  
    

 

     
     

   
    

       
    

 
 

 

      
     

   
    

     
   
    

  
  

 
 

        
          

     



  
   

     
   

   
 

   

       
     

    
   

      
    

    
    

        
     

   
  

  
   
  

     
   

   
     

  
  

    
   

  
  
  

 

         
  

  
      
      

      
    

   
  
  

 
 

        
          

     



 

     
  

        
    

   
    

   
  
  

 

 

        
          

     



 

  

  

 

   

     

    

    

      

      

      

    

    

      

   

 

        
          

     

    

  

  

  

  

  

  

  

   

  

  

  







      
        

      
       
       

      





    

          
               
            
             

             
             

                
             
              

              
      

             
             

             
 

                 
                 

     
                 

            
                

   

              
                

             
               

               
            

               
           
              

              
                

         

  

               
     

  

               
              

            
    

        
          

     

 



 
 

                
              

           
         

           
    

              
                

             
             
                
              

             
               

              
     

               
            
             
             

    
   

          

            
                 

               
      

               
            

    

               

             
             

              
       

             
              

             
              

             
         

           
           
           

        
          

     

 



           
          

      

  

               
      

          

           

          
      

             

            

              
    

        

         
          

      

               
   

        

             
            

               

         

           
 

        
          

     

 



   

    

                
                 
              

    

              
     

           
    

              
  

              
            

     
     

             
            

           
             

             
    

            
            

             
      

            
 

              
 

           
           

               
            

           
            

         

        
          

     

 



            
     

           
           

                
          

             
          
              

            
               

               
            

               
             

           
        

     
   

             
    

             
          

             
 

               
              

            
            

            
           

   

        
          

     

 



               
             

               
     

                
               
 

    

        

              

              
              

           
      

        
        

            

            
          

 

              
   

            
     

               
   

            

              
             

            

          

             

               
        

        
          

     

 





           
          
              

   

           

               
             

               
              
              

            
              

           
              

             
                  

             
           

 

  

               
              

               
     

                 
       

                
             
               
   

               
              

           
             

            
               

          

             

        
          

     

 



                
             

          

               
           

             

               
               

              
                

                
     

             
           

              
             

              
          

              
   

              
           

              
              

       

              
              

             

                
               

        

                   

              

        
          

     

 



 

 

        

       

 

        
          

      

 

 





     
   

    

 

        
          

     

 



   

    

 

        
          

     

 



   

     

 

        
           

     

 

 







      
     

  
   

 

        
          

     

 





  
         

 

       
          

   
     

    
   
   

   

      
     

   
    
     
    

  
    

 

      
     

    
    
  

   
    
    

    
     
   
   
   

       
    

   
    

    
   

     
   
   

 

 

        
          

     



  

         
     

    
    

  
     

 

   
       

     
   

    
     

    
 

 
 

     
    

     
     

    
           

  
    

 

     
     

   
    

       
    

 
 

 

      
     

   
    

     
   
    

  
  

 
 

        
          

     



  
   

     
   

   
 

   

       
     

    
   

      
    

    
    

        
     

   
  

  
   
  

     
   

   
     

  
  

    
   

  
  
  

 

         
  

  
      
      

      
    

   
  
  

 
 

        
          

     



 

     
  

        
    

   
    

   
  
  

 

 

        
          

     



 

  

  

 

   

     

    

    

      

      

      

    

    

      

   

 

        
          

     

    

  

  

  

  

  

  

  

   

  

  

  



   

      

    
   
   

    
   

   

      
    
      

       
   

  

            
      

   

              
            

             
                 

              
        

              
             
              

   

 

  
       

    
   

       



    
   

      
     
       

   



   

 

      
    

   
  

    
   

    
     

  

           
      

   

 





   

   
    

    
   

   

    
     

   

              
               

              
                

               
              

                
                

               
                

                  
            
              
            

      

               
               

            
              

            
         

                  
  

 

 
    

   

       
     



     

 

    
   

    

   

    

                  
                

              
         

              
                

              
              

             
               

               
               

               
            

              
                

              
                

                
             

                
                

               
          

                 
                 
           

            
        



             
                

            
              
   

               
                  

                 
      

 

 
  



   

   
    

    
   

   

    
     

   

              
               

              
                

               
              

                
                

               
                

                  
            
              
            

      

               
               

            
              

            
         

                  
  

 

 
    

   

       
     



     

 

    
   

    

   

    

                  
                

              
         

              
                

              
              

             
               

               
               

               
            

              
                

              
                

                
             

                
                

               
          

                 
                 
           

            
        



             
                

            
              
   

               
                  

                 
      

 

 
  





















    
   

  
   

  

    
    

    
   

   

       

   

   
   

    

               
             
               

               
             

              

                  
               

                  
              

               
                
             

                
 

             
                 

               
                  

                 
       



    
   

 

          
              
         

              
            

    

             
        

               
             

                    
             

              
                

       

               
           

          
       

              
                
       

 

 

     
 

   
     
  

        
         
          



  

  
       

       

 
      

     
       
       

      
     

       
       

  
         
       

  

        
  

      

       
       

          

   
    
    

   
    

    
      
  

  
   

   





 

   

    
   

      
     
       

   

  
    

     
        

    
   

      

   
 

   
 

                
               

              
           

                 
        

        
         

  

                
       

   

   

   
   

        

         

         



Status Update 

March 28, 2014 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Background information is now provided in Appendix B of this document. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSMRE) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSMRE on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) was determined to be administratively 

complete on May 10, 2012, and the initial technical review has been completed by 
OSMRE staff. All technical deficiencies have been forwarded to BHP Mine Management 
Company (MMCo), previously BHP Navajo Coal Company (BNCC), for response. OSMRE 
will not issue a decision regarding approval or disapproval of the PAP until the NEPA 
process is complete. OSMRE will continue to coordinate with MMCo to resolve all 
technical review deficiencies. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• The Navajo Mine Permit will expire September 24, 2014. Mine permit renewals must be 

submitted at least 120 days in advance of the expiration date. OSMRE must receive the 
Navajo Mine permit renewal application on or before May 27, 2014.  

• Considering that the permit term will expire prior to OSMRE’s anticipated completion of 
the EIS and prior to the currently expected March 2015 Record of Decision (ROD), 
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OSMRE will administratively extend Federal Permit NM0003F until the EIS is completed, 
allowing MMCo to continue surface coal mining and reclamation operations under the 
current permit provided that the applicant has met all renewal application requirements 
and procedures in accordance with 30 CFR 750.12(c) (1)(ii) and 774.15(a). Upon 
completion of the EIS, the ROD for the pending Pinabete Permit Application will also 
address OSMRE’s decision on the pending permit renewal application for Federal Permit 
NM0003F. 
 

3. Lead Agency in Preparing the EIS 

STATUS  
• The Current Project Schedule, including major milestones and completion dates for the 

FCPP and Navajo Mine Energy Project have been updated and are provided in Appendix 
A of this document. 

• The NOA for the DEIS will be published in the Federal Register on March 28, 2014. 
• Beginning March 28, 2014, physical copies of the DEIS will be mailed to 26 repositories 

for public viewing including regional libraries and federal agency offices. 
• All cooperating agencies and elected officials will receive a stakeholder letter with an 

enclosed CD copy of the DEIS. Hard copies of the DEIS will be provided upon request.  
Printed Executive Summaries with an enclosed CD copy of the entire DEIS will also be 
available upon request. 

• All interested parties will receive a notification postcard announcing the availability of 
the DEIS for review and comment and the dates of scheduled public meetings. 

• On March 28, 2014, OSMRE will begin distribution of public notification material 
announcing the availability of the DEIS, as well as the schedule for public meetings to be 
held April 30 through May 9, 2014. Advertisements will be published in 13 regional 
newspapers, and public service announcements will be aired on 31 regional radio 
stations in English, Navajo and Hopi languages. Additionally, fliers will be posted at 
locales in regional centers. 

• OSMRE has updated the FCPP and Navajo Mine Energy Project webpage, announcing 
the availability of the DEIS for review and comment, as well as the scheduled April 30 – 
May 9, 2014, public meetings.  The project website address 
is http://www.wrcc.osmre.gov/Current Initiatives/fcnavprj/FCPPEIS.shtm 

• OSMRE will conduct public meetings April 30, 2014, through May 9, 2014. The public 
meetings will be held at the same nine locations where the August 2012 scoping 
meetings were held. These locations are: Hotevilla, Arizona; Cortez, Colorado; Burnham, 
New Mexico; Durango, Colorado; Farmington, New Mexico; Shiprock, Arizona; 
Nenahnezad, New Mexico; Window Rock, Arizona and Albuquerque, New Mexico.  

• The public comment period is currently scheduled to end on May 27, 2014. 
 

4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSMRE is currently reviewing the Draft Biological Assessment (BA).  
• OSMRE anticipates delivery of the Draft BA to the USFWS in late April 2014; and 

anticipates delivering the final BA to the USFWS in early June 2014, thereby initiating 
formal consultation. 
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• In late April 2014 cooperating federal agencies with decision actions related to the 
FCPP/NMEP will be given opportunity to review the Draft BA concurrently with the 
USFWS. 

• OSMRE has scheduled a Section 7 Working Group meeting for the afternoon of May 15, 
2014.  This meeting will be held at the USFWS office in Albuquerque. 

• The International Union for Conservation of Nature, Conservation Breeding Specialist 
Group (CBSG) has been contracted to complete a population viability analysis (PVA) for 
the federally listed Colorado Pike minnow. The PVA will be used to inform the USFWS’s 
decision and the development of the Biological Opinion (BO). 

• Currently, OSM anticipates the USFWS will issue their BO on or around December 19, 
2014. 

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• FCPP & Transmission Lines Programmatic Agreement (PA) for management and 

protection of cultural resources - OSMRE distributed the second draft of the PA to all 
Section 106 consulting parties on March 6, 2014, allowing 30 days for review and 
comment.  A coordination meeting was held on March 20, 2014, in Farmington, NM, to 
discuss the draft PA and receive preliminary comment from consulting parties. 

• Navajo Mine PA for management and protection of cultural resources - OSMRE 
distributed the second draft of the PA to all signatories on March 18, 2014, allowing 30 
days for review and comment. 

• Both the draft PA for the FCPP and associated transmission lines, and the draft PA for 
the Navajo Mine and proposed Pinabete Permit area, are being included in the DEIS for 
public review. 
 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS  
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
• On October 9, 2013, the Hopi Tribal Council approved a resolution (H-078-2013) 

authorizing the Tribe to enter into a settlement agreement with APS regarding their 
dispute concerning the “Original” ROW and consenting to grant a “New” ROW in the 
same location for the same purpose to APS for a term of 30 years. This ROW is 
associated with the APS 500 kV El Dorado transmission line that passes through Hopi 
Tribal lands. The BIA Hopi Agency has indicated that they have received the ROW 
application and it is currently under review. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  
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STATUS – NO CHANGE 
• The BIA received a letter from BHP dated August 2, 2013, informing BIA that BHP will 

not be seeking a formal action to relocate Burnham Road (at least not at this time) but 
requested that the action continue to be analyzed in the EIS. The letter further stated 
that based on the current mine plan, the road is not expected to be relocated until 
sometime after 2022.  

 
4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• In December 2012 BIA received a ROW application for the access road for Area III North 

on the mine. 
 

5. Approval of San Juan River Bridge (El Paso Bridge) 
 
STATUS– NO CHANGE 

• BNCC has requested from BIA a ROW renewal for an access road running from the San 
Juan River Bridge (El Paso Bridge) to the FCPP. This ROW is approximately 6.5 miles. 

BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS – NO CHANGE 
• The BLM Farmington Field Office (FFO) continues review of the Pinabete Permit Mine 

Plan. 
 

2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 
Rio Puerco Field Office) 

STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
renew the ROW and issue a new grant of ROW. OSMRE is currently coordinating with 
the BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 
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UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS  
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
Regional Haze Rule for the Four Corners Power Plant (FCPP). The EPA’s final action 
required the owners of FCPP to provide notification to EPA by July 1, 2013, of which 
option they wished to pursue. The BART notification date was subsequently extended by 
the EPA to December 31, 2013. On December 30, 2013, APS notified the EPA that they 
had selected the compliance strategy as set forth in the BART rule and would be retiring 
the Units 1, 2, and 3 of the FCPP by January 1, 2014; and would comply with the BART 
emission limits on Units 4 and 5 through the installation and operation of selective 
catalytic reduction controls (SCR), by July 31, 2018. APS permanently shut down Units 1, 
2, and 3 on December 30, 2013. 
 

2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES) Permit  

STATUS – NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSMRE’s correspondence with EPA Region 
9, the EPA received no comments on the notice and intends to administratively extend 
the existing NPDES permit until the EIS process is complete. 

• The EPA received a revised application for permit renewal of NPDES Permit No. 
NN0000019 for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the 
process of issuing a proposed permit renewal. 

 
3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS  
• APS submitted a PSD permit application for the SCR controls on October 29, 2013, and 

received acknowledgment and notice of preliminary review from EPA Region 9 on 
November 27, 2013. The USEPA has informed OSMRE that they will conduct 
consultations as required by Section 7 of the ESA and Section 106 of the NHPA for their 
PSD permitting action independent of FCPP/NMEP Section 7 and Section 106 
consultations. The FCPP and Navajo Mine Energy Project EIS will discuss the PSD permit 
and potential air resource impacts associated with the continued operation of FCPP.  
APS expects EPA to issue the final PSD permit by the summer of 2014. OSMRE will 
coordinate with USEPA regarding their findings and determination. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 
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STATUS – NO CHANGE 

• The USFWS continues to work with OSMRE providing technical assistance to define their 
agency needs in preparation for the pending formal consultation process.  

 
UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE has completed a draft Decision Document for the agencies action. The draft 

Decision Document is included as an Appendix in the DEIS for public review and 
comment.   
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APPENDIX A  - CURRENT PROJECT SCHEDULE 
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSMRE selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSMRE, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSMRE, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSMRE/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSMRE receives Public Scoping Summary Report 11/30/12 12/3/12 
OSMRE receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSMRE receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSMRE receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/16/13 7/17/13 
OSMRE receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 10/15/13 
OSMRE receives complete PDEIS Affected Environment  
& Impact Analysis (Chapter 4) 9/17/13 10/15/13 
OSMRE receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 10/29/13 
OSMRE submits request for species list to USFWS 11/18/13 11/12/13 
OSMRE receives PDEIS Consultation & Coordination 
(Chapter 6) 11/22/13 11/22/13 
OSMRE completes review/comment of complete PDEIS 12/6/13 12/11/13 
Revised PDEIS submitted to OSMRE for review/comment 12/16/13 12/16/13 
OSMRE receives species list confirmation from USFWS 12/16/13 12/16/13 
OSMRE completes review of revised PDEIS 12/19/13 12/19/13 
OSMRE distributes PDEIS to Cooperating Agencies 12/20/13 12/19/13 
Cooperating Agencies Complete Review of PDEIS  2/7/14 2/7/14 
Revise PDEIS per Cooperating Agency review comments 3/7/14 3/7/14 
OSMRE receives draft Biological Assessment (BA)  3/19/14 3/21/14 
Prepare DEIS for publication 3/21/14 3/21/14 
NOA for DEIS in Federal Register begin public comment 
period 3/28/14 3/28/14 
OSMRE submits Draft BA to USFWS 4/24/14  
First Public Comment Meeting (Hotevilla, AZ) 4/30/14 

 Last Public Comment Meeting (Albuquerque, NM) 5/9/14  
End public comment period 5/27/14 

 OSMRE submit BA to USFWS (formal consult) 6/6/14 
 USFWS notifies OSMRE of BA information deficiencies 7/9/14 
 Prepare Public Comment Analysis Report 7/16/14 
 7 

 



 

Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
OSMRE prepares Response to Comments 10/3/14 

 PFEIS submitted to OSMRE 10/13/14 
 OSMRE completes review of revised PFEIS 10/20/14 
 OSMRE distributes FDEIS to Cooperating Agencies 10/21/14 
 Complete Draft PVA Report 11/17/14  

Complete Final PVA Report 12/10/14  
USFWS issues Biological Opinion (BO) 12/19/14 

 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/28/15 
 NOA for FEIS in Fed. Register 1/29/15 
 Prepare Record of Decision (ROD) 3/13/15 
 Publish ROD 3/16/15 
 End Appeal period 4/20/15 
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APPENDIX B - PROJECT BACKGROUND 
 

Navajo Mine and Four Corners Power Plant 

BHP Mine Management Company (MMCo), previously BHP Navajo Coal Company (BNCC), currently 
operates the Navajo Mine on behalf of the permittee, Navajo Transitional Energy Company (NTEC), 
which is located on the Navajo Reservation in northwest New Mexico about 20 miles southwest of 
Farmington.  It is the sole supplier of coal to the adjacent Four Corners Power Plant (FCPP).  Their 
current coal supply contract with FCPP expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  On August 24, 2012, EPA took final action to promulgate a 
Federal Implementation Plan (FIP) to implement the BART requirement of the Regional Haze Rule for the 
FCPP. The FIP required the owners of FCPP to choose between two strategies for compliance: (1) 
compliance with the emission limits in EPA’s final BART determination, or (2) compliance with an 
alternative to BART, originally put forth by the owners of FCPP, that included closure of Units 1, 2, and 3 
at FCPP and installation and operation of selective catalytic reduction controls (SCR) by July 31, 2018 to 
meet BART limits on Units 4 and 5.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

MMCo submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSMRE is required to complete an EIS.  OSMRE anticipates NTEC, the current permitee, will 
pursue renewing the existing Navajo Mine SMCRA permit in advance of the 2014 expiration. While 
SMCRA permit renewals are allowed and typically addressed under NEPA through a categorical 
exclusion, due to the controversial nature of coal mining actions in the southwest, OSMRE is including 
this decision action within the scope of analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

On May 3, 2013, OSMRE received an application from BNCC to transfer Permit NM-0003F to the Navajo 
Transitional Energy Company (NTEC), a Navajo Nation owned Limited Liability Company organized under 
the Navajo Nation’s Limited Liability Company Act.  By letter dated August 30, 2013, the BIA informed 
NTEC that the transfer of the Navajo Mine permit from BNCC to NTEC did not require the agency’s 
approval. On May 18, 2013, OSMRE announced the availability of a Draft Environmental Assessment 
(EA) that analyzes the potential environmental effects that may result from the transfer of Navajo Mine.  
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The BIA and BLM were Cooperating Agency in the preparation of this EA. On November 1, 2013, OSMRE 
issued a finding of no significant impact (FONSI) and conditionally approved the Navajo Mine Permit 
Transfer. On February 4, 2014, OSMRE’s findings confirmed that the requirements stipulated in the 
permit conditions attached to OSMRE’s November 1, 2013, permit transfer approval had been 
satisfactorily addressed.  On February 4, 2014, OSMRE subsequently issued the Navajo Mine Permit to 
NTEC.  NTEC, through its contract miner ( MMCo), will continue surface mining and reclamation 
activities at the Navajo Mine in accordance with existing SMCRA Navajo Mine Permit No. NM-0003F. 

EIS Roles – OSMRE, BIA and the Cooperating Agencies 

OSMRE is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSMRE and BIA understand that BIA, given its role processing the power plant lease amendment 
and rights-of way, will be far more involved in development and review of the EIS than would be typical 
for a Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSMRE’s Director.   
 
Regional Task Force Members: 
OSMRE Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSMRE’s Regional Director reports to the Director of OSMRE whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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Status Update 

January 24, 2014 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Background information is now provided in Appendix B of this document. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) was determined to be administratively 

complete on May 10, 2012 and the initial technical review has been completed by OSM 
staff. All technical deficiencies have been forwarded to BHP Mine Management 
Company (MMCo), previously BHP Navajo Coal Company (BNCC), for response. OSM will 
not issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM will continue to coordinate with MMCo to resolve all technical review 
deficiencies. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS  
• The Navajo Mine Permit will expire September 24, 2014. Mine permit renewals must be 

submitted at least 120 days in advance of the expiration date. OSM must receive the 
Navajo Mine permit renewal application on or before May 27, 2014.  

• Considering that the permit term will expire prior to OSM’s anticipated completion of 
the EIS and prior to the currently expected March 2015 Record of Decision (ROD), OSM 
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will administratively extend Federal Permit NM0003F until the EIS is completed, 
allowing MMCo to continue surface coal mining and reclamation operations under the 
current permit provided that the applicant has met all renewal application requirements 
and procedures in accordance with 30 CFR 750.12(c)(1)(ii) and 774.15(a). Upon 
completion of the EIS, the ROD for the pending Pinabete Permit Application will also 
address OSM’s decision on the pending permit renewal application for Federal Permit 
NM0003F. 
 

3. Lead Agency in Preparing the EIS 

STATUS  
• The Current Project Schedule, including major milestones and completion dates for the 

FCPP and Navajo Mine Energy Project have been updated and are provided in Appendix 
A of this document. 

• OSM mailed the Preliminary Draft EIS (PDEIS) to all Cooperating Agencies and the DOI 
Office of Environmental Policy and Compliance on December 19, 2013. All comments 
are due by February 7, 2014. OSM will host a meeting at the OSM Western Region Office 
in Denver, Colorado, on February 20, 2014, to discuss review comments received. 

• OSM anticipates publication of the notice of availability (NOA) for the Draft EIS (DEIS) on 
April 1, 2014. 

• OSM is currently planning to conduct public meetings April 30, 2014 through May 9, 
2014. The public meetings will be held at the same nine locations where the August 
2012 scoping meetings were held. These locations are: Hotevilla, Arizona; Cortez, 
Colorado; Burnham, New Mexico; Durango, Colorado; Farmington, New Mexico; 
Shiprock, Arizona; Nenahnezad, New Mexico; Window Rock, Arizona and Albuquerque, 
New Mexico. 

 
4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSM received notification from the USFWS affirming that the species list included in 

OSM’s November 13, 2013, letter to the USFWS was complete and satisfactory. 
• OSM’s consultant (Cardno Entrix) has begun developing the draft Biological Assessment 

(BA).  
• OSM currently anticipates delivery of the draft BA to the USFWS in late April 2014; and 

anticipates delivering the final BA to the USFWS in early June 2014, thereby initiating 
formal consultation. 

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• FCPP & Transmission Lines Programmatic Agreement for management and protection of 

cultural resources - OSM continues to work closely with the Navajo Nation Historic 
Preservation Department and the Hopi Cultural Preservation Office to revise the PA and 
address their concerns. Due to delays in finalizing the revised PA OSM was unable to 
forward the revised PA for the FCPP and transmission lines to Section 106 consultation 
contacts in late December 2013, as previously anticipated. OSM currently anticipates 
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forwarding the revised PA for the FCPP and associated transmission lines in late January 
2014. Section 106 consultation contacts will have approximately 30 days to review and 
comment on the revised draft PA. This delay will not affect the overall project schedule. 

• Navajo Mine Programmatic Agreement for management and protection of cultural 
resources - OSM anticipated forwarding a draft of the amended PA for the Navajo Mine 
to include activities associated with the Proposed Pinabete Permit, to all signatories for 
their review and comment in late December 2013. Due to delays associated with 
finalizing the revised document, the distribution of the draft Navajo Mine and Pinabete 
Permit PA is delayed until February 2014. Signatories for the Navajo Mine and Pinabete 
Permit PA will have approximately 30 days to review and comment on the revised draft 
PA. This delay will not affect the overall project schedule. 

• Due to delays in the development of PAs for the project, OSM was unable to convene 
the Section 106 Working Group Meeting in January 2014, as previously anticipated. 
OSM continues to plan for a Section 106 Working Group Meeting in Farmington, New 
Mexico and anticipates convening the meeting in early February 2014. OSM will notify 
the Section 106 Working Group when the new date is finalized. This delay will not affect 
the overall project schedule. 
 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS  
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
• On October 9, 2013 the Hopi Tribal Council approved a resolution (H-078-2013) 

authorizing the Tribe to enter into a settlement agreement with APS regarding their 
dispute concerning the “Original” ROW and consenting to grant a “New” ROW in the 
same location for the same purpose to APS for a term of 30 years. This ROW is 
associated with the APS 500 kV El Dorado transmission line that passes through Hopi 
Tribal lands. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The BIA received a letter from BHP dated August 2, 2013, informing BIA that BHP will 

not be seeking a formal action to relocate Burnham Road (at least not at this time) but 
requested that the action continue to be analyzed in the EIS. The letter further stated 
that based on the current mine plan, the road is not expected to be relocated until 
sometime after 2022.  

 
4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  
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STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on 

the mine. 
 

5. Approval of San Juan River Bridge (El Paso Bridge) 
 
STATUS– NO CHANGE 

• BNCC has requested from BIA a ROW renewal for an access road running from the San 
Juan River Bridge (El Paso Bridge) to the FCPP. This ROW is approximately 6.5 miles. 

BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS – NO CHANGE 
• The BLM Farmington Field Office (FFO) continues review of the Pinabete Permit Mine 

Plan. 
 

2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 
Rio Puerco Field Office) 

STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
renew the ROW and issue a new grant of ROW. OSM is currently coordinating with the 
BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 

 
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS  
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
Regional Haze Rule for the Four Corners Power Plant (FCPP). The EPA’s final action 
required the owners of FCPP to provide notification to EPA by July 1, 2013 of which 
option they wished to pursue. The BART notification date was subsequently extended by 
the EPA to December 31, 2013. On December 30, 2013, APS notified the EPA that they 
had selected the compliance strategy as set forth in the BART rule and would be retiring 
the Units 1, 2, and 3 of the FCPP by January 1, 2014; and would comply with the BART 
emission limits on Units 4 and 5 through the installation and operation of selective 
catalytic reduction controls (SCR), by July 31, 2018. APS permanently shut down Units 1, 
2, and 3 on December 30, 2013. 
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2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES) Permit  

STATUS – NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, 
the EPA received no comments on the notice and intends to administratively extend the 
existing NPDES permit until the EIS process is complete. 

• The EPA received a revised application for permit renewal of NPDES Permit No. 
NN0000019 for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the 
process of issuing a proposed permit renewal. 

 
3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS  
• APS submitted a PSD permit application for the SCR controls on October 29, 2013 and 

received acknowledgment and notice of preliminary review from EPA Region 9 on 
November 27, 2013. APS expects EPA to issue the final PSD permit by the summer of 
2014. OSM will coordinate with USEPA regarding their findings and determination. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS  
• On December 16, 2013 OSM received notification from the USFWS affirming that the 

species list included in OSM’s November 13, 2013 letter, was complete and satisfactory. 
• The USFWS continues to work with OSM providing technical assistance to define their 

agency needs in preparation for the pending formal consultation process.  
 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE has completed a draft Decision Document for the agencies action. The draft 

Decision Document is available for review at this time by Cooperating Agencies. The 
availability of the USACE’s Decision Document for review was detailed in the December 
19, 2013 cover letter forwarding the PDEIS to the Cooperating Agencies.  
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APPENDIX A  - CURRENT PROJECT SCHEDULE 
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/16/13 7/17/13 
OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 10/15/13 
OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 10/15/13 
OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 10/29/13 
OSM submits request for species list to USFWS 11/18/13 11/12/13 
OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 11/22/13 11/22/13 
OSM completes review/comment of complete PDEIS 12/6/13 12/11/13 
Revised PDEIS submitted to OSM for review/comment 12/16/13 12/16/13 
OSM receives species list confirmation from USFWS 12/16/13 12/16/13 
OSM completes review of revised PDEIS 12/19/13 12/19/13 
OSM distributes PDEIS to Cooperating Agencies 12/20/13 12/19/13 
Cooperating Agencies Complete Review of PDEIS  2/7/14 

 Revise PDEIS per Cooperating Agency review comments 3/7/14 
 OSM receives draft Biological Assessment (BA)  3/19/14 
 Prepare DEIS for publication 3/28/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/1/14 
 OSM submits Draft BA to USFWS 4/24/14  

First Public Comment Meeting (Hotevilla, AZ) 4/30/14 
 Last Public Comment Meeting (Albuquerque, NM) 5/9/14  

OSM submit BA to USFWS (formal consult) 6/6/14 
 End public comment period 6/9/14 
 USFWS notifies OSM of BA information deficiencies 7/9/14 
 Prepare Public Comment Analysis Report 7/16/14 
 6 

 



 

Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
OSM prepares Response to Comments 10/3/14 

 PFEIS submitted to OSM 10/13/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/21/14 
 USFWS issues Biological Opinion (BO) 12/19/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/28/15 
 NOA for FEIS in Fed. Register 1/29/15 
 Prepare Record of Decision (ROD) 3/13/15 
 Publish ROD 3/16/15 
 End Appeal period 4/20/15 
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APPENDIX B - PROJECT BACKGROUND 
 

Navajo Mine and Four Corners Power Plant 

BHP Mine Management Company (MMCo), previously BHP Navajo Coal Company (BNCC), currently 
operates the Navajo Mine, which is located on the Navajo Reservation in northwest New Mexico about 
20 miles southwest of Farmington.  It is the sole supplier of coal to the adjacent Four Corners Power 
Plant (FCPP).  Their current coal supply contract with FCPP expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  On August 24, 2012, EPA took final action to promulgate a 
Federal Implementation Plan (FIP) to implement the BART requirement of the Regional Haze Rule for the 
FCPP. The FIP required the owners of FCPP to choose between two strategies for compliance: (1) 
compliance with the emission limits in EPA’s final BART determination, or (2) compliance with an 
alternative to BART, originally put forth by the owners of FCPP, that included closure of Units 1, 2, and 3 
at FCPP and installation of new air pollution controls to meet BART limits on Units 4 and 5. The EPA’s 
final action required the owners of FCPP to provide notification to EPA by July 1, 2013 of which option 
they wished to pursue. However, due to perceived uncertainties (on the part of the operators of FCPP) 
in the market brought about by the Arizona Corporation Commissions recent decision to explore retail 
competition of the electricity market in Arizona, APS requested and was subsequently granted an 
extension of their BART option notification date from July 1, 2013, to December 31, 2013. On December 
30, 2013 APS notified the EPA that they had selected the compliance strategy as set forth in the BART 
rule and would be retiring Units 1, 2, and 3 by January 1, 2014; and would comply with the BART 
emission limits on Units 4 and 5 through the installation and operation of selective catalytic reduction 
controls (SCR) by July 31, 2018. APS permanently shut down Units 1, 2, and 3 on December 30, 2013. 

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

MMCo submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates MMCo will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
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approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

On May 3, 2013, OSM received an application from BNCC to transfer Permit NM-0003F to the Navajo 
Transitional Energy Company (NTEC), a Navajo Nation owned Limited Liability Company organized under 
the Navajo Nation’s Limited Liability Company Act.  If the permit transfer is approved by OSM, NTEC, 
through its contract miner, MMCo, will continue surface mining and reclamation activities at the Navajo 
Mine in accordance with existing SMCRA Permit No. NM-0003F.  By letter dated August 30, 2013 the BIA 
informed NTEC that the transfer of the Navajo Mine permit from BNCC to NTEC did not require the 
agency’s approval. On May 18, 2013, OSM announced the availability of a Draft Environmental 
Assessment (EA) that analyzes the potential environmental effects that may result from the transfer of 
Navajo Mine.  The BIA and BLM were Cooperating Agency in the preparation of this EA. On June 19, 
2013, BNCC and APS notified OSM of a delay in the business transaction related to the permit transfer 
application.  On July 1, 2013, OSM announced it is delaying a decision on the permit transfer application 
and the related EA.  During this delay, OSM continued to accept additional comments on the draft EA 
concluding the comment period on September 27, 2013. On November 1, 2013 OSM issued a finding of 
no significant impact (FONSI) and conditionally approved the Navajo Mine Permit Transfer. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   
 
Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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Status Update 

December 12, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Background information is now provided in Appendix B of this document. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) was determined to be administratively 

complete on May 10, 2012 and the initial technical review has been completed by OSM 
staff. All technical deficiencies have been forwarded to BNCC for response. OSM will not 
issue a decision regarding approval or disapproval of the PAP until the NEPA process is 
complete. OSM will continue to coordinate with BNCC to resolve all technical review 
deficiencies. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 
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3. Lead Agency in Preparing the EIS 

STATUS  
• Due to the government shutdown in October 2013 the project has experienced delays in 

review and finalization of the Preliminary Draft EIS. These delays are not considered 
significant to the overall project schedule and milestones have been revised accordingly. 
The Current Project Schedule, including major milestones and completion dates for the 
EIS, is provided at the end of this document. 

• OSM received the complete Preliminary Draft EIS (PDEIS) from consultant Cardno on 
November 22, 2013. OSM is reviewing the PDEIS and will work with Cardno to resolve all 
comments by mid-December 2013. OSM intends to forward the PDEIS to all Cooperating 
Agencies for their review and comment on or around December 16, 2013. Cooperating 
Agencies will be asked to forward their comments by the first week of February 2014. 
OSM anticipates publication of the notice of availability (NOA) for the Draft EIS (DEIS) in 
April 2014 with public meetings conducted in June 2014.  

 
4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSM continues to work with Cardno and the consultants AECOM and Electric Power 

Research Institute (EPRI) to resolve outstanding questions regarding the ecological risk 
assessment (ERA) completed for the FCPP and San Juan River Basin. OSM submitted the 
request for species list confirmation letter to USFWS on November 13, 2013 and Cardno 
will begin developing the draft Biological Assessment (BA) in December 2013. OSM 
currently anticipates delivery of the final BA to the USFWS in June 2014 initiating formal 
consultation. 

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• FCPP & Transmission Lines Programmatic Agreement for management and protection of 

cultural resources - OSM received comments from Section 106 consultation contacts on 
the draft Programmatic Agreement (PA) for the FCPP and transmission lines defined 
within the Projects area of potential effect (APE). OSM is working with Cardno to 
address all comments and had anticipated distributing a revised version (ver. 2) to all 
Section 106 consultation contacts for review and comment in late November 2013. Due 
to delays associated with finalizing the revised document, OSM will not be forwarding 
the revised PA (ver.2) for the FCPP and transmission lines to Section 106 consultation 
contact until late December 2013. Section 106 consultation contacts will have 
approximately 30 days to review and comment on the revised draft PA. 

• Navajo Mine Programmatic Agreement for management and protection of cultural 
resources - OSM anticipated forwarding a draft of the amended PA for the Navajo Mine 
to include activities associated with the Proposed Pinabete Permit, to all signatories for 
their review and comment in late November 2013. Due to delays associated with 
finalizing the revised document, the distribution of the draft Navajo Mine and Pinabete 
Permit PA is delayed until late December 2013. Signatories for the Navajo Mine and 
Pinabete Permit PA will have approximately 30 days to review and comment on the 
revised draft PA. 
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• OSM plans to convene a Section 106 Working Group meeting in Farmington, New 
Mexico on Wednesday, January 8, 2014 to discuss the revised PA (ver.2) for the FCPP 
and transmission lines. 
 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS – NO CHANGE 
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The BIA received a letter from BHP dated August 2, 2013, informing BIA that BHP will 

not be seeking a formal action to relocate Burnham Road (at least not at this time) but 
requested that the action continue to be analyzed in the EIS. The letter further stated 
that based on the current mine plan, the road is not expected to be relocated until 
sometime after 2022.  

 
4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on 

the mine. 
5. Approval of San Juan River Bridge (El Paso Bridge) 

 
STATUS 

• BNCC has requested from BIA a ROW renewal for an access road running from the San 
Juan River Bridge (El Paso Bridge) to the FCPP. This ROW is approximately 6.5 miles. 

BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS – NO CHANGE 
• The BLM Farmington Field Office (FFO) continues review of the Pinabete Permit Mine 

Plan. 
 

2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 
Rio Puerco Field Office) 
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STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
renew the ROW and issue a new grant of ROW. OSM is currently coordinating with the 
BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 

 
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS – NO CHANGE 
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
Regional Haze Rule for the Four Corners Power Plant (FCPP). The EPA’s final action 
required the owners of FCPP to provide notification to EPA by July 1, 2013 of which 
option they wished to pursue. However, due to perceived uncertainties (on the part of 
the operators of FCPP) in the market brought about by the Arizona Corporation 
Commissions recent decision to explore retail competition of the electricity market in 
Arizona, APS requested that EPA extend the BART option notification date from July 1, 
2013, to December 31, 2013. In response, on July 6, 2013, the EPA issued the Pre- 
Publication version of the Proposed Rule proposing to extend the notification date to 
December 31, 2013, citing the basis for the extension request as being reasonable and 
justified. The EPA is not proposing to amend any other requirements to the FIP for FCPP. 
The EPA will receive comments on the proposed extension for 30 days. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES) Permit  

STATUS – NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, 
the EPA received no comments on the notice and intends to administratively extend the 
existing NPDES permit until the EIS process is complete. 

• The EPA received a revised application for permit renewal of NPDES Permit No. 
NN0000019 for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the 
process of issuing a proposed permit renewal. 

 
3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS  
• The USEPA has received the APS PSD permit application. APS met with USEPA in 

November 2013 to discuss the PSD application. OSM will coordinate with USEPA 
regarding their findings and determination. 
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UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS  
• On November 13, 2013 OSM submitted a request for species list confirmation letter to 

USFWS. 
• The USFWS continues to work with OSM providing technical assistance to define their 

agency needs in preparation for the pending formal consultation process.  
 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE continues to work closely with OSM in support of the Corp’s 

404(b)(1)process for the Pinabete Mine.  The USACE and OSM met at the OSM Western 
Region Office on December 10, 2013, to discuss the contents of the USACE draft 
404(b)(1) document.   
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APPENDIX A  - CURRENT PROJECT SCHEDULE 
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/16/13 7/17/13 
OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 10/15/13 
OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 10/15/13 
OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 10/29/13 
OSM submits request for species list to USFWS 11/18/13 11/12/13 
OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 11/22/13 11/22/13 
OSM completes review/comment of complete PDEIS 12/6/13 12/11/13 
Revised PDEIS submitted to OSM for review/comment 12/16/13 

 OSM completes review of revised PDEIS 12/19/13 
 OSM distributes PDEIS to Cooperating Agencies 12/20/13 
 Cooperating Agencies Complete Review of PDEIS  2/7/14 
 Revise PDEIS per Cooperating Agency review comments 3/6/14 
 OSM receives draft Biological Assessment (BA)  3/17/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 4/14/14 
 OSM Finalizes BA  6/3/14 
 OSM submit BA to USFWS (formal consult) 6/4/14 
 End public comment period 6/6/14 
 USFWS notifies OSM of BA information deficiencies 7/11/14 
 Prepare Public Comment Analysis Report 7/15/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Prepare Response to Comments 9/9/14 

 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS issues Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 End Appeal period 4/17/15 
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APPENDIX B - PROJECT BACKGROUND 
 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  On August 24, 2012, EPA took final action to promulgate a 
Federal Implementation Plan (FIP) to implement the Best Available Retrofit Technology (BART) 
requirement of the Regional Haze Rule for the Four Corners Power Plant (FCPP). The FIP required the 
owners of FCPP to choose between two strategies for compliance: (1) compliance with the emission 
limits in EPA’s final BART determination, or (2) compliance with an alternative to BART, originally put 
forth by the owners of FCPP, that included closure of Units 1, 2, and 3 at FCPP and installation of new air 
pollution controls to meet BART limits on Units 4 and 5. The EPA’s final action required the owners of 
FCPP to provide notification to EPA by July 1, 2013 of which option they wished to pursue. However, due 
to perceived uncertainties (on the part of the operators of FCPP) in the market brought about by the 
Arizona Corporation Commissions recent decision to explore retail competition of the electricity market 
in Arizona, APS requested that EPA extend the BART option notification date from July 1, 2013, to 
December 31, 2013. In response, on July 6, 2013, the EPA issued the Pre- Publication version of the 
Proposed Rule proposing to extend the notification date to December 31, 2013, citing the basis for the 
extension request as being reasonable and justified. The EPA is not proposing to amend any other 
requirements to the FIP for FCPP.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
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approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

Note: On May 3, 2013, OSM received an application from BNCC to transfer Permit NM-0003F to the 
Navajo Transitional Energy Company (NTEC), a Navajo Nation owned Limited Liability Company 
organized under the Navajo Nation’s Limited Liability Company Act.  If the permit transfer and the 
assignment or transfer of the leases are approved by OSM and BIA respectively, NTEC, through its 
contract miner, BHP Billiton Mine Management Company, will continue surface mining and reclamation 
activities at the Navajo Mine in accordance with existing SMCRA Permit No. NM-0003F.  On May 18, 
2013, OSM announced the availability of a Draft Environmental Assessment (EA) that analyzes the 
potential environmental effects that may result from the transfer of Navajo Mine and BIA approval of 
the assignment or transfer of the leases.  The BIA is a Cooperating Agency in the preparation of this EA. 
On June 19, 2013, BNCC and APS notified OSM of a delay in the business transaction related to the 
permit transfer application.  On July 1, 2013, OSM announced it is delaying a decision on the permit 
transfer application and the related EA.  During this delay, OSM continued  to accept additional 
comments on the draft EA concluding the comment period on September 27, 2013. On November 1, 
2013 OSM issued finding of no significant impact (FONSI) and conditionally approved the Navajo Mine 
Permit Transfer. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   
 
Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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Status Update 

November 8, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Background information is now provided in Appendix B of this document. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS   
• The Pinabete Permit Application Package (PAP) was determined to be administratively 

complete on May 10, 2012 and the initial technical review has been completed by OSM 
staff. All technical deficiencies have been forwarded to BNCC for response. OSM will not 
issue a decision regarding approval or disapproval of the PAP until the NEPA process is 
complete. OSM will continue to coordinate with BNCC to resolve all technical review 
deficiencies. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 
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3. Lead Agency in Preparing the EIS 

STATUS  
• Due to the government shutdown in October 2013 the project has experienced delays in 

review and finalization of the Preliminary Draft EIS. These delays are not considered 
significant to the overall project schedule and milestones have been revised accordingly. 
The Current Project Schedule, including major milestones and completion dates for the 
EIS, is provided at the end of this document. 

• OSM will receive the complete Preliminary Draft EIS (PDEIS) from consultant Cardno on 
November 22, 2013. OSM will review the PDEIS and work with Cardno to resolve all 
comments by mid-December 2013. OSM intends to forward the PDEIS to all Cooperating 
Agencies for their review and comment on or around December 16, 2013. Cooperating 
Agencies will be asked to forward their comments by the first week of February 2014. 
OSM anticipates publication of the notice of availability (NOA) for the Draft EIS (DEIS) in 
April 2014 with public meetings conducted in June 2014.  

• The USEPA, NNEPA and NPS have assisted OSM in the review of several supporting air 
resource impact assessment documents related to national ambient air quality 
standards, plume visibility and increases in ozone. OSM will be working with the NPS to 
resolve an outstanding comment regarding the ozone impact assessment. It is OSM’s 
understanding all other comments forwarded by USEPA, NNEPA and NPS have been 
addressed adequately. 

 
4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSM continues to work with Cardno and the consultants AECOM and Electric Power 

Research Institute (EPRI) to resolve outstanding questions regarding the ecological risk 
assessment (ERA) completed for the FCPP and San Juan River Basin. Pending the 
finalization of the ERA it is anticipated OSM will submit the request for species list 
confirmation to USFWS in mid to late November 2013 and Cardno will begin developing 
the draft Biological Assessment (BA) in December 2013; initiating informal consultation. 
OSM currently projects delivery of final BA to the USFWS in June 2014 initiating formal 
consultation. 

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• FCPP & Transmission Lines Programmatic Agreement for protection of cultural resources 

- OSM received comments from Section 106 consultation contacts on the draft 
Programmatic Agreement (PA) for the FCPP and transmission lines defined within the 
Projects area of potential effect (APE). OSM is working with Cardno to address all 
comments and had anticipated distributing a revised version (ver. 2) to all Section 106 
consultation contacts for review and comment in October 2013. Due to delays 
associated with the government shutdown, OSM will not be forwarding the revised PA 
ver.2 for the FCPP and transmission lines to Section 106 consultation contact until late 
November 2013. 

• Navajo Mine Programmatic Agreement for protection of cultural resources - OSM 
anticipated forwarding a draft of the amended PA for the Navajo Mine to include 
activities associated with the Proposed Pinabete Permit, to all signatories for their 
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review and comment in late September 2013. Due to the cancellation of a working 
meeting intended to finalize this document in late September 2013; the distribution of 
the draft Navajo Mine PA is delayed until late November 2013. 

 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS – NO CHANGE 
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The BIA received a letter from BHP dated August 2, 2013, informing BIA that BHP will 

not be seeking a formal action to relocate Burnham Road (at least not at this time) but 
requested that the action continue to be analyzed in the EIS. The letter further stated 
that based on the current mine plan, the road is not expected to be relocated until 
sometime after 2022.  

 
4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on 

the mine. 
 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS – NO CHANGE 
• The BLM Farmington Field Office (FFO) continues review of the Pinabete Permit Mine 

Plan. 
 

2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 
Rio Puerco Field Office) 

STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
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renew the ROW and issue a new grant of ROW. OSM is currently coordinating with the 
BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 

 
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS – NO CHANGE 
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
Regional Haze Rule for the Four Corners Power Plant (FCPP). The EPA’s final action required 
the owners of FCPP to provide notification to EPA by July 1, 2013 of which option they 
wished to pursue. However, due to perceived uncertainties (on the part of the operators of 
FCPP) in the market brought about by the Arizona Corporation Commissions recent decision 
to explore retail competition of the electricity market in Arizona, APS requested that EPA 
extend the BART option notification date from July 1, 2013, to December 31, 2013. In 
response, on July 6, 2013, the EPA issued the Pre- Publication version of the Proposed Rule 
proposing to extend the notification date to December 31, 2013, citing the basis for the 
extension request as being reasonable and justified. The EPA is not proposing to amend any 
other requirements to the FIP for FCPP. The EPA will receive comments on the proposed 
extension for 30 days. 
 

2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES) Permit  

STATUS – NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, the 
EPA received no comments on the notice and intends to administratively extend the existing 
NPDES permit until the EIS process is complete. 

• The EPA received a revised application for permit renewal of NPDES Permit No. NN0000019 
for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the process of 
drafting a proposed permit renewal. 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS  
 

• The USEPA has received the APS PSD permit application. APS plans to meet with USEPA this 
month to discuss the application. OSM will coordinate with USEPA regarding their findings 
and determination. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 
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STATUS – NO CHANGE 
• At the request of USFWS, OSM has revised the project schedule to include an additional two 

months for preparation of the BO.  
• The USFWS continues to work with OSM providing technical assistance to define their 

agency needs in preparation for the pending formal consultation process.  
 

 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE continues to work closely with OSM in support of the Corp’s 404(b)(1)process for 

the Pinabete Mine.  The USACE and OSM met at the OSM Western Region Office on August 
13, 2013, to discuss the contents of the USACE 404(b)(1) draft document. A follow up 
meeting was anticipated in October 2013. Due to the government shutdown this meeting 
was postponed. OSM is currently working with USACE to re-schedule this meeting. 
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APPENDIX A  - CURRENT PROJECT SCHEDULE 
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/16/13 7/17/13 
OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 10/15/13 
OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 10/15/13 
OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 10/29/13 
OSM submits request for species list to USFWS 11/18/13  
OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 11/22/13 

 OSM completes review/comment of complete PDEIS 12/6/13 
 Revised PDEIS submitted to OSM for review/comment 12/13/13 
 OSM completes review of revised PDEIS 12/16/13 
 OSM distributes PDEIS to Cooperating Agencies 12/17/13 
 Cooperating Agencies Complete Review of PDEIS  2/7/14 
 Revise PDEIS per Cooperating Agency review comments 3/6/14 
 OSM receives draft Biological Assessment (BA)  3/17/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 4/14/14 
 OSM Finalizes BA  6/3/14 
 OSM submit BA to USFWS (formal consult) 6/4/14 
 End public comment period 6/6/14 
 USFWS notifies OSM of BA information deficiencies 7/11/14 
 Prepare Public Comment Analysis Report 7/15/14 
  

6 
 



Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Prepare Response to Comments 9/9/14 

 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS issues Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 End Appeal period 4/17/15 
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APPENDIX B - PROJECT BACKGROUND 
 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  On August 24, 2012, EPA took final action to promulgate a 
Federal Implementation Plan (FIP) to implement the Best Available Retrofit Technology (BART) 
requirement of the Regional Haze Rule for the Four Corners Power Plant (FCPP). The FIP required the 
owners of FCPP to choose between two strategies for compliance: (1) compliance with the emission 
limits in EPA’s final BART determination, or (2) compliance with an alternative to BART, originally put 
forth by the owners of FCPP, that included closure of Units 1, 2, and 3 at FCPP and installation of new air 
pollution controls to meet BART limits on Units 4 and 5. The EPA’s final action required the owners of 
FCPP to provide notification to EPA by July 1, 2013 of which option they wished to pursue. However, due 
to perceived uncertainties (on the part of the operators of FCPP) in the market brought about by the 
Arizona Corporation Commissions recent decision to explore retail competition of the electricity market 
in Arizona, APS requested that EPA extend the BART option notification date from July 1, 2013, to 
December 31, 2013. In response, on July 6, 2013, the EPA issued the Pre- Publication version of the 
Proposed Rule proposing to extend the notification date to December 31, 2013, citing the basis for the 
extension request as being reasonable and justified. The EPA is not proposing to amend any other 
requirements to the FIP for FCPP.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
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approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

Note: On May 3, 2013, OSM received an application from BNCC to transfer Permit NM-0003F to the 
Navajo Transitional Energy Company (NTEC), a Navajo Nation owned Limited Liability Company 
organized under the Navajo Nation’s Limited Liability Company Act.  If the permit transfer and the 
assignment or transfer of the leases are approved by OSM and BIA respectively, NTEC, through its 
contract miner, BHP Billiton Mine Management Company, will continue surface mining and reclamation 
activities at the Navajo Mine in accordance with existing SMCRA Permit No. NM-0003F.  On May 18, 
2013, OSM announced the availability of a Draft Environmental Assessment (EA) that analyzes the 
potential environmental effects that may result from the transfer of Navajo Mine and BIA approval of 
the assignment or transfer of the leases.  The BIA is a Cooperating Agency in the preparation of this EA. 
On June 19, 2013, BNCC and APS notified OSM of a delay in the business transaction related to the 
permit transfer application.  On July 1, 2013, OSM announced it is delaying a decision on the permit 
transfer application and the related EA.  During this delay, OSM continued  to accept additional 
comments on the draft EA concluding the comment period on September 27, 2013. On November 1, 
2013 OSM issued finding of no significant impact (FONSI) and conditionally approved the Navajo Mine 
Permit Transfer. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   
 
Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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Accordingly, NEPA practitioners, preservationists, 
project sponsors, applicants, and the general public are 
encouraged to become familiar with and apply the key 
concepts for integrating NEPA and Section 106 
compliance procedures: 

� Begin integration of NEPA and Section 106 processes 
early—the earlier it begins, the better it works. 

� Educate stakeholders on the benefits of integrating, 
through coordination or substitution, the NEPA and 
Section 106 processes. 

� Develop comprehensive planning schedules and 
tracking mechanisms for the NEPA and Section 106 
processes to keep them synchronized. 

� Develop comprehensive communication plans that 
meet agency outreach and consultation requirements to 
maximize opportunities for public and consulting party 
involvement and minimize duplication of effort by 
agency staff.  Plans should specify whether the agency 
will use coordination or substitution. 

� Use NEPA documents to facilitate Section 106 
consultation, and use Section 106 to inform the 
development and selection of alternatives in NEPA 
documents. 

� Develop an integrated strategy to accomplish 
specialized studies to provide information and analysis 
needed under NEPA and Section 106. 

� Complete Section 106 and the appropriate NEPA 
review (Categorical Exclusion, EA, or EIS) before 
issuing a final agency decision. 

 

addressed in 36 C.F.R. § 800.8(c), “Use of the NEPA process 
for section 106 purposes,” authorizes agencies to use the 
procedures and documentation required for the 
preparation of an Environmental Assessment (EA) and 
Finding of No Significant Impact (FONSI) or an 
Environmental Impact Statement (EIS) and Record of 
Decision (ROD) to comply with Section 106 in lieu of 
the procedures in 36 C.F.R. § 800.3 through 36 C.F.R. § 
800.6 of the Section 106 regulations. 

This handbook also provides advice on implementing 
CEQ regulations that require agencies to “integrate the 
NEPA process with other planning at the earliest possible 
time to insure that planning and decisions reflect 
environmental values, to avoid delays in the process, and 
to head off potential conflicts.”1  A 2003 report from the 
NEPA Task Force, Modernizing NEPA Implementation, 
recommended that CEQ develop a handbook to integrate 
the NEPA environmental review with Section 106 and 
other environmental review laws.2  CEQ has issued a 
suite of guidances and memoranda to agencies on topics 
such as improving the efficiency of the NEPA process, 
establishing categorical exclusions, and mitigation and 
monitoring to reaffirm the NEPA principles of early 
integration of statutes and interagency cooperation. 

This handbook is a joint effort between CEQ and the 
ACHP and has benefitted from broad agency review.  It 
is intended to help practitioners take advantage of 
opportunities to coordinate NEPA and Section 106 
compliance procedures to improve environmental 
reviews.  The handbook will also help Federal agencies, 
project sponsors, and applicants identify early in project 
planning when they might benefit from the NEPA-
Section 106 substitution process.  A checklist of 
information needed to complete a legally sufficient 
substitution process is included at the end of the 
handbook to help agencies make an informed decision 
about which approach is most practical in a specific 
situation. 

The ACHP and CEQ understand that agencies will apply 
concepts in this handbook consistent with their own 
mission, policies, and regulations, as well as the CEQ and 
Section 106 regulations to meet the increasingly complex 
challenges of project planning in the 21st century.  

INTRODUCTION 
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Most Federal agencies have their own implementing 
regulations or administrative protocols for implementing 
NEPA or approved program alternatives for Section 106.  
The advice provided in this handbook should serve as a 
foundation from which Federal agencies may develop or 
revise their own procedures or protocols to best suit their 
agencies’ missions, their agencies’ frameworks for 
implementing their programs, and their agencies’ 
approaches to specific undertakings to satisfy the 
requirements of both Section 106 and NEPA. 
 
Recently enacted legislation and administrative policies 
encourage agencies to seek new efficiencies in the 
environmental review process.  Implementing the advice 
and recommendations made in this handbook can help 
agencies achieve these goals.  It is important to recognize, 
however, that special circumstances may impact how an 
agency proceeds through NEPA and Section 106 
compliance.  For example, new legislation can change 
what an agency is required to do, litigation may inform 
agency procedures and policies, an agency may need to 
revisit determinations or decisions, or circumstances may 
dictate expedited timelines.  These special situations can 
challenge agency decision makers in determining the best 
way forward.  As such, CEQ and the ACHP are available 
to provide advice to agencies on a case by case basis as 
these situations arise.  

III.  RELATIONSHIP OF NEPA 
AND SECTION 106 REVIEWS 

   
NEPA and Section 106 reviews may be triggered by a 
Federal or Federally funded, licensed, or permitted action 
and apply whether that action is on Federal, private, state, 
or tribal land.  They share the goal of more informed 
agency decisions with respect to environmental 
consequences, including the effects on historic and 
cultural properties.  Both encourage coordination with 
other environmental reviews. 

NEPA and Section 106 implementation are overseen by 
Federal agencies that have promulgated regulations 
implementing the statutory procedures.  The CEQ 
oversees 40 C.F.R. Parts 1500-1508, Regulations for 
Implementing the Procedural Provisions of the National 
Environmental Policy Act.  The ACHP oversees 36 
C.F.R. Part 800, Protection of Historic Properties.  These 
regulations are similar in several respects.  Both regulatory 
procedures: 

� Authorize development of agency-specific alternative 
procedures provided those procedures meet certain 
standards and approval requirements. 

� Require agencies to gather information on the potential 
effects of the proposed action on historic properties 
and consider alternatives that may avoid or minimize 
the potential for adverse effects. 

� Vary depending on the scope of the proposed action 
and its potential to have environmental effects. 

� Emphasize the importance of initiating the 
environmental review process early in project planning. 

� Emphasize notifying the public about the proposed 
Federal actions and involving the public in the decision 
making process. 

� Require the process to be completed prior to a Federal 
decision. 

 
Distinctions exist between the NEPA and Section 106 
reviews in terms of the types, scope, and geographical 
area of environmental review procedures, the nature of 
public engagement and tribal consultation, information 
requirements, procedures for developing alternatives, 
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ownership of historic properties, may be subject to the 
confidentiality provisions of Section 304 of the NHPA.  
Further, it may be necessary to withhold protected 
business analysis where the project sponsor or applicant 
wants to keep competitive information confidential.  The 
request for confidentiality is often made early in the 
consultation process.  It is important for an agency to 
carefully review solicitations and information that would 
be released or made available to the general public to 
ensure confidential information is protected as 
appropriate. 

H.  Documentation 
At the end of the NEPA and Section 106 reviews, 
Federal agencies select an alternative to implement.  The 
NEPA review may conclude with documentation of a 
CE, a FONSI for EAs, or a ROD for EISs, or a No 
Action decision.  Only the ROD is a decision document 
under the CEQ regulations.25  The Section 106 process 
normally concludes with documentation of one of three 
findings: “no historic properties affected;” “no adverse 
effect;” or “adverse effect” to historic properties that the 
Federal agency has resolved through the measures they 
have agreed to in an MOA or PA.26  In rare 
circumstances, an agency is unable to resolve adverse 
effects, terminates consultation, and requests the ACHP 
to issue formal advisory comments.27  The agency head 
then concludes the process by providing the ACHP with 
a summary of its decision and evidence of consideration 
of the ACHP’s comments prior to reaching a final 
decision on the undertaking.28  Copies of the agency’s 
response and summary are provided to consulting parties 
and made available to the public.  By statute, Federal 
agencies must conclude the Section 106 process before 
approving the expenditure of funds on an undertaking or 
before the issuance of any license, permit, or approval for 
an undertaking to proceed.29  This requirement does not 
apply to the use of funds for non-destructive planning, 
provided that such actions do not restrict the subsequent 
consideration of alternatives to avoid, minimize, or 
mitigate the undertaking’s adverse effects on historic 
properties.30 

Applicants are likely to carry out a significant amount of 
the work including the following: gathering and providing 

baseline information on resources that may be impacted 
by the proposed action; administrative and technical 
facilitation of public engagement and tribal consultation; 
and helping to prepare or review draft documentation.  
Officials may authorize an applicant to initiate 
consultation with the SHPO/THPO and other consulting 
parties with the exception of Indian tribes by notifying 
the SHPO/THPO.31  This delegation authority does not 
extend to an agency’s government-to-government 
relationship with Indian tribes.  The Federal agency alone 
is responsible for all findings and determinations under 
Section 106, and for government-to-government 
consultation with Indian tribes.  
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106 information.  The agency should clearly describe the 
form and format of public meetings, hearings, or listening 
sessions,46 and clarify that Section 106 will be coordinated 
with the EIS process; including how and when that 
coordination will take place.  The agency should present 
this information in plain language so that diverse 
members of the public and potential consulting parties 
can understand what will be discussed.  In addition, the 
public should be given enough information so that it can 
determine whether, or how, comments might be provided 
and considered by the agency. 

When an EIS is being prepared, agencies consider 
alternatives that address the purpose and need for the 
action47 and the affected environment, meaning the 
environment of the area to be potentially affected or 
created by the alternatives under consideration.48  As 
stated earlier, the “cultural resources” that are to be 
identified and assessed as part of the affected 
environment include a broader array of properties than 
the “historic properties” defined in Section 106.  For 
example, the identification of cultural resources when 
preparing an EIS might include resources such as cultural 
institutions, resources that embody cultural practices, and 
sacred sites that do not otherwise meet the definition of a 
historic property. 

By initiating consultation with the SHPO, THPO, tribes, 
Native Hawaiian organizations, and other consulting 
parties early in the process, the agency can begin to 
identify historic properties and effects to historic 
properties before the early drafting stages of the cultural 
resources section of the EIS.  An agency may plan the 
timing of Section 106 consultation and the extent and 
timing of sharing EIS related information with consulting 
parties, to maximize the opportunity for Section 106 
consultation to assist in describing the affected 
environment and in the development of alternatives for 
the EIS.  Consulting parties can contribute information 
that is relevant and timely to both procedures.  
Consulting parties can provide the agency with new 
information, suggestions, and creative options that might 
help it to better understand the impacts associated with 
its potential and proposed alternatives or in developing 
new alternatives.  Agencies should be aware that initial 

ROAD MAP FOR COORDINATION 

alternatives might need to be reevaluated, revised, or 
modified as additional information about historic 
properties and potential effects come to light.  The 
administrative record should document all relevant 
discussions and reviews. 

3.  Preparing the EIS 
An EIS includes the analysis of the environmental 
impacts of each reasonable alternative.  The relative scope 
of this analysis depends upon the level of probable effects 
and the complexity of the proposed alternative, and 
should be informed by consultation with the SHPO/
THPO, affected Indian tribes, and Native Hawaiian 
organizations under Section 106, particularly with regard 
to the potential for large scale properties of religious or 
cultural significance.  The agency should include any 
information obtained from the Section 106 consultation 
in the draft EIS sections on affected environment and 
impacts, subject to the confidentiality provisions of 
Section 304 of the NHPA.  This ensures that 
determinations regarding which alternatives to advance 
for detailed analysis and which alternative is selected as 
the preferred alternative are made with an appropriate 
awareness of historic preservation concerns. 

In addition to consultation, the EIS and Section 106 
processes typically require specialized studies, including 
historic resource surveys, to fill data gaps.  The EIS may 
need to include such studies for all alternatives, and 
Section 106 may require more detailed studies, 
particularly in the area of potential effects, for the 
preferred alternative.  Agencies will want to establish the 
timing and specifications for specialized studies so that 
sufficient information is available to meet the 
requirements for both the EIS and Section 106 at each 
step in the compliance process, particularly with regard to 
the alternative that may likely be selected.  Early 
consideration and coordination of the EIS and Section 
106 processes will help achieve this, avoid duplication of 
effort, and lessen the risk that issues raised late in the 
process will require development of additional 
alternatives specifically to address historic property 
concerns. 
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4.  Public Comment 
By including Section 106 information in the Notices of 
Availability (NOA) and other public notices, agencies 
may meet the Section 106 requirements for public 
notification together with the EIS public review and 
comment requirements.  The draft EIS or preliminary 
draft EIS can also be used to facilitate consultation 
efforts, including the development of draft MOAs and 
PAs.  Public comments received by the agency should be 
considered in the identification of historic properties, the 
assessment of effects, and in the resolution of adverse 
effects. 

5.  Record of Decision 
When there is a need to resolve adverse effects to historic 
properties, the agency develops mitigation measures that 
are typically memorialized in the signed MOA or PA.  
These documents should be included in the final EIS or 
ROD.  Agencies and applicants should ensure there is an 
adequate mechanism for monitoring compliance with 
those measures, and that any commitments made in the 
final EIS and MOA or PA are supported by the 
appropriate authority, resources, and funding. 

Opportunities for Coordination: 

� Include language in any notification of scoping 
(including NOI) stating how it meets Section 106 
public notification requirements. 

� Ensure all public communications and scoping 
meetings include relevant Section 106 information. 

� Use scoping and Section 106 consultation to identify 
historic resources and key issues, especially landscape 
level concerns. 

� Develop an integrated strategy for completing studies 
to fill data gaps that meet information standards and 
timing requirements for both the EIS and Section 106 
processes. 

� Include information obtained from the Section 106 
consultation in the draft EIS or preliminary draft EIS 
sections on affected environment, impacts, and 
potential mitigation for public review and comment to 
help meet Section 106 documentation requirements 
(remember to keep in mind confidentiality concerns). 

� Include any draft MOA and PA in the Appendices of 
the Draft EIS.  Include the draft final or final MOA or 
PA in an Appendix to the final EIS. 

� Update the public on the status of the EIS and Section 
106 reviews on agency Web sites, if available. 

� Keep tribes and Native Hawaiian organizations 
informed by including project information and the 
proposed schedule at all regular meetings. 

� Review comments received through the EIS process to 
identify any unresolved cultural, historic, and/or tribal 
issues. 

� Where appropriate to resolve adverse effects, describe 
the mitigation commitments in the decision record.   
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practitioners to use in preparing or reviewing a draft EIS 
or EA used for Section 106 purposes.  This checklist 
should be particularly helpful for those practitioners 
working through the substitution approach for the first 
time.     

1.  Notification (36 C.F.R. § 800.8(c))   
An agency must provide advance notice to the ACHP 
and SHPO/THPO that it intends to use the process and 
documentation for preparing an EA/FONSI or EIS/
ROD to comply with Section 106 in lieu of 36 C.F.R. § 
800.3 through § 800.8.  Agencies may prepare a 
comprehensive project schedule and communication plan 
at this time to assist with internal coordination and timely 
completion of all substitution requirements.  Roles and 
responsibilities should be clearly specified.  This is also a 
good opportunity to ensure that agency decision making 
authority and staff and other resources are aligned to 
support successful execution of the plan.    

2.  Identifying Consulting Parties  
(36 C.F.R. § 800.8(c)(1)(i))   
Section 106 is predicated on the active involvement of 
consulting parties.  Agencies must keep them informed 
and engaged.  An agency intending to use 36 C.F.R. 
§800.8(c) must identify consulting parties (standard 36 
C.F.R. § 800.8(c)(1)(i)) during NEPA scoping consistent 
with the comprehensive project schedule and 
communication plan.  Identifying and engaging diverse 
consulting parties (as defined in 36 C.F.R. § 800.2(c)) at 
this time is vital to explain the structure and context of 
the substitution process and to avoid potential confusion 
about the forthcoming NEPA process and 
documentation.  Stakeholders may be unfamiliar with the 
substitution process, and agencies should explain the 
opportunities for enhancing stakeholder participation, as 
well as the efficiencies for the agency, and be prepared to 
respond to questions.  The agency must ensure all 
consulting parties are included in any notification and 
distribution lists for NEPA documents, and that the 
ACHP is included in the notification and distribution 
when the agency is preparing a draft EIS and EIS.51   

3.  Identifying Historic Properties  
(36 C.F.R. § 800.8(c)(1)(ii)) &  
Involving the Public (36 C.F.R. § 800.8(c)(1)(iv)) 
As an agency develops its alternatives for an EA or EIS, 
it must determine its area of potential effects and make a 
reasonable and good faith effort to identify historic 
properties in the area of potential effects.52  This effort 
must include consultation with consulting parties.  
Agencies may phase the scope and timing of their 
identification efforts to synchronize with their 
consideration of alternatives in the NEPA process, 
provided consideration of historic properties is 
commensurate with the assessment of other 
environmental factors.  Where large land areas or large 
corridors are involved, final identification and evaluation 
of properties may be deferred through execution of a PA 
or in the ROD.  When an agency defers completion of 
final identification of historic properties, it should 
establish the likely presence of historic properties for each 
alternative through background research, consultation, 
and the appropriate level of field identification, taking 
into account the number of alternatives, the magnitude of 
the undertaking and its likely effects, and the views of the 
SHPO/THPO and any other consulting party.53 

The results of the agency’s identification and evaluation 
efforts must be clearly identified in the NEPA documents 
so that agencies may effectively use draft NEPA 
documents as a way to share information with the 
public54 and consulting parties during public comment 
periods.  If draft documents are not normally made 
available for public review and comment (such as 
preliminary draft EISs or draft EAs), agencies will need to 
consider how they will provide that information to the 
public and consulting parties.  Providing the public the 
opportunity to review NEPA documents without an 
opportunity to provide comments will typically not be 
sufficient to satisfy Section 106 public involvement 
requirements. 
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4.  Consulting on Effects  
(36 C.F.R. § 800.8(c)(1)(iii)) 
The NEPA documentation must clearly state the agency’s 
determination of effect, and this information must be 
provided to the SHPO/THPO and other consulting 
parties for their review and comment.  To focus and help 
expedite the consulting party’s review, the agency can 
send a draft or final NEPA document to the consulting 
parties and inform them where the relevant Section 106 
information is located and how the NEPA document 
does or will address Section 106 findings and 
determinations.  Where the Section 106 process can be 
concluded with a finding that no historic properties are 
affected or that there are no adverse effects, the agency 
must clearly state that finding in the final NEPA 
document (EA or EIS). 

5.  Resolving Adverse Effects  
(36 C.F.R. § 800.8(c)(1)(v)) 
Where the assessment of effects finds that there are 
potential adverse effects to historic properties, the agency 
consults to develop alternatives and proposed measures 
that might avoid, minimize, or mitigate those adverse 
effects.  Substitution does not relieve an agency of its 
Section 106 responsibility to resolve adverse effects to 
historic properties through consultation.  Alternatives and 
proposed measures that are developed through that 
consultation must be described in the EA, draft EIS 
(DEIS), or EIS.  The description in the NEPA document 
should not be the first time the consulting parties see the 
measures proposed for resolving adverse effects. 

6.  Providing Opportunity for Review and 
Objection (36 C.F.R. §§ 800.8(c)(2-3)) 
Agencies must submit the EA, DEIS, or EIS to the 
SHPO/THPO and other consulting parties for review.  A 
DEIS or final EIS must also go to the ACHP for 
review.55  During or prior to the time allowed for public 
review and comment during the EA or EIS process or 
the review required by Section 800.8(c)(2)(i) (if these do 
not coincide), a consulting party may report an objection 
to the agency that the process has not met the standards 
of Section 800.8(c)(1) or that the resolution of adverse 
effects is inadequate.56  Consequently, the comprehensive 
project schedule must include sufficient time for the 

opportunity for review and the possibility of an objection.  
Agencies planning to publish a Record of Decision 30 
days after the publication of the final EIS should note 
that the opportunity for review and objection must occur 
prior to publication of the final EIS. 

If there is an objection, the agency shall refer the 
objection to the ACHP for its opinion, which the ACHP 
has 30 days to provide.57  If the ACHP does not agree 
with the objection or does not respond within 30 days, 
the agency may proceed to conclude its NEPA and 
Section 106 reviews.  When the ACHP agrees with the 
objection, the agency takes the ACHP opinion into 
account in reaching a final decision regarding the issue 
following the process set out at 36 C.F.R. § 800.8(c)(3)(i). 

7.  Terminating the Substitution Process 
If, as the result of an objection under 36 C.F.R. § 800.8(c)
(2)(ii) or during consultation to resolve adverse effects, 
disagreement reaches a point where the substitution 
process is no longer prudent, then agencies may return to 
the appropriate step in the standard Section 106 process 
with notification to consulting parties.  This notification 
must be in writing and state how previous steps met the 
standard procedural requirements and how the agency 
intends to meet the remaining Section 106 procedural 
requirements.  If such a situation arises, the agency 
should consider meeting with all consulting parties to 
explain the specifics of complying with Section 106 and 
how it will continue to engage consulting parties.  It is 
also helpful for the agency to develop a comprehensive 
project schedule to avoid unnecessary delays.  The agency 
can still make use of opportunities to coordinate the 
remaining steps in the Section 106 process with the 
remaining NEPA review process, as outlined earlier in 
this handbook.    

8.  Concluding the Substitution Process  
(36 C.F.R. § 800.8(c)(4)) 
Following review of the EA, DEIS, or EIS and resolution 
of any objections under 36 C.F.R. § 800.8(c)(3) and 
before approving the undertaking, the agency must 
conclude the Section 106 substitution process.  If, during 
preparation of the EA or EIS, an agency found there 
were no adverse effects to historic properties from the 
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proposed undertaking, it documents this in the EA or 
EIS. 

When the agency is preparing an EA and there are 
adverse effects to historic properties, then the agency will 
have to develop an MOA (or a PA under 36 C.F.R. § 
800.14(b)) or consider formal ACHP comments to 
conclude the Section 106 process before making the 
decision whether to proceed with the proposed action.  A 
FONSI should make it clear that adverse effects have 
been resolved and an MOA, PA, or formal ACHP 
comment process was concluded.  Use of a mitigated 
FONSI does not replace the requirement and procedures 
in the regulations implementing Section 106 to conclude 
the process with an MOA, PA, or ACHP comment. 

If during preparation of an EIS, an agency finds there 
would be adverse effects from the proposed undertaking, 
it must document the resolution of those effects in one of 
the following ways: (1) incorporating a description of the 
agency’s binding commitment to measures to avoid, 
minimize, or mitigate such effects in the ROD, if such 
measures were proposed in the DEIS or EIS and 
available for the consulting parties’ review and 
opportunity to object; (2) executing an MOA in 
compliance with 36 C.F.R. § 800.6(c); or (3) receiving 
ACHP formal comments under 36 C.F.R. § 800.7 and 
responding to them.  When an agency makes a binding 
commitment to mitigation measures in the ROD, the 
ROD should be specific regarding who will do what.  The 
ROD should also include such administrative provisions 
as a process for any continued consultation during 
implementation, timelines for implementation, 
procedures for post-review discoveries, a dispute 
resolution process, and a provision addressing future 
changes to the undertaking as described in 36 C.F.R. § 
800.8(c)(5). 

A final point to consider is whether the proposed action 
is a program or complex action occurring in stages.  For 
example, when a programmatic EA or EIS is being 
completed and there will be subsequent project specific 
NEPA documents, a PA may be used to conclude the 
Section 106 process for the programmatic EA or EIS.  A 
PA will document the agreement of signatories on a 
process for ongoing or future Section 106 responsibilities.  

In instances where an agency believes that future 
flexibility may be needed, a PA can include amendment 
and dispute resolution procedures. 

C.  Challenges of the Substitution Process 
The timing of the decision to pursue a substitution 
approach is extremely important.  This decision must be 
made very early in the planning process and before either 
the Section 106 or NEPA review is substantively 
underway.58  

At that early stage, agencies should devise a strategy for 
involving the SHPO, THPO, and consulting parties and 
for meeting the requirements of 36 C.F.R. § 800.8(c)(1)-
(2).  A good working relationship with the relevant SHPO 
or THPO will help the substitution approach move 
forward more smoothly.  Consider any agency-specific 
policies or practices that might complicate the process, 
such as delegation to local governments or applicants to 
act in the Federal agency’s stead.  In addition, take into 
consideration those responsibilities, including 
government-to-government consultation with Indian 
tribes that cannot be delegated.  Finally, consider whether 
the SHPO is involved in a state environmental review, in 
which case the scope of their state role and authority 
needs to be taken into consideration.  This could include 
a state environmental review with overlapping 
requirements that have distinct provisions.   
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the agency is continuing the substitution approach and 
not reverting to the standard Section 106 process. 

Although CEQ’s regulations allow an agency to adopt 
another agency’s EA or EIS to fulfill its NEPA 
requirements,63 such an adoption on its own may not 
fulfill the adopting agency’s Section 106 responsibilities 
unless specifically written into a Section 106 compliance 
agreement.  Such a stipulation in an MOA or PA should 
be explicit regarding how another Federal agency may 
join the process and sign the agreement at a later date 
should its role in the program or undertaking be defined 
after the agreement has been executed.  In the event that 
such a stipulation is not included in an MOA or PA, an 
agency should consult with the appropriate SHPO/
THPO, ACHP, and other consulting parties to determine 
the necessity and extent of any further Section 106 
review. 

When mitigation is used to resolve adverse effects, 
agencies should incorporate the monitoring of Section 
106 mitigation measures with mitigation monitoring 
under NEPA, ESA, or other environmental review laws 
and track them concurrently.  In 2011, CEQ issued 
guidance about the importance of monitoring mitigation 
measures that agencies commit to making when they 
finalize their NEPA documents and issue their decision, 
both for ensuring that the mitigation commitments are 
implemented and for assessing their efficacy in mitigating 
the action’s impacts to the environment.64  Consistent 
with the basic NEPA tenets of public participation, as 
well as recent executive directives on openness and 
transparency in government, the guidance encourages 
agencies to make information about mitigation 
monitoring available to the public.  Similarly, agencies 
resolving adverse effects to historic properties under 36 
C.F.R. § 800.8(c), particularly when formalizing the 
mitigation through a ROD rather than MOA or PA, 
should ensure that the monitoring and reporting on the 
status of agreed-upon mitigation is available to consulting 
parties and the general public as the action proceeds.  An 
example of how the agency can meet this obligation is to 
post regular status reports on the implementation of the 
project’s mitigation measures on its Web site. 

VII.  TIMING OF DECISIONS 
AND CONTINUING 
COLLABORATION 
The goal of the Section 106 process is for agencies to 
identify historic properties potentially affected by a 
proposed undertaking, assess the effects of the 
undertaking, and seek ways to avoid, minimize, or 
mitigate any adverse effects.  The initiation of Section 106 
should occur early in project planning and in advance of 
an agency making binding decisions regarding the 
location, design, and siting of a project.  By statute, the 
Section 106 requirements must be met prior to an agency 
approving the expenditure of funds on an undertaking 
(other than funds for non-destructive planning) or prior 
to issuance of a license, permit, or approval needed by the 
undertaking.  Further, an agency must complete the 
NEPA and Section 106 reviews before signing a decision 
document. 

The NEPA review may conclude with a CE, a FONSI, or 
a ROD.  Under CEQ regulations, CEs, EAs, FONSIs, 
and EISs are not decision documents.  Agencies should 
avoid issuing NEPA documents that present a final 
agency decision before they have completed their Section 
106 process because the Section 106 process may result in 
a finding that requires the NEPA document to be revised 
or supplemented. 

If the undertaking is modified after approval of the 
FONSI or the ROD in a manner that changes the 
undertaking or alters its effects on historic properties, or 
if the agency official fails to ensure that the measures to 
avoid, minimize, or mitigate adverse effects (as specified 
in either the FONSI or the ROD, or in the binding 
commitment in the MOA) are carried out , then the 
agency must notify the ACHP and all consulting parties 
that supplemental NEPA documentation will be 
completed or that the agency will revert to the standard 
Section 106 process by completing the procedures in 36 
C.F.R. §§ 800.3-800.6, as necessary.62  The supplemental 
process must be coordinated with consulting parties and 
meet the same requirements under 36 C.F.R. § 800.8(c) as 
the original NEPA documentation in those cases where 
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VIII.  LESSONS LEARNED AND 
BEST PRACTICES 
Finally, whether using coordination or substitution, it is 
important to keep track of any lessons learned to share 
within the agency or with other agencies to assist in 
making the process more efficient and manageable in the 
future.  Best management practices should also be shared 
with CEQ and the ACHP and made available on agency 
Web sites.  If agencies that have mastered the use of 
substitution share their successes, then other agencies 
may be more amenable to applying this process to their 
actions and take the opportunity to garner similar 
benefits.  By sharing information, CEQ and the ACHP 
can also determine the type of training that will be most 
helpful to diverse practitioners and stakeholders.  Sharing 
information also enables CEQ and the ACHP to stay 
abreast of trends that inform our policies and procedures. 

IX.  CONCLUSION 
This handbook is intended to help NEPA and Section 
106 practitioners administer or participate in NEPA and 
Section 106 processes in an effective and efficient manner 
in the 21st century.  Going forward, the NEPA and 
Section 106 review processes should never be considered 
in isolation or as sequential environmental reviews that 
never intersect and operate under different schedules and 
requirements.  The current paradigm for environmental 
reviews advanced by CEQ and the ACHP envision these 
reviews occurring simultaneously, continually exchanging 
information, and allowing determinations and 
recommendations in one to inform the other.  
Coordination or substitution not only improves the 
efficiency of the review procedures, but ultimately allows 
for the fullest consideration of effects to historic 
properties.  Rather than allowing the lag in initiating 
Section 106 reviews to result in delays in NEPA review, 
the Section 106 process should be integrated with the 
NEPA review process–either through coordination or 
substitution. 

The ultimate goal for both NEPA environmental reviews 
and Section 106 is to ensure the Federal Government 
considers the effects of its actions upon the environment, 
acts in the public interest, works efficiently, and makes 
decisions in an open, efficient, and transparent manner.  
Integrating the NEPA and Section 106 review processes 
fulfills the goals set forth in NEPA and the CEQ 
regulations, and by the ACHP in its Section 106 
regulations.  These significant environmental reviews 
have been in existence for almost five decades and are 
still relevant.  By applying this handbook to future 
reviews, environmental and historic review processes will 
be synchronized to improve the overall decision making 
for proposed projects. 
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ATTACHMENT B 
TEXT OF 36 C.F.R. § 800.8(c) 

Use of the NEPA process for Section 106 purposes. An agency 
official may use the process and documentation required 
for the preparation of an EA/FONSI or an EIS/ROD to 
comply with section 106 in lieu of the procedures set 
forth in §§ 800.3 through 800.6 if the agency official has 
notified in advance the SHPO/THPO and the Council 
that it intends to do so and the following standards are 
met. 

(1) Standards for developing environmental documents to comply 
with Section 106. During preparation of the EA or draft 
EIS (DEIS) the agency official shall: 

(i) Identify consulting parties either pursuant to § 
800.3(f) or through the NEPA scoping process with 
results consistent with § 800.3(f); 

(ii) Identify historic properties and assess the effects 
of the undertaking on such properties in a manner 
consistent with the standards and criteria of §§ 800.4 
through 800.5, provided that the scope and timing of 
these steps may be phased to reflect the agency 
official's consideration of project alternatives in the 
NEPA process and the effort is commensurate with 
the assessment of other environmental factors;  

(iii) Consult regarding the effects of the undertaking 
on historic properties with the SHPO/THPO, Indian 
tribes and Native Hawaiian organizations that might 
attach religious and cultural significance to affected 
historic properties, other consulting parties, and the 
Council, where appropriate, during NEPA scoping, 
environmental analysis, and the preparation of NEPA 
documents; 

(iv) Involve the public in accordance with the 
agency’s published NEPA procedures; and 

(v) Develop in consultation with identified consulting 
parties alternatives and proposed measures that might 
avoid, minimize or mitigate any adverse effects of the 

undertaking on historic properties and describe them 
in the EA or DEIS. 

(2) Review of environmental documents. 

(i) The agency official shall submit the EA, DEIS or 
EIS to the  SHPO/THPO, Indian tribes and Native 
Hawaiian organizations that might attach religious 
and cultural significance to affected historic 
properties, and other consulting parties prior to or 
when making the document available for public 
comment. If the document being prepared is a DEIS 
or EIS, the agency official shall also submit it to the 
Council. 

(ii) Prior to or within the time allowed for public 
comment on the document, a SHPO/THPO, an 
Indian tribe or Native Hawaiian organization, another 
consulting party or the Council may object to the 
agency official that preparation of the EA, DEIS or 
EIS has not met the standards set forth in paragraph 
(c)(1) of this section or that the substantive resolution 
of the effects on historic properties proposed in an 
EA, DEIS or EIS is inadequate. If the agency official 
receives such an objection, the agency official shall 
refer the matter to the Council. 

(3) Resolution of objections. Within 30 days of the agency 
official’s referral of an objection under paragraph (c)(2)(ii) 
of this section, the Council shall review the objection and 
notify the agency as to its opinion on the objection. 

(i) If the Council agrees with the objection: 

(A) The Council shall provide the agency official 
and, if the Council determines the issue warrants 
it, the head of the agency with the Council’s 
opinion regarding the objection. A Council 
decision to provide its opinion to the head of an 
agency shall be guided by the criteria in appendix 
A to this part. The person to whom the Council 
addresses its opinion (the agency official or the 
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head of the agency) shall take into account the 
Council’s opinion in reaching a final decision on 
the issue of the objection. 

(B) The person to whom the Council addresses 
its opinion (the agency official or the head of the 
agency) shall prepare a summary of the decision 
that contains the rationale for the decision and 
evidence of consideration of the Council’s 
opinion, and provide it to the Council. The head 
of the agency may delegate his or her duties 
under this paragraph to the agency’s senior Policy 
Official. If the agency official’s initial decision 
regarding the matter that is the subject of the 
objection will be revised, the agency official shall 
proceed in accordance with the revised decision. 
If the final decision of the agency is to affirm the 
initial agency decision, once the summary of the 
final decision has been sent to the Council, the 
agency official shall continue its compliance with 
this section. 

(ii) If the Council disagrees with the objection, the 
Council shall so notify the agency official, in which 
case the agency official shall continue its compliance 
with this section. 

(iii) If the Council fails to respond to the objection 
within the 30 day period, the agency official shall 
continue its compliance with this section. 

(4) Approval of the undertaking. If the agency official has 
found, during the preparation of an EA or EIS that the 
effects of an undertaking on historic properties are 
adverse, the agency official shall develop measures in the 
EA, DEIS, or EIS to avoid, minimize, or mitigate such 
effects in accordance with paragraph (c)(1)(v) of this 
section. The agency official’s responsibilities under 
Section 106 and the procedures in this subpart shall then 
be satisfied when either: 

(i) a binding commitment to such proposed measures 
is incorporated in  

(A) the ROD, if such measures were proposed in 
a DEIS or EIS; or 

(B) an MOA drafted in compliance with              
§ 800.6(c); or 

(ii) the Council has commented under § 800.7 and 
received the agency's response to such comments. 

(5) Modification of the undertaking. If the undertaking is 
modified after approval of the FONSI or the ROD in a 
manner that changes the undertaking or alters its effects 
on historic properties, or if the agency official fails to 
ensure that the measures to avoid, minimize or mitigate 
adverse effects (as specified in either the FONSI or the 
ROD, or in the binding commitment adopted pursuant to 
paragraph (c)(4) of this section) are carried out, the 
agency official shall notify the Council and all consulting 
parties that supplemental environmental documents will 
be prepared in compliance with NEPA or that the 
procedures in §§ 800.3 through 800.6 will be followed as 
necessary. 
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National Historic Preservation Act:  

http://www.achp.gov/docs/nhpa%202008-final.pdf 

 

National Environmental Policy Act:  

http://ceq.hss.doe.gov/laws and executive orders/
the nepa statute.html 
 
Protection of Historic Properties, 36 C.F.R. Part 800:  

http://www.achp.gov/regs-rev04.pdf 

 

Regulations for Implementing NEPA, 40 C.F.R. Parts 
1500-1508: 

http://ceq.hss.doe.gov/ceq regulations/
regulations.html 

 

ACHP’s Guidance on Section 106:  

http://www.achp.gov/work106.html 

 

ACHP’s Guidance on Section 106 Program 
Alternatives:  

http://www.achp.gov/progalt/ 

 

Section 106 Archaeology Guidance:  

http://www.achp.gov/docs/ACHP%
20ARCHAEOLOGY%20GUIDANCE.pdf 

 

ACHP’s Office of Native American Affairs:  

http://www.achp.gov/nap.html 

 

Collaboration in NEPA: A Handbook for 
Practitioners:  

http://ceq.hss.doe.gov/nepa/nepapubs/
Collaboration in NEPA Oct2007.pdf. 

 

Modernizing NEPA Implementation:  

http://ceq.hss.doe.gov/publications/
modernizing nepa implementation.html 

 

CEQ Guidance on the “Appropriate Use of Mitigation 
and Monitoring and Clarifying the Appropriate Use of 
Mitigated Findings of No Significant Impact:” 

http://ceq.hss.doe.gov/current developments/docs/
Mitigation and Monitoring Guidance 14Jan2011.pdf 

 

CEQ Guidance on Categorical Exclusions:    

http://ceq.hss.doe.gov/ceq regulations/
NEPA CE Guidance Nov232010.pdf. 

ATTACHMENT D  
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Status Update 

September 20, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Background information is now provided in Appendix B of this document. 

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) was determined to be administratively 

complete on May 10, 2012 and is currently under technical review by OSM staff. OSM 
cannot issue a decision regarding approval or disapproval of the PAP until the NEPA 
process is complete. OSM technical review is anticipated to continue throughout EIS 
preparation. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 
 

3. Lead Agency in Preparing the EIS 

STATUS  
• There are no changes to anticipated dates for major milestone for the development and 

finalization of the EIS. While the projected completion date has been exceeded for the 
receipt of descriptions of the affected environment and associated impact analysis for 
all environmental resources including vegetation, wildlife and special status species; 
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OSM anticipates receiving outstanding preliminary drafts by the end of the month and 
at this time the schedule remains within OSM’s original expectations for project 
completion. The Current Project Schedule, including major milestones and completion 
dates for the EIS, is provided at the end of this document. 

• OSM requested assistance in mid-August 2013 from the USEPA and NPS in the review of 
the Draft Ozone Impact Assessment Report due to these agencies technical expertise. 
OSM has requested comments be forwarded by September 16, 2013. To date OSM has 
received concurrence from USEPA that based upon their review of the Draft Ozone 
Impact Assessment Report they have no concerns.  

• On September 11, 2013 OSM hosted a conference call with NPS and USEPA to resolve an 
outstanding comment submitted on the draft National Ambient Air Quality Standards 
(NAAQS) Modeling Study. In summary, the conference call established a solution 
resolving the comment in question that was acceptable to the USEPA and NPS. 

• OSM will continue to coordinate with NPS regarding their review of the Draft Plume 
Visibility Report and the Draft Ozone Impact Assessment Report. 

 
4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• Due to last month’s revision to the Section 7 consultation schedule advancing the 

Biological Assessment (BA) to the USFWS 60 days earlier, development of the BA 
remains in critical path status. Cardno’s ecological risk assessors will work closely with 
AECOM throughout September 2013 to resolve all comments and deficiencies identified 
during review of the Ecological Risk Assessments (ERAs).  

• The International Union for Conservation of Nature Conservation Breeding Specialist 
Group (CBSG) has been contracted to conduct Population Viability Analysis (PVA) for the 
Colorado Pike minnow in support of Section 7 ESA consultation.  A tentative schedule 
for completion of the PVA has been developed by the CBSG and is currently being 
reviewed with respect to the overall Section 7 ESA consultation schedule. A draft PVA 
Report is anticipated to be completed in May 2014. 

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• OSM has received significant comments on the draft Programmatic Agreement (PA) for 

the FCPP and transmission lines defined within the Projects area of potential effect 
(APE). OSM is working with Cardno to address all comments and anticipates distributing 
a revised version (ver. 2) to all Section 106 consultation contacts for review and 
comment in October 2013. 

• In late September 2013, OSM plans to forward a draft of the amended PA for the Navajo 
Mine to include activities associated with the Proposed Pinabete Permit, to all 
signatories for their review and comment. 

 
BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  



3 
 

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS – NO CHANGE 
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The BIA received a letter from BHP dated August 2, 2013, informing BIA that BHP will 

not be seeking a formal action to relocate Burnham Road (at least not at this time) but 
requested that the action continue to be analyzed in the EIS. The letter further stated 
that based on the current mine plan, the road is not expected to be relocated until 
sometime after 2022.  

 
4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on 

the mine. 
 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS – NO CHANGE 
• The BLM Farmington Field Office (FFO) continues review of the Pinabete Permit Mine 

Plan. 
 

2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 
Rio Puerco Field Office) 

STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
renew the ROW and issue a new grant of ROW. OSM is currently coordinating with the 
BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 

 
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS – NO CHANGE 
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
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Regional Haze Rule for the Four Corners Power Plant (FCPP). The EPA’s final action required 
the owners of FCPP to provide notification to EPA by July 1, 2013 of which option they 
wished to pursue. However, due to perceived uncertainties (on the part of the operators of 
FCPP) in the market brought about by the Arizona Corporation Commissions recent decision 
to explore retail competition of the electricity market in Arizona, APS requested that EPA 
extend the BART option notification date from July 1, 2013, to December 31, 2013. In 
response, on July 6, 2013, the EPA issued the Pre- Publication version of the Proposed Rule 
proposing to extend the notification date to December 31, 2013, citing the basis for the 
extension request as being reasonable and justified. The EPA is not proposing to amend any 
other requirements to the FIP for FCPP. The EPA will receive comments on the proposed 
extension for 30 days. 
 

2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES) Permit  

STATUS – NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, the 
EPA received no comments on the notice and intends to administratively extend the existing 
NPDES permit until the EIS process is complete. 

• The EPA received a revised application for permit renewal of NPDES Permit No. NN0000019 
for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the process of 
drafting a proposed permit renewal. 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS  
 

• APS provided the USEPA with a “whitepaper” describing their PSD modeling approach, and 
participated in a coordination meeting with the USEPA on July 5, 2013. It was anticipated 
APS would submit the PSD permit application in late August 2013. During the Cooperating 
Agencies monthly coordination call conducted on September 5, 2013 the USEPA reported 
that they had not received the application. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS – NO CHANGE 
• At the request of USFWS, OSM has revised the project schedule to include an additional two 

months for preparation of the BO.  
• The USFWS continues to work with OSM providing technical assistance to define their 

agency needs in preparation for the pending formal consultation process.  
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UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE continues to work closely with OSM in support of the Corp’s 404(b)(1)process for 

the Pinabete Mine.  The USACE and OSM met at the OSM Western Region Office on August 
13, 2013, to discuss the contents of the USACE 404(b)(1) draft document. A follow up 
meeting is anticipated in October 2013. 
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APPENDIX A  - CURRENT PROJECT SCHEDULE 
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/16/13 7/17/13 
OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 

 OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 

 OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 

 OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 10/3/13 

 OSM completes review/comment of complete PDEIS 10/17/13 
 OSM submits request for species list to USFWS 11/4/13  

Revised PDEIS submitted to OSM for review/comment 11/29/13 
 OSM completes review/comment of revised PDEIS 12/2/13 
 OSM distributes PDEIS to Cooperating Agencies 12/2/13 
 Cooperating Agencies Complete Review of PDEIS  1/31/14 
 Revise PDEIS per Cooperating Agency review comments 2/27/14 
 OSM receives draft Biological Assessment (BA)  3/17/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 4/14/14 
 OSM Finalizes BA  6/3/14 
 OSM submit BA to USFWS (formal consult) 6/4/14 
 End public comment period 6/6/14 
 USFWS notifies OSM of BA information deficiencies 7/11/14 
 Prepare Public Comment Analysis Report 7/15/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Prepare Response to Comments 9/9/14 

 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS issues Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 End Appeal period 4/17/15 
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APPENDIX B - PROJECT BACKGROUND 
 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  On August 24, 2012, EPA took final action to promulgate a 
Federal Implementation Plan (FIP) to implement the Best Available Retrofit Technology (BART) 
requirement of the Regional Haze Rule for the Four Corners Power Plant (FCPP). The FIP required the 
owners of FCPP to choose between two strategies for compliance: (1) compliance with the emission 
limits in EPA’s final BART determination, or (2) compliance with an alternative to BART, originally put 
forth by the owners of FCPP, that included closure of Units 1, 2, and 3 at FCPP and installation of new air 
pollution controls to meet BART limits on Units 4 and 5. The EPA’s final action required the owners of 
FCPP to provide notification to EPA by July 1, 2013 of which option they wished to pursue. However, due 
to perceived uncertainties (on the part of the operators of FCPP) in the market brought about by the 
Arizona Corporation Commissions recent decision to explore retail competition of the electricity market 
in Arizona, APS requested that EPA extend the BART option notification date from July 1, 2013, to 
December 31, 2013. In response, on July 6, 2013, the EPA issued the Pre- Publication version of the 
Proposed Rule proposing to extend the notification date to December 31, 2013, citing the basis for the 
extension request as being reasonable and justified. The EPA is not proposing to amend any other 
requirements to the FIP for FCPP.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
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approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

Note: On May 3, 2013, OSM received an application from BNCC to transfer Permit NM-0003F to the 
Navajo Transitional Energy Company (NTEC), a Navajo Nation owned Limited Liability Company 
organized under the Navajo Nation’s Limited Liability Company Act.  If the permit transfer and the 
assignment or transfer of the leases are approved by OSM and BIA respectively, NTEC, through its 
contract miner, BHP Billiton Mine Management Company, will continue surface mining and reclamation 
activities at the Navajo Mine in accordance with existing SMCRA Permit No. NM-0003F.  On May 18, 
2013, OSM announced the availability of a Draft Environmental Assessment (EA) that analyzes the 
potential environmental effects that may result from the transfer of Navajo Mine and BIA approval of 
the assignment or transfer of the leases.  The BIA is a Cooperating Agency in the preparation of this EA. 
On June 19, 2013, BNCC and APS notified OSM of a delay in the business transaction related to the 
permit transfer application.  On July 1, 2013, OSM announced it is delaying a decision on the permit 
transfer application and the related EA.  During this delay, OSM is currently continuing to accept 
additional comments on the draft EA.  

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   
 
Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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Status Update 

August 20, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The BART proposal, EPA decision dated August 6, 2012, 
allowed APS to close units 1, 2, and 3, the three older units, by 2014, and install selective catalytic 
reduction technology (SCR) to reduce emissions of nitrogen oxides on the newer units 4 and 5 by 2018. 
An update relevant to the EPA’s August 2012 decision is provided below under STATUS - FEDERAL 
AGENCY RESPONSIBILITIES AND ACTIONS .  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
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applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

Note: On May 3, 2013, OSM received an application from BNCC to transfer Permit NM-0003F to the 
Navajo Transitional Energy Company (NTEC), a Navajo Nation owned Limited Liability Company 
organized under the Navajo Nation’s Limited Liability Company Act.  If the permit transfer and the 
assignment or transfer of the leases are approved by OSM and BIA respectively, NTEC, through its 
contract miner, BHP Billiton Mine Management Company, will continue surface mining and reclamation 
activities at the Navajo Mine in accordance with existing SMCRA Permit No. NM-0003F.  On May 18, 
2013, OSM announced the availability of a Draft Environmental Assessment (EA) that analyzes the 
potential environmental effects that may result from the transfer of Navajo Mine and BIA approval of 
the assignment or transfer of the leases.  The BIA is a Cooperating Agency in the preparation of this EA. 
On June 19, 2013, BNCC and APS notified OSM of a delay in the business transaction related to the 
permit transfer application.  On July 1, 2013, OSM announced it is delaying a decision on the permit 
transfer application and the related EA.  During this delay, OSM is currently continuing to accept 
additional comments on the draft EA.  

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   
 
Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) was determined to be administratively 

complete on May 10, 2012 and is currently under technical review by OSM staff. OSM 
cannot issue a decision regarding approval or disapproval of the PAP until the NEPA 
process is complete. OSM technical review is anticipated to continue throughout EIS 
preparation. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 
 

3. Lead Agency in Preparing the EIS 

STATUS  
• There are no changes to anticipated dates for major milestone for the development and 

finalization of the EIS. At this time the schedule remains within OSM’s original 
expectations for project completion. The Current Project Schedule, including major 
milestones and completion dates for the EIS, is provided at the end of this document. 

o OSM anticipates forwarding the PDEIS to the cooperating agencies for review 
and comment in early December 2013  

o Cooperating agencies are expected to complete review and comment on PDEIS 
by the end of January 2014. 

o OSM anticipates publishing the Notice of Availability (NOA) of the draft EIS (DEIS) 
in the Federal Register (FR) in early April 2014.  

o OSM anticipates conducting public meetings on the DEIS in mid-May 2014. 
o OSM anticipates publishing the Final EIS (FEIS) Notice of Availability (NOA)in the 

Federal Register in late January 2015 
o OSM anticipates publishing the Record of Decision (ROD) near the end of the 

1st quarter of 2015.  
• OSM requested assistance in mid April 2013 from the USEPA, NNEPA and NPS in the 

review of air quality analysis repots due to these agencies technical expertise. To date 
OSM has received comment from USEPA, NPS and NNEPA. OSM is working with the 
consultant to resolve all comments that have been provided. 

 
4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
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• OSM received the draft Ecological Risk Assessment (ERA) reports in mid July 2013. OSM 
conducted a meeting with the Section 7 ESA Work Group on August 8, 2013, at the 
USFWS office in Albuquerque, New Mexico to review the ERA reports and discuss the 
draft findings.   

• The International Union for Conservation of Nature Conservation Breeding Specialist 
Group (CBSG) has been contracted to conduct Population Viability Analysis (PVA) for the 
Colorado Pike minnow in support of Section 7 ESA consultation.  The CBSG and the 
USFWS have defined the PVA Technical Team and the team met on August 6 and August 
7, 2013, at the USFWS office in Albuquerque to discuss work completed to date and 
define a proposed timeline for completion of the PVA. 

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• OSM hosted a Section 106 consultation coordination meeting on Thursday August 1, 

2013, in Farmington, New Mexico.  The meeting was attended by historic preservation 
officers from the Navajo Nation, Hopi Tribe, the state of New Mexico and state of 
Arizona; and Cooperating Agencies including BIA, USACE, BLM, USEPA and NPS.  The 
Proponents APS, BNCC and PNM; and a representative from the Advisory Council on 
Historic Preservation, also attended this meeting. The meeting discussion focused on 
the Draft Programmatic Agreement (PA) for the FCPP.  During the meeting participants 
identified deficiencies and provided guidance regarding information that should be 
included in the FCPP PA. OSM is working with all parties to resolve comments provided 
and anticipates distributing a revised Draft PA. All participating Section 106 consultation 
contacts were encouraged to provide comments on the current Draft PA for the FCPP by 
August 23, 2013. 

• OSM continues to work on drafting an amended PA for the Navajo Mine PA to include 
activities associated with the Proposed Pinabete Permit. 

 
BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS – NO CHANGE 
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS  
• The BIA received a letter from BHP dated August 2, 2013, informing BIA that BHP will 

not be seeking a formal action to relocate Burnham Road (at least not at this time) but 
requested that the action continue to be analyzed in the EIS. The letter further stated 
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that based on the current mine plan, the road is not expected to be relocated until 
sometime after 2022.  

 
4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on 

the mine. 
 
 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS  
• The BLM Farmington Field Office (FFO) is currently working with BNCC to obtain refined 

geologic data to be used in evaluating the Pinabete Permit Mine Plan. 
 

2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 
Rio Puerco Field Office) 

STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
renew the ROW and issue a new grant of ROW. OSM is currently coordinating with the 
BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 

 
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS – NO CHANGE 
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
Regional Haze Rule for the Four Corners Power Plant (FCPP). The FIP required the owners of 
FCPP to choose between two strategies for compliance: (1) compliance with the emission 
limits in EPA’s final BART determination, or (2) compliance with an alternative to BART, 
originally put forth by the owners of FCPP, that included closure of Units 1, 2, and 3 at FCPP 
and installation of new air pollution controls to meet BART limits on Units 4 and 5. The EPA’s 
final action required the owners of FCPP to provide notification to EPA by July 1, 2013 of 
which option they wished to pursue. However, due to perceived uncertainties (on the part 
of the operators of FCPP) in the market brought about by the Arizona Corporation 
Commissions recent decision to explore retail competition of the electricity market in 
Arizona, APS requested that EPA extend the BART option notification date from July 1, 2013, 
to December 31, 2013. In response, on July 6, 2013, the EPA issued the Pre- Publication 
version of the Proposed Rule proposing to extend the notification date to December 31, 
2013, citing the basis for the extension request as being reasonable and justified. The EPA is 
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not proposing to amend any other requirements to the FIP for FCPP. The EPA will receive 
comments on the proposed extension for 30 days. 
 

2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES) Permit  

STATUS – NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, the 
EPA received no comments on the notice and intends to administratively extend the existing 
NPDES permit until the EIS process is complete. 

• The EPA received a revised application for permit renewal of NPDES Permit No. NN0000019 
for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the process of 
drafting a proposed permit renewal. 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS  
• APS provided the USEPA with a “whitepaper” describing their PSD modeling approach, and 

participated in a coordination meeting with the USEPA on July 5, 2013. It is anticipated APS 
will submit the PSD permit application in late  August 2013.  

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS  
• At the request of USFWS, OSM has revised the project schedule to include an additional two 

months for preparation of the BO.  
• The USFWS continues to work with OSM providing technical assistance to define their 

agency needs in preparation for the pending formal consultation process.  
 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE continues to work closely with OSM in support of the Corp’s 404(b)(1)process for 

the Pinabete Mine.  The USACE and OSM met at the OSM Western Region Office on August 
13, 2013, to discuss the contents of the USACE 404(b)(1) draft document. 
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 CURRENT PROJECT SCHEDULE  
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/16/13 7/17/13 
OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 

 OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 

 OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 

 OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 10/3/13 

 OSM completes review/comment of complete PDEIS 10/17/13 
 Revised PDEIS submitted to OSM for review/comment 11/29/13 
 OSM completes review/comment of revised PDEIS 12/2/13 
 OSM distributes PDEIS to Cooperating Agencies 12/2/13 
 Cooperating Agencies Complete Review of PDEIS  1/31/14 
 Revise PDEIS per Cooperating Agency review comments 2/27/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 5/12/14 
 OSM receives draft Biological Assessment (BA)  5/19/14 
 End public comment period 6/6/14 
 OSM Finalizes BA  6/10/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 6/11/14 
 USFWS & NNDFW notifies OSM of BA information 

deficiencies 7/11/14 
 Prepare Public Comment Analysis Report 7/15/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
NNDFW completes letter of concurrence for BE 8/9/14 

 Prepare Response to Comments 9/9/14 
 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS issues Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 End Appeal period 4/17/15 
  



 

         

MEETING MINUTES  

Date: February 5, 2014 
Purpose: Cooperating Agencies Monthly Teleconference  
Location: Teleconference  
 
Participants:  
OSMRE: Marcelo Calle, Rick Williamson, Foster Kirby 
DOI – OEPC: Steve Spence 
BIA: Harrilene Yazzie (Navajo Region), Amy Heuslein (Western Region) 
Navajo Nation:  Not represented 
Hopi Tribe: Norman Honie Jr. 
NPS: Not represented 
USEPA: Karen Vitulano (Region 9), Kimeka Price (Region 6) 
USFWS: Sharron Whitmore 
USACE: Deanna Cummings 
BLM: Not represented 
Cardno: Dan Tormey, Kate Bartz, Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to report on progress of the Four Corners Power Plant and Navajo 
Mine Energy Project EIS and corresponding Endangered Species Act Section 7 and Historic 
Preservation Act Section 106 consultations.  The call also gives the Cooperating Agencies an 
opportunity to ask questions about the project and provide an update on specific agency actions 
related to the project.  Additionally, Federal agencies with actions are provided the opportunity to 
report progress on their actions.   

 
EIS Development Status (OSMRE Report)  
• The PDEIS was distributed to OSMRE’s Cooperating Agency points of contact on December 19, 

2013, with a comment due-date of February 7, 2014.  It is important to receive comments by that 
date, as there is a tight schedule for publication of the Draft EIS and preparation for the public 
hearings.   

• The February 20, 2014 meeting in Denver to discuss comments will occur as previously 
announced.  OSMRE will have a conference line for anyone who cannot attend in person.  The 
meeting will provide an opportunity for participants to clarify comments they have submitted 
and engage in discussion on comments submitted by others.   

• The goal is finalization of the Draft EIS and publication of the notice of availability (NOA) on 
March 28, 2014.  This provides a full month before the public hearings, which are scheduled for 
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April 30 through May 9, 2014.  The hearings will be held at the same nine locations where 
scoping meetings were held in 2012: Hotevilla, AZ; Cortez, CO; Burnham, NM; Nenahnezad, 
NM; Farmington, NM; Shiprock, AZ; Durango, CO; Window Rock, AZ; and Albuquerque, NM.   

• All project milestones are contained in the monthly status update Appendix A. 
 
Section 7 Consultation Coordination and Status 
• OSMRE’s focus has been working with Cardno in development of the Draft Biological 

Assessment (BA).  The draft BA is anticipated to be submitted to USFWS in March and finalized 
in June 2014.  OSMRE received USFWS concurrence on the species list in December 2013.   

• Cooperating Agencies will be able to review the draft BA during the time it is being reviewed 
by the USFWS.  Cooperating Agencies with actions that utilize the Section 7 process for their 
compliance will also review the draft BA at the same time as the USFWS.   

 
Section 106 Consultation Coordination and Status 
• OSMRE’s focus has been on completing two Programmatic Agreements (PAs) for the project; 

the Navajo Mine and proposed Pinabete Permit Area PA and the Four Corners Power Plant and 
Transmission Line (FCPP&TL) PA. 

• The FCPP&TL has taken longer than expected.  OSMRE canceled the previously scheduled 
Section 106 Working Group meeting to make sure the PA works for signatory parties with key 
responsibilities.  OSMRE will be working with the Proponents, the Hopi Tribe and the Navajo 
Nation Historic Preservation Department over the next couple of weeks to develop the Second 
Draft for distribution to the consulting parties.  The Second Draft is tentatively scheduled for 
distribution during the week beginning February 17, 2014.  Consulting parties will have a 30-
day review period before the PA is finalized, and the Section 106 Working Group meeting is 
likely to occur in mid-March in Farmington, NM.   

• In response to a USEPA question, OSMRE clarified that the issues in the way of PA resolution 
stem from the many parties involved (e.g., the Proponents, the Hopi Tribe and the Navajo 
Nation).  The mine PA development has been smooth based on the previous PA; however, no 
previous FCPP and Transmission Line PA existed, so everything has been developed from the 
start.  OSMRE anticipates that all parties will sign the PAs. 

 
Report on Specific Agency or Tribe Actions 
• OSMRE:  There is no change in status for the two OSMRE actions.  A decision on Pinabete 

permit approval and Navajo Mine permit renewal will follow completion of the EIS process.  
MMCo is addressing comments based on OSMRE’s technical review of the Pinabete permit 
application package.   

• BIA:  There is no new information from BIA Western Region or Navajo Region. 
• BLM:  Not represented on the call. 
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• USEPA:  USEPA had a call with the applicant on January 29, 2014 regarding the PSD permit. 
The applicant will be submitting additional information related to the application sometime in 
February 2014. 

• NPS:  Not represented on the call. 
• USFWS:  Nothing additional to report. 
• USACE:  USACE completed the Regulatory Draft Decision Document associated with 404(b)(1) 

permitting.  USEPA was the only Cooperating Agency that requested the draft.  The document 
is still available upon request. 

• Navajo Nation:  Not represented on the call. 
• Hopi Tribe:  Nothing to report without having Hopi cultural resources personnel on the call. 
 
Additional Discussion 
• Amy Heuslein identified that she is retiring from the BIA – her last day is February 6, 2013.  BIA 

Western Region NEPA coordination points of contact will be Charles “Chip” Lewis and Garry 
Cantley. 

• USEPA noted that when the public draft EIS comes out, it would be helpful to have a “track 
changes” version of the EIS to facilitate evaluating how and where comments were addressed.  
OSMRE will provide a comment matrix with detailed descriptions of how the document was 
changed in response to comments.  The intent is to provide a clear description of how and 
where the changes were made. 
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newspapers, and the BLM Web site at 
http://www.blm.gov/nm/oktrmp. In 
order to be included in the Draft EIS, all 
comments must be received prior to the 
close of the 30-day scoping period or 15 
days after the last public meeting, 
whichever is later. The BLM will 
provide additional opportunities for 
public participation upon publication of 
the Draft EIS. 
ADDRESSES: You may submit comments 
on issues and planning criteria related 
to the Oklahoma/Kansas/Texas RMP by 
any of the following methods: 

• Web site: http://www.blm.gov/nm/ 
oktrmp. 

• Email: 
BLM NM_OKTRMP@blm.gov. 

• Fax: 918–621–4130; Attention: 
Laurence Levesque. 

• Mail: Oklahoma Field Office, BLM, 
7906 East 33rd Street, Suite 101, Tulsa, 
OK 74145; Attention: RMP Comments. 
Documents pertinent to this proposal 
may be examined at the Oklahoma Field 
Office. 
FOR FURTHER INFORMATION CONTACT: 
Laurence Levesque, Planning and 
Environmental Specialist; telephone 
918–621–4136; address 7906 East 33rd 
Street, Suite 101, Tulsa, OK 74145; 
email BLM_NM_OKTRMP@blm.gov. 
Contact Mr. Levesque to have your 
name added to our mailing list. Persons 
who use a telecommunications device 
for the deaf (TDD) may call the Federal 
Information Relay Service (FIRS) at 1– 
800–877–8339 to contact the above 
individual during normal business 
hours. The FIRS is available 24 hours a 
day, 7 days a week, to leave a message 
or question with the above individual. 
You will receive a reply during normal 
business hours. 
SUPPLEMENTARY INFORMATION: This 
document provides notice that the BLM 
Oklahoma Field Office, Tulsa, 
Oklahoma, intends to prepare an RMP 
with an associated EIS for the 
Oklahoma, Kansas, and Texas planning 
area RMP; announces the beginning of 
the scoping process; and seeks public 
input on issues and planning criteria. 
The EIS for the RMP will also analyze 
decisions for Indian mineral interests 
administered by the BIA Eastern 
Oklahoma and Southern Plains Regional 
Offices. The BLM will be the lead 
agency in the RMP development effort, 
and the BIA will participate as a 
cooperating agency and sign a separate 
Record of Decision for management 
decisions for Indian mineral interests 
administered by the BIA Eastern 
Oklahoma and Southern Plains Regional 
Offices. 

The planning area encompasses about 
100,000 acres of public land; 5,863,000 

acres of Federal mineral interests; and 
670,000 acres of Indian mineral 
interests. The BLM and the BIA will 
work collaboratively with interested 
parties to identify the management 
decisions that are best suited to local, 
regional, and national needs and 
concerns. The purpose of the public 
scoping process is to determine relevant 
issues that will influence the scope of 
the environmental analysis, including 
alternatives, and guide the planning 
process. 

Preliminary issues for the planning 
area have been identified by the BLM 
and BIA personnel; Federal, State, and 
local agencies; and other stakeholders. 
The issues include: 

1. How should the BLM and the BIA 
facilitate energy development, both 
renewable and non-renewable, while 
allowing for multiple uses and 
appropriate protection of public lands 
and resources? 

2. What management actions, best 
management practices, and mitigation 
measures are necessary to protect or 
enhance resources, such as, visual, air 
quality, groundwater, watersheds and 
riparian areas, recreational areas, 
vegetation, soils, cultural sites, special 
designations, wildlife and special status 
species habitat, and rangeland health? 

3. Where are helium resources located 
and how can these reserves, as well as 
the Federal Helium Plant, be best 
managed for the public? 

4. How should the BLM address long- 
term grassland pasture facilities for wild 
horses and burros transferred from 
western rangelands? 

5. Which public lands should be 
identified for retention, proposed for 
withdrawal, disposal, or acquisition to 
facilitate more efficient land 
management? 

6. Which public lands should be 
identified as open, limited, or closed to 
motorized vehicle travel to meet 
resource and recreational demands? 

Preliminary planning criteria include: 
1. The RMP will be in compliance 

with FLPMA, NEPA, and all other 
applicable laws and regulations. 

2. Land use decisions in the RMP will 
apply to the surface and subsurface 
estate managed by the BLM and the BIA. 
The BLM will not make any 
recommendations or decisions that 
affect Federal mineral estate beyond its 
explicit authority under applicable laws 
and regulations. 

3. Public participation and 
collaboration will be an integral part of 
the planning process. 

4. The BLM and the BIA will work 
cooperatively and collaboratively with 
cooperating agencies and all other 

interested groups, agencies, and 
individuals. 

5. The RMP will incorporate, where 
applicable, management decisions 
brought forward from existing planning 
documents. 

6. Identification of any lands for 
further consideration for coal leasing 
will be limited to any areas with 
development potential. 

7. Final title analysis has not yet been 
conducted for all Federal mineral 
ownership. Although the BLM will plan 
for these tracts, it will not lease, transfer 
or otherwise authorize any action(s) 
prior to verification of title for the 
properties. 

You may submit comments on issues 
and planning criteria in writing to the 
BLM at any public scoping meeting, or 
by using one of the methods listed in 
the ‘‘ADDRESSES’’ section above. To be 
most helpful, you should submit 
comments by the close of the 30-day 
scoping period or within 15 days after 
the last public meeting, whichever is 
later. Before including your address, 
phone number, email address, or other 
personal identifying information in your 
comment, you should be aware that 
your entire comment—including your 
personal identifying information—may 
be made publicly available at any time. 
While you can ask us in your comment 
to withhold your personal identifying 
information from public review, we 
cannot guarantee that we will be able to 
do so. The BLM will evaluate identified 
issues and will place them into one of 
three categories: 

1. Issues to be resolved in the plan; 
2. Issues to be resolved through policy 

or administrative action; or 
3. Issues beyond the scope of this 

plan. 
The BLM will provide an explanation 

in the Draft RMP/EIS as to why an issue 
was placed in category two or three. The 
public is also encouraged to help 
identify any management questions and 
concerns that should be addressed in 
the plan. The BLM will work 
collaboratively with interested parties to 
identify the management decisions that 
are best suited to local, regional, and 
national needs and concerns. 

The BLM will use NEPA public 
participation requirements to assist the 
agency in satisfying the public 
involvement requirements under 
Section 106 of the National Historic 
Preservation Act (NHPA) (16 U.S.C. 
470(f)) pursuant to 36 CFR 800.2(d)(3). 
The information about historic and 
cultural resources within the area 
potentially affected by the proposed 
action will assist the BLM in identifying 
and evaluating impacts to such 
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resources in the context of both NEPA 
and Section 106 of the NHPA. 

The BLM will consult with Indian 
tribes on a government-to-government 
basis in accordance with Executive 
Order 13175 and other policies. Tribal 
concerns, including impacts on Indian 
trust assets and potential impacts to 
cultural resources, will be given due 
consideration. Federal, State, and local 
agencies, along with tribes and other 
stakeholders that may be interested in or 
affected by the proposed action that the 
BLM is evaluating, are invited to 
participate in the scoping process and, 
if eligible, may request or be requested 
by the BLM to participate in the 
development of the environmental 
analysis as a cooperating agency. 

The BLM will use an interdisciplinary 
approach to develop the plan in order 
to consider the variety of resource issues 
and concerns identified. Specialists 
with expertise in the following 
disciplines will be involved in the 
planning process: minerals and geology, 
archaeology, wildlife and fisheries, 
lands and realty, hydrology, soils, 
livestock grazing, recreation, sociology, 
and economics. 

Authority: 40 CFR 1501.7; 43 CFR 1610.2 

Jesse J. Juen, 
State Director. 
[FR Doc. 2013–17981 Filed 7–25–13; 8:45 am] 

BILLING CODE 4310–FB–P 

DEPARTMENT OF THE INTERIOR 

Bureau of Land Management 

[LLCAD07000, 
L51010000.FX0000.LVRWB10B4050] 

Notice of Availability of the San Diego 
Gas & Electric Ocotillo Sol Solar 
Project Final Environmental Impact 
Statement and Proposed California 
Desert Conservation Area Plan 
Amendment, CA 

AGENCY: Bureau of Land Management, 
Interior. 
ACTION: Notice of Availability. 

SUMMARY: In accordance with the 
National Environmental Policy Act of 
1969, as amended, and the Federal Land 
Policy and Management Act of 1976, as 
amended, the Bureau of Land 
Management (BLM) has prepared a 
Proposed California Desert Conservation 
Area (CDCA) Plan Amendment and 
Final Environmental Impact Statement 
(EIS) for the San Diego Gas & Electric 
(SDG&E) Ocotillo Sol Solar Project in 
Imperial County, California, and by this 
notice is announcing its availability. 

DATES: BLM planning regulations state 
that any person who meets the 
conditions as described in the 
regulations may protest the Proposed 
CDCA Plan Amendment. A person who 
meets the conditions and files a protest 
must file the protest within 30 days of 
the date that the Environmental 
Protection Agency publishes its notice 
of availability for the EIS in the Federal 
Register. 
ADDRESSES: Copies of the Ocotillo Sol 
Solar Project Final EIS/Proposed CDCA 
Plan Amendment have been sent to 
affected Federal, State, and local 
government agencies and to other 
stakeholders, including tribal 
governments. Copies are also available 
in the BLM California Desert District 
Office at 22835 Calle San Juan de los 
Lagos, Moreno Valley, CA 92553 and at 
the El Centro Field Office, 1661 S. 4th 
Street, El Centro, CA 92243. 

Interested persons may also review 
the Final EIS/Proposed CDCA Plan 
Amendment on the Internet at http://
www.blm.gov/ca/st/en/fo/elcentro/
nepa/ocotillosol.html. All protests must 
be in writing and mailed to one of the 
following addresses: 

Regular Mail: BLM Director (210), 
Attention: Brenda Williams, P.O. Box 
71383, Washington, DC 20024–1383. 

Overnight Mail: BLM Director (210), 
Attention: Brenda Williams, 20 M Street 
SE., Room 2134LM, Washington, DC 
20003. 
FOR FURTHER INFORMATION CONTACT: Noel 
Ludwig, Project Manager, telephone 
951–697–5368; address 22835 Calle San 
Juan de Los Lagos, Moreno Valley, CA 
92553; or email CA_BLM_Ocotillo_Sol_
Comments@blm.gov. Persons who use a 
telecommunications device for the deaf 
(TDD) may call the Federal Information 
Relay Service (FIRS) at 1–800–877–8339 
to contact the above individual during 
normal business hours. The FIRS is 
available 24 hours a day, 7 days a week, 
to leave a message or question with the 
above individual. You will receive a 
reply during normal business hours. 
SUPPLEMENTARY INFORMATION: The BLM 
has received a right-of-way (ROW) 
application from SDG&E to construct, 
operate, maintain, and decommission 
the Ocotillo Sol Solar Project, a solar 
photovoltaic (PV) power plant facility, 
on approximately 115 acres of BLM- 
administered public lands in Imperial 
County, California. The site for the solar 
facility would be adjacent to the existing 
Imperial Valley Substation (IVS), 4 
miles south of Interstate 8, 
approximately 5 miles north of the 
United States-Mexico border, 5 miles 
south of Seeley, 9 miles southwest of El 
Centro, and 82 miles east of San Diego. 

The proposed project site is located 
within the BLM’s CDCA, the BLM’s 
Yuha Basin Area of Critical 
Environmental Concern, and the Yuha 
Desert Management Area for flat-tailed 
horned lizard. A portion of the north- 
south running Juan Bautista de Anza 
National Historic Trail lies 
approximately 5 miles southwest of the 
project site at its closest point. The 
Jacumba Mountains Wilderness lies 11.7 
miles to the west of the project site. 

All proposed project components, 
including a temporary 15-acre 
construction laydown area, would be 
located on BLM-administered lands. 
The proposed Ocotillo Sol project 
components would include the PV 
modules and mounting structures, a 
maintenance building with an 
associated parking area, internal roads, 
inverters, transformers, and the 
combining switchgear. An existing road 
to the IVS would provide access to the 
proposed project site. New minor 
internal roads would be constructed 
between the module rows. The 
interconnection to the IVS would be via 
underground trench. Once approved 
and operational, the proposed Ocotillo 
Sol project is expected to have an 
average generating capacity of 15 to 18 
megawatts (MW), depending on the 
specific technology chosen, with a peak 
output of up to 20 MW. 

In connection with its decision on the 
proposed Ocotillo Sol project, the BLM 
will also include potential amendments 
to the CDCA Plan, as analyzed in the 
Final EIS. The CDCA Plan, while 
recognizing the potential compatibility 
of solar energy facilities on public lands, 
requires that all sites associated with 
power generation or transmission not 
identified in the Plan be considered 
through the land use plan amendment 
process. The BLM is deciding whether 
to amend the CDCA Plan to identify the 
Ocotillo Sol project site as suitable or 
unsuitable for solar energy 
development. 

The Final EIS describes the following 
three alternatives: (1) A No Action/No 
CDCA Plan Amendment; (2) The 
Applicant’s Proposed Project to 
construct, operate, maintain, and 
decommission a 100-acre solar PV 
facility on BLM-managed lands under 
an authorized ROW, plus utilization of 
a 15-acre temporary ROW for 
construction laydown; and (3) A 
Reduced Footprint Alternative which 
would retain the 100-acre facility but 
reduce the laydown area from 15 acres 
to 2 acres. All of the alternatives except 
the No Action/No CDCA Plan 
Amendment would include an 
amendment to the CDCA Plan. 
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newspapers, and the BLM Web site at 
http://www.blm.gov/nm/oktrmp. In 
order to be included in the Draft EIS, all 
comments must be received prior to the 
close of the 30-day scoping period or 15 
days after the last public meeting, 
whichever is later. The BLM will 
provide additional opportunities for 
public participation upon publication of 
the Draft EIS. 
ADDRESSES: You may submit comments 
on issues and planning criteria related 
to the Oklahoma/Kansas/Texas RMP by 
any of the following methods: 

• Web site: http://www.blm.gov/nm/ 
oktrmp. 

• Email: 
BLM NM_OKTRMP@blm.gov. 

• Fax: 918–621–4130; Attention: 
Laurence Levesque. 

• Mail: Oklahoma Field Office, BLM, 
7906 East 33rd Street, Suite 101, Tulsa, 
OK 74145; Attention: RMP Comments. 
Documents pertinent to this proposal 
may be examined at the Oklahoma Field 
Office. 
FOR FURTHER INFORMATION CONTACT: 
Laurence Levesque, Planning and 
Environmental Specialist; telephone 
918–621–4136; address 7906 East 33rd 
Street, Suite 101, Tulsa, OK 74145; 
email BLM_NM_OKTRMP@blm.gov. 
Contact Mr. Levesque to have your 
name added to our mailing list. Persons 
who use a telecommunications device 
for the deaf (TDD) may call the Federal 
Information Relay Service (FIRS) at 1– 
800–877–8339 to contact the above 
individual during normal business 
hours. The FIRS is available 24 hours a 
day, 7 days a week, to leave a message 
or question with the above individual. 
You will receive a reply during normal 
business hours. 
SUPPLEMENTARY INFORMATION: This 
document provides notice that the BLM 
Oklahoma Field Office, Tulsa, 
Oklahoma, intends to prepare an RMP 
with an associated EIS for the 
Oklahoma, Kansas, and Texas planning 
area RMP; announces the beginning of 
the scoping process; and seeks public 
input on issues and planning criteria. 
The EIS for the RMP will also analyze 
decisions for Indian mineral interests 
administered by the BIA Eastern 
Oklahoma and Southern Plains Regional 
Offices. The BLM will be the lead 
agency in the RMP development effort, 
and the BIA will participate as a 
cooperating agency and sign a separate 
Record of Decision for management 
decisions for Indian mineral interests 
administered by the BIA Eastern 
Oklahoma and Southern Plains Regional 
Offices. 

The planning area encompasses about 
100,000 acres of public land; 5,863,000 

acres of Federal mineral interests; and 
670,000 acres of Indian mineral 
interests. The BLM and the BIA will 
work collaboratively with interested 
parties to identify the management 
decisions that are best suited to local, 
regional, and national needs and 
concerns. The purpose of the public 
scoping process is to determine relevant 
issues that will influence the scope of 
the environmental analysis, including 
alternatives, and guide the planning 
process. 

Preliminary issues for the planning 
area have been identified by the BLM 
and BIA personnel; Federal, State, and 
local agencies; and other stakeholders. 
The issues include: 

1. How should the BLM and the BIA 
facilitate energy development, both 
renewable and non-renewable, while 
allowing for multiple uses and 
appropriate protection of public lands 
and resources? 

2. What management actions, best 
management practices, and mitigation 
measures are necessary to protect or 
enhance resources, such as, visual, air 
quality, groundwater, watersheds and 
riparian areas, recreational areas, 
vegetation, soils, cultural sites, special 
designations, wildlife and special status 
species habitat, and rangeland health? 

3. Where are helium resources located 
and how can these reserves, as well as 
the Federal Helium Plant, be best 
managed for the public? 

4. How should the BLM address long- 
term grassland pasture facilities for wild 
horses and burros transferred from 
western rangelands? 

5. Which public lands should be 
identified for retention, proposed for 
withdrawal, disposal, or acquisition to 
facilitate more efficient land 
management? 

6. Which public lands should be 
identified as open, limited, or closed to 
motorized vehicle travel to meet 
resource and recreational demands? 

Preliminary planning criteria include: 
1. The RMP will be in compliance 

with FLPMA, NEPA, and all other 
applicable laws and regulations. 

2. Land use decisions in the RMP will 
apply to the surface and subsurface 
estate managed by the BLM and the BIA. 
The BLM will not make any 
recommendations or decisions that 
affect Federal mineral estate beyond its 
explicit authority under applicable laws 
and regulations. 

3. Public participation and 
collaboration will be an integral part of 
the planning process. 

4. The BLM and the BIA will work 
cooperatively and collaboratively with 
cooperating agencies and all other 

interested groups, agencies, and 
individuals. 

5. The RMP will incorporate, where 
applicable, management decisions 
brought forward from existing planning 
documents. 

6. Identification of any lands for 
further consideration for coal leasing 
will be limited to any areas with 
development potential. 

7. Final title analysis has not yet been 
conducted for all Federal mineral 
ownership. Although the BLM will plan 
for these tracts, it will not lease, transfer 
or otherwise authorize any action(s) 
prior to verification of title for the 
properties. 

You may submit comments on issues 
and planning criteria in writing to the 
BLM at any public scoping meeting, or 
by using one of the methods listed in 
the ‘‘ADDRESSES’’ section above. To be 
most helpful, you should submit 
comments by the close of the 30-day 
scoping period or within 15 days after 
the last public meeting, whichever is 
later. Before including your address, 
phone number, email address, or other 
personal identifying information in your 
comment, you should be aware that 
your entire comment—including your 
personal identifying information—may 
be made publicly available at any time. 
While you can ask us in your comment 
to withhold your personal identifying 
information from public review, we 
cannot guarantee that we will be able to 
do so. The BLM will evaluate identified 
issues and will place them into one of 
three categories: 

1. Issues to be resolved in the plan; 
2. Issues to be resolved through policy 

or administrative action; or 
3. Issues beyond the scope of this 

plan. 
The BLM will provide an explanation 

in the Draft RMP/EIS as to why an issue 
was placed in category two or three. The 
public is also encouraged to help 
identify any management questions and 
concerns that should be addressed in 
the plan. The BLM will work 
collaboratively with interested parties to 
identify the management decisions that 
are best suited to local, regional, and 
national needs and concerns. 

The BLM will use NEPA public 
participation requirements to assist the 
agency in satisfying the public 
involvement requirements under 
Section 106 of the National Historic 
Preservation Act (NHPA) (16 U.S.C. 
470(f)) pursuant to 36 CFR 800.2(d)(3). 
The information about historic and 
cultural resources within the area 
potentially affected by the proposed 
action will assist the BLM in identifying 
and evaluating impacts to such 
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resources in the context of both NEPA 
and Section 106 of the NHPA. 

The BLM will consult with Indian 
tribes on a government-to-government 
basis in accordance with Executive 
Order 13175 and other policies. Tribal 
concerns, including impacts on Indian 
trust assets and potential impacts to 
cultural resources, will be given due 
consideration. Federal, State, and local 
agencies, along with tribes and other 
stakeholders that may be interested in or 
affected by the proposed action that the 
BLM is evaluating, are invited to 
participate in the scoping process and, 
if eligible, may request or be requested 
by the BLM to participate in the 
development of the environmental 
analysis as a cooperating agency. 

The BLM will use an interdisciplinary 
approach to develop the plan in order 
to consider the variety of resource issues 
and concerns identified. Specialists 
with expertise in the following 
disciplines will be involved in the 
planning process: minerals and geology, 
archaeology, wildlife and fisheries, 
lands and realty, hydrology, soils, 
livestock grazing, recreation, sociology, 
and economics. 

Authority: 40 CFR 1501.7; 43 CFR 1610.2 

Jesse J. Juen, 
State Director. 
[FR Doc. 2013–17981 Filed 7–25–13; 8:45 am] 

BILLING CODE 4310–FB–P 

DEPARTMENT OF THE INTERIOR 

Bureau of Land Management 

[LLCAD07000, 
L51010000.FX0000.LVRWB10B4050] 

Notice of Availability of the San Diego 
Gas & Electric Ocotillo Sol Solar 
Project Final Environmental Impact 
Statement and Proposed California 
Desert Conservation Area Plan 
Amendment, CA 

AGENCY: Bureau of Land Management, 
Interior. 
ACTION: Notice of Availability. 

SUMMARY: In accordance with the 
National Environmental Policy Act of 
1969, as amended, and the Federal Land 
Policy and Management Act of 1976, as 
amended, the Bureau of Land 
Management (BLM) has prepared a 
Proposed California Desert Conservation 
Area (CDCA) Plan Amendment and 
Final Environmental Impact Statement 
(EIS) for the San Diego Gas & Electric 
(SDG&E) Ocotillo Sol Solar Project in 
Imperial County, California, and by this 
notice is announcing its availability. 

DATES: BLM planning regulations state 
that any person who meets the 
conditions as described in the 
regulations may protest the Proposed 
CDCA Plan Amendment. A person who 
meets the conditions and files a protest 
must file the protest within 30 days of 
the date that the Environmental 
Protection Agency publishes its notice 
of availability for the EIS in the Federal 
Register. 
ADDRESSES: Copies of the Ocotillo Sol 
Solar Project Final EIS/Proposed CDCA 
Plan Amendment have been sent to 
affected Federal, State, and local 
government agencies and to other 
stakeholders, including tribal 
governments. Copies are also available 
in the BLM California Desert District 
Office at 22835 Calle San Juan de los 
Lagos, Moreno Valley, CA 92553 and at 
the El Centro Field Office, 1661 S. 4th 
Street, El Centro, CA 92243. 

Interested persons may also review 
the Final EIS/Proposed CDCA Plan 
Amendment on the Internet at http://
www.blm.gov/ca/st/en/fo/elcentro/
nepa/ocotillosol.html. All protests must 
be in writing and mailed to one of the 
following addresses: 

Regular Mail: BLM Director (210), 
Attention: Brenda Williams, P.O. Box 
71383, Washington, DC 20024–1383. 

Overnight Mail: BLM Director (210), 
Attention: Brenda Williams, 20 M Street 
SE., Room 2134LM, Washington, DC 
20003. 
FOR FURTHER INFORMATION CONTACT: Noel 
Ludwig, Project Manager, telephone 
951–697–5368; address 22835 Calle San 
Juan de Los Lagos, Moreno Valley, CA 
92553; or email CA_BLM_Ocotillo_Sol_
Comments@blm.gov. Persons who use a 
telecommunications device for the deaf 
(TDD) may call the Federal Information 
Relay Service (FIRS) at 1–800–877–8339 
to contact the above individual during 
normal business hours. The FIRS is 
available 24 hours a day, 7 days a week, 
to leave a message or question with the 
above individual. You will receive a 
reply during normal business hours. 
SUPPLEMENTARY INFORMATION: The BLM 
has received a right-of-way (ROW) 
application from SDG&E to construct, 
operate, maintain, and decommission 
the Ocotillo Sol Solar Project, a solar 
photovoltaic (PV) power plant facility, 
on approximately 115 acres of BLM- 
administered public lands in Imperial 
County, California. The site for the solar 
facility would be adjacent to the existing 
Imperial Valley Substation (IVS), 4 
miles south of Interstate 8, 
approximately 5 miles north of the 
United States-Mexico border, 5 miles 
south of Seeley, 9 miles southwest of El 
Centro, and 82 miles east of San Diego. 

The proposed project site is located 
within the BLM’s CDCA, the BLM’s 
Yuha Basin Area of Critical 
Environmental Concern, and the Yuha 
Desert Management Area for flat-tailed 
horned lizard. A portion of the north- 
south running Juan Bautista de Anza 
National Historic Trail lies 
approximately 5 miles southwest of the 
project site at its closest point. The 
Jacumba Mountains Wilderness lies 11.7 
miles to the west of the project site. 

All proposed project components, 
including a temporary 15-acre 
construction laydown area, would be 
located on BLM-administered lands. 
The proposed Ocotillo Sol project 
components would include the PV 
modules and mounting structures, a 
maintenance building with an 
associated parking area, internal roads, 
inverters, transformers, and the 
combining switchgear. An existing road 
to the IVS would provide access to the 
proposed project site. New minor 
internal roads would be constructed 
between the module rows. The 
interconnection to the IVS would be via 
underground trench. Once approved 
and operational, the proposed Ocotillo 
Sol project is expected to have an 
average generating capacity of 15 to 18 
megawatts (MW), depending on the 
specific technology chosen, with a peak 
output of up to 20 MW. 

In connection with its decision on the 
proposed Ocotillo Sol project, the BLM 
will also include potential amendments 
to the CDCA Plan, as analyzed in the 
Final EIS. The CDCA Plan, while 
recognizing the potential compatibility 
of solar energy facilities on public lands, 
requires that all sites associated with 
power generation or transmission not 
identified in the Plan be considered 
through the land use plan amendment 
process. The BLM is deciding whether 
to amend the CDCA Plan to identify the 
Ocotillo Sol project site as suitable or 
unsuitable for solar energy 
development. 

The Final EIS describes the following 
three alternatives: (1) A No Action/No 
CDCA Plan Amendment; (2) The 
Applicant’s Proposed Project to 
construct, operate, maintain, and 
decommission a 100-acre solar PV 
facility on BLM-managed lands under 
an authorized ROW, plus utilization of 
a 15-acre temporary ROW for 
construction laydown; and (3) A 
Reduced Footprint Alternative which 
would retain the 100-acre facility but 
reduce the laydown area from 15 acres 
to 2 acres. All of the alternatives except 
the No Action/No CDCA Plan 
Amendment would include an 
amendment to the CDCA Plan. 
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Four Corners Power Plant and Navajo Mine Energy Project 

MEETING MINUTES  

Date: July 10, 2013 

Purpose: Cooperating Agencies Teleconference  

Location: Teleconference  

Participants:  
OSM: Rick Williamson, Marcelo Calle, Foster Kirby 
DOI – OEPC: Steve Spencer 
BIA: Gary Cantley, Terry McClung 
Navajo Nation: Krishna Baskoda (Navajo Minerals Department) 
Hopi Tribe: Clayton Honyumptewa 
NPS: Not Represented 
USEPA: Karen Vitulano (Region 9), John McFarlane (Region 6) 
USFWS: Sharon Whitmore 
USACE:  Deanna Cummings    
BLM: Joe Galluzzi (Farmington Field Office), Powell King (NM State Office), Marcella Martinez 
(Farmington Field Office) 
Cardno: Dan Tormey, Kate Bartz, Kimberly Demuth, Joe Lockerd 

Purpose:  
The goal of the monthly call is to provide an update on progress of the Four Corners Power Plant 
and Navajo Mine Energy Project EIS and corresponding Section 7 and Section 106 consultations.  
The call also gives the Cooperating Agencies an opportunity to ask questions about the project and 
provide an update on specific agency actions related to the project. 

 
EIS Development Status (OSM Report)  
• No changes have been made to the project milestones.  OSM is reviewing sections of the 

Preliminary Draft EIS (PDEIS) and will forward the complete PDEIS to the Cooperating 
Agencies in early December 2013.  The Notice of Availability of the Draft EIS is scheduled for 
early April 2014, with public meetings anticipated in May 2014.  The Record of Decision is 
scheduled for the first quarter of 2015.   

• The NN created the Navajo Transitional Energy Company (NTEC) corporation with the intent 
of purchasing the Navajo Mine.  OSM received a request for a mine permit transfer from BNCC 
to NTEC.  OSM developed an environmental assessment (EA) to assist in the permit transfer 
decision and made the EA available for public comment.  OSM anticipated the need to make the 
transfer by July 1, 2013; however, BNCC let OSM know that decisions were being considered 
that would delay the transfer action.  OSM has suspended development of the EA and 
understands that it could be a couple of months or more until new information is provided on 
when and if the transfer will take place.  OSM is continuing to accept public comments on the 
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published EA.  In response to a question by USEPA, OSM clarified that the delay is related to 
stories in the press that APS is withholding purchase of Southern California Edison’s share at 
FCPP based on Arizona Corporate Commission’s consideration of deregulation of the Arizona 
energy industry.  Potential deregulation causes uncertainty for APS which in turn causes 
uncertainty regarding the prospective mine permit transfer.  The FCPP and NM Energy Project 
EIS is moving forward with no schedule impact anticipated at this time. 

• Comments on the Draft NAAQS Modeling Study and Draft Plume Visibility Assessment have 
been received from USEPA and NNEPA.  OSM will continue to work with NPS to obtain their 
comments. 
 

Section 7 ESA Consultation 
• OSM continues to coordinate with USFWS on all Section 7 consultation issues, including 

development of the Ecological Risk Assessment (ERA) approach.  The Draft ERA is anticipated 
in mid-July 2013.  The ERA will assist in development of the Biological Assessment and the 
Biological Opinion. 

• A meeting of the Section 7 Working Group will be held in Albuquerque on August 8, 2013.  
OSM sent an email to the Working Group identifying the date and location of the meeting, 
which will be held at the USFWS Albuquerque Office. 

• The Conservation Breeding Specialist Group and the USFWS recently identified the technical 
team of experts for the population viability analysis.  This core working group will meet August 
6 and 7, 2013 at USFWS offices in Albuquerque to discuss development of the PVA model. 

 
Section 106 
• OSM conducted a conference call on June 17, 2013 with the Section 106 consulting parties who 

previously expressed interest in consultation.  The meeting included discussion on 
development of the two Programmatic Agreements (one for the mine and one for the power 
plant and associated infrastructure).   

• A face-to -face meeting with the consulting parties is scheduled for August 1, 2013 in 
Farmington, NM to continue discussion of the PAs.  A rough draft of the FCPP and 
Transmission Line PA will be distributed to the parties on or around July 19, 2013.  This PA will 
be discussed in detail at the meeting with the intent of developing a solid document that will 
meet all party’s needs.  The meeting will include a brief discussion of the Navajo Mine & 
Pinabete Permit PA, but no specific review of this PA will be conducted at the meeting.  The 
Navajo Mine & Pinabete Permit PA will be a revised version of the existing Navajo Mine PA. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status of the two OSM actions since the last meeting:  1) Review of 

the Pinabete permit application package: the application is administratively complete and the 
technical review and decision will be completed when the EIS is complete.  2) Renewal of the 
Navajo Mine permit: the renewal application is anticipated in late 2014. 
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• BIA:  Nothing new to report. 
• BLM:  Farmington BLM talked to BNCC and they are providing refined mine modeling data.  A 

meeting will occur with the BNCC geologist during the week beginning July 15, 2013.  There is 
no change in status of renewal of the transmission line ROW. 

• USEPA:  APS has requested extension of BART compliance, which USEPA is approving for 
December 2013.  Notice of the extension will appear in the federal register.  APS provided 
USEPA a white paper on their PSD modeling approach and discussed the approach on July 5, 
2013.  The PSD permit application is anticipated in mid-August 2013. 

• NPS:  Did not participate on the call. 
• Navajo Nation:  Nothing new to report.  
• Hopi Tribe:  Archaeological studies are currently being conducted related to the expanded 

APE.  Other surveys (e.g., ethnographic) will follow. 
• USFWS:  Nothing new to report. 
• USACE:  USACE received the alternatives analysis and analysis of public review factors report 

on July 9, 2013.  USACE is reviewing the document and will provide comments within two 
weeks.  After Ecosphere works through the edits, the revised document will be forwarded to 
OSM.  A meeting is being planned in Denver in August 2013 to discuss the 404(b)(1) document 
and ensure consistency with the EIS (tentatively scheduled for August 13, 2013). 

 
Other Topics 
USEPA posed a question regarding EIS development if FCPP decided to discontinue purchasing 
coal from the Navajo Mine.  Would the EIS address other purchasers of the coal?  For example, 
would coal be shipped to California?  OSM has no proposal in front of them to address any other 
purchaser of coal; therefore, no changes to the EIS can be anticipated at this time. 
 
Potential Actions 
• OSM continue to work with NPS to obtain their comments on the Draft NAAQS Modeling 

Study and Draft Plume Visibility Assessment. 
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Four Corners Power Plant and Navajo Mine Energy Project 

MEETING MINUTES  

Date: June 5, 2013 

Purpose: Cooperating Agencies Teleconference  

Location: Teleconference  

Participants:  
OSM: Rick Williamson, Marcelo Calle, Foster Kirby 
DOI – OEPC: Steve Spencer 
BIA: Harrilene Yazzie, Amy Heuslein, Gary Cantley, Terry McClung 
Navajo Nation: Michelle Morris 
Hopi Tribe: Micah Loma’omvaya, Norman Honie 
NPS: Not Represented 
USEPA: Karen Vitulano (Region 9) 
USFWS: Sharon Whitmore 
USACE:  Not Represented 
BLM: Joe Galluzzi, Powell King (NM State Office), Marcella Martinez (Farmington BLM) 
Cardno: Dan Tormey, Kimberly Demuth, Joe Lockerd 

Purpose:  
The goal of the monthly call is to provide an update on progress of the Four Corners Power Plant 
and Navajo Mine Energy Project EIS and corresponding Section 7 and Section 106 consultations.  
The call also gives the Cooperating Agencies an opportunity to ask questions about the project and 
provide an update on specific agency actions related to the project. 

 
EIS Development Status (OSM Report)  
• OSM started receiving Preliminary Draft EIS (PDEIS) sections in early March.  OSM is 

reviewing and providing comments to Cardno.  This process will continue through delivery of 
the PDEIS to the Cooperating Agencies in December 2013.  Due to the holidays, OSM extended 
review time to the end of January 2014.  The NOA of the Draft EIS is scheduled for early April 
2014, with public meetings anticipated in May 2014 at locations to be determined (likely the 
same as previous scoping meetings).  The ROD is scheduled for the first quarter of 2015. 

• OSM received the Draft NAAQS Modeling Study and Draft Plume Visibility Assessment from 
the APS consultant. OSM sent the reports to USEPA, NPS, and NNEPA for review.  Comments 
have been received from USEPA and NNEPA completed their review with no comment.  NPS 
indicated a response will be provided, but is delayed. 

• In May OSM received a FOIA request from San Juan Citizens Alliance (SJCA), requesting 
information on the FCPP&NM project and transfer of mine to NN.  If any other agency receives 
a FOIA request, please contact OSM.  Powell King identified that he has not received any 
information related to the FOIA.  OSM will provide the FOIA request information. 
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• OSM has been conducting coordination calls with the BLM Rio Puerco Field Office (FO), which 
has a ROW renewal action for the FW line.  The line passes through BLM Rio Puerco and 
Farmington FO lands.  The ROW renewal was identified as a connected action later in the 
project, which is why the FO is now included. 
 

Section 7 ESA Consultation 
• OSM continues to coordinate with USFWS on all issues, including development of the 

Ecological Risk Assessment (ERA) approach.  The Draft ERA is anticipated in early June.  A 
meeting of the Section 7 Working group will be held after receipt of the ERA and review by 
OSM.  The meeting will likely occur in Albuquerque in early August (tentatively, August 8). 

• The Conservation Breeding Specialist Group population viability analysis is ongoing, and will 
assist in the development of the BA and BO.  Dr. Phil Miller is modeling potential effects on the 
Colorado pikeminnow and how effects can be mitigated.  Dr. Miller provided an update on a 
June 3, 2013 conference call.  CBSG is reviewing input data provided to date.  With USFWS 
input, CBSG identifying experts to participate in the PVA core working group.  Experts in 
population studies, demographics, and environmental parameters affecting the species will 
assist CBSG in completion of the PVA.   

• The San Juan River Basin Recovery Implementation Program (SJRIP) held a technical conference 
in early May.  OSM and Cardno resource experts attended the conference and benefitted from 
information shared that is relevant to the Section 7 consultation. 

• Amy Heuslein asked how OSM plans to integrate DOI Secretarial Order 3206.  The order 
emphasizes the Federal tribal trust relationship with responsibility for USFWS to coordinate.  
USFWS indicated that tribal coordination occurs with receipt of the Biological Assessment and 
the start of formal consultation.  Amy suggests the coordination start in advance of that, as the 
process works better with upfront coordination before the formal consultation process.  
Michelle Morris recommends pre-consultation with Navajo Nation Department of Fish and 
Wildlife.  The SJRIP is already in place, where tribal members are represented, which provides a 
good conduit for consultation.  OSM will be submitting Biological Evaluations to NN in relation 
to consultation.   

 
Section 106 
• OSM mailed letters in February 2013 to entities potentially interested in consulting on cultural 

resource issues including approval of the Area of Potential Effects (APE).  The Hopi requested 
that the APE be expanded along the ROW for the Eldorado Transmission Line passing through 
Hopi land.  The APE has been adjusted to accommodate that request. 

• OSM has requested that the Proponents develop scopes of work to address identified data 
deficiencies, e.g., additional ethnographic surveys related to the mine and historic structures 
evaluations of the power plant and associated infrastructure.  OSM is finalizing letters to 
consulting parties for determination of eligibility and effect, requesting review and comment on 
identified properties.  Letters are anticipated to go out in June. 
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• OSM is planning a Section 106 Working Group teleconference on June 17, 2013 and a face-to-
face meeting in late July or early August in Farmington to pursue development of two PAs; one 
for the mine and one for the power plant and associated infrastructure.  OSM is developing the 
agenda for the June teleconference.  Outlines of the PAs will be discussed in June and working 
draft PAs are anticipated to be ready for review prior to the face-to-face meeting. 
 

Report on Agency or Tribe Specific Actions 
• OSM:  No change in status since the last meeting. 
• BIA:  Terry McClung conveyed that Harrilene has nothing new to report. 
• BLM:  Farmington BLM turned over Section 106 information to Mr. Copeland, who will be 

getting in touch and coordinating. 
• USEPA:  There is a replacement for John Tinger as USEPA point of contact.  OSM plans a call 

with the new contact, and will include Karen Vitulano on that call.   
• NPS:  Did not participate on the call. 
• Navajo Nation:  The NN is planning follow up with USEPA about the original BART 

determination.  NN Council is taking up legislation on June 14, 2013 regarding mine ownership.  
NN proposes a follow up call with NTEC and OSM. 

• Hopi Tribe:  The Hopi Tribe Energy Task Force is ready to sit down with APS to discuss the 
specifics of the studies related to the expanded APE. 

• USFWS:  Nothing new to report. 
• USACE:  Did not participate on the call. 
 
Potential Actions 
• OSM provide the SJCA FOIA request information to Powell King. 
• OSM review lead agency requirements of Secretarial Order 3206. 
• NN arrange conference call with NTEC and OSM. 
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Status Update 

July 10, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The BART proposal, EPA decision dated August 6, 2012, 
allowed APS to close units 1, 2, and 3, the three older units, by 2014, and install selective catalytic 
reduction technology (SCR) to reduce emissions of nitrogen oxides on the newer units 4 and 5 by 2018. 
An update relevant to the EPA’s August 2012 decision is provided below.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
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and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

On May 3, 2013, OSM received an application from BNCC to transfer Permit NM-0003F to the Navajo 
Transitional Energy Company (NTEC) a Navajo Nation owned Limited Liability Company organized under 
the Navajo Nation’s Limited Liability Company Act.  If the permit transfer and the assignment or transfer 
of the leases are approved by OSM and BIA respectively, NTEC, through its contract miner, BHP Billiton 
Mine Management Company, will continue surface mining and reclamation activities at the Navajo Mine 
in accordance with existing SMCRA Permit No. NM-0003F.  On May 18, 2013, OSM announced the 
availability of a Draft Environmental Assessment (EA) that analyzes the potential environmental effects 
that may result from the transferring of Navajo Mine Permit NM-0003F from BNCC to NTEC and BIA 
approval of the assignment or transfer of the leases.  The BIA is a Cooperating Agency. On June 19, 2013, 
BNCC and APS notified OSM of a delay in the business transaction related to the permit transfer 
application.  As indicated in a notice that appeared on OSM’s web site on July 1, 2013, OSM is delaying a 
decision on the permit transfer application and the related EA until further information on the potential 
for the business transaction to be consummated is available. During this delay, OSM will continue to 
accept additional comments on the draft EA.  

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   
 
Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. 

OSM cannot issue a decision regarding approval or disapproval of the PAP until the 
NEPA process is complete. OSM technical review is anticipated to continue throughout 
EIS preparation. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 
 

3. Lead Agency in Preparing the EIS 

STATUS  
• There are no changes to anticipated dates for major milestone for the development and 

finalization of the EIS. At this time the schedule remains within OSM’s original 
expectations for project completion. 

o OSM anticipates forwarding the PDEIS to the cooperating agencies for 
review and comment in early December 2013  

o Cooperating agencies are expected to complete review and comment on 
PDEIS by the end of January 2014. 

o OSM anticipates publishing the Notice of Availability (NOA) of the draft EIS 
(DEIS) in the Federal Register in early April 2014.  

o OSM anticipates conducting public meetings on the DEIS in mid-May 2014. 
o OSM anticipates publishing the Record of Decision (ROD) during the 

1st quarter of 2015.  
• OSM requested assistance in mid April 2013 from the USEPA, NNEPA and NPS in the 

review of air quality analysis repots due to these agencies technical expertise. To date 
OSM has received comment from USEPA and NNEPA. While the NPS has indicated they 
expect to forward comments to OSM, no comments have been received to date. 

 
4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSM anticipates receiving the preliminary Ecological Risk Assessment (ERA) report in 

early July 2013. OSM plans to schedule a meeting with the Section 7 ESA Work Group 
after reviewing the ERA report.  The date of this meeting has been scheduled for August 
8, 2013 at the USFWS office in Albuquerque, New Mexico. 
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• The International Union for Conservation of Nature Conservation Breeding Specialist 
Group (CBSG) has been contracted to conduct Population Viability Analysis (PVA) for the 
Colorado Pike minnow in support of Section 7 ESA consultation.  The CBSG and the 
USFWS have defined the PVA Technical Team and the team will be meeting on August 6 
and August 7, 2013 at the USFWS office in Albuquerque, New Mexico.  

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On June 17, 2013 OSM hosted a conference call with Section 106 consultation contacts 

discussing preliminary Programmatic Agreement (PA) coordination topics.  
• OSM has informed Section 106 consultation contacts that a coordination meeting is 

scheduled for Thursday August 1, 2013 in Farmington, New Mexico.  The purpose of this 
meeting is to receive input and continue discussion on the development of the PAs for 
the Project. 

 
BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS – NO CHANGE 
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The Navajo Nation transportation group needs to provide guidance to BNCC regarding 

the realignment of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on 

the mine. 
 
 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS  
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• In late April 2012, the BLM Farmington Field Office (FFO) received the Pinabete Permit 
Mine Plan discussing associated coal reserves. OSM conducted a conference call with 
the BLM FFO on April 10, 2013, to discuss comments received during scoping that are 
relevant to the BLM’s review of the Pinabete Mine Plan. All relevant comments have 
been discussed and addressed and the BLM FFO has indicated they can begin review of 
the Mine Plan. 

 
2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 

Rio Puerco Field Office) 

STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
renew the ROW and issue a new grant of ROW. OSM is currently coordinating with the 
BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 

 
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS  
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
Regional Haze Rule for the Four Corners Power Plant (FCPP). The FIP required the owners of 
FCPP to choose between two strategies for compliance: (1) compliance with the emission 
limits in EPA’s final BART determination, or (2) compliance with an alternative to BART, 
originally put forth by the owners of FCPP, that included closure of Units 1, 2, and 3 at FCPP 
and installation of new air pollution controls to meet BART limits on Units 4 and 5. The EPA’s 
final action required the owners of FCPP to provide notification to EPA by July 1, 2013 of 
which option they wished to pursue. However, due to perceived uncertainties (on the part 
of the operators of FCPP) in the market brought about by the Arizona Corporation 
Commissions recent decision to explore retail competition of the electricity market in 
Arizona, APS requested that EPA extend the BART option notification date from July 1, 2013, 
to December 31, 2013. In response, on July 6, 2013, the EPA issued the Pre- Publication 
version of the Proposed Rule proposing to extend the notification date to December 31, 
2013, citing the basis for the extension request as being reasonable and justified. The EPA is 
not proposing to amend any other requirements to the FIP for FCPP. The EPA will receive 
comments on the proposed extension for 30 days. 
 

2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES) Permit  

STATUS 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, the 
EPA received no comments on the notice and intends to administratively extend the existing 
NPDES permit until the EIS process is complete. 
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• The EPA received a revised application for permit renewal of NPDES Permit No. NN0000019 
for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the process of 
drafting a proposed permit renewal. 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS – NO CHANGE 
• APS expects to submit to the USEPA a PSD Air Quality Permit application for increase of 

H2SO4 associated with the implementation of Selective Catalytic Reduction (SCR) controls 
required by BART in July of 2013.  The decision on the PSD permit application is exempt 
from NEPA but may require consultation under Section 7 of the ESA. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work with OSM providing technical assistance to define their 

agency needs in preparation for the pending formal consultation process.  
UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS - NO CHANGE 
• The USACE continues to work closely with OSM in support of the Corp’s 404(b)(1)process for 

the Pinabete Mine.   
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 CURRENT EIS SCHEDULE  
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/16/13 

 OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 

 OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 

 OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 

 OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 10/3/13 

 OSM completes review/comment of complete PDEIS 10/17/13 
 Revised PDEIS submitted to OSM for review/comment 11/29/13 
 OSM completes review/comment of revised PDEIS 12/2/13 
 OSM distributes PDEIS to Cooperating Agencies 12/2/13 
 Cooperating Agencies Complete Review of PDEIS  1/31/14 
 Revise PDEIS per Cooperating Agency review comments 2/27/14 
 OSM receives draft Biological Assessment (BA)  3/31/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 5/12/14 
 OSM Finalizes BA  5/26/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 5/27/14 
 End public comment period 6/6/14 
 USFWS & NNDFW complete review BA & BE 7/8/14 
 Prepare Comment Analysis Report 7/15/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
NNDFW completes letter of concurrence for BE 8/9/14 

 Prepare Response to Comments 9/9/14 
 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS prepares Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 End Appeal period 4/17/15 
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Status Update 

July 10, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The BART proposal, EPA decision dated August 6, 2012, 
allowed APS to close units 1, 2, and 3, the three older units, by 2014, and install selective catalytic 
reduction technology (SCR) to reduce emissions of nitrogen oxides on the newer units 4 and 5 by 2018. 
An update relevant to the EPA’s August 2012 decision is provided below.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
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and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

On May 3, 2013, OSM received an application from BNCC to transfer Permit NM-0003F to the Navajo 
Transitional Energy Company (NTEC) a Navajo Nation owned Limited Liability Company organized under 
the Navajo Nation’s Limited Liability Company Act.  If the permit transfer and the assignment or transfer 
of the leases are approved by OSM and BIA respectively, NTEC, through its contract miner, BHP Billiton 
Mine Management Company, will continue surface mining and reclamation activities at the Navajo Mine 
in accordance with existing SMCRA Permit No. NM-0003F.  On May 18, 2013, OSM announced the 
availability of a Draft Environmental Assessment (EA) that analyzes the potential environmental effects 
that may result from the transferring of Navajo Mine Permit NM-0003F from BNCC to NTEC and BIA 
approval of the assignment or transfer of the leases.  The BIA is a Cooperating Agency. On June 19, 2013, 
BNCC and APS notified OSM of a delay in the business transaction related to the permit transfer 
application.  As indicated in a notice that appeared on OSM’s web site on July 1, 2013, OSM is delaying a 
decision on the permit transfer application and the related EA until further information on the potential 
for the business transaction to be consummated is available. During this delay, OSM will continue to 
accept additional comments on the draft EA.  

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   
 
Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS IMR Regional Director – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. 

OSM cannot issue a decision regarding approval or disapproval of the PAP until the 
NEPA process is complete. OSM technical review is anticipated to continue throughout 
EIS preparation. 

 
2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 

mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 
 

3. Lead Agency in Preparing the EIS 

STATUS  
• There are no changes to anticipated dates for major milestone for the development and 

finalization of the EIS. At this time the schedule remains within OSM’s original 
expectations for project completion. 

o OSM anticipates forwarding the PDEIS to the cooperating agencies for 
review and comment in early December 2013  

o Cooperating agencies are expected to complete review and comment on 
PDEIS by the end of January 2014. 

o OSM anticipates publishing the Notice of Availability (NOA) of the draft EIS 
(DEIS) in the Federal Register in early April 2014.  

o OSM anticipates conducting public meetings on the DEIS in mid-May 2014. 
o OSM anticipates publishing the Record of Decision (ROD) during the 

1st quarter of 2015.  
• OSM requested assistance in mid April 2013 from the USEPA, NNEPA and NPS in the 

review of air quality analysis repots due to these agencies technical expertise. To date 
OSM has received comment from USEPA and NNEPA. While the NPS has indicated they 
expect to forward comments to OSM, no comments have been received to date. 

 
4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSM anticipates receiving the preliminary Ecological Risk Assessment (ERA) report in 

early July 2013. OSM plans to schedule a meeting with the Section 7 ESA Work Group 
after reviewing the ERA report.  The date of this meeting has been scheduled for August 
8, 2013 at the USFWS office in Albuquerque, New Mexico. 
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• The International Union for Conservation of Nature Conservation Breeding Specialist 
Group (CBSG) has been contracted to conduct Population Viability Analysis (PVA) for the 
Colorado Pike minnow in support of Section 7 ESA consultation.  The CBSG and the 
USFWS have defined the PVA Technical Team and the team will be meeting on August 6 
and August 7, 2013 at the USFWS office in Albuquerque, New Mexico.  

 
5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On June 17, 2013 OSM hosted a conference call with Section 106 consultation contacts 

discussing preliminary Programmatic Agreement (PA) coordination topics.  
• OSM has informed Section 106 consultation contacts that a coordination meeting is 

scheduled for Thursday August 1, 2013 in Farmington, New Mexico.  The purpose of this 
meeting is to receive input and continue discussion on the development of the PAs for 
the Project. 

 
BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS – NO CHANGE 
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The Navajo Nation transportation group needs to provide guidance to BNCC regarding 

the realignment of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road 

power and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on 

the mine. 
 
 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan (BLM Farmington Field Office) 

STATUS  
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• In late April 2012, the BLM Farmington Field Office (FFO) received the Pinabete Permit 
Mine Plan discussing associated coal reserves. OSM conducted a conference call with 
the BLM FFO on April 10, 2013, to discuss comments received during scoping that are 
relevant to the BLM’s review of the Pinabete Mine Plan. All relevant comments have 
been discussed and addressed and the BLM FFO has indicated they can begin review of 
the Mine Plan. 

 
2. Decision to renew ROW for PNM FW transmission line (BLM Farmington Field Office and BLM 

Rio Puerco Field Office) 

STATUS – NO CHANGE 
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to 

West Mesa) will expire in 2016. Therefore, BLM will need to review an application to 
renew the ROW and issue a new grant of ROW. OSM is currently coordinating with the 
BLM FFO and BLM Rio Puerco Field Office regarding this connected federal action. 

 
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS  
• On August 24, 2012, EPA took final action to promulgate a Federal Implementation Plan 

(FIP) to implement the Best Available Retrofit Technology (BART) requirement of the 
Regional Haze Rule for the Four Corners Power Plant (FCPP). The FIP required the owners of 
FCPP to choose between two strategies for compliance: (1) compliance with the emission 
limits in EPA’s final BART determination, or (2) compliance with an alternative to BART, 
originally put forth by the owners of FCPP, that included closure of Units 1, 2, and 3 at FCPP 
and installation of new air pollution controls to meet BART limits on Units 4 and 5. The EPA’s 
final action required the owners of FCPP to provide notification to EPA by July 1, 2013 of 
which option they wished to pursue. However, due to perceived uncertainties (on the part 
of the operators of FCPP) in the market brought about by the Arizona Corporation 
Commissions recent decision to explore retail competition of the electricity market in 
Arizona, APS requested that EPA extend the BART option notification date from July 1, 2013, 
to December 31, 2013. In response, on July 6, 2013, the EPA issued the Pre- Publication 
version of the Proposed Rule proposing to extend the notification date to December 31, 
2013, citing the basis for the extension request as being reasonable and justified. The EPA is 
not proposing to amend any other requirements to the FIP for FCPP. The EPA will receive 
comments on the proposed extension for 30 days. 
 

2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES) Permit  

STATUS 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, the 
EPA received no comments on the notice and intends to administratively extend the existing 
NPDES permit until the EIS process is complete. 
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• The EPA received a revised application for permit renewal of NPDES Permit No. NN0000019 
for the Four Corners Power Plant (FCPP) in February 2013 and EPA is in the process of 
drafting a proposed permit renewal. 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS – NO CHANGE 
• APS expects to submit to the USEPA a PSD Air Quality Permit application for increase of 

H2SO4 associated with the implementation of Selective Catalytic Reduction (SCR) controls 
required by BART in July of 2013.  The decision on the PSD permit application is exempt 
from NEPA but may require consultation under Section 7 of the ESA. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work with OSM providing technical assistance to define their 

agency needs in preparation for the pending formal consultation process.  
UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS - NO CHANGE 
• The USACE continues to work closely with OSM in support of the Corp’s 404(b)(1)process for 

the Pinabete Mine.   
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 CURRENT EIS SCHEDULE  
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/16/13 

 OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 

 OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 

 OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 

 OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 10/3/13 

 OSM completes review/comment of complete PDEIS 10/17/13 
 Revised PDEIS submitted to OSM for review/comment 11/29/13 
 OSM completes review/comment of revised PDEIS 12/2/13 
 OSM distributes PDEIS to Cooperating Agencies 12/2/13 
 Cooperating Agencies Complete Review of PDEIS  1/31/14 
 Revise PDEIS per Cooperating Agency review comments 2/27/14 
 OSM receives draft Biological Assessment (BA)  3/31/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 5/12/14 
 OSM Finalizes BA  5/26/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 5/27/14 
 End public comment period 6/6/14 
 USFWS & NNDFW complete review BA & BE 7/8/14 
 Prepare Comment Analysis Report 7/15/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
NNDFW completes letter of concurrence for BE 8/9/14 

 Prepare Response to Comments 9/9/14 
 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS prepares Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 End Appeal period 4/17/15 
  











1 
 

Status Update 

May 2, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older units, by 2014 and install selective catalytic reduction technology (SCR) to 
reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was made 
on August 6, 2012, and more details are provided in this document.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
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applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

A non-binding Memorandum of Agreement was signed in December 2012 between BNCC and the 
Navajo Nation under which the Navajo Nation will purchase all the stock in BNCC, the operator of the 
Navajo Mine and holder of both the coal lease and the SMCRA permit, from BHP Billiton by July 1, 2013. 
As an integral component of the purchase OSM will be required to process an application for a permit 
transfer.  OSM’s review has found that the permit transfer will require the preparation of an 
environmental assessment under the NEPA to support OSM’s decision and to determine if there are 
significant environmental impacts associated with this federal action.  The transfer of the permit, if 
approved, will be disclosed and discussed as a baseline condition within the EIS for the FCPP and Navajo 
Mine Energy Project. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 

 
3. Lead Agency in Preparing the EIS 

STATUS  
• In early March 2013 OSM began receiving draft sections of the Preliminary Draft 

Environmental Impact Statement (PDEIS) for review. Additional draft sections will 
intermittently continue to be forwarded to OSM as they are completed through early 
October 2013. OSM will work with Cardno1 to resolve all deficiencies prior to distribution for 
review by the Cooperating Agencies.  Due to the delay in the Project Proponent’s provision 
of information necessary for development of the ecological risk assessment (ERA) as related 
to the FCPP environmental  impact analysis, the anticipated delivery of the PDEIS to the 
Cooperating Agencies for review and comment, is being delayed an additional month.  OSM 
currently anticipates delivery of the PDEIS to the cooperating agencies in early December 
2013. OSM recognizes the scheduling conflict due to the holidays and will extend the review 
time until the end of January 2014, allowing approximately 42 working days for review and 
comment.  

• Due to the delay described above, OSM now anticipates publishing the Notice of Availability 
(NOA) of the draft EIS (DEIS)in the Federal Register in early April 2014 for 45 days of public 
review and comment. OSM currently anticipates conducting public meetings on the draft 
beginning in mid-May 2014 at locations yet to be determined. 

• While interim project milestones have been delayed, OSM continues to anticipate 
publication of the ROD during the 1st quarter of 2015. At this time the schedule still remains 
within OSM’s original expectations for project completion, but we continue to remind the 
project proponents of their agreed-upon schedule, and the impact that slippage in these 
schedule milestones have on the overall review schedule. 
 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSM continues to coordinate with the USFWS and project consultants in support of the ERA. 

A conference call with the USFWS was conducted on April 25, 2013 to discuss remaining 
questions regarding the development of the ERA. At this time the ERA is expected to be 
satisfactory in scope and methodology; suitable for use in the biological assessment. 
Portions of the ERA report not requiring the Electric Power Research Institute (EPRI) data 
will be delivered to OSM in June of 2013. 

• EPRI continues atmospheric metals deposition and watershed scale fate and transport 
modeling to be used in assessing impacts to aquatic resources within the San Juan River 
Basin, including the Colorado Pike minnow.  EPRI is scheduled to provide results from their 
modeling for use in the ERA in early July 2013.  AECOM anticipates four weeks to integrate 
the EPRI results into the ERA, with a draft ERA Report expected in early August 2013.  

• The International Union for Conservation of Nature Conservation Breeding Specialist Group 
(CBSG) has been contracted to conduct Population Viability Analysis (PVA) for the Colorado 
Pike minnow in support of  Section 7 ESA consultation.  An initial PVA working group 
meeting was conducted with CBSG’s Dr. Phil Miller on March 13, 2013, to discuss model 
development requirements.  The USFWS in coordination with CBSG will identify a core 
working group of Colorado Pike minnow experts to provide data required for PVA model 
development.  OSM and Cardno will participate as reviewers in the PVA core working group.  
CBSG has initiated preliminary data acquisition for model development. 
 

5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On February 25, 2013, OSM mailed letters to Section 106 consultation contacts, including 

interested state and tribal historic preservation offices, Cooperating Agencies and tribal 
contacts potentially interested in participating in consultation. The letters specifically 
requested consultation on the Area of Potential Effect (APE) defined for the FCPP & Navajo 
Mine Energy Project. OSM has received responses from the Navajo Nation, Hopi Tribe, 
Arizona State Historic Preservation Office, Ysleta del Sur Pueblo, White Mtn. Apache, U.S. 
Army Corps of Engineers and U.S. EPA.   

• OSM will continue to work with consulting parties regarding the APE. 
• OSM anticipates developing a Section 106 Working Group to begin discussions regarding the 

development of Programmatic Agreements (PA) and identification of signatories. Currently 
OSM plans to develop one PA for the Navajo Mine and Pinabete Permit, and one PA for the 
FCPP and associated transmission lines. OSM plans to conduct an initial conference call with 
consulting parties in May 2013 and anticipates following up with a Section 106 Working 
Group meeting to discuss the draft PAs in July 2013. 
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BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS  
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The Navajo Nation transportation group needs to provide guidance to BNCC regarding the 

realignment of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road power 

and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on the 

mine. 
 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS  
• In late April 2012, the BLM Farmington Field Office (FFO) received the Pinabete Permit Mine 

Plan discussing associated coal reserves. OSM conducted a conference call with the BLM 
FFO on April 10, 2013, to discuss comments received during scoping that are relevant to the 
BLM’s review of the Pinabete Mine Plan.  
 

2. Decision to renew ROW for  PNM FW transmission line  

STATUS  
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to West 

Mesa) will expire in 2016. Therefore, BLM will need to review an application to renew the 
ROW and issue a new grant of ROW. OSM is currently coordinating with the BLM FFO and 
BLM Rio Puerco Field Office regarding this connected federal action. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 
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STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination System 
(NPDES) Permit  

STATUS– NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, the 
EPA received no comments on the notice and intends to administratively extend the existing 
NPDES permit until the EIS process is complete. 
 

2. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS – NO CHANGE 
• APS expects to submit to the USEPA a PSD Air Quality Permit application for increase of 

H2SO4 associated with the implementation of Selective Catalytic Reduction (SCR) controls 
required by BART in July of 2013.  The decision on the PSD permit application is exempt 
from NEPA but will require consultation under Section 7 of the ESA. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process.  
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UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS - NO CHANGE 
• The USACE is working closely with OSM in support of the Corp’s 404(b)(1)process for the 

Pinabete Mine.  On March 21, 2013, OSM held a working meeting with USACE to further our 
coordination of the EIS development with the USACE’s 404(b)(1) process. 
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 CURRENT EIS SCHEDULE  
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 8/8/13 

 OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 

 OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 

 OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 

 OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 10/3/13 

 OSM completes review/comment of complete PDEIS 10/17/13 
 Revised PDEIS submitted to OSM for review/comment 11/29/13 
 OSM completes review/comment of revised PDEIS 12/2/13 
 OSM distributes PDEIS to Cooperating Agencies 12/2/13 
 Cooperating Agencies Complete Review of PDEIS  1/31/14 
 Revise PDEIS per Cooperating Agency review comments 2/27/14 
 OSM receives draft Biological Assessment (BA)  3/31/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 5/12/14 
 OSM Finalizes BA  5/26/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 5/27/14 
 End public comment period 6/6/14 
 USFWS & NNDFW complete review BA & BE 7/8/14 
 Prepare Comment Analysis Report 7/15/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
NNDFW completes letter of concurrence for BE 8/9/14 

 Prepare Response to Comments 9/9/14 
 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS prepares Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 Appeal period 4/17/15 
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Status Update 

May 2, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older units, by 2014 and install selective catalytic reduction technology (SCR) to 
reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was made 
on August 6, 2012, and more details are provided in this document.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
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applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

A non-binding Memorandum of Agreement was signed in December 2012 between BNCC and the 
Navajo Nation under which the Navajo Nation will purchase all the stock in BNCC, the operator of the 
Navajo Mine and holder of both the coal lease and the SMCRA permit, from BHP Billiton by July 1, 2013. 
As an integral component of the purchase OSM will be required to process an application for a permit 
transfer.  OSM’s review has found that the permit transfer will require the preparation of an 
environmental assessment under the NEPA to support OSM’s decision and to determine if there are 
significant environmental impacts associated with this federal action.  The transfer of the permit, if 
approved, will be disclosed and discussed as a baseline condition within the EIS for the FCPP and Navajo 
Mine Energy Project. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 

 
3. Lead Agency in Preparing the EIS 

STATUS  
• In early March 2013 OSM began receiving draft sections of the Preliminary Draft 

Environmental Impact Statement (PDEIS) for review. Additional draft sections will 
intermittently continue to be forwarded to OSM as they are completed through early 
October 2013. OSM will work with Cardno1 to resolve all deficiencies prior to distribution for 
review by the Cooperating Agencies.  Due to the delay in the Project Proponent’s provision 
of information necessary for development of the ecological risk assessment (ERA) as related 
to the FCPP environmental  impact analysis, the anticipated delivery of the PDEIS to the 
Cooperating Agencies for review and comment, is being delayed an additional month.  OSM 
currently anticipates delivery of the PDEIS to the cooperating agencies in early December 
2013. OSM recognizes the scheduling conflict due to the holidays and will extend the review 
time until the end of January 2014, allowing approximately 42 working days for review and 
comment.  

• Due to the delay described above, OSM now anticipates publishing the Notice of Availability 
(NOA) of the draft EIS (DEIS)in the Federal Register in early April 2014 for 45 days of public 
review and comment. OSM currently anticipates conducting public meetings on the draft 
beginning in mid-May 2014 at locations yet to be determined. 

• While interim project milestones have been delayed, OSM continues to anticipate 
publication of the ROD during the 1st quarter of 2015. At this time the schedule still remains 
within OSM’s original expectations for project completion, but we continue to remind the 
project proponents of their agreed-upon schedule, and the impact that slippage in these 
schedule milestones have on the overall review schedule. 
 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSM continues to coordinate with the USFWS and project consultants in support of the ERA. 

A conference call with the USFWS was conducted on April 25, 2013 to discuss remaining 
questions regarding the development of the ERA. At this time the ERA is expected to be 
satisfactory in scope and methodology; suitable for use in the biological assessment. 
Portions of the ERA report not requiring the Electric Power Research Institute (EPRI) data 
will be delivered to OSM in June of 2013. 

• EPRI continues atmospheric metals deposition and watershed scale fate and transport 
modeling to be used in assessing impacts to aquatic resources within the San Juan River 
Basin, including the Colorado Pike minnow.  EPRI is scheduled to provide results from their 
modeling for use in the ERA in early July 2013.  AECOM anticipates four weeks to integrate 
the EPRI results into the ERA, with a draft ERA Report expected in early August 2013.  

• The International Union for Conservation of Nature Conservation Breeding Specialist Group 
(CBSG) has been contracted to conduct Population Viability Analysis (PVA) for the Colorado 
Pike minnow in support of  Section 7 ESA consultation.  An initial PVA working group 
meeting was conducted with CBSG’s Dr. Phil Miller on March 13, 2013, to discuss model 
development requirements.  The USFWS in coordination with CBSG will identify a core 
working group of Colorado Pike minnow experts to provide data required for PVA model 
development.  OSM and Cardno will participate as reviewers in the PVA core working group.  
CBSG has initiated preliminary data acquisition for model development. 
 

5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On February 25, 2013, OSM mailed letters to Section 106 consultation contacts, including 

interested state and tribal historic preservation offices, Cooperating Agencies and tribal 
contacts potentially interested in participating in consultation. The letters specifically 
requested consultation on the Area of Potential Effect (APE) defined for the FCPP & Navajo 
Mine Energy Project. OSM has received responses from the Navajo Nation, Hopi Tribe, 
Arizona State Historic Preservation Office, Ysleta del Sur Pueblo, White Mtn. Apache, U.S. 
Army Corps of Engineers and U.S. EPA.   

• OSM will continue to work with consulting parties regarding the APE. 
• OSM anticipates developing a Section 106 Working Group to begin discussions regarding the 

development of Programmatic Agreements (PA) and identification of signatories. Currently 
OSM plans to develop one PA for the Navajo Mine and Pinabete Permit, and one PA for the 
FCPP and associated transmission lines. OSM plans to conduct an initial conference call with 
consulting parties in May 2013 and anticipates following up with a Section 106 Working 
Group meeting to discuss the draft PAs in July 2013. 
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BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS  
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The Navajo Nation transportation group needs to provide guidance to BNCC regarding the 

realignment of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road power 

and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on the 

mine. 
 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS  
• In late April 2012, the BLM Farmington Field Office (FFO) received the Pinabete Permit Mine 

Plan discussing associated coal reserves. OSM conducted a conference call with the BLM 
FFO on April 10, 2013, to discuss comments received during scoping that are relevant to the 
BLM’s review of the Pinabete Mine Plan.  
 

2. Decision to renew ROW for  PNM FW transmission line  

STATUS  
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to West 

Mesa) will expire in 2016. Therefore, BLM will need to review an application to renew the 
ROW and issue a new grant of ROW. OSM is currently coordinating with the BLM FFO and 
BLM Rio Puerco Field Office regarding this connected federal action. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 



6 
 

STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination System 
(NPDES) Permit  

STATUS– NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, the 
EPA received no comments on the notice and intends to administratively extend the existing 
NPDES permit until the EIS process is complete. 
 

2. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS – NO CHANGE 
• APS expects to submit to the USEPA a PSD Air Quality Permit application for increase of 

H2SO4 associated with the implementation of Selective Catalytic Reduction (SCR) controls 
required by BART in July of 2013.  The decision on the PSD permit application is exempt 
from NEPA but will require consultation under Section 7 of the ESA. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process.  
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UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS - NO CHANGE 
• The USACE is working closely with OSM in support of the Corp’s 404(b)(1)process for the 

Pinabete Mine.  On March 21, 2013, OSM held a working meeting with USACE to further our 
coordination of the EIS development with the USACE’s 404(b)(1) process. 
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 CURRENT EIS SCHEDULE  
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 8/8/13 

 OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 

 OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 

 OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 

 OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 10/3/13 

 OSM completes review/comment of complete PDEIS 10/17/13 
 Revised PDEIS submitted to OSM for review/comment 11/29/13 
 OSM completes review/comment of revised PDEIS 12/2/13 
 OSM distributes PDEIS to Cooperating Agencies 12/2/13 
 Cooperating Agencies Complete Review of PDEIS  1/31/14 
 Revise PDEIS per Cooperating Agency review comments 2/27/14 
 OSM receives draft Biological Assessment (BA)  3/31/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 5/12/14 
 OSM Finalizes BA  5/26/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 5/27/14 
 End public comment period 6/6/14 
 USFWS & NNDFW complete review BA & BE 7/8/14 
 Prepare Comment Analysis Report 7/15/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
NNDFW completes letter of concurrence for BE 8/9/14 

 Prepare Response to Comments 9/9/14 
 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS prepares Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 Appeal period 4/17/15 
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Status Update 

May 2, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older units, by 2014 and install selective catalytic reduction technology (SCR) to 
reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was made 
on August 6, 2012, and more details are provided in this document.  

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
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applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo Nation and BLM lands. The BIA 
approval of the FCPP lease extension agreement and BIA and BLM approval of rights-of-way renewals 
are Federal actions that require completion of an EIS in accordance with NEPA. 

A non-binding Memorandum of Agreement was signed in December 2012 between BNCC and the 
Navajo Nation under which the Navajo Nation will purchase all the stock in BNCC, the operator of the 
Navajo Mine and holder of both the coal lease and the SMCRA permit, from BHP Billiton by July 1, 2013. 
As an integral component of the purchase OSM will be required to process an application for a permit 
transfer.  OSM’s review has found that the permit transfer will require the preparation of an 
environmental assessment under the NEPA to support OSM’s decision and to determine if there are 
significant environmental impacts associated with this federal action.  The transfer of the permit, if 
approved, will be disclosed and discussed as a baseline condition within the EIS for the FCPP and Navajo 
Mine Energy Project. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 

 
3. Lead Agency in Preparing the EIS 

STATUS  
• In early March 2013 OSM began receiving draft sections of the Preliminary Draft 

Environmental Impact Statement (PDEIS) for review. Additional draft sections will 
intermittently continue to be forwarded to OSM as they are completed through early 
October 2013. OSM will work with Cardno1 to resolve all deficiencies prior to distribution for 
review by the Cooperating Agencies.  Due to the delay in the Project Proponent’s provision 
of information necessary for development of the ecological risk assessment (ERA) as related 
to the FCPP environmental  impact analysis, the anticipated delivery of the PDEIS to the 
Cooperating Agencies for review and comment, is being delayed an additional month.  OSM 
currently anticipates delivery of the PDEIS to the cooperating agencies in early December 
2013. OSM recognizes the scheduling conflict due to the holidays and will extend the review 
time until the end of January 2014, allowing approximately 42 working days for review and 
comment.  

• Due to the delay described above, OSM now anticipates publishing the Notice of Availability 
(NOA) of the draft EIS (DEIS)in the Federal Register in early April 2014 for 45 days of public 
review and comment. OSM currently anticipates conducting public meetings on the draft 
beginning in mid-May 2014 at locations yet to be determined. 

• While interim project milestones have been delayed, OSM continues to anticipate 
publication of the ROD during the 1st quarter of 2015. At this time the schedule still remains 
within OSM’s original expectations for project completion, but we continue to remind the 
project proponents of their agreed-upon schedule, and the impact that slippage in these 
schedule milestones have on the overall review schedule. 
 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
• OSM continues to coordinate with the USFWS and project consultants in support of the ERA. 

A conference call with the USFWS was conducted on April 25, 2013 to discuss remaining 
questions regarding the development of the ERA. At this time the ERA is expected to be 
satisfactory in scope and methodology; suitable for use in the biological assessment. 
Portions of the ERA report not requiring the Electric Power Research Institute (EPRI) data 
will be delivered to OSM in June of 2013. 

• EPRI continues atmospheric metals deposition and watershed scale fate and transport 
modeling to be used in assessing impacts to aquatic resources within the San Juan River 
Basin, including the Colorado Pike minnow.  EPRI is scheduled to provide results from their 
modeling for use in the ERA in early July 2013.  AECOM anticipates four weeks to integrate 
the EPRI results into the ERA, with a draft ERA Report expected in early August 2013.  

• The International Union for Conservation of Nature Conservation Breeding Specialist Group 
(CBSG) has been contracted to conduct Population Viability Analysis (PVA) for the Colorado 
Pike minnow in support of  Section 7 ESA consultation.  An initial PVA working group 
meeting was conducted with CBSG’s Dr. Phil Miller on March 13, 2013, to discuss model 
development requirements.  The USFWS in coordination with CBSG will identify a core 
working group of Colorado Pike minnow experts to provide data required for PVA model 
development.  OSM and Cardno will participate as reviewers in the PVA core working group.  
CBSG has initiated preliminary data acquisition for model development. 
 

5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On February 25, 2013, OSM mailed letters to Section 106 consultation contacts, including 

interested state and tribal historic preservation offices, Cooperating Agencies and tribal 
contacts potentially interested in participating in consultation. The letters specifically 
requested consultation on the Area of Potential Effect (APE) defined for the FCPP & Navajo 
Mine Energy Project. OSM has received responses from the Navajo Nation, Hopi Tribe, 
Arizona State Historic Preservation Office, Ysleta del Sur Pueblo, White Mtn. Apache, U.S. 
Army Corps of Engineers and U.S. EPA.   

• OSM will continue to work with consulting parties regarding the APE. 
• OSM anticipates developing a Section 106 Working Group to begin discussions regarding the 

development of Programmatic Agreements (PA) and identification of signatories. Currently 
OSM plans to develop one PA for the Navajo Mine and Pinabete Permit, and one PA for the 
FCPP and associated transmission lines. OSM plans to conduct an initial conference call with 
consulting parties in May 2013 and anticipates following up with a Section 106 Working 
Group meeting to discuss the draft PAs in July 2013. 
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BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is under review by BIA and Solicitor's Office.  

 
2. Approval of Application Granting Right of Ways (ROW) for the transmission corridors and 

associated substations for APS and PNM. 

STATUS  
• On April 2, 2013, BIA received ROW applications submitted by APS for the El Dorado and 

Cholla transmission lines. 
 

3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• The Navajo Nation transportation group needs to provide guidance to BNCC regarding the 

realignment of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access roads within the Navajo Mine lease area.  

STATUS 
• BIA received a ROW application from BNCC on March 14, 2013, for the access road power 

and communication line from the Navajo mine to APS.   
• Last December BIA received a ROW application for the access road for Area III North on the 

mine. 
 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS  
• In late April 2012, the BLM Farmington Field Office (FFO) received the Pinabete Permit Mine 

Plan discussing associated coal reserves. OSM conducted a conference call with the BLM 
FFO on April 10, 2013, to discuss comments received during scoping that are relevant to the 
BLM’s review of the Pinabete Mine Plan.  
 

2. Decision to renew ROW for  PNM FW transmission line  

STATUS  
• The BLM’s grant of ROW for approximately 48 miles of the FW line (Four Corners to West 

Mesa) will expire in 2016. Therefore, BLM will need to review an application to renew the 
ROW and issue a new grant of ROW. OSM is currently coordinating with the BLM FFO and 
BLM Rio Puerco Field Office regarding this connected federal action. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 
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STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination System 
(NPDES) Permit  

STATUS– NO CHANGE 
• The EPA has determined the mine expansion to be a "new source".  The EPA published a 

public notice with this determination in The Farmington Daily on January 31, 2013. The 
comment period closed March 2, 2013. Per OSM’s correspondence with EPA Region 9, the 
EPA received no comments on the notice and intends to administratively extend the existing 
NPDES permit until the EIS process is complete. 
 

2. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS – NO CHANGE 
• APS expects to submit to the USEPA a PSD Air Quality Permit application for increase of 

H2SO4 associated with the implementation of Selective Catalytic Reduction (SCR) controls 
required by BART in July of 2013.  The decision on the PSD permit application is exempt 
from NEPA but will require consultation under Section 7 of the ESA. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process.  
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UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS - NO CHANGE 
• The USACE is working closely with OSM in support of the Corp’s 404(b)(1)process for the 

Pinabete Mine.  On March 21, 2013, OSM held a working meeting with USACE to further our 
coordination of the EIS development with the USACE’s 404(b)(1) process. 
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 CURRENT EIS SCHEDULE  
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 8/8/13 

 OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 9/17/13 

 OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 9/17/13 

 OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 9/25/13 

 OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 10/3/13 

 OSM completes review/comment of complete PDEIS 10/17/13 
 Revised PDEIS submitted to OSM for review/comment 11/29/13 
 OSM completes review/comment of revised PDEIS 12/2/13 
 OSM distributes PDEIS to Cooperating Agencies 12/2/13 
 Cooperating Agencies Complete Review of PDEIS  1/31/14 
 Revise PDEIS per Cooperating Agency review comments 2/27/14 
 OSM receives draft Biological Assessment (BA)  3/31/14 
 Prepare DEIS for publication 4/3/14 
 NOA for DEIS in Federal Register begin public comment 

period 4/11/14 
 Begin Public Comment Meetings 5/12/14 
 OSM Finalizes BA  5/26/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 5/27/14 
 End public comment period 6/6/14 
 USFWS & NNDFW complete review BA & BE 7/8/14 
 Prepare Comment Analysis Report 7/15/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
NNDFW completes letter of concurrence for BE 8/9/14 

 Prepare Response to Comments 9/9/14 
 PFEIS submitted to OSM 10/10/14 
 OSM completes review of revised PFEIS 10/20/14 
 OSM distributes FDEIS to Cooperating Agencies 10/20/14 
 USFWS prepares Biological Opinion (BO) 12/16/14 
 Cooperating Agencies Complete Review of PFEIS  12/20/14 
 Prepare FEIS for publication 1/23/15 
 NOA for FEIS in Fed. Register 1/28/15 
 Prepare Record of Decision (ROD) 3/12/15 
 Publish ROD 3/13/15 
 Appeal period 4/17/15 
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Four Corners Power Plant and Navajo Mine Energy Project 

MEETING MINUTES  

Date: April 3, 2013 

Purpose: Cooperating Agencies Teleconference  

Location: Teleconference  

 
Participants:  
OSM: Rick Williamson, Marcelo Calle, Foster Kirby 
DOI – OEPC: Steve Spencer 
BIA: Harrilene Yazzie, Amy Heuslein , Terry McClung, Wendell Honanie, Gilbert Bicentti, Gary 

Cantley  
Navajo Nation: Michelle Morris (Office of the President and Vice President); John Stucker, Krishna 

Baskota, Alfreda Cornfield, Rita Whitehorse-Larsen 
Hopi Tribe: Not Represented 
NPS: John Reber (Regional Energy Coordinator) 
USEPA: Karen Vitulano (Region 9), John McFarlane (Region 6)  
USFWS: Sharon Whitmore 
USACE:  Deanna Cummings 
BLM: Joe Galluzzi, Marcela Martinez, Powell King 
Cardno: Dan Tormey, Joe Lockerd 

Purpose:  

The goal of the monthly call is to provide an update on progress of the EIS and corresponding 
Section 7 and Section 106 consultations.  The call gives an opportunity for the Cooperating Agencies 
to ask questions about the project. 

 
EIS Development Status (OSM Report)  
• The EIS schedule is delayed due to difficulties getting materials needed from proponents to 

complete the analysis.  OSM now anticipates the Record of Decision (ROD) in February 2015.  
The recent status report contains the adjusted schedule.   

• USEPA asked if the Cooperating Agencies would be able to review preliminary version of the 
PDEIS prior to September delivery date of the entire PDEIS to the Agencies for their review, 
noting that advance review would address concerns early in the process and allow sufficient 
time for resolution .  OSM reiterated that no advance distribution will be provided.  Significant 
effort and review is going into developing the PDEIS the Cooperating Agencies will see, which 
will streamline the review process.  The current drafts of sections including project description 
and alternatives are very preliminary and may change based on resource analyses, making it 
inefficient for Cooperating Agencies to review advance PDEIS chapters until the resource 
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Four Corners Power Plant and Navajo Mine Energy Project 

sections are substantially complete.  If OSM identifies a significant issue during the review 
period, Cooperating Agency input will be sought. 

• In December 2012, the NN completed the Memorandum of Understanding for pursuing 
ownership of the mine.  OSM and NN met on March 1, 2013.  OSM is still reviewing potential 
impact on current and ongoing permits.  NN Council approved $2.3M to continue due 
diligence.  Michelle will seek permission to prepare and distribute a fact sheet to share with the 
Cooperating Agency group. 

• OSM is currently reviewing Chapters 1, 2, and 3 of the Preliminary Draft EIS.  Select 
environmental Resource sections are also being reviewed, including Visual Resources, 
Recreation, Noise, and Land Use.  Review of preliminary draft sections will continue through 
the summer and the complete Preliminary Draft EIS (PDEIS) will be provided to the 
Cooperating Agencies for review in October 2013.  The Cooperating Agencies will have 32 
business days to review.  

• OSM will publish the notice of availability of the Draft EIS in the Federal Register in February 
2014.  The public will have 45 calendar days to review and comment.  Public meetings on the 
Draft EIS will be held in March 2014 at locations to be determined. 
 

Section 7 ESA Consultation 
• The Section 7 Working Group held a meeting in Albuquerque on February 28, 2013.  ESA Work 

Group representatives from the Cooperating Agencies unable to attend in person were 
provided a call in number for participation.  Discussion topics included the environmental risk 
assessment (ERA) analysis, the EPRI emissions modeling and deposition of metals study, 
impacts on the Colorado pikeminnow, and integration of studies with the overall EIS 
preparation.  The Biological Assessment is scheduled for spring 2014. 

• The Conservation Breeding Specialist Group population viability analysis has started.  Data are 
being gathered and model development will continue through June 2013.  The Section 7 
working group will reconvene after June 2013. 
 

Section 106 
• OSM mailed letters on February 25, 2013, to entities potentially interested in consulting on 

cultural resource issues.  Responses have been received from USEPA, USACE, Arizona SHPO, 
Navajo Nation THPO, Ysleta Del Sur Pueblo and the White Mountain Apache.  

• The Hopi Tribe indicated they would respond to the letter; however, no response has been 
received to date.  The timeline for responses has passed, but comments will still be entertained.  
Marcelo sent an email on March 28, 2013 asking if the Hopi Tribe anticipates forwarding 
comments on the defined APE.  The Arizona SHPO will not respond until they hear from the 
Hopi.  Wendell Honanie will follow up with Micah Loma’omvaya at Hopi Office of the 
Chairman to encourage a response. 
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Report on Agency-Specific Actions 
• OSM:  Have determined that the Pinabete mine permit is administratively complete.  Renewal 

of Navajo Mine is still under review.  Need to complete the EIS before deciding outcomes. 
• BIA:  BIA received a right-of-way (ROW) application from BNCC on March 14 for the access 

road power and communication line from the Navajo mine to APS.  Last December BIA 
received a ROW application for the access road for Area III North.  On April 2, 2013 BIA 
received ROW applications submitted by APS for transmission lines.  BIA is getting clarification 
from Realty on a road to be included in the APE.   

• BLM:  BLM Realty specialist is working to obtain information regarding the ROW transfer for 
portions of the PNM FW transmission line.  In is understood the transfer took place on June 30, 
1994.  BLM would like to have a call with OSM next week to discuss potential changes in the 
proposed Pinabete Permit mine plan as a result of EIS analysis.  

• USEPA:  John Tinger previously provided information that the mine would be a new source 
under NPDES.  The existing permit is administratively extended and the FCPP&NM EIS will be 
used as NEPA documentation for NPDES permitting. 

• USFWS:  Status was covered by discussion on the Section 7 ESA Consultation. 
• USACE:  USACE and OSM conducted a conference call a couple of weeks ago to discuss 

ensuring consistency with the EIS purpose and need statement and the USACE 404(b)(1) 
document.  Ecosphere is working on the draft decision document that will be provided to OSM 
in July.  USACE and EPA concurred there is no 404 action required for the power plant; 
therefore, the topic can be removed from future status reports. 

• NPS:  Nothing to report. 
• Navajo Nation:  Rita Whitehorse-Larsen should be included on the Cooperating Agencies 

distribution list. 
• Hopi Tribe:  Did not participate on the call. 

 
Other Discussion 
• No additional topics were raised. 

 
Actions  
• Michelle Morris seeks permission to prepare and distribute a mine purchase fact sheet. 
• Wendell Honanie follows up with Micah Loma’omvaya at Hopi Office of the Chairman to 

encourage aresponse to the Section 106 consultation letter. 
• Marcelo arranges a conference call with BLM to discuss potential changes in the proposed 

Pinabete Permit mine plan as a result of EIS analysis.   
• Marcelo remove power plant 404 action topic from future status reports. 
• Marcelo includes Rita Whitehorse-Larsen on the Cooperating Agencies distribution list. 
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MEETING MINUTES  

Date: April 3, 2013 

Purpose: Cooperating Agencies Teleconference  

Location: Teleconference  

 
Participants:  
OSM: Rick Williamson, Marcelo Calle, Foster Kirby 
DOI – OEPC: Steve Spencer 
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Cantley  
Navajo Nation: Michelle Morris (Office of the President and Vice President); John Stucker, Krishna 

Baskota, Alfreda Cornfield, Rita Whitehorse-Larsen 
Hopi Tribe: Not Represented 
NPS: John Reber (Regional Energy Coordinator) 
USEPA: Karen Vitulano (Region 9), John McFarlane (Region 6)  
USFWS: Sharon Whitmore 
USACE:  Deanna Cummings 
BLM: Joe Galluzzi, Marcela Martinez, Powell King 
Cardno: Dan Tormey, Joe Lockerd 

Purpose:  

The goal of the monthly call is to provide an update on progress of the EIS and corresponding 
Section 7 and Section 106 consultations.  The call gives an opportunity for the Cooperating Agencies 
to ask questions about the project. 

 
EIS Development Status (OSM Report)  
• The EIS schedule is delayed due to difficulties getting materials needed from proponents to 

complete the analysis.  OSM now anticipates the Record of Decision (ROD) in February 2015.  
The recent status report contains the adjusted schedule.   

• USEPA asked if the Cooperating Agencies would be able to review preliminary version of the 
PDEIS prior to September delivery date of the entire PDEIS to the Agencies for their review, 
noting that advance review would address concerns early in the process and allow sufficient 
time for resolution .  OSM reiterated that no advance distribution will be provided.  Significant 
effort and review is going into developing the PDEIS the Cooperating Agencies will see, which 
will streamline the review process.  The current drafts of sections including project description 
and alternatives are very preliminary and may change based on resource analyses, making it 
inefficient for Cooperating Agencies to review advance PDEIS chapters until the resource 
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sections are substantially complete.  If OSM identifies a significant issue during the review 
period, Cooperating Agency input will be sought. 

• In December 2012, the NN completed the Memorandum of Understanding for pursuing 
ownership of the mine.  OSM and NN met on March 1, 2013.  OSM is still reviewing potential 
impact on current and ongoing permits.  NN Council approved $2.3M to continue due 
diligence.  Michelle will seek permission to prepare and distribute a fact sheet to share with the 
Cooperating Agency group. 

• OSM is currently reviewing Chapters 1, 2, and 3 of the Preliminary Draft EIS.  Select 
environmental Resource sections are also being reviewed, including Visual Resources, 
Recreation, Noise, and Land Use.  Review of preliminary draft sections will continue through 
the summer and the complete Preliminary Draft EIS (PDEIS) will be provided to the 
Cooperating Agencies for review in October 2013.  The Cooperating Agencies will have 32 
business days to review.  

• OSM will publish the notice of availability of the Draft EIS in the Federal Register in February 
2014.  The public will have 45 calendar days to review and comment.  Public meetings on the 
Draft EIS will be held in March 2014 at locations to be determined. 
 

Section 7 ESA Consultation 
• The Section 7 Working Group held a meeting in Albuquerque on February 28, 2013.  ESA Work 

Group representatives from the Cooperating Agencies unable to attend in person were 
provided a call in number for participation.  Discussion topics included the environmental risk 
assessment (ERA) analysis, the EPRI emissions modeling and deposition of metals study, 
impacts on the Colorado pikeminnow, and integration of studies with the overall EIS 
preparation.  The Biological Assessment is scheduled for spring 2014. 

• The Conservation Breeding Specialist Group population viability analysis has started.  Data are 
being gathered and model development will continue through June 2013.  The Section 7 
working group will reconvene after June 2013. 
 

Section 106 
• OSM mailed letters on February 25, 2013, to entities potentially interested in consulting on 

cultural resource issues.  Responses have been received from USEPA, USACE, Arizona SHPO, 
Navajo Nation THPO, Ysleta Del Sur Pueblo and the White Mountain Apache.  

• The Hopi Tribe indicated they would respond to the letter; however, no response has been 
received to date.  The timeline for responses has passed, but comments will still be entertained.  
Marcelo sent an email on March 28, 2013 asking if the Hopi Tribe anticipates forwarding 
comments on the defined APE.  The Arizona SHPO will not respond until they hear from the 
Hopi.  Wendell Honanie will follow up with Micah Loma’omvaya at Hopi Office of the 
Chairman to encourage a response. 
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Four Corners Power Plant and Navajo Mine Energy Project 

Report on Agency-Specific Actions 
• OSM:  Have determined that the Pinabete mine permit is administratively complete.  Renewal 

of Navajo Mine is still under review.  Need to complete the EIS before deciding outcomes. 
• BIA:  BIA received a right-of-way (ROW) application from BNCC on March 14 for the access 

road power and communication line from the Navajo mine to APS.  Last December BIA 
received a ROW application for the access road for Area III North.  On April 2, 2013 BIA 
received ROW applications submitted by APS for transmission lines.  BIA is getting clarification 
from Realty on a road to be included in the APE.   

• BLM:  BLM Realty specialist is working to obtain information regarding the ROW transfer for 
portions of the PNM FW transmission line.  In is understood the transfer took place on June 30, 
1994.  BLM would like to have a call with OSM next week to discuss potential changes in the 
proposed Pinabete Permit mine plan as a result of EIS analysis.  

• USEPA:  John Tinger previously provided information that the mine would be a new source 
under NPDES.  The existing permit is administratively extended and the FCPP&NM EIS will be 
used as NEPA documentation for NPDES permitting. 

• USFWS:  Status was covered by discussion on the Section 7 ESA Consultation. 
• USACE:  USACE and OSM conducted a conference call a couple of weeks ago to discuss 

ensuring consistency with the EIS purpose and need statement and the USACE 404(b)(1) 
document.  Ecosphere is working on the draft decision document that will be provided to OSM 
in July.  USACE and EPA concurred there is no 404 action required for the power plant; 
therefore, the topic can be removed from future status reports. 

• NPS:  Nothing to report. 
• Navajo Nation:  Rita Whitehorse-Larsen should be included on the Cooperating Agencies 

distribution list. 
• Hopi Tribe:  Did not participate on the call. 

 
Other Discussion 
• No additional topics were raised. 

 
Actions  
• Michelle Morris seeks permission to prepare and distribute a mine purchase fact sheet. 
• Wendell Honanie follows up with Micah Loma’omvaya at Hopi Office of the Chairman to 

encourage aresponse to the Section 106 consultation letter. 
• Marcelo arranges a conference call with BLM to discuss potential changes in the proposed 

Pinabete Permit mine plan as a result of EIS analysis.   
• Marcelo remove power plant 404 action topic from future status reports. 
• Marcelo includes Rita Whitehorse-Larsen on the Cooperating Agencies distribution list. 
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Four Corners Power Plant and Navajo Mine Energy Project 

MEETING MINUTES  

Date: March 6, 2013 

Purpose: Cooperating Agencies Teleconference  

Location: Teleconference  

Participants:  
OSM: Rick Williamson, Marcelo Calle, Mychal Yellowman, Foster Kirby 
DOI – OEPC: Steve Spencer  
BIA: Harrilene Yazzie, Amy Heuslein  
Navajo Nation: Michelle Morris (Office of the President and Vice President); Gloria Tom 
Hopi Tribe: Micah Loma’omvaya (Office of the Chairman) 
NPS: John Reber (Regional Energy Coordinator) 
USEPA: Karen Vitulano 
USACE:  Deanna Cummings 
BLM: Joe Galluzzi 
Cardno: Dan Tormey, Joe Lockerd 

Purpose:  

The goal of the monthly call is to provide an update on progress of the EIS and corresponding 
Section 7 and Section 106 consultations.  The call gives an opportunity for the Cooperating Agencies 
to ask questions about the project. 

 
EIS Development Status (OSM Report)  
• In December 2012, the NN completed the Memorandum of Understanding for pursuing 

ownership of the mine.  OSM and NN met on March 1, 2013, and NN provided a legal briefing, 
stating that the pending purchase has no impact on current and ongoing permits.  OSM 
solicitors will conduct an independent review of potential influence of the purchase on the EIS. 

• The first sections of the Preliminary Draft EIS are expected in March for OSM review.  Draft 
resource sections will be received and reviewed throughout the summer.  The complete 
Preliminary Draft EIS will be provided to the Cooperating Agencies for review in September.  
The Cooperating Agencies will have 32 business days for review.  OSM has determined that an 
earlier release of the purpose and need statement for Cooperating Agency review will not be 
provided.  Cooperating Agencies may contact OSM if there are specific elements for inclusion in 
the purpose and need statement. 

• OSM will publish the notice of availability of the Draft EIS in the Federal Register in January 
2014.  The public will have 45 calendar days to review and comment.  Public meetings on the 
Draft EIS will be held in February 2014 at locations to be determined. 
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Four Corners Power Plant and Navajo Mine Energy Project 

Section 7 ESA 
• The Section 7 Working Group held a meeting at USFWS in Albuquerque on February 28, 2013.  

Cooperating Agencies were provided a call in number for participation.  Discussion topics 
included the environmental risk assessment (ERA) analysis, the EPRI emissions modeling and 
deposition study, and integration of these studies with the overall EIS preparation.  The ERA 
and EPRI modeling studies are on schedule and are being coordinated with EIS preparation. 

• The Conservation Breeding Specialist Group population viability analysis scope of work is 
finalized and the project is beginning.  Results are expected in July 2014. 
 

Section 106 
• OSM mailed letters on February 26, 2013, to entities potentially interested in consulting on 

cultural resource issues.  The letters include a definition of the area of potential effects (APE) 
and request input on the APE.  No responses have been received to date.  

• The Cooperating Agencies were provided informational copies of the Section 106 consultation 
letters.  Cooperating Agencies are invited to participate in consultation; however, participation 
is not required. 

• The Hopi Tribe reiterated concerns expressed during scoping regarding Traditional Cultural 
Properties (TCP) studies and archaeological surveys.  Micah Loma’omvaya will send a letter to 
OSM detailing the Hopi Tribe’s comments and concerns.  Concerns can also be incorporated 
into the Programmatic Agreements as they are developed.  

• Clarification was provided that there are no proposed changes to infrastructure or maintenance 
activities on the PNM transmission lines.   NPS reported they have a process for maintenance of 
the transmission line through the Petroglyph National Monument.   
 

Report on Agency-Specific Actions 
• OSM: Continuing technical review of the Pinabete mine permit.  Renewal will occur later in the 

year. 
• BIA: BIA Western Region is working on renewal of rights-of-way on APS transmission lines. 
• BLM:  BLM will discuss with OSM any scoping comments that pertain to the Resource 

Recovery and Protection Plan (R2P2).  Marcelo previously forwarded a summary of comments 
that might pertain to the action. 

• USEPA: No update. 
• USFWS: No update. 
• USACE: USACE met with BNCC to discuss wetland mitigation options and are looking at 

potential mitigation sites for impacts to waters of the US.  The strawman description of the 404 
Permit action was provided to OSM/Cardno.  The plan is to have a decision document this 
summer.  EPA concurred with the USACE determination that there are no waters of the US in 
the plant footprint; therefore, no 404 actions are foreseen for the power plant.   
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Four Corners Power Plant and Navajo Mine Energy Project 

• NPS: NPS continues to contribute to and follow the Section 7 work for the Colorado 
pikeminnow in the San Juan River.   

• Navajo Nation: Michelle Morris suggests a separate call to discuss the NN purchase of the 
mine.   
 

Other Discussion 
• USEPA is concerned there will not be sufficient time to review and comment on the alternatives 

during Cooperating Agency review in September.  For example, sale of sulfur dioxide credits 
might be considered in the alternatives analysis (similar to decisions for the Mojave Generation 
Station).  OSM requested EPA (and other agencies) provide information via email for 
consideration in the alternatives analysis. 
 

Action Items  
• Micah Loma’omvaya will send a letter to OSM detailing the Hopi Tribe’s comments and 

concerns on TCP and archaeological studies. 
• Marcelo will contact Harrilene to see if there are any BIA updates to include with the final 

minutes for this call. 
• BLM will review scoping comments and discuss potential changes to the R2P2 with OSM. 
• OSM will arrange a meeting to discuss NN ownership of the mine, and Michelle Morris will 

facilitate NN participation. 
• Karen will send “Decision Determining Treatment of Sale Proceeds of Sulfur Dioxide 

Allowances from Mohave Generating Station” to OSM for consideration in the alternatives 
analysis. (Done) 
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Status Update 

April 2, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal supply contract with FCPP 
expires July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older units, by 2014 and install selective catalytic reduction technology (SCR) to 
reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was made 
on August 6, 2012, and more details are provided in this document.  

A non-binding Memorandum of Agreement was signed in December 2012 between BNCC and the 
Navajo Nation under which the Navajo Nation will purchase BNCC (all the stock in the company), the 
operator of the Navajo Mine and holder of both the coal lease and the SMCRA permit, from BHP Billiton 
by mid-2013. During a meeting in OSM’s Denver Office on March 1, 2013, legal representatives of the 
Navajo Nation and representatives of BNCC provided OSM and BIA a description of the pending 
purchase, as well as their views on what impacts, if any, the transaction may have on existing and 
pending agency permitting actions and on the pending development of the EIS for the FCPP/Navajo 
Mine Energy Project.  Any adjustments and/or modifications that may be necessary in processing of the 
pending or existing permitting actions, the development of the EIS or to consultations under Section 7 of 
the ESA and Section 106 of the NHPA, resulting from this transaction, are under review by OSM and the 
Solicitor’s office.   
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Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act 
(NEPA), OSM is required to complete an EIS.  OSM anticipates BNCC will pursue renewing the existing 
Navajo Mine SMCRA permit in advance of the 2014 expiration. While SMCRA permit renewals are 
allowed and typically addressed under NEPA through a categorical exclusion, due to the controversial 
nature of coal mining actions in the southwest, OSM is including this decision action within the scope of 
analysis of the FCPP and Navajo Mine Energy Project EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
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OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.  

STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA).  This application was submitted to OSM on March 30, 
2012. 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Permitting – Review 2014 Navajo Mine Renewal application and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA). 

STATUS – NO CHANGE 
• OSM anticipates BNCC will submit the Navajo Mine renewal application in late 2013. 

 
3. Lead Agency in Preparing the EIS 

STATUS  
• In early March 2013 OSM began receiving draft sections of the Preliminary Draft 

Environmental Impact Statement (PDEIS) for review. Additional draft sections will 
intermittently continue to be forwarded to OSM as they are completed through the end of 
July 2013. OSM will work with Cardno1 to resolve all deficiencies prior to distribution for 
review by the Cooperating Agencies. OSM anticipates forwarding the complete PDEIS to all 
Cooperating Agencies for their review and comment by October 21, 2013. The Cooperating 
Agencies will have 32 business days to review and provide comments to OSM.  

• OSM anticipates publishing the Notice of Availability (NOA) of the draft EIS in the Federal 
Register in early February 2014 for 45 days of public review and comment. OSM currently 
anticipates conducting public meetings on the draft beginning in early March 2014 at 
locations yet to be determined. 

• The project proponents, primarily APS, have missed the scheduled delivery time for several 
studies required for the EIS and associated consultations, including the following: air 
modeling for ozone, visibility and criteria pollutants; alternatives development related to 
installation of SCR controls and associated ammonia storage; ecological risk 
modeling; ecological risk assessment component studies; and human health risk 
assessment. Proponent delays in providing this information have resulted in delays to the 
anticipated publication of the record of decision (ROD). At present the resulting delay 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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is approximately four months. OSM initially planned publication of the ROD during the 4th 
quarter of 2014 and now anticipates publication of the ROD during the 1st quarter of 2015. 
For resolution of appeals that may be filed, the current adjusted schedule still allows 
approximately 17 months between the anticipated date of ROD issuance and the expiration 
date (July 2016) for BNCC’s coal supply contract obligations.  At this time the schedule still 
remains within OSM’s original expectations for project completion timing needs, but we 
continue to remind the project proponents of their agreed-upon schedule, and the impact 
that slippage in these schedule milestones have on the overall review schedule. 
 

4. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
•  On February 28, 2013 OSM held a meeting with the Section 7 ESA Work Group in 

Albuquerque, New Mexico, at the USFWS office to discuss the current status of ongoing 
efforts to complete the ecological risk assessment (ERA) that will be used to inform and 
develop the Biological Assessment (BA). OSM anticipates completion and delivery of the BA 
to the USFWS in April of 2014, initiating formal consultation. 

• The International Union for Conservation of Nature Conservation Breeding Specialist Group 
has been contracted to conduct Population Viability Analysis for the Colorado Pike minnow 
to assist Section 7 ESA consultation.  Information gathering and model development have 
been initiated and will continue through June 2013. A meeting with appropriate resource 
experts is anticipated in July of 2013 to review consensus input datasets, baseline model 
structure and results.  
 

5. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On February 25, 2013, OSM mailed letters to Section 106 consultation contacts, including 

interested state and tribal historic preservation offices, Cooperating Agencies and tribal 
contacts potentially interested in participating in consultation. The letters specifically 
requested consultation on the Area of Potential Effect (APE) defined for the FCPP & Navajo 
Mine Energy Project. All parties will have 30 days to review and comment on the defined 
APE. To date, OSM has received responses from the Navajo Nation, Arizona State Historic 
Preservation Office, Ysleta del Sur Pueblo, White Mtn. Apache and the U.S. Army Corps of 
Engineers.  At this time there are no significant concerns or deficiencies identified with the 
defined APE. 

• OSM and Carndo continue to review and work with the project proponents to compile 
information and resources regarding cultural resources within the defined APE. 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 
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STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• BIA is currently discussing a potential issue with an existing road. In addition, the Navajo 

Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access road within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• The BIA has not received the ROW application to date. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, the BLM Farmington Field Office (FFO) received the Pinabete Permit Mine 

Plan discussing associated coal reserves. OSM is currently working with the BLM FFO to 
define comments received during scoping relevant to the BLM’s review of the Pinabete 
Mine Plan - Resource Recovery Protection Plan. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 
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2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 
System (NPDES)Permit  

STATUS 
• BNCC submitted an application for renewal of their NPDES permit October 2, 2012.   The 

application seeks to renew approximately 14 existing outfalls and add 26 new outfalls to 
accommodate existing and future mining in Areas 3, 4 North, and 4 South.  On December 
21, 2012, the EPA deemed the application administratively complete.  EPA has determined 
the mine expansion to be a "new source".  EPA published a public notice with this 
determination in The Farmington Daily on January 31, 2013. The comment period closed 
March 2, 2013. Per OSM’s correspondence with EPA Region 9, the EPA received no 
comments on the notice and intends to administratively extend the existing NPDES permit 
until the EIS process is complete. 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS – NO CHANGE 
• APS expects to submit to the USEPA a PSD Air Quality Permit application for increase of 

H2SO4 associated with the implementation of Selective Catalytic Reduction (SCR) controls 
required by BART.  The decision on the PSD permit application is exempt from NEPA.  A 
conference call was held on January 22nd, 2013, with APS, BNCC, OSM, BIA, Cardno, USFWS 
and the USEPA to discuss Section 7 consultation coordination.  

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE is working closely with OSM in support of the Corp’s 404(b)(1)process for the 

Pinabete Mine.  On March 21, 2013, OSM held a working meeting with USACE to further our 
coordination of the EIS development with the USACE’s 404(b)(1) process. 
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2. Decision for the FCPP on Section 404 of CWA Individual Permit for impacts to waters of the 
United States  

STATUS 
• The USACE has received an approval from the USEPA regarding jurisdictional 

determinations. The USEPA has concluded there are no jurisdictional waters of the U.S. or 
wetlands identified at the Four Corners Power Plant.  Therefore, this action will be removed 
from future Status Update Reports.  
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CURRENT EIS SCHEDULE  
 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives PDEIS Project Description & Purpose & 
Need for (Chapters 1 & 2) 3/6/13 3/12/13 
OSM receives PDEIS Alternatives (Chapter 3) 3/6/13 3/12/13 
OSM receives Draft ESA Section 7 Ecological Risk 
Assessment (ERA) Report 7/8/13 

 OSM receives PDEIS Vegetation, Wildlife & Special 
Status Species Affected Environment & Impact Analysis 
(Chapter 4) 7/19/13 

 OSM receives complete PDEIS Affected Environment  & 
Impact Analysis (Chapter 4) 8/7/13 

 OSM receives PDEIS Cumulative Impacts Analysis 
(Chapter 5) 8/22/13 

 OSM receives PDEIS Consultation & Coordination 
(Chapter 6) 8/30/13 

 OSM completes review/comment of complete PDEIS 9/13/13 
 Revised PDEIS submitted to OSM for review/comment 10/15/13 
 OSM completes review/comment of revised PDEIS 10/25/13 
 OSM distributes PDEIS to Cooperating Agencies 10/26/13 
 Cooperating Agency Review of PDEIS  12/10/13 
 Revise per Cooperating Agency review comments 1/7/14 
 Prepare DEIS for publication 1/29/14 
 NOA for DEIS in Federal Register begin public comment 

period 2/6/14 
 OSM receives draft Biological Assessment (BA)  3/3/14 
 Begin Public Comment Meetings 3/7/14 
 End public comment period 3/23/14 
 OSM Finalizes BA  4/25/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 4/28/14 
 Prepare Comment Analysis Report 5/12/14 
 USFWS & NNDFW complete review BA & BE 6/9/14 
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Major Milestones (cont.) 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
NNDFW completes letter of concurrence for BE 7/9/14 

 Prepare Response to Comments 7/30/14 
 PFEIS submitted to OSM 8/7/14 
 OSM completes review of revised PFEIS 8/15/14 
 OSM distributes FDEIS to Cooperating Agencies 8/18/14 
 Cooperating Agency Review of PFEIS  10/20/14 
 USFWS prepares Biological Opinion (BO) 11/17/14 
 Prepare FEIS for publication 12/2/14 
 NOA for FEIS in Fed. Register 12/3/14 
 Prepare Record of Decision (ROD) 1/15/15 
 Finalize, sign, publish ROD 1/16/15 
 Appeal period 2/20/15 
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Status Update 

March 5, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older units, by 2014 and install selective catalytic reduction technology to reduce 
emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was made on 
August 6, 2012, and more details are provided in this document.  

Special Note: As discussed in last month’s report, a non-binding Memorandum of Agreement was signed 
in December 2012 between BNCC and the Navajo Nation under which the Navajo Nation will purchase 
BNCC (all the stock in the company), the operator of the Navajo Mine and holder of both the coal lease 
and the SMCRA permit, from BHP Billiton by mid-2013. During a meeting in OSM’s Denver Office on 
March 1, 2013, legal representatives of the Navajo Nation and representatives of BNCC provided OSM 
and BIA a description of the pending purchase, as well as their views on what impacts, if any, the 
transaction may have on existing and pending agency permitting actions and on the pending 
development of the EIS for the FCPP/Navajo Mine Energy Project.  In short, the Navajo Nation’s 
description and analysis indicates that the purchase of BNCC by the Navajo Nation will not have a 
significant impact on either the existing and pending permitting actions or the EIS currently under 
development.  Any adjustments and/or modifications that may be necessary in processing of the 
pending or existing permitting actions, the development of the EIS or to consultations under Section 7 of 
the ESA and Section 106 of the NHPA, resulting from this transaction, are under review by OSM, the BIA 
and the Solicitor’s office. 
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Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.   
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Lead Agency in Preparing the EIS 

STATUS  
• OSM will begin receiving draft sections of the Preliminary Draft Environmental Impact 

Statement (PDEIS) for review beginning in early March 2013 and continuing through the end 
of July 2013. OSM will work with Cardno1 to resolve all deficiencies prior to distribution for 
review by the Cooperating Agencies. OSM anticipates forwarding the complete PDEIS to all 
Cooperating Agencies for their review and comment by September 11, 2013. The 
Cooperating Agencies will have 32 business days to review and provide any they may have 
to OSM.  

• OSM anticipates publishing the Notice of Availability (NOA) of the draft EIS in the Federal 
Register in early January 2014 for 40 days of public review and comment. OSM currently 
anticipates conducting public meetings on the draft in early February 2014 at locations yet 
to be determined. 
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
•  On February 28, 2013 OSM held a meeting with the Section 7 ESA Work Group in 

Albuquerque, New Mexico, at the USFWS office to discuss the current status of ongoing 
efforts to complete the ecological risk assessment (ERA) that will be used to inform and 
develop the Biological Assessment (BA). OSM anticipates completion and delivery of the BA 
to the USFWS in April of 2014; initiating formal consultation. 

• A Scope of Work (SOW) with the Conservation Breeding Specialist Group (CBSG) for 
conducting Population Viability Analysis (PVA) has been completed and is under review.  
Information gathering and model development will begin in March 2013 and continue 
through June 2013. A meeting with appropriate resource experts is anticipated in July of 
2013, to review consensus input datasets, baseline model structure and results.  
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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• On February 25, 2013, OSM mailed letters to Section 106 consultation contacts including 
interested state and tribal historic preservation offices, Cooperating Agencies and tribal 
contacts potentially interested in participating in consultation. The letters specifically 
requested consultation on the Area of Potential Effect (APE) defined for the FCPP & Navajo 
Mine Energy Project. All parties will have 30 days to review and comment on the defined 
APE.  

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• BIA is currently discussing a potential issue with an existing road. In addition, the Navajo 

Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access road within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• The BIA has not received the ROW application to date. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 



5 
 

STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS 
• BNCC submitted an application for renewal of their NPDES permit October 2, 2012.   The 

application seeks to renew approximately 14 existing outfalls and seeks to add 26 new 
outfalls to accommodate existing and future mining in Areas 3, 4 North, and 4 South.  EPA 
provided BNCC its initial review of the application on December 18, 2012.  BNCC provided 
clarification on the application on December 21, after which EPA deemed the application 
administratively complete.  EPA has initially determined the mine expansion to be a "new 
source".  EPA anticipates publishing a public notice with this tentative determination on 
January 31, 2013 in The Farmington Daily on January 31, 2013. The comment period closed 
March 2, 2013. 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS 
• APS expects to submit to the USEPA a PSD Air Quality Permit application for increase of 

H2SO4 associated with the implementation of Selective Catalytic Reduction (SCR) controls 
required by BART.  The decision on the PSD permit application is exempt from NEPA.  A 
conference call was held on January 22nd, 2013, with APS, BNCC, OSM, BIA, Cardno, USFWS 
and the USEPA to discuss Section 7 consultation coordination, if feasible, once APS 
completes their air emissions calculations and submits them to EPA for consideration. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 
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1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE is working closely with OSM in support of the Corp’s 404(b)(1)process for the 

Pinabete Mine and anticipates a working meeting will be scheduled with USACE in late 
March 2013. 
  

2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 
the United States  

STATUS 
• The USACE has received an approval from the USEPA regarding jurisdictional 

determinations. The USEPA has concluded there are no jurisdictional waters of the U.S. or 
wetlands identified at the Four Corners Power Plant.   
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CURRENT EIS SCHEDULE  
 

 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives purpose & need for PDEIS 3/6/13 

 OSM receives Alternatives for PDEIS 3/6/13 
 OSM receives Draft ESA Section 7 Ecological Risk 

Assessment (ERA) 7/5/13 
 OSM receives Affected Environment  & Impact Analysis 

for PDEIS 7/29/13 
 Revised PDEIS submitted to OSM for review/comment 9/10/13 
 OSM and Cooperating Agency Review of PDEIS 

completed 10/24/13 
 Prepare DEIS for publication 11/1/13 
 NOA for DEIS in Federal Register 1/3/14 
 Begin Public Comment Meetings 2/3/14 
 End public comment period 2/28/14 
 OSM receives draft Biological Assessment (BA)  3/3/14 
 Prepare Comment Analysis Report 4/4/14 
 OSM Finalizes BA  4/25/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 4/28/14 
 Prepare Response to Comments 5/22/14 
 PFEIS submitted to OSM 5/30/14 
 USFWS & NNDFW complete review BA & BE 6/9/14 
 NNDFW completes letter of concurrence for BE 7/9/14 
 OSM and Cooperating Agency Review of PFEIS 8/1/14 
 USFWS prepares Biological Opinion (BO) 11/17/14 
 Prepare FEIS for publication 12/2/14 
 NOA for FEIS in Fed. Register 12/3/14 
 Prepare Record of Decision (ROD) 1/15/15 
 Finalize, sign, publish ROD 1/16/15 
 Appeal period 2/20/15 
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Four Corners Power Plant and Navajo Mine Energy Project 

MEETING MINUTES  

Date: February 6, 2013 

Purpose: Cooperating Agencies Teleconference  

Location: Teleconference  

Participants:  
OSM: Rick Williamson, Marcelo Calle, Mychal Yellowman, Foster Kirby 
DOI – OEPC: Steve Spencer  
DOI – Officer of the Solicitor: Frank Lupo 
BIA: Harrilene Yazzie, Amy Heuslein and Gary Cantley (Western Region), Terry McClung,  
Navajo Nation: Lawrence Begay and Krishna Baskoda (Navajo Minerals Dept.), Michelle Morris 
(Office of the President and Vice President) 
Hopi Tribe: Clayton Honyumptewa 
NPS: John Reber (Regional Energy Coordinator) 
USACE:  Deanna Cummings 
BLM: Shannon Hoefeler 
USFWS: Sharon Whitmore 
Cardno: Dan Tormey, Kurt Schweigert, Joe Lockerd 

Purpose:  

The goal of the call is to provide an update on progress of the EIS and corresponding Section 7 and 
Section 106 consultations.  The call also gives an opportunity for the Cooperating Agencies to ask 
questions about the project. 

 
EIS Development Status (OSM Report)  
• The NN has completed the MOU pursuing ownership of the mine, and is continuing with due 

diligence.  A press release was issued from the Council session last week. 
• The Preliminary Draft EIS is still expected in March for OSM review.  The EIS schedule has been 

modified to allow 45 calendar days (32 working days) for Cooperating Agency review 
(previously 15 days).  Cooperating Agency review is still expected to begin in September.  OSM 
will continue to consider an earlier release of the purpose and need statement for Cooperating 
Agency review.  Cooperating Agencies are encouraged to provide any specific elements for 
inclusion in the purpose and need statement. USACE will have a draft of the purpose for the   
(“strawman”) of their decision document later this week and will forward to OSM. 

• OSM notified all Cooperating Agency contacts that the final scoping summary report was 
posted to the website 
http://www.wrcc.osmre.gov/Current_Initiatives/FCNAVPRJ/FCPPEIS.shtm. 
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Four Corners Power Plant and Navajo Mine Energy Project 

• OSM received suggestions for the cumulative effects analysis from BLM, USACE, Navajo 
Nation Minerals program and USEPA.  These suggestions will be considered going forward in 
the PDEIS. 
 

Section 7 ESA 
• OSM requested Conservation Breeding Specialist Group (http://www.cbsg.org/cbsg/) participation 

to complete the population viability analysis in support of the future Section 7 consultation. The 
proponents are working to finalize the SOW for this effort. 

• OSM and Cardno have prepared technical memos with comments regarding the environmental 
risk assessment (ERA) methodologies. Review of the technical memos is ongoing.  Section 7 
study results will be incorporated into the EIS. 

• EPRI is conducting a focused modeling of metal deposition and fate and transport to support 
the ERA.  Results are expected in June 2013 and will be integrated with the AECOM ERA. 
 

Section 106 
• OSM distributed the meeting notes, agenda, presentation, and sign-in sheet from the Section 106 

meeting held at the Farmington Convention Center on January 9, 2013. Meeting participants 
included representatives from the Navajo Nation, the Hopi tribe, BIA and proponents.   

• OSM intends to mail letters by the end of this week to the Section 106 contacts. The letters 
request consultation on the area of potential effects (APE).  An additional letter will be sent to 
tribes that have not responded or indicated no consultation is required, giving them another 
opportunity to express consultation interest in the revised APE. 

• Clarification was provided that the proposed actions do not involve “improvements”, 
“upgrades” or new construction for any transmission lines, including the PNM transmission 
line that passes through the Petroglyph National Monument. 

• Two Programmatic Agreements (PAs) will be developed for the project: one for the power plant 
and transmission line operations and one for the mine operations.  OSM will seek signatures on 
the PAs, which will end the 106 process.  It is currently anticipated Drafts of the PAs will be 
available for review perhaps as early as late June.  OSM will form a working group to begin 
work on the PAs.  

• Clarification was provided that the Ambrosia line is not considered a connected action because 
ROW approvals are already granted.   
 

Report on Agency-Specific Actions 
• BIA: BIA needs to coordinate with BNCC on transportation (e.g., rights of way); however this 

does not affect the NEPA process. 
• BLM:  No update. 
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Four Corners Power Plant and Navajo Mine Energy Project 

• USEPA: No update. Following the meeting, the USEPA provided a recommended edit for the 
February Project Status Update, indicating it is “Congress” not the “USEPA” that exempts 
Clean Air Act from NEPA requirements. 

• USFWS: Nothing in addition to what was previously mentioned regarding Section 7, above. 
• USACE: The Corps received an approved jurisdictional determination.  No 404 actions are 

foreseen for the power plant, as it is outside the jurisdiction. 
• NPS: No additional comments – questions on the Petroglyph National Monument discussion 

from the previous call have been answered.   
• Navajo Nation: Socioeconomic Questionnaires have been distributed, and responses are 

anticipated by Friday this week.  Recipients of questionnaires are being called by Michelle with 
an offer of help in responding. 
 

Project Q&A 
• None. 

 
Action Items  
• Michelle Morris will forward the NN press release on mine ownership to OSM (received).   
• Michelle Morris will provide feedback to Ron Maldonado on clarification that there will be no 

improvements to transmission lines. 
• OSM will continue discussions on potential release of the purpose and need statement for 

review by cooperating agencies earlier than the PDEIS review period. 
• OSM will mail out a definition of the APE to Section 106 consultation contacts this week.  

Cooperating Agencies contacts will be included and or copied. 
• This Spring OSM will form a working group to begin work on the PAs. 
• USACE will complete draft “strawman” Section 404 decision document this week and forward 

to OSM. 
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Status Update 

March 5, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older units, by 2014 and install selective catalytic reduction technology to reduce 
emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was made on 
August 6, 2012, and more details are provided in this document.  

Special Note: As discussed in last month’s report, a non-binding Memorandum of Agreement was signed 
in December 2012 between BNCC and the Navajo Nation under which the Navajo Nation will purchase 
BNCC (all the stock in the company), the operator of the Navajo Mine and holder of both the coal lease 
and the SMCRA permit, from BHP Billiton by mid-2013. During a meeting in OSM’s Denver Office on 
March 1, 2013, legal representatives of the Navajo Nation and representatives of BNCC provided OSM 
and BIA a description of the pending purchase, as well as their views on what impacts, if any, the 
transaction may have on existing and pending agency permitting actions and on the pending 
development of the EIS for the FCPP/Navajo Mine Energy Project.  In short, the Navajo Nation’s 
description and analysis indicates that the purchase of BNCC by the Navajo Nation will not have a 
significant impact on either the existing and pending permitting actions or the EIS currently under 
development.  Any adjustments and/or modifications that may be necessary in processing of the 
pending or existing permitting actions, the development of the EIS or to consultations under Section 7 of 
the ESA and Section 106 of the NHPA, resulting from this transaction, are under review by OSM, the BIA 
and the Solicitor’s office. 
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Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion.   
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Lead Agency in Preparing the EIS 

STATUS  
• OSM will begin receiving draft sections of the Preliminary Draft Environmental Impact 

Statement (PDEIS) for review beginning in early March 2013 and continuing through the end 
of July 2013. OSM will work with Cardno1 to resolve all deficiencies prior to distribution for 
review by the Cooperating Agencies. OSM anticipates forwarding the complete PDEIS to all 
Cooperating Agencies for their review and comment by September 11, 2013. The 
Cooperating Agencies will have 32 business days to review and provide any they may have 
to OSM.  

• OSM anticipates publishing the Notice of Availability (NOA) of the draft EIS in the Federal 
Register in early January 2014 for 45 days of public review and comment. OSM currently 
anticipates conducting public meetings on the draft in early February 2014 at locations yet 
to be determined. 
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS  
•  On February 28, 2013 OSM held a meeting with the Section 7 ESA Work Group in 

Albuquerque, New Mexico, at the USFWS office to discuss the current status of ongoing 
efforts to complete the ecological risk assessment (ERA) that will be used to inform and 
develop the Biological Assessment (BA). OSM anticipates completion and delivery of the BA 
to the USFWS in April of 2014; initiating formal consultation. 

• A Scope of Work (SOW) with the Conservation Breeding Specialist Group (CBSG) for 
conducting Population Viability Analysis (PVA) has been completed and is under review.  
Information gathering and model development will begin in March 2013 and continue 
through June 2013. A meeting with appropriate resource experts is anticipated in July of 
2013, to review consensus input datasets, baseline model structure and results.  
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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• On February 25, 2013, OSM mailed letters to Section 106 consultation contacts including 
interested state and tribal historic preservation offices, Cooperating Agencies and tribal 
contacts potentially interested in participating in consultation. The letters specifically 
requested consultation on the Area of Potential Effect (APE) defined for the FCPP & Navajo 
Mine Energy Project. All parties will have 30 days to review and comment on the defined 
APE.  

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
• BIA is currently discussing a potential issue with an existing road. In addition, the Navajo 

Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access road within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• The BIA has not received the ROW application to date. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 
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STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS 
• BNCC submitted an application for renewal of their NPDES permit October 2, 2012.   The 

application seeks to renew approximately 14 existing outfalls and seeks to add 26 new 
outfalls to accommodate existing and future mining in Areas 3, 4 North, and 4 South.  EPA 
provided BNCC its initial review of the application on December 18, 2012.  BNCC provided 
clarification on the application on December 21, after which EPA deemed the application 
administratively complete.  EPA has initially determined the mine expansion to be a "new 
source".  EPA anticipates publishing a public notice with this tentative determination on 
January 31, 2013 in The Farmington Daily on January 31, 2013. The comment period closed 
March 2, 2013. 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS 
• APS expects to submit to the USEPA a PSD Air Quality Permit application for increase of 

H2SO4 associated with the implementation of Selective Catalytic Reduction (SCR) controls 
required by BART.  The decision on the PSD permit application is exempt from NEPA.  A 
conference call was held on January 22nd, 2013, with APS, BNCC, OSM, BIA, Cardno, USFWS 
and the USEPA to discuss Section 7 consultation coordination, if feasible, once APS 
completes their air emissions calculations and submits them to EPA for consideration. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 
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1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS  
• The USACE is working closely with OSM in support of the Corp’s 404(b)(1)process for the 

Pinabete Mine and anticipates a working meeting will be scheduled with USACE in late 
March 2013. 
  

2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 
the United States  

STATUS 
• The USACE has received an approval from the USEPA regarding jurisdictional 

determinations. The USEPA has concluded there are no jurisdictional waters of the U.S. or 
wetlands identified at the Four Corners Power Plant.   
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CURRENT EIS SCHEDULE  
 

 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
OSM receives purpose & need for PDEIS 3/6/13 

 OSM receives Alternatives for PDEIS 3/6/13 
 OSM receives Draft ESA Section 7 Ecological Risk 

Assessment (ERA) 7/5/13 
 OSM receives Affected Environment  & Impact Analysis 

for PDEIS 7/29/13 
 Revised PDEIS submitted to OSM for review/comment 9/10/13 
 OSM and Cooperating Agency Review of PDEIS 

completed 10/24/13 
 Prepare DEIS for publication 11/1/13 
 NOA for DEIS in Federal Register 1/3/14 
 Begin Public Comment Meetings 2/3/14 
 End public comment period 2/28/14 
 OSM receives draft Biological Assessment (BA)  3/3/14 
 Prepare Comment Analysis Report 4/4/14 
 OSM Finalizes BA  4/25/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 4/28/14 
 Prepare Response to Comments 5/22/14 
 PFEIS submitted to OSM 5/30/14 
 USFWS & NNDFW complete review BA & BE 6/9/14 
 NNDFW completes letter of concurrence for BE 7/9/14 
 OSM and Cooperating Agency Review of PFEIS 8/1/14 
 USFWS prepares Biological Opinion (BO) 11/17/14 
 Prepare FEIS for publication 12/2/14 
 NOA for FEIS in Fed. Register 12/3/14 
 Prepare Record of Decision (ROD) 1/15/15 
 Finalize, sign, publish ROD 1/16/15 
 Appeal period 2/20/15 
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Status Update 

February 5, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older units, by 2014 and install selective catalytic reduction technology to reduce 
emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was made on 
August 6, 2012, and more details are provided in this document.  

Special Note: As revealed by BNCC during a December 14, 2012, meeting with OSM, BIA, APS, and 
representatives of the Navajo Nation, a Memorandum of Agreement has recently been signed between 
BNCC and the Navajo Nation under which Navajo Nation is going to purchase BNCC (all the stock in the 
company), the operator of the Navajo Mine and holder of both the coal lease and the SMCRA permit, 
from BHP Billiton by mid-2013. The Navajo Nation will form a Section 17 corporation under the Indian 
Reorganization Act to hold BNCC.  Under the current agreement BHP Billiton will then form a new 
company that will serve as the contract operator until July of 2016 (the life of the current coal contract 
with FCPP).  In 2016 BHP Billiton will sell the company that is serving as the contract operator to the 
Navajo Nation.  It is assumed that prior to 2016 the Navajo Nation will solicit bids for a new contract 
operator of the mine, as current understanding is that the Navajo Nation does not intend to be the 
operator.   Any adjustments and/or modifications that may be necessary in the development of the EIS   
or to consultations under Section 7 of the ESA and Section 106 of the NHPA, resulting from this 
transaction, are under review by OSM, the BIA and the solicitor’s office. 

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 
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BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is led by 
OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. On 
January 15, 2013, the OSM Regional Director distributed to the Task Force a status update for the FCPP 
and Navajo Mine Energy EIS project. 
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Lead Agency in Preparing the EIS 

STATUS  
• OSM, BIA and Cardno1 continue to work on the development of the purpose and need, the 

proposed action, and alternatives to be described in the EIS. Significant progress has been 
made and initial review is expected in early March. The expected January completion date 
has been exceeded owing to modifications by the Project proponents, but no impact to the 
overall schedule is expected due to this delay. 

• OSM/Cardno continues to work with the proponents to obtain outstanding baseline 
environmental data to be used in the development of the EIS and associated Section 7 and 
Section 106 consultations. While, OSM/Cardno continues to work with the Proponents to fill 
data gaps, most required data has been received and is considered substantially complete. 
Development of the existing setting for the various environmental resources is ongoing and 
several sections have been completed. OSM anticipates receipt of the complete Preliminary 
Draft EIS (PDEIS) from Cardno in June 2013.  

• The Final Scoping Summary Report has been posted to the FCPP & Navajo Mine Energy 
Project EIS OSM WR website. 
 http://www.wrcc.osmre.gov/Current Initiatives/FCNAVPRJ/FCPPEIS.shtm 

• Projects considered under cumulative effects – On November 14, 2012, a technical 
memorandum listing regional projects to be considered in the EIS cumulative effects 
analysis was distributed to the Cooperating agencies for review and comment. OSM 
received comments from BLM, USACE and USEPA. All additions are being considered for 
cumulative effects analysis during the development of the PDEIS. 
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS – NO CHANGE 
• The project proponents continue to actively work with the Conservation Breeding Specialist 

Group (CBSG) to develop a scope of work for completing Population Viability Analysis (PVA). 
• OSM/Cardno, BIA and the USFWS have reviewed the proposed habitat model and ecological 

risk assessment (ERA) methodologies proposed by the project proponent’s consultant 
AECOM; and have provided additional questions and comments to AECOM. On November 
26, 2012, the USFWS participated in conference call with OSM, BIA, Proponents and project 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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consultants to discuss questions regarding the development of the ERA. OSM anticipates 
receiving a preliminary draft of the ERA in April of 2013 for review. 

• Electric Power Research Institute (EPRI) – Atmospheric metal deposition including fate and 
transport modeling is being performed by EPRI. This modeling effort will support analysis 
related to emissions from the FCPP and potential effects on the endangered Colorado Pike 
minnow. Substantial progress has been achieved including peer review of the project plan, 
data entry and calibration. This effort is on schedule and a preliminary report of results is 
anticipated to be delivered in June of 2013.  
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On September 12, 2102, OSM distributed formal consultation request letters to Section 106 

contacts including State Historic Preservation Officers, Tribal Historic Preservation Officers 
and regional tribes that could have concerns regarding potential impacts to cultural 
resources.  

• On December 6, 2012 OSM mailed letters to all responsive Section 106 contacts formally 
inviting them to the Section 106 informational meeting to be held on January 9, 2013, in 
Farmington, New Mexico. 

•  OSM conducted a Section 106 informational meeting with all responsive Section 106 
consultation contacts on January 9, 2012, at the Farmington Convention Center in 
Farmington, New Mexico.  The meeting was attended by OSM, BIA, Cardno, the Proponents 
(APS, BNCC and PNM) and representatives from the Navajo Nation and the Hopi Tribe. 

• OSM will continue Section 106 coordination in February.  A letter will be mailed to all 
Section 106 consultation contacts requesting concurrence with the Area of Potential Effect 
(APE).  

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  

STATUS – NO CHANGE 
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• BIA is currently discussing a potential issue with an existing road. In addition, the Navajo 
Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access road within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• The BIA has not received the ROW application to date. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the EIS analysis. 

STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS 
• BNCC submitted an application for renewal of their NPDES permit October 2, 2012.   The 

application seeks to renew approximately 14 existing outfalls and seeks to add 26 new 
outfalls to accommodate existing and future mining in Areas 3, 4 North, and 4 South.  EPA 
provided BNCC its initial review of the application on December 18, 2012.  BNCC provided 
clarification on the application on December 21, after which EPA deemed the application 
administratively complete.  EPA has initially determined the mine expansion to be a "new 
source".  EPA anticipates publishing a public notice with this tentative determination on 
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January 31, 2013 in The Farmington Daily on January 31, 2013. The comment period will 
close March 2, 2013 
 

3. Decision on requirement of Prevention of Significant Deterioration (PSD) Air Quality Permit 

STATUS 
• APS expects to submit to the USEPA a PSD Air Quality Permit for increase of H2SO4 

associated with the implementation of Selective Catalytic Reduction (SCR) controls required 
by BART.  EPA considers the action to be exempt from NEPA.  A conference call was held on 
January 22nd, 2013, with APS, BNCC, OSM, BIA, Cardno, USFWS and the USEPA to discuss 
Section 7 consultation coordination, if feasible, once APS completes their air emissions 
calculations and submits them to EPA for consideration. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 

1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process.  

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS – NO CHANGE 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.   The Corps has visited most areas and concurred with determination.  
• A meeting to discuss Section 404 and EIS coordination details was held on October 29th at 

the OSM Western Region Office in Denver. 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS– NO CHANGE 
• An isolated wetland within the FCPP lease area is being evaluated in coordination with EPA. 

It is not anticipated that the wetland will trigger Clean Water Act permitting because ACOE 
does not generally exercise jurisdiction over isolated wetlands. The isolated waters will be 
mentioned as part of the baseline in the EIS.   
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CURRENT EIS SCHEDULE  
 

 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
Develop agency purpose & need for PDEIS 3/1/12 

 Development of Alternatives for PDEIS 3/1/12 
 Development of Affected Environment  & Impact Analysis 

for PDEIS 6/8/13 
 PDEIS submitted to OSM for review/comment 6/8/13 
 OSM receives Draft ESA Section 7 Ecological Risk 

Assessment (ERA) 7/5/13 
 OSM and Cooperating Agency Review of PDEIS 

completed 10/31/13 
 Prepare DEIS for publication 11/1/13 
 NOA for DEIS in Federal Register 11/29/13 
 Public Comment Meetings 1/6/14 
 End public comment period 1/24/14 
 Prepare Comment Analysis Report 2/28/14 
 OSM receives draft Biological Assessment (BA) & 

Biological Evaluation (BE) from consultant 3/3/14 
 OSM Finalizes BA & BE 4/25/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 4/28/14 
 Prepare Response to Comments 5/22/14 
 PFEIS submitted to OSM 5/30/14 
 USFWS & NNDFW complete review BA & BE 6/9/14 
 NNDFW completes letter of concurrence for BE 7/9/14 
 OSM and Cooperating Agency Review of PFEIS 8/1/14 
 USFWS prepares Biological Opinion (BO) 11/17/14 
 Prepare FEIS for publication 12/2/14 
 NOA for FEIS in Fed. Register 12/3/14 
 Prepare Record of Decision (ROD) 1/15/15 
 Finalize, sign, publish ROD 1/16/15 
 Appeal period 2/20/15 
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Four Corners Power Plant and Navajo Mine Energy Project 

Meeting Minutes  

Date: January 16, 2013 

Purpose: Cooperating Agencies Teleconference  

Location: Teleconference  

Participants:  
OSM: Rick Williamson, Marcelo Calle, Mychal Yellowman  
DOI – OEPC: Steven Spencer   
BIA: Harrilene Yazzie (Navajo Region), Amy Heuslein (Western Region), Gary Cantley (Western 
Region) 
Navajo Nation: Lawrence Begay (Navajo Minerals Dept.), Ron Maldonado (Navajo Nation Historic 
Preservation Dept.) 
USACE:  Deanna Cummings 
BLM: Joe Galluzi 
USEPA Region IX: Karen Vitulano 
USEPA Region VI:  John McFarlane, Rhonda Smith  
USFWS: Joel Lusk 
Cardno: Kurt Schweigert, Joe Lockerd 

Discussion:  

Marcelo identified that the goal of the call is to provide an update on progress of the EIS and 
corresponding Section 7 and Section 106 consultations.  The call also gives an opportunity for the 
Cooperating Agencies to ask questions about the project. 

 
EIS Development Status (OSM Report)  
• The Navajo Nation is working with BNCC on an MOU to purchase the mine, with 2016 the 

approximate time for turnover of the mine.  OSM is working with the Navajo Nation to get 
more detail about the action to adequately address it within the EIS.  USEPA asked whether this 
action would itself be considered a major Federal action that would require NEPA.  Marcelo 
and Rick said that it would not; however OSM is waiting for a white paper on the legal 
interpretation.  USFWS asked whether the change of mine ownership would change the date for 
lease renewal.  OSM was clear that it will not. 

• The PDEIS (also referred to as the “Administrative Draft”) is anticipated to be delivered to OSM 
for review in early March 2013.  It will be reviewed internally before distribution to the 
Cooperating Agencies, which is anticipated in Fall 2013.  USEPA asked if the Cooperating 
Agency review of the administrative draft will be a complete document, or sequentially by 
document sections.  OSM clarified that it will be a complete document.  It was discussed that 
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Four Corners Power Plant and Navajo Mine Energy Project 

the schedule does not provide much time for Cooperating Agency review.  Marcelo will work 
with Cardno to address this schedule concern. 

• OSM finalized the final scoping summary report, which will be posted to the OSM project 
website by the end of the month.  OSM will provide a notice by email to all Cooperating Agency 
contacts of the posting and the website 
address  http://www.wrcc.osmre.gov/Current_Initiatives/FCNAVPRJ/FCPPEIS.shtm 

• OSM forwarded the technical memo on cumulative effects analysis to the Cooperating Agencies 
and requested review comments within a month.  OSM received comments from the Navajo 
Nation Minerals department, BLM, USACE, and USEPA. Some Cooperating Agency contacts 
indicated they did not receive the cumulative effects analysis. The cumulative effects memo was 
redistributed after the December 5, 2012 Cooperating Agencies coordination call. All 
suggestions received to date will be considered going forward.     
 

Section 7 ESA 
• The following are anticipated in June 2013: review of the risk assessment and the preliminary 

EPRI report; peer review of the project plan; begin preparation of the BA (draft in March 2014). 
• The BIA Western Region asked how OSM plans to address the avian protection plan (referred 

to as the “bird and bat” plan).  OSM replied that information is being gathered to address this. 
 

Section 106 
• OSM distributed letters to the cooperating agencies on September 12, 2012 requesting input on 

the Area of Potential Effects (APE).  Cardno contacted addressees to verify receipt of the letter.  
In December 2012, OSM sent letters to responders inviting them to a January 9, 2013 meeting.  
Letters were also sent to consultation contacts who had not responded, identifying the previous 
attempt to contact and clarifying that they could still contact OSM for information and 
participate in further consultation.   

• A Section 106 meeting was held at Farmington Civic Center on January 9, 2013.  Attendees 
included the Navajo Nation, Hopi, BIA (Navajo Region), Proponents, OSM, and Cardno.  
Discussions included description of the project, proposed actions, and preliminary APE.  
Existing cultural resources information and reports were summarized that will be used for 
characterization of potential effects.  OSM will mail out a new definition of the APE to 
consultation contacts including SHPOs, THPOs and other tribal contacts.  Cooperating Agencies 
will be copied.   

• Ron Maldonado indicated that he is confused by the 106 process.  He understood that OSM has 
not formally initiated Section 106 consultation – the process would start when the new APE was 
defined.  During the meeting OSM clarified that the September 13, 2012 letter requested 
information for consultation and review of the preliminary APE.  While OSM indicated during 
the meeting that the September 13, 2012 letter could be characterized as ‘informal’ consultation 
and a future letter will initiate ‘formal’ consultation, it is OSM’s understanding that the 
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September 13, 2012 letter initiated consultation and all future correspondence will be a 
continuation of the consultation process.  

• Ron Maldonado indicated his understanding from the January 10th meeting that a new APE 
goes through Petroglyph National Monument and APS says the line is to be “upgraded.”  (It 
was noted that this line is operated by PNM.)  No other meeting participant on the telecon 
recalled mention of an upgrade to the line at the Farmington meeting.  OSM clarified that 
transmission line impacts will be limited to “maintenance of the lines.”  OSM will look into the 
upgrade issue and clarification will be incorporated into the new APE definition.   

• Ron Maldonado requested that all future communication with the Navajo Nation on Section 106 
issues be directly through OSM, not the consultant.  OSM will make sure all communication is 
through OSM (it was restated that Marcelo Calle is the project point of contact). 

• OSM asked if Cooperating Agencies feel the level of Section 106 consultations has been 
adequate.  USACE identified that internally Section 106 had not been a priority; however, they 
will forward their regulatory archeologist contact information to OSM and they will participate 
going forward.  USACE would like to be a signatory on the resulting Programmatic Agreement. 
 

Report on Agency-Specific Actions 
• OSM: OSM is still reviewing Pinabete permit application. 
• BIA: Navajo region BIA is in receipt of the lease, nothing new to report.  BNCC wants a change 

to one right-of-way.  Amy: status quo.  Have not heard if there is a new application for right-of-
way through Hopi lands.  APS is working with the Hopi. 

• BLM: Review and approval of the mine plan:  No change.  BLM is waiting for scoping summary 
report and will review and move quickly on receipt. 

• USEPA: BART and NPDES permitting.  Air Actions:  Determination being made by APS 
whether a PSD permit will be required.  Discussion held on January 22nd on how PSD relates to 
Section 7.  NPDES permit:  BNCC submitted an application for renewal of their NPDES permit 
October 2, 2012.   The application seeks renewal of approximately 14 existing outfalls, and seeks 
to add 26 new outfalls to accommodate existing and future mining in Areas 3, 4 North, and 4 
South.  EPA provided application review on December 18, 2012.  BNCC provided clarification 
on the application on December 21, after which EPA deemed the application administratively 
complete.  EPA has initially determined the mine expansion to be a "new source".  EPA will 
public notice this tentative determination on January 31, 2013 in The Farmington Daily on 
January 31, 2013. The comment period will close March 2, 2013. 

• USFWS: No report.  (Joel sitting in for Sharon.) 
• USACE: Ecosphere is working on draft “strawman” 404 decision document.  It will have no 

determinations, but will identify data to be reviewed.  Will have the draft in a couple of weeks 
and will forward to OSM.  Had meeting with BHP attorneys and went over scope of analysis 
and alternatives to be included.  Also talked about how transfer of ownership would affect 
permitting and the EIS.  Talked about progress with EPA on isolated waters call, and working 
to get a final determination.  One isolated wetland exists near drain on ditch to intercept 
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movement of water.  Water collects at the pump station, and east of pump station is an isolated 
wetland associated with the drainage ditch.  The ditch was constructed as part of NPDES 
permit years ago.  North of the ponds is another isolated wetland due to construction of 
infiltration facilities and the groundwater interception trench associated with NPDES 
permitting. 
 

Project Q&A 
• USACE asked for the status of development of the purpose and need.  OSM will review the 

purpose and need section in the PDEIS to see if it is adequate.  USACE identified that during 
Desert Rock process, they had some “teaching moments”, and there was difficulty with the 
USACE dealing with multiple purposes with respect to the cooperating agencies.  Requests a 
“side discussion” with cooperating agencies on purpose and need sooner than September 
PDEIS review.  OSM acknowledged that to be a good idea and would include with an 
upcoming discussion on the schedule.  USEPA suggested that early release of the purpose and 
need statement for commenting would help align it with the CWA 404 purpose statement.     
 

Action Items  
• Marcelo will coordinate with Cardno to address Cooperating Agencies concerns regarding 

review of the PDEIS.  
• OSM will look into the issue raised regarding possible upgrade to the PNM line through 

Petroglyph National Monument. 
• OSM will mail out a new definition of the APE to Section 106 consultation contacts.  

Cooperating Agencies will be copied. 
• USACE will forward their regulatory archeologist contact information to OSM as the POC for 

Section 106 coordination going forward. 
• Karen will verify if USEPA has received the NPDES permit. Marcelo will update the February 

monthly Status Report to reflect. 
• USACE to complete draft “strawman” Section 404 decision document in a couple of weeks and 

forward to OSM. 
• OSM will discuss with Cardno the potential release of the purpose and need statement for 

review by cooperating agencies earlier than with the PDEIS review. 
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Status Update 

January 7, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was 
made on August 6, 2012, and more details are provided in this document.  

Special Note: As revealed by BNCC during a December 14, 2012, meeting with OSM, BIA, APS, and 
representatives of the Navajo Nation, a Memorandum of Agreement has recently been signed between 
BNCC and the Navajo Nation for the Tribe to pursue actions to purchase the Navajo Mine by mid-2013 
and for BNCC to serve as a contract miner for the mine operation through mid-2016, after which BNCC 
will no longer be involved in the Navajo Mine operations.   Any adjustments and/or modifications that 
may be necessary as related to the development of the EIS and/or the requirements appurtenant to 
consultations under Section 7 of the ESA and Section 106 of the NHPA, resulting from this ownership 
transfer action, are under review by OSM, the BIA and the solicitor’s office. 

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 



2 
 

2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is lead 
by OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. On 
September 14, 2012, the OSM Regional Director distributed to the Task Force a status update for the 
FCPP and Navajo Mine Energy EIS project. 
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Lead Agency in Preparing the EIS 

STATUS  
• OSM, BIA and Cardno1 continue to work on the development of alternatives to be described 

in the EIS. The proponents are working diligently to provide OSM with information required 
for inclusion into the draft.  Due to the recent holidays submission of this information has 
been delayed. No significant impact to the project schedule is anticipated due to this delay.  

• OSM/Cardno continues to work with the proponents to obtain outstanding baseline 
environmental data to be used in the development of the EIS. While, OSM/Cardno continues 
to work with the Proponents to fill data gaps, most required data has been received and is 
considered substantially complete. Development of the existing setting for the various 
environmental resources is ongoing and several sections have been completed. OSM 
anticipates receipt of the Preliminary Draft EIS (PDEIS) from Cardno in early March 2013. 

• Scoping Summary Report –Cardno has delivered the Draft Scoping Summary Report. OSM 
and BIA have completed their review of this report. By the end of this month, the Final 
Scoping Summary Report will be posted to the FCPP & Navajo Mine Energy Project EIS OSM 
WR website. 
 http://www.wrcc.osmre.gov/Current Initiatives/FCNAVPRJ/FCPPEIS.shtm 

• Projects considered under cumulative effects – On November 14, 2012, a technical 
memorandum listing regional projects to be considered in the EIS cumulative effects 
analysis was distributed to the Cooperating agencies for review and comment. During the 
December Cooperating Agency coordination conference call the Cooperating Agencies 
requested a one month extension to review this document. To date OSM has received 
comments from BLM, USACE and USEPA.  
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS – NO CHANGE 
• The project proponents continue to actively work with the Conservation Breeding Specialist 

Group (CBSG) to develop a scope of work for completing Population Viability Analysis (PVA). 
• OSM/Cardno, BIA and the USFWS have reviewed the proposed habitat model and ecological 

risk assessment (ERA) methodologies proposed by the project proponent’s consultant 
AECOM; and have provided additional questions and comments to AECOM. On November 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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26, 2012, the USFWS participated in conference call with OSM, BIA, Proponents and project 
consultants to discuss questions regarding the development of the ERA. OSM anticipates 
receiving the draft ERA in April of 2013. 

• Electric Power Research Institute (EPRI) – Atmospheric metal deposition including fate and 
transport modeling is being performed by EPRI. This modeling effort will support analysis 
related to emissions from the FCPP and potential effects on the endangered Colorado Pike 
minnow. Substantial progress has been achieved including peer review of the project plan, 
data entry and calibration. This effort is on schedule and a preliminary report of results is 
anticipated to be delivered in June of 2013.  
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On September 12, 2102, OSM distributed formal consultation request letters to Section 106 

contacts including State Historic Preservation Officers, Tribal Historic Preservation Officers 
and regional tribes that could have concerns regarding potential impacts to cultural 
resources. OSM/Cardno has additionally called all Section 106 contacts to verify receipt of 
the letter and again ask if consultation is requested.  

• On December 6, 2012 OSM mailed letters to all responsive Section 106 contacts formally 
inviting them to the Section 106 informational meeting to be held on January 9, 2013, in 
Farmington, New Mexico. 

•  OSM will be conducting a Section 106 informational meeting with all responsive Section 106 
consultation contacts on January 9, 2012, at the Farmington Convention Center in 
Farmington, New Mexico.  At a minimum, in addition to OSM those anticipated to attend 
are the Navajo Nation, Hopi tribe, BIA and project proponents. 

DUE TO THE HOLIDAY EXTENDING INTO THE FIRST WEEK OF JANUARY, OSM RESCHEDULED THE 
MONTHLY COOPERATING AGENCIES COORDINATION CALL TO JANUARY 16, 2013. ACCORDINGLY, NO 
NEW INFORMATION REGARDING THE COOPERATING AGENCIES ACTION STATUS IS AVAILABLE FOR THIS 
(JANUARY) REPORT UPDATE. 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  
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STATUS – NO CHANGE 
• BIA is currently discussing a potential issue with an existing road. In addition, the Navajo 

Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access road within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• The BIA has not received the ROW application to date. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the proposed action. 

STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS– NO CHANGE 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  EPA currently expects to receive the application in Fall of 2012. Once received, 
EPA will prepare a draft NPDES permit for public notice and comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 
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1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process. On November 26, 2012 the USFWS 
participated in conference call with OSM, BIA, Proponents and project consultants to discuss 
questions regarding the development of the Ecological Risk Assessment (ERA). 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS – NO CHANGE 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.   The Corps has visited most areas and concurred with determination.  
• A meeting to discuss Section 404 and EIS coordination details was held on October 29th at 

the OSM Western Region Office in Denver. 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS– NO CHANGE 
• An isolated wetland within the FCPP lease area is being evaluated in coordination with EPA. 

It is not anticipated that the wetland will trigger Clean Water Act permitting because ACOE 
does not generally exercise jurisdiction over isolated wetlands.   
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CURRENT EIS SCHEDULE  
 

 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
Develop agency purpose & need for PDEIS 1/20/12 

 Development of Alternatives for PDEIS 1/20/12 
 Development of Affected Environment  & Impact Analysis 

for PDEIS 2/20/13 
 PDEIS submitted to OSM for review/comment 3/8/13 
 OSM receives Draft ESA Section 7 Ecological Risk 

Assessment (ERA) 7/5/13 
 OSM and Cooperating Agency Review of PDEIS 

completed 10/31/13 
 Prepare DEIS for publication 11/1/13 
 NOA for DEIS in Federal Register 11/29/13 
 Public Comment Meetings 1/6/14 
 End public comment period 1/24/14 
 Prepare Comment Analysis Report 2/28/14 
 OSM receives draft Biological Assessment (BA) & 

Biological Evaluation (BE) from consultant 3/3/14 
 OSM Finalizes BA & BE 4/25/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 4/28/14 
 Prepare Response to Comments 5/22/14 
 PFEIS submitted to OSM 5/30/14 
 USFWS & NNDFW complete review BA & BE 6/9/14 
 NNDFW completes letter of concurrence for BE 7/9/14 
 OSM and Cooperating Agency Review of PFEIS 8/1/14 
 USFWS prepares Biological Opinion (BO) 11/17/14 
 Prepare FEIS for publication 12/2/14 
 NOA for FEIS in Fed. Register 12/3/14 
 Prepare Record of Decision (ROD) 1/15/15 
 Finalize, sign, publish ROD 1/16/15 
 Appeal period 2/20/15 
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Four Corners Power Plant and Navajo Mine Energy Project 

Meeting Minutes 

Date:  December 5, 2012 

Purpose:  Cooperating Agencies Telecon 

Location:  Teleconference 

Participants: Bob Postle (BIA); Rick Williamson (BIA); Marcelo Calle (OSM); Mychal 
Yellowman (OSM); Amy Heuslein (BIA); Terry McClung (BIA); Gary Cantley (BIA); Mark 
Keller (BIA); Wendell Honanie (BIA); Gilbert Bicenti (BIA); Lawrence Begay (Navajo Nation); 
John Stucker (Navajo Nation); Krishna Baskoda (Navajo Nation); Deanna Cummings (USACE); 
Joe Galluzi (BLM); John Reber (NPS); Karen Vitulano (USEPA); John Tinger (USEPA); Sharon 
Whitmore (USFWS); Carlos Jallo (Cardno) 

 
Discussion: 

EIS Development Status (OSM Report) 
• Marcelo provided an overview of the EIS status. 
• Comments received during the scoping period are currently being reviewed. Several 

comments were related to project alternatives. Although the scoping period was extended 
45 days (to 11/1/12), this will not affect the project schedule. The scoping summary report 
is being completed by Cardno, and will be sent to OSM this week, and is anticipated to be 
sent to cooperating agencies before Christmas. Any comments from cooperating agencies 
should be sent to OSM (Marcelo Calle) 

• OSM and Cardno are working with the proponents to obtain data needed to prepare the 
proposed action, no action alternative, other alternatives considered, and the affected 
environment. 

• OSM, other agencies (NNEPA, USEPA, NPS), and Cardno are also working with the 
proponents and AECOM in reviewing and commenting on technical memos/methodology 
for atmospheric modeling. 

• The draft scoping summary report will be completed by Cardno at the end of November, at 
which time OSM will review. 

• Baseline data collection by the proponents is ongoing. 
 

Request for Review of Cumulative Project List  
• OSM is still seeking input from cooperating agencies on the draft cumulative projects 

memo. To date, only one project has been received from cooperating agencies – this is the 
San Juan Basin Energy Connect EIS (provided by BLM). Several cooperating agencies POCs 
have not had the chance to review the memo yet, or may have lost the email with the 
document due to the switch in email systems, so Marcelo will resend it.  
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Section 7 ESA Consultation and Coordination Status (OSM Report) 
• The proponents have agreed to include the Population Viability Analysis (PVA) in the 

Section 7 process. They are currently working with the Conservation Breeding Specialist 
Group (CBSG) to develop a scope of work. 

• OSM, USFWS, BIA, and Cardno continue to work with APS’s consultant AECOM to 
provide feedback on survey methodologies for the ecological risk assessment, habitat 
model, soil sampling, etc. The draft ecological risk assessment is scheduled to be completed 
in April 2013. 

 
Section 106 NHPA Consultation and Coordination Status (OSM Status) 

• Follow up calls on the Section 106 letter sent to tribal representatives continue. 
• The Section 106 meeting has been scheduled for January 9, 2013, 9Am to 4 PM at the 

Farmington Civic Center. A letter with the details on this meeting is being mailed out this 
week. 

 
Action Agency Status 

• OSM –OSM review of the Pinabete Permit Application Package (PAP) is in process. The 
document has been determined to be administratively complete, and the technical adequacy 
review is now underway. OSM cannot approve the PAP until the NEPA process is 
complete, so OSM review will continue throughout EIS preparation. 

• BIA – No update was provided. Assume lease amendment #3 and ROW for access road in 
Area 3 are in process. 

• BLM – Review of the Pinabete Mine Plan is ongoing. BLM would like to review the scoping 
summary report to determine if the comments may result in a change to the mine plan. 

• USEPA – No update on air quality related issues. It has been determined that BNCC will 
need to obtain a new source NPDES permit under the Clean Water Act. USEPA will prepare 
a public notice and will send to OSM. 

• USACE – A meeting to discuss Section 404 and EIS coordination details was held on 
October 29th at the OSM Western Region Office in Denver. The USACE anticipates 
providing a “straw man” of the 404(b)(1) to OSM in January. The USACE will be 
meeting with BNCC and Ecosphere in December to discuss public review factors, 
scope of analysis and alternatives that may be considered. The USACE and USEPA 
have reviewed information provided by APS regarding jurisdictional water 
identified at the FCPP. The review will require additional information be provided. 
 
Other: 

• The scoping summary report is anticipated to be sent to cooperating agencies before 
Christmas. 

• The next cooperating agencies telecon is scheduled for Wednesday, 1/3/12. Since many 
participants will likely be out that day, the call may be rescheduled for the following week. 
 



 

3 
 

Four Corners Power Plant and Navajo Mine Energy Project 

 
 
 
Action Items 

• A draft cumulative projects memo was included in the invitation to this telecon. Marcelo 
will redistribute to the appropriate cooperating agency POCs. It is requested that each 
agency respond within the next two weeks with input as to the completeness of this list.  

• The scoping summary report is anticipated to be sent to cooperating agencies before 
Christmas. 

• The next cooperating agencies telecon is scheduled for Wednesday, 1/3/12. Since many 
participants will likely be out that day, the call may be rescheduled for the following week. 
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Status Update 

January 7, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was 
made on August 6, 2012, and more details are provided in this document.  

Special Note: As revealed by BNCC during a December 14, 2012, meeting with OSM, BIA, APS, and 
representatives of the Navajo Nation, a Memorandum of Agreement has recently been signed between 
BNCC and the Navajo Nation for the Tribe to pursue actions to purchase the Navajo Mine by mid-2013 
and for BNCC to serve as a contract miner for the mine operation through mid-2016, after which BNCC 
will no longer be involved in the Navajo Mine operations.   Any adjustments and/or modifications that 
may be necessary as related to the development of the EIS and/or the requirements appurtenant to 
consultations under Section 7 of the ESA and Section 106 of the NHPA, resulting from this ownership 
transfer action, are under review by OSM, the BIA and the solicitor’s office. 

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
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2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is lead 
by OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. On 
September 14, 2012, the OSM Regional Director distributed to the Task Force a status update for the 
FCPP and Navajo Mine Energy EIS project. 
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Lead Agency in Preparing the EIS 

STATUS  
• OSM, BIA and Cardno1 continue to work on the development of alternatives to be described 

in the EIS. The proponents are working diligently to provide OSM with information required 
for inclusion into the draft.  Due to the recent holidays submission of this information has 
been delayed. No significant impact to the project schedule is anticipated due to this delay.  

• OSM/Cardno continues to work with the proponents to obtain outstanding baseline 
environmental data to be used in the development of the EIS. While, OSM/Cardno continues 
to work with the Proponents to fill data gaps, most required data has been received and is 
considered substantially complete. Development of the existing setting for the various 
environmental resources is ongoing and several sections have been completed. OSM 
anticipates receipt of the Preliminary Draft EIS (PDEIS) from Cardno in early March 2013. 

• Scoping Summary Report –Cardno has delivered the Draft Scoping Summary Report. OSM 
and BIA have completed their review of this report. By the end of this month, the Final 
Scoping Summary Report will be posted to the FCPP & Navajo Mine Energy Project EIS OSM 
WR website. 
 http://www.wrcc.osmre.gov/Current Initiatives/FCNAVPRJ/FCPPEIS.shtm 

• Projects considered under cumulative effects – On November 14, 2012, a technical 
memorandum listing regional projects to be considered in the EIS cumulative effects 
analysis was distributed to the Cooperating agencies for review and comment. During the 
December Cooperating Agency coordination conference call the Cooperating Agencies 
requested a one month extension to review this document. To date OSM has received 
comments from BLM, USACE and USEPA.  
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS – NO CHANGE 
• The project proponents continue to actively work with the Conservation Breeding Specialist 

Group (CBSG) to develop a scope of work for completing Population Viability Analysis (PVA). 
• OSM/Cardno, BIA and the USFWS have reviewed the proposed habitat model and ecological 

risk assessment (ERA) methodologies proposed by the project proponent’s consultant 
AECOM; and have provided additional questions and comments to AECOM. On November 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  



4 
 

26, 2012, the USFWS participated in conference call with OSM, BIA, Proponents and project 
consultants to discuss questions regarding the development of the ERA. OSM anticipates 
receiving the draft ERA in April of 2013. 

• Electric Power Research Institute (EPRI) – Atmospheric metal deposition including fate and 
transport modeling is being performed by EPRI. This modeling effort will support analysis 
related to emissions from the FCPP and potential effects on the endangered Colorado Pike 
minnow. Substantial progress has been achieved including peer review of the project plan, 
data entry and calibration. This effort is on schedule and a preliminary report of results is 
anticipated to be delivered in June of 2013.  
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On September 12, 2102, OSM distributed formal consultation request letters to Section 106 

contacts including State Historic Preservation Officers, Tribal Historic Preservation Officers 
and regional tribes that could have concerns regarding potential impacts to cultural 
resources. OSM/Cardno has additionally called all Section 106 contacts to verify receipt of 
the letter and again ask if consultation is requested.  

• On December 6, 2012 OSM mailed letters to all responsive Section 106 contacts formally 
inviting them to the Section 106 informational meeting to be held on January 9, 2013, in 
Farmington, New Mexico. 

•  OSM will be conducting a Section 106 informational meeting with all responsive Section 106 
consultation contacts on January 9, 2012, at the Farmington Convention Center in 
Farmington, New Mexico.  At a minimum, in addition to OSM those anticipated to attend 
are the Navajo Nation, Hopi tribe, BIA and project proponents. 

DUE TO THE HOLIDAY EXTENDING INTO THE FIRST WEEK OF JANUARY, OSM RESCHEDULED THE 
MONTHLY COOPERATING AGENCIES COORDINATION CALL TO JANUARY 16, 2013. ACCORDINGLY, NO 
NEW INFORMATION REGARDING THE COOPERATING AGENCIES ACTION STATUS IS AVAILABLE FOR THIS 
(JANUARY) REPORT UPDATE. 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  
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STATUS – NO CHANGE 
• BIA is currently discussing a potential issue with an existing road. In addition, the Navajo 

Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access road within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• The BIA has not received the ROW application to date. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the proposed action. 

STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS– NO CHANGE 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  EPA currently expects to receive the application in Fall of 2012. Once received, 
EPA will prepare a draft NPDES permit for public notice and comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 
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1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process. On November 26, 2012 the USFWS 
participated in conference call with OSM, BIA, Proponents and project consultants to discuss 
questions regarding the development of the Ecological Risk Assessment (ERA). 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS – NO CHANGE 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.   The Corps has visited most areas and concurred with determination.  
• A meeting to discuss Section 404 and EIS coordination details was held on October 29th at 

the OSM Western Region Office in Denver. 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS– NO CHANGE 
• An isolated wetland within the FCPP lease area is being evaluated in coordination with EPA. 

It is not anticipated that the wetland will trigger Clean Water Act permitting because ACOE 
does not generally exercise jurisdiction over isolated wetlands.   
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CURRENT EIS SCHEDULE  
 

 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
Develop agency purpose & need for PDEIS 1/20/12 

 Development of Alternatives for PDEIS 1/20/12 
 Development of Affected Environment  & Impact Analysis 

for PDEIS 2/20/13 
 PDEIS submitted to OSM for review/comment 3/8/13 
 OSM receives Draft ESA Section 7 Ecological Risk 

Assessment (ERA) 7/5/13 
 OSM and Cooperating Agency Review of PDEIS 

completed 10/31/13 
 Prepare DEIS for publication 11/1/13 
 NOA for DEIS in Federal Register 11/29/13 
 Public Comment Meetings 1/6/14 
 End public comment period 1/24/14 
 Prepare Comment Analysis Report 2/28/14 
 OSM receives draft Biological Assessment (BA) & 

Biological Evaluation (BE) from consultant 3/3/14 
 OSM Finalizes BA & BE 4/25/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 4/28/14 
 Prepare Response to Comments 5/22/14 
 PFEIS submitted to OSM 5/30/14 
 USFWS & NNDFW complete review BA & BE 6/9/14 
 NNDFW completes letter of concurrence for BE 7/9/14 
 OSM and Cooperating Agency Review of PFEIS 8/1/14 
 USFWS prepares Biological Opinion (BO) 11/17/14 
 Prepare FEIS for publication 12/2/14 
 NOA for FEIS in Fed. Register 12/3/14 
 Prepare Record of Decision (ROD) 1/15/15 
 Finalize, sign, publish ROD 1/16/15 
 Appeal period 2/20/15 
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Four Corners Power Plant and Navajo Mine Energy Project 

Meeting Minutes 

Date:  December 5, 2012 

Purpose:  Cooperating Agencies Telecon 

Location:  Teleconference 

Participants: Bob Postle (BIA); Rick Williamson (BIA); Marcelo Calle (OSM); Mychal 
Yellowman (OSM); Amy Heuslein (BIA); Terry McClung (BIA); Gary Cantley (BIA); Mark 
Keller (BIA); Wendell Honanie (BIA); Gilbert Bicenti (BIA); Lawrence Begay (Navajo Nation); 
John Stucker (Navajo Nation); Krishna Baskoda (Navajo Nation); Deanna Cummings (USACE); 
Joe Galluzi (BLM); John Reber (NPS); Karen Vitulano (USEPA); John Tinger (USEPA); Sharon 
Whitmore (USFWS); Carlos Jallo (Cardno) 

 
Discussion: 

EIS Development Status (OSM Report) 
• Marcelo provided an overview of the EIS status. 
• Comments received during the scoping period are currently being reviewed. Several 

comments were related to project alternatives. Although the scoping period was extended 
45 days (to 11/1/12), this will not affect the project schedule. The scoping summary report 
is being completed by Cardno, and will be sent to OSM this week, and is anticipated to be 
sent to cooperating agencies before Christmas. Any comments from cooperating agencies 
should be sent to OSM (Marcelo Calle) 

• OSM and Cardno are working with the proponents to obtain data needed to prepare the 
proposed action, no action alternative, other alternatives considered, and the affected 
environment. 

• OSM, other agencies (NNEPA, USEPA, NPS), and Cardno are also working with the 
proponents and AECOM in reviewing and commenting on technical memos/methodology 
for atmospheric modeling. 

• The draft scoping summary report will be completed by Cardno at the end of November, at 
which time OSM will review. 

• Baseline data collection by the proponents is ongoing. 
 

Request for Review of Cumulative Project List  
• OSM is still seeking input from cooperating agencies on the draft cumulative projects 

memo. To date, only one project has been received from cooperating agencies – this is the 
San Juan Basin Energy Connect EIS (provided by BLM). Several cooperating agencies POCs 
have not had the chance to review the memo yet, or may have lost the email with the 
document due to the switch in email systems, so Marcelo will resend it.  
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Four Corners Power Plant and Navajo Mine Energy Project 

Section 7 ESA Consultation and Coordination Status (OSM Report) 
• The proponents have agreed to include the Population Viability Analysis (PVA) in the 

Section 7 process. They are currently working with the Conservation Breeding Specialist 
Group (CBSG) to develop a scope of work. 

• OSM, USFWS, BIA, and Cardno continue to work with APS’s consultant AECOM to 
provide feedback on survey methodologies for the ecological risk assessment, habitat 
model, soil sampling, etc. The draft ecological risk assessment is scheduled to be completed 
in April 2013. 

 
Section 106 NHPA Consultation and Coordination Status (OSM Status) 

• Follow up calls on the Section 106 letter sent to tribal representatives continue. 
• The Section 106 meeting has been scheduled for January 9, 2013, 9Am to 4 PM at the 

Farmington Civic Center. A letter with the details on this meeting is being mailed out this 
week. 

 
Action Agency Status 

• OSM –OSM review of the Pinabete Permit Application Package (PAP) is in process. The 
document has been determined to be administratively complete, and the technical adequacy 
review is now underway. OSM cannot approve the PAP until the NEPA process is 
complete, so OSM review will continue throughout EIS preparation. 

• BIA – No update was provided. Assume lease amendment #3 and ROW for access road in 
Area 3 are in process. 

• BLM – Review of the Pinabete Mine Plan is ongoing. BLM would like to review the scoping 
summary report to determine if the comments may result in a change to the mine plan. 

• USEPA – No update on air quality related issues. It has been determined that BNCC will 
need to obtain a new source NPDES permit under the Clean Water Act. USEPA will prepare 
a public notice and will send to OSM. 

• USACE – A meeting to discuss Section 404 and EIS coordination details was held on 
October 29th at the OSM Western Region Office in Denver. The USACE anticipates 
providing a “straw man” of the 404(b)(1) to OSM in January. The USACE will be 
meeting with BNCC and Ecosphere in December to discuss public review factors, 
scope of analysis and alternatives that may be considered. The USACE and USEPA 
have reviewed information provided by APS regarding jurisdictional water 
identified at the FCPP. The review will require additional information be provided. 
 
Other: 

• The scoping summary report is anticipated to be sent to cooperating agencies before 
Christmas. 

• The next cooperating agencies telecon is scheduled for Wednesday, 1/3/12. Since many 
participants will likely be out that day, the call may be rescheduled for the following week. 
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Four Corners Power Plant and Navajo Mine Energy Project 

 
 
 
Action Items 

• A draft cumulative projects memo was included in the invitation to this telecon. Marcelo 
will redistribute to the appropriate cooperating agency POCs. It is requested that each 
agency respond within the next two weeks with input as to the completeness of this list.  

• The scoping summary report is anticipated to be sent to cooperating agencies before 
Christmas. 

• The next cooperating agencies telecon is scheduled for Wednesday, 1/3/12. Since many 
participants will likely be out that day, the call may be rescheduled for the following week. 
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Status Update 

January 7, 2013 

The Four Corners Power Plant and Navajo Mine Energy Project 

Navajo Mine Pinabete Permit Application and Four Corners Power Plant & 
Transmission Line Right-of-Way Lease Renewals 

Agency Permitting Actions; and Preparation of  
An Environmental Impact Statement (EIS) and Related Endangered Species Act 

(ESA) Section 7 Consultations and National Historic Preservation Act (NHPA) 
Section 106 Consultations    

BACKGROUND 

Navajo Mine and Four Corners Power Plant 

BHP Navajo Coal Company (BNCC) currently operates the Navajo Mine, which is located on the Navajo 
Reservation in northwest New Mexico about 20 miles southwest of Farmington.  It is the sole supplier of 
coal to the adjacent Four Corners Power Plant (FCPP).  BNCC’s current coal contract with FCPP expires 
July 2016. 

The FCPP is a 2,100 megawatt coal-fired power plant located on the Navajo Reservation and is adjacent 
to the Navajo Mine. The FCPP, which is comprised of five units, is operated by Arizona Public Service 
(APS).  The existing site lease for the FCPP expires in 2016.  The FCPP is currently the subject of a Best 
Available Retrofit Technology (BART) review.  The current BART proposal would allow FCPP to close units 
1, 2, and 3, the three older and dirtier units, by 2014 and install selective catalytic reduction technology 
to reduce emissions of nitrogen oxides on units 4 and 5 by 2018. A decision on BART by the EPA was 
made on August 6, 2012, and more details are provided in this document.  

Special Note: As revealed by BNCC during a December 14, 2012, meeting with OSM, BIA, APS, and 
representatives of the Navajo Nation, a Memorandum of Agreement has recently been signed between 
BNCC and the Navajo Nation for the Tribe to pursue actions to purchase the Navajo Mine by mid-2013 
and for BNCC to serve as a contract miner for the mine operation through mid-2016, after which BNCC 
will no longer be involved in the Navajo Mine operations.   Any adjustments and/or modifications that 
may be necessary as related to the development of the EIS and/or the requirements appurtenant to 
consultations under Section 7 of the ESA and Section 106 of the NHPA, resulting from this ownership 
transfer action, are under review by OSM, the BIA and the solicitor’s office. 

Mine Permit Application, FCPP Lease Renewal Submittals, Transmission Line Right-of-Way Renewals, 
and a Required EIS 

BNCC submitted an application for a new mining permit for the Pinabete Permit Area on March 30, 
2012.  The proposed new mine permit area is located south of the existing Navajo Mine and is proposed 
to supply coal to the FCPP for an additional 25 years, if the power plant continues to operate beyond 
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2016.  As part of the decision making process, and to comply with the National Environmental Policy Act, 
OSM is required to complete an EIS. 

APS and the co-owners have completed negotiations with the Navajo Nation for extension of the FCPP 
lease and associated rights-of-way.  The signed lease extension agreement, which extends the site lease 
for an additional 25 years, to 2041, has been submitted to the BIA for approval.  APS will also be 
applying to renew rights-of-ways for ancillary plant facilities, two transmission lines crossing both Navajo 
and Hopi Tribal lands, and other support facilities.  The Public Service of New Mexico (PNM) will also be 
applying to renew rights-of-ways for transmission lines crossing Navajo lands. BIA approval of the lease 
extension agreement and associated rights-of-way requires completion of an EIS. 

EIS Roles – OSM, BIA and the Cooperating Agencies 

OSM is the lead Federal agency for the EIS being prepared for the proposed new mine and FCPP site 
lease extension and renewal of the rights-of-way.  While BIA is identified as a Cooperating Agency on the 
EIS, OSM and BIA understand that BIA, given its role processing the power plant lease amendment and 
rights-of way, will be far more involved in development and review of the EIS than would be typical for a 
Cooperating Agency.  Other Cooperating Agencies include the DOI Office of Environmental Policy 
Compliance (OEPC), Bureau of Land Management (BLM), US Army Corps of Engineers (USACE), US 
Environmental Protection agency (EPA), the Navajo Nation, the Hopi Tribe, US Fish and Wildlife Service 
(FWS), the National Park Service (NPS).      

Regional Task Force  

At the request of the Navajo Nation, an eight person task force representing DOI Regional leadership 
and other involved Federal agencies, has been developed and is available as needed to address project 
timelines and issues that may require resolution over the life of the EIS process.  This Task Force is lead 
by OSM’s Director.   

Regional Task Force Members: 
OSM Western Regional Director - Allen Klein – Denver, CO 
BIA Regional Director, Navajo Area Office – Sharon Pinto - Gallup, NM 
BLM New Mexico State Director – Jessie Juen  – Santa Fe, NM 
US/EPA Director of Communications & Ecosystems Division – Enrique Manzanilla – San Francisco, CA 
US/ACE District Regulatory Division Chief – Allan Steinle – Albuquerque, NM 
US/FWS SW Regional Director – Benjamin N. Tuggle, Ph.D., (or designee) – Albuquerque, NM 
US/NPS representative – John Wessels – Lakewood, CO 
OEPC Regional Officer – Stephen Spencer – Albuquerque, NM 
 
OSM’s Regional Director reports to the Director of OSM whom is responsible for monitoring the 
progress of the task force, providing routine status reports, and ensuring timely project completion. On 
September 14, 2012, the OSM Regional Director distributed to the Task Force a status update for the 
FCPP and Navajo Mine Energy EIS project. 
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STATUS - FEDERAL AGENCY RESPONSIBILITIES AND ACTIONS 

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT (OSM) 

1. Permitting – Review Pinabete Permit Application Package (PAP) and issue approval or denial of 
mining and reclamation permit in accordance with the requirements of the Surface Mining 
Control & Reclamation Act (SMCRA) 

STATUS – NO CHANGE 
• The Pinabete Permit Application Package (PAP) is under technical review by OSM staff. OSM 

cannot issue a decision regarding approval or disapproval of the PAP until the NEPA process 
is complete. OSM technical review is anticipated to continue throughout EIS preparation. 
 

2. Lead Agency in Preparing the EIS 

STATUS  
• OSM, BIA and Cardno1 continue to work on the development of alternatives to be described 

in the EIS. The proponents are working diligently to provide OSM with information required 
for inclusion into the draft.  Due to the recent holidays submission of this information has 
been delayed. No significant impact to the project schedule is anticipated due to this delay.  

• OSM/Cardno continues to work with the proponents to obtain outstanding baseline 
environmental data to be used in the development of the EIS. While, OSM/Cardno continues 
to work with the Proponents to fill data gaps, most required data has been received and is 
considered substantially complete. Development of the existing setting for the various 
environmental resources is ongoing and several sections have been completed. OSM 
anticipates receipt of the Preliminary Draft EIS (PDEIS) from Cardno in early March 2013. 

• Scoping Summary Report –Cardno has delivered the Draft Scoping Summary Report. OSM 
and BIA have completed their review of this report. By the end of this month, the Final 
Scoping Summary Report will be posted to the FCPP & Navajo Mine Energy Project EIS OSM 
WR website. 
 http://www.wrcc.osmre.gov/Current Initiatives/FCNAVPRJ/FCPPEIS.shtm 

• Projects considered under cumulative effects – On November 14, 2012, a technical 
memorandum listing regional projects to be considered in the EIS cumulative effects 
analysis was distributed to the Cooperating agencies for review and comment. During the 
December Cooperating Agency coordination conference call the Cooperating Agencies 
requested a one month extension to review this document. To date OSM has received 
comments from BLM, USACE and USEPA.  
 

3. Lead agency conducting Endangered Species Act (ESA) Section 7 consultation with the USFWS 

STATUS – NO CHANGE 
• The project proponents continue to actively work with the Conservation Breeding Specialist 

Group (CBSG) to develop a scope of work for completing Population Viability Analysis (PVA). 
• OSM/Cardno, BIA and the USFWS have reviewed the proposed habitat model and ecological 

risk assessment (ERA) methodologies proposed by the project proponent’s consultant 
AECOM; and have provided additional questions and comments to AECOM. On November 

                                                           
1 Cardno Entrix has been contracted to serve and assist OSM in the preparation of the EIS as well as assist OSM in 
ESA Section 7 and NHPA Section 106 consultations.  
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26, 2012, the USFWS participated in conference call with OSM, BIA, Proponents and project 
consultants to discuss questions regarding the development of the ERA. OSM anticipates 
receiving the draft ERA in April of 2013. 

• Electric Power Research Institute (EPRI) – Atmospheric metal deposition including fate and 
transport modeling is being performed by EPRI. This modeling effort will support analysis 
related to emissions from the FCPP and potential effects on the endangered Colorado Pike 
minnow. Substantial progress has been achieved including peer review of the project plan, 
data entry and calibration. This effort is on schedule and a preliminary report of results is 
anticipated to be delivered in June of 2013.  
 

4. Lead agency conducting National Historic Preservation Act (NHPA) Section 106 consultation  

STATUS 
• On September 12, 2102, OSM distributed formal consultation request letters to Section 106 

contacts including State Historic Preservation Officers, Tribal Historic Preservation Officers 
and regional tribes that could have concerns regarding potential impacts to cultural 
resources. OSM/Cardno has additionally called all Section 106 contacts to verify receipt of 
the letter and again ask if consultation is requested.  

• On December 6, 2012 OSM mailed letters to all responsive Section 106 contacts formally 
inviting them to the Section 106 informational meeting to be held on January 9, 2013, in 
Farmington, New Mexico. 

•  OSM will be conducting a Section 106 informational meeting with all responsive Section 106 
consultation contacts on January 9, 2012, at the Farmington Convention Center in 
Farmington, New Mexico.  At a minimum, in addition to OSM those anticipated to attend 
are the Navajo Nation, Hopi tribe, BIA and project proponents. 

DUE TO THE HOLIDAY EXTENDING INTO THE FIRST WEEK OF JANUARY, OSM RESCHEDULED THE 
MONTHLY COOPERATING AGENCIES COORDINATION CALL TO JANUARY 16, 2013. ACCORDINGLY, NO 
NEW INFORMATION REGARDING THE COOPERATING AGENCIES ACTION STATUS IS AVAILABLE FOR THIS 
(JANUARY) REPORT UPDATE. 

BUREAU OF INDIAN AFFAIRS (BIA) 

1. Approval of the Four Corners Power Plant Lease Amendment # 3 

STATUS – NO CHANGE 
• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 

approve Lease #3 until the NEPA process is completed. 
 

2. Approval of Application Granting Right of Ways for the transmission corridors and associated 
substations for APS and PNM. 

STATUS – NO CHANGE 
• The application for Grants for Right of Way on transmission corridors and associated 

substations by APS and PNM is currently under review by BIA. The BIA cannot approve the 
application for Grants for Right of Way on transmission corridors and associated substations 
until the NEPA process is completed. 

 
3. Approval of realignment of existing BIA road within the Navajo Mine lease area  
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STATUS – NO CHANGE 
• BIA is currently discussing a potential issue with an existing road. In addition, the Navajo 

Nation transportation group needs to provide guidance to BNCC regarding the realignment 
of Burnham Road through Area 4 North. 
 

4. Approval of renewal of ROW for access road within the Navajo Mine lease area.  

STATUS– NO CHANGE 
• The BIA has not received the ROW application to date. 

 
BUREAU OF LAND MANAGEMENT (BLM) 

1. Review and approval of Mine Plan 

STATUS – NO CHANGE 
• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 

reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012. 

UNTED STATES ENVIRONMENTAL PROTECTION AGENCY (USEPA) 

1. Decision on BART and Federal Implementation Plan (FIP). While this action is exempt from NEPA 
the decision has significance with respect to the proposed action. 

STATUS – NO CHANGE 
• On August 6, 2012, the EPA issued the FIP for BART at the Four Corners Power Plant.  The 

EPA is requiring FCPP to reduce emissions of oxides of nitrogen (NOx). EPA is also setting 
emission limits for particulate matter (PM) based on emission rates already achieved at 
FCPP. These pollutants contribute to visibility impairment in 16 national parks and 
wilderness areas surrounding FCPP.   
 
For reductions in NOx, EPA is allowing FCPP to either (1) meet a plant-wide emission limit of 
0.11 lb/MMBtu on a rolling 30-day average calculated on a heat-input weighted basis, which 
represents an 80 percent reduction from current NOx emission rates, or (2) implement an 
alternative emission control strategy put forth by the owners of FCPP to retire Units 1 – 3 
and install controls on Units 4 and 5 by July 31, 2018 to each meet an emission limit of 0.098 
lb/MMBtu, which represents an 87 percent reduction from current NOx emission rates. 

 
2. Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination 

System (NPDES)Permit  

STATUS– NO CHANGE 
• EPA Region 9 has not yet received a NPDES permit application from BNCC for the mine 

expansion.  EPA has had discussions with BNCC regarding the expected content of the 
application.  EPA currently expects to receive the application in Fall of 2012. Once received, 
EPA will prepare a draft NPDES permit for public notice and comment. 

UNITED STATES FISH AND WILDLIFE SERVICE (USFWS) 
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1. Decision on Biological Assessment (BA) document that will be completed for Project, ultimately 
concluding with the issuance of a Biological Opinion (BO) under Section 7 of the Endangered 
Species Act (ES). 

STATUS– NO CHANGE  
• The USFWS continues to work informally with OSM to define their agency needs in 

preparation for the formal consultation process. On November 26, 2012 the USFWS 
participated in conference call with OSM, BIA, Proponents and project consultants to discuss 
questions regarding the development of the Ecological Risk Assessment (ERA). 

UNITED STATES ARMY CORPS OF ENGINEERS (USACE) 

1. Decision for the Pinabete Mine on Section 404 of CWA Individual Permit for impacts to waters of 
the United States 

STATUS – NO CHANGE 
• USACE is awaiting a revised delineation and amended application based on site visits 

conducted in June.   The Corps has visited most areas and concurred with determination.  
• A meeting to discuss Section 404 and EIS coordination details was held on October 29th at 

the OSM Western Region Office in Denver. 
2. Decision for the power plant on Section 404 of CWA Individual Permit for impacts to waters of 

the United States  

STATUS– NO CHANGE 
• An isolated wetland within the FCPP lease area is being evaluated in coordination with EPA. 

It is not anticipated that the wetland will trigger Clean Water Act permitting because ACOE 
does not generally exercise jurisdiction over isolated wetlands.   
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CURRENT EIS SCHEDULE  
 

 

Major Milestones 
Projected 

Completion 
 Date 

Actual 
Completion 

Date 
Proponents issue request for proposal to develop EIS 3/2/12 3/2/12 
OSM selects third-party EIS contractor 4/6/12 4/6/12 
EIS Kick Off Meeting – OSM, cooperating agencies, 
project proponents, consultants - Albuquerque, NM 5/22/12 5/22/12 
ESA Section 7 Kick Off Meeting – OSM, BIA, USFWS, 
ACOE, Navajo Nation, project proponents, consultants -  
Albuquerque, NM 5/23/12 5/23/12 
NOI published in Federal Register 7/13/12 7/18/12 
OSM/BIA-Proponent MOU - All signatures secured 8/7/12 8/3/12 
Begin public scoping meetings (9 locations) 8/9/12 8/9/12 
Cooperator’s MOU – All agency signatures secured 10/30/12 10/1/12 
End public comment period – EIS scoping 11/1/12 11/1/12 
Complete data collection – baseline environmental 
resources 11/28/12 11/30/12 
OSM receives Public Scoping Summary Report 11/30/12 12/3/12 
Develop agency purpose & need for PDEIS 1/20/12 

 Development of Alternatives for PDEIS 1/20/12 
 Development of Affected Environment  & Impact Analysis 

for PDEIS 2/20/13 
 PDEIS submitted to OSM for review/comment 3/8/13 
 OSM receives Draft ESA Section 7 Ecological Risk 

Assessment (ERA) 7/5/13 
 OSM and Cooperating Agency Review of PDEIS 

completed 10/31/13 
 Prepare DEIS for publication 11/1/13 
 NOA for DEIS in Federal Register 11/29/13 
 Public Comment Meetings 1/6/14 
 End public comment period 1/24/14 
 Prepare Comment Analysis Report 2/28/14 
 OSM receives draft Biological Assessment (BA) & 

Biological Evaluation (BE) from consultant 3/3/14 
 OSM Finalizes BA & BE 4/25/14 
 Submit BA & BE to USFWS & NNDFW (formal consult) 4/28/14 
 Prepare Response to Comments 5/22/14 
 PFEIS submitted to OSM 5/30/14 
 USFWS & NNDFW complete review BA & BE 6/9/14 
 NNDFW completes letter of concurrence for BE 7/9/14 
 OSM and Cooperating Agency Review of PFEIS 8/1/14 
 USFWS prepares Biological Opinion (BO) 11/17/14 
 Prepare FEIS for publication 12/2/14 
 NOA for FEIS in Fed. Register 12/3/14 
 Prepare Record of Decision (ROD) 1/15/15 
 Finalize, sign, publish ROD 1/16/15 
 Appeal period 2/20/15 
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Good Morning,

The Wednesday, May 7, 2014 coordination call is being cancelled. OSMRE will be
hosting public meetings for the FCPP and Navajo Mine Energy Project  April 30 through
May 9, 2014. We will resume the cooperating agency coordination call on Wednesday,
June 4, 2014.

I have attached the notes from the April 2014 call and the April 2014 Project Status
Report. Please contact me if you have any questions.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office
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<smith.rhonda@epa.gov>, Rita Whitehorse Larsen
<rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS ­ April 2014
Cooperating Agency Teleconference

Attachments: 2014MARCH PROJECT STATUS REPORT OSM TO
COOP.pdf

Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency Teleconference for the FCPP
and Navajo Mine Energy Project Wednesday, April 2, 2014 at 10:00 AM MDT. Attached is the March 2014
FCPP and Navajo Mine Energy Project status report. The March 2014 conference call
was cancelled so there are no notes. Regards

Call Number

Participant Code:  

Regards

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

Non-Responsive

Non-Responsive
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FYI 

see attachments

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Peavy, Angela <angela_peavy@ios.doi.gov>
Date: Thu, Mar 13, 2014 at 12:09 PM
Subject: Fwd: ASPMB Issues Memo & Attachments 201403013
To: Joel Clement <joel_clement@ios.doi.gov>, Kaiini Kaloi <kaiini_kaloi@ios.doi.gov>,
Karen Senhadji <karen_senhadji@ios.doi.gov>, Steve Glomb
<steve glomb@ios.doi.gov>, Willie Taylor <willie taylor@ios.doi.gov>
Cc: Darlene Smith <darlene_smith@ios.doi.gov>, Lajuan Randolph
<lajuan_randolph@ios.doi.gov>, Tamera Bassford <tamera_bassford@ios.doi.gov>, Lori
Faeth <Lori_Faeth@ios.doi.gov>

See attachments.

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Dorsett, Craig <craig_dorsett@ios.doi.gov>
Date: Thu, Mar 13, 2014 at 12:05 PM
Subject: Fwd: ASPMB Issues Memo & Attachments 201403013
To: Craig Dorsett <craig_dorsett@ios.doi.gov>

Please distribute to your offices. Thanks!

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Dorsett, Craig <craig_dorsett@ios.doi.gov>
Date: Thu, Mar 13, 2014 at 12:05 PM
Subject: ASPMB Issues Memo & Attachments 201403013
To: Katherine Rupp <katherine rupp@ios.doi.gov>, Weekly Reports OS
<weeklyreports@ios.doi.gov>
Cc: Rhea Suh <rhea_suh@ios.doi.gov>, Amy Holley <amy_holley@ios.doi.gov>, Sarah



Peterson <Sarah_E_Peterson@ios.doi.gov>, Kashieka Minor
<kashieka_minor@ios.doi.gov>

Please find attached.

Thanks!
Craig

­­ 
Angela Peavy
Office of the DAS­Policy and International Affairs
1849 C Street NW, Room 5129
Washington DC 20240
phone: 202­208­4852
fax: 202­513­0734
email: angela_peavy@ios.doi.gov
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Attachments:

/4. Albuquerque Weekly Report 2­16 to 3­8­2014/1.1 ABQ Mar 8 2014.doc

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Fri Mar 07 2014 11:12:06 GMT­0700 (MST)

To:

Willie Taylor <willie_taylor@ios.doi.gov>, Mary Josie
Blanchard <maryjosie_blanchard@ios.doi.gov>, "Raddant,
Andrew" <Andrew_Raddant@ios.doi.gov>, Lindy Nelson
<lindy_nelson@ios.doi.gov>, Joyce Stanley
<joyce_stanley@ios.doi.gov>, Patricia Port
<patricia_port@ios.doi.gov>, Allison O'Brien
<allison_o'brien@ios.doi.gov>, Pamela Bergmann
<pamela_bergmann@ios.doi.gov>, Robert Stewart
<Robert_F_Stewart@ios.doi.gov>

Subject: Albuquerque Weekly Report 2­16 to 3­8­2014
Attachments: ABQ Mar 8 2014.doc

See attached. 

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



Conversation Contents
FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference CANCELLED

Attachments:

/5. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference CANCELLED/1.1 20140205 Minutes ­ Cooperating Agency
Meeting.pdf

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Feb 26 2014 16:56:04 GMT­0700 (MST)

To:

Akhtar Zaman <zamanakh@yahoo.com>, Amy Heuslein
<amy.heuslein@bia.gov>, Angel Martinez
<a1martinez@blm.gov>, Anthony Gallegos
<agallegos@blm.gov>, Charles Lewis
<charles.lewis@bia.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Connie Maestas
<cmaestas@blm.gov>, Dan Tormey
<daniel.tormey@cardno.com>, David Cambell
<david_campbell@fws.gov>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Baker
<denise_baker@fws.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, Gary Sheth
<sheth.gary@epa.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joe Lockerd
<joe.lockerd@cardnotec.com>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Kimeka Price
<price.kimeka@epa.gov>, Krishna Baskoda
<krishnab@frontier.com>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michael Jansky
<jansky.michael@epa.gov>, Michele Morris
<mmorris.opvp@gmail.com>, Mike George
<michael_george@nps.gov>, Norman Honie Jr
<nhonie@hopi.nsn.us>, "Postle, Bob"



<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rhonda Smith
<smith.rhonda@epa.gov>, Rita Whitehorse Larsen
<rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Thomas Gow <tgow@blm.gov>,
Wendell Honanie <wendell.honanie@bia.gov>, "Williamson,
Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference CANCELLED

Attachments: 20140205 Minutes ­ Cooperating Agency Meeting.pdf

Afternoon all,

Due to a schedule conflict the March 2014 cooperating agencies conference call for the
FCPP and Navajo Mine Energy Project is cancelled.

Rather than reschedule for the month of March we will reconvene in April 2014.

OSM is working to resolve all comments received from the cooperating agencies on the
PDEIS. Thank you all who participated in the February 20, 2014 meeting/call. OSM
anticipates publishing the Notice of Availability for the DEIS on March 28, 2014 and public
meetings will be held April 30 ­ May 9, 2014 at nine locations in NM, AZ and CO. The end
of the comment period for the DEIS will be May 27, 2014.

I have attached the notes from the February 2014 call. Please provide any corrections
you may have. The February 2014 Status Report is forthcoming.

Please let me know if you have any questions.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050





Conversation Contents
Fwd: Completed comment/response matrices for solicitors and OEPC

Attachments:

/6. Fwd: Completed comment/response matrices for solicitors and OEPC/1.1
131218 PDEIS Review Comment Form LUPO comments.docx
/6. Fwd: Completed comment/response matrices for solicitors and OEPC/1.2
131218 PDEIS Review Comment Form­SOL­RMR­ARK.docx
/6. Fwd: Completed comment/response matrices for solicitors and OEPC/1.3
131218 PDEIS Review Comment Form OEPC.docx
/6. Fwd: Completed comment/response matrices for solicitors and OEPC/1.4
PDEIS Review Comment Form OEPC Albuquerque_Spencer.docx

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Tue Feb 25 2014 14:21:51 GMT­0700 (MST)

To:
Frank Lupo <frank.lupo@sol.doi.gov>, Art Kleven
<Art.Kleven@sol.doi.gov>, David Sire
<david_sire@ios.doi.gov>, Stephen Spencer
<Stephen_Spencer@ios.doi.gov>

Subject: Fwd: Completed comment/response matrices for solicitors
and OEPC

Attachments:

131218 PDEIS Review Comment Form LUPO
comments.docx 131218 PDEIS Review Comment Form­
SOL­RMR­ARK.docx 131218 PDEIS Review Comment
Form OEPC.docx PDEIS Review Comment Form OEPC
Albuquerque_Spencer.docx

Please see attached responses. Let me know if you have any questions. Thanks

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Daniel Tormey <DTormey@environcorp.com>
Date: Tue, Feb 25, 2014 at 2:17 PM
Subject: Completed comment/response matrices for solicitors and OEPC
To: "Calle, Marcelo" <mcalle@osmre.gov>, Rick Williamson <RLWilliamson@osmre.gov>
Cc: "Bartz, Kate L." <Kate.Bartz@cardnotec.com>, "Benjamin Pogue
(ben.pogue@cardno.com)" <ben.pogue@cardno.com>, "Lockerd, Joe"
<Joe.Lockerd@cardnotec.com>, Megan Schwartz <MSchwartz@environcorp.com>



Hi Marcelo,

Completed CRMs attached. Let me know if you need anything else.

Thanks

Dan

 

Dan Tormey, Ph.D., P.G. | Principal

ENVIRON International Corporation

707 Wilshire Boulevard, Suite 4950 | Los Angeles, CA 90017
T: +1 213 943 6327 | F: +1 213 943 6301| M: +1 818 317 7716

dtormey@environcorp.com 

 

This message contains information that may be confidential, privileged or otherwise
protected by law from disclosure. It is intended for the exclusive use of the Addressee(s).
Unless you are the addressee or authorized agent of the addressee, you may not review,
copy, distribute or disclose to anyone the message or any information contained within. If
you have received this message in error, please contact the sender by electronic reply to
email@environcorp.com and immediately delete all copies of the message.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax



Conversation Contents
Approval to Print

/7. Approval to Print/1.1 OEPC_Approval_to_Print.pdf

"Sire, David" <david_sire@ios.doi.gov>

From: "Sire, David" <david_sire@ios.doi.gov>
Sent: Tue Feb 25 2014 05:37:25 GMT­0700 (MST)
To: Marcelo Calle <mcalle@osmre.gov>
Subject: Approval to Print
Attachments: OEPC_Approval_to_Print.pdf

Marcelo,
I thought you might like this with your morning coffee.
Dave Sire
Natural Resources Management Team Leader
Office of Environmental Policy and Compliance, DOI
(202) 208-6661

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Tue Feb 25 2014 07:44:47 GMT­0700 (MST)
To: "Sire, David" <david_sire@ios.doi.gov>
Subject: Re: Approval to Print

Thanks Dave.  I am off to Dallas today for a FEMA meeting. 

On Tue, Feb 25, 2014 at 5:37 AM, Sire, David <david_sire@ios.doi.gov> wrote:
Marcelo,
I thought you might like this with your morning coffee.
Dave Sire
Natural Resources Management Team Leader
Office of Environmental Policy and Compliance, DOI
(202) 208-6661

­­ 



Stephen R. Spencer, PhD
Regional Environmental Officer 
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Tue Feb 25 2014 09:59:32 GMT­0700 (MST)
To: "Sire, David" <david_sire@ios.doi.gov>
Subject: Re: Approval to Print

I do! Thank you very much David and Stephen. We are working to send the package to
HQ today. Your assistance is much appreciated. Regards

On Tue, Feb 25, 2014 at 5:37 AM, Sire, David <david sire@ios.doi.gov> wrote:
Marcelo,
I thought you might like this with your morning coffee.
Dave Sire
Natural Resources Management Team Leader
Office of Environmental Policy and Compliance, DOI
(202) 208-6661

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax



Conversation Contents
OSM request for approval to publish NOA DEIS

Attachments:

/8. OSM request for approval to publish NOA DEIS/1.1 20140224 MEMO OSM­
OEPC NOA APRVL PUB.pdf

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Mon Feb 24 2014 16:41:49 GMT­0700 (MST)
To: David Sire <david_sire@ios.doi.gov>
Subject: OSM request for approval to publish NOA DEIS
Attachments: 20140224 MEMO OSM­OEPC NOA APRVL PUB.pdf

David,

Attached is a scanned copy of the request to publish signed by Rick Williamson. Please
let me know if this scan is adequate. The scan  quality is not excellent. I assume you will
print, sign and return the scanned signed copy via email. I will include the signed approval
in the NOA package to OSM HQ. Let me know if you have any questions.

Regards,

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax



Conversation Contents
Approval to publish

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Mon Feb 24 2014 15:04:59 GMT­0700 (MST)

To: David Sire <david_sire@ios.doi.gov>, Stephen Spencer
<Stephen_Spencer@ios.doi.gov>

Subject: Approval to publish

David,

What is you availability to assist with the NOA ­DEIS approval to publish this week? Given
the NPS glitch we are now trying to forward the NOA package to HQ by the end of the
week, preferably Thursday. 

I hope to receive a revised letter from NPS soon. Will the revised NPS letter removing
language of concern be adequate for OPEC to issue approve to publish?

Thanks for your assistance. 

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

























­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

­­ 
Rick Williamson
Manager, Permitting Branch
Indian Program & Washington Program Mines
Program Support Division, Western Region
Federal Office of Surface Mining Reclamation & Enforcement
1999 Broadway, Suite 3320
Denver, CO  80202

Phone: 303­293­5047
Fax: 303­293­5032

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Fri Feb 21 2014 08:56:33 GMT­0700 (MST)
To: "Williamson, Rick" <rlwilliamson@osmre.gov>
Subject: Re: NPS Letter

Can you give me an indication of what you will do with the rest of the NPS comments in
that letter?  Can they be addressed in this draft before it goes out? We didn't discuss
those much if at all. We are working with our Director (who knows the NPS Regional
Director) to see where the letter is.  Will be talking with Dave Sire and  Frank at 9:30.

On Fri, Feb 21, 2014 at 8:29 AM, Williamson, Rick <rlwilliamson@osmre.gov> wrote:
Good to hear, Stephen; thanks very much for pursuing this.

Rick





Manager, Permitting Branch
Indian Program & Washington Program Mines
Program Support Division, Western Region
Federal Office of Surface Mining Reclamation & Enforcement
1999 Broadway, Suite 3320
Denver, CO  80202

Phone: 303­293­5047
Fax: 303­293­5032

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Fri Feb 21 2014 09:07:42 GMT­0700 (MST)
To: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Subject: Re: NPS Letter

Stephen,

Yes, the additional comments in the letter concerning air resources will be addressed in
the revised DEIS before publishing. 

On Fri, Feb 21, 2014 at 8:56 AM, Spencer, Stephen <stephen spencer@ios.doi.gov>
wrote:
Can you give me an indication of what you will do with the rest of the NPS comments in
that letter?  Can they be addressed in this draft before it goes out? We didn't discuss
those much if at all. We are working with our Director (who knows the NPS Regional
Director) to see where the letter is.  Will be talking with Dave Sire and  Frank at 9:30.

On Fri, Feb 21, 2014 at 8:29 AM, Williamson, Rick <rlwilliamson@osmre.gov> wrote:





















































































Subject: Re: PDEIS for FCPP and Navajo Mine Energy Project ­
Cooperating Agency Review

Marcello:  In order to facilitate OEPC's review process leading to the Clearance to Print,
please provide David Sire, our Natural Resources Management Team Leader at HQ, a
copy of the CD with the Preliminary Draft. I am copying him so he knows it is coming.  His
address is:

David Sire
United States Department of the Interior
Office of the Secretary
Office of Environmental Policy and Compliance
1849 C Street, NW ­ MS 2462 MIB
Washington, DC 20240

Thanks

Steve

On Thu, Dec 26, 2013 at 11:46 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Good afternoon,

Hope all had a merry and restful holiday. Last week on December 19, 2013 OSM
mailed you all  a copy of the the Preliminary Draft EIS (PDESI) for the FCPP and
Navajo Mine Energy Project. 

Please notify me when you have received. OSM would like to make sure all
cooperating agencies have opportunity to comment before publishing the the DEIS in
April 2014. Please plan to forward all comments to me by February 7, 2014 using the
Comment Form provided with the PDEIS. 

OSM is planning to convene a meeting in Denver mid to late February 2014 to discuss
comments received during cooperating agency review. 

Please complete the Doodle scheduling pole at the link below so we can determine the
best date for this meeting. 

http://doodle.com/yn27yy642uwhm6ts

If you are unable to attend in person OSM will provide a conference line.

Please contact me if you have any questions.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch









From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Jan 08 2014 08:33:34 GMT­0700 (MST)

To:

Michael George <michael_george@nps.gov>, Powell King
<pking@blm.gov>, Wendell Honanie
<Wendell.Honanie@bia.gov>, "Norman Honie, Jr"
<NHonie@hopi.nsn.us>, George Mase
<gmase@hopi.nsn.us>, leroyshingoi@yahoo.com, Angel
Martinez <a1martinez@blm.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>,
Anthony Gallegos <agallegos@blm.gov>, "Sheth, Gary"
<Sheth.gary@epa.gov>, Gloria Tom <gtom@nndfw.org>,
Rita Whitehorse Larsen <rwhitehorsel@navajo­nsn.gov>,
Amy Heuslein <Amy.Heuslein@bia.gov>, Stephen Spencer
<Stephen_Spencer@ios.doi.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, "Vitulano, Karen"
<Vitulano.Karen@epa.gov>, "Cummings, Deanna L SPA"
<deanna.l.cummings@usace.army.mil>, Harrilene Yazzie
<Harrilene.Yazzie@bia.gov>, Sharon Whitmore
<Sharon_Whitmore@fws.gov>, Michele Morris
<mmorris.opvp@gmail.com>, Art Kleven
<Art.Kleven@sol.doi.gov>, Frank Lupo
<frank.lupo@sol.doi.gov>, Akhtar Zaman
<zamanakh@yahoo.com>

Subject: Re: PDEIS for FCPP and Navajo Mine Energy Project ­
Cooperating Agency Review

Morning all,

The PDEIS (searchable electronic .pdf version) was mailed to cooperating agency contacts on December 19,
2013 for review and comment. All comments are are due by Friday, February 7, 2014. 

OSM will host a meeting at the Denver OSM Western Region Office on Thursday, February 20, 2014 to
discuss with the cooperating agencies how comments received were addressed.

Please let me know if you will be able to attend this meeting. If you are unable to attend in person a
conference line will be made available to participate remotely.

Best regards,

On Thu, Dec 26, 2013 at 11:46 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Good afternoon,

Hope all had a merry and restful holiday. Last week on December 19, 2013 OSM
mailed you all  a copy of the the Preliminary Draft EIS (PDESI) for the FCPP and
Navajo Mine Energy Project. 

Please notify me when you have received. OSM would like to make sure all
cooperating agencies have opportunity to comment before publishing the the DEIS in
April 2014. Please plan to forward all comments to me by February 7, 2014 using the
Comment Form provided with the PDEIS. 





























































Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax







<nhonie@hopi.nsn.us>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rhonda Smith
<smith.rhonda@epa.gov>, Rita Whitehorse Larsen
<rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Thomas Gow <tgow@blm.gov>,
Wendell Honanie <wendell.honanie@bia.gov>, "Williamson,
Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

Attachments: 20140115 Minutes ­ Cooperating Agency Meeting.pdf

Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency Teleconference
for the FCPP and Navajo Mine Energy Project tomorrow February 5, 2014 at 10:00 AM
MST. Attached are the notes from the January 15, 2014 coordination call. I did not
receive any suggested corrections so they are the same as distributed on January 27,
2014.

Call Number

Participant Code:  

Regards

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

Non-Responsive

Non-Responsive









Are there any other DOI/OSM approvals required for the DEIS to process the
NOA & DEIS e.g., copies of FDEIS, forms, letters, surnaming and circulation?

What is required by Division of Regulatory Support (DRS) to process the NOA
with the EPA e.g., forms, letters, surnaming and circulation?

If so what does DRS require from the OSM WR and under what timeline?

March 24, 2014 ­ FDEIS goes to the printer 

Via email correspondence Vermell Davis issued OSM­EIS­35 for the Project.
Can you please verify? Is this the "Document Control Number" referenced in
the OSM NEPA Handbook?

April 1, 2014  ­ NOA is published in Federal Register

Will this date need to be March 28, 2014 since EPA publishes on Fridays?

Does the DEIS distribution/mailing via Transmittal Memo need to occur before
the NOA is published or can it occur after/concurrently?

What is the distinction between the 60 day and 45 day comment period as
discussed in the OSM NEPA Handbook (2005)?

April 30, 2014 ­ First Public Meeting

Thank you in advance for your assistance. Please let me know if you have any
questions. 

Best regards,

 Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax









From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Jan 08 2014 08:27:03 GMT­0700 (MST)

To:

Akhtar Zaman <zamanakh@yahoo.com>, Amanda Nisula
<anisula@blm.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, Angel Martinez
<a1martinez@blm.gov>, Anthony Gallegos
<agallegos@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Connie Maestas
<cmaestas@blm.gov>, Dan Tormey
<daniel.tormey@cardno.com>, David Cambell
<david_campbell@fws.gov>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Baker
<denise_baker@fws.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, Gary Sheth
<sheth.gary@epa.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Harrilene Yazzie <harrilene.yazzie@bia.gov>, Jillian Aragon
<jgaragon@blm.gov>, Joe Lockerd
<joe.lockerd@cardnotec.com>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michael Jansky
<jansky.michael@epa.gov>, Michele Morris
<mmorris.opvp@gmail.com>, Mike George
<michael_george@nps.gov>, Norman Honie Jr
<nhonie@hopi.nsn.us>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Thomas Gow <tgow@blm.gov>,
Wendell Honanie <wendell.honanie@bia.gov>, "Williamson,
Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,







(303) 293­5035 Office

(303) 293­5032 Fax

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Jan 08 2014 08:47:27 GMT­0700 (MST)

To:

Akhtar Zaman <zamanakh@yahoo.com>, Amanda Nisula
<anisula@blm.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, Angel Martinez
<a1martinez@blm.gov>, Anthony Gallegos
<agallegos@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Connie Maestas
<cmaestas@blm.gov>, Dan Tormey
<daniel.tormey@cardno.com>, David Cambell
<david_campbell@fws.gov>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Baker
<denise_baker@fws.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, Gary Sheth
<sheth.gary@epa.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Harrilene Yazzie <harrilene.yazzie@bia.gov>, Jillian Aragon
<jgaragon@blm.gov>, Joe Lockerd
<joe.lockerd@cardnotec.com>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michael Jansky
<jansky.michael@epa.gov>, Michele Morris
<mmorris.opvp@gmail.com>, Mike George
<michael_george@nps.gov>, Norman Honie Jr
<nhonie@hopi.nsn.us>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes









To:

Akhtar Zaman <zamanakh@yahoo.com>, Amanda Nisula
<anisula@blm.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, Angel Martinez
<a1martinez@blm.gov>, Anthony Gallegos
<agallegos@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Connie Maestas
<cmaestas@blm.gov>, Dan Tormey
<daniel.tormey@cardno.com>, David Cambell
<david_campbell@fws.gov>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Baker
<denise_baker@fws.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, Gary Sheth
<sheth.gary@epa.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Harrilene Yazzie <harrilene.yazzie@bia.gov>, Jillian Aragon
<jgaragon@blm.gov>, Joe Lockerd
<joe.lockerd@cardnotec.com>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michael Jansky
<jansky.michael@epa.gov>, Michele Morris
<mmorris.opvp@gmail.com>, Mike George
<michael_george@nps.gov>, Norman Honie Jr
<nhonie@hopi.nsn.us>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Thomas Gow <tgow@blm.gov>,
Wendell Honanie <wendell.honanie@bia.gov>, "Williamson,
Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, pkyselka@nndfw.org,
price.kimeka@epa.gov
Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating





the PDEIS. The mailing was as follows

Navajo Nation ­ Michelle Morris
Navajo Nation EPA ­ Rita Whitehorse­Larsen
Navajo Nation Minerals Dept. ­ Akhtar Zaman
Navajo Nation Dept. of Fish & Wildlife ­ Gloria Tom
Hopi Tribe ­ LeRoy Shingoitewa, George Mase
Hopi Office of Mining and Mineral Resources ­ Norman Honie Jr.
Hopi Dept. of Natural Resources ­ Clayton Honyumptewa
USEPA, Region 9 ­ Karen Vitulano, Gary Sheth
USACE, Albuquerque District ­ Deanna L. Cummings
USFWS, New Mexico Ecological Services ­ Sharon Whitmore
BIA, Navajo Region ­ Harrilene Yazzie
BIA, Western Region ­ Amy Hueslein
BIA, Hopi Agency ­ Wendell Honanie
National Park Service, Intermountain Region ­ Michael George
BLM, Farmington Field Office ­ Shannon Hoefeler, Anthony Gallegos, Scott Hall
BLM, Rio Puerco Field Office ­ Angel Martinez
BLM, NM State Office ­ Powell King
DOI OEPC ­ Stephen Spencer

Please coordinate with the cooperating agency representative contact above to
review a copy of the PDEIS. If you are unable to obtain/access a copy please let
me know as soon as possible and I will mail you one. 

Contact me if you have any questions. Regards,

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch

































"vitulano.karen@epamail.epa.gov"
<vitulano.karen@epamail.epa.gov>, "gtom@nndfw.org"
<gtom@nndfw.org>, "sharon.pinto@bia.gov"
<sharon.pinto@bia.gov>, "rlwilliamson@osmre.gov"
<rlwilliamson@osmre.gov>, "garry.cantley@bia.gov"
<garry.cantley@bia.gov>, "shoefele@blm.gov"
<shoefele@blm.gov>, "chonyumptewa@hopi.nsn.us"
<chonyumptewa@hopi.nsn.us>,
"michael_george@nps.gov" <michael_george@nps.gov>,
"price.kimeka@epa.gov" <price.kimeka@epa.gov>,
"david_campbell@fws.gov" <david_campbell@fws.gov>,
"rwhitehorsel@navajo­nsn.gov" <rwhitehorsel@navajo­
nsn.gov>, "anisula@blm.gov" <anisula@blm.gov>,
"a1martinez@blm.gov" <a1martinez@blm.gov>,
"jansky.michael@epa.gov" <jansky.michael@epa.gov>,
"tamera.dawes@bia.gov" <tamera.dawes@bia.gov>,
"pkyselka@nndfw.org" <pkyselka@nndfw.org>,
"sheth.gary@epa.gov" <sheth.gary@epa.gov>,
"stan.webb@bia.gov" <stan.webb@bia.gov>,
"cheryl_eckhardt@nps.gov" <cheryl_eckhardt@nps.gov>,
"denise_baker@fws.gov" <denise_baker@fws.gov>,
"Nhonie@hopi.nsn.us" <Nhonie@hopi.nsn.us>,
"agallegos@blm.gov" <agallegos@blm.gov>,
"sharon_whitmore@fws.gov" <sharon_whitmore@fws.gov>,
"mcalle@osmre.gov" <mcalle@osmre.gov>

Subject: [Update] FCPP & Navajo Mine Energy Project EIS ­
Cooperating Agency Teleconference

Hope all had a happy holiday and are getting ready for the new year. Since the January
2014 coordination call falls on Wednesday, January 1, 2014 the recurring monthly
cooperating agency coordination call is rescheduled.

The January 2014 cooperating agency coordination call will be rescheduling for
Wednesday, January 15, 2014.

FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick­Off 
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with 
representatives of the various Cooperating Agencies to discuss status, provide updates and address other 
issues as needed. OSM proposed having these recurring meetings on the first Wednesday of every month 
at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been 
identified as a point of contact for your agency regarding this project.

The conference line information is:

Call Number

Participant Code:  

general Agenda

Non-Responsive

Non-Responsive









<nhonie@hopi.nsn.us>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Thomas Gow <tgow@blm.gov>,
Wendell Honanie <wendell.honanie@bia.gov>, "Yellowman,
Mychal" <myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

Attachments: 110613 Minutes ­ Cooperating Agency Meeting.pdf

Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency Teleconference for the FCPP
and Navajo Mine Energy Project today at 10:00 AM MST. Attached are the final notes from the November 6,
2013 coordination call. 

Call Number

Participant Code:  

Regards

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

Non-Responsive

Non-Responsive



"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Fri Dec 13 2013 09:19:26 GMT­0700 (MST)

To:

Akhtar Zaman <zamanakh@yahoo.com>, Amanda Nisula
<anisula@blm.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, Angel Martinez
<a1martinez@blm.gov>, Anthony Gallegos
<agallegos@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Connie Maestas
<cmaestas@blm.gov>, Dan Tormey
<daniel.tormey@cardno.com>, David Cambell
<david_campbell@fws.gov>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Baker
<denise_baker@fws.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, Gary Sheth
<sheth.gary@epa.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Harrilene Yazzie <harrilene.yazzie@bia.gov>, Jillian Aragon
<jgaragon@blm.gov>, Joe Lockerd
<joe.lockerd@cardnotec.com>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michael Jansky
<jansky.michael@epa.gov>, Michele Morris
<mmorris.opvp@gmail.com>, Mike George
<michael_george@nps.gov>, Norman Honie Jr
<nhonie@hopi.nsn.us>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Thomas Gow <tgow@blm.gov>,
Wendell Honanie <wendell.honanie@bia.gov>, "Yellowman,
Mychal" <myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"



<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, pkyselka@nndfw.org

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

Attachments: 20131212 PROJECT STATUS REPORT OSM TO
COOP.pdf

Morning,

Please see the attached December 2013 Project Status Report for the FCPP and Navajo
Mine Energy Project. The draft notes from the December 2013 Cooperating Agencies
coordination meeting will be distributed next week. Let me know if you have any
questions. Regards

On Wed, Dec 4, 2013 at 8:49 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency Teleconference for the FCPP
and Navajo Mine Energy Project today at 10:00 AM MST. Attached are the final notes from the November
6, 2013 coordination call. 

Call Number

Participant Code:  

Regards

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Non-Responsive

Non-Responsive



Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax





























<mmorris.opvp@gmail.com>, Mike George
<michael_george@nps.gov>, Norman Honie Jr
<nhonie@hopi.nsn.us>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Thomas Gow <tgow@blm.gov>,
Wendell Honanie <wendell.honanie@bia.gov>, "Yellowman,
Mychal" <myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft November 2013 Notes

Attachments:
20131108 PROJECT STATUS REPORT OSM TO
COOP.pdf 110613 Draft Minutes ­ Cooperating Agency
Meeting.docx

Morning,

Attached are the draft notes from the November 6, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB Monday,
November 25, 2013. OSM will distribute the final November 6, 2013 notes prior to the December 4, 2013
monthly meeting.

Also, please see the attached November 2013 Project Status Report.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax































To:

<amy.heuslein@bia.gov>, Angel Martinez
<a1martinez@blm.gov>, Anthony Gallegos
<agallegos@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Connie Maestas
<cmaestas@blm.gov>, Dan Tormey
<daniel.tormey@cardno.com>, David Cambell
<david_campbell@fws.gov>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, "Deanna L.
Cummings" <deanna.l.cummings@spa02.usace.army.mil>,
Denise Baker <denise_baker@fws.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, Gary Sheth
<sheth.gary@epa.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joe Lockerd
<joe.lockerd@cardnotec.com>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, Michele Morris
<mmorris.opvp@gmail.com>, Mike George
<michael_george@nps.gov>, Norman Honie Jr
<nhonie@hopi.nsn.us>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Terry McClung
<terry.mcclung@bia.gov>, Thomas Gow <tgow@blm.gov>,
Wendell Honanie <wendell.honanie@bia.gov>, "Williamson,
Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>,
"Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, pkyselka@nndfw.org

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

The conference line information is:



Call Number

Participant Code:  

Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

On Tue, Nov 5, 2013 at 5:00 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency
Teleconference for the FCPP and Navajo Mine Energy Project tomorrow at 10:00 AM
MST. Attached are the final notes from the September 4, 2013 coordination call. OSM
intends to distribute the November 2013 Project Status Report by the end of the week. Regards

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

Non-Responsive

Non-Responsive







Office of Environmental Policy and Compliance

Information for Rhea Suh’s nomination hearing

November 5, 2013

 

 

Oil Spill Preparedness and Response ­ DOI/OEPC is participating in the
interagency Spill of National Significance (SONS 2013) Executive Seminar on Dec
16, 2013 at USCG HQ.  The scenario will focus on an Arctic offshore oil spill in
the Chukchi Sea along the Alaskan coast.  The US Coast Guard Commandant has
invited the Secretary to participate with other high ranking Federal officials and one
State of Alaska official to learn and discuss issues, authorities, and procedures
pertaining to a nationally significant offshore Arctic oil spill in Alaska and the
ensuing federal oil spill response. DOI plays an important role in source control,
protection of natural and cultural resources and federal land management units,
upholding DOI trust responsibilities for federally recognized tribes, and regulating
offshore oil exploration and production for the Nation. This event will include a
facilitated discussion of dispersant use decision making and logistical support
challenges during a major offshore oil spill in the Chukchi Sea (North Slope
Alaska), among other key issues.

Hurricane Sandy Recovery ­  DOI/OEPC has supported FEMA’s recovery efforts
in NJ, NY, and CT by providing technical assistance and participating in task force
meetings and workshops to support the states' and local communities' efforts to
recover the natural and cultural resources impacted by Sandy and build resilient
communities.  DOI/OEPC deployed staff for the Natural and Cultural Resources
Recovery Support Function (NCR RSF) to work at FEMA Joint Field Offices.  This
NCR RSF staff produced a Mission Scoping Assessment and Recovery Support
Strategy for FEMA and state and local governments, to help guide recovery of
natural and cultural resources.

Proposed categorical exclusion for adding species to the injurious wildlife list
under the Lacey Act ­ The Department has proposed to add a categorical exclusion
to the U.S. Fish and Wildlife Service’s procedures for implementing the National
Environmental Policy Act (NEPA).

“Categorical exclusion” means a category of actions which do not individually or
cumulatively have a significant effect on the human environment and for which,
neither an environmental assessment nor an environmental impact statement is
required.

 



Under the Lacey Act (18 U.S.C. 42), the Secretary of the Interior is authorized to
regulate the importation and transport of species determined to be injurious to the
health and welfare of humans, the interests of agriculture, horticulture or forestry,
and the welfare and survival of wildlife resources of the U.S.   The listing of species
as injurious is, as an agency action, subject to environmental review under NEPA.
The Service has generally prepared Environmental Assessments (EAs) for listing
rules. A categorical exclusion would allow the FWS to exercise its authority to
protect human health and welfare, certain human environments, and trust resources
from harm caused by injurious species more effectively and efficiently by
precluding the need to conduct redundant environmental analyses.

 

The Department’s proposal has caught the attention of western states water users
involved in interstate transport of water. Their concern is over potential listing of a
species that could be inadvertently transported across a state line thereby violating
the Lacey Act. Consequently, there are questions as to whether these concerns
would be identified if such a listing were to be categorically excluded.

 

Sustainability ­ DOI sustainability goals seriously enhance the conservation
mission of the agency.  DOI is now one of the few agencies that have an ISO 14001
conformant environmental management system (EMS) in place to manage its
sustainability goals.  We also have a fully functioning Sustainability Council that
provides leadership and guidance for the Department’s sustainability goal
accomplishments.  The Sustainability Council includes senior leadership, program
managers, and subject matter experts from all DOI bureaus and applicable offices,
and includes a designated senior sustainability officer from each one.

  

Central Hazardous Materials Fund (CHF) Sites ­ There are no specific CHF
sites that the SENR have expressed interest in.  In fact there has been no interest in
the CHF.  Based on the States that SENR members represent, we have active CHF
projects in the following States:

Washington:  Lake Roosevelt Project
Arizona:  Hillside Mine, Saginaw Hill, Wickenburg Mill, and Orphan Mine
New Mexico:  Lee Acres Landfill (O&M)

Nevada:  Caselton Tailings, Rip Van Winkle Mine Site, Tybo Mine
Tailings Impoundment, Yerington Mine

Alaska:  Red Devil Mine, Alaska Maritime NWR, Nabesna Mine
Ohio:  Jaite Paper Mill, Krejci Dump Site

Idaho:  ID Phosphate Mines ­ Gay Mine, Conda, P4 sites, Smokey
Canyon, and Pine Creek Mill Sites

Oregon:  Formosa Mine
Utah:  Manning Canyon Mill Site, Silver Maple

 



It should be noted that none of these sites have been discussed on the Hill in any
meetings that we are aware of.  Red Devil may be the only site of contention since
the State of Alaska has been pushing to add it to the Superfund National Priorities
List (NPL).  (attached is a May 6, 2013 information memo on the Red Devil mine)

 

­­ 
David D. Behler
Team Leader ­ Resource Protection, Preparedness and Response Team
Office of Environmental Policy and Compliance
Department of the Interior, MS2462­MIB
1849 C Street NW, Washington DC 20240
w 202­208­4305
c 301­706­4819

<May Briefing Papers ­ Red Devil Mine (2).docx>

<OEPC for RS prep for nomination hearing to WRT_11­5­13.docx>

­­ 
David D. Behler
Team Leader ­ Resource Protection, Preparedness and Response Team
Office of Environmental Policy and Compliance
Department of the Interior, MS2462­MIB
1849 C Street NW, Washington DC 20240
w 202­208­4305
c 301­706­4819

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Tue Nov 05 2013 13:49:25 GMT­0700 (MST)
To: "Behler, David" <david_behler@ios.doi.gov>

Subject: Re: Draft OEPC information for Rhea Suh's nomination
hearing

Navajo Generating Station is not in my region.  It is in Arizona but Bob has been dealing
with it for some time.  If you meant the Navajo Mine/Four Corners Power Plant I sent
something up there very recently.  I can find it and send it again if you want.





important role in source control, protection of natural and cultural resources and
federal land management units, upholding DOI trust responsibilities for federally
recognized tribes, and regulating offshore oil exploration and production for the
Nation. This event will include a facilitated discussion of dispersant use decision
making and logistical support challenges during a major offshore oil spill in the
Chukchi Sea (North Slope Alaska), among other key issues.

Hurricane Sandy Recovery ­  DOI/OEPC has supported FEMA’s recovery
efforts in NJ, NY, and CT by providing technical assistance and participating in
task force meetings and workshops to support the states' and local communities'
efforts to recover the natural and cultural resources impacted by Sandy and build
resilient communities.  DOI/OEPC deployed staff for the Natural and Cultural
Resources Recovery Support Function (NCR RSF) to work at FEMA Joint Field
Offices.  This NCR RSF staff produced a Mission Scoping Assessment and
Recovery Support Strategy for FEMA and state and local governments, to help
guide recovery of natural and cultural resources.

Proposed categorical exclusion for adding species to the injurious wildlife
list under the Lacey Act ­ The Department has proposed to add a categorical
exclusion to the U.S. Fish and Wildlife Service’s procedures for implementing
the National Environmental Policy Act (NEPA).

“Categorical exclusion” means a category of actions which do not individually or
cumulatively have a significant effect on the human environment and for which,
neither an environmental assessment nor an environmental impact statement is
required.

 

Under the Lacey Act (18 U.S.C. 42), the Secretary of the Interior is authorized to
regulate the importation and transport of species determined to be injurious to the
health and welfare of humans, the interests of agriculture, horticulture or
forestry, and the welfare and survival of wildlife resources of the U.S.   The
listing of species as injurious is, as an agency action, subject to environmental
review under NEPA. The Service has generally prepared Environmental
Assessments (EAs) for listing rules. A categorical exclusion would allow the
FWS to exercise its authority to protect human health and welfare, certain human
environments, and trust resources from harm caused by injurious species more
effectively and efficiently by precluding the need to conduct redundant
environmental analyses.

 

The Department’s proposal has caught the attention of western states water users
involved in interstate transport of water. Their concern is over potential listing of



a species that could be inadvertently transported across a state line thereby
violating the Lacey Act. Consequently, there are questions as to whether these
concerns would be identified if such a listing were to be categorically excluded.

 

Sustainability ­ DOI sustainability goals seriously enhance the conservation
mission of the agency.  DOI is now one of the few agencies that have an ISO
14001 conformant environmental management system (EMS) in place to manage
its sustainability goals.  We also have a fully functioning Sustainability Council
that provides leadership and guidance for the Department’s sustainability goal
accomplishments.  The Sustainability Council includes senior leadership,
program managers, and subject matter experts from all DOI bureaus and
applicable offices, and includes a designated senior sustainability officer from
each one.

  

Central Hazardous Materials Fund (CHF) Sites ­ There are no specific CHF
sites that the SENR have expressed interest in.  In fact there has been no interest
in the CHF.  Based on the States that SENR members represent, we have active
CHF projects in the following States:

Washington:  Lake Roosevelt Project
Arizona:  Hillside Mine, Saginaw Hill, Wickenburg Mill, and Orphan
Mine
New Mexico:  Lee Acres Landfill (O&M)

Nevada:  Caselton Tailings, Rip Van Winkle Mine Site, Tybo
Mine Tailings Impoundment, Yerington Mine

Alaska:  Red Devil Mine, Alaska Maritime NWR, Nabesna Mine
Ohio:  Jaite Paper Mill, Krejci Dump Site

Idaho:  ID Phosphate Mines ­ Gay Mine, Conda, P4 sites, Smokey
Canyon, and Pine Creek Mill Sites

Oregon:  Formosa Mine
Utah:  Manning Canyon Mill Site, Silver Maple

 

It should be noted that none of these sites have been discussed on the Hill in any
meetings that we are aware of.  Red Devil may be the only site of contention
since the State of Alaska has been pushing to add it to the Superfund National
Priorities List (NPL).  (attached is a May 6, 2013 information memo on the Red
Devil mine)

 

­­ 
David D. Behler
Team Leader ­ Resource Protection, Preparedness and Response Team







David

Office of Environmental Policy and Compliance

Information for Rhea Suh’s nomination hearing

November 5, 2013

 

 

Oil Spill Preparedness and Response ­ DOI/OEPC is participating
in the interagency Spill of National Significance (SONS 2013)
Executive Seminar on Dec 16, 2013 at USCG HQ.  The scenario
will focus on an Arctic offshore oil spill in the Chukchi Sea along
the Alaskan coast.  The US Coast Guard Commandant has invited
the Secretary to participate with other high ranking Federal officials
and one State of Alaska official to learn and discuss issues,
authorities, and procedures pertaining to a nationally significant
offshore Arctic oil spill in Alaska and the ensuing federal oil spill
response. DOI plays an important role in source control, protection
of natural and cultural resources and federal land management units,
upholding DOI trust responsibilities for federally recognized tribes,
and regulating offshore oil exploration and production for the
Nation. This event will include a facilitated discussion of dispersant
use decision making and logistical support challenges during a
major offshore oil spill in the Chukchi Sea (North Slope Alaska),
among other key issues.

Hurricane Sandy Recovery ­  DOI/OEPC has supported FEMA’s
recovery efforts in NJ, NY, and CT by providing technical
assistance and participating in task force meetings and workshops to
support the states' and local communities' efforts to recover the
natural and cultural resources impacted by Sandy and build resilient
communities.  DOI/OEPC deployed staff for the Natural and
Cultural Resources Recovery Support Function (NCR RSF) to work
at FEMA Joint Field Offices.  This NCR RSF staff produced a
Mission Scoping Assessment and Recovery Support Strategy for
FEMA and state and local governments, to help guide recovery of
natural and cultural resources.

Proposed categorical exclusion for adding species to the
injurious wildlife list under the Lacey Act ­ The Department has
proposed to add a categorical exclusion to the U.S. Fish and Wildlife



Service’s procedures for implementing the National Environmental
Policy Act (NEPA).

“Categorical exclusion” means a category of actions which do not
individually or cumulatively have a significant effect on the human
environment and for which, neither an environmental assessment
nor an environmental impact statement is required.

 

Under the Lacey Act (18 U.S.C. 42), the Secretary of the Interior is
authorized to regulate the importation and transport of species
determined to be injurious to the health and welfare of humans, the
interests of agriculture, horticulture or forestry, and the welfare and
survival of wildlife resources of the U.S.   The listing of species as
injurious is, as an agency action, subject to environmental review
under NEPA. The Service has generally prepared Environmental
Assessments (EAs) for listing rules. A categorical exclusion would
allow the FWS to exercise its authority to protect human health and
welfare, certain human environments, and trust resources from harm
caused by injurious species more effectively and efficiently by
precluding the need to conduct redundant environmental analyses.

 

The Department’s proposal has caught the attention of western states
water users involved in interstate transport of water. Their concern is
over potential listing of a species that could be inadvertently
transported across a state line thereby violating the Lacey Act.
Consequently, there are questions as to whether these concerns
would be identified if such a listing were to be categorically
excluded.

 

Sustainability ­ DOI sustainability goals seriously enhance the
conservation mission of the agency.  DOI is now one of the few
agencies that have an ISO 14001 conformant environmental
management system (EMS) in place to manage its sustainability
goals.  We also have a fully functioning Sustainability Council that
provides leadership and guidance for the Department’s sustainability
goal accomplishments.  The Sustainability Council includes senior
leadership, program managers, and subject matter experts from all
DOI bureaus and applicable offices, and includes a designated senior
sustainability officer from each one.

  

Central Hazardous Materials Fund (CHF) Sites ­ There are no



specific CHF sites that the SENR have expressed interest in.  In fact
there has been no interest in the CHF.  Based on the States that
SENR members represent, we have active CHF projects in the
following States:

Washington:  Lake Roosevelt Project
Arizona:  Hillside Mine, Saginaw Hill, Wickenburg Mill,
and Orphan Mine
New Mexico:  Lee Acres Landfill (O&M)

Nevada:  Caselton Tailings, Rip Van Winkle Mine
Site, Tybo Mine Tailings Impoundment, Yerington
Mine

Alaska:  Red Devil Mine, Alaska Maritime NWR, Nabesna
Mine
Ohio:  Jaite Paper Mill, Krejci Dump Site

Idaho:  ID Phosphate Mines ­ Gay Mine, Conda, P4
sites, Smokey Canyon, and Pine Creek Mill Sites

Oregon:  Formosa Mine
Utah:  Manning Canyon Mill Site, Silver Maple

 

It should be noted that none of these sites have been discussed on
the Hill in any meetings that we are aware of.  Red Devil may be the
only site of contention since the State of Alaska has been pushing to
add it to the Superfund National Priorities List (NPL).  (attached is a
May 6, 2013 information memo on the Red Devil mine)

 

­­ 
David D. Behler
Team Leader ­ Resource Protection, Preparedness and
Response Team
Office of Environmental Policy and Compliance
Department of the Interior, MS2462­MIB
1849 C Street NW, Washington DC 20240
w 202­208­4305
c 301­706­4819

<May Briefing Papers ­ Red Devil Mine (2).docx>

<OEPC for RS prep for nomination hearing to WRT_11­5­
13.docx>

­­ 







If I don't hear back from you by 4pm, I will go ahead and
submit it to DAS­PIA Lori Faeth.
thx
David

Office of Environmental Policy and Compliance

Information for Rhea Suh’s nomination hearing

November 5, 2013

 

 

Oil Spill Preparedness and Response ­ DOI/OEPC is
participating in the interagency Spill of National Significance
(SONS 2013) Executive Seminar on Dec 16, 2013 at USCG HQ.
 The scenario will focus on an Arctic offshore oil spill in the
Chukchi Sea along the Alaskan coast.  The US Coast Guard
Commandant has invited the Secretary to participate with other
high ranking Federal officials and one State of Alaska official to
learn and discuss issues, authorities, and procedures pertaining to
a nationally significant offshore Arctic oil spill in Alaska and the
ensuing federal oil spill response. DOI plays an important role in
source control, protection of natural and cultural resources and
federal land management units, upholding DOI trust
responsibilities for federally recognized tribes, and regulating
offshore oil exploration and production for the Nation. This event
will include a facilitated discussion of dispersant use decision
making and logistical support challenges during a major offshore
oil spill in the Chukchi Sea (North Slope Alaska), among other
key issues.

Hurricane Sandy Recovery ­  DOI/OEPC has supported
FEMA’s recovery efforts in NJ, NY, and CT by providing
technical assistance and participating in task force meetings and
workshops to support the states' and local communities' efforts to
recover the natural and cultural resources impacted by Sandy and
build resilient communities.  DOI/OEPC deployed staff for the
Natural and Cultural Resources Recovery Support Function (NCR
RSF) to work at FEMA Joint Field Offices.  This NCR RSF staff
produced a Mission Scoping Assessment and Recovery Support
Strategy for FEMA and state and local governments, to help
guide recovery of natural and cultural resources.



Proposed categorical exclusion for adding species to the
injurious wildlife list under the Lacey Act ­ The Department
has proposed to add a categorical exclusion to the U.S. Fish and
Wildlife Service’s procedures for implementing the National
Environmental Policy Act (NEPA).

“Categorical exclusion” means a category of actions which do not
individually or cumulatively have a significant effect on the
human environment and for which, neither an environmental
assessment nor an environmental impact statement is required.

 

Under the Lacey Act (18 U.S.C. 42), the Secretary of the Interior
is authorized to regulate the importation and transport of species
determined to be injurious to the health and welfare of humans,
the interests of agriculture, horticulture or forestry, and the
welfare and survival of wildlife resources of the U.S.   The listing
of species as injurious is, as an agency action, subject to
environmental review under NEPA. The Service has generally
prepared Environmental Assessments (EAs) for listing rules. A
categorical exclusion would allow the FWS to exercise its
authority to protect human health and welfare, certain human
environments, and trust resources from harm caused by injurious
species more effectively and efficiently by precluding the need to
conduct redundant environmental analyses.

 

The Department’s proposal has caught the attention of western
states water users involved in interstate transport of water. Their
concern is over potential listing of a species that could be
inadvertently transported across a state line thereby violating the
Lacey Act. Consequently, there are questions as to whether these
concerns would be identified if such a listing were to be
categorically excluded.

 

Sustainability ­ DOI sustainability goals seriously enhance the
conservation mission of the agency.  DOI is now one of the few
agencies that have an ISO 14001 conformant environmental
management system (EMS) in place to manage its sustainability
goals.  We also have a fully functioning Sustainability Council
that provides leadership and guidance for the Department’s
sustainability goal accomplishments.  The Sustainability Council
includes senior leadership, program managers, and subject matter
experts from all DOI bureaus and applicable offices, and includes
a designated senior sustainability officer from each one.



  

Central Hazardous Materials Fund (CHF) Sites ­ There are no
specific CHF sites that the SENR have expressed interest in.  In
fact there has been no interest in the CHF.  Based on the States
that SENR members represent, we have active CHF projects in
the following States:

Washington:  Lake Roosevelt Project
Arizona:  Hillside Mine, Saginaw Hill, Wickenburg Mill,
and Orphan Mine
New Mexico:  Lee Acres Landfill (O&M)

Nevada:  Caselton Tailings, Rip Van Winkle Mine
Site, Tybo Mine Tailings Impoundment, Yerington
Mine

Alaska:  Red Devil Mine, Alaska Maritime NWR,
Nabesna Mine
Ohio:  Jaite Paper Mill, Krejci Dump Site

Idaho:  ID Phosphate Mines ­ Gay Mine, Conda,
P4 sites, Smokey Canyon, and Pine Creek Mill
Sites

Oregon:  Formosa Mine
Utah:  Manning Canyon Mill Site, Silver Maple

 

It should be noted that none of these sites have been discussed on
the Hill in any meetings that we are aware of.  Red Devil may be
the only site of contention since the State of Alaska has been
pushing to add it to the Superfund National Priorities List (NPL). 
(attached is a May 6, 2013 information memo on the Red Devil
mine)

 

­­ 
David D. Behler
Team Leader ­ Resource Protection, Preparedness and
Response Team
Office of Environmental Policy and Compliance
Department of the Interior, MS2462­MIB
1849 C Street NW, Washington DC 20240
w 202­208­4305
c 301­706­4819

<May Briefing Papers ­ Red Devil Mine (2).docx>

<OEPC for RS prep for nomination hearing to WRT_11­5­
13.docx>









<rpm_crcs@yahoo.com>,
"vitulano.karen@epamail.epa.gov"
<vitulano.karen@epamail.epa.gov>, "gtom@nndfw.org"
<gtom@nndfw.org>, "sharon.pinto@bia.gov"
<sharon.pinto@bia.gov>, "rlwilliamson@osmre.gov"
<rlwilliamson@osmre.gov>, "garry.cantley@bia.gov"
<garry.cantley@bia.gov>, "shoefele@blm.gov"
<shoefele@blm.gov>, "chonyumptewa@hopi.nsn.us"
<chonyumptewa@hopi.nsn.us>,
"michael_george@nps.gov" <michael_george@nps.gov>,
"david_campbell@fws.gov" <david_campbell@fws.gov>,
"rwhitehorsel@navajo­nsn.gov" <rwhitehorsel@navajo­
nsn.gov>, "anisula@blm.gov" <anisula@blm.gov>,
"jstucker@frontiernet.net" <jstucker@frontiernet.net>,
"a1martinez@blm.gov" <a1martinez@blm.gov>,
"tamera.dawes@bia.gov" <tamera.dawes@bia.gov>,
"pkyselka@nndfw.org" <pkyselka@nndfw.org>,
"sheth.gary@epa.gov" <sheth.gary@epa.gov>,
"stan.webb@bia.gov" <stan.webb@bia.gov>,
"cheryl_eckhardt@nps.gov" <cheryl_eckhardt@nps.gov>,
"denise_baker@fws.gov" <denise_baker@fws.gov>,
"Nhonie@hopi.nsn.us" <Nhonie@hopi.nsn.us>,
"agallegos@blm.gov" <agallegos@blm.gov>,
"sharon_whitmore@fws.gov" <sharon_whitmore@fws.gov>,
"mcalle@osmre.gov" <mcalle@osmre.gov>

Subject: [Update] FCPP & Navajo Mine Energy Project EIS ­
Cooperating Agency Teleconference

Good afternoon all,

The recurring monthly call discussing the status of the FCPP and Navajo Mine Energy
Project will resume as scheduled. The next monthly coordination call with Cooperating
Agencies is scheduled for Wednesday November 6, 2013 at 10:00 ­ 11:00 AM MST.
Please contact me if you have any questions.

Regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick­Off 
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with 
representatives of the various Cooperating Agencies to discuss status, provide updates and address other 
issues as needed. OSM proposed having these recurring meetings on the first Wednesday of every month 
at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been 









"deanna.l.cummings@usace.army.mil"
<deanna.l.cummings@usace.army.mil>,
"sam.yazzie@bia.gov" <sam.yazzie@bia.gov>,
"mlomaomvaya@hopi.nsn.us"
<mlomaomvaya@hopi.nsn.us>, "rpm_crcs@yahoo.com"
<rpm_crcs@yahoo.com>, "joel_lusk@fws.gov"
<joel_lusk@fws.gov>, "vitulano.karen@epamail.epa.gov"
<vitulano.karen@epamail.epa.gov>, "gtom@nndfw.org"
<gtom@nndfw.org>, "sharon.pinto@bia.gov"
<sharon.pinto@bia.gov>, "rlwilliamson@osmre.gov"
<rlwilliamson@osmre.gov>, "garry.cantley@bia.gov"
<garry.cantley@bia.gov>, "shoefele@blm.gov"
<shoefele@blm.gov>, "chonyumptewa@hopi.nsn.us"
<chonyumptewa@hopi.nsn.us>,
"michael_george@nps.gov" <michael_george@nps.gov>,
"david_campbell@fws.gov" <david_campbell@fws.gov>,
"rwhitehorsel@navajo­nsn.gov" <rwhitehorsel@navajo­
nsn.gov>, "lara_r_rozzell@nps.gov"
<lara_r_rozzell@nps.gov>, "anisula@blm.gov"
<anisula@blm.gov>, "jstucker@frontiernet.net"
<jstucker@frontiernet.net>, "a1martinez@blm.gov"
<a1martinez@blm.gov>, "tamera.dawes@bia.gov"
<tamera.dawes@bia.gov>, "sheth.gary@epa.gov"
<sheth.gary@epa.gov>, "pkyselka@nndfw.org"
<pkyselka@nndfw.org>, "stan.webb@bia.gov"
<stan.webb@bia.gov>, "cheryl_eckhardt@nps.gov"
<cheryl_eckhardt@nps.gov>, "Nhonie@hopi.nsn.us"
<Nhonie@hopi.nsn.us>, "denise_baker@fws.gov"
<denise_baker@fws.gov>, "sharon_whitmore@fws.gov"
<sharon_whitmore@fws.gov>, "agallegos@blm.gov"
<agallegos@blm.gov>, "mcalle@osmre.gov"
<mcalle@osmre.gov>

Subject: [Update] FCPP & Navajo Mine Energy Project EIS ­
Cooperating Agency Teleconference

Due to the temporary shutdown of the federal government this meeting has been
cancelled.

Upon return to the office I will notify all regarding the rescheduling of meetings.

FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick­Off 
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with 
representatives of the various Cooperating Agencies to discuss status, provide updates and address other 
issues as needed. OSM proposed having these recurring meetings on the first Wednesday of every month 
at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been 
identified as a point of contact for your agency regarding this project.

The conference line information is:









To:

<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, Mike George
<michael_george@nps.gov>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, pkyselka@nndfw.org, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft September 2013 Notes

Attachments:
20130807 Minutes ­ Cooperating Agency Meeting.pdf
090413 Draft Minutes ­ Cooperating Agency Meeting v2.pdf
Pinabete­FCPP Project Status Report 9­20­13.pdf

Afternoon,

Attached are the final notes from the August 7, 2013 coordination call and the draft notes
from the September 4, 2013 coordination call with the Cooperating Agencies. Please
review for content and accuracy. Please forward any corrections for consideration by
COB Friday, September 27, 2013. OSM will distribute the final September 4, 2013 notes
prior to the October 2013 monthly meeting.

Also, please see the attached September 2013 Project Status Report.

­­ 



Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax













To:
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, pkyselka@nndfw.org, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>, Michael George
<michael_george@nps.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft August 2013 Notes

Attachments: 20130807 Draft Minutes ­ Cooperating Agency Meeting.pdf
Pinabete­FCPP Project Status Report 8­20­13.pdf

Afternoon,

Attached are the Draft notes from the August 7, 2013 coordination call with the
Cooperating Agencies. Please review for content and accuracy. Please forward any
corrections for consideration by COB Wednesday, August 28, 2013. OSM will distribute
the final notes prior to the next monthly meeting.

Also, please also see the attached August 2013 Project Status Report. 

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320







Conversation Contents
FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Final July 2013 Notes

Attachments:

/51. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Final July 2013 Notes/1.1 20130710 Minutes ­ Cooperating
Agency Meeting.pdf

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Tue Aug 06 2013 16:43:08 GMT­0600 (MDT)

To:

Amanda Nisula <anisula@blm.gov>, Angel Martinez
<a1martinez@blm.gov>, Anthony Gallegos
<agallegos@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"



<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Final July 2013 Notes

Attachments: 20130710 Minutes ­ Cooperating Agency Meeting.pdf

Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, August 7, 2013 from 10­11 AM MDT. I have attached the final minutes from the July 10,
2013 call. 

I will distribute the August 2013 Project Status Update next week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch

Non-Responsive

Non-Responsive





Conversation Contents
Fwd: Deputy Secretary Check in Meetings­­back on!

Attachments:

/52. Fwd: Deputy Secretary Check in Meetings­­back on!/1.1
ASPMBMajorProjectswithRegs072313.docx
/52. Fwd: Deputy Secretary Check in Meetings­­back on!/2.1
ASPMBMajorProjectswithRegs072313 spencer edits.docx
/52. Fwd: Deputy Secretary Check in Meetings­­back on!/3.1
ASPMBMajorProjectswithRegs072313 spencer edits.docx

"Taylor, Willie" <willie_taylor@ios.doi.gov>

From: "Taylor, Willie" <willie_taylor@ios.doi.gov>
Sent: Mon Jul 29 2013 08:48:20 GMT­0600 (MDT)

To:

Allison O'Brien <allison_o'brien@ios.doi.gov>, Mandy
Lawrence <mandy_lawrence@ios.doi.gov>, Andrew
Raddant <Andrew_Raddant@ios.doi.gov>, Lindy M Nelson
<Lindy_Nelson@ios.doi.gov>, Loretta Sutton
<Loretta_Sutton@ios.doi.gov>, Kathleen Bartholomew
<Kathleen_Bartholomew@ios.doi.gov>, Kathleen Chiang
<Kathleen_Chiang@ios.doi.gov>, Rachel Dagovitz
<Rachel_Dagovitz@ios.doi.gov>, Stephen Spencer
<Stephen_Spencer@ios.doi.gov>, David Behler
<David_Behler@ios.doi.gov>

Subject: Fwd: Deputy Secretary Check in Meetings­­back on!
Attachments: ASPMBMajorProjectswithRegs072313.docx

All,

Please make edits on your activities and send to me NLT COB today.  Once I learn more
about Google Docs, I may be able to get you editorial rights to this document, but not
now.

Thanks,

Willie

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Faeth, Lori <lori_faeth@ios.doi.gov>



Date: Mon, Jul 29, 2013 at 9:54 AM
Subject: Fwd: Deputy Secretary Check in Meetings­­back on!
To: Joel Clement <joel_clement@ios.doi.gov>, Barb Pitkin
<Barbara_Pitkin@ios.doi.gov>, David Downes <David_Downes@ios.doi.gov>, Kimo
Kaloi <Kaiini_Kaloi@ios.doi.gov>, Mary Josie Blanchard <MaryJosie_Blanchard@ios.doi.
gov>, Olivia Ferriter <Olivia_Ferriter@ios.doi.gov>, Rick Dawson
<Richard_Dawson@ios.doi.gov>, Steve Glomb <Steve_Glomb@ios.doi.gov>, Willie
Taylor <Willie Taylor@ios.doi.gov>

All:

You should have received a message sharing a Google doc ­ despite the fact that we
don't have a Deputy Secretary (or nominee), the senior­level check ins with the Deputy's
office are back on.  Can you please go into the document and provide any edits/updates.
 Sorry for short notice, but need by noon tomorrow.  

Thanks,

Lori

­­ 
Lori Faeth
U.S. Department of the Interior
Deputy Assistant Secretary for Policy and International Affairs
202­208­4852
lori_faeth@ios.doi.gov

­­ 
Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970

P
Please consider the environment before printing this e­mail

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Mon Jul 29 2013 10:01:00 GMT­0600 (MDT)
To: "Taylor, Willie" <willie_taylor@ios.doi.gov>
Subject: Re: Deputy Secretary Check in Meetings­­back on!



Attachments: ASPMBMajorProjectswithRegs072313 spencer edits.docx

Attached is my edited version of this report in redline/strikeout.  Lots going on behind the
scenes on this one because of actions in states that use or used electricity from the Four
Corners Power Plant and may not want to use coal­generated electricity in the future.
 Just let me know if you have questions about my edits. 

On Mon, Jul 29, 2013 at 8:48 AM, Taylor, Willie <willie taylor@ios.doi.gov> wrote:
All,

Please make edits on your activities and send to me NLT COB today.  Once I learn
more about Google Docs, I may be able to get you editorial rights to this document, but
not now.

Thanks,

Willie

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Faeth, Lori <lori_faeth@ios.doi.gov>
Date: Mon, Jul 29, 2013 at 9:54 AM
Subject: Fwd: Deputy Secretary Check in Meetings­­back on!
To: Joel Clement <joel_clement@ios.doi.gov>, Barb Pitkin
<Barbara_Pitkin@ios.doi.gov>, David Downes <David_Downes@ios.doi.gov>, Kimo
Kaloi <Kaiini Kaloi@ios.doi.gov>, Mary Josie Blanchard
<MaryJosie_Blanchard@ios.doi.gov>, Olivia Ferriter <Olivia_Ferriter@ios.doi.gov>,
Rick Dawson <Richard_Dawson@ios.doi.gov>, Steve Glomb
<Steve_Glomb@ios.doi.gov>, Willie Taylor <Willie_Taylor@ios.doi.gov>

All:

You should have received a message sharing a Google doc ­ despite the fact that we
don't have a Deputy Secretary (or nominee), the senior­level check ins with the
Deputy's office are back on.  Can you please go into the document and provide any
edits/updates.  Sorry for short notice, but need by noon tomorrow.  

Thanks,

Lori

­­ 
Lori Faeth
U.S. Department of the Interior
Deputy Assistant Secretary for Policy and International Affairs
202­208­4852
lori_faeth@ios.doi.gov



­­ 
Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970

P
Please consider the environment before printing this e­mail

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer 
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Wed Jul 31 2013 09:55:10 GMT­0600 (MDT)
To: Robert Stewart <Robert_F_Stewart@ios.doi.gov>
Subject: Fwd: Deputy Secretary Check in Meetings­­back on!
Attachments: ASPMBMajorProjectswithRegs072313 spencer edits.docx

This version has my updated information for Navajo Mine/FCPP. 

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Spencer, Stephen <stephen_spencer@ios.doi.gov>
Date: Mon, Jul 29, 2013 at 10:01 AM
Subject: Re: Deputy Secretary Check in Meetings­­back on!
To: "Taylor, Willie" <willie taylor@ios.doi.gov>

Attached is my edited version of this report in redline/strikeout.  Lots going on behind the
scenes on this one because of actions in states that use or used electricity from the Four



Corners Power Plant and may not want to use coal­generated electricity in the future.
 Just let me know if you have questions about my edits.

On Mon, Jul 29, 2013 at 8:48 AM, Taylor, Willie <willie_taylor@ios.doi.gov> wrote:
All,

Please make edits on your activities and send to me NLT COB today.  Once I learn
more about Google Docs, I may be able to get you editorial rights to this document, but
not now.

Thanks,

Willie

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Faeth, Lori <lori_faeth@ios.doi.gov>
Date: Mon, Jul 29, 2013 at 9:54 AM
Subject: Fwd: Deputy Secretary Check in Meetings­­back on!
To: Joel Clement <joel_clement@ios.doi.gov>, Barb Pitkin
<Barbara_Pitkin@ios.doi.gov>, David Downes <David_Downes@ios.doi.gov>, Kimo
Kaloi <Kaiini_Kaloi@ios.doi.gov>, Mary Josie Blanchard
<MaryJosie_Blanchard@ios.doi.gov>, Olivia Ferriter <Olivia_Ferriter@ios.doi.gov>,
Rick Dawson <Richard_Dawson@ios.doi.gov>, Steve Glomb
<Steve_Glomb@ios.doi.gov>, Willie Taylor <Willie_Taylor@ios.doi.gov>

All:

You should have received a message sharing a Google doc ­ despite the fact that we
don't have a Deputy Secretary (or nominee), the senior­level check ins with the
Deputy's office are back on.  Can you please go into the document and provide any
edits/updates.  Sorry for short notice, but need by noon tomorrow.  

Thanks,

Lori

­­ 
Lori Faeth
U.S. Department of the Interior
Deputy Assistant Secretary for Policy and International Affairs
202­208­4852
lori faeth@ios.doi.gov

­­ 



Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970

P
Please consider the environment before printing this e­mail

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
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/53. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Draft July 2013 Notes/1.1 20130710 Draft Minutes ­
Cooperating Agency Meeting.pdf
/53. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Draft July 2013 Notes/2.1 20130710 Draft Minutes ­
Cooperating Agency Meeting.pdf
/53. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Draft July 2013 Notes/3.1 20130710 Draft Minutes ­
Cooperating Agency Meeting.pdf
/53. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Draft July 2013 Notes/6.1 20130710 Draft Minutes ­
Cooperating Agency Meeting.pdf

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Mon Jul 22 2013 12:46:04 GMT­0600 (MDT)

Amanda Nisula <anisula@blm.gov>, Angel Martinez
<a1martinez@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller



To:

<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<Wendell.Honanie@bia.gov>, Michael George
<michael_george@nps.gov>, Thomas Lincoln
<thomas_lincoln@nps.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft July 2013 Notes

Attachments: 20130710 Draft Minutes ­ Cooperating Agency Meeting.pdf

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies. Please
review for content and accuracy. Please forward any corrections for consideration by COB Friday, July 26,
2013. OSM will distribute the final notes prior to the next monthly meeting. The July 2013 Project Status
Report was distributed on July 12, 2013. 

Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement



Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Mon Jul 22 2013 13:12:13 GMT­0600 (MDT)
To: Shirley Martinez <Shirley_Martinez@ios.doi.gov>

Subject:
Fwd: FCPP & Navajo Mine Energy Project EIS ­
Cooperating Agency Teleconference ­ Draft July 2013
Notes

Attachments: 20130710 Draft Minutes ­ Cooperating Agency Meeting.pdf

Please print the attachment. 

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference
­ Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>, Cheryl
Eckhardt <cheryl eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>, Deanna L
SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz <kate.bartz@cardnotec.com>, Krishna
Baskoda <krishnab@frontier.com>, Lara Rozzell <lara_r_rozzell@nps.gov>, Marcella
Martinez <mmartine@blm.gov>, Marvin Keller <marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob" <bpostle@osmre.gov>, Powell King
<pking@blm.gov>, R MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo­nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo­nsn.gov>, Tamera
Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell <david campbell@fws.gov>, "Deanna



L. Cummings" <deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise_baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon_whitmore@fws.gov>, "Sheth,
Gary" <sheth.gary@epa.gov>, Stephen Spencer <stephen_spencer@ios.doi.gov>, Terry
McClung <terry.mcclung@bia.gov>, Wendell Honanie <Wendell.Honanie@bia.gov>,
Michael George <michael_george@nps.gov>, Thomas Lincoln
<thomas_lincoln@nps.gov>

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies. Please
review for content and accuracy. Please forward any corrections for consideration by COB Friday, July 26,
2013. OSM will distribute the final notes prior to the next monthly meeting. The July 2013 Project Status
Report was distributed on July 12, 2013. 

Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Fri Jul 26 2013 07:52:24 GMT­0600 (MDT)
To: Marcelo Calle <mcalle@osmre.gov>

Subject:
Fwd: FCPP & Navajo Mine Energy Project EIS ­
Cooperating Agency Teleconference ­ Draft July 2013
Notes

Attachments: 20130710 Draft Minutes ­ Cooperating Agency Meeting.pdf

Here is the other one.

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference
­ Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>, Cheryl
Eckhardt <cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>, Deanna L
SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz <kate.bartz@cardnotec.com>, Krishna
Baskoda <krishnab@frontier.com>, Lara Rozzell <lara_r_rozzell@nps.gov>, Marcella
Martinez <mmartine@blm.gov>, Marvin Keller <marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob" <bpostle@osmre.gov>, Powell King
<pking@blm.gov>, R MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo­nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo­nsn.gov>, Tamera
Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell <david_campbell@fws.gov>, "Deanna
L. Cummings" <deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon_whitmore@fws.gov>, "Sheth,
Gary" <sheth.gary@epa.gov>, Stephen Spencer <stephen_spencer@ios.doi.gov>, Terry
McClung <terry.mcclung@bia.gov>, Wendell Honanie <Wendell.Honanie@bia.gov>,
Michael George <michael_george@nps.gov>, Thomas Lincoln
<thomas_lincoln@nps.gov>



Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies. Please
review for content and accuracy. Please forward any corrections for consideration by COB Friday, July 26,
2013. OSM will distribute the final notes prior to the next monthly meeting. The July 2013 Project Status
Report was distributed on July 12, 2013. 

Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Fri Jul 26 2013 08:18:12 GMT­0600 (MDT)
To: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft July 2013 Notes



Steve,

Did you have comment? Not sure what is requested.

On Fri, Jul 26, 2013 at 7:52 AM, Spencer, Stephen <stephen_spencer@ios.doi.gov>
wrote:
Here is the other one.

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>,
Cheryl Eckhardt <cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>, Deanna L
SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>, John
Wessels <john_wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen
Vitulano <vitulano.karen@epamail.epa.gov>, Kate Bartz <kate.bartz@cardnotec.com>,
Krishna Baskoda <krishnab@frontier.com>, Lara Rozzell <lara_r_rozzell@nps.gov>,
Marcella Martinez <mmartine@blm.gov>, Marvin Keller <marvin.keller@bia.gov>,
Michele Morris <mmorris.opvp@gmail.com>, "Postle, Bob" <bpostle@osmre.gov>,
Powell King <pking@blm.gov>, R MALDONADO <rpm_crcs@yahoo.com>, Rita
Whitehorse Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>, Shannon Hoefeler
<shoefele@blm.gov>, Shyra Valdez <svaldez@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb <stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes <tamera.dawes@bia.gov>,
Thomas Gow <tgow@blm.gov>, "Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, David Cambell <david_campbell@fws.gov>, "Deanna L.
Cummings" <deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon whitmore@fws.gov>,
"Sheth, Gary" <sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung <terry.mcclung@bia.gov>, Wendell
Honanie <Wendell.Honanie@bia.gov>, Michael George <michael_george@nps.gov>,
Thomas Lincoln <thomas_lincoln@nps.gov>

Afternoon,



Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB Friday,
July 26, 2013. OSM will distribute the final notes prior to the next monthly meeting. The July 2013 Project
Status Report was distributed on July 12, 2013. 

Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov



(303) 293­5035 Office

(303) 293­5032 Fax

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Fri Jul 26 2013 09:26:53 GMT­0600 (MDT)
To: "Calle, Marcelo" <mcalle@osmre.gov>

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft July 2013 Notes

Sorry.  I meant to send this to Bob Stewart my counterpart in Denver.  Must have clicked
at the wrong time. 

On Fri, Jul 26, 2013 at 8:18 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Steve,

Did you have comment? Not sure what is requested.

On Fri, Jul 26, 2013 at 7:52 AM, Spencer, Stephen <stephen_spencer@ios.doi.gov>
wrote:
Here is the other one.

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>,
Cheryl Eckhardt <cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>,
Deanna L SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>, John
Wessels <john_wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen
Vitulano <vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda <krishnab@frontier.com>, Lara
Rozzell <lara_r_rozzell@nps.gov>, Marcella Martinez <mmartine@blm.gov>, Marvin
Keller <marvin.keller@bia.gov>, Michele Morris <mmorris.opvp@gmail.com>,
"Postle, Bob" <bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo­nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez



<svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo­nsn.gov>,
Tamera Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, Amy Heuslein <amy.heuslein@bia.gov>, David
Cambell <david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise_baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon_whitmore@fws.gov>,
"Sheth, Gary" <sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung <terry.mcclung@bia.gov>, Wendell
Honanie <Wendell.Honanie@bia.gov>, Michael George
<michael_george@nps.gov>, Thomas Lincoln <thomas_lincoln@nps.gov>

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, July 26, 2013. OSM will distribute the final notes prior to the next monthly meeting. The July 2013
Project Status Report was distributed on July 12, 2013. 

Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348



Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Fri Jul 26 2013 09:28:11 GMT­0600 (MDT)
To: Robert Stewart <Robert_F_Stewart@ios.doi.gov>

Subject:
Fwd: FCPP & Navajo Mine Energy Project EIS ­
Cooperating Agency Teleconference ­ Draft July 2013



Notes
Attachments: 20130710 Draft Minutes ­ Cooperating Agency Meeting.pdf

Here is the other one I mentioned.  Got interrupted.

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference
­ Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>, Cheryl
Eckhardt <cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>, Deanna L
SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz <kate.bartz@cardnotec.com>, Krishna
Baskoda <krishnab@frontier.com>, Lara Rozzell <lara_r_rozzell@nps.gov>, Marcella
Martinez <mmartine@blm.gov>, Marvin Keller <marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob" <bpostle@osmre.gov>, Powell King
<pking@blm.gov>, R MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo­nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo­nsn.gov>, Tamera
Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell <david_campbell@fws.gov>, "Deanna
L. Cummings" <deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise_baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon_whitmore@fws.gov>, "Sheth,
Gary" <sheth.gary@epa.gov>, Stephen Spencer <stephen_spencer@ios.doi.gov>, Terry
McClung <terry.mcclung@bia.gov>, Wendell Honanie <Wendell.Honanie@bia.gov>,
Michael George <michael george@nps.gov>, Thomas Lincoln
<thomas_lincoln@nps.gov>

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies. Please
review for content and accuracy. Please forward any corrections for consideration by COB Friday, July 26,
2013. OSM will distribute the final notes prior to the next monthly meeting. The July 2013 Project Status
Report was distributed on July 12, 2013. 



Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
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"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Mon Jun 17 2013 10:00:55 GMT­0600 (MDT)

Amanda Nisula <anisula@blm.gov>, Angel Martinez
<a1martinez@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez



To:

<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft June Notes

Attachments: 20130605 Draft Minutes ­ Cooperating Agency Telecon.pdf

Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating Agencies. Please
review for content and accuracy. Please forward any corrections for consideration by COB Friday, June 21,
2013. OSM will distribute the final notes prior to the next monthly meeting. The June 2013 Project Status
Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is rescheduled for the
second week of July 2013. OSM will conduct the call on Wednesday July 10, 2013 at the same time (10­
11 AM MDT). 

Thanks again for your participation.

­­ 
Marcelo Calle



EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Tue Jul 09 2013 15:02:45 GMT­0600 (MDT)

To:

Amanda Nisula <anisula@blm.gov>, Angel Martinez
<a1martinez@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes



<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft June Notes

Attachments: 20130605 Minutes ­ Cooperating Agency Telecon.pdf

Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, July 9, 2013 from 10­11 AM MDT. I have attached the final minutes from the June 5,
2013 call. 

I will distribute the July 2013 Project Status Update before the end of the week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

On Mon, Jun 17, 2013 at 10:00 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating Agencies. Please
review for content and accuracy. Please forward any corrections for consideration by COB Friday, June 21,
2013. OSM will distribute the final notes prior to the next monthly meeting. The June 2013 Project Status

Non-Responsive

Non-Responsive



Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is rescheduled for the
second week of July 2013. OSM will conduct the call on Wednesday July 10, 2013 at the same time
(10­11 AM MDT). 

Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Tue Jul 09 2013 15:03:51 GMT­0600 (MDT)

Amanda Nisula <anisula@blm.gov>, Angel Martinez
<a1martinez@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings



To:

<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft June Notes



Correction ­ Wednesday July 10, 2013. 

On Tue, Jul 9, 2013 at 3:02 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, July 9, 2013 from 10­11 AM MDT. I have attached the final minutes from the June 5,
2013 call. 

I will distribute the July 2013 Project Status Update before the end of the week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

On Mon, Jun 17, 2013 at 10:00 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, June 21, 2013. OSM will distribute the final notes prior to the next monthly meeting. The June
2013 Project Status Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is rescheduled for
the second week of July 2013. OSM will conduct the call on Wednesday July 10, 2013 at the same
time (10­11 AM MDT). 

Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

Non-Responsive

Non-Responsive



­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Fri Jul 12 2013 12:49:32 GMT­0600 (MDT)

Amanda Nisula <anisula@blm.gov>, Angel Martinez
<a1martinez@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley



To:

<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo­nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft June Notes

Attachments: 20130710 PROJECT STATUS REPORT OSM TO
COOP.pdf

Afternoon,



Please see the attached July 2013 Project Status Update. Any questions please contact me. Regards,

On Tue, Jul 9, 2013 at 3:02 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, July 9, 2013 from 10­11 AM MDT. I have attached the final minutes from the June 5,
2013 call. 

I will distribute the July 2013 Project Status Update before the end of the week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

On Mon, Jun 17, 2013 at 10:00 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, June 21, 2013. OSM will distribute the final notes prior to the next monthly meeting. The June
2013 Project Status Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is rescheduled for
the second week of July 2013. OSM will conduct the call on Wednesday July 10, 2013 at the same
time (10­11 AM MDT). 

Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

Non-Responsive

Non-Responsive



­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

R MALDONADO <rpm_crcs@yahoo.com>

From: R MALDONADO <rpm_crcs@yahoo.com>
Sent: Fri Jul 12 2013 13:28:35 GMT­0600 (MDT)

"Calle, Marcelo" <mcalle@osmre.gov>, Amanda Nisula
<anisula@blm.gov>, Angel Martinez
<a1martinez@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"



To:

<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda
<krishnab@frontier.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, Rita
Whitehorse Larsen <rwhitehorsel@navajo­nsn.gov>, Sam
Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>,
Shyra Valdez <svaldez@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
"leroyshingoi@yahoo.com" <leroyshingoi@yahoo.com>,
John MacFarlane <macfarlane.john@epamail.epa.gov>,
Micah Loma'omvaya <mlomaomvaya@hopi.nsn.us>,
"Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary"
<sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft June Notes

need the reminder to be send prior to the meeting not after. I received this at 3 in the afternoon, several hours
after the call 

 
Ronald P. Maldonado, Programs Manager

























<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ June 3, 2013 10­11 AM MDT

Attachments: 050113 Minutes ­ Cooperating Agency Meeting.pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, June 3, 2013 from 10­11 AM MDT. I have attached the final minutes from the May 1,
2013 call. 

I will distribute the June 2013 Project Status Update report tomorrow morning in advance of the call.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 

Non-Responsive

Non-Responsive





<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ June 3, 2013 10­11 AM MDT

Attachments: Pinabete­FCPP Project Status Report 6­04­13.docx

Good morning,

For your information please see the attached FCPP & Navajo Mine Energy Project June
2013 Project Status Update Report. Let me know if you have any questions. 

On Tue, Jun 4, 2013 at 2:42 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, June 3, 2013 from 10­11 AM MDT. I have attached the final minutes from the May 1,
2013 call. 

I will distribute the June 2013 Project Status Update report tomorrow morning in advance of the call.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)

Non-Responsive

Non-Responsive







<deanna.l.cummings@usace.army.mil>,
"sam.yazzie@bia.gov" <sam.yazzie@bia.gov>,
"mlomaomvaya@hopi.nsn.us"
<mlomaomvaya@hopi.nsn.us>, "rpm_crcs@yahoo.com"
<rpm_crcs@yahoo.com>, "joel_lusk@fws.gov"
<joel_lusk@fws.gov>, "vitulano.karen@epamail.epa.gov"
<vitulano.karen@epamail.epa.gov>, "gtom@nndfw.org"
<gtom@nndfw.org>, "svaldez@blm.gov"
<svaldez@blm.gov>, "sharon.pinto@bia.gov"
<sharon.pinto@bia.gov>, "rlwilliamson@osmre.gov"
<rlwilliamson@osmre.gov>, "garry.cantley@bia.gov"
<garry.cantley@bia.gov>, "shoefele@blm.gov"
<shoefele@blm.gov>, "chonyumptewa@hopi.nsn.us"
<chonyumptewa@hopi.nsn.us>,
"david_campbell@fws.gov" <david_campbell@fws.gov>,
"rwhitehorsel@navajo­nsn.gov" <rwhitehorsel@navajo­
nsn.gov>, "lara_r_rozzell@nps.gov"
<lara_r_rozzell@nps.gov>, "anisula@blm.gov"
<anisula@blm.gov>, "jstucker@frontiernet.net"
<jstucker@frontiernet.net>, "a1martinez@blm.gov"
<a1martinez@blm.gov>, "tamera.dawes@bia.gov"
<tamera.dawes@bia.gov>, "stan.webb@bia.gov"
<stan.webb@bia.gov>, "cheryl_eckhardt@nps.gov"
<cheryl_eckhardt@nps.gov>, "Nhonie@hopi.nsn.us"
<Nhonie@hopi.nsn.us>, "denise_baker@fws.gov"
<denise_baker@fws.gov>, "sharon_whitmore@fws.gov"
<sharon_whitmore@fws.gov>, "mcalle@osmre.gov"
<mcalle@osmre.gov>

Subject: [Update] FCPP & Navajo Mine Energy Project EIS ­
Cooperating Agency Teleconference

Please note the Cooperating Agency Coordination meeting is tomorrow Wednesday June
5, 2013 NOT June 3 as I indicated in my email. I am sure everyone likely realized that but
just wanted to note. Apologies for any confusion. Thanks

FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick­Off 
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with 
representatives of the various Cooperating Agencies to discuss status, provide updates and address other 
issues as needed. OSM proposed having these recurring meetings on the first Wednesday of every month 
at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been 
identified as a point of contact for your agency regarding this project.

The conference line information is:

Call Number

Participant Code:  

general Agenda

Non-Responsive

Non-Responsive











<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>,
"Yellowman, Mychal" <myellowman@osmre.gov>, Amy
Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft May Notes

Attachments: 050113 Draft Minutes ­ Cooperating Agency Meeting
v2.docx

Afternoon,

Attached are the Draft notes from the May 1, 2013 coordination call with the Cooperating
Agencies. Please review for content and accuracy. Please forward any corrections for
consideration by COB Friday, May 17, 2013. OSM will distribute the final notes prior to
the next monthly meeting. The May 2013 Project Status Report was distributed on May,
7, 2013. Thanks again for your participation.

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax







<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>, Thomas Gow
<tgow@blm.gov>

Subject: FCPP & Navajo Mine Energy Project ­ May 2013 Status
Report

Attachments: Pinabete­FCPP Project Status Report 5­02­13.pdf

Afternoon all,

Attached is the May 2013 Project Status Report I did not distribute last week prior to the
Cooperating Agencies call. Please let me know if you have any questions. The draft notes
from last weeks meeting for your review are forthcoming.

Regards

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax











­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax





Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker,
Denise" <denise_baker@fws.gov>, Harrilene Yazzie
<harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>,
leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr"
<nhonie@hopi.nsn.us>, Sharon Pinto
<sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie
<wendell.honanie@bia.gov>, Thomas Gow
<tgow@blm.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ May 1, 2013 10­11 AM MDT

Attachments: 040313 Minutes ­ Cooperating Agency Meeting.pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, May 1, 2013 from 10­11 AM MDT. I have attached the final minutes from the April 3,
2013 call. 

I will distribute the May 2013 Project Status Update report tomorrow morning in advance of the call.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 
Marcelo Calle

Non-Responsive

Non-Responsive























<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, amy.heuslein@bia.gov,
david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, kimberly.demuth@cardno.com,
leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, nhonie@hopi.nsn.us,
sharon.pinto@bia.gov, sharon_whitmore@fws.gov,
stephen_spencer@ios.doi.gov, terry.mcclung@bia.gov,
wendell.honanie@bia.gov

Subject:
FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Draft April Notes

Attachments: 040313 Draft Minutes ­ Cooperating Agency Meeting.docx

Afternoon,

Attached are the Draft notes from the April 3, 2013 coordination call with the Cooperating Agencies. Please
review for content and accuracy. Please forward any corrections for consideration by COB Friday, April 19,
2013. OSM will distribute the final notes prior to the next monthly meeting.

Regards,

­­ 
Marcelo Calle

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax





Rhea just asked me to put together a list of high priority things that should get
on the new Secretary's radar screen for the first 100 days.

Need to get this to her by COB today so please send me anything you think we
need to flag.  Not looking for transition documents, just high­level, priority
issues/meetings she should do.  

thanks

Lori
­­ 
Lori Faeth
U.S. Department of the Interior
Deputy Assistant Secretary for Policy and International Affairs
202­208­4852
lori_faeth@ios.doi.gov

­­ 
Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

­­ 
Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance

(b) (5)















Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, kimberly.demuth@cardno.com,
leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, nhonie@hopi.nsn.us,
sharon.pinto@bia.gov, sharon_whitmore@fws.gov,
stephen_spencer@ios.doi.gov, terry.mcclung@bia.gov,
wendell.honanie@bia.gov

Subject:
FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ April 3, 2013 10­11 AM MST

Attachments: 030613 Minutes ­ Cooperating Agency Meeting.pdf
Pinabete­FCPP Project Status Report 4­02­13.pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, April 3, 2013 from 10­11 AM MST. I have attached the final minutes from the March 6,
2013 call as well as the April 2013 project Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

Non-Responsive

Non-Responsive























































Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, kurt.schweigert@cardno.com,
leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

Attachments: Pinabete­FCPP Project Status Report 3­05­13.pdf 020613
Minutes ­ Cooperating Agency Meeting .pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call today
on Wednesday, March 6, 2013 from 10­11 AM MST. I have attached the final minutes from the February 6,
2013 call (with submitted edits applied) as well as the March 2013 project Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

Non-Responsive

Non-Responsive







Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Mar 06 2013 15:28:08 GMT­0700 (MST)

Amanda Nisula <anisula@blm.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz

Non-Responsive



To:

<kate.bartz@cardnotec.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, kurt.schweigert@cardno.com,
leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

Attachments: Pinabete­FCPP Project Status Report 3­05­13.pdf

Afternoon all,

I have attached the corrected the March Project Status Report to include 45 days of
public review and comment from the date the NOA is published. Let me know if you have
any questions. Thanks again for your participation.

Regards,

On Wed, Mar 6, 2013 at 9:09 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call today
on Wednesday, March 6, 2013 from 10­11 AM MST. I have attached the final minutes from the February 6,
2013 call (with submitted edits applied) as well as the March 2013 project Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)

Non-Responsive

Non-Responsive





To:

<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, kurt.schweigert@cardno.com,
leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

Attachments: 030613 Draft Minutes ­ Cooperating Agency Meeting.pdf

Afternoon,

Please see the attached draft meeting minutes from the March 6, 2013 Cooperating
Agencies coordination call. Review and and forward and comments regarding content
and accuracy by COB Thursday, March 28, 2013. I will distribute the final notes in
advance of the April 3, 2013 call. Thanks 

On Wed, Mar 6, 2013 at 3:28 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon all,

I have attached the corrected the March Project Status Report to include 45 days of
public review and comment from the date the NOA is published. Let me know if you
have any questions. Thanks again for your participation.



Regards,

On Wed, Mar 6, 2013 at 9:09 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
today on Wednesday, March 6, 2013 from 10­11 AM MST. I have attached the final minutes from the
February 6, 2013 call (with submitted edits applied) as well as the March 2013 project Status Update
report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

Non-Responsive

Non-Responsive





I have attached the corrected the March Project Status Report to include 45 days of
public review and comment from the date the NOA is published. Let me know if you
have any questions. Thanks again for your participation.

Regards,

On Wed, Mar 6, 2013 at 9:09 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
today on Wednesday, March 6, 2013 from 10­11 AM MST. I have attached the final minutes from the
February 6, 2013 call (with submitted edits applied) as well as the March 2013 project Status Update
report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch

Non-Responsive

Non-Responsive

















Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970

"Taylor, Willie" <willie_taylor@ios.doi.gov>

From: "Taylor, Willie" <willie_taylor@ios.doi.gov>
Sent: Fri Mar 22 2013 09:18:37 GMT­0600 (MDT)

To:

Emily Joseph <Emily_Joseph@ios.doi.gov>, Qiying Zhang
<karen_zhang@ios.doi.gov>, Andrea Shorter
<andrea_shorter@ios.doi.gov>, Brian Milchak
<brian_milchak@ios.doi.gov>, Catherine Cesnik
<catherine_cesnik@ios.doi.gov>, Courtney Hoover
<courtney_hoover@ios.doi.gov>, David Behler
<david_behler@ios.doi.gov>, David Sire
<david_sire@ios.doi.gov>, Freida Williams
<Freida_Williams@ios.doi.gov>, Jane Yagley
<jane_yagley@ios.doi.gov>, John Nelson
<john_nelson@ios.doi.gov>, Kathleen Bartholomew
<Kathleen_Bartholomew@ios.doi.gov>, Kathleen Chiang
<Kathleen_Chiang@ios.doi.gov>, Lajuan Randolph
<lajuan_randolph@ios.doi.gov>, Lisa Treichel
<lisa_treichel@ios.doi.gov>, Loretta Sutton
<loretta_sutton@ios.doi.gov>, Mary Josie Blanchard
<MaryJosie_Blanchard@ios.doi.gov>, Molly Ennis
<molly_ennis@ios.doi.gov>, Pamela Innis
<Pamela_Innis@ios.doi.gov>, Rachel Dagovitz
<Rachel_Dagovitz@ios.doi.gov>, Ryan Sloan
<ryan_sloan@ios.doi.gov>, Shawn Alam
<shawn_alam@ios.doi.gov>, Tony Gudger
<tony_gudger@ios.doi.gov>, Virginia Reddick
<Virginia_Reddick@ios.doi.gov>, William Lodder
<william_lodder@ios.doi.gov>, Willie Taylor
<Willie_Taylor@ios.doi.gov>, OS_PEP_REO
<os_pep_reo@ios.doi.gov>, Grace Cochon
<Grace_Cochon@ios.doi.gov>

Subject: Fwd: ASPMB Weekly Issues Memo and Attachments

Attachments:
ASPMB weekly issues memo 032113.docx PMB Office
Report 03212013(1).docx Perf Goal Base (with OS
Breakout) as of 3­21­13.pdf Reports awaiting mngmnt
response (DOI and OS) as of 3­21­2013.pdf

­­­­­­­­­­ Forwarded message ­­­­­­­­­­









Conversation Contents
Revised Navajo Mine Briefing Paper

Attachments:

/79. Revised Navajo Mine Briefing Paper/1.1 Navajo Mine Briefing Paper 3­21­
2013.docx

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Thu Mar 21 2013 15:22:36 GMT­0600 (MDT)
To: Willie Taylor <Willie_Taylor@ios.doi.gov>
Subject: Revised Navajo Mine Briefing Paper
Attachments: Navajo Mine Briefing Paper 3­21­2013.docx

Here is the revised version with what is known about the schedule as of now inserted.

SRS 

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



Conversation Contents
Briefing paper for Navajo Mine/Four Corners Power Plant

Attachments:

/80. Briefing paper for Navajo Mine/Four Corners Power Plant/1.1 Navajo Mine
Briefing Paper 3­20­2013.docx

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Wed Mar 20 2013 14:49:07 GMT­0600 (MDT)
To: Willie Taylor <Willie_Taylor@ios.doi.gov>
Subject: Briefing paper for Navajo Mine/Four Corners Power Plant
Attachments: Navajo Mine Briefing Paper 3­20­2013.docx

See attached.  Thought I would get this done since I had the information for it readily
accessible today.  Let me know if it needs more work like some reformatting or making it
shorter.  The guidance said 5 pages or less and this is only about 2.5. 

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



Conversation Contents
Weekly Activity Report, REO/ABQ, 3/3­9/13

Attachments:

/81. Weekly Activity Report, REO/ABQ, 3/3­9/13/1.1 abq309.doc

"Martinez, Shirley" <shirley_martinez@ios.doi.gov>

From: "Martinez, Shirley" <shirley_martinez@ios.doi.gov>
Sent: Fri Mar 08 2013 12:02:16 GMT­0700 (MST)

To:
"Blanchard, Mary Josie"
<MaryJosie_Blanchard@ios.doi.gov>, "Taylor, Willie R"
<Willie_Taylor@ios.doi.gov>

Subject: Weekly Activity Report, REO/ABQ, 3/3­9/13
Attachments: abq309.doc

­­ 
Shirley G. Martinez
Regional Environmental Protection Assistant
U.S. Department of the Interior
Office of Environmental Policy & Compliance
1001 Indian School Road NW, Suite 348
Albuquerque, New Mexico 87104
Phone: (505) 563­3572; Fax: (505) 563­3066



Conversation Contents
Fwd:

Attachments:

/83. Fwd:/1.1 OEPC FY 2013 Objectives 112912.docx

"Blanchard, Mary Josie" <maryjosie_blanchard@ios.doi.gov>

From: "Blanchard, Mary Josie"
<maryjosie_blanchard@ios.doi.gov>

Sent: Tue Mar 05 2013 14:02:44 GMT­0700 (MST)
To: os_pep_reo@ios.doi.gov
Subject: Fwd:
Attachments: OEPC FY 2013 Objectives 112912.docx

In case you did not have a copy

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Taylor, Willie <willie_taylor@ios.doi.gov>
Date: Tue, Mar 5, 2013 at 3:22 PM
Subject: 
To: Mary Josie Blanchard <MaryJosie Blanchard@ios.doi.gov> 

­­ 
Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970

­­ 
Mary Josie Blanchard
Deputy Director
Office of Environmental Policy and Compliance
(202) 208­3891



Conversation Contents
Fwd: ACTION: DUE MARCH 11: Hayes/PMB Check In Meeting

Attachments:

/84. Fwd: ACTION: DUE MARCH 11: Hayes/PMB Check In Meeting/1.1 ASPMB
Major Projects with Regs 110112.docx
/84. Fwd: ACTION: DUE MARCH 11: Hayes/PMB Check In Meeting/2.1 ASPMB
Major Projects with Regs spencer edits 2­27­13.docx

"Taylor, Willie" <willie_taylor@ios.doi.gov>

From: "Taylor, Willie" <willie_taylor@ios.doi.gov>
Sent: Wed Feb 27 2013 11:30:31 GMT­0700 (MST)

To:

Allison O'Brien <Allison_O'Brien@ios.doi.gov>, David Sire
<david_sire@ios.doi.gov>, Loretta Sutton
<loretta_sutton@ios.doi.gov>, Stephen Spencer
<Stephen_Spencer@ios.doi.gov>, David Behler
<david_behler@ios.doi.gov>

Subject: Fwd: ACTION: DUE MARCH 11: Hayes/PMB Check In
Meeting

Attachments: ASPMB Major Projects with Regs 110112.docx

All,

Please update with red line/strike out and return to me NLT March 7th by COB
your time.

David,

Please add a row that deal with drought.

Thanks

Willie

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Faeth, Lori <lori_faeth@ios.doi.gov>
Date: Wed, Feb 27, 2013 at 1:14 PM
Subject: Fwd: ACTION: DUE MARCH 11: Hayes/PMB Check In Meeting
To: Willie Taylor <Willie_Taylor@ios.doi.gov>, Steve Glomb



<Steve_Glomb@ios.doi.gov>, Kimo Kaloi <Kaiini_Kaloi@ios.doi.gov>, Joel Clement
<joel_clement@ios.doi.gov>, Barb Pitkin <Barbara_Pitkin@ios.doi.gov>, David Downes
<David_Downes@ios.doi.gov>

Can you please review and update the attached spreadsheet for the March check in with
David Hayes.

Please get back to me with edits/additions/comments by cob March 13.

thanks,

Lori

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Holley, Amy <amy_holley@ios.doi.gov>
Date: Wed, Feb 27, 2013 at 1:12 PM
Subject: ACTION: DUE MARCH 11: Hayes/PMB Check In Meeting
To: OS_PMB_Senior_Staff <os pmb senior staff@ios.doi.gov>
Cc: Rhea Suh <Rhea_Suh@ios.doi.gov>

All:

The March Check In Meeting has been scheduled for March 15 at 11:00 am.
 Accordingly, we will need to have our spreadsheet updated.  Please edit/add/subtract
your items on the attached and return to me by COB, Monday March 11.  Thank you!

Amy

­­ 
Lori Faeth
U.S. Department of the Interior
Deputy Assistant Secretary for Policy and International Affairs
202­208­4852
lori faeth@ios.doi.gov

­­ 
Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970



"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Wed Feb 27 2013 14:10:52 GMT­0700 (MST)
To: "Taylor, Willie" <willie_taylor@ios.doi.gov>

Subject: Re: ACTION: DUE MARCH 11: Hayes/PMB Check In
Meeting

Attachments: ASPMB Major Projects with Regs spencer edits 2­27­
13.docx

My updated item on Navajo Mine/Four Corners Power Plant is included in
redline/strikeout in the attachment.  

On Wed, Feb 27, 2013 at 11:30 AM, Taylor, Willie <willie taylor@ios.doi.gov> wrote:
All,

Please update with red line/strike out and return to me NLT March 7th by
COB your time.

David,

Please add a row that deal with drought.

Thanks

Willie

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Faeth, Lori <lori_faeth@ios.doi.gov>
Date: Wed, Feb 27, 2013 at 1:14 PM
Subject: Fwd: ACTION: DUE MARCH 11: Hayes/PMB Check In Meeting
To: Willie Taylor <Willie_Taylor@ios.doi.gov>, Steve Glomb
<Steve_Glomb@ios.doi.gov>, Kimo Kaloi <Kaiini_Kaloi@ios.doi.gov>, Joel Clement
<joel_clement@ios.doi.gov>, Barb Pitkin <Barbara_Pitkin@ios.doi.gov>, David
Downes <David Downes@ios.doi.gov>

Can you please review and update the attached spreadsheet for the March check in
with David Hayes.

Please get back to me with edits/additions/comments by cob March 13.

thanks,

Lori

­­­­­­­­­­ Forwarded message ­­­­­­­­­­



From: Holley, Amy <amy_holley@ios.doi.gov>
Date: Wed, Feb 27, 2013 at 1:12 PM
Subject: ACTION: DUE MARCH 11: Hayes/PMB Check In Meeting
To: OS_PMB_Senior_Staff <os_pmb_senior_staff@ios.doi.gov>
Cc: Rhea Suh <Rhea Suh@ios.doi.gov>

All:

The March Check In Meeting has been scheduled for March 15 at 11:00 am.
 Accordingly, we will need to have our spreadsheet updated.  Please edit/add/subtract
your items on the attached and return to me by COB, Monday March 11.  Thank you!

Amy

­­ 
Lori Faeth
U.S. Department of the Interior
Deputy Assistant Secretary for Policy and International Affairs
202­208­4852
lori_faeth@ios.doi.gov

­­ 
Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer 
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



Conversation Contents
OSM­Cooperating Agency Coordination Call, February 6, 2013, Draft
Meeting Minutes

Attachments:

/85. OSM­Cooperating Agency Coordination Call, February 6, 2013, Draft Meeting
Minutes/1.1 020613 Draft Minutes ­ Cooperating Agency Meeting .docx

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Feb 13 2013 17:23:40 GMT­0700 (MST)

To:

Amanda Nisula <anisula@blm.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, David Campbell
<david_campbell@fws.gov>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Baker
<denise_baker@fws.gov>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>,
Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez
<mmartine@blm.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones



<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>,
deanna.l.cummings@spa02.usace.army.mil,
joel_lusk@fws.gov, kurt.schweigert@cardno.com,
leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov

Subject: OSM­Cooperating Agency Coordination Call, February 6,
2013, Draft Meeting Minutes

Attachments: 020613 Draft Minutes ­ Cooperating Agency Meeting .docx

Afternoon,

Attached are the Draft notes from the February 6, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB Tuesday,
February 19, 2013. OSM will distribute the final notes prior to the next monthly meeting.

Regards,

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax



Conversation Contents
Weekly Activity Report, REO/ABQ, 2/3­9/13

Attachments:

/86. Weekly Activity Report, REO/ABQ, 2/3­9/13/1.1 abq209.doc

"Martinez, Shirley" <shirley_martinez@ios.doi.gov>

From: "Martinez, Shirley" <shirley_martinez@ios.doi.gov>
Sent: Fri Feb 08 2013 13:52:08 GMT­0700 (MST)

To:
"Blanchard, Mary Josie"
<MaryJosie_Blanchard@ios.doi.gov>, "Taylor, Willie R"
<Willie_Taylor@ios.doi.gov>

Subject: Weekly Activity Report, REO/ABQ, 2/3­9/13
Attachments: abq209.doc

­­ 
Shirley G. Martinez
Regional Environmental Protection Assistant
U.S. Department of the Interior
Office of Environmental Policy & Compliance
1001 Indian School Road NW, Suite 348
Albuquerque, New Mexico 87104
Phone: (505) 563­3572; Fax: (505) 563­3066



Conversation Contents
RE: FCPP & Navajo Mine Energy Project ­ February Cooperating Agencies
Coordination Conference Call (UNCLASSIFIED)

"Cummings, Deanna L SPA" <Deanna.L.Cummings@usace.army.mil>

From: "Cummings, Deanna L SPA"
<Deanna.L.Cummings@usace.army.mil>

Sent: Wed Feb 06 2013 07:53:14 GMT­0700 (MST)

To:

"Calle, Marcelo" <mcalle@osmre.gov>, Amanda Nisula
<anisula@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, "amy.heuslein@bia.gov"
<amy.heuslein@bia.gov>, "david_campbell@fws.gov"
<david_campbell@fws.gov>, "denise_baker@fws.gov"
<denise_baker@fws.gov>, "harrilene.yazzie@bia.gov"



<harrilene.yazzie@bia.gov>, "joel_lusk@fws.gov"
<joel_lusk@fws.gov>, "kurt.schweigert@cardno.com"
<kurt.schweigert@cardno.com>,
"leroyshingoi@yahoo.com" <leroyshingoi@yahoo.com>,
"macfarlane.john@epamail.epa.gov"
<macfarlane.john@epamail.epa.gov>,
"mlomaomvaya@hopi.nsn.us"
<mlomaomvaya@hopi.nsn.us>, "sharon.pinto@bia.gov"
<sharon.pinto@bia.gov>, "sharon_whitmore@fws.gov"
<sharon_whitmore@fws.gov>,
"stephen_spencer@ios.doi.gov"
<stephen_spencer@ios.doi.gov>, "terry.mcclung@bia.gov"
<terry.mcclung@bia.gov>, "wendell.honanie@bia.gov"
<wendell.honanie@bia.gov>

Subject:
RE: FCPP & Navajo Mine Energy Project ­ February
Cooperating Agencies Coordination Conference Call
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Marcelo:

I have a correction to the minutes.  Please change: "North of the ponds is another
isolated wetland due to construction of infiltration facilities and the groundwater
interception trench associated with NPDES permitting." to "Northwest  of the ponds is an
isolated reach of ephemeral stream 20 feet long and 1.5 feet wide exhibiting an ordinary
high water mark.  The isolation is, in part, likely due to past construction of an infiltration
trench associated with NPDES permitting requirements that would also have been
authorized without need for notification under existing 404 nationwide permits at the
time."

My apologies if I did not make myself clear during the discussion.

Deanna

­­­­­Original Message­­­­­
From: Calle, Marcelo [mailto:mcalle@osmre.gov]
Sent: Tuesday, February 05, 2013 7:40 PM
To: Amanda Nisula; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Cummings,
Deanna L SPA; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George
Mase; Gilbert Becenti; Gloria Tom; Joe Lockerd; John Reber; John Stucker; John
Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell; Marvin Keller;
Michele Morris; Postle, Bob; Powell King; R MALDONADO; Sam Yazzie; Scott Hall;
Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes;
Williamson, Rick L.; Yellowman, Mychal; amy.heuslein@bia.gov;
david_campbell@fws.gov; Cummings, Deanna L SPA; denise_baker@fws.gov;
harrilene.yazzie@bia.gov; joel_lusk@fws.gov; kurt.schweigert@cardno.com;

(b) (6)



leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov;
mlomaomvaya@hopi.nsn.us; sharon.pinto@bia.gov; sharon_whitmore@fws.gov;
stephen_spencer@ios.doi.gov; terry.mcclung@bia.gov; wendell.honanie@bia.gov
Subject: FCPP & Navajo Mine Energy Project ­ February Cooperating Agencies
Coordination Conference Call

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies
Coordination call on Wednesday, February 6, 2013 from 10­11 AM MST. I have attached
the final minutes from the January 16, 2013 call (with submitted edits applied) as well as
the February 2013 project Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

­­
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

Classification: UNCLASSIFIED
Caveats: NONE

Non-Responsive

Non-Responsive



Conversation Contents
FCPP & Navajo Mine Energy Project ­ February Cooperating Agencies
Coordination Conference Call

Attachments:

/88. FCPP & Navajo Mine Energy Project ­ February Cooperating Agencies
Coordination Conference Call/1.1 Pinabete­FCPP Project Status Report 2­05­
13.pdf
/88. FCPP & Navajo Mine Energy Project ­ February Cooperating Agencies
Coordination Conference Call/1.2 011613 Minutes ­ Cooperating Agency
Telecon.pdf

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Tue Feb 05 2013 19:40:06 GMT­0700 (MST)

To:

Amanda Nisula <anisula@blm.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby
<fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb



<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, amy.heuslein@bia.gov,
david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, kurt.schweigert@cardno.com,
leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov

Subject:
FCPP & Navajo Mine Energy Project ­ February
Cooperating Agencies Coordination Conference Call

Attachments: Pinabete­FCPP Project Status Report 2­05­13.pdf 011613
Minutes ­ Cooperating Agency Telecon.pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies
Coordination call on Wednesday, February 6, 2013 from 10­11 AM MST. I have attached
the final minutes from the January 16, 2013 call (with submitted edits applied) as well as
the February 2013 project Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

Non-Responsive

Non-Responsive





Conversation Contents
Fwd: ASPMB Weekly Issues Memo and Attachments

Attachments:

/89. Fwd: ASPMB Weekly Issues Memo and Attachments/1.1 ASPMB weekly
issues memo 012413.docx
/89. Fwd: ASPMB Weekly Issues Memo and Attachments/1.2 Perf Goal Base
(with OS Breakout) as of 1­24­13.pdf
/89. Fwd: ASPMB Weekly Issues Memo and Attachments/1.3 Reports awaiting
mngmnt response (DOI and OS) as of January 24, 2013.pdf
/89. Fwd: ASPMB Weekly Issues Memo and Attachments/1.4 PMB Office Report
01242013.docx

"Taylor, Willie" <willie_taylor@ios.doi.gov>

From: "Taylor, Willie" <willie_taylor@ios.doi.gov>
Sent: Fri Jan 25 2013 08:44:04 GMT­0700 (MST)

To:

Emily Joseph <Emily_Joseph@ios.doi.gov>, Qiying Zhang
<karen_zhang@ios.doi.gov>, Andrea Shorter
<andrea_shorter@ios.doi.gov>, Brian Milchak
<brian_milchak@ios.doi.gov>, Catherine Cesnik
<catherine_cesnik@ios.doi.gov>, Courtney Hoover
<courtney_hoover@ios.doi.gov>, David Behler
<david_behler@ios.doi.gov>, David Sire
<david_sire@ios.doi.gov>, Freida Williams
<Freida_Williams@ios.doi.gov>, Jane Yagley
<jane_yagley@ios.doi.gov>, John Nelson
<john_nelson@ios.doi.gov>, Kathleen Bartholomew
<Kathleen_Bartholomew@ios.doi.gov>, Kathleen Chiang
<Kathleen_Chiang@ios.doi.gov>, Lajuan Randolph
<lajuan_randolph@ios.doi.gov>, Lisa Treichel
<lisa_treichel@ios.doi.gov>, Loretta Sutton
<loretta_sutton@ios.doi.gov>, Mary Josie Blanchard
<MaryJosie_Blanchard@ios.doi.gov>, Molly Ennis
<molly_ennis@ios.doi.gov>, Pamela Innis
<Pamela_Innis@ios.doi.gov>, Rachel Dagovitz
<Rachel_Dagovitz@ios.doi.gov>, Ryan Sloan
<ryan_sloan@ios.doi.gov>, Shawn Alam
<shawn_alam@ios.doi.gov>, Tony Gudger
<tony_gudger@ios.doi.gov>, Virginia Reddick
<Virginia_Reddick@ios.doi.gov>, William Lodder
<william_lodder@ios.doi.gov>, Willie Taylor



<Willie_Taylor@ios.doi.gov>, Allison O'Brien
<Allison_O'Brien@ios.doi.gov>, Andrew Raddant
<Andrew_Raddant@ios.doi.gov>, Joyce Stanley
<joyce_stanley@ios.doi.gov>, Lindy M Nelson
<Lindy_Nelson@ios.doi.gov>, Pamela Bergmann
<Pamela_Bergmann@ios.doi.gov>, Patricia Port
<patricia_port@ios.doi.gov>, Robert Stewart
<Robert_F_Stewart@ios.doi.gov>, Stephen Spencer
<Stephen_Spencer@ios.doi.gov>

Subject: Fwd: ASPMB Weekly Issues Memo and Attachments

Attachments:

ASPMB weekly issues memo 012413.docx Perf Goal Base
(with OS Breakout) as of 1­24­13.pdf Reports awaiting
mngmnt response (DOI and OS) as of January 24, 2013.pdf
PMB Office Report 01242013.docx

FYI

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Peavy, Angela <angela_peavy@ios.doi.gov>
Date: Fri, Jan 25, 2013 at 10:37 AM
Subject: Fwd: ASPMB Weekly Issues Memo and Attachments
To: Barbara Pitkin <barbara_pitkin@ios.doi.gov>, David Downes
<david_downes@ios.doi.gov>, Joel Clement <joel_clement@ios.doi.gov>, Kaiini Kaloi
<kaiini_kaloi@ios.doi.gov>, Steve Glomb <steve_glomb@ios.doi.gov>, Willie Taylor
<willie_taylor@ios.doi.gov>
Cc: Lori Faeth <Lori_Faeth@ios.doi.gov>, Tamera Bassford
<tamera_bassford@ios.doi.gov>, Darlene Smith <darlene_smith@ios.doi.gov>, Lajuan
Randolph <lajuan_randolph@ios.doi.gov>

See attachments. Corrected, per Karen.

­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Senhadji, Karen <karen_senhadji@ios.doi.gov>
Date: Fri, Jan 25, 2013 at 10:36 AM
Subject: Re: ASPMB Weekly Issues Memo and Attachments
To: OS_PMB_Senior_Staff <OS_PMB_Senior_Staff@ios.doi.gov>, Shirley Lewis
<shirley_lewis@ios.doi.gov>, Catherine Callaway <Catherine_Callaway@ios.doi.gov>,
Sandra Barnett <sandra_barnett@ios.doi.gov>, Jean Parrish
<Jean_Parrish@ios.doi.gov>, Abigail Miller <abigail_d_miller@ios.doi.gov>, Holly
Gonzalez <holly_gonzalez@ios.doi.gov>, Angela Peavy <Angela_Peavy@ios.doi.gov>,
Susan Lang <susan_lang@ios.doi.gov>, Loraine Dawkins
<loraine_dawkins@ios.doi.gov>

My apologies, please see corrected version of weekly issues memo attached (last one
was blank, sorry!)  Attachments same.



On Fri, Jan 25, 2013 at 10:14 AM, Senhadji, Karen <karen_senhadji@ios.doi.gov> wrote:
Please see attached and distribute to your offices, thanks!

****************************************
Karen Senhadji
Senior Advisor to the Assistant Secretary
Policy, Management and Budget
U.S. Department of the Interior
karen senhadji@ios.doi.gov
Office 202-208-5479 , Cell 202-510-0651
**************************************** 

­­ 
Angela Peavy
Office of the DAS­Policy and International Affairs
1849 C Street NW, Room 5129
Washington DC 20240
phone: 202­208­4852
fax: 202­513­0734
email: angela_peavy@ios.doi.gov

­­ 
Willie R. Taylor, PhD
Director, Office of Environmental Policy
 and Compliance
(O)202/208­3891
(F)202/208­6970



Conversation Contents
Final Scoping Summary Report is available on the OSM Project website

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Jan 23 2013 15:56:54 GMT­0700 (MST)

To:

Amanda Nisula <anisula@blm.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, Bob Postle
<bpostle@osmre.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marvin Keller
<marvin.keller@bia.gov>, Mychal Yellowman
<myellowman@osmre.gov>, Powell King
<pking@blm.gov>, R MALDONADO
<rpm_crcs@yahoo.com>, Rick Williamson
<rlwilliamson@osmre.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,



terry.mcclung@bia.gov, wendell.honanie@bia.go

Subject: Final Scoping Summary Report is available on the OSM
Project website

Afternoon,

The Final Scoping Summary Report has been posted to the OSM FCPP & Navajo Mine Energy Project
website under Project News. Please see the link below.

http://www.wrcc.osmre.gov/Current Initiatives/fcnavprj/FCPPEIS.shtm

If you have any questions or comments please contact me.

Regards,
­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax



Conversation Contents
Cooperating Agencies Coordination Conference Call ­ January 16, 2013
meeting notes

Attachments:

/91. Cooperating Agencies Coordination Conference Call ­ January 16, 2013
meeting notes/1.1 011613 Draft Minutes ­ Cooperating Agency Meeting.docx
/91. Cooperating Agencies Coordination Conference Call ­ January 16, 2013
meeting notes/2.1 011613 Draft Minutes ­ Cooperating Agency Meeting.docx

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Jan 23 2013 15:24:58 GMT­0700 (MST)

To:

Amanda Nisula <anisula@blm.gov>, Amy Heuslein
<amy.heuslein@bia.gov>, Bob Postle
<bpostle@osmre.gov>, Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase
<gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>,
Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marvin Keller
<marvin.keller@bia.gov>, Mychal Yellowman
<myellowman@osmre.gov>, Powell King
<pking@blm.gov>, R MALDONADO
<rpm_crcs@yahoo.com>, Rick Williamson
<rlwilliamson@osmre.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>,
Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"



<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov

Subject: Cooperating Agencies Coordination Conference Call ­
January 16, 2013 meeting notes

Attachments: 011613 Draft Minutes ­ Cooperating Agency Meeting.docx

Afternoon,

Attached are the draft meeting notes from the January 16, 2013 Cooperating Agencies
coordination call. Please review for accuracy and completeness and forward suggested
corrections or comments by Thursday, January 31, 2013. I will distribute the final notes
before the February call. 

Regards,
­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Wed Jan 23 2013 15:35:45 GMT­0700 (MST)
To: Shirley Martinez <Shirley_Martinez@ios.doi.gov>

Subject: Fwd: Cooperating Agencies Coordination Conference Call ­
January 16, 2013 meeting notes

Attachments: 011613 Draft Minutes ­ Cooperating Agency Meeting.docx

Please print the attachment so I can have it for the file. 



­­­­­­­­­­ Forwarded message ­­­­­­­­­­
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Wed, Jan 23, 2013 at 3:24 PM
Subject: Cooperating Agencies Coordination Conference Call ­ January 16, 2013 meeting
notes
To: Amanda Nisula <anisula@blm.gov>, Amy Heuslein <amy.heuslein@bia.gov>, Bob
Postle <bpostle@osmre.gov>, Cheryl Eckhardt <cheryl_eckhardt@nps.gov>, Clayton
Honyumptewa <chonyumptewa@hopi.nsn.us>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay <denise.begay@bia.gov>,
"Frederick H. White" <frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase <gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Reber <john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels <john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano <vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Lara Rozzell <lara_r_rozzell@nps.gov>, Marvin Keller
<marvin.keller@bia.gov>, Mychal Yellowman <myellowman@osmre.gov>, Powell King
<pking@blm.gov>, R MALDONADO <rpm_crcs@yahoo.com>, Rick Williamson
<rlwilliamson@osmre.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb <stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes <tamera.dawes@bia.gov>,
david_campbell@fws.gov, deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov, joel_lusk@fws.gov,
leroyshingoi@yahoo.com, macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov, sharon_whitmore@fws.gov,
stephen_spencer@ios.doi.gov, terry.mcclung@bia.gov, wendell.honanie@bia.gov
Cc: Dan Tormey <daniel.tormey@cardno.com>, "Kurt.Schweigert"
<Kurt.Schweigert@cardno.com>, Foster Kirby <FKirby@osmre.gov>

Afternoon,

Attached are the draft meeting notes from the January 16, 2013 Cooperating Agencies
coordination call. Please review for accuracy and completeness and forward suggested
corrections or comments by Thursday, January 31, 2013. I will distribute the final notes
before the February call. 

Regards,
­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov



(303) 293­5035 Office

(303) 293­5032 Fax

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



Conversation Contents
Weekly Activity Report, REO/ABQ, 1/13­19/2013

Attachments:

/92. Weekly Activity Report, REO/ABQ, 1/13­19/2013/1.1 abq119.doc

"Martinez, Shirley" <shirley_martinez@ios.doi.gov>

From: "Martinez, Shirley" <shirley_martinez@ios.doi.gov>
Sent: Fri Jan 18 2013 12:51:59 GMT­0700 (MST)

To:
"Blanchard, Mary Josie"
<MaryJosie_Blanchard@ios.doi.gov>, "Taylor, Willie R"
<Willie_Taylor@ios.doi.gov>

Subject: Weekly Activity Report, REO/ABQ, 1/13­19/2013
Attachments: abq119.doc

­­ 
Shirley G. Martinez
Regional Environmental Protection Assistant
U.S. Department of the Interior
Office of Environmental Policy & Compliance
1001 Indian School Road NW, Suite 348
Albuquerque, New Mexico 87104
Phone: (505) 563­3572; Fax: (505) 563­3066











<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov

Subject: RESCHEDULED to JAN 16, 2013 ­ FCPP & Navajo Mine
Energy Project EIS ­ Cooperating Agency Teleconference

Attachments: 120512 Minutes ­ Cooperating Agency Telecon.pdf
Pinabete­FCPP Project Status Report 1­07­13.pdf

Morning,

Just a reminder for tomorrow's Cooperating Agency Teleconference; January 16, 2013
from 10 ­11 AM MST. I have attached the notes from the December 5, 2012 meeting and
the January 2013 Status Report Summary. 

The conference line information is:

Call Number

Participant Code:  

Agenda

*  EIS Development Status (OSM report)
*  Section 7 ESA coordination status (OSM report)
*  Section 106 NHPA consultation and coordination status (OSM report)
*  Federal Action Agencies status (respective agencies report)
*  Project Q&A

If you have any questions, comments or would like to add additional discussion items to
the agenda please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

mcalle@osmre.gov

Non-Responsive

Non-Responsive













































"amy.heuslein@bia.gov" <amy.heuslein@bia.gov>,
"jgalluzz@blm.gov" <jgalluzz@blm.gov>,
"lara_r_rozzell@nps.gov" <lara_r_rozzell@nps.gov>,
"anisula@blm.gov" <anisula@blm.gov>,
"jstucker@frontiernet.net" <jstucker@frontiernet.net>,
"pking@blm.gov" <pking@blm.gov>,
"stephenbetsitty@navajo­nsn.gov"
<stephenbetsitty@navajo­nsn.gov>,
"carlos.jallo@cardnotec.com"
<carlos.jallo@cardnotec.com>, "tamera.dawes@bia.gov"
<tamera.dawes@bia.gov>, "gmase@hopi.nsn.us"
<gmase@hopi.nsn.us>, "kate.bartz@cardnotec.com"
<kate.bartz@cardnotec.com>, "stan.webb@bia.gov"
<stan.webb@bia.gov>, "cheryl_eckhardt@nps.gov"
<cheryl_eckhardt@nps.gov>, "denise_baker@fws.gov"
<denise_baker@fws.gov>, "bpostle@osmre.gov"
<bpostle@osmre.gov>, "sharon_whitmore@fws.gov"
<sharon_whitmore@fws.gov>, "mcalle@osmre.gov"
<mcalle@osmre.gov>

Subject: [Update] RESCHEDULED JAN 9 ­ FCPP & Navajo Mine
Energy Project EIS ­ Cooperating Agency

Afternoon,

In my rush to reschedule I managed to overlook the fact that the OSM Section 106
Coordination meeting is scheduled for January 9, 2013. The monthly Cooperating
Agencies coordination meeting will again need to be re­scheduled to Wednesday,
January 16, 2013 from 10AM ­11AM. Apologies for confusion. I will update the meeting
request.

RESCHEDULED JAN 9 ­ FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference
The Wednesday, January 2, 2013 monthly meeting with the Cooperating Agencies has been scheduled to 
Wednesday, January 9, 2013 (10AM ­11AM) due to the holidays.

Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick­Off 
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with 
representatives of the various Cooperating Agencies to discuss status, provide updates and address other 
issues as needed. OSM proposed having these recurring meetings on the first Wednesday of every month 
at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been 
identified as a point of contact for your agency regarding this project.

The conference line information is:

Call Number

Participant Code:  

general Agenda

*  EIS Development Status (OSM report)

Non-Responsive

Non-Responsive























<simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, amy.heuslein@bia.gov,
david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, leroyshingoi@yahoo.com,
mlomaomvaya@hopi.nsn.us, sharon.pinto@bia.gov,
sharon_whitmore@fws.gov, stephen_spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov

Subject:
FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference ­ Rescheduled January Call

Attachments:
120512 Minutes ­ Cooperating Agency Telecon.pdf Draft
Cumulative Projects Memo 103012.pdf Draft FourCorners
Cumulative Map 111212.PDF

Good afternoon,

Attached are the minutes from the December 5, 2102 Cooperating
Agency coordination conference call. Please review for accuracy and provide revisions as
necessary.

Due to the holidays OSM will reschedule this meeting for the following week on
Wednesday, January 9, 2013 same time (10AM ­ 11AM MST).

I would also like to remind the cooperating agencies to please review the attached
memorandum and associated map discussing the preliminary list of regional projects to
be considered in cumulative effects analysis. Please review for completeness and
accuracy of proposed projects to be considered. Please forward any regional projects you
feel should be considered. Thank you in advance for your assistance.

Have a great holiday!

Regards,
­­ 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office







considered unresponsive or not interested in continued participation in the Section 106
Consultation process as the mailing may have indicated.

Please contact me if you have any questions about this topic or general questions about
the future Section 106 coordination meeting. Please let me know if you and or other
designated representatives from your organization anticipate attending the meeting on
January 9, 2102 in Farmington, New Mexico.
­­ 
Regards,
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax





Etsitty (stephenbetsitty@navajo­nsn.gov)"
<stephenbetsitty@navajo­nsn.gov>, "Whitmore, Sharon"
<sharon_whitmore@fws.gov>, "Yazzie, Harrilene"
<Harrilene.Yazzie@bia.gov>, "Cummings, Deanna L SPA"
<Deanna.L.Cummings@usace.army.mil>, "Jones, Simone"
<Simone.Jones@bia.gov>, "leroyshingoi@yahoo.com"
<leroyshingoi@yahoo.com>, "Williamson, Rick L."
<RLWilliamson@osmre.gov>, "Yellowman, Mychal"
<MYellowman@osmre.gov>, "Becenti, Gilbert"
<Gilbert.Becenti@bia.gov>, "Yazzie, Sam"
<Sam.Yazzie@bia.gov>, "Begay, Denise"
<Denise.Begay@bia.gov>, "Baker, Denise"
<denise_baker@fws.gov>, "Postle, Bob"
<BPostle@osmre.gov>, "Bartz, Kate L."
<Kate.Bartz@cardnotec.com>, "McClung, Terry"
<Terry.McClung@bia.gov>, "Rozzell, Lara R"
<Lara_R_Rozzell@nps.gov>, "Hall, Scott V"
<shall@blm.gov>, "Nisula, Amanda L" <anisula@blm.gov>,
rpm_crcs_contact <rpm_crcs@yahoo.com>, "Jallo, Carlos
F." <Carlos.Jallo@cardnotec.com>, "Cantley, Garry"
<Garry.Cantley@bia.gov>, "Webb, Stan"
<Stan.Webb@bia.gov>, "Dawes, Tamera"
<Tamera.Dawes@bia.gov>, "Keller, Marvin"
<Marvin.Keller@bia.gov>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

Attachments: invite.ics

When: Occurs the first Wednesday of every 1 month effective 12/5/2012 until 1/31/2015 from 10:00 AM to
11:00 AM (UTC­07:00) Mountain Time (US & Canada).
Where: Denver ­ Powder River Room; Conference call #  Code 
 
Note: The GMT offset above does not reflect daylight saving time adjustments.
 
*~*~*~*~*~*~*~*~*~*
 
Good afternoon all,
 
During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick­Off
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with
representatives of the various Cooperating Agencies to discuss status, provide updates and address other
issues as needed. OSM proposed having these recurring meetings on the first Wednesday of every month
at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been identified
as a point of contact for your agency regarding this project.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
GENERAL AGENDA
 

Non-ResponsiveNon-Responsive

Non-Responsive

Non-Responsive





<Deanna.L.Cummings@usace.army.mil>, "Jones, Simone"
<Simone.Jones@bia.gov>, leroyshingoi@yahoo.com,
"Williamson, Rick L." <RLWilliamson@osmre.gov>,
"Yellowman, Mychal" <MYellowman@osmre.gov>,
"Becenti, Gilbert" <Gilbert.Becenti@bia.gov>, "Yazzie,
Sam" <Sam.Yazzie@bia.gov>, "Begay, Denise"
<Denise.Begay@bia.gov>, "Baker, Denise"
<Denise_Baker@fws.gov>, "Postle, Bob"
<BPostle@osmre.gov>, "Bartz, Kate L."
<Kate.Bartz@cardnotec.com>, "McClung, Terry"
<Terry.McClung@bia.gov>, "Rozzell, Lara R"
<Lara_R_Rozzell@nps.gov>, "Hall, Scott V"
<shall@blm.gov>, "Nisula, Amanda L" <anisula@blm.gov>,
R MALDONADO <rpm_crcs@yahoo.com>, "Jallo, Carlos
F." <Carlos.Jallo@cardnotec.com>

Subject: Re: FCPP & Navajo Mine Energy Project EIS ­ Cooperating
Agency Teleconference

Attachments: Draft Cumulative Projects Memo 103012.docx Draft
FourCorners Cumulative Map 111212.PDF

Morning all,

As discussed during the December 5th Cooperating Agency Coordination call; please see
the attached documents detailing the preliminary list of regional projects to be considered
within the cumulative effects analysis of the Four Corners and Navajo Mine Energy
Project EIS. Please review for completeness and accuracy of the proposed list. Forward
any comments you may have and we will revisit this topic on the next conference call.

On Wed, Nov 14, 2012 at 11:12 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:

Morning,

 

As a follow up to the November 7, 2012 Cooperating Agency Teleconference. During
the call OSM solicited your participation in reviewing the preliminary list of regional
projects to be considered within the cumulative effects analysis of the Four Corners
and Navajo Mine Energy Project EIS. OSM would like to again request your assistance
in reviewing this draft preliminary document. I have attached the Draft criteria and list of
projects to be considered in the cumulative effects analysis for the FCPP and Navajo
Mine Energy Project as well as a Draft Four Corners Cumulative Map.

 

Please review the attached document for completeness and accuracy of projects
included for consideration in the cumulative effects analysis of the Four Corners and
Navajo Mine Energy Project EIS. Please provide comments and recommendations by
COB Friday, November 30, 2012.

 









To:

<gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>,
John Reber <john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels
<john_wessels@nps.gov>, Joseph Galluzzi
<jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marvin Keller
<marvin.keller@bia.gov>, Michele Morris
<mlmorris@navajo­nsn.gov>, "Postle, Bob"
<bpostle@osmre.gov>, Powell King <pking@blm.gov>,
Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>,
Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, Tamera Dawes
<tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, amy.heuslein@bia.gov,
david_campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil,
deanna.l.cummings@usace.army.mil,
denise_baker@fws.gov, harrilene.yazzie@bia.gov,
joel_lusk@fws.gov, leroyshingoi@yahoo.com,
mlomaomvaya@hopi.nsn.us, rpm_crcs@yahoo.com,
sharon.pinto@bia.gov, sharon_whitmore@fws.gov,
stephen_spencer@ios.doi.gov, terry.mcclung@bia.gov,
wendell.honanie@bia.gov

Subject: Re: Cooperating Agencies Coordination Meeting ­
December Status Report Summary

Attachments: 110712 Minutes ­ Cooperating Agency Telecon.pdf

Good Morning,

Attached are the final meeting notes from the November 7, 2012 conference call. Any
questions please contact me.

Regards,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 



























Conversation Contents
FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference

Attachments:

/115. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference/1.1 Draft
Cumulative Projects Memo 103012.docx
/115. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference/1.2 Draft
FourCorners Cumulative Map 111212.PDF
/115. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference/1.3
110712 Draft Minutes ­ Cooperating Agency Telecon.docx

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Nov 14 2012 11:12:33 GMT­0700 (MST)

To:

"Eckhardt, Cheryl" <Cheryl_Eckhardt@nps.gov>, "Clayton Honyumptewa
(chonyumptewa@hopi.nsn.us)" <chonyumptewa@hopi.nsn.us>,
"Campbell, David" <David_Campbell@fws.gov>, "Deanna L. Cummings
(Deanna.L.Cummings@spa02.usace.army.mil)"
<Deanna.L.Cummings@spa02.usace.army.mil>, "Frederick H. White
(frederickhwhite@frontiernet.net)" <frederickhwhite@frontiernet.net>,
"Galluzzi, Joseph" <jgalluzz@blm.gov>, "George Mase
(gmase@hopi.nsn.us)" <gmase@hopi.nsn.us>, "Gloria Tom
(gtom@nndfw.org)" <gtom@nndfw.org>, "Heuslein, Amy"
<Amy.Heuslein@bia.gov>, "Hoefeler, Shannon D" <shoefele@blm.gov>,
"Honanie, Wendell" <Wendell.Honanie@bia.gov>, "Lusk, Joel"
<joel_lusk@fws.gov>, "Reber, John" <John_Reber@nps.gov>, "John
Stucker (jstucker@frontiernet.net)" <jstucker@frontiernet.net>, "Wessels,
John" <John_Wessels@nps.gov>, "Karen Vitulano
(vitulano.karen@epamail.epa.gov)" <vitulano.karen@epamail.epa.gov>,
"King, Powell F" <pking@blm.gov>, "Micah Loma'omvaya
(MLomaomvaya@hopi.nsn.us)" <MLomaomvaya@hopi.nsn.us>, "Michele
Morris (mlmorris@navajo­nsn.gov)" <mlmorris@navajo­nsn.gov>, "Pinto,
Sharon" <Sharon.Pinto@bia.gov>, "Spencer, Stephen"
<Stephen_Spencer@ios.doi.gov>, "Stephen B. Etsitty
(stephenbetsitty@navajo­nsn.gov)" <stephenbetsitty@navajo­nsn.gov>,
"Whitmore, Sharon" <sharon_whitmore@fws.gov>, "Yazzie, Harrilene"
<Harrilene.Yazzie@bia.gov>, "Cummings, Deanna L SPA"
<Deanna.L.Cummings@usace.army.mil>, "Jones, Simone"
<Simone.Jones@bia.gov>, "leroyshingoi@yahoo.com"
<leroyshingoi@yahoo.com>, "Williamson, Rick L."
<RLWilliamson@osmre.gov>, "Yellowman, Mychal"
<MYellowman@osmre.gov>, "Becenti, Gilbert" <Gilbert.Becenti@bia.gov>,
"Yazzie, Sam" <Sam.Yazzie@bia.gov>, "Begay, Denise"
<Denise.Begay@bia.gov>, "Baker, Denise" <denise_baker@fws.gov>,
"Postle, Bob" <BPostle@osmre.gov>, "Bartz, Kate L."
<Kate.Bartz@cardnotec.com>, "McClung, Terry"
<Terry.McClung@bia.gov>, "Rozzell, Lara R"
<Lara_R_Rozzell@nps.gov>, "Hall, Scott V" <shall@blm.gov>, "Nisula,
Amanda L" <anisula@blm.gov>, rpm_crcs <rpm_crcs@yahoo.com>,
"Jallo, Carlos F." <Carlos.Jallo@cardnotec.com>



Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference

Attachments:
Draft Cumulative Projects Memo 103012.docx Draft FourCorners
Cumulative Map 111212.PDF 110712 Draft Minutes ­ Cooperating Agency
Telecon.docx

Morning,

 

As a follow up to the November 7, 2012 Cooperating Agency Teleconference. During the call OSM
solicited your participation in reviewing the preliminary list of regional projects to be considered within the
cumulative effects analysis of the Four Corners and Navajo Mine Energy Project EIS. OSM would like to
again request your assistance in reviewing this draft preliminary document. I have attached the Draft
criteria and list of projects to be considered in the cumulative effects analysis for the FCPP and Navajo
Mine Energy Project as well as a Draft Four Corners Cumulative Map.

 

Please review the attached document for completeness and accuracy of projects included for
consideration in the cumulative effects analysis of the Four Corners and Navajo Mine Energy Project
EIS. Please provide comments and recommendations by COB Friday, November 30, 2012.

 

Additionally, I have attached the meeting minutes for your review. Please provide all suggested edits to
the meeting minutes by COB November 20 , 2012. I will forward the final notes for your record.

 

Thank you in advance for your assistance on this important project.

 

Regards,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

 









Conversation Contents
FW: NGS­KMC NEPA Development/Process Meeting

"Stewart, Robert F." <Robert_F_Stewart@ios.doi.gov>

From: "Stewart, Robert F." <Robert_F_Stewart@ios.doi.gov>
Sent: Fri Nov 09 2012 11:04:37 GMT­0700 (MST)

To: "Sire, David E" <David_Sire@ios.doi.gov>, "Spencer, Stephen"
<Stephen_Spencer@ios.doi.gov>

Subject: FW: NGS­KMC NEPA Development/Process Meeting

Dave – FYI

 

Steve – I don’t know if you might have any interest in sitting in.  I’ve repeatedly told folks that this project needs to
be done consistently (or at least not inconsistently) with the way FCPP/N­P Mine is being handled.  I know OSM
(and probably BIA) share this concern and expect that they would speak up if necessary.

 

From: Palumbo, David M 
Sent: Friday, November 09, 2012 10:47 AM
To: Chandler, Randy N; Black, Kevin; Eto, Sandra; Smith, Alexander (PXAO); Thayer, Ruth M; Verburg, Katherine; Smith,
Rodney; Pinto, Sharon; Yazzie, Harrilene; Hall, Robert; Lupo, Frank R; Williamson, Rick L.; Kleven, Art; Stewart, Robert F.;
Port, Patricia
Subject: NGS­KMC NEPA Development/Process Meeting

 

Hi All:

 

I would like to suggest that we get together for a one­day face­to­face meeting in Albuquerque to work out a few
items related to the NGS­KMC NEPA process.

 

While we would transmit a draft agenda including the discussion topics and an objective statement well in advance
of the meeting, I would propose the following partial list of potential agenda items for your consideration.

 

­       Project Proponent Involvement

­       Request for Proposal Evaluation Factors

­       Request for Proposal Evaluation Process

­       Peer Review

­       Memorandum of Understanding Next Steps and Sequencing

­       NEPA Schedule



­       Task Force Reporting

­       Communication Protocols

 

Also, please feel free to suggest topics for the draft agenda as well.

 

With respect to a day, I would like to propose either Wednesday, November 28th or Thursday, November 29th
(With respect to a time, I was thinking of 10:00 am to 4:00 pm (MST) with lunch brought in.).

 

Of these two days, would you indicate a preference, and also if both of them are not good for you.

 

Any and all feedback is more than welcome.

 

Please feel free to contact me or Kevin Black at any time. Kevin’s contact information is as follows:

 

Kevin Black

Project Manager

623­773­6207 (o)

623­734­7970 (c)

KBlack@usbr.gov

 

Finally, please feel free to forward this meeting information to anyone in your organizations who you feel should
participate.

 

Thanks,

 

David

 (c)(b) (6)



Conversation Contents
Revised Cooperators' MOU for Navajo Pinabete Mine

/119. Revised Cooperators' MOU for Navajo Pinabete Mine/1.1 Navajo Pinabete Mine­Four
Corners PP Cooperators MOU Final Signed 10­1­2012 rev 11­7­2012.doc

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Wed Nov 07 2012 08:33:00 GMT­0700 (MST)

To:

Marcelo Calle <mcalle@osmre.gov>, Rick Williamson
<rlwilliamson@osmre.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>,
Amy Heuslein <amy.heuslein@bia.gov>, Garry Cantley
<garry.cantley@bia.gov>, Gilbert Becenti <gilbert.becenti@bia.gov>,
mlmorris@navajo­nsn.gov, htsosie@nndoj.org, stephenbetsitty@navajo­
nsn.gov, frederickhwhite@frontiernet.net, chonyumptewa@hopi.nsn.us,
Joseph Galluzzi <jgalluzz@blm.gov>, Shannon Hoefeler
<shoefele@blm.gov>, Powell King <pking@blm.gov>,
Deanna.L.Cummings@usace.army.mil, Sharon Whitmore
<sharon_whitmore@fws.gov>, John Reber <john_reber@nps.gov>, Art
Kleven <art.kleven@sol.doi.gov>, Frank Lupo <frank.lupo@sol.doi.gov>,
Sonia Overholser <sonia.overholser@sol.doi.gov>

Subject: Revised Cooperators' MOU for Navajo Pinabete Mine

Attachments: Navajo Pinabete Mine­Four Corners PP Cooperators MOU Final Signed
10­1­2012 rev 11­7­2012.doc

I received corrected contact information for BLM after the document was signed and sent to all of you so
I made changes to page 14.  You can replace page 14 in the original signed version with page 14 in this
version or just print out and use this attached version.

Steve 

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

John_Reber@nps.gov



From: John_Reber@nps.gov
Sent: Wed Nov 07 2012 09:02:28 GMT­0700 (MST)
To: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Subject: Re: Revised Cooperators' MOU for Navajo Pinabete Mine

Thank you Stephen

<><><><><><><><><><><><><><><><><><><:­>
John Reber, Physical Scientist
Physical Resource Program ­ 
Regional Energy Coordinator

Intermountain Regional Office
National Park Service
12795 W. Alameda Parkway
Lakewood, CO 80228

303 969­2418 PHONE FAX 303 969­2717

303 885­8769 Mobile

john reber@nps.gov
"Spencer, Stephen" <stephen spencer@ios.doi.gov>

"Spencer, Stephen"
<stephen spencer@ios.doi.gov>

11/07/2012 08:33 AM

ToMarcelo Calle <mcalle@osmre.gov>, Rick
Williamson <rlwilliamson@osmre.gov>, Harrilene
Yazzie <harrilene.yazzie@bia.gov>, "Amy Heuslein"
<amy.heuslein@bia.gov>, Garry Cantley
<garry.cantley@bia.gov>, Gilbert Becenti
<gilbert.becenti@bia.gov>, <mlmorris@navajo­
nsn.gov>, <htsosie@nndoj.org>,
<stephenbetsitty@navajo­nsn.gov>,
<frederickhwhite@frontiernet.net>,
<chonyumptewa@hopi.nsn.us>, "Joseph Galluzzi"
<jgalluzz@blm.gov>, Shannon Hoefeler
<shoefele@blm.gov>, Powell King
<pking@blm.gov>,
<Deanna.L.Cummings@usace.army.mil>, Sharon
Whitmore <sharon whitmore@fws.gov>, John Reber
<john reber@nps.gov>, Art Kleven
<art.kleven@sol.doi.gov>, Frank Lupo
<frank.lupo@sol.doi.gov>, "Sonia Overholser"
<sonia.overholser@sol.doi.gov>

cc
SubjectRevised Cooperators' MOU for Navajo Pinabete

Mine

I received corrected contact information for BLM after the document was signed and sent to
all of you so I made changes to page 14.  You can replace page 14 in the original signed
version with page 14 in this version or just print out and use this attached version.

Steve

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance



U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

[attachment "Navajo Pinabete Mine­Four Corners PP Cooperators MOU Final Signed 10­1­2012 rev 11­7­2012.doc" deleted by John Reber/DENVER/NPS]

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Nov 07 2012 09:07:48 GMT­0700 (MST)
To: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Subject: RE: Revised Cooperators' MOU for Navajo Pinabete Mine

Stephen,

 

Received. I have switched the page in the Administrative Record.

 

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

From: Spencer, Stephen [mailto:stephen spencer@ios.doi.gov] 
Sent: Wednesday, November 07, 2012 8:33 AM
To: Calle, Marcelo; Williamson, Rick L.; Yazzie, Harrilene; Heuslein, Amy; Cantley, Garry; Becenti, Gilbert; mlmorris@navajo­
nsn.gov; htsosie@nndoj.org; stephenbetsitty@navajo­nsn.gov; frederickhwhite@frontiernet.net; chonyumptewa@hopi.nsn.us;
Galluzzi, Joseph; Hoefeler, Shannon D; King, Powell F; Deanna.L.Cummings@usace.army.mil; Whitmore, Sharon; Reber,
John; Kleven, Art; Lupo, Frank R; Overholser, Sonia
Subject: Revised Cooperators' MOU for Navajo Pinabete Mine

 

I received corrected contact information for BLM after the document was signed and sent to all of you so
I made changes to page 14.  You can replace page 14 in the original signed version with page 14 in this
version or just print out and use this attached version.

 



Steve

 

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

 

 

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Wed Nov 07 2012 09:09:12 GMT­0700 (MST)
To: "Calle, Marcelo" <mcalle@osmre.gov>
Subject: Re: Revised Cooperators' MOU for Navajo Pinabete Mine

Good.  Thanks. 

On Wed, Nov 7, 2012 at 9:07 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:

Stephen,

 

Received. I have switched the page in the Administrative Record.

 

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

From: Spencer, Stephen [mailto:stephen spencer@ios.doi.gov] 
Sent: Wednesday, November 07, 2012 8:33 AM



To: Calle, Marcelo; Williamson, Rick L.; Yazzie, Harrilene; Heuslein, Amy; Cantley, Garry; Becenti, Gilbert;
mlmorris@navajo­nsn.gov; htsosie@nndoj.org; stephenbetsitty@navajo­nsn.gov; frederickhwhite@frontiernet.net;
chonyumptewa@hopi.nsn.us; Galluzzi, Joseph; Hoefeler, Shannon D; King, Powell F; Deanna.L.Cummings@usace.army.
mil; Whitmore, Sharon; Reber, John; Kleven, Art; Lupo, Frank R; Overholser, Sonia
Subject: Revised Cooperators' MOU for Navajo Pinabete Mine

 

I received corrected contact information for BLM after the document was signed and sent to all of you
so I made changes to page 14.  You can replace page 14 in the original signed version with page 14
in this version or just print out and use this attached version.

 

Steve

 

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

 

 

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

From: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>
Sent: Wed Nov 07 2012 09:09:54 GMT­0700 (MST)
To: John_Reber@nps.gov
Subject: Re: Revised Cooperators' MOU for Navajo Pinabete Mine



You are welcome. 

On Wed, Nov 7, 2012 at 9:02 AM, <John Reber@nps.gov> wrote:

Thank you Stephen

<><><><><><><><><><><><><><><><><><><:­>
John Reber, Physical Scientist
Physical Resource Program ­ 
Regional Energy Coordinator

Intermountain Regional Office
National Park Service
12795 W. Alameda Parkway
Lakewood, CO 80228

303 969­2418 PHONE FAX 303 969­2717

303 885­8769 Mobile

john reber@nps.gov
"Spencer, Stephen" <stephen_spencer@ios.doi.gov>

"Spencer, Stephen"
<stephen_spencer@ios.doi.gov>

11/07/2012 08:33 AM

ToMarcelo Calle <mcalle@osmre.gov>,
Rick Williamson
<rlwilliamson@osmre.gov>,
Harrilene Yazzie
<harrilene.yazzie@bia.gov>, "Amy
Heuslein" <amy.heuslein@bia.gov>,
Garry Cantley
<garry.cantley@bia.gov>, Gilbert
Becenti <gilbert.becenti@bia.gov>,
<mlmorris@navajo­nsn.gov>,
<htsosie@nndoj.org>,
<stephenbetsitty@navajo­nsn.gov>,
<frederickhwhite@frontiernet.net>,
<chonyumptewa@hopi.nsn.us>,
"Joseph Galluzzi"
<jgalluzz@blm.gov>, Shannon
Hoefeler <shoefele@blm.gov>,
Powell King <pking@blm.gov>,
<Deanna.L.Cummings@usace.army.
mil>, Sharon Whitmore
<sharon whitmore@fws.gov>, John
Reber <john reber@nps.gov>, Art
Kleven <art.kleven@sol.doi.gov>,
Frank Lupo
<frank.lupo@sol.doi.gov>, "Sonia
Overholser"
<sonia.overholser@sol.doi.gov>

cc
SubjectRevised Cooperators' MOU for

Navajo Pinabete Mine

I received corrected contact information for BLM after the document was signed and sent



to all of you so I made changes to page 14.  You can replace page 14 in the original signed
version with page 14 in this version or just print out and use this attached version.

Steve

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

[attachment "Navajo Pinabete Mine­Four Corners PP Cooperators MOU Final Signed 10­1­2012 rev 11­7­2012.doc" deleted by John Reber/DENVER/NPS]

­­ 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



Conversation Contents
RE: Revised Cooperators' MOU for Navajo Pinabete Mine (UNCLASSIFIED)

"Cummings, Deanna L SPA" <Deanna.L.Cummings@usace.army.mil>

From: "Cummings, Deanna L SPA" <Deanna.L.Cummings@usace.army.mil>
Sent: Wed Nov 07 2012 08:39:18 GMT­0700 (MST)
To: "Spencer, Stephen" <stephen_spencer@ios.doi.gov>

Subject: RE: Revised Cooperators' MOU for Navajo Pinabete Mine
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Thanks.

Deanna

­­­­­Original Message­­­­­
From: Spencer, Stephen [mailto:stephen_spencer@ios.doi.gov]
Sent: Wednesday, November 07, 2012 8:33 AM
To: Marcelo Calle; Rick Williamson; Harrilene Yazzie; Amy Heuslein; Garry Cantley; Gilbert Becenti;
mlmorris@navajo­nsn.gov; htsosie@nndoj.org; stephenbetsitty@navajo­nsn.gov;
frederickhwhite@frontiernet.net; chonyumptewa@hopi.nsn.us; Joseph Galluzzi; Shannon Hoefeler;
Powell King; Cummings, Deanna L SPA; Sharon Whitmore; John Reber; Art Kleven; Frank Lupo; Sonia
Overholser
Subject: Revised Cooperators' MOU for Navajo Pinabete Mine

I received corrected contact information for BLM after the document was signed and sent to all of you so
I made changes to page 14.  You can replace page 14 in the original signed version with page 14 in this
version or just print out and use this attached version.

Steve

­­
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462 Stephen_Spencer@ios.doi.gov Web
Site:  www.doi.gov/oepc/albuquerque.html

(b) (6)





Conversation Contents
FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference ­ Corrected
Attachment ( Project Status Report)

/121. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference ­
Corrected Attachment ( Project Status Report)/1.1 Pinabete­FCPP Project Status Report 11­05­
12.docx
/121. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference ­
Corrected Attachment ( Project Status Report)/1.2 Draft Cumulative Projects Memo 103012.docx
/121. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference ­
Corrected Attachment ( Project Status Report)/1.3 invite.ics

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Mon Nov 05 2012 15:06:58 GMT­0700 (MST)

To:

"Eckhardt, Cheryl" <Cheryl_Eckhardt@nps.gov>, "Clayton Honyumptewa
(chonyumptewa@hopi.nsn.us)" <chonyumptewa@hopi.nsn.us>,
"Campbell, David" <David_Campbell@fws.gov>, "Deanna L. Cummings
(Deanna.L.Cummings@spa02.usace.army.mil)"
<Deanna.L.Cummings@spa02.usace.army.mil>, "Frederick H. White
(frederickhwhite@frontiernet.net)" <frederickhwhite@frontiernet.net>,
"Galluzzi, Joseph" <jgalluzz@blm.gov>, "George Mase
(gmase@hopi.nsn.us)" <gmase@hopi.nsn.us>, "Gloria Tom
(gtom@nndfw.org)" <gtom@nndfw.org>, "Heuslein, Amy"
<Amy.Heuslein@bia.gov>, "Hoefeler, Shannon D" <shoefele@blm.gov>,
"Honanie, Wendell" <Wendell.Honanie@bia.gov>, "Lusk, Joel"
<joel_lusk@fws.gov>, "Reber, John" <John_Reber@nps.gov>, "John
Stucker (jstucker@frontiernet.net)" <jstucker@frontiernet.net>, "Wessels,
John" <John_Wessels@nps.gov>, "Karen Vitulano
(vitulano.karen@epamail.epa.gov)" <vitulano.karen@epamail.epa.gov>,
"King, Powell F" <pking@blm.gov>, "Micah Loma'omvaya
(MLomaomvaya@hopi.nsn.us)" <MLomaomvaya@hopi.nsn.us>, "Michele
Morris (mlmorris@navajo­nsn.gov)" <mlmorris@navajo­nsn.gov>, "Pinto,
Sharon" <Sharon.Pinto@bia.gov>, "Spencer, Stephen"
<Stephen_Spencer@ios.doi.gov>, "Stephen B. Etsitty
(stephenbetsitty@navajo­nsn.gov)" <stephenbetsitty@navajo­nsn.gov>,
"Whitmore, Sharon" <sharon_whitmore@fws.gov>, "Yazzie, Harrilene"
<Harrilene.Yazzie@bia.gov>, "Cummings, Deanna L SPA"
<Deanna.L.Cummings@usace.army.mil>, "Jones, Simone"
<Simone.Jones@bia.gov>, "leroyshingoi@yahoo.com"
<leroyshingoi@yahoo.com>, "Williamson, Rick L."
<RLWilliamson@osmre.gov>, "Yellowman, Mychal"
<MYellowman@osmre.gov>, "Becenti, Gilbert" <Gilbert.Becenti@bia.gov>,
"Yazzie, Sam" <Sam.Yazzie@bia.gov>, "Begay, Denise"
<Denise.Begay@bia.gov>, "Baker, Denise" <denise_baker@fws.gov>,
"Postle, Bob" <BPostle@osmre.gov>, "Bartz, Kate L."
<Kate.Bartz@cardnotec.com>, "McClung, Terry"
<Terry.McClung@bia.gov>, "Rozzell, Lara R"
<Lara_R_Rozzell@nps.gov>, "Hall, Scott V" <shall@blm.gov>, "Nisula,
Amanda L" <anisula@blm.gov>, R MALDONADO



<rpm_crcs@yahoo.com>, "Jallo, Carlos F."
<Carlos.Jallo@cardnotec.com>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Corrected Attachment ( Project Status Report)

Attachments: Pinabete­FCPP Project Status Report 11­05­12.docx Draft Cumulative
Projects Memo 103012.docx invite.ics

When: Wednesday, November 07, 2012 10:00 AM­11:00 AM (UTC­07:00) Mountain Time (US & Canada).
Where: Denver ­ Powder River Room; Conference call # ; Code 
 
Note: The GMT offset above does not reflect daylight saving time adjustments.
 
*~*~*~*~*~*~*~*~*~*
 
Good afternoon all,
 
During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick­Off meetings held at the
USFWS in Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating
Agencies to discuss status, provide updates and address other issues as needed. OSM proposed having these recurring
meetings on the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving this notice
because you have been identified as a point of contact for your agency regarding this project.
 
Attached for your information is the FCPP and Navajo Mine Energy Project, November 5, 2012 status report and a copy of the
draft preliminary list of projects to be considered in cumulative effects analysis. OSM is seeking assistance from the
Cooperating Agencies in; 1) providing an assessment of the accuracy of the list, and 2) providing and assessment of the
completeness of the list.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
AGENDA
 

EIS Development Status (OSM report)
request for review of preliminary list of projects to be considered in cumulative effects analysis

Section 7 ESA coordination status (OSM report)
Section 106 NHPA consultation and coordination status (OSM report)
Action agencies status (respective agencies report)
Project Q&A

 
If you have any questions, comments or would like to add additional discussion items to the Agenda please contact me.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050
 
<u>mcalle@osmre.gov
(303) 293­5035 Office
(303) 293­5032 Fax
 
 

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Mon Nov 05 2012 15:10:42 GMT­0700 (MST)

Non-Responsive Non-Responsive

Non-Responsive

Non-Responsive



To:

"Eckhardt, Cheryl" <Cheryl_Eckhardt@nps.gov>, "Clayton Honyumptewa
(chonyumptewa@hopi.nsn.us)" <chonyumptewa@hopi.nsn.us>,
"Campbell, David" <David_Campbell@fws.gov>, "Deanna L. Cummings
(Deanna.L.Cummings@spa02.usace.army.mil)"
<Deanna.L.Cummings@spa02.usace.army.mil>, "Frederick H. White
(frederickhwhite@frontiernet.net)" <frederickhwhite@frontiernet.net>,
"Galluzzi, Joseph" <jgalluzz@blm.gov>, "George Mase
(gmase@hopi.nsn.us)" <gmase@hopi.nsn.us>, "Gloria Tom
(gtom@nndfw.org)" <gtom@nndfw.org>, "Heuslein, Amy"
<Amy.Heuslein@bia.gov>, "Hoefeler, Shannon D" <shoefele@blm.gov>,
"Honanie, Wendell" <Wendell.Honanie@bia.gov>, "Lusk, Joel"
<joel_lusk@fws.gov>, "Reber, John" <John_Reber@nps.gov>, "John
Stucker (jstucker@frontiernet.net)" <jstucker@frontiernet.net>, "Wessels,
John" <John_Wessels@nps.gov>, "Karen Vitulano
(vitulano.karen@epamail.epa.gov)" <vitulano.karen@epamail.epa.gov>,
"King, Powell F" <pking@blm.gov>, "Micah Loma'omvaya
(MLomaomvaya@hopi.nsn.us)" <MLomaomvaya@hopi.nsn.us>, "Michele
Morris (mlmorris@navajo­nsn.gov)" <mlmorris@navajo­nsn.gov>, "Pinto,
Sharon" <Sharon.Pinto@bia.gov>, "Spencer, Stephen"
<Stephen_Spencer@ios.doi.gov>, "Stephen B. Etsitty
(stephenbetsitty@navajo­nsn.gov)" <stephenbetsitty@navajo­nsn.gov>,
"Whitmore, Sharon" <sharon_whitmore@fws.gov>, "Yazzie, Harrilene"
<Harrilene.Yazzie@bia.gov>, "Cummings, Deanna L SPA"
<Deanna.L.Cummings@usace.army.mil>, "Jones, Simone"
<Simone.Jones@bia.gov>, "leroyshingoi@yahoo.com"
<leroyshingoi@yahoo.com>, "Williamson, Rick L."
<RLWilliamson@osmre.gov>, "Yellowman, Mychal"
<MYellowman@osmre.gov>, "Becenti, Gilbert" <Gilbert.Becenti@bia.gov>,
"Yazzie, Sam" <Sam.Yazzie@bia.gov>, "Begay, Denise"
<Denise.Begay@bia.gov>, "Baker, Denise" <denise_baker@fws.gov>,
"Postle, Bob" <BPostle@osmre.gov>, "Bartz, Kate L."
<Kate.Bartz@cardnotec.com>, "McClung, Terry"
<Terry.McClung@bia.gov>, "Rozzell, Lara R"
<Lara_R_Rozzell@nps.gov>, "Hall, Scott V" <shall@blm.gov>, "Nisula,
Amanda L" <anisula@blm.gov>, R MALDONADO
<rpm_crcs@yahoo.com>, "Jallo, Carlos F."
<Carlos.Jallo@cardnotec.com>

Subject: FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency
Teleconference ­ Corrected Attachment ( Project Status Report)

Afternoon,

 

I just attached the Project Status Report to the MS Meeting Request. There was error in the original
message.

 

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 





Conversation Contents
FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference

Attachments:

/122. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference/1.1 Draft
Cumulative Projects Memo 103012.docx
/122. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference/1.2 Draft
Cumulative Projects Memo 103012.docx
/122. FCPP & Navajo Mine Energy Project EIS ­ Cooperating Agency Teleconference/1.3
invite.ics

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Mon Nov 05 2012 14:50:12 GMT­0700 (MST)

To:

"Eckhardt, Cheryl" <Cheryl_Eckhardt@nps.gov>, "Clayton Honyumptewa
(chonyumptewa@hopi.nsn.us)" <chonyumptewa@hopi.nsn.us>,
"Campbell, David" <David_Campbell@fws.gov>, "Deanna L. Cummings
(Deanna.L.Cummings@spa02.usace.army.mil)"
<Deanna.L.Cummings@spa02.usace.army.mil>, "Frederick H. White
(frederickhwhite@frontiernet.net)" <frederickhwhite@frontiernet.net>,
"Galluzzi, Joseph" <jgalluzz@blm.gov>, "George Mase
(gmase@hopi.nsn.us)" <gmase@hopi.nsn.us>, "Gloria Tom
(gtom@nndfw.org)" <gtom@nndfw.org>, "Heuslein, Amy"
<Amy.Heuslein@bia.gov>, "Hoefeler, Shannon D" <shoefele@blm.gov>,
"Honanie, Wendell" <Wendell.Honanie@bia.gov>, "Lusk, Joel"
<joel_lusk@fws.gov>, "Reber, John" <John_Reber@nps.gov>, "John
Stucker (jstucker@frontiernet.net)" <jstucker@frontiernet.net>, "Wessels,
John" <John_Wessels@nps.gov>, "Karen Vitulano
(vitulano.karen@epamail.epa.gov)" <vitulano.karen@epamail.epa.gov>,
"King, Powell F" <pking@blm.gov>, "Micah Loma'omvaya
(MLomaomvaya@hopi.nsn.us)" <MLomaomvaya@hopi.nsn.us>, "Michele
Morris (mlmorris@navajo­nsn.gov)" <mlmorris@navajo­nsn.gov>, "Pinto,
Sharon" <Sharon.Pinto@bia.gov>, "Spencer, Stephen"
<Stephen_Spencer@ios.doi.gov>, "Stephen B. Etsitty
(stephenbetsitty@navajo­nsn.gov)" <stephenbetsitty@navajo­nsn.gov>,
"Whitmore, Sharon" <sharon_whitmore@fws.gov>, "Yazzie, Harrilene"
<Harrilene.Yazzie@bia.gov>, "Cummings, Deanna L SPA"
<Deanna.L.Cummings@usace.army.mil>, "Jones, Simone"
<Simone.Jones@bia.gov>, "leroyshingoi@yahoo.com"
<leroyshingoi@yahoo.com>, "Williamson, Rick L."
<RLWilliamson@osmre.gov>, "Yellowman, Mychal"
<MYellowman@osmre.gov>, "Becenti, Gilbert" <Gilbert.Becenti@bia.gov>,
"Yazzie, Sam" <Sam.Yazzie@bia.gov>, "Begay, Denise"
<Denise.Begay@bia.gov>, "Baker, Denise" <denise_baker@fws.gov>,
"Postle, Bob" <BPostle@osmre.gov>, "Bartz, Kate L."
<Kate.Bartz@cardnotec.com>, "McClung, Terry"
<Terry.McClung@bia.gov>, "Rozzell, Lara R"
<Lara_R_Rozzell@nps.gov>, "Hall, Scott V" <shall@blm.gov>, "Nisula,
Amanda L" <anisula@blm.gov>, R MALDONADO
<rpm_crcs@yahoo.com>, "Jallo, Carlos F."



















































Attached are the notes from the October 3, 2012 status update and coordination conference call with the
Cooperating Agencies in support of the FCPP and Navajo Mine Energy Project EIS. Please let me know
if there are any significant omissions or inaccuracies.

 

Thank you for your participation and please contact me if you have any questions.

Regards,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

 



















































































 

Stephen,

 

Per our phone discussion on September 18th I have forwarded you the Four Corners Power Plant and
Navajo Mine Energy Project Cooperating Agencies Memorandum of Understanding (MOU) signed by the
Navajo Nation. In error the Navajo Nation mailed the signed MOU to the OSM Western Region Office.
Please let me know when you have received. I have included a scanned copy of the OSM letter and
package received.

 

Thanks,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

 

 







EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

 

 





∙         FWS – Sharon Whitmore, David Campbell, Joel Lusk

∙         EPA – Karen Vitulano, John Tinger

∙         BLM – Shannon Hoefeler, Joe Galluzzi, Powell King

∙         ACOE – Deanna Cummings

∙         OEPC – Stephen Spencer

 

Attached to this email you will find copies of two letters: 1) A March 20, 2012, letter from Navajo Nation
President Ben Shelley, to Interior Secretary Ken Salazar; and 2) A June 7, 2012, response letter from
Secretary Salazar to President Shelley.  In his letter, President Shelley emphasized to Secretary Salazar
the economic importance to the tribe of the continued operation of the FCPP and Navajo Mine, and
conveyed his view that timely progress would be needed to secure decisions from the action agencies
for the benefit of the Navajo Nation.  To assure continued operation of the FCPP and Navajo Mine
President Shelley requested that a task force be created to expedite this approval process.

 

In his response, Secretary Salazar confirmed the Department of Interior’s commitment that the agency
actions related to this project would be coordinated in an efficient and timely manner.  In response to the
specific request for a task force to oversee the project, Secretary Salazar suggested a regional team
approach and identified task force member from within the Department of Interior that would serve on the
team.  The Secretary also indicated to President Shelley that the Army Corps of Engineers and the EPA
would be invited to serve on this regional task force. The Secretary indicted that this group would work
together to resolve matters that might arise with potential to negatively affect the timely processing and
completion of this project review.  In closing Secretary Salazar stated the Director of OSM would have
overall responsibility for ensuring timely project completion, including monitoring the progress of the task
force and communicating that ongoing progress to Secretary and Deputy Secretary.

 

As you can see from the Secretary’s letter, your organization is a member of this regional task force.  It is
my understanding that you are the individual from your organization that will serve on this task force,
formally referred to as the Four Corners Power Plant and Navajo Mine Energy Project Executive Task
Force.  Thank you for agreeing to serve on the task force.

 

For the purpose of reporting to the Secretary, OSM’s Director Joe Pizarchik has directed me to develop
a status report on this project on a reoccurring basis.  Two such reports have been developed and
forwarded to Director Pizarchik (I have attached a copy of the most recent status report for your
information).   As you will see within this report, in addition to reporting on the status of the EIS
development, progress on each agency action involved is also discussed and updated.  The updates
within these reports are largely derived from information provided during the scheduled monthly OSM­
Cooperating Agency teleconferences held among the agency staff listed above.   This report will be
updated and forwarded to the OSM Director and to the Regional Task Force members on a regular
basis.

 

From the regular updates I receive from my staff it is my understanding that development of the EIS, as
well as development of all other related action documents for this project (such as the Biological
Assessment for the Section 7 ESA consultation process), are proceeding as well as could reasonably be
anticipated at this early stage of development.  I would expect this progress to continue to proceed in this
manner; and that the need for the Regional Task Force to become involved in day­to­day project work
would be minimal. 





 

Good afternoon. 

 

As you know your organization is actively participating as a cooperating agency with Office of Surface
Mining Reclamation Enforcement (OSM), as the lead agency, in the development of an  Environmental
Impact Statement (EIS) to support pending decisions to be made on the project known as ‘The Four
Corners Power Plant and Navajo Mine Energy Project’.  The EIS being prepared for this project will
address, among other actions, proposed plant site lease and ROW power transmission line renewals for
the Four Corners Power Plant (FCPP) located near Farmington, NM; as well as a proposed new mining
permit area to extend the existing Navajo Mine (located adjacent to the FCPP) southward.   I want to
thank you for the willingness of your organization to participate in preparation of this EIS as a
cooperating agency. 

 

OSM’s Rick Williamson (EIS Manager) and Marcelo Calle (EIS Coordinator) are the lead contacts from
my staff working on this project.  The Navajo Nation and the Hopi Tribe are also aiding OSM as non­
federal cooperators in the development of the EIS. The following is a listing of the primary staff from your
various agencies that have been working with OSM:

 

∙         BIA – Harrilene Yazzie, Amy Heuslein, Beau Goldstein

∙         NPS – John Reber, Cheryl Eckherdt

∙         FWS – Sharon Whitmore, David Campbell, Joel Lusk

∙         EPA – Karen Vitulano, John Tinger

∙         BLM – Shannon Hoefeler, Joe Galluzzi, Powell King

∙         ACOE – Deanna Cummings

∙         OEPC – Stephen Spencer

 

Attached to this email you will find copies of two letters: 1) A March 20, 2012, letter from Navajo Nation
President Ben Shelley, to Interior Secretary Ken Salazar; and 2) A June 7, 2012, response letter from
Secretary Salazar to President Shelley.  In his letter, President Shelley emphasized to Secretary Salazar
the economic importance to the tribe of the continued operation of the FCPP and Navajo Mine, and
conveyed his view that timely progress would be needed to secure decisions from the action agencies
for the benefit of the Navajo Nation.  To assure continued operation of the FCPP and Navajo Mine
President Shelley requested that a task force be created to expedite this approval process.

 

In his response, Secretary Salazar confirmed the Department of Interior’s commitment that the agency
actions related to this project would be coordinated in an efficient and timely manner.  In response to the
specific request for a task force to oversee the project, Secretary Salazar suggested a regional team
approach and identified task force member from within the Department of Interior that would serve on the
team.  The Secretary also indicated to President Shelley that the Army Corps of Engineers and the EPA
would be invited to serve on this regional task force. The Secretary indicted that this group would work
together to resolve matters that might arise with potential to negatively affect the timely processing and
completion of this project review.  In closing Secretary Salazar stated the Director of OSM would have
overall responsibility for ensuring timely project completion, including monitoring the progress of the task
force and communicating that ongoing progress to Secretary and Deputy Secretary.



 

As you can see from the Secretary’s letter, your organization is a member of this regional task force.  It is
my understanding that you are the individual from your organization that will serve on this task force,
formally referred to as the Four Corners Power Plant and Navajo Mine Energy Project Executive Task
Force.  Thank you for agreeing to serve on the task force.

 

For the purpose of reporting to the Secretary, OSM’s Director Joe Pizarchik has directed me to develop
a status report on this project on a reoccurring basis.  Two such reports have been developed and
forwarded to Director Pizarchik (I have attached a copy of the most recent status report for your
information).   As you will see within this report, in addition to reporting on the status of the EIS
development, progress on each agency action involved is also discussed and updated.  The updates
within these reports are largely derived from information provided during the scheduled monthly OSM­
Cooperating Agency teleconferences held among the agency staff listed above.   This report will be
updated and forwarded to the OSM Director and to the Regional Task Force members on a regular
basis.

 

From the regular updates I receive from my staff it is my understanding that development of the EIS, as
well as development of all other related action documents for this project (such as the Biological
Assessment for the Section 7 ESA consultation process), are proceeding as well as could reasonably be
anticipated at this early stage of development.  I would expect this progress to continue to proceed in this
manner; and that the need for the Regional Task Force to become involved in day­to­day project work
would be minimal. 

 

To fulfill the responsibilities outlined in Secretary Salazar’s letter it is my view that this task force would
hold an initial conference call to further discuss our roles and responsibilities and answer any questions
you may have.  Following that initial conference call I would recommend that we hold conference call on
an as needed basis to monitor this anticipated multi­year EIS development process.  If conditions
change and there becomes a need to conduct these communications on a more regular basis I will notify
you and provide you with information I have received that would necessitate the need for additional
communication. 

 

I hope this email provides you some perspective on the purpose and anticipated function of this task
force.  In the near future I will send out an appointment for our initial conference call.  Again, we
appreciate your organization’s participation as a cooperating agency in the development of the pending
EIS for this important project.

 

Regards,

 

Allen D. Klein

Director, Western Region

 















 

All,

Can you please make any edits/additions, etc to the attached spreadsheet and get it back to me by noon
on Monday, September 10. 

As a reminder, only very high­level issues. 

Thanks,

Lori 
Lori Faeth 
Deputy Assistant Secretary for Policy and International Affairs. 
 

From: Holley, Amy 
Sent: Thursday, September 06, 2012 01:29 PM
To: OS_PMB_Senior_Staff 
Subject: FW: Hayes Check In Spreadsheet 
 

 

All:

 

Our next Hayes/ASPMB Check In meeting is scheduled for next Thursday, September 13 at 1:00 pm. 
I’ve attached the last spreadsheet we used—please update and return to me by NOON Tuesday,
September 11, and I will compile the new version for review.  Thank you!





Stephen:

Fyi, here is the final signed copy by NN. Thx.

mich





Conversation Contents
Re: Signed MOU for Interagency Agency Agreement

"Michele L. Morris" <mlmorris@navajo­nsn.gov>

From: "Michele L. Morris" <mlmorris@navajo­nsn.gov>
Sent: Thu Sep 06 2012 09:37:49 GMT­0600 (MDT)
To: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Subject: Re: Signed MOU for Interagency Agency Agreement

Ok yea will send the original package document to you. Thx.
michele

From: "Spencer, Stephen" <Stephen Spencer@ios.doi.gov>
Date: Thu, 6 Sep 2012 09:43:09 ­0600
To: Michele Morris <mlmorris@navajo­nsn.gov>
Subject: RE: Signed MOU for Interagency Agency Agreement

I need the original signature page for the administrative record file.  Could you please mail the
hard copy to me at my address below?  Thanks.

 

Steve

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 



 

From: Michele L. Morris [mailto:mlmorris@navajo­nsn.gov] 
Sent: Thursday, September 06, 2012 9:26 AM
To: Spencer, Stephen; Calle, Marcelo
Cc: Postle, Bob; Gloria Tom; Stephen B. Etsitty; Sherrick Roanhorse; Sam Woods; alaughing
Subject: Signed MOU for Interagency Agency Agreement

 

Stephen:

Fyi, here is the final signed copy by NN. Thx.

mich

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Thu Sep 06 2012 09:52:53 GMT­0600 (MDT)
To: "Michele L. Morris" <mlmorris@navajo­nsn.gov>
Subject: RE: Signed MOU for Interagency Agency Agreement

Thank you.  Only two more to go.

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 



 

From: Michele L. Morris [mailto:mlmorris@navajo­nsn.gov] 
Sent: Thursday, September 06, 2012 9:38 AM
To: Spencer, Stephen
Subject: Re: Signed MOU for Interagency Agency Agreement

 

Ok yea will send the original package document to you. Thx.

michele

 

From: "Spencer, Stephen" <Stephen Spencer@ios.doi.gov>
Date: Thu, 6 Sep 2012 09:43:09 ­0600
To: Michele Morris <mlmorris@navajo­nsn.gov>
Subject: RE: Signed MOU for Interagency Agency Agreement

 

I need the original signature page for the administrative record file.  Could you please mail the
hard copy to me at my address below?  Thanks.

 

Steve

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html



 

 

From: Michele L. Morris [mailto:mlmorris@navajo­nsn.gov] 
Sent: Thursday, September 06, 2012 9:26 AM
To: Spencer, Stephen; Calle, Marcelo
Cc: Postle, Bob; Gloria Tom; Stephen B. Etsitty; Sherrick Roanhorse; Sam Woods; alaughing
Subject: Signed MOU for Interagency Agency Agreement

 

Stephen:

Fyi, here is the final signed copy by NN. Thx.

mich



Conversation Contents
Signed MOU for Interagency Agency Agreement

/151. Signed MOU for Interagency Agency Agreement/1.1 MOU OSM.pdf

"Michele L. Morris" <mlmorris@navajo­nsn.gov>

From: "Michele L. Morris" <mlmorris@navajo­nsn.gov>
Sent: Thu Sep 06 2012 09:26:05 GMT­0600 (MDT)

To: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>,
"Calle, Marcelo" <mcalle@osmre.gov>

Subject: Signed MOU for Interagency Agency Agreement
Attachments: MOU OSM.pdf

Stephen:
Fyi, here is the final signed copy by NN. Thx.
mich

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Thu Sep 06 2012 09:43:09 GMT­0600 (MDT)
To: "Michele L. Morris" <mlmorris@navajo­nsn.gov>
Subject: RE: Signed MOU for Interagency Agency Agreement

I need the original signature page for the administrative record file.  Could you please mail the
hard copy to me at my address below?  Thanks.

 

Steve

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348



Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 

 

From: Michele L. Morris [mailto:mlmorris@navajo­nsn.gov] 
Sent: Thursday, September 06, 2012 9:26 AM
To: Spencer, Stephen; Calle, Marcelo
Cc: Postle, Bob; Gloria Tom; Stephen B. Etsitty; Sherrick Roanhorse; Sam Woods; alaughing
Subject: Signed MOU for Interagency Agency Agreement

 

Stephen:

Fyi, here is the final signed copy by NN. Thx.

mich

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Thu Sep 06 2012 14:07:35 GMT­0600 (MDT)
To: "Calle, Marcelo" <mcalle@osmre.gov>
Subject: RE: Signed MOU for Interagency Agency Agreement

She is sending the original by mail.  I will eventually send you the originals for the administrative
record file after I put the final document together with all the signatures.  I will then send a copy to
the agency contacts listed in the MOU.

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance



U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 

 

From: Calle, Marcelo 
Sent: Thursday, September 06, 2012 2:02 PM
To: Michele L. Morris
Cc: Spencer, Stephen
Subject: RE: Signed MOU for Interagency Agency Agreement

 

Stephen Spencer will mail you a copy of final document.

 

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

 

 



From: Michele L. Morris [mailto:mlmorris@navajo­nsn.gov] 
Sent: Thursday, September 06, 2012 1:38 PM
To: Calle, Marcelo
Subject: Re: Signed MOU for Interagency Agency Agreement

 

yea n we may need a full set of the final copy with all signature sheets attached fpr our
files. thx and good job

mich

Sent from my Iphone MMorris

On Sep 6, 2012, at 12:05 PM, "Calle, Marcelo" <mcalle@osmre.gov> wrote:

Thanks for getting that signed Michele.

 

Regards,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

 

 

From: Michele L. Morris [mailto:mlmorris@navajo­nsn.gov] 
Sent: Thursday, September 06, 2012 9:26 AM
To: Spencer, Stephen; Calle, Marcelo
Cc: Postle, Bob; Gloria Tom; Stephen B. Etsitty; Sherrick Roanhorse; Sam Woods; alaughing
Subject: Signed MOU for Interagency Agency Agreement

 

Stephen:





Conversation Contents
RE: Status of Signature

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Wed Sep 05 2012 12:52:11 GMT­0600 (MDT)
To: gtom@nndfw.org
Subject: RE: Status of Signature

Thank you Gloria.  Please have the signed hard copy sent to Mr. Stephen Spencer. I am
sure you have the instructions and contact but I have provided below as well. MC

 

“All: Attached is the final version of the subject MOU for signature.  I have placed each
agency/tribal official’s signature block on a separate page.  If you will have them sign on
their page and mail the original back to me, I will scan them and build all of them into a
final document.  I will then send you the final document once I have everything.  I will
send all the original signature pages and the completed document to OSM so it can be
added to the Administrative Record.  If you have any questions feel free to let me know. 
Thanks for your patience as I kept bothering you for information.  With the completion of
this document and the issuance of the NOI, among other items, I guess we are moving
forward.  I am sure it will be an interesting and challenging adventure for all.”

 

Steve

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462



Stephen_Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 

 

From: Gloria Tom [mailto:gtom@nndfw.org] 
Sent: Wednesday, September 05, 2012 12:04 PM
To: Calle, Marcelo
Subject: FW: Status of Signature

 

Marcelo,

Just heard from Michelle Morris that the MOU was signed.  She will email a copy to you.

 

Gloria M. Tom, Director

Navajo Nation Department of Fish and Wildlife

P.O. Box 1480

Window Rock, Arizona 86515

(928) 871­6450, 6451 telephone

(928) 871­7069 fax

 

From: Gloria Tom [mailto:gtom@nndfw.org] 
Sent: Wednesday, September 05, 2012 11:45 AM
To: 'Calle, Marcelo'
Subject: Status of Signature

 

Good morning.  As follow up to the conference call this morning, Michelle Morris advises
the MOU is awaiting the Navajo Nation President’s signature.  I will follow up again with
Michelle at the end of the week. 

 

Gloria M. Tom, Director

Navajo Nation Department of Fish and Wildlife

P.O. Box 1480



Window Rock, Arizona 86515

(928) 871­6450, 6451 telephone

(928) 871­7069 fax

 

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Wed Sep 05 2012 13:00:22 GMT­0600 (MDT)
To: "Calle, Marcelo" <mcalle@osmre.gov>, gtom@nndfw.org
Subject: RE: Status of Signature

Great.  One more down, three more to go.

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen_Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 

 

From: Calle, Marcelo 
Sent: Wednesday, September 05, 2012 12:52 PM



To: gtom@nndfw.org
Cc: Spencer, Stephen
Subject: RE: Status of Signature

 

Thank you Gloria.  Please have the signed hard copy sent to Mr. Stephen Spencer. I am
sure you have the instructions and contact but I have provided below as well. MC

 

“All: Attached is the final version of the subject MOU for signature.  I have placed each
agency/tribal official’s signature block on a separate page.  If you will have them sign on
their page and mail the original back to me, I will scan them and build all of them into a
final document.  I will then send you the final document once I have everything.  I will
send all the original signature pages and the completed document to OSM so it can be
added to the Administrative Record.  If you have any questions feel free to let me know. 
Thanks for your patience as I kept bothering you for information.  With the completion of
this document and the issuance of the NOI, among other items, I guess we are moving
forward.  I am sure it will be an interesting and challenging adventure for all.”

 

Steve

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen_Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 

 

From: Gloria Tom [mailto:gtom@nndfw.org] 
Sent: Wednesday, September 05, 2012 12:04 PM
To: Calle, Marcelo
Subject: FW: Status of Signature



 

Marcelo,

Just heard from Michelle Morris that the MOU was signed.  She will email a copy to you.

 

Gloria M. Tom, Director

Navajo Nation Department of Fish and Wildlife

P.O. Box 1480

Window Rock, Arizona 86515

(928) 871­6450, 6451 telephone

(928) 871­7069 fax

 

From: Gloria Tom [mailto:gtom@nndfw.org] 
Sent: Wednesday, September 05, 2012 11:45 AM
To: 'Calle, Marcelo'
Subject: Status of Signature

 

Good morning.  As follow up to the conference call this morning, Michelle Morris advises
the MOU is awaiting the Navajo Nation President’s signature.  I will follow up again with
Michelle at the end of the week. 

 

Gloria M. Tom, Director

Navajo Nation Department of Fish and Wildlife

P.O. Box 1480

Window Rock, Arizona 86515

(928) 871­6450, 6451 telephone

(928) 871­7069 fax

 



Conversation Contents
Navavo Mine/FCPP Summary

Attachments:

/153. Navavo Mine/FCPP Summary/1.1 Pinabete­FCPP Project Status Report 8­
21­12.docx

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Wed Sep 05 2012 10:36:30 GMT­0600 (MDT)
To: "martinez, shirley" <Shirley_Martinez@ios.doi.gov>
Subject: Navavo Mine/FCPP Summary
Attachments: Pinabete­FCPP Project Status Report 8­21­12.docx

Please print the attachment.

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen_Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 





Conversation Contents
Cooperating Agency Teleconference

Attachments:

/154. Cooperating Agency Teleconference/1.1 Pinabete­FCPP Project Status
Report 8­21­12.docx
/154. Cooperating Agency Teleconference/1.2 invite.ics

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Thu Aug 30 2012 09:47:19 GMT­0600 (MDT)

To:

"Eckhardt, Cheryl" <Cheryl_Eckhardt@nps.gov>, Clayton
Honyumptewa <chonyumptewa@hopi.nsn.us>, "Campbell,
David" <David_Campbell@fws.gov>, "Deanna L.
Cummings"
<Deanna.L.Cummings@spa02.usace.army.mil>, "Frederick
H. White" <frederickhwhite@frontiernet.net>, "Galluzzi,
Joseph" <jgalluzz@blm.gov>, George Mase
<gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>,
"Heuslein, Amy" <Amy.Heuslein@bia.gov>, "Hoefeler,
Shannon D" <shoefele@blm.gov>, "Honanie, Wendell"
<Wendell.Honanie@bia.gov>, "Lusk, Joel"
<Joel_Lusk@fws.gov>, "Reber, John"
<John_Reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, "Wessels, John"
<John_Wessels@nps.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, "King, Powell F"
<pking@blm.gov>, Micah Loma'omvaya
<MLomaomvaya@hopi.nsn.us>, Michele Morris
<mlmorris@navajo­nsn.gov>, "Pinto, Sharon"
<Sharon.Pinto@bia.gov>, "Spencer, Stephen"
<Stephen_Spencer@ios.doi.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo­nsn.gov>, "Whitmore, Sharon"
<Sharon_Whitmore@fws.gov>, "Yazzie, Harrilene"
<Harrilene.Yazzie@bia.gov>, "Cummings, Deanna L SPA"
<Deanna.L.Cummings@usace.army.mil>, "Jones, Simone"
<Simone.Jones@bia.gov>, leroyshingoi@yahoo.com

Subject: Cooperating Agency Teleconference

Attachments: Pinabete­FCPP Project Status Report 8­21­12.docx
invite.ics



When: Wednesday, September 05, 2012 10:00 AM­11:00 AM (UTC­07:00) Mountain
Time (US & Canada).
Where: Denver ­ San Juan Rm.

Note: The GMT offset above does not reflect daylight saving time
adjustments.

*~*~*~*~*~*~*~*~*~*

Good afternoon all,

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS
and Section 7 Kick­Off meetings held at the USFWS in Albuquerque OSM
proposed having recurring monthly meetings with representatives of the
various Cooperating Agencies to discuss status, provide updates and
address other issues as needed. OSM proposed having these recurring
meetings on the first Wednesday of every month at 10:00 AM mountain time
(currently MDT). You are receiving this notice because you have been
identified as a point of contact for your agency regarding this project.

Attached for your information is the FCPP and Navajo Mine Energy Project,
August status report. I will continue to provide the prior months status
report in advance of these recurring monthly meetings.

The conference line information is:

Call Number

Participant Code:  

Agenda

New Pinabete Permit Application Submittal (OSM)
EIS Development Status (OSM)
Section 7 ESA Development Status (OSM)
Action Agencies Status (Respective Agencies)

                BIA
                Approval of the Four Corners Power Plant Lease Amendment #
3
                Approval of Application Granting Right of Ways for the
transmission corridors and associated substation rights­of­way for APS and
PNM.
                Approval of realignment of existing BIA road within the
Navajo Mine lease area
                BLM
                Review and approval of Mine Plan
                USEPA

Non-Responsive

Non-Responsive



                Decision on Best Available Retrofit Technology (BART) and
Federal Implementation Plan (FIP)
                Clean Air Act New Source Review Permitting
                Decision on Section 402 of Clean Water Act (CWA) National
Pollution Discharge Elimination System (NPDES)Permit
                USACE
                Decision on Section 404 of CWA Individual Permit for
impacts to waters of the United States for the Pinabete Permit
                Decision on Section 404 of CWA Individual Permit for
impacts to waters of the United States for the FCPP

If you have any question, comments or would like to add additional
discussion items to the Agenda please contact me.

Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

mcalle@osmre.gov
(303) 293­5035 Office
(303) 293­5032 Fax



Conversation Contents
FW: ASPMB weekly issues memo

Attachments:

/155. FW: ASPMB weekly issues memo/1.1 PMB Office Report
08232012_final.docx
/155. FW: ASPMB weekly issues memo/1.2 ASPMB weekly issues memo
082312_final.docx
/155. FW: ASPMB weekly issues memo/1.3 Department­wide Reports awaiting
management response as of August 24 2012.pdf
/155. FW: ASPMB weekly issues memo/1.4 Perf Goal Base ­ as of Aug 23,
2012.pdf

"Taylor, Willie R" <Willie_Taylor@ios.doi.gov>

From: "Taylor, Willie R" <Willie_Taylor@ios.doi.gov>
Sent: Tue Aug 28 2012 04:42:39 GMT­0600 (MDT)

To: OS_PEP_Regions <OS_PEP_Regions@doi.net>,
OS_PEP_DC <OS_PEP_DC@ios.doi.gov>

Subject: FW: ASPMB weekly issues memo

Attachments:
PMB Office Report 08232012_final.docx ASPMB weekly
issues memo 082312_final.docx Department­wide Reports
awaiting management response as of August 24 2012.pdf
Perf Goal Base ­ as of Aug 23, 2012.pdf

 

 

Willie R. Taylor, Ph.D.

Director, Office of Environmental

Policy and Compliance

(V) 202/208­3891

(F) 202/219­1139

 

From: Peavy, Angela D 



Sent: Monday, August 27, 2012 5:07 PM
To: Clement, Joel P; Glomb, Steve J; Kaloi, Kaiini J; Taylor, Willie R; Downes, David R; Pitkin, Barbara A;
Dawson, Richard H
Cc: Nelson, John V; Smith, Darlene A; Bassford, Tamera A; Faeth, Lori
Subject: FW: ASPMB weekly issues memo

 

See attachments

 

Angela Peavy

Office of the DAS­Policy and International Affairs

1849 C Street NW, Room 5129

Washington DC 20240

phone) 202­208­4852

fax) 202­513­0734

email) angela_peavy@ios.doi.gov

 

From: Peterson, Sarah E 
Sent: Friday, August 24, 2012 10:51 AM
To: OS_PMB_Senior_Staff
Cc: Lewis, Shirley A; Callaway, Catherine; Parrish, Jean H; Barnett, Sandra L; Miller, Abigail D; Holly
Gonzalez; Peavy, Angela D; Dozier, Angela L; Lang, Susan R; Woods­spahr, Maureen R
Subject: ASPMB weekly issues memo

 

All – Please see attached for this week’s submission.

 

___________________________________

Sarah Peterson

U.S. Department of the Interior

Senior Advisor to the Assistant Secretary for Policy, Management & Budget

desk: (307) 739­3635

cell: (202) 431­9645

 



Conversation Contents
RE: Signatures on Navajo Pinabete Mine/Four Corners Power Plant
Cooperators' MOU

"martinez, shirley" <Shirley_Martinez@ios.doi.gov>

From: "martinez, shirley" <Shirley_Martinez@ios.doi.gov>
Sent: Mon Aug 27 2012 12:44:15 GMT­0600 (MDT)
To: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

Subject: RE: Signatures on Navajo Pinabete Mine/Four Corners
Power Plant Cooperators' MOU

Received original signature from John Wessels, Regional Director, NPS Intermountain
Region.

 

From: Spencer, Stephen 
Sent: Thursday, August 16, 2012 8:29 AM
To: Calle, Marcelo; Williamson, Rick L.; Heuslein, Amy; Michele Morris; Galluzzi, Joseph; Hoefeler,
Shannon D; King, Powell F; Cummings, Deanna L SPA; Whitmore, Sharon; Reber, John
Subject: Signatures on Navajo Pinabete Mine/Four Corners Power Plant Cooperators' MOU

 

All:  I have yet to receive the signature pages for this MOU from your agencies’
responsible officials and the Navajo Nation President.  I currently only have them from the
Hopi Tribal Chairman and for the BIA Navajo Regional Office Director. I would like to get
this completed and in effect as soon as possible.  Thanks.

 

Steve

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior



1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen_Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 

 

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Mon Aug 27 2012 12:53:43 GMT­0600 (MDT)
To: "martinez, shirley" <Shirley_Martinez@ios.doi.gov>

Subject: Re: Signatures on Navajo Pinabete Mine/Four Corners
Power Plant Cooperators' MOU

Yay. 
Stephen R. Spencer, PhD 
Regional Environmental Officer 
U.S. Department of the Interior 
Office of Environmental Policy and Compliance 
1001 Indian School RD NW, Suite 348 
Albuquerque, NM 87104 
Phone: (505) 563­3572 
Fax: (505) 563­3066 
Cell: (505) 249­2462 
 
From: martinez, shirley 
Sent: Monday, August 27, 2012 12:44 PM
To: Spencer, Stephen 
Subject: RE: Signatures on Navajo Pinabete Mine/Four Corners Power Plant Cooperators' MOU 
 

Received original signature from John Wessels, Regional Director, NPS Intermountain
Region.

 



From: Spencer, Stephen 
Sent: Thursday, August 16, 2012 8:29 AM
To: Calle, Marcelo; Williamson, Rick L.; Heuslein, Amy; Michele Morris; Galluzzi, Joseph; Hoefeler,
Shannon D; King, Powell F; Cummings, Deanna L SPA; Whitmore, Sharon; Reber, John
Subject: Signatures on Navajo Pinabete Mine/Four Corners Power Plant Cooperators' MOU

 

All:  I have yet to receive the signature pages for this MOU from your agencies’
responsible officials and the Navajo Nation President.  I currently only have them from the
Hopi Tribal Chairman and for the BIA Navajo Regional Office Director. I would like to get
this completed and in effect as soon as possible.  Thanks.

 

Steve

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

 

 



Conversation Contents
FW: NGS/KMC EIS

"Stewart, Robert F." <Robert_F_Stewart@ios.doi.gov>

From: "Stewart, Robert F." <Robert_F_Stewart@ios.doi.gov>
Sent: Mon Aug 27 2012 11:20:53 GMT­0600 (MDT)
To: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Subject: FW: NGS/KMC EIS

FYI

 

If you would prefer that I not send you this kind of stuff while you’re dealing with personal
matters, please tell me.

 

From: Stewart, Robert F. 
Sent: Monday, August 27, 2012 11:19 AM
To: Blanchard, Mary Josie
Subject: NGS/KMC EIS

 

We need to have a conversation about this matter.  During the meetings/conference calls
last week, both BOR and OSM pointedly asked if I am the OEPC contact for the
NGS/KCM EIS (probably since I’ve been the only one actively engaged so far).  I replied
that this question of OEPC “lead” has not yet been resolved.

 

BOR will soon be putting together a “management/oversight” team modeled on what has
been done for Four Corners Power Plant/Navajo­Pinabete Mine EIS.  See excerpt from
OSM email, below.

 

As was discussed during the EIS kick­off meeting in Albuquerque on May 22, as initiated
through a March 20, 2012, request letter from Navajo Nation President Ben Shelly to
Secretary Salazar (copy attached), a Regional Task Force is being formed to oversee the
timely development of the EIS for this important project.  It is understood that the task
force members will be made up of the following: OSM's Regional Director (Al Klein); BIA's





very last of my travel funds for this FY.

 

I have a p/t intern sitting in on these calls with me.

 

I am on the list for meetings/docs/ etc. so will be participating.  I do thank you for carrying
this load for so many years now, and if/when I am tagged to “take over” will do so.

 

Meantime, please continue participating and bringing you’re historic/current
insight/wisdom to the process with me.

 

Thanks much.

 

P2

 

From: Stewart, Robert F. 
Sent: Tuesday, August 21, 2012 2:53 PM
To: Port, Patricia
Cc: Sire, David E; Blanchard, Mary Josie
Subject: FW: Reminder: NGS/KMC EIS Coordination Meeting August 23­24, 2012
Importance: High

 

Patricia ­

 

As we have discussed on previous occasions, this project is entirely within your region (as is the "lead
Bureau" office).  The only reason for my past involvement in the Black Mesa and subsequently Kayenta
Mine projects was that OSM/Denver was the lead for both projects, and WRT wanted someone local to
attend meetings at their office.

 

In the past, the OEPC "lead office" for nondelegated EISs has been either someone on the NRM team or
the REO in whose Region the project is located. Until such time as OEPC/HQ figures out whether you or
someone from NRM is going to have the OEPC "lead", it seems to me that you (and perhaps Dave) need to
be participating in these meetings.  (I have asked Sandy Eto to add both of you to her email distribution list).

 

 so will be calling in (vs. participating in person).  Probably just
as well, since seating is likely to be limited.
(b) (6)



 

From: Eto, Sandra
Sent: Tuesday, August 21, 2012 3:06 PM
To: 'BBrown@PeabodyEnergy.com'; Dunfee, Brian P.; 'john.sullivan@srpnet.com'; Jim Pratt
(Jim.Pratt@srpnet.com)
Cc: Klein, Al; Postle, Bob; Williamson, Rick L.; Yazzie, Harrilene; Pinto, Sharon; Stewart, Robert F.; Eto,
Sandra; Chandler, Randy N; Hoeft, Cynthia A; Callejo, Russell D; McGregor, Amy L.; Cunningham,
Catherine S (Cathy); Coykendall, Arthur C; Palumbo, David M; Smith, Rodney; Smith, Ron C; Smith,
Alexander (PXAO); 'Bruce Ellis'; Verburg, Katherine; Nguyen, Chau B
Subject: Reminder: NGS/KMC EIS Coordination Meeting August 23­24, 2012

Attached is the agenda for our meeting; there were no changes from the version David
sent to you.  Please note there is a call­in number for those of you attending by phone. 
Please let me know if you will be attending by phone—I already know Bob Stewart will be
participating that way. 

 

Also, we just received a draft Purpose and Need statement and draft RFP from the
project proponents, which we would like to share with the other agencies.  Thanks to SRP
and Peabody for working so diligently to get something out so soon.

 

As a reminder, we would like Peabody and SRP to join our discussions on Thursday
(8/23) from 2:00 pm to 5:00 pm, and on Friday (8/24) from 8:30 am to 11:30 am.

 

Quarters will be a bit of a squeeze.  We appreciate everyone’s understanding.  Please let
me know if you have any questions, concerns or suggestions.  Thanks so much; see you
Thursday!

 

Sandy Eto

 

Sandra Eto

Environmental Resource Management Division

Phoenix Area Office, Reclamation

6150 W. Thunderbird Road

Glendale, AZ  85306­4001

623­773­6254 (office)

623­773­6486 (fax)

seto@usbr.gov



 

 

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Mon Aug 27 2012 11:33:23 GMT­0600 (MDT)
To: "Stewart, Robert F." <Robert_F_Stewart@ios.doi.gov>
Subject: Re: NGS/KMC EIS

It's fine. 
Stephen R. Spencer, PhD 
Regional Environmental Officer 
U.S. Department of the Interior 
Office of Environmental Policy and Compliance 
1001 Indian School RD NW, Suite 348 
Albuquerque, NM 87104 
Phone: (505) 563­3572 
Fax: (505) 563­3066 
Cell: (505) 249­2462
 
From: Stewart, Robert F. 
Sent: Monday, August 27, 2012 11:20 AM
To: Spencer, Stephen 
Subject: FW: NGS/KMC EIS 
 

FYI

 

If you would prefer that I not send you this kind of stuff while you’re dealing with personal
matters, please tell me.

 

From: Stewart, Robert F. 
Sent: Monday, August 27, 2012 11:19 AM
To: Blanchard, Mary Josie
Subject: NGS/KMC EIS

 

We need to have a conversation about this matter.  During the meetings/conference calls
last week, both BOR and OSM pointedly asked if I am the OEPC contact for the
NGS/KCM EIS (probably since I’ve been the only one actively engaged so far).  I replied
that this question of OEPC “lead” has not yet been resolved.





You know I appreciate your work on these OSM/BOR/Navajo/Kayenta et al matters.

 

I recall WT asking me if I minded your taking them since you were so close to Denver.  I
owe you. You know it!

 

So, yes I will participate in this as much as I can. Was at MEXUS meeting in San Diego
yesterday, blowing the

very last of my travel funds for this FY.

 

I have a p/t intern sitting in on these calls with me.

 

I am on the list for meetings/docs/ etc. so will be participating.  I do thank you for carrying
this load for so many years now, and if/when I am tagged to “take over” will do so.

 

Meantime, please continue participating and bringing you’re historic/current
insight/wisdom to the process with me.

 

Thanks much.

 

P2

 

From: Stewart, Robert F. 
Sent: Tuesday, August 21, 2012 2:53 PM
To: Port, Patricia
Cc: Sire, David E; Blanchard, Mary Josie
Subject: FW: Reminder: NGS/KMC EIS Coordination Meeting August 23­24, 2012
Importance: High

 

Patricia ­

 

As we have discussed on previous occasions, this project is entirely within your region (as is the "lead
Bureau" office).  The only reason for my past involvement in the Black Mesa and subsequently Kayenta
Mine projects was that OSM/Denver was the lead for both projects, and WRT wanted someone local to



attend meetings at their office.

 

In the past, the OEPC "lead office" for nondelegated EISs has been either someone on the NRM team or
the REO in whose Region the project is located. Until such time as OEPC/HQ figures out whether you or
someone from NRM is going to have the OEPC "lead", it seems to me that you (and perhaps Dave) need to
be participating in these meetings.  (I have asked Sandy Eto to add both of you to her email distribution list).

 

 so will be calling in (vs. participating in person).  Probably just
as well, since seating is likely to be limited.

 

From: Eto, Sandra
Sent: Tuesday, August 21, 2012 3:06 PM
To: 'BBrown@PeabodyEnergy.com'; Dunfee, Brian P.; 'john.sullivan@srpnet.com'; Jim Pratt
(Jim.Pratt@srpnet.com)
Cc: Klein, Al; Postle, Bob; Williamson, Rick L.; Yazzie, Harrilene; Pinto, Sharon; Stewart, Robert F.; Eto,
Sandra; Chandler, Randy N; Hoeft, Cynthia A; Callejo, Russell D; McGregor, Amy L.; Cunningham,
Catherine S (Cathy); Coykendall, Arthur C; Palumbo, David M; Smith, Rodney; Smith, Ron C; Smith,
Alexander (PXAO); 'Bruce Ellis'; Verburg, Katherine; Nguyen, Chau B
Subject: Reminder: NGS/KMC EIS Coordination Meeting August 23­24, 2012

Attached is the agenda for our meeting; there were no changes from the version David
sent to you.  Please note there is a call­in number for those of you attending by phone. 
Please let me know if you will be attending by phone—I already know Bob Stewart will be
participating that way. 

 

Also, we just received a draft Purpose and Need statement and draft RFP from the
project proponents, which we would like to share with the other agencies.  Thanks to SRP
and Peabody for working so diligently to get something out so soon.

 

As a reminder, we would like Peabody and SRP to join our discussions on Thursday
(8/23) from 2:00 pm to 5:00 pm, and on Friday (8/24) from 8:30 am to 11:30 am.

 

Quarters will be a bit of a squeeze.  We appreciate everyone’s understanding.  Please let
me know if you have any questions, concerns or suggestions.  Thanks so much; see you
Thursday!

 

Sandy Eto

 

Sandra Eto

(b) (6)



Environmental Resource Management Division

Phoenix Area Office, Reclamation

6150 W. Thunderbird Road

Glendale, AZ  85306­4001

623­773­6254 (office)

623­773­6486 (fax)

seto@usbr.gov

 

 



















Subject: Navajo Pinabete Mine/Four Corners Power Plant ­ SIGNED

Hi Stephen,

Attached is the signed transmittal memo and MOU for the Navajo Pinabete
Mine/Four Corners Power Plant.

I will send the originals via mail to your address.

If you have any questions and/or concerns, please let me know.

Thank you!

(See attached file: Navajo Pinabete Mine.Four Corners Power Plant
Transmital Memo Signed_8.21.12.pdf)(See attached file: Navajo Pinabete
Mine.Four Corners Power Plant MOU_Signed 8.21.12.pdf)

Crystal Salas
Environmental Protection Assistant
NPS ­ Intermountain Regional Office
12795 W. Alameda Pkwy.
Denver, Colorado  80225­0287
Tel:  303.987.6705
Fax:  303.969.2717
Email: crystal_salas@nps.gov









"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Wed Aug 22 2012 09:21:36 GMT­0600 (MDT)
To: Crystal Salas <Crystal_Salas@nps.gov>

Subject: RE: Navajo Pinabete Mine/Four Corners Power Plant ­
SIGNED

Thanks a bunch.

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

­­­­­Original Message­­­­­
From: Crystal_Salas@nps.gov [mailto:Crystal_Salas@nps.gov]
Sent: Wednesday, August 22, 2012 8:54 AM
To: Spencer, Stephen
Cc: Whittington, Tamara; Joss, Laura; Malone, Patrick; Turk, Chris; Reber,
John; George, Michael; McCoy, Carol; Steensen, Dave; Jim Von Haden;
Eckhardt, Cheryl; IMRextrev@nps.gov
Subject: Navajo Pinabete Mine/Four Corners Power Plant ­ SIGNED

Hi Stephen,

Attached is the signed transmittal memo and MOU for the Navajo Pinabete
Mine/Four Corners Power Plant.

I will send the originals via mail to your address.

If you have any questions and/or concerns, please let me know.

Thank you!

(See attached file: Navajo Pinabete Mine.Four Corners Power Plant
Transmital Memo Signed_8.21.12.pdf)(See attached file: Navajo Pinabete
Mine.Four Corners Power Plant MOU_Signed 8.21.12.pdf)

Crystal Salas





































Cc: Lupo, Frank R; Kleven, Art; Overholser, Sonia
Subject: Final Cooperators MOU for Navajo Pinabete Mine/Four Corners PP ­
Need Signatures for Agency/Tribal Officials

All: Attached is the final version of the subject MOU for signature.  I
have placed each agency/tribal official's signature block on a separate
page.  If you will have them sign on their page and mail the original back
to me, I will scan them and build all of them into a final document.  I
will then send you the final document once I have everything.  I will send
all the original signature pages and the completed document to OSM so it
can be added to the Administrative Record.  If you have any questions feel
free to let me know.  Thanks for your patience as I kept bothering you for
information.  With the completion of this document and the issuance of the
NOI, among other items, I guess we are moving forward.  I am sure it will
be an interesting and challenging adventure for all.

Steve

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen_Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html

cid:_2_0827C2600827BCF80077B9A1892576F6

Classification: UNCLASSIFIED
Caveats: NONE



"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Mon Aug 20 2012 13:57:25 GMT­0600 (MDT)

To: "Cummings, Deanna L SPA"
<Deanna.L.Cummings@usace.army.mil>

Subject:
RE: Final Cooperators MOU for Navajo Pinabete Mine/Four
Corners PP ­ Need Signatures for Agency/Tribal Officials
(UNCLASSIFIED)

Thanks for the update.

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

­­­­­Original Message­­­­­
From: Cummings, Deanna L SPA [mailto:Deanna.L.Cummings@usace.army.mil]
Sent: Monday, August 20, 2012 1:54 PM
To: Spencer, Stephen; Calle, Marcelo; Williamson, Rick L.; Yazzie,
Harrilene; Heuslein, Amy; Michele Morris; chonyumptewa@hopi.nsn.us;
Galluzzi, Joseph; Hoefeler, Shannon D; King, Powell F; Whitmore, Sharon;
Murphy, Wally; Reber, John
Cc: Lupo, Frank R; Kleven, Art; Overholser, Sonia; Cummings, Deanna L SPA
Subject: RE: Final Cooperators MOU for Navajo Pinabete Mine/Four Corners
PP ­ Need Signatures for Agency/Tribal Officials (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

I am working the signature through our internal process and will forward
when signed.  Thanks.

Deanna

(b) (6)



­­­­­Original Message­­­­­
From: Spencer, Stephen [mailto:Stephen_Spencer@ios.doi.gov]
Sent: Friday, July 20, 2012 1:50 PM
To: Calle, Marcelo; Williamson, Rick L.; Yazzie, Harrilene; Heuslein, Amy;
Michele Morris; chonyumptewa@hopi.nsn.us; Galluzzi, Joseph; Hoefeler,
Shannon D; King, Powell F; Cummings, Deanna L SPA; Whitmore, Sharon;
Murphy, Wally; Reber, John
Cc: Lupo, Frank R; Kleven, Art; Overholser, Sonia
Subject: Final Cooperators MOU for Navajo Pinabete Mine/Four Corners PP ­
Need Signatures for Agency/Tribal Officials

All: Attached is the final version of the subject MOU for signature.  I
have placed each agency/tribal official's signature block on a separate
page.  If you will have them sign on their page and mail the original back
to me, I will scan them and build all of them into a final document.  I
will then send you the final document once I have everything.  I will send
all the original signature pages and the completed document to OSM so it
can be added to the Administrative Record.  If you have any questions feel
free to let me know.  Thanks for your patience as I kept bothering you for
information.  With the completion of this document and the issuance of the
NOI, among other items, I guess we are moving forward.  I am sure it will
be an interesting and challenging adventure for all.

Steve

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior

1001 Indian School Road NW, Suite 348

Albuquerque, NM 87104

Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462

Stephen_Spencer@ios.doi.gov

Web Site:  www.doi.gov/oepc/albuquerque.html























































 

From: Williams, Harriet 
Sent: Monday, August 20, 2012 9:10 AM
To: Heuslein, Amy
Subject: MOU

 

Attached is the scanned MOU for the Navajo Pinabete Mine Permit Application, the Four
Corners Power Plant Lease Agreement Approval.







­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:39 PM
To: Salas, Crystal; Reber, John; Nida_Shaheen@nps.gov; Eckhardt, Cheryl;
Karen Vitulano; Hoefeler, Shannon D; Galluzzi, Joseph; Campbell, David;
Murphy, Wally; Whitmore, Sharon
Cc: Spencer, Stephen; Cummings, Deanna L SPA; Yazzie, Harrilene; Pinto,
Sharon; 'allan.e.steinle@usace.army.mil'; Leavitt, Marcy L. SPA
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members

All;

As a follow­up to the email below, requesting designation of the agency
person to serve on the regional task force for this EIS, for your
information I am attaching the recently received response from DOI
Secretary Salazar to Navajo Nation President Shelly. This response letter
should give you further perspective regarding the need for and function of
the regional task force. At such time that your agency has come resolution
on the task force member to serve, again, please provide the name and
contact information to me.

Regards,
Rick W.

­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 05, 2012 9:46 AM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Subject: The Four Corners & Navajo Mine Energy Project EIS ­ Regional Task
Force Members

All;

As was discussed during the EIS kick­off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation
President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for
this important project.  It is understood that the task force members will
be made up of the following: OSM's Regional Director (Al Klein); BIA's
Regional Director, Navajo Office (Sharon Pinto); BLM's New Mexico State
Director (no name yet); FWS's Regional Director (no name yet); an
equivalent regional manager from the NPS (no name yet); US Army Corp of
Engineers Chief, Regulatory Division, Albuquerque District (Allan
Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been
assigned the lead in this task force.



To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact
on to my RD (Al Klein) whom will follow­up with the designated member
detailing the primary purpose of the task force and when/how
communications will be conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Thu Aug 16 2012 14:42:26 GMT­0600 (MDT)
To: "Eto, Sandra" <SEto@usbr.gov>

Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­
Regional Task Force Members

Attachments: Letter to Secretary from Navajo President.pdf Four Corners
Power Plant signed letter 6 7 2012.pdf

Bob Stewart wanted me to answer your question about the FCPP Navajo Mine
Task Force.  I didn't realize until I sent the answer below to him that he
wanted me to send it to you directly.  The information below  that I sent
to Bob should help answer it.  It is intended that all the cooperators
have a representative.  I am not sure if that is meant to include Tribal
representatives since they aren't mentioned or whether that was an
oversight.  This group has not yet met but will soon.

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



­­­­­Original Message­­­­­
From: Spencer, Stephen
Sent: Thursday, August 16, 2012 2:30 PM
To: Stewart, Robert F.
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members

As you can see from Rick's e­mail below (at the bottom) it is intended
that members be from all cooperators (I am not sure why the two tribes are
not represented ­ I am not sure if this was an oversight on his part).
This group has not yet met.  There is a broader group that meets the first
Wednesday of every month and it consists of staff from all the agencies
and the two tribes.  Does this help?

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance U.S. Department of the
Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov Web Site:  www.doi.gov/oepc/albuquerque.html

­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:39 PM
To: Salas, Crystal; Reber, John; Nida_Shaheen@nps.gov; Eckhardt, Cheryl;
Karen Vitulano; Hoefeler, Shannon D; Galluzzi, Joseph; Campbell, David;
Murphy, Wally; Whitmore, Sharon
Cc: Spencer, Stephen; Cummings, Deanna L SPA; Yazzie, Harrilene; Pinto,
Sharon; 'allan.e.steinle@usace.army.mil'; Leavitt, Marcy L. SPA
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members

All;

As a follow­up to the email below, requesting designation of the agency
person to serve on the regional task force for this EIS, for your
information I am attaching the recently received response from DOI
Secretary Salazar to Navajo Nation President Shelly. This response letter
should give you further perspective regarding the need for and function of
the regional task force. At such time that your agency has come resolution
on the task force member to serve, again, please provide the name and
contact information to me.

Regards,
Rick W.



­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 05, 2012 9:46 AM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Subject: The Four Corners & Navajo Mine Energy Project EIS ­ Regional Task
Force Members

All;

As was discussed during the EIS kick­off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation
President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for
this important project.  It is understood that the task force members will
be made up of the following: OSM's Regional Director (Al Klein); BIA's
Regional Director, Navajo Office (Sharon Pinto); BLM's New Mexico State
Director (no name yet); FWS's Regional Director (no name yet); an
equivalent regional manager from the NPS (no name yet); US Army Corp of
Engineers Chief, Regulatory Division, Albuquerque District (Allan
Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been
assigned the lead in this task force.

To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact
on to my RD (Al Klein) whom will follow­up with the designated member
detailing the primary purpose of the task force and when/how
communications will be conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Thu Aug 16 2012 17:32:44 GMT­0600 (MDT)



To: "Eto, Sandra" <SEto@usbr.gov>

Subject: Re: The Four Corners & Navajo Mine Energy Project EIS ­
Regional Task Force Members

I don't have enough travel money to go but may go to the one here in
Albuquerque.
Stephen R. Spencer, PhD
    Regional Environmental Officer
    U.S. Department of the Interior
    Office of Environmental Policy and Compliance
    1001 Indian School RD NW, Suite 348
    Albuquerque, NM 87104
    Phone: (505) 563­3572
    Fax: (505) 563­3066
    Cell: (505) 249­2462

­­­­­ Original Message ­­­­­
From: Eto, Sandra
Sent: Thursday, August 16, 2012 04:11 PM
To: Spencer, Stephen
Cc: Stewart, Robert F.
Subject: RE:  The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members

Thanks so much, and thanks, Bob for forwarding my question to Stephen.  If
you are at the FCPP public meetings, please let me know how they went
after you get back in the office.  Thanks!

­­­­­Original Message­­­­­
From: Spencer, Stephen
Sent: Thursday, August 16, 2012 1:42 PM
To: Eto, Sandra
Cc: Stewart, Robert F.
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members

Bob Stewart wanted me to answer your question about the FCPP Navajo Mine
Task Force.  I didn't realize until I sent the answer below to him that he
wanted me to send it to you directly.  The information below  that I sent
to Bob should help answer it.  It is intended that all the cooperators
have a representative.  I am not sure if that is meant to include Tribal
representatives since they aren't mentioned or whether that was an
oversight.  This group has not yet met but will soon.

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance U.S. Department of the
Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104



Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov Web Site:  www.doi.gov/oepc/albuquerque.html

­­­­­Original Message­­­­­
From: Spencer, Stephen
Sent: Thursday, August 16, 2012 2:30 PM
To: Stewart, Robert F.
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members

As you can see from Rick's e­mail below (at the bottom) it is intended
that members be from all cooperators (I am not sure why the two tribes are
not represented ­ I am not sure if this was an oversight on his part).
This group has not yet met.  There is a broader group that meets the first
Wednesday of every month and it consists of staff from all the agencies
and the two tribes.  Does this help?

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance U.S. Department of the
Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563­3572  Fax: (505) 563­3066 Cell: (505) 249­2462
Stephen_Spencer@ios.doi.gov Web Site:  www.doi.gov/oepc/albuquerque.html

­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:39 PM
To: Salas, Crystal; Reber, John; Nida_Shaheen@nps.gov; Eckhardt, Cheryl;
Karen Vitulano; Hoefeler, Shannon D; Galluzzi, Joseph; Campbell, David;
Murphy, Wally; Whitmore, Sharon
Cc: Spencer, Stephen; Cummings, Deanna L SPA; Yazzie, Harrilene; Pinto,
Sharon; 'allan.e.steinle@usace.army.mil'; Leavitt, Marcy L. SPA
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members

All;

As a follow­up to the email below, requesting designation of the agency
person to serve on the regional task force for this EIS, for your
information I am attaching the recently received response from DOI
Secretary Salazar to Navajo Nation President Shelly. This response letter
should give you further perspective regarding the need for and function of
the regional task force. At such time that your agency has come resolution



on the task force member to serve, again, please provide the name and
contact information to me.

Regards,
Rick W.

­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 05, 2012 9:46 AM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Subject: The Four Corners & Navajo Mine Energy Project EIS ­ Regional Task
Force Members

All;

As was discussed during the EIS kick­off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation
President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for
this important project.  It is understood that the task force members will
be made up of the following: OSM's Regional Director (Al Klein); BIA's
Regional Director, Navajo Office (Sharon Pinto); BLM's New Mexico State
Director (no name yet); FWS's Regional Director (no name yet); an
equivalent regional manager from the NPS (no name yet); US Army Corp of
Engineers Chief, Regulatory Division, Albuquerque District (Allan
Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been
assigned the lead in this task force.

To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact
on to my RD (Al Klein) whom will follow­up with the designated member
detailing the primary purpose of the task force and when/how
communications will be conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting



















of informational sharing at each stations, & the public were informed to submit written
concern/issue at the middle section of tables and/or provide written comments later to
email provided.  While I was there, I would estimate 30­40 interested individuals.

/

There were a lot of questions and answers at each station.  I wish, each station were
recording, type of questions asked by each interested individual.  The federal register
provide tentative issues.  I wish this public meeting explained these issue more detail and
how they intended to mitigate/make it part of their project design. 

/

There were a lot of general information;

1.      The proposed action were very general in nature; you would have to go to various
stations to gather – all the other proposed action; such as the anticipated closing of 1­3
plants & keep the 4 & 5 going under this proposal.

2.      There were other connecting action/issues, which need to be addressed & made a
part of the whole project design (storage of unburned coal, EPA standard, etc.). 

/

Overall, I enjoyed the meeting and each station willing to provide information &/or finding
the right person with up­to­date information.  As I visited mostly all the stations, my main
question was; are we providing the public with detail/proposed action or are we justifying
our proposed action, when the proposed action is farther explained by cooperating
agencies.  I was expecting the Navajo Nation, Coal Company & NEPA contractor to
conduct these public meetings.  They may have been there, but no formal announcement
they were there.

 

 

 

From: Heuslein, Amy 
Sent: Tuesday, July 24, 2012 2:39 PM
To: Honanie, Wendell
Cc: Becenti, Gilbert; Talayumptewa, Velma; Webb, Stan; Dawes, Tamera; Overholser, Sonia; Cantley,
Garry; Yazzie, Harrilene; Keller, Marvin; McVey, Rodney
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training ­
Denver July 26

 

Sounds good Wendell.  Thanks Gilbert.

 

Amy Heuslein, BIA/WRO/EQS















/

There were a lot of questions and answers at each station.  I wish, each station were
recording, type of questions asked by each interested individual.  The federal register
provide tentative issues.  I wish this public meeting explained these issue more detail and
how they intended to mitigate/make it part of their project design. 

/

There were a lot of general information;

1.       The proposed action were very general in nature; you would have to go to various
stations to gather – all the other proposed action; such as the anticipated closing of 1­3
plants & keep the 4 & 5 going under this proposal.

2.       There were other connecting action/issues, which need to be addressed & made a
part of the whole project design (storage of unburned coal, EPA standard, etc.). 

/

Overall, I enjoyed the meeting and each station willing to provide information &/or finding
the right person with up­to­date information.  As I visited mostly all the stations, my main
question was; are we providing the public with detail/proposed action or are we justifying
our proposed action, when the proposed action is farther explained by cooperating
agencies.  I was expecting the Navajo Nation, Coal Company & NEPA contractor to
conduct these public meetings.  They may have been there, but no formal announcement
they were there.

 

 

 

From: Heuslein, Amy 
Sent: Tuesday, July 24, 2012 2:39 PM
To: Honanie, Wendell
Cc: Becenti, Gilbert; Talayumptewa, Velma; Webb, Stan; Dawes, Tamera; Overholser, Sonia; Cantley,
Garry; Yazzie, Harrilene; Keller, Marvin; McVey, Rodney
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training ­
Denver July 26

 

Sounds good Wendell.  Thanks Gilbert.

 

Amy Heuslein, BIA/WRO/EQS

 

 



















































































Public scoping period ends                                               September 2012

PDEIS submitted to OSM for review/comment               January 2013

OSM/Cooperating Agency Review of PDEIS ends         May 2013

NOA for DEIS in Federal Register                                   October 2013

Public comment period ends                                            December 2013

PFEIS submitted to OSM                                                 February 2014

OSM/Cooperating Agency Review of PFEIS ends         July 2014

NOA for FEIS in Federal Register                                    August 2014

 































































































Program Support Division, Indian Programs Branch

 

The Hopi Tribe will be issuing official correspondence from the Office of the Tribal
Chairman and the Chairman of the Water & Energy Team on the recent Hopi Tribal
Council Resolution to engage as a Cooperating Agency for purposes of the FCPP &
Navajo Mine Energy Project EIS. 

Who should we address this correspondence to and copy as well?

Kwa’kwha,

 

Micah Loma'omvaya, Chief of Staff

The Hopi Tribe ­ Office of the Chairman

P.O. Box 123  Kykotsmovi, AZ  86039

(928) 734­3106 Desk  (928) 221­7848 Mobile

Email:  MLomaomvaya@hopi.nsn.us

 





















Call Number

 

Participant Code:  

 

AGENDA

 

New Pinabete Permit Submittal (OSM)

EIS Development Status (OSM)

Section 7 ESA Development Status (OSM)

Action Agencies Status (Respective Agencies)

BIA

Approval of the Four Corners Power Plant Lease Amendment # 3

Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights­of­way for APS and PNM.

Approval of realignment of existing BIA road within the Navajo Mine lease area

BLM

Review and approval of Mine Plan

USEPA

Decision on Best Available Retrofit Technology (BART) and Federal
Implementation Plan (FIP)

Clean Air Act New Source Review Permitting

Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge
Elimination System (NPDES)Permit

USFWS

Section 7 ESA Consultation and Decision on Biological Assessment (BA)
document that will be completed for Project

USACE

Decision on Section 404 of CWA Individual Permit for impacts to waters of the
United States for the Pinabete Permit

(b) (5)

Non-Responsive











monthly Cooperating Agency Teleconference was rescheduled for Wednesday July 11,
2012.

 

The conference line information is:

 

Call Number

 

Participant Code:  

 

AGENDA

 

New Pinabete Permit Submittal (OSM)

EIS Development Status (OSM)

Section 7 ESA Development Status (OSM)

Action Agencies Status (Respective Agencies)

BIA

Approval of the Four Corners Power Plant Lease Amendment # 3

Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights­of­way for APS and PNM.

Approval of realignment of existing BIA road within the Navajo Mine lease area

BLM

Review and approval of Mine Plan

USEPA

Decision on Best Available Retrofit Technology (BART) and Federal
Implementation Plan (FIP)

Clean Air Act New Source Review Permitting

Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge
Elimination System (NPDES)Permit

Non-Responsive

Non-Responsive







mountain time. You are receiving this notice because you have been identified as a point
of contact for your agency regarding this project.

 

Due to the Independence Day Holiday falling on the first Wednesday of July; the first
monthly Cooperating Agency Teleconference was rescheduled for Wednesday July 11,
2012.

 

The conference line information is:

 

Call Number

 

Participant Code:  

 

AGENDA

 

New Pinabete Permit Submittal (OSM)

EIS Development Status (OSM)

Section 7 ESA Development Status (OSM)

Action Agencies Status (Respective Agencies)

BIA

Approval of the Four Corners Power Plant Lease Amendment # 3

Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights­of­way for APS and PNM.

Approval of realignment of existing BIA road within the Navajo Mine lease area

BLM

Review and approval of Mine Plan

USEPA

Decision on Best Available Retrofit Technology (BART) and Federal
Implementation Plan (FIP)

Non-Responsive

Non-Responsive







kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update

 

Good afternoon all,

 

During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7
Kick­Off meetings held at the USFWS in Albuquerque OSM proposed having recurring
monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having
these recurring meetings on the first Wednesday of every month at 10:00­11:00 AM
mountain time. You are receiving this notice because you have been identified as a point
of contact for your agency regarding this project.

 

Due to the Independence Day Holiday falling on the first Wednesday of July; the first
monthly Cooperating Agency Teleconference was rescheduled for Wednesday July 11,
2012.

 

The conference line information is:

 

Call Number

 

Participant Code:  

 

AGENDA

 

New Pinabete Permit Submittal (OSM)

EIS Development Status (OSM)

Section 7 ESA Development Status (OSM)

Action Agencies Status (Respective Agencies)

BIA

Approval of the Four Corners Power Plant Lease Amendment # 3

Non-Responsive

Non-Responsive

























Yazzie, Harrilene
Cc: Benjamin Pogue; Calle, Marcelo; carlos.jallo@cardnotec.com; Dan Tormey;
kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update

 

Good afternoon all,

 

During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7
Kick­Off meetings held at the USFWS in Albuquerque OSM proposed having recurring
monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having
these recurring meetings on the first Wednesday of every month at 10:00­11:00 AM
mountain time. You are receiving this notice because you have been identified as a point
of contact for your agency regarding this project.

 

Due to the Independence Day Holiday falling on the first Wednesday of July; the first
monthly Cooperating Agency Teleconference was rescheduled for Wednesday July 11,
2012.

 

The conference line information is:

 

Call Number

 

Participant Code:  

 

AGENDA

 

New Pinabete Permit Submittal (OSM)

EIS Development Status (OSM)

Section 7 ESA Development Status (OSM)

Action Agencies Status (Respective Agencies)

BIA

Non-Responsive

Non-Responsive





















Attorney­Advisor

U.S. Department of the Interior

Office of the Solicitor, Rocky Mtn. Region

TEL: 303.231.5353x334

FAX: 303.231.5363

 

NOTICE:  This e­mail (including any attachments) is intended for the use of the individual or entity to which
it is addressed.  It may contain information that is privileged, confidential, or otherwise protected by
applicable law.  If you are not the intended recipient or the employee or agent responsible for delivery of this
e­mail to the intended recipient, you are hereby notified that any dissemination, distribution, copying, or use
of this e­mail or its contents is strictly prohibited.  If you received this e­mail in error, please notify the
sender immediately and destroy all copies.

 

 

From: Spencer, Stephen 
Sent: Thursday, June 28, 2012 12:55 PM
To: Lupo, Frank R; Kleven, Art; Overholser, Sonia
Subject: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators' MOU

 

All:  I am close to getting this finalized for routing for signature but think I should have the
three of you look at this one last time to see if you have any concerns.  Since the Hopi
Tribe has not yet been able to provide an indication regarding whether they wish to sign
on as a cooperator, OSM suggested leaving them out.  We can amend the MOU later if
they wish to be added.  I have left in the BIA Western Region because they will still have
to grant a right­of­way approval on Hopi Tribal land.  I have requested point of contact
information and signatory information from the BIA Western Region, Navajo Nation, and
the Corps of Engineers and I will fill in that information once I receive it.  If I could get
back any comments you might have by COB next Thursday (7/5) it would be very helpful. 
I don’t believe this has changed much since you last saw it.  Thanks.

 

Steve

 

Stephen R. Spencer, PhD

Regional Environmental Officer

Office of Environmental Policy and Compliance

U.S. Department of the Interior







John Reber, Physical Resources Program Lead, john_reber@nps.gov, 303
969­2418

Cheryl Eckhardt, Environmental Compliance Specialist,
cheryl_eckhardt@nps.gov, 303 969­2851

Please forward the completed MOU at your convenience for NPS signatures.

Thank you

John

                      Safety is an attitude in action!
<><><><><><><><><><><><><><><><><><><:­>
John Reber, Physical Scientist
Physical Resource Program ­
Regional Energy Coordinator

Intermountain Regional Office
National Park Service
12795 W. Alameda Parkway
Lakewood, CO 80228

303 969­2418  PHONE          FAX  303 969­2717

303 885­8769 Mobile

john_reber@nps.gov

"Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

From: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>
Sent: Tue Jul 03 2012 21:17:22 GMT­0600 (MDT)
To: "Reber, John" <John_Reber@nps.gov>

Subject: Re: Four Corners & Navajo Mine Energy Project EIS NPS
Regional Task Force Participant

Thanks John.
Stephen R. Spencer, PhD
    Regional Environmental Officer
    U.S. Department of the Interior
    Office of Environmental Policy and Compliance
    1001 Indian School RD NW, Suite 348



    Albuquerque, NM 87104
    Phone: (505) 563­3572
    Fax: (505) 563­3066
    Cell: (505) 249­2462

­­­­­ Original Message ­­­­­
From: John_Reber@nps.gov [mailto:John_Reber@nps.gov]
Sent: Tuesday, July 03, 2012 04:58 PM
To: Calle, Marcelo; Williamson, Rick L.
Cc: Spencer, Stephen; Eckhardt, Cheryl; Salas, Crystal; Malone, Patrick;
Whittington, Tamara; Wessels, John; Michele M. Klossowsky; Turk, Chris;
George, Michael; McCoy, Carol
Subject: Four Corners & Navajo Mine Energy Project EIS          NPS
Regional Task Force Participant

Marcelo and Rick

We look forward to participating as a Cooperating Agency for the Four
Corners & Navajo Mine Energy Project EIS

NPS is designating John Wessels, Regional Director for the NPS
Intermountain Region as the NPS Regional Task Force member.

John Reber, Physical Resources Program Lead and Regional Energy
Coordinator
will be our technical expertise contact. We believe that such assistance
will be primarily air quality related and involve NPS Natural Resources
Stewardship and Science air quality staff.

Cheryl Eckhardt, Environmental Compliance Specialist will be our  NEPA
compliance lead for the project.

Please address all correspondence to John Wessels and copy John Reber and
Cheryl Eckhardt in all correspondence regarding the Regional Task Force or
any subcommittees formed to assist in this EIS.
.
We understand that there may be an initial Task Force meeting on July
11th.
Please be sure to provide information to us in time for NPS to make plans
for attendance personally or possibly by conference call.

John Wessels, Regional Director, john_wessels@nps.gov  303 969­2501

John Reber, Physical Resources Program Lead, john_reber@nps.gov, 303
969­2418

Cheryl Eckhardt, Environmental Compliance Specialist,
cheryl_eckhardt@nps.gov, 303 969­2851



Please forward the completed MOU at your convenience for NPS signatures.

Thank you

John

                      Safety is an attitude in action!
<><><><><><><><><><><><><><><><><><><:­>
John Reber, Physical Scientist
Physical Resource Program ­
Regional Energy Coordinator

Intermountain Regional Office
National Park Service
12795 W. Alameda Parkway
Lakewood, CO 80228

303 969­2418  PHONE          FAX  303 969­2717

303 885­8769 Mobile

john_reber@nps.gov

"Williamson, Rick L." <RLWilliamson@osmre.gov>

From: "Williamson, Rick L." <RLWilliamson@osmre.gov>
Sent: Fri Jul 06 2012 11:24:21 GMT­0600 (MDT)
To: "Reber, John" <John_Reber@nps.gov>

Subject: RE: Four Corners & Navajo Mine Energy Project EIS NPS
Regional Task Force Participant

John, thanks for NPS's email confirmation of contacts for the EIS,
including the designated Regional Task Force member (John Wessels).  I
will pass along Mr. Wessels name to OSM's Regional Director Al Klein, whom
will be contacting John in the near future.

Thanks again,
Rick

­­­­­Original Message­­­­­
From: John_Reber@nps.gov [mailto:John_Reber@nps.gov]
Sent: Tuesday, July 03, 2012 4:58 PM



To: Calle, Marcelo; Williamson, Rick L.
Cc: Spencer, Stephen; Eckhardt, Cheryl; Salas, Crystal; Malone, Patrick;
Whittington, Tamara; Wessels, John; Michele M. Klossowsky; Turk, Chris;
George, Michael; McCoy, Carol
Subject: Four Corners & Navajo Mine Energy Project EIS NPS Regional Task
Force Participant

Marcelo and Rick

We look forward to participating as a Cooperating Agency for the Four
Corners & Navajo Mine Energy Project EIS

NPS is designating John Wessels, Regional Director for the NPS
Intermountain Region as the NPS Regional Task Force member.

John Reber, Physical Resources Program Lead and Regional Energy
Coordinator will be our technical expertise contact. We believe that such
assistance will be primarily air quality related and involve NPS Natural
Resources Stewardship and Science air quality staff.

Cheryl Eckhardt, Environmental Compliance Specialist will be our  NEPA
compliance lead for the project.

Please address all correspondence to John Wessels and copy John Reber and
Cheryl Eckhardt in all correspondence regarding the Regional Task Force or
any subcommittees formed to assist in this EIS.
.
We understand that there may be an initial Task Force meeting on July
11th.
Please be sure to provide information to us in time for NPS to make plans
for attendance personally or possibly by conference call.

John Wessels, Regional Director, john_wessels@nps.gov  303 969­2501

John Reber, Physical Resources Program Lead, john_reber@nps.gov, 303
969­2418

Cheryl Eckhardt, Environmental Compliance Specialist,
cheryl_eckhardt@nps.gov, 303 969­2851

Please forward the completed MOU at your convenience for NPS signatures.

Thank you

John



                      Safety is an attitude in action!
<><><><><><><><><><><><><><><><><><><:­>
John Reber, Physical Scientist
Physical Resource Program ­
Regional Energy Coordinator

Intermountain Regional Office
National Park Service
12795 W. Alameda Parkway
Lakewood, CO 80228

303 969­2418  PHONE          FAX  303 969­2717

303 885­8769 Mobile

john_reber@nps.gov





















































Subject: Cooperators' MOU

Hi Steve:

 

We would really like to see the Hopi Tribe as a Cooperating Agency.  Not sure why it is
taking them awhile to make that determination (maybe our Hopi Agency can follow up
with the Tribe about it).  I would agree that if there is a ROW approval for the 500 kV
transmission line going across the Hopi Reservation then the BIA would have an approval
action.

 

I guess for the time being I will be the POC for this project.  Here is my contact
information:

 

Bureau of Indian Affairs, Western Region

Amy Heuslein, Branch Chief and

Regional Environmental Protection Officer

Bureau of Indian Affairs

Western Region

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210

Phoenix, AZ  85004

(602) 379­6750 Ext. 1257 (Direct)

(602) 379­3833 (Fax)

(480) 213­4386 (Cell)

amy.heuslein@bia.gov

 

 

As for the BIA Alternate(s) they will be:

 











I guess for the time being I will be the POC for this project.  Here is my contact
information:

 

Bureau of Indian Affairs, Western Region

Amy Heuslein, Branch Chief and

Regional Environmental Protection Officer

Bureau of Indian Affairs

Western Region

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210

Phoenix, AZ  85004

(602) 379­6750 Ext. 1257 (Direct)

(602) 379­3833 (Fax)

(480) 213­4386 (Cell)

amy.heuslein@bia.gov

 

 

As for the BIA Alternate(s) they will be:

 

Bureau of Indian Affairs, Western Region

Garry Cantley, Regional Archeologist                                     

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210

Phoenix, AZ  85004

(602) 379­6750 Ext. 1256 (Direct)

(602) 379­3833 (Fax)

























transmission line going across the Hopi Reservation then the BIA would have an approval
action.

 

I guess for the time being I will be the POC for this project.  Here is my contact
information:

 

Bureau of Indian Affairs, Western Region

Amy Heuslein, Branch Chief and

Regional Environmental Protection Officer

Bureau of Indian Affairs

Western Region

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210

Phoenix, AZ  85004

(602) 379­6750 Ext. 1257 (Direct)

(602) 379­3833 (Fax)

(480) 213­4386 (Cell)

amy.heuslein@bia.gov

 

 

As for the BIA Alternate(s) they will be:

 

Bureau of Indian Affairs, Western Region

Garry Cantley, Regional Archeologist                                     

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210













































with the Tribe about it).  I would agree that if there is a ROW approval for the 500 kV
transmission line going across the Hopi Reservation then the BIA would have an approval
action.

 

I guess for the time being I will be the POC for this project.  Here is my contact
information:

 

Bureau of Indian Affairs, Western Region

Amy Heuslein, Branch Chief and

Regional Environmental Protection Officer

Bureau of Indian Affairs

Western Region

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210

Phoenix, AZ  85004

(602) 379­6750 Ext. 1257 (Direct)

(602) 379­3833 (Fax)

(480) 213­4386 (Cell)

amy.heuslein@bia.gov

 

 

As for the BIA Alternate(s) they will be:

 

Bureau of Indian Affairs, Western Region

Garry Cantley, Regional Archeologist                                     

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210









We would really like to see the Hopi Tribe as a Cooperating Agency.  Not sure why it is
taking them awhile to make that determination (maybe our Hopi Agency can follow up
with the Tribe about it).  I would agree that if there is a ROW approval for the 500 kV
transmission line going across the Hopi Reservation then the BIA would have an approval
action.

 

I guess for the time being I will be the POC for this project.  Here is my contact
information:

 

Bureau of Indian Affairs, Western Region

Amy Heuslein, Branch Chief and

Regional Environmental Protection Officer

Bureau of Indian Affairs

Western Region

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210

Phoenix, AZ  85004

(602) 379­6750 Ext. 1257 (Direct)

(602) 379­3833 (Fax)

(480) 213­4386 (Cell)

amy.heuslein@bia.gov

 

 

As for the BIA Alternate(s) they will be:

 

Bureau of Indian Affairs, Western Region

Garry Cantley, Regional Archeologist                                     

Environmental Quality Services

2600 North Central Avenue











 

Bureau of Indian Affairs, Western Region

Amy Heuslein, Branch Chief and

Regional Environmental Protection Officer

Bureau of Indian Affairs

Western Region

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210

Phoenix, AZ  85004

(602) 379­6750 Ext. 1257 (Direct)

(602) 379­3833 (Fax)

(480) 213­4386 (Cell)

amy.heuslein@bia.gov

 

 

As for the BIA Alternate(s) they will be:

 

Bureau of Indian Affairs, Western Region

Garry Cantley, Regional Archeologist                                     

Environmental Quality Services

2600 North Central Avenue

12th Floor, Suite 210

Phoenix, AZ  85004

(602) 379­6750 Ext. 1256 (Direct)

(602) 379­3833 (Fax)

(602) 418­8503 (Cell)



























































Thanks,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

 

 









Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202­3050

 

mcalle@osmre.gov

(303) 293­5035 Office

(303) 293­5032 Fax

 

 

 





Conversation Contents
FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional Task
Force Members

Attachments:

/207. FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional Task
Force Members/1.1 Letter to Secretary from Navajo President.pdf
/207. FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional Task
Force Members/1.2 Four Corners Power Plant signed letter 6 7 2012.pdf

"Calle, Marcelo" <mcalle@osmre.gov>

From: "Calle, Marcelo" <mcalle@osmre.gov>
Sent: Mon Jun 25 2012 14:45:12 GMT­0600 (MDT)
To: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­
Regional Task Force Members

Attachments: Letter to Secretary from Navajo President.pdf Four Corners
Power Plant signed letter 6 7 2012.pdf

­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:41 PM
To: Calle, Marcelo
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members

FYI

­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:39 PM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Cc: Spencer, Stephen; 'Cummings, Deanna L SPA'; Yazzie, Harrilene; Pinto,
Sharon; 'allan.e.steinle@usace.army.mil'; 'Leavitt, Marcy L. SPA'
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS ­ Regional
Task Force Members



All;

As a follow­up to the email below, requesting designation of the agency
person to serve on the regional task force for this EIS, for your
information I am attaching the recently received response from DOI
Secretary Salazar to Navajo Nation President Shelly. This response letter
should give you further perspective regarding the need for and function of
the regional task force. At such time that your agency has come resolution
on the task force member to serve, again, please provide the name and
contact information to me.

Regards,
Rick W.

­­­­­Original Message­­­­­
From: Williamson, Rick L.
Sent: Tuesday, June 05, 2012 9:46 AM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Subject: The Four Corners & Navajo Mine Energy Project EIS ­ Regional Task
Force Members

All;

As was discussed during the EIS kick­off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation
President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for
this important project.  It is understood that the task force members will
be made up of the following: OSM's Regional Director (Al Klein); BIA's
Regional Director, Navajo Office (Sharon Pinto); BLM's New Mexico State
Director (no name yet); FWS's Regional Director (no name yet); an
equivalent regional manager from the NPS (no name yet); US Army Corp of
Engineers Chief, Regulatory Division, Albuquerque District (Allan
Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been
assigned the lead in this task force.

To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact
on to my RD (Al Klein) whom will follow­up with the designated member
detailing the primary purpose of the task force and when/how
communications will be conducted within the group.





Conversation Contents
FW: EPA contact ­ Four Corners & Navajo Mine Energy Project Regional
Task Force

"Williamson, Rick L." <RLWilliamson@osmre.gov>

From: "Williamson, Rick L." <RLWilliamson@osmre.gov>
Sent: Mon Jun 25 2012 10:59:26 GMT­0600 (MDT)
To: "Spencer, Stephen" <Stephen_Spencer@ios.doi.gov>

Subject: FW: EPA contact ­ Four Corners & Navajo Mine Energy
Project Regional Task Force

Steve – FYI – see email below.

 

Rick

 

From: Williamson, Rick L. 
Sent: Friday, June 22, 2012 10:35 AM
To: 'Karen Vitulano'
Cc: Calle, Marcelo; Nate Lau; Angeles Herrera; Kathleen Goforth; Elaine Suriano
Subject: RE: EPA contact ­ Four Corners & Navajo Mine Energy Project Regional Task Force

 

Thanks for the response and information, Karen; I will pass this contact information on to the OSM
Regional Director.

 

Thanks again,

Rick

 

From: Karen Vitulano [mailto:Vitulano.Karen@epamail.epa.gov] 
Sent: Monday, June 18, 2012 12:47 PM
To: Williamson, Rick L.
Cc: Calle, Marcelo; Nate Lau; Angeles Herrera; Kathleen Goforth; Elaine Suriano
Subject: EPA contact ­ Four Corners & Navajo Mine Energy Project Regional Task Force



 

Rick ­ 

Enrique Manzanilla will serve for EPA on the DOI Regional Task Force.  Enrique is Director of the
Communities and Ecosystems Division at EPA Region 9 and oversees both the Tribal Program Office and
the Environmental Review Office.  His contact info is below: 

Enrique Manzanilla
Director, Communities and Ecosystems Division
US EPA Region 9 ­ Pacific Southwest
75 Hawthorne St. CED­1
San Francisco, CA  94105 
PHONE:  (415) 972­3843 
FAX: 415­947­8026 
EMAIL: Manzanilla.Enrique@epa.gov 

Let me know if you have any questions.   

*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Karen Vitulano
U.S. Environmental Protection Agency, Region 9
Environmental Review Office
75 Hawthorne St. CED­2
San Francisco, CA  94105
PHONE 415­947­4178
FAX 415­947­8026 

From:        "Williamson, Rick L." <RLWilliamson@osmre.gov> 
To:        "Salas, Crystal" <Crystal Salas@nps.gov>, "Reber, John" <John Reber@nps.gov>, "Nida Shaheen@nps.gov"
<Nida Shaheen@nps.gov>, "Eckhardt, Cheryl" <Cheryl Eckhardt@nps.gov>, Karen Vitulano/R9/USEPA/US@EPA, "Hoefeler, Shannon D"
<shoefele@blm.gov>, "Galluzzi, Joseph" <jgalluzz@blm.gov>, "Campbell, David" <David Campbell@fws.gov>, "Murphy, Wally"

<wally murphy@fws.gov>, "Whitmore, Sharon" <sharon whitmore@fws.gov> 
Date:        06/05/2012 08:46 AM 
Subject:        The Four Corners & Navajo Mine Energy Project EIS ­ Regional Task Force Members

All;

As was discussed during the EIS kick­off meeting in Albuquerque on May 22, as
initiated through a March 20, 2012, request letter from Navajo Nation President
Ben Shelly to Secretary Salazar (copy attached), a Regional Task Force is being
formed to oversee the timely development of the EIS for this important project.
 It is understood that the task force members will be made up of the following:
OSM's Regional Director (Al Klein); BIA's Regional Director, Navajo Office
(Sharon Pinto); BLM's New Mexico State Director (no name yet); FWS's Regional
Director (no name yet); an equivalent regional manager from the NPS (no name
yet); US Army Corp of Engineers Chief, Regulatory Division, Albuquerque District
(Allan Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been assigned the



lead in this task force.  

To complete the designation of the task force members, I have been tasked with
requesting from each of your agencies whom would be the participating member for
this regional task force.  Please provide to me a name and contact information
for the designated member from your agency that would serve in this capacity.
 Once received, I will pass that name and contact on to my RD (Al Klein) whom
will follow­up with the designated member detailing the primary purpose of the
task force and when/how communications will be conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting 
   
[attachment "Letter to Secretary from Navajo President.pdf" deleted by Karen
Vitulano/R9/USEPA/US]



From: Heuslein, Amy
To: Spencer, Stephen
Cc: Cantley, Garry; Becenti, Gilbert; Honanie, Wendell; Overholser, Sonia; Keller, Marvin; McVey, Rodney; Webb,

Stan; Dawes, Tamera
Subject: RE: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators" MOU
Date: Thursday, June 28, 2012 11:20:21 AM

Hi Steve:
 
We would really like to see the Hopi Tribe as a Cooperating Agency.  Not sure why it is taking them
awhile to make that determination (maybe our Hopi Agency can follow up with the Tribe about it).  I
would agree that if there is a ROW approval for the 500 kV transmission line going across the Hopi
Reservation then the BIA would have an approval action.
 
I guess for the time being I will be the POC for this project.  Here is my contact information:
 
Bureau of Indian Affairs, Western Region
Amy Heuslein, Branch Chief and
Regional Environmental Protection Officer
Bureau of Indian Affairs
Western Region
Environmental Quality Services
2600 North Central Avenue
12th Floor, Suite 210
Phoenix, AZ  85004
(602) 379-6750 Ext. 1257 (Direct)
(602) 379-3833 (Fax)
(480) 213-4386 (Cell)
amy.heuslein@bia.gov
 
 
As for the BIA Alternate(s) they will be:
 
Bureau of Indian Affairs, Western Region
Garry Cantley, Regional Archeologist                                     
Environmental Quality Services
2600 North Central Avenue

12th Floor, Suite 210
Phoenix, AZ  85004
(602) 379-6750 Ext. 1256 (Direct)
(602) 379-3833 (Fax)
(602) 418-8503 (Cell)
garry.cantley@bia.gov
 
and/or
 



Bureau of Indian Affairs, Hopi Agency
Gilbert Becenti, Natural Resource Specialist
P.O. Box 158
Keams Canyon, AZ  86034
(928)738-2228 (Main #)
(928) 738-3240 Ext. 233 (Direct)
gilbert.becenti@bia.gov
 
 
The BIA Western Regional Director is Bryan Bowker.  However, our Hopi Agency Superintendent
(Wendell Honanie) might end up being the signer.  It just depends on what has been delegated to
our agencies concerning ROW’s.
 
If you have any questions, please let me know.
 
Amy Heuslein, BIA
 
 

From: Spencer, Stephen 
Sent: Thursday, June 28, 2012 9:37 AM
To: Heuslein, Amy
Subject: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators' MOU
 
Amy:  I am trying to get this MOU ready to route around for signature.  I need just a little contact
information from you first.  Could you fill in for you the same type of information and in the same
format as I have for Harrilene below.
 
Bureau of Indian Affairs, Navajo Region
Harrilene Yazzie, Regional NEPA Coordinator
P.O. Box 1060
Gallup, New Mexico 87301
Street: 301 W. Hill Street
Gallup, New Mexico 87305
505-863-8287 (Direct)
505-863-8369 (Fax)
Harrilene.Yazzie@bia.gov
 
Bureau of Indian Affairs, Western Region
Need POC info
 
I also need the name of your Regional Director who will sign for the Western Region.  Also, I have
been asked by OSM to remove most of the references to the Hopi Tribe since they haven’t been
able to give them an indication that they will sign on as a Cooperator.  We can amend this at a later
date if they desire to be added.  I assume, however, that since the Western Region will still have
approvals to grant that it is still appropriate for your Region to be a Cooperator.  Let me know if you
think otherwise.  Thanks.
 



Steve
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 



From: Spencer, Stephen
To: Calle, Marcelo
Subject: FW: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators" MOU
Date: Thursday, June 28, 2012 2:56:06 PM

See the e-mail chain below.  BIA will try to get something from the Hopi Tribe one more time.  Right
now I have a version with the Hopi Tribe language in it and a version without it.  Still trying to get
contact information from the Navajo Nation (they wanted to add a couple more contacts) and
corrected information from the Corps.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Honanie, Wendell 
Sent: Thursday, June 28, 2012 2:50 PM
To: Spencer, Stephen
Cc: Heuslein, Amy
Subject: RE: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators' MOU
 
Will keep you posted on the Tribe’s response.
 

From: Spencer, Stephen 
Sent: Thursday, June 28, 2012 1:39 PM
To: Honanie, Wendell
Cc: Heuslein, Amy
Subject: RE: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators' MOU
 
It would be great if you could shake it loose, assuming they do want to do it.  OSM would like to get
this document finalized.  Thanks.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348



Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Honanie, Wendell 
Sent: Thursday, June 28, 2012 2:32 PM
To: Heuslein, Amy; Spencer, Stephen
Cc: Cantley, Garry; Becenti, Gilbert; Overholser, Sonia; Keller, Marvin; McVey, Rodney; Webb, Stan;
Dawes, Tamera
Subject: RE: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators' MOU
 
I will do a follow-up on the status of the letter for the Hopi Tribe as a Cooperating Agency.
 

From: Heuslein, Amy 
Sent: Thursday, June 28, 2012 10:20 AM
To: Spencer, Stephen
Cc: Cantley, Garry; Becenti, Gilbert; Honanie, Wendell; Overholser, Sonia; Keller, Marvin; McVey,
Rodney; Webb, Stan; Dawes, Tamera
Subject: RE: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators' MOU
 
Hi Steve:
 
We would really like to see the Hopi Tribe as a Cooperating Agency.  Not sure why it is taking them
awhile to make that determination (maybe our Hopi Agency can follow up with the Tribe about it).  I
would agree that if there is a ROW approval for the 500 kV transmission line going across the Hopi
Reservation then the BIA would have an approval action.
 
I guess for the time being I will be the POC for this project.  Here is my contact information:
 
Bureau of Indian Affairs, Western Region
Amy Heuslein, Branch Chief and
Regional Environmental Protection Officer
Bureau of Indian Affairs
Western Region
Environmental Quality Services
2600 North Central Avenue
12th Floor, Suite 210
Phoenix, AZ  85004
(602) 379-6750 Ext. 1257 (Direct)
(602) 379-3833 (Fax)
(480) 213-4386 (Cell)



amy.heuslein@bia.gov
 
 
As for the BIA Alternate(s) they will be:
 
Bureau of Indian Affairs, Western Region
Garry Cantley, Regional Archeologist                                     
Environmental Quality Services
2600 North Central Avenue

12th Floor, Suite 210
Phoenix, AZ  85004
(602) 379-6750 Ext. 1256 (Direct)
(602) 379-3833 (Fax)
(602) 418-8503 (Cell)
garry.cantley@bia.gov
 
and/or
 
Bureau of Indian Affairs, Hopi Agency
Gilbert Becenti, Natural Resource Specialist
P.O. Box 158
Keams Canyon, AZ  86034
(928)738-2228 (Main #)
(928) 738-3240 Ext. 233 (Direct)
gilbert.becenti@bia.gov
 
 
The BIA Western Regional Director is Bryan Bowker.  However, our Hopi Agency Superintendent
(Wendell Honanie) might end up being the signer.  It just depends on what has been delegated to
our agencies concerning ROW’s.
 
If you have any questions, please let me know.
 
Amy Heuslein, BIA
 
 

From: Spencer, Stephen 
Sent: Thursday, June 28, 2012 9:37 AM
To: Heuslein, Amy
Subject: Navajo Pinabete Mine/Four Corners Power Plant DEIS Cooperators' MOU
 
Amy:  I am trying to get this MOU ready to route around for signature.  I need just a little contact
information from you first.  Could you fill in for you the same type of information and in the same
format as I have for Harrilene below.
 
Bureau of Indian Affairs, Navajo Region



Harrilene Yazzie, Regional NEPA Coordinator
P.O. Box 1060
Gallup, New Mexico 87301
Street: 301 W. Hill Street
Gallup, New Mexico 87305
505-863-8287 (Direct)
505-863-8369 (Fax)
Harrilene.Yazzie@bia.gov
 
Bureau of Indian Affairs, Western Region
Need POC info
 
I also need the name of your Regional Director who will sign for the Western Region.  Also, I have
been asked by OSM to remove most of the references to the Hopi Tribe since they haven’t been
able to give them an indication that they will sign on as a Cooperator.  We can amend this at a later
date if they desire to be added.  I assume, however, that since the Western Region will still have
approvals to grant that it is still appropriate for your Region to be a Cooperator.  Let me know if you
think otherwise.  Thanks.
 
Steve
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 



From: Micah Lomaomvaya
To: VITULANO, KAREN; Calle, Marcelo; Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa;

Dan Tormey; Deanna L SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George
Mase; Gilbert Becenti; Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Kate
Bartz; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO;
Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; stephenbetsitty@navajo-nsn.gov;
Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal; david campbell@fws.gov;
deanna.l.cummings@spa02.usace.army.mil; denise baker@fws.gov; harrilene.yazzie@bia.gov;
joel lusk@fws.gov; kurt.schweigert@cardno.com; leroyshingoi@yahoo.com; MacFarlane, John;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: RE: CPUC draft decision regarding fund for renewable energy projects
Date: Friday, March 08, 2013 8:48:42 AM
Attachments: Hopi Tribe Press Release on CPUC Decision on Mohave Credits 3 06 13.pdf

FYI
 
Micah Loma'omvaya, Chief of Staff
The Hopi Tribe - Office of the Chairman
P.O. Box 123  Kykotsmovi, AZ  86039
(928) 734-3106 Desk  (928) 221-7848 Mobile
Email:  MLomaomvaya@hopi.nsn.us
 
 

From: VITULANO, KAREN [mailto:Vitulano.Karen@epa.gov] 
Sent: Thursday, March 07, 2013 3:57 PM
To: Calle, Marcelo; Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan
Tormey; Deanna L SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley;
George Mase; Gilbert Becenti; Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels;
Joseph Galluzzi; Kate Bartz; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob;
Powell King; R MALDONADO; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb;
stephenbetsitty@navajo-nsn.gov; Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal;
david_campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil; denise_baker@fws.gov;
harrilene.yazzie@bia.gov; joel_lusk@fws.gov; kurt.schweigert@cardno.com; leroyshingoi@yahoo.com;
MacFarlane, John; Micah Lomaomvaya; sharon.pinto@bia.gov; sharon_whitmore@fws.gov;
stephen_spencer@ios.doi.gov; terry.mcclung@bia.gov; wendell.honanie@bia.gov
Subject: CPUC draft decision regarding fund for renewable energy projects
 
Hi All – Just sharing what I had mentioned on the conference call yesterday.  I’m not very
clear on this, but it appears that the California Public Utilities Commission is poised to
require SoCal Edison to set aside their earnings from the sale of acid rain program
allowances (resulting from the 2005 closure of the Mojave Power plant). The funding must
go to a loan fund that supports renewable energy development benefiting Navajo and Hopi. 
See their attached draft decision. 
 
I was wondering if there might be an opportunity to integrate renewable energy into the Four
Corners Project.  This could be discussed in the alternatives section.  For example, is there an
opportunity to install solar on the reclaimed mine land?  Again, don’t understand how this
SoCal Edison fund comes into play, but wanted to share this info in case there is an
opportunity to integrate something within the scope of this project, since it is currently in the
planning stage.
 
*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Karen Vitulano



U.S. Environmental Protection Agency, Region 9
Environmental Review Office
75 Hawthorne St. CED-2
San Francisco, CA  94105
PHONE 415-947-4178
FAX 415-947-8026
 
 
From: Calle, Marcelo [mailto:mcalle@osmre.gov] 
Sent: Wednesday, March 06, 2013 2:28 PM
To: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L
SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert
Becenti; Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; VITULANO,
KAREN; Kate Bartz; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell
King; R MALDONADO; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb;
stephenbetsitty@navajo-nsn.gov; Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal;
david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil; denise baker@fws.gov;
harrilene.yazzie@bia.gov; joel_lusk@fws.gov; kurt.schweigert@cardno.com; leroyshingoi@yahoo.com;
MacFarlane, John; mlomaomvaya@hopi.nsn.us; sharon.pinto@bia.gov; sharon_whitmore@fws.gov;
stephen_spencer@ios.doi.gov; terry.mcclung@bia.gov; wendell.honanie@bia.gov
Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
 
Afternoon all,
 
I have attached the corrected the March Project Status Report to include 45 days of public
review and comment from the date the NOA is published. Let me know if you have any
questions. Thanks again for your participation.
 
Regards,



From: VITULANO, KAREN
To: Calle, Marcelo; Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L

SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Kate Bartz; Lara Rozzell;
Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Sam Yazzie; Scott
Hall; Shannon Hoefeler; Simone Jones; Stan Webb; stephenbetsitty@navajo-nsn.gov; Tamera Dawes;
Williamson, Rick L.; Yellowman, Mychal; david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil;
denise baker@fws.gov; harrilene.yazzie@bia.gov; joel lusk@fws.gov; kurt.schweigert@cardno.com;
leroyshingoi@yahoo.com; MacFarlane, John; mlomaomvaya@hopi.nsn.us; sharon.pinto@bia.gov;
sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov; wendell.honanie@bia.gov

Subject: CPUC draft decision regarding fund for renewable energy projects
Date: Thursday, March 07, 2013 3:57:34 PM
Attachments: PUC Mohave decision.PDF

Hi All – Just sharing what I had mentioned on the conference call yesterday.  I’m not very
clear on this, but it appears that the California Public Utilities Commission is poised to
require SoCal Edison to set aside their earnings from the sale of acid rain program
allowances (resulting from the 2005 closure of the Mojave Power plant). The funding must
go to a loan fund that supports renewable energy development benefiting Navajo and Hopi. 
See their attached draft decision. 
 
I was wondering if there might be an opportunity to integrate renewable energy into the Four
Corners Project.  This could be discussed in the alternatives section.  For example, is there an
opportunity to install solar on the reclaimed mine land?  Again, don’t understand how this
SoCal Edison fund comes into play, but wanted to share this info in case there is an
opportunity to integrate something within the scope of this project, since it is currently in the
planning stage.
 
*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Karen Vitulano
U.S. Environmental Protection Agency, Region 9
Environmental Review Office
75 Hawthorne St. CED-2
San Francisco, CA  94105
PHONE 415-947-4178
FAX 415-947-8026
 
 
From: Calle, Marcelo [mailto:mcalle@osmre.gov] 
Sent: Wednesday, March 06, 2013 2:28 PM
To: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L
SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert
Becenti; Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; VITULANO,
KAREN; Kate Bartz; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell
King; R MALDONADO; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb;
stephenbetsitty@navajo-nsn.gov; Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal;
david_campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil; denise_baker@fws.gov;
harrilene.yazzie@bia.gov; joel_lusk@fws.gov; kurt.schweigert@cardno.com; leroyshingoi@yahoo.com;
MacFarlane, John; mlomaomvaya@hopi.nsn.us; sharon.pinto@bia.gov; sharon_whitmore@fws.gov;
stephen_spencer@ios.doi.gov; terry.mcclung@bia.gov; wendell.honanie@bia.gov
Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
 
Afternoon all,
 



I have attached the corrected the March Project Status Report to include 45 days of public
review and comment from the date the NOA is published. Let me know if you have any
questions. Thanks again for your participation.
 
Regards,



From: Vitulano, Karen
To: Calle, Marcelo; Amanda Nisula; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Kate Bartz; Lara Rozzell;
Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Rita Whitehorse
Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; stephenbetsitty@navajo-
nsn.gov; Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal; amy.heuslein@bia.gov;
david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil; denise baker@fws.gov;
harrilene.yazzie@bia.gov; joel lusk@fws.gov; kimberly.demuth@cardno.com; leroyshingoi@yahoo.com;
MacFarlane, John; mlomaomvaya@hopi.nsn.us; nhonie@hopi.nsn.us; sharon.pinto@bia.gov;
sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov; wendell.honanie@bia.gov

Subject: EPA edits - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft April Notes
Date: Thursday, April 11, 2013 3:55:41 PM
Attachments: EPA edits - 040313 Draft Minutes - Cooperating Agency Meeting.docx

Here are EPA’s edits. 
 
*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Karen Vitulano
U.S. Environmental Protection Agency, Region 9
Environmental Review Office
75 Hawthorne St. CED-2
San Francisco, CA  94105
PHONE 415-947-4178
FAX 415-947-8026
 
From: Calle, Marcelo [mailto:mcalle@osmre.gov] 
Sent: Thursday, April 11, 2013 2:49 PM
To: Amanda Nisula; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA Cummings;
Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti; Gloria
Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Vitulano, Karen; Kate
Bartz; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan
Webb; stephenbetsitty@navajo-nsn.gov; Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal;
amy.heuslein@bia.gov; david_campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil;
denise_baker@fws.gov; harrilene.yazzie@bia.gov; joel_lusk@fws.gov; kimberly.demuth@cardno.com;
leroyshingoi@yahoo.com; MacFarlane, John; mlomaomvaya@hopi.nsn.us; nhonie@hopi.nsn.us;
sharon.pinto@bia.gov; sharon_whitmore@fws.gov; stephen_spencer@ios.doi.gov;
terry.mcclung@bia.gov; wendell.honanie@bia.gov
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft April
Notes
 
Afternoon,
 
Attached are the Draft notes from the April  3, 2013 coordination call with the Cooperating Agencies. Please review for
content and accuracy. Please forward any corrections for consideration by COB Friday, April  19, 2013. OSM will distr bute
the final notes prior to the next monthly meeting.
 
Regards,
 
-- 
Marcelo Calle
 
-- 
Marcelo Calle



 
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax









 

         

MEETING MINUTES  

Date: April 2, 2014 
Purpose: Cooperating Agencies Monthly Teleconference  
Location: Teleconference  
 
Participants:  
OSMRE: Rick Williamson, Marcelo Calle, Mychal Yellowman 
DOI – OEPC: Not represented 
BIA: Harrilene Yazzie (Navajo Region), Wendell Honanie (BIA Hopi Agency) 
Navajo Nation:  Krishna Baskota, Lawrence Begay, Michelle Morris 
Hopi Tribe: Not represented 
NPS: Not represented 
USEPA: Karen Vitulano (Region 9) 
USFWS: Sharron Whitmore 
USACE: Deanna Cummings 
BLM: Tony Gallegos and Marcella Martinez (Farmington FO) 
Cardno: Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to report progress on the Four Corners Power Plant and Navajo 
Mine Energy Project EIS and corresponding Endangered Species Act, Section 7 and Historic 
Preservation Act, Section 106 consultations.  The call also gives the Cooperating Agencies an 
opportunity to ask questions about the project and provide an update on specific agency actions 
related to the project.  Additionally, Federal agencies with actions are provided the opportunity to 
report progress on their actions.  Note: there was no teleconference call held in March, as the PDEIS 
review meeting was held on February 20, 2014. 
 
EIS Development Status (OSMRE Report)  
• The notice of availability (NOA) for the Draft Environmental Impact Statement (DEIS) was 

published on March 28, 2014.  OSMRE mailed 26 printed copies of the DEIS to the public 
repositories listed in the NOA and mailed electronic copies on compact disk (CD) to 
Cooperating Agency contacts and other government agencies.  OSMRE will provide printed 
copies of the DEIS or the executive summary with a CD of the entire DEIS for anyone who 
requests one. 

• Postcards identifying availability of the DEIS and location and dates of the public meetings 
were sent to everyone on the stakeholder list.   

1 
 



 

         

• The OSMRE website has been updated with all information related to the DEIS, including the 
complete DEIS and the schedule of public meetings. 

• Public meetings are scheduled for April 30 through May 9, 2014.  The meetings will be held at 
the same nine locations where scoping meetings were held in 2012: Hotevilla, AZ; Cortez, CO; 
Burnham, NM; Nenahnezad, NM; Farmington, NM; Shiprock, NM; Durango, CO; Window 
Rock, AZ; and Albuquerque, NM.  In addition to the postcard announcements, other forms of 
public notification include flyers posted in public places; public service radio announcements, 
in Navajo and Hopi, as applicable; and notices in regional newspapers.  OSMRE has two videos 
in process related to the public meetings.  Video 1 is an orientation to the public meeting, which 
will be shown at the meetings.  Video 2 characterizes the public meeting content, serving as an 
executive summary of the DEIS.  Video 2 will be sent to chapter houses and made available 
upon request to those unable to attend the public meetings.  Both videos will be translated into 
Navajo and Hopi.   

• A Cooperating Agency meeting was held in Denver on February 20, 2014 to discuss comments 
on the PDEIS.  A conference line was provided for those who could not attend in person.  
Meeting participants clarified previously submitted comments and engaged in discussion on 
comments submitted by others.   

• OSMRE is conducting Risk Management Training in Denver on April 17, 2014 from 1 to 5 PM.  
Cooperating Agencies, particularly those with an action under the EIS (e.g., USEPA, USACE, 
BLM, and BIA), were invited to attend the training.  The Risk Communication Training is 
designed to prepare official participants for a public meeting environment, including 
recognizing cultural sensitivities.  Anyone planning to attend the training and/or the public 
meetings should let OSMRE know. 

• OSMRE will provide the PDEIS comment matrix to Cooperating Agency contacts to facilitate 
review of the DEIS.  The matrix identifies how PDEIS comments were addressed in the DEIS. 

 
Section 7 Consultation Coordination and Status 
• OSMRE is currently reviewing the Draft Biological Assessment (BA).  The draft BA is 

anticipated to be submitted to USFWS in mid April 2014 and finalized in June 2014.  This 
schedule was subsequently revised and OSMRE anticipates forwarding the draft BA and final BA to 
USFWS in late May and mid-July respectively.  

• Cooperating Agencies with a Federal action will be provided a copy of the Draft BA to review 
during the time it is being reviewed by the USFWS. This schedule was subsequently revised and the 
cooperating agencies will receive the draft BA for review and comment on May 2, 201, before the draft BA 
is forwarded to the USFWS. 

• The population viability analysis (PVA) is in progress for the Colorado pikeminnow.  The PVA 
may be used to determine if certain conservation measures could be implemented to counter 
potential impacts to the species.  The PVA will assist USFWS in development of the Biological 
Opinion (anticipated to be issued on December 19, 2014). 
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• OSMRE is planning a Section 7 Working Group meeting in Albuquerque on May 15, 2014 in 
conjunction with the May 14 and 15, 2014 PVA working group meetings.  The meeting will 
provide updates on the project and provide a forum for questions and discussion. 

 
Section 106 Consultation Coordination and Status 
• OSMRE provided Draft 2 of the Four Corners Power Plant and Transmission Line (FCPP&TL) 

Programmatic Agreement (PA) to the Section 106 Working Group on March 6 and sent the 
Navajo Mine and Proposed Pinabete Permit Area PA to the signatory parties on March 16, 2014.  
The 30-day comment periods follow those dates. 

• The Section 106 Working Group held a coordination meeting in Farmington on March 20, 2014 
to discuss both PAs.  The meeting provided preliminary comments and an opportunity to 
discuss the PAs.  Additional comments are expected by the comment due dates. 

• The draft PAs were included with publication of the DEIS for public review. 
• OSMRE will send out a new compilation of determinations of eligibility and effects.  The 

preliminary mailing was done in 2013.  OSMRE wants to get the determinations of eligibility 
and effects completed before finalizing the PAs. 

 
Report on Specific Agency or Tribe Actions 
• OSMRE:  There is no change in status for the two OSMRE actions.  Technical review of the 

Pinabete permit application is ongoing.  Revisions have been made and have been added to the 
review.  The application is available on the OSMRE website for the public to see.  OSMRE is 
anticipating the Area IV North renewal application in May 2014.  

• BIA:  There is no new information from BIA Navajo Region. 
• BLM:  BLM Farmington Office asked if OSMRE had discussions with BLM Rio Puerco Office 

regarding the transmission lines.  OSMRE responded that discussions occurred with the Rio 
Puerco Office, and they were included in the DEIS distribution.  It was pointed out that the 
transmission line was transferred to the NN.  OSMRE will follow up on whether or not the 
transfer was addressed in the DEIS and have a call if needed. 

• USEPA:  In March, USEPA received additional information from APS that revised certain 
portions of their PSD application. 

• NPS:  Not represented on the call. 
• USFWS:  Nothing additional to report. 
• USACE:  USACE published the public notice for the Draft Decision Document associated with 

404(b)(1) permitting.  BHP will send a copy of the Federal Register notice by certified mail to the 
list of people who received the previous notice.  USACE will include evidence of delivery in the 
administrative record. 

• Navajo Nation:  NN will provide the hard copy DEIS to appropriate NN personnel to review 
and provide comments.  NN requests that interpreted versions of the Public Meeting videos be 
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provided as soon as possible.  OSMRE will provide translated versions to NN when available.  
Michelle offered to help with NN meeting logistics. 

• Hopi Tribe:  Not represented on the call. 
 
Potential Actions 
• Cooperating Agencies let OSMRE know who is planning to attend the Risk Communication 

Training and/or Public Meetings. 
• OSMRE provide the PDEIS comment matrix to Cooperating Agency contacts. 
• OSMRE follow up on whether or not the transmission line transfer to the NN was addressed in 

the DEIS. 
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Four Corners Power Plant and Navajo Mine Energy Project 

Meeting Minutes 

Date:  December 5, 2012 

Purpose:  Cooperating Agencies Telecon 

Location:  Teleconference 

Participants: Bob Postle (BIA); Rick Williamson (BIA); Marcelo Calle (OSM); Mychal 
Yellowman (OSM); Amy Heuslein (BIA); Terry McClung (BIA); Gary Cantley (BIA); Mark 
Keller (BIA); Wendell Honanie (BIA); Gilbert Bicenti (BIA); Lawrence Begay (Navajo Nation); 
John Stucker (Navajo Nation); Krishna Baskoda (Navajo Nation); Deanna Cummings (USACE); 
Joe Galluzi (BLM); John Reber (NPS); Karen Vitulano (USEPA); John Tinger (USEPA); Sharon 
Whitmore (USFWS); Carlos Jallo (Cardno) 

 
Discussion: 

EIS Development Status (OSM Report) 
• Marcelo provided an overview of the EIS status. 
• Comments received during the scoping period are currently being reviewed. Several 

comments were related to project alternatives. Although the scoping period was extended 
45 days (to 11/1/12), this will not affect the project schedule. The scoping summary report 
is being completed by Cardno, and will be sent to OSM this week, and is anticipated to be 
sent to cooperating agencies before Christmas. Any comments from cooperating agencies 
should be sent to OSM (Marcelo Calle) 

• OSM and Cardno are working with the proponents to obtain data needed to prepare the 
proposed action, no action alternative, other alternatives considered, and the affected 
environment. 

• OSM, other agencies (NNEPA, USEPA, NPS), and Cardno are also working with the 
proponents and AECOM in reviewing and commenting on technical memos/methodology 
for atmospheric modeling. 

• The draft scoping summary report will be completed by Cardno at the end of November, at 
which time OSM will review. 

• Baseline data collection by the proponents is ongoing. 
 

Request for Review of Cumulative Project List  
• OSM is still seeking input from cooperating agencies on the draft cumulative projects 

memo. To date, only one project has been received from cooperating agencies – this is the 
San Juan Basin Energy Connect EIS (provided by BLM). Several cooperating agencies POCs 
have not had the chance to review the memo yet, or may have lost the email with the 
document due to the switch in email systems, so Marcelo will resend it.  
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Four Corners Power Plant and Navajo Mine Energy Project 

Section 7 ESA Consultation and Coordination Status (OSM Report) 
• The proponents have agreed to include the Population Viability Analysis (PVA) in the 

Section 7 process. They are currently working with the Conservation Breeding Specialist 
Group (CBSG) to develop a scope of work. 

• OSM, USFWS, BIA, and Cardno continue to work with APS’s consultant AECOM to 
provide feedback on survey methodologies for the ecological risk assessment, habitat 
model, soil sampling, etc. The draft ecological risk assessment is scheduled to be completed 
in April 2013. 

 
Section 106 NHPA Consultation and Coordination Status (OSM Status) 

• Follow up calls on the Section 106 letter sent to tribal representatives continue. 
• The Section 106 meeting has been scheduled for January 9, 2013, 9Am to 4 PM at the 

Farmington Civic Center. A letter with the details on this meeting is being mailed out this 
week. 

 
Action Agency Status 

• OSM –OSM review of the Pinabete Permit Application Package (PAP) is in process. The 
document has been determined to be administratively complete, and the technical adequacy 
review is now underway. OSM cannot approve the PAP until the NEPA process is 
complete, so OSM review will continue throughout EIS preparation. 

• BIA – No update was provided. Assume lease amendment #3 and ROW for access road in 
Area 3 are in process. 

• BLM – Review of the Pinabete Mine Plan is ongoing. BLM would like to review the scoping 
summary report to determine if the comments may result in a change to the mine plan. 

• USEPA – No update on air quality related issues. It has been determined that BNCC will 
need to obtain a new source NPDES permit under the Clean Water Act. USEPA will prepare 
a public notice and will send to OSM. 

• USACE – A meeting to discuss Section 404 and EIS coordination details was held on 
October 29th at the OSM Western Region Office in Denver. The USACE anticipates 
providing a “straw man” of the 404(b)(1) to OSM in January. The USACE will be 
meeting with BNCC and Ecosphere in December to discuss public review factors, 
scope of analysis and alternatives that may be considered. The USACE and USEPA 
have reviewed information provided by APS regarding jurisdictional water 
identified at the FCPP. The review will require additional information be provided. 
 
Other: 

• The scoping summary report is anticipated to be sent to cooperating agencies before 
Christmas. 

• The next cooperating agencies telecon is scheduled for Wednesday, 1/3/12. Since many 
participants will likely be out that day, the call may be rescheduled for the following week. 
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Four Corners Power Plant and Navajo Mine Energy Project 

 
 
 
Action Items 

• A draft cumulative projects memo was included in the invitation to this telecon. Marcelo 
will redistribute to the appropriate cooperating agency POCs. It is requested that each 
agency respond within the next two weeks with input as to the completeness of this list.  

• The scoping summary report is anticipated to be sent to cooperating agencies before 
Christmas. 

• The next cooperating agencies telecon is scheduled for Wednesday, 1/3/12. Since many 
participants will likely be out that day, the call may be rescheduled for the following week. 
 
 



 

         

MEETING MINUTES  

Date: September 4, 2013 
Purpose: Cooperating Agencies Teleconference  
Location: Teleconference  
 
Participants:  
OSM: Marcelo Calle 
DOI – OEPC: Steve Spencer 
BIA: Harrilene Yazzie, Gary Cantley (Phoenix) 
Navajo Nation: Not Represented 
Hopi Tribe: Not Represented  
NPS: Mike George 
USEPA: Karen Vitulano, Gary Sheth (Region 9) 
USFWS: Not Represented 
USACE: Not Represented 
BLM: Powell King (NM State Office), Connie Maestas 
Cardno: Dan Tormey, Kate Bartz, Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to provide an update on progress of the Four Corners Power Plant 
and Navajo Mine Energy Project EIS and corresponding Section 7 and Section 106 consultations.  
The call also gives the Cooperating Agencies an opportunity to ask questions about the project and 
provide an update on specific agency actions related to the project. 

 
EIS Development Status (OSM Report)  
• Schedule and major milestone completion dates remain the same, with the exception of the 

USFWS request for additional time to prepare the Biological Opinion (BO).  OSM worked with 
Cardno to accommodate the request to add two months for finalization of the BO.  OSM will 
advance the BA in June 2014 rather than August 2014.  Cooperating Agencies can refer to a table 
of major milestones and completion dates in the monthly status report for any schedule 
changes. 

• OSM continues to review resource sections of the EIS provided by Cardno. OSM is currently 
reviewing Indian Trust Assets, Social and Economic Values, and Air Quality.  Climate Change 
and Environmental Justice sections will be delivered for OSM/BIA review in September.  OSM 
will forward the complete PDEIS to the Cooperating Agencies in early December 2013, and will 
ask that Cooperating Agencies comment by the end of January 2014. The Notice of Availability 
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of the Draft EIS is scheduled for early April 2014, with public meetings anticipated in May 2014.  
The Record of Decision is scheduled for the first quarter of 2015. 

• APS’s consultant, AECOM, completed a number of air resource documents, which OSM 
provided to USEPA, NNEPA, and NPS for review and comment.  USEPA provided comments 
on both the Draft NAAQS Modeling Study and Draft Plume Visibility Assessment and has 
identified that their comments have been responded to adequately.  NPS has commented on the 
Draft NAAQS Modeling Study and are continuing their review of the Draft Plume Visibility 
Assessment.  NPS raised a question concerning the parameters used in the NAQQS modeling 
study, and OSM scheduled a September 11, 2013 conference call with NPS, USEPA, and others 
to discuss the issue.  AECOM provided the Draft Ozone Modeling Report, which OSM 
distributed to USEPA and NPS for review on August 19, 2013 asking for comment response by 
September 16, 2013.  
 

Section 7 ESA Consultation 
• The ESA Section 7 Working Group met in Albuquerque on August 8, 2013 at the USFWS office.  

Meeting notes were provided to the working group on August 22, 2013.  Electric Power 
Research Institute (EPRI) presented updates on their modeling efforts and provided an 
opportunity for comment and suggestion.  EPRI is conducting atmospheric deposition and 
watershed transport modeling for constituents of concern for the CO pikeminnow and provided 
preliminary study results.  EPRI expects to provide the interim draft report in September.  
AECOM provided preliminary ERA reports in mid-July 2013 (one covering the FCPP deposition 
area and one covering the San Juan River Basin).  AECOM provided an overview of 
methodologies and preliminary results.  OSM continues to work with AECOM to resolve 
questions and comments so work can continue on the BA. 

 
Section 106 
• OSM conducted a Section 106 consultation meeting on August 1, 2013 in Farmington, NM to 

continue discussion of the Programmatic Agreements (PAs).  Meeting notes were provided to 
the working group on August 22, 2013.  OSM and Cardno are revising the FCPP and 
Transmission Line PA based on comments received at the meeting and comments provided 
after the meeting.  Reviewers were able to provide comments through August 23, 2013.  A 
second version of the FCPP and Transmission Line PA is expected in late October, and 
participants will be given another opportunity to comment.  Discussions are ongoing regarding 
BIA taking over the lead on the FCPP and Transmission Line PA after OSM initiates it. 

• OSM is preparing a second PA for the renewal of the Navajo Mine permit and issuance of the 
Pinabete mine permit.  The Navajo Mine PA has history and different signatories; therefore is 
separate from the FCPP and Transmission Line PA.   

• Scopes of work are being reviewed for additional cultural resource surveys, including 
compilation of existing ethnographic surveys for the Navajo Mine and historic structures 
evaluations at the Power Plant.  OSM will contact Hopi Tribe to clarify additional ethnographic 
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surveys related to the expanded APE and comments Hopi Tribe provided on the draft FCPP 
and Transmission Line PA. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status for the two OSM actions since the last meeting:  1) Review of 

the Pinabete permit application package: the application was determined to be administratively 
complete on May 10, 2013, and the technical review and decision will be completed when the 
EIS is complete.  2) Renewal of the Navajo Mine permit: the renewal application is anticipated 
in late 2013. 

• BIA:  No additional information at this time. 
• BLM:  No additional information at this time. 
• USEPA:  USEPA has not received the PSD permit application, which was expected in mid-

August.  Karen sent an email to Marcelo regarding alternative energy, which OSM is reviewing 
in relation to descriptions of project alternatives and the purpose and need statement in the EIS.   
There is no new information at this time on the NPDES application.  USEPA is arranging time to 
provide review of the Ozone Study. 

• NPS:  No additional information at this time. 
• Navajo Nation:  Did not participate on the call. 
• Hopi Tribe:  Did not participate on the call. 
• USFWS:  No additional information at this time. 
• USACE:  Did not participate on the call. 
 
Potential Actions 
• OSM distribute September status report, final notes from the August Cooperating Agency call, 

and draft notes from the September call.     
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MEETING MINUTES  

Date: September 4, 2013 
Purpose: Cooperating Agencies Teleconference  
Location: Teleconference  
 
Participants:  
OSM: Marcelo Calle 
DOI – OEPC: Steve Spencer 
BIA: Harrilene Yazzie, Gary Cantley (Phoenix) 
Navajo Nation: Not Represented 
Hopi Tribe: Not Represented  
NPS: Mike George 
USEPA: Karen Vitulano, Gary Sheth (Region 9) 
USFWS: Not Represented 
USACE: Not Represented 
BLM: Powell King (NM State Office), Connie Maestas 
Cardno: Dan Tormey, Kate Bartz, Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to provide an update on progress of the Four Corners Power Plant 
and Navajo Mine Energy Project EIS and corresponding Section 7 and Section 106 consultations.  
The call also gives the Cooperating Agencies an opportunity to ask questions about the project and 
provide an update on specific agency actions related to the project. 

 
EIS Development Status (OSM Report)  
• Schedule and major milestone completion dates remain the same, with the exception of the 

USFWS request for additional time to prepare the Biological Opinion (BO).  OSM worked with 
Cardno to accommodate the request to add two months for finalization of the BO.  OSM will 
advance the BA in June 2014 rather than August 2014.  Cooperating Agencies can refer to a table 
of major milestones and completion dates in the monthly status report for any schedule 
changes. 

• OSM continues to review resource sections of the EIS provided by Cardno. OSM is currently 
reviewing Indian Trust Assets, Social and Economic Values, and Air Quality.  Climate Change 
and Environmental Justice sections will be delivered for OSM/BIA review in September.  OSM 
will forward the complete PDEIS to the Cooperating Agencies in early December 2013, and will 
ask that Cooperating Agencies comment by the end of January 2014. The Notice of Availability 
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of the Draft EIS is scheduled for early April 2014, with public meetings anticipated in May 2014.  
The Record of Decision is scheduled for the first quarter of 2015. 

• APS’s consultant, AECOM, completed a number of air resource documents, which OSM 
provided to USEPA, NNEPA, and NPS for review and comment.  USEPA provided comments 
on both the Draft NAAQS Modeling Study and Draft Plume Visibility Assessment and has 
identified that their comments have been responded to adequately.  NPS has commented on the 
Draft NAAQS Modeling Study and are continuing their review of the Draft Plume Visibility 
Assessment.  NPS raised a question concerning the parameters used in the NAQQS modeling 
study, and OSM scheduled a September 11, 2013 conference call with NPS, USEPA, and others 
to discuss the issue.  AECOM provided the Draft Ozone Modeling Report, which OSM 
distributed to USEPA and NPS for review on August 19, 2013 asking for comment response by 
September 16, 2013.  
 

Section 7 ESA Consultation 
• The ESA Section 7 Working Group met in Albuquerque on August 8, 2013 at the USFWS office.  

Meeting notes were provided to the working group on August 22, 2013.  Electric Power 
Research Institute (EPRI) presented updates on their modeling efforts and provided an 
opportunity for comment and suggestion.  EPRI is conducting atmospheric deposition and 
watershed transport modeling for constituents of concern for the CO pikeminnow and provided 
preliminary study results.  EPRI expects to provide the interim draft report in September.  
AECOM provided preliminary ERA reports in mid-July 2013 (one covering the FCPP deposition 
area and one covering the San Juan River Basin).  AECOM provided an overview of 
methodologies and preliminary results.  OSM continues to work with AECOM to resolve 
questions and comments so work can continue on the BA. 

 
Section 106 
• OSM conducted a Section 106 consultation meeting on August 1, 2013 in Farmington, NM to 

continue discussion of the Programmatic Agreements (PAs).  Meeting notes were provided to 
the working group on August 22, 2013.  OSM and Cardno are revising the FCPP and 
Transmission Line PA based on comments received at the meeting and comments provided 
after the meeting.  Reviewers were able to provide comments through August 23, 2013.  A 
second version of the FCPP and Transmission Line PA is expected in late October, and 
participants will be given another opportunity to comment.  Discussions are ongoing regarding 
BIA taking over the lead on the FCPP and Transmission Line PA after OSM initiates it. 

• OSM is preparing a second PA for the renewal of the Navajo Mine permit and issuance of the 
Pinabete mine permit.  The Navajo Mine PA has history and different signatories; therefore is 
separate from the FCPP and Transmission Line PA.   

• Scopes of work are being reviewed for additional cultural resource surveys, including 
compilation of existing ethnographic surveys for the Navajo Mine and historic structures 
evaluations at the Power Plant.  OSM will contact Hopi Tribe to clarify additional ethnographic 
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surveys related to the expanded APE and comments Hopi Tribe provided on the draft FCPP 
and Transmission Line PA. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status for the two OSM actions since the last meeting:  1) Review of 

the Pinabete permit application package: the application was determined to be administratively 
complete on May 10, 2013, and the technical review and decision will be completed when the 
EIS is complete.  2) Renewal of the Navajo Mine permit: the renewal application is anticipated 
in late 2013. 

• BIA:  No additional information at this time. 
• BLM:  No additional information at this time. 
• USEPA:  USEPA has not received the PSD permit application, which was expected in mid-

August.  Karen sent an email to Marcelo regarding alternative energy, which OSM is reviewing 
in relation to descriptions of project alternatives and the purpose and need statement in the EIS.   
There is no new information at this time on the NPDES application.  USEPA is arranging time to 
provide review of the Ozone Study. 

• NPS:  No additional information at this time. 
• Navajo Nation:  Did not participate on the call. 
• Hopi Tribe:  Did not participate on the call. 
• USFWS:  No additional information at this time. 
• USACE:  Did not participate on the call. 
 
Potential Actions 
• OSM distribute September status report, final notes from the August Cooperating Agency call, 

and draft notes from the September call.     
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Four Corners Power Plant and Navajo Mine Energy Project 

MEETING MINUTES  

Date: August 7, 2013 
Purpose: Cooperating Agencies Teleconference  
Location: Teleconference  
 
Participants:  
OSM: Rick Williamson, Marcelo Calle, Mychal Yellowman, Foster Kirby 
DOI – OEPC: Steve Spencer 
BIA: Gary Cantley (Phoenix), Harrilene Yazzie 
Navajo Nation: Krishna Baskoda (Navajo Minerals Department), Michelle Morris 
Hopi Tribe: Not Represented  
NPS: Not Represented  
USEPA: Karen Vitulano, Gary Sheth (Region 9) 
USFWS: Not Represented 
USACE: Not Represented 
BLM: Joe Galluzzi (Farmington), Powell King (NM State Office), Marcella Martinez (Farmington 

Field Office) Shannon Hoefler, Anthony Gallegos, Chandler Joe, Shyra Valdez 
Cardno: Dan Tormey, Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to provide an update on progress of the Four Corners Power Plant 
and Navajo Mine Energy Project EIS and corresponding Section 7 and Section 106 consultations.  
The call also gives the Cooperating Agencies an opportunity to ask questions about the project and 
provide an update on specific agency actions related to the project. 

 
EIS Development Status (OSM Report)  
• The August status report will go out early in the week beginning August 12, 2013. 
• Schedule and major milestone completion dates remain the same.  OSM will forward the 

complete PDEIS to the Cooperating Agencies in early December 2013, and ask for Cooperating 
Agency comments by the end of January 2014. The Notice of Availability of the Draft EIS is 
scheduled for early April 2014, with public meetings anticipated in May 2014.  The Record of 
Decision is scheduled for the first quarter of 2015.  The milestone schedule is included in the 
monthly status report.  OSM updates the schedule as changes occur. 

• OSM continues to review draft resource sections of the PDEIS provided by Cardno.   
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• OSM requested input on the Draft NAAQS Modeling Study and Draft Plume Visibility 
Assessment from USEPA, NNEPA, and NPS.  Each agency has now responded and OSM will 
work with APS and AECOM to resolve the comments received. 
 

Section 7 ESA Consultation 
• OSM received two preliminary ERA reports in mid-July 2013: one covering the FCPP deposition 

area and one covering the San Juan River basin.  Those documents are currently being 
reviewed.  The ESA Section 7 Working Group will meet in Albuquerque on August 8, 2013 at 
the USFWS office.  AECOM and EPRI will be at the meeting, and will present on their work 
methodologies and results.  Participants will contribute to determination of the path forward. 

• The Conservation Breeding Specialist Group and USFWS have defined a technical team (core 
team) comprised of experts in Colorado pikeminnow lifecycle and demographics.  The core 
team is meeting in Albuquerque on August 6 and 7, 2013 to discuss the Population Viability 
Analysis.  OSM and Cardno are participating as observers to the core team proceedings. 

 
Section 106 
• OSM conducted a Section 106 consultation meeting on August 1, 2013 in Farmington, NM to 

continue discussion of the Programmatic Agreements (PAs).  Nineteen participants attended in 
person and nine others participated by phone, including John Eddins of the Advisory Council 
on Historic Preservation.  OSM will distribute detailed meeting notes, as phone participants 
may not have been able to hear everything because of technical difficulties with the conference 
phone system.  The meeting was focused on the July 18, 2013 draft Four Corners Power Plant 
and Transmission Line PA.  Participants identified deficiencies and provided suggestions on 
how to change the PA to make it more useful.  OSM will continue to work with the 
participating parties in the PA and a second draft PA is anticipated for the end of August or 
early September 2013.  Participants are requested to provide comments on the current draft PA 
by August 23. 

• OSM plans to meet with Ron Maldonado (NN THPO) at the end of August to discuss the scope 
of work for the power plant historic structures evaluation. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status for the two OSM actions since the last meeting:  1) Review of 

the Pinabete permit application package: the application was determined to be administratively 
complete on May 10, 2013, and the technical review and decision will be completed when the 
EIS is complete.  2) Renewal of the Navajo Mine permit: the renewal application is anticipated 
in late 2013. 

• BIA:  BIA received information from BHP saying they would not make a request for temporary 
easement on the Burnham road until 2022. 

• BLM:  BNCC is providing the mine modeling data on August 9, 2013.  Modeling can start once 
that is received.   
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• USEPA:  EPA is reviewing the FCPP NPDES application.  It is deemed complete, but there is 
nothing else to report at this time.  There is nothing new to report on the air permitting action. 

• NPS:  Did not participate on the call. 
• Navajo Nation:  Comments related to the Pinabete mine permit have been submitted.  Michelle 

Morris will try and attend the August 8, 2013 Section 7 meeting in Albuquerque. 
• Hopi Tribe:  Did not participate on the call. 
• USFWS:  Did not participate on the call. 
• USACE:  Did not participate on the call; however, OSM reported that OSM, USACE, Cardno, 

and Ecosphere will meet on August 13, 2013 to discuss coordination of the EIS and the 404(b)(1) 
decision document. 

 
Potential Actions 
• OSM send Michelle Morris information on the August 8, 2013 Section 7 meeting. 
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Four Corners Power Plant and Navajo Mine Energy Project 

Meeting Minutes 

Date:  November 7, 2012 

Purpose:  Weekly status call 

Location:  Teleconference 

Participants: Marcelo Calle (OSM); Mychal Yellowman (OSM); Harrilene Yazzie (BIA); Amy 
Heuslein (BIA); John Stucker (Navajo Nation); Alfreda Cornfield (Navajo Nation); Krishna 
Baskoda (Navajo Nation),  Anoop  Sukumaran (Navajo Nation); Clayton Honyumptewa (Hopi 
Tribe); Stephen Spencer (DOI/OEPC); Deanna Cummings (USACE); Joe Galluzi (BLM); Carlos 
Jallo (Cardno); John Reber (NPS)  

 
Discussion: 

EIS Development Status (OSM Report) 
• The MOUs with the cooperating agencies and proponents have been executed. 
• The EIS scoping comment period, which was extended about 45 days, ended on 11/1/12. So 

far comments have been received from about 70 different individuals and organizations. 
One comment submittal included about 330 individual form letters. 

• The draft scoping summary report will be completed by Cardno at the end of November, at 
which time OSM will review. 

• Baseline data collection by the proponents is ongoing. 
• OSM and Cardno have been reviewing and providing comments to the proponents and 

AECOM on the scopes of work for the various studies AECOM is performing, including 
atmospheric modeling, habitat model/survey, ecological risk assessment (including soil 
sampling), etc.  

• AECOM hosted a webinar on 10/23/12 to describe their methodologies for Class I and II 
modeling and ozone modeling. EPA, NPS, and Navajo Nation participated in the webinar. 

• In addition, AECOM’s atmospheric modeling methodology white paper was distributed 
and comments were provided by EPA, NPS, and Cardno. 

• The OSM project website was updated with various scoping materials including posters, 
fact sheets, and videos, as well as the notice extending the scoping period. 

 
Request for Review of Cumulative Project List  

• A draft cumulative projects memo was included in the invitation to this telecon. Marcelo 
will redistribute to the appropriate cooperating agency POCs. It is requested that each 
agency respond within the next two weeks with input as to the completeness of this list.  

Section 7 ESA Consultation and Coordination Status (OSM Report) 
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• USFWS provided informal concurrence on the preliminary list of T&E species to be 
addressed in the EIS and BA. 

• A telecon was held to discuss the Population Viability Analysis (PVA) and its integration 
into the Section 7 process. Dr. Miller of the Conservation Breeding Specialist Group (CBSG) 
provided an overview of the PVA process with the members of the Section 7 working 
group. The proponents have agreed to move forward with the PVA. 

• OSM, USFWS, BIA, and Cardno have provided feedback to AECOM on survey 
methodologies for the ecological risk assessment, habitat model, etc. 

 
Section 106 NHPA Consultation and Coordination Status (OSM Status) 

• A Section 106 letter was mailed on 9/12/12 to SHPOs, THPOs, and other tribal 
representatives. The letter was sent to approximately 50 recipients. Follow up calls are being 
made to letter recipients that have not yet replied to ensure they received the letter and 
determine whether they would like to participate in the 106 process. 

• A Section 106 meeting has been tentatively scheduled for December in Farmington (per 
subsequent discussions, this meeting is now tentatively scheduled for January 2013. All 
parties interested in participating in the Section 106 process for this project will be invited. 

• Marcelo to provide response as to whether cooperating agencies will be asked to participate 
in the Section 106 meeting. 

 
Action Agency Status 

• OSM – Mychal Yellowman stated that OSM review of the Pinabete Permit Application 
Package (PAP) is in process, with the first review anticipated to be completed about the end 
of November. Some deficiencies have been identified to date. However, OSM cannot 
approve the PAP until the NEPA process is complete, so OSM review will continue 
throughout EIS preparation. 

• BIA – The only update is that BNCC will seek renewal of a ROW for an access road in Area 
3. BIA has not yet received the ROW application, however. 

• BLM – Review of the Pinabete Mine Plan is ongoing. BLM would like to review the scoping 
summary report to determine if the comments may result in a change to the mine plan. 

• USACE – An isolated wetland within the FCPP lease area is being evaluated in 
coordination with EPA, it is not anticipated that it will trigger Clean Water Act 
permitting because ACOE does not generally take jurisdiction over isolated 
wetlands. A Section 404/EIS coordination meeting was held in Denver on October 
29. A follow up meeting with BNCC and Ecosphere is scheduled for later this month 
to address action items from the meeting. 

• NPS – Reviewed the AECOM atmospheric modeling white paper last week and provided 
comments. They also provided scoping comments related to air quality and Section 7. 

 
Other: 

• The next cooperating agencies telecon is scheduled for December 5, 2012. 
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Action Items 

• A draft cumulative projects memo was included in the invitation to this telecon. Marcelo 
will redistribute to the appropriate cooperating agency POCs. It is requested that each 
agency respond within the next two weeks with input as to the completeness of this list.  

• Marcelo to provide response as to whether cooperating agencies will be asked to participate 
in the Section 106 meeting. 
 
 



 

         

MEETING MINUTES  

Date: January 15, 2014 
Purpose: Cooperating Agencies Teleconference  
Location: Teleconference  
 
Participants:  
OSM: Marcelo Calle, Rick Williamson, Mychal Yellowman, Foster Kirby 
DOI – OEPC: Steve Spencer 
BIA: Harrilene Yazzie and Terry McClung (Navajo Region); Wendell Honanie (Hopi Agency) 
Navajo Nation:  Krishna Baskota (NNOSM) 
Hopi Tribe: Clayton Honyumptewa 
NPS: Not Represented 
USEPA: Karen Vitulano and Gary Sheth (Region 9) 
USFWS: Not Represented 
USACE: Deanna Cummings 
BLM: Tony Gallegos and Marcella Martinez (Farmington FO); Powell King (NM State Office) 
Cardno: Dan Tormey and Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to report on progress of the Four Corners Power Plant and Navajo 
Mine Energy Project EIS and corresponding Endangered Species Act, Section 7 and Historic 
Preservation Act, Section 106 consultations.  The call also gives the Cooperating Agencies an 
opportunity to ask questions about the project and provide an update on specific agency actions 
related to the project.  Additionally, Federal agencies with actions are provided the opportunity to 
report progress on their actions.  This call was delayed due to OSM travel to a project meeting; 
subsequent meetings will continue to be the first Wednesday of each month. 

 
EIS Development Status (OSM Report)  
• The PDEIS was distributed to OSM’s Cooperating Agency Points of Contact on December 19, 

2013.  OSM requested that all Cooperating Agencies provide comments by February 7, 2014.  
OSM is planning a meeting in Denver on February 20, 2014 to discuss comments received.  OSM 
may be prepared to respond to comments that have been addressed before the meeting, and 
will ask meeting participants to provide clarification on comments not yet addressed.  The goal 
is finalization of the Draft EIS, scheduled to be published in April, 2014.   

• Public meetings will be scheduled in early May 2014 at the same nine locations where scoping 
meetings were held in 2012: Hotevilla, AZ; Cortez, CO; Burnham, NM; Nenahnezad, NM; 
Farmington, NM; Shiprock, AZ; Durango, CO; Window Rock, AZ; and Albuquerque, NM. 
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• The Draft Ozone Modeling Report is being finalized based on NPS’ confirmation that the 
response to a question has been satisfactorily resolved by APS.   

 
Section 7 ESA Consultation 
• OSM received USFWS concurrence on the species list in December 2013.  Cardno continues 

development of the Draft Biological Assessment, which is anticipated in June 2014.  Gary Sheth 
requested a copy of the confirmation letter.  OSM is requesting a formal letter from USFWS and 
will forward to USEPA once it is obtained. 

 
Section 106 
• OSM’s focus has been on completing two Programmatic Agreements (PAs) for the project; the 

Navajo Mine and Proposed Pinabete Permit Area PA and the Four Corners Power Plant and 
Transmission Line (FCPP&TL) PA.  The later has been a complicated process due to plant 
operations and two transmission lines.  The Mine PA has been less challenging, as it builds on 
an existing PA.   

• OSM met with the Hopi Tribe (January 9, 2014) and conducted a webinar with Navajo Nation 
Historic Preservation Department (January 13, 2014) to clarify processes and details in the 
FCPP&TL PA.  OSM will keep the Cooperating Agencies informed on the schedule for 
providing the FCPP&TL PA.  OSM is planning to conduct a Section 106 Working Group 
meeting on January 29, 2014 in Farmington, NM.  If there are any changes to the date, the 
participants will be notified.  A revised draft of the FCPP&TL PA will be distributed in advance 
of the meeting. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status for the two OSM actions since the last meeting.  The 

Pinabete permit application package has been determined to be administratively complete.  
BHP Mine Management Company (MMCo), previously BHP Navajo Coal Company (BNCC), is 
addressing comments based on OSM’s technical review.  A decision on permit approval and 
renewal will follow completion of the EIS process. 

• BIA:  There is no new information from BIA Navajo Region.  The Hopi Agency received the 
application for the ROW, which is being reviewed. 

• BLM:  There are no changes from the NM State Office or the Farmington Field Office.   
• USEPA:  There are no changes to air or water permitting actions. 
• NPS:  Not represented on the call. 
• USFWS:  Not represented on the call. 
• USACE:  USACE and Ecosphere completed the Regulatory Draft Decision Document associated 

with 404(b)(1) permitting.  The draft is available for review for any of the Cooperating Agencies 
that want to review it.  USEPA requested the draft for review.  

• Navajo Nation:  Nothing new to report. 
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• Hopi Tribe:  Clayton indicated that the January 9, 2014 Section 106 meeting in Kykotsmovi was 
a good meeting.  Hopi and APS personnel are working on the Hopi portion of the PA, which 
they will finalize by January 17, 2014.  Ethnographic studies on the expanded APE are complete 
and the report will be finished by March 2014.  OSM is continuing to work on the Hopi 
comments to finalize the PA. 

 
Additional Discussion 
• Navajo Nation asked if FCPP units 1, 2, and 3 are currently operational.  No, they are not; they 

were shut down on December 31, 2013. 
• USEPA understands that the PDEIS indicates that the permit area is fixed, but mining would be 

slower due to less demand from the downsized plant.  USEPA requested clarification on how 
that affects the mining operation.  OSM responded that with closure of Units 1, 2, and 3, the 
mining and disturbance is indeed slowed down but the mine permit area and disturbance area 
remains the same.  NTEC would have to get OSM approval to go beyond the approved 
disturbance area within the permit boundaries. USEPA’s follow-on question addressed whether 
or not Navajo Nation could provide coal to entities other than the FCPP.  From OSM’s 
perspective, the permit does not restrict where the coal goes.   

• Hopi Tribe wanted to know what the impact to jobs was due to the shutdown of Units 1, 2, and 
3.  OSM’s understanding is that any job loss will be handled through attrition. 

 
Potential Actions 
• OSM is requesting a formal species confirmation letter from USFWS and will forward to USEPA 

once obtained. 
• USACE provide Draft Regulatory Decision Document to USEPA review. 
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MEETING MINUTES  

Date: December 4, 2013 
Purpose: Cooperating Agencies Teleconference  
Location: Teleconference  
 
Participants:  
OSM: Marcelo Calle 
DOI – OEPC: Stephen Spencer 
BIA: Harrilene Yazzie (Navajo Region); Amy Heuslein and Gary Cantley (Phoenix)  
Navajo Nation:  Krishna Baskota (NNOSM), Ron Maldonado (NNHPD) 
Hopi Tribe: Not Represented 
NPS: Not Represented 
USEPA: Karen Vitulano and Gary Sheth (Region 9) 
USFWS: Sharon Whitmore 
USACE: Not Represented 
BLM: Shannon Hoefeler, Tony Gallegos, Marcella Martinez, Shyra Valdez (Farmington FO) 
Cardno: Dan Tormey, Kate Bartz, Ben Pogue, Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to report on progress of the Four Corners Power Plant and Navajo 
Mine Energy Project EIS and corresponding Section 7 and Section 106 consultations.  The call also 
gives the Cooperating Agencies an opportunity to ask questions about the project and provide an 
update on specific agency actions related to the project.  Additionally, Federal agencies with actions 
are provided the opportunity to report progress on their actions. 

 
EIS Development Status (OSM Report)  
• Not much has changed since the November monthly call.  OSM received the comprehensive 

Preliminary Draft EIS (PDEIS) from Cardno on November 22, 2013.   OSM will provide 
comments to Cardno by December 6, 2013.  Cardno will respond to all comments, and OSM will 
advance the PDEIS to the Cooperating Agencies for review in Mid-December.  Review will be 
due by the First week of February.  OSM is planning a February face-to-face meeting for all 
Cooperating Agencies to discuss and resolve comments provided.   

• Additional milestones include publishing the Draft EIS around April 2014, conducting public 
meetings around June 2014, publishing the Final EIS in February 2015, and signing the ROD in 
March 2015.   

• OSM will provide a comment tracking matrix to be used to provide PDEIS comments.  The 
matrix will have columns to identify each comment by section, page number, and line number.  
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OSM will respond to each comment, providing a “comment resolution” statement on the matrix 
indicating how comments were addressed. 

• OSM discussed the previous request to include supporting documents as appendices to the 
PDEIS, for example the ERAs, HHRA, and air resource documents.  OSM decided that due to 
length, the documents will not be included as appendices, but will be made available to any 
Cooperating Agency that requests them during the review period.  OSM is working on the 
mechanism for making the documents available.  USEPA expressed that posting documents on 
an FTP site works well. 

• OSM previously responded to a question on how air toxics are included in the EIS.  OSM 
conveyed by email that Cardno used the following sources: 

• publicly-available data (MATS regulatory limits and AP-42 emission factors), 
• 77 FR 32 Tables 3 & 5, 
• 40 CFR 63 Subpart UUUUU Table 2, and 
• AP-42 Tables 1.1-13, -14, -15, -18 (EPA 2011). 

• All comments from reviewers of the Draft NAAQS Modeling Study, Draft Plume Visibility 
Assessment, and Draft Ozone Modeling Report have been resolved, with one exception.  NPS 
pointed out how one scenario in the Ozone report looked at cumulative impacts going forward, 
including regional oil and gas operations and their inherent uncertainties.  OSM provided a 
response to the NPS comment, and is waiting for NPS confirmation that the response is 
satisfactory.  The issue should be resolved by December 6, 2013.   
 

Section 7 ESA Consultation 
• OSM is working with Cardno to finalize review of the ecological risk assessments (ERA) 

completed by AECOM and the modeling report completed for the project area by EPRI.  A 
technical working group has met several times to resolve comments on the EPRI modeling.  At 
this point no issues remain that create a concern for the EIS schedule. 

• OSM submitted the Species Request Letter to USFWS on November 13, 2013 requesting 
confirmation of the list of species of concern for the Biological Assessment (BA).  Cardno is on 
track with the BA and comfortable that the BA will be delivered in June 2014, initiating the 
formal consultation process.  USEPA asked if OSM had heard anything from USFWS on the 
species concurrence letter.  USFWS responded that it typically takes 30 days for a response. 

 
Section 106 
• OSM’s focus has been on completing two Programmatic Agreements (PAs) for the project; the 

Navajo Mine and Proposed Pinabete Permit Area PA and the Four Corners Power Plant and 
Transmission Line (FCPP&TL) PA.  After OSM establishes the FCPP&TL PA in conjunction 
with the EIS process, the lead agency role will be transferred to BIA for PA implementation.  A 
second draft is being developed for distribution to the consulting parties in December 2013.  
The consulting parties will have 30 days to comment. 
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• OSM is planning a PA working group meeting in Farmington, NM on or around Wednesday 
January 8, 2014.  The consulting parties will have an opportunity to discuss comments they may 
have on the PAs in advance of the formal comment deadline. 

• OSM conducted a teleconference with Lisa Beckham (USEPA Air Quality Engineer) on 
December 3, 2013 to discuss the Section 106 consultation process.  There was apparent 
miscommunication with the permit applicants on what is being addressed in the Section 106 
associated with the OSM process.  Lisa conveyed their original plan was to proceed with 
individual consultations, but the meeting with APS created confusion.  OSM understands that 
EPA will conduct an independent Section 106 process for the FCPP PSD permit action. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status for the two OSM actions since the last meeting.  The 

Pinabete permit application package has been determined to be administratively complete.  
BNCC is addressing comments based on OSM’s technical review.  A decision on permit 
approval and renewal will follow completion of the EIS process. 

• BIA:  ROW for the El Paso bridge access road was submitted on May 12 2013. 
• BLM:  BLM is reviewing changes to the mine plan. 
• USEPA:  No changes to air or water permitting actions. 
• NPS:  Not represented on the call. 
• USFWS:  No additional information beyond what was covered regarding Section 7 

consultation. 
• USACE:  Not represented on the call; however, Deanna Cummings conveyed to Marcelo that 

USACE and Ecosphere can attend a meeting in Denver on December 10, 2013 to discuss 
consistency of the USACE Draft Regulatory Decision Document with the EIS.   

• Navajo Nation:  Nothing new to report. 
• Hopi Tribe:  Not represented on the call. 

 
Additional Discussion on the Mine Transfer 
• OSM completed the NEPA process related to permit transfer from BNCC to NTEC.  Some 

information is outstanding, but the transfer has been conditionally approved.  OSM is not 
responsible for providing notification related to existing permits.  Agencies with current 
permits should expect to receive notification from the permit holders if there is a proposed 
name change for the permit.  Proponents should be responsible to send out information to the 
appropriate agencies regarding the name change.    

• BIA determined that BIA did not have an action relative to the permit transfer, but was a 
cooperating agency in preparation of the EA.  OSM will provide the Cooperating Agencies a 
link to the Permit Transfer EA and FONSI, which is on the OSM web site at: 
(http://www.wrcc.osmre.gov/current_initiatives/navajo_mine/Permit_Transfer.shtm).  
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• Marcelo will send out the status report during the week beginning December 9, 2013.  The 
status report includes milestones with respect to the schedule. 

 
Potential Actions 
• USFWS confirm that the species letter has been received and is being addressed, and let USEPA 

know the status. 
• Marcelo provide a link to the Mine Transfer EA to the Cooperating Agencies.   
• Marcelo send out status report during the week beginning December 9, 2013. 
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MEETING MINUTES  

Date: December 4, 2013 
Purpose: Cooperating Agencies Teleconference  
Location: Teleconference  
 
Participants:  
OSM: Marcelo Calle 
DOI – OEPC: Stephen Spencer 
BIA: Harrilene Yazzie (Navajo Region); Amy Heuslein and Gary Cantley (Phoenix)  
Navajo Nation:  Krishna Baskota (NNOSM), Ron Maldonado (NNHPD) 
Hopi Tribe: Not Represented 
NPS: Not Represented 
USEPA: Karen Vitulano and Gary Sheth (Region 9) 
USFWS: Sharon Whitmore 
USACE: Not Represented 
BLM: Shannon Hoefeler, Tony Gallegos, Marcella Martinez, Shyra Valdez (Farmington FO) 
Cardno: Dan Tormey, Kate Bartz, Ben Pogue, Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to report on progress of the Four Corners Power Plant and Navajo 
Mine Energy Project EIS and corresponding Section 7 and Section 106 consultations.  The call also 
gives the Cooperating Agencies an opportunity to ask questions about the project and provide an 
update on specific agency actions related to the project.  Additionally, Federal agencies with actions 
are provided the opportunity to report progress on their actions. 

 
EIS Development Status (OSM Report)  
• Not much has changed since the November monthly call.  OSM received the comprehensive 

Preliminary Draft EIS (PDEIS) from Cardno on November 22, 2013.   OSM will provide 
comments to Cardno by December 6, 2013.  Cardno will respond to all comments, and OSM will 
advance the PDEIS to the Cooperating Agencies for review in Mid-December.  Review will be 
due by the First week of February.  OSM is planning a February face-to-face meeting for all 
Cooperating Agencies to discuss and resolve comments provided.   

• Additional milestones include publishing the Draft EIS around April 2014, conducting public 
meetings around June 2014, publishing the Final EIS in February 2015, and signing the ROD in 
March 2015.   

• OSM will provide a comment tracking matrix to be used to provide PDEIS comments.  The 
matrix will have columns to identify each comment by section, page number, and line number.  
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OSM will respond to each comment, providing a “comment resolution” statement on the matrix 
indicating how comments were addressed. 

• OSM discussed the previous request to include supporting documents as appendices to the 
PDEIS, for example the ERAs, HHRA, and air resource documents.  OSM decided that due to 
length, the documents will not be included as appendices, but will be made available to any 
Cooperating Agency that requests them during the review period.  OSM is working on the 
mechanism for making the documents available.  USEPA expressed that posting documents on 
an FTP site works well. 

• OSM previously responded to a question on how air toxics are included in the EIS.  OSM 
conveyed by email that Cardno used the following sources: 

• publicly-available data (MATS regulatory limits and AP-42 emission factors), 
• 77 FR 32 Tables 3 & 5, 
• 40 CFR 63 Subpart UUUUU Table 2, and 
• AP-42 Tables 1.1-13, -14, -15, -18 (EPA 2011). 

• All comments from reviewers of the Draft NAAQS Modeling Study, Draft Plume Visibility 
Assessment, and Draft Ozone Modeling Report have been resolved, with one exception.  NPS 
pointed out how one scenario in the Ozone report looked at cumulative impacts going forward, 
including regional oil and gas operations and their inherent uncertainties.  OSM provided a 
response to the NPS comment, and is waiting for NPS confirmation that the response is 
satisfactory.  The issue should be resolved by December 6, 2013.   
 

Section 7 ESA Consultation 
• OSM is working with Cardno to finalize review of the ecological risk assessments (ERA) 

completed by AECOM and the modeling report completed for the project area by EPRI.  A 
technical working group has met several times to resolve comments on the EPRI modeling.  At 
this point no issues remain that create a concern for the EIS schedule. 

• OSM submitted the Species Request Letter to USFWS on November 13, 2013 requesting 
confirmation of the list of species of concern for the Biological Assessment (BA).  Cardno is on 
track with the BA and comfortable that the BA will be delivered in June 2014, initiating the 
formal consultation process.  USEPA asked if OSM had heard anything from USFWS on the 
species concurrence letter.  USFWS responded that it typically takes 30 days for a response. 

 
Section 106 
• OSM’s focus has been on completing two Programmatic Agreements (PAs) for the project; the 

Navajo Mine and Proposed Pinabete Permit Area PA and the Four Corners Power Plant and 
Transmission Line (FCPP&TL) PA.  After OSM establishes the FCPP&TL PA in conjunction 
with the EIS process, the lead agency role will be transferred to BIA for PA implementation.  A 
second draft is being developed for distribution to the consulting parties in December 2013.  
The consulting parties will have 30 days to comment. 
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• OSM is planning a PA working group meeting in Farmington, NM on or around Wednesday 
January 8, 2014.  The consulting parties will have an opportunity to discuss comments they may 
have on the PAs in advance of the formal comment deadline. 

• OSM conducted a teleconference with Lisa Beckham (USEPA Air Quality Engineer) on 
December 3, 2013 to discuss the Section 106 consultation process.  There was apparent 
miscommunication with the permit applicants on what is being addressed in the Section 106 
associated with the OSM process.  Lisa conveyed their original plan was to proceed with 
individual consultations, but the meeting with APS created confusion.  OSM understands that 
EPA will conduct an independent Section 106 process for the FCPP PSD permit action. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status for the two OSM actions since the last meeting.  The 

Pinabete permit application package has been determined to be administratively complete.  
BNCC is addressing comments based on OSM’s technical review.  A decision on permit 
approval and renewal will follow completion of the EIS process. 

• BIA:  ROW for the El Paso bridge access road was submitted on May 12 2013. 
• BLM:  BLM is reviewing changes to the mine plan. 
• USEPA:  No changes to air or water permitting actions. 
• NPS:  Not represented on the call. 
• USFWS:  No additional information beyond what was covered regarding Section 7 

consultation. 
• USACE:  Not represented on the call; however, Deanna Cummings conveyed to Marcelo that 

USACE and Ecosphere can attend a meeting in Denver on December 10, 2013 to discuss 
consistency of the USACE Draft Regulatory Decision Document with the EIS.   

• Navajo Nation:  Nothing new to report. 
• Hopi Tribe:  Not represented on the call. 

 
Additional Discussion on the Mine Transfer 
• OSM completed the NEPA process related to permit transfer from BNCC to NTEC.  Some 

information is outstanding, but the transfer has been conditionally approved.  OSM is not 
responsible for providing notification related to existing permits.  Agencies with current 
permits should expect to receive notification from the permit holders if there is a proposed 
name change for the permit.  Proponents should be responsible to send out information to the 
appropriate agencies regarding the name change.    

• BIA determined that BIA did not have an action relative to the permit transfer, but was a 
cooperating agency in preparation of the EA.  OSM will provide the Cooperating Agencies a 
link to the Permit Transfer EA and FONSI, which is on the OSM web site at: 
(http://www.wrcc.osmre.gov/current_initiatives/navajo_mine/Permit_Transfer.shtm).  
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• Marcelo will send out the status report during the week beginning December 9, 2013.  The 
status report includes milestones with respect to the schedule. 

 
Potential Actions 
• USFWS confirm that the species letter has been received and is being addressed, and let USEPA 

know the status. 
• Marcelo provide a link to the Mine Transfer EA to the Cooperating Agencies.   
• Marcelo send out status report during the week beginning December 9, 2013. 
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MEETING MINUTES  

Date: January 15, 2014 
Purpose: Cooperating Agencies Teleconference  
Location: Teleconference  
 
Participants:  
OSM: Marcelo Calle, Rick Williamson, Mychal Yellowman, Foster Kirby 
DOI – OEPC: Steve Spencer 
BIA: Harrilene Yazzie and Terry McClung (Navajo Region); Wendell Honanie (Hopi Agency) 
Navajo Nation:  Krishna Baskota (NNOSM) 
Hopi Tribe: Clayton Honyumptewa 
NPS: Not Represented 
USEPA: Karen Vitulano and Gary Sheth (Region 9) 
USFWS: Not Represented 
USACE: Deanna Cummings 
BLM: Tony Gallegos and Marcella Martinez (Farmington FO); Powell King (NM State Office) 
Cardno: Dan Tormey and Joe Lockerd 
 
Purpose:  
The goal of the monthly call is to report on progress of the Four Corners Power Plant and Navajo 
Mine Energy Project EIS and corresponding Endangered Species Act, Section 7 and Historic 
Preservation Act, Section 106 consultations.  The call also gives the Cooperating Agencies an 
opportunity to ask questions about the project and provide an update on specific agency actions 
related to the project.  Additionally, Federal agencies with actions are provided the opportunity to 
report progress on their actions.  This call was delayed due to OSM travel to a project meeting; 
subsequent meetings will continue to be the first Wednesday of each month. 

 
EIS Development Status (OSM Report)  
• The PDEIS was distributed to OSM’s Cooperating Agency Points of Contact on December 19, 

2013.  OSM requested that all Cooperating Agencies provide comments by February 7, 2014.  
OSM is planning a meeting in Denver on February 20, 2014 to discuss comments received.  OSM 
may be prepared to respond to comments that have been addressed before the meeting, and 
will ask meeting participants to provide clarification on comments not yet addressed.  The goal 
is finalization of the Draft EIS, scheduled to be published in April, 2014.   

• Public meetings will be scheduled in early May 2014 at the same nine locations where scoping 
meetings were held in 2012: Hotevilla, AZ; Cortez, CO; Burnham, NM; Nenahnezad, NM; 
Farmington, NM; Shiprock, AZ; Durango, CO; Window Rock, AZ; and Albuquerque, NM. 
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• The Draft Ozone Modeling Report is being finalized based on NPS’ confirmation that the 
response to a question has been satisfactorily resolved by APS.   

 
Section 7 ESA Consultation 
• OSM received USFWS concurrence on the species list in December 2013.  Cardno continues 

development of the Draft Biological Assessment, which is anticipated in June 2014.  Gary Sheth 
requested a copy of the confirmation letter.  OSM is requesting a formal letter from USFWS and 
will forward to USEPA once it is obtained. 

 
Section 106 
• OSM’s focus has been on completing two Programmatic Agreements (PAs) for the project; the 

Navajo Mine and Proposed Pinabete Permit Area PA and the Four Corners Power Plant and 
Transmission Line (FCPP&TL) PA.  The later has been a complicated process due to plant 
operations and two transmission lines.  The Mine PA has been less challenging, as it builds on 
an existing PA.   

• OSM met with the Hopi Tribe (January 9, 2014) and conducted a webinar with Navajo Nation 
Historic Preservation Department (January 13, 2014) to clarify processes and details in the 
FCPP&TL PA.  OSM will keep the Cooperating Agencies informed on the schedule for 
providing the FCPP&TL PA.  OSM is planning to conduct a Section 106 Working Group 
meeting on January 29, 2014 in Farmington, NM.  If there are any changes to the date, the 
participants will be notified.  A revised draft of the FCPP&TL PA will be distributed in advance 
of the meeting. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status for the two OSM actions since the last meeting.  The 

Pinabete permit application package has been determined to be administratively complete.  
BHP Mine Management Company (MMCo), previously BHP Navajo Coal Company (BNCC), is 
addressing comments based on OSM’s technical review.  A decision on permit approval and 
renewal will follow completion of the EIS process. 

• BIA:  There is no new information from BIA Navajo Region.  The Hopi Agency received the 
application for the ROW, which is being reviewed. 

• BLM:  There are no changes from the NM State Office or the Farmington Field Office.   
• USEPA:  There are no changes to air or water permitting actions. 
• NPS:  Not represented on the call. 
• USFWS:  Not represented on the call. 
• USACE:  USACE and Ecosphere completed the Regulatory Draft Decision Document associated 

with 404(b)(1) permitting.  The draft is available for review for any of the Cooperating Agencies 
that want to review it.  USEPA requested the draft for review.  

• Navajo Nation:  Nothing new to report. 
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• Hopi Tribe:  Clayton indicated that the January 9, 2014 Section 106 meeting in Kykotsmovi was 
a good meeting.  Hopi and APS personnel are working on the Hopi portion of the PA, which 
they will finalize by January 17, 2014.  Ethnographic studies on the expanded APE are complete 
and the report will be finished by March 2014.  OSM is continuing to work on the Hopi 
comments to finalize the PA. 

 
Additional Discussion 
• Navajo Nation asked if FCPP units 1, 2, and 3 are currently operational.  No, they are not; they 

were shut down on December 31, 2013. 
• USEPA understands that the PDEIS indicates that the permit area is fixed, but mining would be 

slower due to less demand from the downsized plant.  USEPA requested clarification on how 
that affects the mining operation.  OSM responded that with closure of Units 1, 2, and 3, the 
mining and disturbance is indeed slowed down but the mine permit area and disturbance area 
remains the same.  NTEC would have to get OSM approval to go beyond the approved 
disturbance area within the permit boundaries. USEPA’s follow-on question addressed whether 
or not Navajo Nation could provide coal to entities other than the FCPP.  From OSM’s 
perspective, the permit does not restrict where the coal goes.   

• Hopi Tribe wanted to know what the impact to jobs was due to the shutdown of Units 1, 2, and 
3.  OSM’s understanding is that any job loss will be handled through attrition. 

 
Potential Actions 
• OSM is requesting a formal species confirmation letter from USFWS and will forward to USEPA 

once obtained. 
• USACE provide Draft Regulatory Decision Document to USEPA review. 
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FOUR CORNERS POWER PLANT AND NAVAJO MINE ENERGY PROJECT 

COOPERATING AGENCY 
RECURRING MONTHLY CALL NOTES 

October 3, 2012 
 
 
Attendees:  
Marcelo Calle (OSM – EIS Coordinator), Rick Williamson (OSM-EIS Manager), Harrilene Yazzie (BIA, 
Navajo Region), Wendell Honanie (BIA/Western Region, Hopi Agency), Gary Cantley (BIA, Western 
Region), Joe Galluzzi (BLM Farmington), Powell King (BLM NM state office), Karen Vitulano(USEPA), John 
Tinger (USEPA, NPDES), Sharon Whitmore (USFWS), Amy Heuslein (BIA/Western Region), Deanna 
Cummings (USACE), Clayton Honyumptewa (Hopi Tribe), Micah Loma’omvaya (Hopi Tribe), Lilian Davis 
(Hopi), Steve Spencer (USOEPC), Lara Rozzell (NPS), John Stucker (Navajo Nation) 
 
AGENCY STATUS ON ACTIONS (respective agencies report) 

 
OSM:  

• The Pinabete PAP was deemed ‘administratively complete’ on May 10, 2012.  Two informal 
conference meetings were held on the Navajo Nation at the Burnham Chapter House and 
the Nenahnezad Chapter House on August 11 and 13, 2012, respectively. These informal 
conferences were held concurrent with the FCPP & Navajo Mine Energy Project EIS Scoping 
Meetings.  Decision will not be made until completion of the EIS. 

• The PAP is currently undergoing a technical review by OSM permitting analysts.  
BIA:  

• Lease amendment #3 is currently under review by BIA and Solicitor's Office. The BIA cannot 
approve Lease #3 until the NEPA process is completed. 

• Per Harrilene, there is nothing new to report. 
BLM:  

• In late April 2012, BLM received the Pinabete Permit Mine Plan discussing associated coal 
reserves. The BLM anticipates initiating a review of the Mine Plan and consultation with the 
Navajo Nation, OSM and the BIA after the close of the EIS scoping comment period on 
November 1, 2012approval of the mine plan – nothing happening on this until next month. 

USEPA:  
• On August 6, 2012 the EPA issued the FIP for BART at the Four Corners Power Plant.  
• On  9/25 – they were notified that they are being sued on alleged Section 7 deficiencies 

related to the FIP  
USFWS:  

• USFWS has received OSM’s letter requesting informal concurrence with a preliminary listing 
of species of potential concern. The USFWS is currently reviewing the request. A response 
from the USFWS is pending. 



• The Agency MOU has been signed. They understand a PVA technical discussion meeting is 
scheduled for October 19th. 

USACE: 
• USACE is awaiting a revised delineation and approved jurisdictional determination for the 

FCPP lease area.  The only potential location with an ordinary high water mark or meeting 
wetland delineation criteria within the proposed project area is a potentially isolated 
wetland associated with a below-pond pumping station. The Proponents and consultant are 
currently preparing a revised delineation, which, upon concurrence with the determination, 
the Corps would forward to EPA and Corps HQ for final approval.  

• Planning to hold a meeting with OSM, and contractors at the end of October to discuss 
coordination/consistency between the 404 decision document (appendix to EIS) and the EIS.  

 
EIS Development Status (OSM report) 

 
• An MOU between OSM-BIA and the Project Proponents (BNCC, APS,) was executed on 

August 8th and the Amendment was finalized on September 2nd. 
• An MOU between the Lead Agency OSM and the Cooperating Agencies has been prepared. 

Currently, all Cooperating Agencies have signed the MOU except for the BLM. Powell King 
indicated that the MOU is “on its way”. 

• The original deadline for providing comments related to the EIS scoping period was 
September 17, 2012.  OSM has reopened and extended the scoping comment period 
deadline until November 1, 2012. In accordance with extending the scoping comment 
period, OSM has informed the public and stakeholders through a comprehensive public 
announcement effort including mailing of notice postcards to approximately 800 persons, 
public service announcements on over 30 radio stations including translations to Navajo and 
Hopi, advertisement in four regional newspapers, and notice announcement on the OSM 
project webpage. OSM expects the notice to reopen and extend the scoping comment 
period will be published in the Federal Register in early October.  

• OSM, BIA and Cardno are currently working to complete an initial draft project purpose and 
need, project description, and draft alternatives. Due to the extension of the scoping 
comment period to November 1, 2012, the completion of this task will be delayed until after 
November 1, 2012. Additionally, the completion of the Scoping Summary Report will 
likewise be delayed. OSM currently anticipates these tasks will be completed in late 
November. OSM anticipates scheduling a future Cooperators Meeting to discuss preliminary 
drafts of purpose and need, project description, and draft alternatives.  

• OSM has launched the FCPP and Navajo Mine Energy Project website on the Western 
Region Current Initiative webpage. The address is available in the published NOI and is the 
following [ http://www.wrcc.osmre.gov/FCPPEIS.shtm]. Additionally, the Navajo Nation has 
included a link to the Project webpage on the Official Website of the Navajo Nation. OSM is 
currently working on updating the webpage to include materials provided during scoping 
such as the informational posters, project fact sheet and the project video.  

Submittal of scoping comments by Cooperating Agencies  
 
OSM asked each agency about their intention to submit scoping comments: 
 



• BIA – will reserve the right to submit comments 
• BIA/Western Region – will submit comments thru the working group (WG) 
• BLM – will submit comments thru the WG 
• USEPA – Karen will send in formal comments during the scoping comment period  
• USFWS – Sharon  believes that USFWS will submit thru the WG, but will double-check 
• USACE – Via correspondence with OSM, USACE has indicated their comments will be addressed through WG 
• NPS – cannot answer at this time. 
• NN – anticipates submitting through the WG 
• Hopi – will likely submit formal comments 

 
Section 7 ESA coordination status (OSM report) 
 
• On September 7, 2102, OSM sent a letter to USFWS requesting concurrence on preliminary species lists. 
USFWS is reviewing that letter/request. 
• Call scheduled for 10/19 to discuss the possibility of conducting a Population Viability Analysis Dr. Phil Miller 
will participate and will be able to talk to the PVA and any questions about it. 
• Amy Heuslein (BIA/Western Region) asked if she could receive the species list sent to USFWS. NPS asked that 
it be distributed to all cooperating agencies. Rick said they would distribute it to anyone who asks for it. BIA, 
NPS, USEPA and Hopi all requested it. 

 
Section 106 NHPA consultation and coordination status (OSM report) 

 
• Letters have been distributed to THPOs, SHPOs, and tribes initiating Section 106 consultation.  
• OSM has also been having a dialog with BLM about BLM-ROWs. 

 
Project Q&A 
 
• Question regarding BLM’s contacts participating in TL ROW discussions. Marcelo indicated that they have 
been working with Scott Hall and Amanda Nisula of the BLM Farmington office to discuss the TLs and ROWs 
administered by the BLM. They may want to be included on the monthly calls. Powell King of the BLM will 
discuss coordinate including their participation. 
 
 

 



 

         

MEETING MINUTES  

Date: November 6, 2013 
Purpose: Cooperating Agencies Teleconference  
Location: Teleconference  
 
Participants:  
OSM: Marcelo Calle, Mychal Yellowman, Foster Kirby 
DOI – OEPC: Steve Spencer 
BIA: Amy Heuslein and Gary Cantley (Western Regional); Terry McClung (Navajo Regional); 

Wendell Honanie (BIA Hopi Agency) 
Navajo Nation:  Raju Bisht (NNEPA); Ron Maldonado (NNDHP) 
Hopi Tribe: Clayton Honyumptewa and George Mase 
NPS: Not represented 
USEPA: Karen Vitulano (Region 9) 
USFWS: Sharon Whitmore 
USACE: Not Represented 
BLM: Powell King (NM State Office), Connie Maestas (Albuquerque Office) 
Cardno: Kate Bartz, Joe Lockerd 
 
Purpose:  
Note: no monthly call was held in October due to the Government shut down. 
The goal of the monthly call is to provide an update on progress of the Four Corners Power Plant 
and Navajo Mine Energy Project EIS and corresponding Section 7 and Section 106 consultations.  
The call also gives the Cooperating Agencies an opportunity to ask questions about the project and 
provide an update on specific agency actions related to the project. 

 
EIS Development Status (OSM Report)  
• OSM will advance the November status report by November 8, 2013. 
• On November 1, 2013 OSM provided conditional approval for the proposed transfer of the 

Navajo Mine SMCRA permit from BNCC to the Navajo Transitional Energy Company (NTEC).  
OSM finalized the mine transfer EA and signed a FONSI on November 1, 2013 OSM.  
Conditional approval letters were sent out on November 1, 2013.  Approval letters, the EA, and 
the FONSI are on the OSM Western Region Web Site.  OSM approved the transfer with 
conditions, most of which are administrative; for example reporting requirements, tax 
identification numbers, and assumption of the reclamation bond.  NNHPD asked if the mine 
transfer action requires Section 106 consultation.  Because the action does not involve any 
physical change to the operation, no specific consultation is needed.  The ownership and 
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operational change will be discussed in the programmatic agreements.  Additionally, the EA 
focused on socioeconomics and environmental justice associated with change in ownership, 
with no analysis of cultural resource issues. 

• The next major milestone is distribution of the Preliminary Draft EIS (PDEIS) to the Cooperating 
Agencies for review.  OSM’s review of individual sections is nearly complete.  OSM will receive 
a complete PDEIS from Cardno on November 22, 2013 and conduct a 2-week internal review.  
The previous schedule for advancing the PDEIS to the Cooperating Agencies was “early” 
December 2013, but is now anticipated to be “mid” December 2013.  OSM will request review to 
be complete by January 31, 2014, but may add one extra week.  OSM intends to distribute the 
PDEIS electronically through ftp access and will also mail a DVD.  A face-to-face meeting of the 
Cooperating Agencies is being planned for some time after OSM receives comments.  The 
meeting will likely be in mid-February 2014.   

• Additional milestones include publishing the Draft EIS around April 2014, conducting public 
meetings around June 2014, publishing the Final EIS in February 2015, and signing the ROD in 
March 2015.   

• OSM received and reviewed three air resources reports to support the EIS: Draft National 
Ambient Air Quality Standards (NAAQS) Modeling Study, Draft Plume Visibility Assessment 
Report, and Draft Ozone Impact Assessment Report.  Reviews were requested from USEPA, 
NNEPA, and NPS air resource experts.  OSM received comments from these agencies and is 
comfortable that all comments have been resolved, with one exception.  OSM is working on 
resolution of one outstanding NPS comment on the Draft Ozone Impact Assessment Report 
through a planned call with APS and AECOM.  Once resolved, all three of the reports will be 
approved and conclusions will be incorporated in the EIS.  George Mase with the Hopi Tribe 
requested a copy of the Plume Visibility Assessment Report.  USEPA asked if other data sources 
are being used in the air resource analysis.  OSM clarified that the Ecological Risk Assessment 
(ERA) and the Human Health Risk Assessment (HHRA) are also new reports with air 
components that provided source information for the EIS. 
 

Section 7 ESA Consultation 
• Currently OSM is working to finalize review of the ERAs completed by AECOM and the 

supporting modeling completed by the Electric Power Research Institute (EPR) for the project 
area.  Two ERAs have been developed: one for the immediate FCPP air shed and one for the 
larger regional air shed.  EPRI modeling takes into account emissions, deposition and fate and 
transport of certain chemical constituents through the watershed.  The ERAs were completed to 
assist OSM and Cardno in development of the Biological Assessment (BA) that will be 
advanced to USFWS for review and use in development of the Biological Opinion.  OSM is 
anticipating delivery of the BA in late April 2014.  USEPA requested that the ERA and HHRA 
be attached to the PDEIS to facilitate Cooperating Agency review.  OSM will consider the 
request. 

• OSM will be forwarding Biological Evaluations (BEs) for the proposed Pinabete permit area and 
the ROWs for transmission lines to the Navajo Nation Department of Fish Wildlife in 
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November 2014.  OSM agreed to provide copies of the BEs to the Hopi Tribe, BIA Phoenix 
Office, and BIA Hopi Agency. 

 
Section 106 
• OSM is pursuing two Programmatic Agreements (PAs) for the project under Section 106 

consultation addressing the management and protection of cultural resources.  The Navajo 
Mine PA is being developed from the existing PA for the Navajo Mine to address the areas in 
the proposed Pinabete permit area.  Also a new PA is being developed to address the protection 
of cultural resources associated with activities at the FCPP and along associated transmission 
lines.  The first draft of the FCPP and Transmission Line PA was distributed to the Section 106 
Working Group and was discussed at an August 2013 meeting in Farmington.  Comments have 
been received and have been incorporated into the revised working draft.  OSM will be meeting 
with NN next week to further revise the two PAs.  New drafts will be developed based on those 
meetings, which will be distributed to the Working Group for review soon after. 

• OSM has been trying to arrange a meeting with the Hopi Tribe to address comments received 
on the FCPP and Transmission Line PA.  George Mase is working on prospective dates. 

• Work will commence soon on the additional cultural resource surveys, including compilation of 
existing ethnographic surveys for the Navajo Mine, historic structures evaluations at the Power 
Plant, and ethnographic surveys related to the expanded APE on Hopi land. 

 
Report on Agency or Tribe Specific Actions 
• OSM:  There is no change in status for the two OSM actions since the last meeting.   
• BIA:  Negotiations are ongoing for transmission line ROWs, and BIA continues working on the 

lease. 
• BLM:  No additional information at this time.  USEPA asked BLM if anything changes 

regarding BLM’s review now that the mine is transferred.  Because no change in conditions on 
the ground result from the permit transfer and nothing is changing procedurally, there is no 
change to BLM’s procedure. 

• USEPA:  USEPA received the FCPP PSD application for the addition of SCR on Units 4 and 5 on 
October 29, 2013.   No update on the NPDES permit at this time. 

• NPS:  Not represented on the call. 
• USFWS:  No information beyond what was covered regarding Section 7 consultation. 
• USACE:  Not represented on the call.   
• Navajo Nation:  Nothing new to report. 
• Hopi Tribe:  Hopi Tribe is ready to meet with OSM and finalize any concerns.  Due to 

personnel changes, Hopi Tribe is looking for someone to get more involved on the FCPP&NM 
project. 
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Potential Actions 
• OSM advance the November status report by November 8, 2013. 
• OSM send copy of the Plume Visibility Assessment Report to George Mase with Hopi Tribe.  
• OSM check on how air toxics are addressed in the EIS and what data sources were used. 
• OSM consider the request for the ERA and HHRA to be attached to the PDEIS.   
• OSM provide copies of the BEs to the Hopi Tribe, BIA Phoenix Office, and BIA Hopi Agency. 
• George Mase with Hopi Tribe respond with dates for meeting with OSM to address Hopi 

comments.   
• Marcelo will ensure that John MacFarlane (USEPA Region 6) is included on all future 

Cooperating Agency coordination calls.  
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From: Juen, Jesse J
To: Klein, Al; Pinto, Sharon; Manzanilla.enrique@Epa.gov; Allan.E.Steinle@usace.army.mil; Tuggle, Benjamin;

Wessels, John; Spencer, Stephen
Cc: Postle, Bob; Williamson, Rick L.
Subject: RE: Regional Task Force - FCPP & Navajo Mine Energy Project
Date: Friday, September 14, 2012 3:21:32 PM

Al, thank you for the information and the proposed outline.  The process you outlined will work for
BLM.  Please keep the emails coming and we will tie in with feedback on the proposed schedule for
the introductory meeting when you forward that to us.  Tell Joe hi for me.
 
Jesse
 

From: Klein, Al 
Sent: Friday, September 14, 2012 2:43 PM
To: Pinto, Sharon; Juen, Jesse J; Manzanilla.enrique@Epa.gov; Allan.E.Steinle@usace.army.mil; Tuggle,
Benjamin; Wessels, John; Spencer, Stephen
Cc: Postle, Bob; Williamson, Rick L.
Subject: Regional Task Force - FCPP & Navajo Mine Energy Project
 
Good afternoon. 
 
As you know your organization is actively participating as a cooperating agency with Office
of Surface Mining Reclamation Enforcement (OSM), as the lead agency, in the development
of an  Environmental Impact Statement (EIS) to support pending decisions to be made on
the project known as ‘The Four Corners Power Plant and Navajo Mine Energy Project’.  The
EIS being prepared for this project will address, among other actions, proposed plant site
lease and ROW power transmission line renewals for the Four Corners Power Plant (FCPP)
located near Farmington, NM; as well as a proposed new mining permit area to extend the
existing Navajo Mine (located adjacent to the FCPP) southward.   I want to thank you for the
willingness of your organization to participate in preparation of this EIS as a cooperating
agency. 
 
OSM’s Rick Williamson (EIS Manager) and Marcelo Calle (EIS Coordinator) are the lead
contacts from my staff working on this project.  The Navajo Nation and the Hopi Tribe are
also aiding OSM as non-federal cooperators in the development of the EIS. The following is a
listing of the primary staff from your various agencies that have been working with OSM:
 

·         BIA – Harrilene Yazzie, Amy Heuslein, Beau Goldstein
·         NPS – John Reber, Cheryl Eckherdt
·         FWS – Sharon Whitmore, David Campbell, Joel Lusk
·         EPA – Karen Vitulano, John Tinger
·         BLM – Shannon Hoefeler, Joe Galluzzi, Powell King
·         ACOE – Deanna Cummings
·         OEPC – Stephen Spencer



 
Attached to this email you will find copies of two letters: 1) A March 20, 2012, letter from
Navajo Nation President Ben Shelley, to Interior Secretary Ken Salazar; and 2) A June 7,
2012, response letter from Secretary Salazar to President Shelley.  In his letter, President
Shelley emphasized to Secretary Salazar the economic importance to the tribe of the
continued operation of the FCPP and Navajo Mine, and conveyed his view that timely
progress would be needed to secure decisions from the action agencies for the benefit of
the Navajo Nation.  To assure continued operation of the FCPP and Navajo Mine President
Shelley requested that a task force be created to expedite this approval process.
 
In his response, Secretary Salazar confirmed the Department of Interior’s commitment that
the agency actions related to this project would be coordinated in an efficient and timely
manner.  In response to the specific request for a task force to oversee the project,
Secretary Salazar suggested a regional team approach and identified task force member
from within the Department of Interior that would serve on the team.  The Secretary also
indicated to President Shelley that the Army Corps of Engineers and the EPA would be
invited to serve on this regional task force. The Secretary indicted that this group would
work together to resolve matters that might arise with potential to negatively affect the
timely processing and completion of this project review.  In closing Secretary Salazar stated
the Director of OSM would have overall responsibility for ensuring timely project completion,
including monitoring the progress of the task force and communicating that ongoing
progress to Secretary and Deputy Secretary.
 
As you can see from the Secretary’s letter, your organization is a member of this regional
task force.  It is my understanding that you are the individual from your organization that
will serve on this task force, formally referred to as the Four Corners Power Plant and
Navajo Mine Energy Project Executive Task Force.  Thank you for agreeing to serve on the
task force.
 
For the purpose of reporting to the Secretary, OSM’s Director Joe Pizarchik has directed me
to develop a status report on this project on a reoccurring basis.  Two such reports have
been developed and forwarded to Director Pizarchik (I have attached a copy of the most
recent status report for your information).   As you will see within this report, in addition to
reporting on the status of the EIS development, progress on each agency action involved is
also discussed and updated.  The updates within these reports are largely derived from
information provided during the scheduled monthly OSM-Cooperating Agency
teleconferences held among the agency staff listed above.   This report will be updated and
forwarded to the OSM Director and to the Regional Task Force members on a regular basis.
 
From the regular updates I receive from my staff it is my understanding that development of
the EIS, as well as development of all other related action documents for this project (such



as the Biological Assessment for the Section 7 ESA consultation process), are proceeding as
well as could reasonably be anticipated at this early stage of development.  I would expect
this progress to continue to proceed in this manner; and that the need for the Regional Task
Force to become involved in day-to-day project work would be minimal. 
 
To fulfill the responsibilities outlined in Secretary Salazar’s letter it is my view that this task
force would hold an initial conference call to further discuss our roles and responsibilities
and answer any questions you may have.  Following that initial conference call I would
recommend that we hold conference call on an as needed basis to monitor this anticipated
multi-year EIS development process.  If conditions change and there becomes a need to
conduct these communications on a more regular basis I will notify you and provide you
with information I have received that would necessitate the need for additional
communication. 
 
I hope this email provides you some perspective on the purpose and anticipated function of
this task force.  In the near future I will send out an appointment for our initial conference
call.  Again, we appreciate your organization’s participation as a cooperating agency in the
development of the pending EIS for this important project.
 
Regards,
 
Allen D. Klein
Director, Western Region

 



From: Stephen Spencer
To: aklein@osmre.gov
Subject: Re: Regional Task Force-Pinabete Mine-Four Corners Power Plant Status Report
Date: Tuesday, January 15, 2013 5:57:46 PM

Thanks.

 
From: Klein, Al [mailto:aklein@osmre.gov] 
Sent: Tuesday, January 15, 2013 04:27 PM
To: Sharon Pinto <sharon.pinto@bia.gov>; Jesse Juen <jjuen@blm.gov>; Benjamin Tuggle
<benjamin tuggle@fws.gov>; John Wessels <john wessels@nps.gov>; Stephen Spencer
<stephen_spencer@ios.doi.gov>; manzanilla.enrique@epa.gov <manzanilla.enrique@epa.gov>;
allan.e.steinle@usace.army.mil <allan.e.steinle@usace.army.mil> 
Cc: Bob Postle <bpostle@osmre.gov>; Rick Williamson <rlwilliamson@osmre.gov> 
Subject: Regional Task Force-Pinabete Mine-Four Corners Power Plant Status Report 
 
Regional Task Force Members:

Happy New Year to all.   Find attached the most recent status report for the Four
Corners Power Plant and Navajo Mine Energy Project.  These reports will be coming
to you on a monthly basis.  We are available at any time to address any questions
you may have on this report or other matters associated with this project.   



From: Spencer, Stephen
To: Eto, Sandra
Subject: Re: The Four Corners & Navajo Mine Energy Project EIS - Regional Task Force Members
Date: Thursday, August 16, 2012 5:32:45 PM

I don't have enough travel money to go but may go to the one here in
Albuquerque.
Stephen R. Spencer, PhD
    Regional Environmental Officer
    U.S. Department of the Interior
    Office of Environmental Policy and Compliance
    1001 Indian School RD NW, Suite 348
    Albuquerque, NM 87104
    Phone: (505) 563-3572
    Fax: (505) 563-3066
    Cell: (505) 249-2462

----- Original Message -----
From: Eto, Sandra
Sent: Thursday, August 16, 2012 04:11 PM
To: Spencer, Stephen
Cc: Stewart, Robert F.
Subject: RE:  The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

Thanks so much, and thanks, Bob for forwarding my question to Stephen.  If
you are at the FCPP public meetings, please let me know how they went
after you get back in the office.  Thanks!

-----Original Message-----
From: Spencer, Stephen
Sent: Thursday, August 16, 2012 1:42 PM
To: Eto, Sandra
Cc: Stewart, Robert F.
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

Bob Stewart wanted me to answer your question about the FCPP Navajo Mine
Task Force.  I didn't realize until I sent the answer below to him that he
wanted me to send it to you directly.  The information below  that I sent
to Bob should help answer it.  It is intended that all the cooperators
have a representative.  I am not sure if that is meant to include Tribal
representatives since they aren't mentioned or whether that was an
oversight.  This group has not yet met but will soon.

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance U.S. Department of the
Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov Web Site:  www.doi.gov/oepc/albuquerque.html

-----Original Message-----



From: Spencer, Stephen
Sent: Thursday, August 16, 2012 2:30 PM
To: Stewart, Robert F.
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

As you can see from Rick's e-mail below (at the bottom) it is intended
that members be from all cooperators (I am not sure why the two tribes are
not represented - I am not sure if this was an oversight on his part).
This group has not yet met.  There is a broader group that meets the first
Wednesday of every month and it consists of staff from all the agencies
and the two tribes.  Does this help?

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance U.S. Department of the
Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov Web Site:  www.doi.gov/oepc/albuquerque.html

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:39 PM
To: Salas, Crystal; Reber, John; Nida_Shaheen@nps.gov; Eckhardt, Cheryl;
Karen Vitulano; Hoefeler, Shannon D; Galluzzi, Joseph; Campbell, David;
Murphy, Wally; Whitmore, Sharon
Cc: Spencer, Stephen; Cummings, Deanna L SPA; Yazzie, Harrilene; Pinto,
Sharon; 'allan.e.steinle@usace.army.mil'; Leavitt, Marcy L. SPA
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

All;

As a follow-up to the email below, requesting designation of the agency
person to serve on the regional task force for this EIS, for your
information I am attaching the recently received response from DOI
Secretary Salazar to Navajo Nation President Shelly. This response letter
should give you further perspective regarding the need for and function of
the regional task force. At such time that your agency has come resolution
on the task force member to serve, again, please provide the name and
contact information to me.

Regards,
Rick W.

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 05, 2012 9:46 AM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Subject: The Four Corners & Navajo Mine Energy Project EIS - Regional Task
Force Members

All;



As was discussed during the EIS kick-off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation
President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for
this important project.  It is understood that the task force members will
be made up of the following: OSM's Regional Director (Al Klein); BIA's
Regional Director, Navajo Office (Sharon Pinto); BLM's New Mexico State
Director (no name yet); FWS's Regional Director (no name yet); an
equivalent regional manager from the NPS (no name yet); US Army Corp of
Engineers Chief, Regulatory Division, Albuquerque District (Allan
Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been
assigned the lead in this task force. 

To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact
on to my RD (Al Klein) whom will follow-up with the designated member
detailing the primary purpose of the task force and when/how
communications will be conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting
   



From: Klein, Al
To: Pinto, Sharon; Juen, Jesse J; Manzanilla.enrique@Epa.gov; Allan.E.Steinle@usace.army.mil; Tuggle, Benjamin;

Wessels, John; Spencer, Stephen
Cc: Postle, Bob; Williamson, Rick L.
Subject: Regional Task Force - FCPP & Navajo Mine Energy Project
Date: Friday, September 14, 2012 2:43:04 PM
Attachments: Letter to Secretary from Navajo President.pdf

Four Corners Power Plant signed letter 6 7 2012.pdf
Pinabete-FCPP Project Status Report 9-14-12.docx

Good afternoon. 
 
As you know your organization is actively participating as a cooperating agency with Office
of Surface Mining Reclamation Enforcement (OSM), as the lead agency, in the development
of an  Environmental Impact Statement (EIS) to support pending decisions to be made on
the project known as ‘The Four Corners Power Plant and Navajo Mine Energy Project’.  The
EIS being prepared for this project will address, among other actions, proposed plant site
lease and ROW power transmission line renewals for the Four Corners Power Plant (FCPP)
located near Farmington, NM; as well as a proposed new mining permit area to extend the
existing Navajo Mine (located adjacent to the FCPP) southward.   I want to thank you for the
willingness of your organization to participate in preparation of this EIS as a cooperating
agency. 
 
OSM’s Rick Williamson (EIS Manager) and Marcelo Calle (EIS Coordinator) are the lead
contacts from my staff working on this project.  The Navajo Nation and the Hopi Tribe are
also aiding OSM as non-federal cooperators in the development of the EIS. The following is a
listing of the primary staff from your various agencies that have been working with OSM:
 

·         BIA – Harrilene Yazzie, Amy Heuslein, Beau Goldstein
·         NPS – John Reber, Cheryl Eckherdt
·         FWS – Sharon Whitmore, David Campbell, Joel Lusk
·         EPA – Karen Vitulano, John Tinger
·         BLM – Shannon Hoefeler, Joe Galluzzi, Powell King
·         ACOE – Deanna Cummings
·         OEPC – Stephen Spencer

 
Attached to this email you will find copies of two letters: 1) A March 20, 2012, letter from
Navajo Nation President Ben Shelley, to Interior Secretary Ken Salazar; and 2) A June 7,
2012, response letter from Secretary Salazar to President Shelley.  In his letter, President
Shelley emphasized to Secretary Salazar the economic importance to the tribe of the
continued operation of the FCPP and Navajo Mine, and conveyed his view that timely
progress would be needed to secure decisions from the action agencies for the benefit of
the Navajo Nation.  To assure continued operation of the FCPP and Navajo Mine President
Shelley requested that a task force be created to expedite this approval process.



 
In his response, Secretary Salazar confirmed the Department of Interior’s commitment that
the agency actions related to this project would be coordinated in an efficient and timely
manner.  In response to the specific request for a task force to oversee the project,
Secretary Salazar suggested a regional team approach and identified task force member
from within the Department of Interior that would serve on the team.  The Secretary also
indicated to President Shelley that the Army Corps of Engineers and the EPA would be
invited to serve on this regional task force. The Secretary indicted that this group would
work together to resolve matters that might arise with potential to negatively affect the
timely processing and completion of this project review.  In closing Secretary Salazar stated
the Director of OSM would have overall responsibility for ensuring timely project completion,
including monitoring the progress of the task force and communicating that ongoing
progress to Secretary and Deputy Secretary.
 
As you can see from the Secretary’s letter, your organization is a member of this regional
task force.  It is my understanding that you are the individual from your organization that
will serve on this task force, formally referred to as the Four Corners Power Plant and
Navajo Mine Energy Project Executive Task Force.  Thank you for agreeing to serve on the
task force.
 
For the purpose of reporting to the Secretary, OSM’s Director Joe Pizarchik has directed me
to develop a status report on this project on a reoccurring basis.  Two such reports have
been developed and forwarded to Director Pizarchik (I have attached a copy of the most
recent status report for your information).   As you will see within this report, in addition to
reporting on the status of the EIS development, progress on each agency action involved is
also discussed and updated.  The updates within these reports are largely derived from
information provided during the scheduled monthly OSM-Cooperating Agency
teleconferences held among the agency staff listed above.   This report will be updated and
forwarded to the OSM Director and to the Regional Task Force members on a regular basis.
 
From the regular updates I receive from my staff it is my understanding that development of
the EIS, as well as development of all other related action documents for this project (such
as the Biological Assessment for the Section 7 ESA consultation process), are proceeding as
well as could reasonably be anticipated at this early stage of development.  I would expect
this progress to continue to proceed in this manner; and that the need for the Regional Task
Force to become involved in day-to-day project work would be minimal. 
 
To fulfill the responsibilities outlined in Secretary Salazar’s letter it is my view that this task
force would hold an initial conference call to further discuss our roles and responsibilities
and answer any questions you may have.  Following that initial conference call I would
recommend that we hold conference call on an as needed basis to monitor this anticipated



multi-year EIS development process.  If conditions change and there becomes a need to
conduct these communications on a more regular basis I will notify you and provide you
with information I have received that would necessitate the need for additional
communication. 
 
I hope this email provides you some perspective on the purpose and anticipated function of
this task force.  In the near future I will send out an appointment for our initial conference
call.  Again, we appreciate your organization’s participation as a cooperating agency in the
development of the pending EIS for this important project.
 
Regards,
 
Allen D. Klein
Director, Western Region

 



From: Klein, Al
To: Sharon Pinto; Jesse Juen; Benjamin Tuggle; John Wessels; Stephen Spencer; manzanilla.enrique@epa.gov;

allan.e.steinle@usace.army.mil
Cc: Bob Postle; Rick Williamson
Subject: Regional Task Force-Pinabete Mine-Four Corners Power Plant Status Report
Date: Tuesday, January 15, 2013 4:27:05 PM
Attachments: Pinabete-FCPP Project Status Report 1-07-13 (2).docx

Regional Task Force Members:

Happy New Year to all.   Find attached the most recent status report for the Four
Corners Power Plant and Navajo Mine Energy Project.  These reports will be coming
to you on a monthly basis.  We are available at any time to address any questions
you may have on this report or other matters associated with this project.   



From: Google Calendar on beha f of Marcelo Calle
To: stephen spencer@ios.doi.gov; sharon whitmore@fws.gov; gtom@nndfw.org; deanna.l.cummings@spa02.usace.army.mil; stephenbetsitty@navajo-nsn.gov; jgalluzz@blm.gov; Mychal Yellowman; mlomaomvaya@hopi.nsn.us; Rick

Williamson; cheryl eckhardt@nps.gov; pking@blm.gov; kate.bartz@cardnotec.com; lara r rozzell@nps.gov; carlos.jallo@cardnotec.com; john wessels@nps.gov; frederickhwhite@frontiernet.net; shoefele@blm.gov;
gilbert.becenti@bia.gov; garry.cantley@bia.gov; sharon.pinto@bia.gov; marvin.keller@bia.gov; anisula@blm.gov; shall@blm.gov; harrilene.yazzie@bia.gov; jstucker@frontiernet.net; joel lusk@fws.gov; denise baker@fws.gov;
tamera.dawes@bia.gov; simone.jones@bia.gov; deanna.l.cumm ngs@usace.army.mil; rpm crcs@yahoo.com; Bob Postle; chonyumptewa@hopi.nsn.us; wendell.honanie@bia.gov; denise.begay@bia.gov; terry.mcclung@bia.gov;
sam.yazzie@bia.gov; mlmorr s@navajo-nsn.gov; amy.heuslein@bia.gov; vitulano.karen@epamail.epa.gov; stan.webb@bia.gov; john reber@nps.gov; gmase@hopi.nsn.us; leroyshingoi@yahoo.com; david campbell@fws.gov

Subject: RESCHEDULED JAN 9 - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Start: Wednesday, January 09, 2013 10:00:00 AM
End: Wednesday, January 09, 2013 11:00:00 AM
Location: Denver - Powder River Room; Conference call # ; Code 
Attachments: invite.ics

HYPERLINK "https://www.google.com/calendar/event?
action=VIEW&eid=ZGJyampmNDd0aThiMXVrY2ZuY3E4ZTNzNWcgc3RlcGhlbl9zcGVuY2VyQGlvcy5kb2kuZ292&tok=MTYjbWNhbGxlQG9zbXJlLmdvdjgyMWY3MzRkZDFhNmE1NzgzYmVlODJiZDI3M2JhYWRjZDEwZTkzYjA&ctz=America/Denver&hl=en"more details »

RESCHEDULED JAN 9 - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference

The Wednesday, January 2, 2013 monthly meeting with the Cooperating Agencies has been scheduled to Wednesday, January 9, 2013 (10AM -11AM) due to the holidays.

Good afternoon all, 

Dur ng the May 22 and May 23, 2012 FCPP and Navajo M ne Energy Project EIS and Section 7 K ck-Off meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating Agencies to
discuss status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been
identified as a point of contact for your agency regarding this project.

The conference line information is:

Call Number

Participant Code: 

general Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add add tional d scussion tems to the agenda please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Off ce of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Su te 3320
Denver, CO 80202-3050

HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When
Wed Jan 9 10am – 11am Mountain Time 
Where
Denver - Powder River Room; Conference call ; Code  (HYPERLINK "http://maps.google.com/maps?q=Denver+-+Powder+River+Room;+Conference+call ;+Cod &hl=en"map) 
Calendar
stephen_spencer@ios.doi.gov 
Who
• mcalle@osmre.gov - organizer
• sharon_whitmore@fws.gov
• gtom@nndfw.org
• deanna.l.cummings@spa02.usace.army.mil
• stephenbetsitty@navajo-nsn.gov
• jgalluzz@blm.gov
• Mychal Yellowman
• mlomaomvaya@hopi.nsn.us
• Rick Williamson
• cheryl_eckhardt@nps.gov
• pk ng@blm.gov
• kate.bartz@cardnotec.com
• lara_r_rozzell@nps.gov
• carlos.jallo@cardnotec.com
• john_wessels@nps.gov
• frederickhwhite@frontiernet.net
• shoefele@blm.gov
• g lbert.becenti@bia.gov
• garry.cantley@bia.gov
• sharon.pinto@bia.gov
• marvin.keller@bia.gov
• anisula@blm.gov
• shall@blm.gov
• harr lene.yazzie@bia.gov
• jstucker@frontiernet.net
• joel_lusk@fws.gov
• denise_baker@fws.gov
• tamera.dawes@bia.gov
• simone.jones@bia.gov
• deanna.l.cummings@usace.army.mil
• rpm_crcs@yahoo.com
• Bob Postle
• chonyumptewa@hopi.nsn.us
• wendell.honanie@bia.gov
• denise.begay@bia.gov
• Stephen Spencer
• terry.mcclung@bia.gov
• sam.yazzie@bia.gov
• mlmorris@navajo-nsn.gov
• amy.heuslein@bia.gov
• vitulano.karen@epamail.epa.gov
• stan.webb@bia.gov
• john_reber@nps.gov
• gmase@hopi.nsn.us
• leroyshingoi@yahoo.com
• david_campbell@fws.gov

Going?   HYPERLINK "https://www.google.com/calendar/event?
action=RESPOND&eid=ZGJyampmNDd0aThiMXVrY2ZuY3E4ZTNzNWcgc3RlcGhlbl9zcGVuY2VyQGlvcy5kb2kuZ292&rst=1&tok=MTYjbWNhbGxlQG9zbXJlLmdvdjgyMWY3MzRkZDFhNmE1NzgzYmVlODJiZDI3M2JhYWRjZDEwZTkzYjA&ctz=America/Denver&hl=en"Yes
- HYPERLINK "https://www.google.com/calendar/event?
action=RESPOND&eid=ZGJyampmNDd0aThiMXVrY2ZuY3E4ZTNzNWcgc3RlcGhlbl9zcGVuY2VyQGlvcy5kb2kuZ292&rst=3&tok=MTYjbWNhbGxlQG9zbXJlLmdvdjgyMWY3MzRkZDFhNmE1NzgzYmVlODJiZDI3M2JhYWRjZDEwZTkzYjA&ctz=America/Denver&hl=en"Maybe
- HYPERLINK "https://www.google.com/calendar/event?
action=RESPOND&eid=ZGJyampmNDd0aThiMXVrY2ZuY3E4ZTNzNWcgc3RlcGhlbl9zcGVuY2VyQGlvcy5kb2kuZ292&rst=2&tok=MTYjbWNhbGxlQG9zbXJlLmdvdjgyMWY3MzRkZDFhNmE1NzgzYmVlODJiZDI3M2JhYWRjZDEwZTkzYjA&ctz=America/Denver&hl=en"No    
HYPERLINK "https://www.google.com/calendar/event?
action=VIEW&eid=ZGJyampmNDd0aThiMXVrY2ZuY3E4ZTNzNWcgc3RlcGhlbl9zcGVuY2VyQGlvcy5kb2kuZ292&tok=MTYjbWNhbGxlQG9zbXJlLmdvdjgyMWY3MzRkZDFhNmE1NzgzYmVlODJiZDI3M2JhYWRjZDEwZTkzYjA&ctz=America/Denver&hl=en"more opt ons »
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You are receiving this email at the account stephen_spencer@ios.doi.gov because you are subscribed for invitations on calendar stephen_spencer@ios.doi.gov.
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From: Google Calendar on behalf of Marcelo Calle
To: stephen spencer@ios.doi.gov
Subject: RESCHEDULED JAN 9 - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Attachments: invite.ics

This event has been canceled and removed from your calendar.

RESCHEDULED JAN 9 - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference

The Wednesday, January 2, 2013 monthly meeting with the Cooperating Agencies has been scheduled to Wednesday, January 9, 2013
(10AM -11AM) due to the holidays.

Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off meetings held at the USFWS in
Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been identified as a point of
contact for your agency regarding this project.

The conference line information is:

Call Number

Participant Code: 

general Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When
Wed Jan 9 10am – 11am Mountain Time 
Where
Denver - Powder River Room; Conference call # ; Code  (HYPERLINK "http://maps.google.com/maps?
q=Denver+-+Powder+River+Room;+Conference+call+% ;+Code+ &hl=en"map) 
Calendar
stephen_spencer@ios.doi.gov 
Who
• mcalle@osmre.gov - organizer
• sharon_whitmore@fws.gov
• gtom@nndfw.org
• deanna.l.cummings@spa02.usace.army.mil
• stephenbetsitty@navajo-nsn.gov
• jgalluzz@blm.gov
• Mychal Yellowman
• mlomaomvaya@hopi.nsn.us
• Rick Williamson
• cheryl_eckhardt@nps.gov
• pking@blm.gov
• kate.bartz@cardnotec.com
• lara_r_rozzell@nps.gov
• carlos.jallo@cardnotec.com
• john_wessels@nps.gov

Non-Responsi

Non-Responsive

Non-Responsi

Non-ResponsiNon-Responsive
Non-Responsive



• frederickhwhite@frontiernet.net
• shoefele@blm.gov
• gilbert.becenti@bia.gov
• garry.cantley@bia.gov
• sharon.pinto@bia.gov
• marvin.keller@bia.gov
• anisula@blm.gov
• shall@blm.gov
• harrilene.yazzie@bia.gov
• jstucker@frontiernet.net
• joel_lusk@fws.gov
• denise_baker@fws.gov
• tamera.dawes@bia.gov
• simone.jones@bia.gov
• deanna.l.cummings@usace.army.mil
• rpm_crcs@yahoo.com
• Bob Postle
• chonyumptewa@hopi.nsn.us
• wendell.honanie@bia.gov
• denise.begay@bia.gov
• Stephen Spencer
• terry.mcclung@bia.gov
• sam.yazzie@bia.gov
• mlmorris@navajo-nsn.gov
• amy.heuslein@bia.gov
• vitulano.karen@epamail.epa.gov
• stan.webb@bia.gov
• john_reber@nps.gov
• gmase@hopi.nsn.us
• leroyshingoi@yahoo.com
• david_campbell@fws.gov
Invitation from HYPERLINK "https://www.google.com/calendar/"Google Calendar

You are receiving this email at the account stephen_spencer@ios.doi.gov because you are subscribed for cancellations on calendar
stephen_spencer@ios.doi.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification settings for this
calendar.



From: Google Calendar on behalf of Marcelo Calle
To: stephen spencer@ios.doi.gov; sharon whitmore@fws.gov; gtom@nndfw.org; deanna.l.cummings@spa02.usace.army.mil; stephenbetsitty@navajo-nsn.gov; jgalluzz@blm.gov; Mychal Yellowman; mlomaomvaya@hopi.nsn.us; Rick

Williamson; cheryl eckhardt@nps.gov; pking@blm.gov; kate.bartz@cardnotec.com; lara r rozzell@nps.gov; carlos.jallo@cardnotec.com; john wessels@nps.gov; frederickhwh te@frontiernet.net; shoefele@blm.gov;
gilbert.becenti@bia.gov; garry.cantley@bia.gov; sharon.pinto@bia.gov; marvin.ke ler@bia.gov; an sula@blm.gov; shall@blm.gov; harrilene.yazzie@bia.gov; jstucker@front ernet.net; joel lusk@fws.gov; denise baker@fws.gov;
tamera.dawes@bia.gov; simone.jones@bia.gov; deanna.l.cummings@usace.army.mil; rpm crcs@yahoo.com; Bob Postle; chonyumptewa@hopi.nsn.us; wendell.honanie@bia.gov; denise.begay@bia.gov; terry.mcclung@bia.gov;
sam.yazzie@bia.gov; mlmorris@navajo-nsn.gov; amy.heuslein@bia.gov; vitulano.karen@epamail.epa.gov; stan.webb@bia.gov; john reber@nps.gov; gmase@hopi.nsn.us; leroyshingoi@yahoo.com; david campbell@fws.gov

Subject: RESCHEDULED to JAN 16, 2013 - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Start: Wednesday, January 16, 2013 10:00:00 AM
End: Wednesday, January 16, 2013 11:00:00 AM
Location: Denver - Powder River Room; Conference call ; Code 
Attachments: invite. cs

HYPERLINK "https://www.google.com/calendar/event?
action=VIEW&eid=dGhnZjMxc2liZm9iaDkzY3Bsa2p2anA3Mzggc3RlcGhlbl9zcGVuY2VyQGlvcy5kb2kuZ292&tok=MTYjbWNhbGxlQG9zbXJlLmdvdmU0NDg4M2ExM2JkOTRhNGM5ODZhYTliMjg4ODdlNWFiOWYyZWE1YTU&ctz=Amer ca/Denver&hl=en"more deta ls »

RESCHEDULED to JAN 16, 2013 - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference

Afternoon,

In my haste to reschedule this meeting I overlooked OSM's scheduled Section 106 coordination meeting to be held on Wednesday January 9, 2013. The recurring monthly Cooperating Agencies coordination meeting is re-scheduled to be held on Wednesday,
January 16, 2013 from 10am to 11am MST. We w ll resume to the origianl schedule (first Wednesday of every month) in February. Apologies for the confusion.

Dur ng the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings w th representatives of the various Cooperating Agencies
to discuss status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving th s notice because you have been
identified as a point of contact for your agency regarding this project.

The conference line information is:

Call Number

Participant Code:

general Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Off ce of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When
Wed Jan 16 10am – 11am Mountain Time 
Where
Denver - Powder River Room; Conference call ; Code  (HYPERLINK "http://maps.google.com/maps?q=Denver+-+Powder+River+Room;+Conference+call ;+Code+ &hl=en"map) 
Calendar
stephen_spencer@ios.doi.gov 
Who
• mcalle@osmre.gov - organizer
• sharon_whitmore@fws.gov
• gtom@nndfw.org
• deanna.l.cumm ngs@spa02.usace.army.mil
• stephenbetsitty@navajo-nsn.gov
• jgalluzz@blm.gov
• Mychal Yellowman
• mlomaomvaya@hopi.nsn.us
• Rick Williamson
• cheryl_eckhardt@nps.gov
• pking@blm.gov
• kate.bartz@cardnotec.com
• lara_r_rozzell@nps.gov
• carlos.jallo@cardnotec.com
• john_wessels@nps.gov
• frederickhwhite@frontiernet.net
• shoefele@blm.gov
• gi bert.becent @bia.gov
• garry.cantley@bia.gov
• sharon.pinto@bia.gov
• marvin.keller@bia.gov
• anisula@blm.gov
• sha l@blm.gov
• harrilene.yazzie@bia.gov
• jstucker@frontiernet.net
• joel_lusk@fws.gov
• denise_baker@fws.gov
• tamera.dawes@bia.gov
• simone.jones@bia.gov
• deanna.l.cumm ngs@usace.army.mil
• rpm_crcs@yahoo.com
• Bob Postle
• chonyumptewa@hopi.nsn.us
• wendell.honanie@bia.gov
• denise.begay@bia.gov
• Stephen Spencer
• terry.mcclung@bia.gov
• sam.yazzie@bia.gov
• mlmorris@navajo-nsn.gov
• amy.heuslein@bia.gov
• vitulano.karen@epamail.epa.gov
• stan.webb@bia.gov
• john_reber@nps.gov
• gmase@hopi.nsn.us
• leroyshingo @yahoo.com
• david_campbell@fws.gov

Going?   HYPERLINK "https://www.google.com/calendar/event?
action=RESPOND&eid=dGhnZjMxc2liZm9iaDkzY3Bsa2p2anA3Mzggc3RlcGh bl9zcGVuY2VyQGlvcy5kb2kuZ292&rst=1&tok=MTYjbWNhbGxlQG9zbXJlLmdvdmU0NDg4M2ExM2JkOTRhNGM5ODZhYTliMjg4ODdlNWFiOWYyZWE1YTU&ctz=Amer ca/Denver&hl=en"Yes
- HYPERLINK "https://www.google.com/calendar/event?
action=RESPOND&eid=dGhnZjMxc2liZm9iaDkzY3Bsa2p2anA3Mzggc3RlcGh bl9zcGVuY2VyQGlvcy5kb2kuZ292&rst=3&tok=MTYjbWNhbGxlQG9zbXJlLmdvdmU0NDg4M2ExM2JkOTRhNGM5ODZhYTliMjg4ODdlNWFiOWYyZWE1YTU&ctz=Amer ca/Denver&hl=en"Maybe
- HYPERLINK "https://www.google.com/calendar/event?
action=RESPOND&eid=dGhnZjMxc2liZm9iaDkzY3Bsa2p2anA3Mzggc3RlcGh bl9zcGVuY2VyQGlvcy5kb2kuZ292&rst=2&tok=MTYjbWNhbGxlQG9zbXJlLmdvdmU0NDg4M2ExM2JkOTRhNGM5ODZhYTliMjg4ODdlNWFiOWYyZWE1YTU&ctz=Amer ca/Denver&hl=en"No    
HYPERLINK "https://www.google.com/calendar/event?
action=VIEW&eid=dGhnZjMxc2liZm9iaDkzY3Bsa2p2anA3Mzggc3RlcGhlbl9zcGVuY2VyQGlvcy5kb2kuZ292&tok=MTYjbWNhbGxlQG9zbXJlLmdvdmU0NDg4M2ExM2JkOTRhNGM5ODZhYTliMjg4ODdlNWFiOWYyZWE1YTU&ctz=Amer ca/Denver&hl=en"more opt ons »
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You are receiving this email at the account stephen_spencer@ios.doi.gov because you are subscribed for invitations on calendar stephen_spencer@ios.doi.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification sett ngs for this calendar.
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From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Bob Postle; Cheryl Eckhardt; Clayton Honyumptewa; Deanna L SPA Cummings;

Denise Begay; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti; Gloria Tom; Joe Lockerd; John
Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell; Marvin Keller;
Mychal Yellowman; Powell King; R MALDONADO; Rick Williamson; Sam Yazzie; Scott Hall; Shannon Hoefeler;
Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; david campbell@fws.gov;
deanna.l.cummings@spa02.usace.army.mil; denise baker@fws.gov; harrilene.yazzie@bia.gov;
joel lusk@fws.gov; leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: RESCHEDULED to JAN 16, 2013 - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Tuesday, January 15, 2013 9:33:38 AM
Attachments: 120512 Minutes - Cooperating Agency Telecon.pdf

Pinabete-FCPP Project Status Report 1-07-13.pdf

Morning,

Just a reminder for tomorrow's Cooperating Agency Teleconference; January 16,
2013 from 10 -11 AM MST. I have attached the notes from the December 5, 2012
meeting and the January 2013 Status Report Summary. 

The conference line information is:

Call Number

Participant Code:  

Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion
items to the agenda please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

Non-Responsive

Non-Responsive



From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; David Campbell; Deanna

L SPA Cummings; Denise Baker; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase;
Gilbert Becenti; Gloria Tom; Harrilene Yazzie; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph
Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob;
Powell King; R MALDONADO; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen
B. Etsitty; Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal; deanna.l.cummings@spa02.usace.army.mil;
joel lusk@fws.gov; kurt.schweigert@cardno.com; leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov;
mlomaomvaya@hopi.nsn.us; sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov;
terry.mcclung@bia.gov; wendell.honanie@bia.gov

Subject: OSM-Cooperating Agency Coordination Call, February 6, 2013, Draft Meeting Minutes
Date: Wednesday, February 13, 2013 5:23:42 PM
Attachments: 020613 Draft Minutes - Cooperating Agency Meeting .docx

Afternoon,

Attached are the Draft notes from the February 6, 2013 coordination call with the Cooperating
Agencies. Please review for content and accuracy. Please forward any corrections for consideration by
COB Tuesday, February 19, 2013. OSM will distribute the final notes prior to the next monthly meeting.

Regards,

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Williamson, Rick L.
To: Spencer, Stephen
Subject: Out of Office: Cooperators" MOU Navajo Pinabete Mine/Four Corners PP
Date: Wednesday, July 18, 2012 8:37:16 AM

I will be out of the office on travel July 16 (afternoon) through July 20 (about noon).  During
my absence, Marcelo Calle will be the Acting Indian Program Branch Manager on the
afternoon of July 16 through noon on the 18th; Karen Jass will be Acting afternoon of July18
through July 19; Paul Clark will be Acting on the morning of July 20.  Marcelo can be
reached at 303-293-5035;  Karen at 303-293-5037; and Paul at 303-293-5065.  I plan to be
back in the office around noon on Friday July 20.



From: Calle, Marcelo
To: Michael George; Powell King; Wendell Honanie; Norman Honie, Jr; George Mase; leroyshingoi@yahoo.com;

Angel Martinez; Scott Hall; Shannon Hoefeler; Anthony Gallegos; Sheth, Gary; Gloria Tom; Rita Whitehorse
Larsen; Amy Heuslein; Stephen Spencer; Clayton Honyumptewa; Vitulano, Karen; Cummings, Deanna L SPA;
Harrilene Yazzie; Sharon Whitmore; Michele Morris; Art Kleven; Frank Lupo; Akhtar Zaman

Cc: Dan Tormey; Rick Williamson; Kate Bartz; Megan Schwartz; Joe Lockerd; Benjamin Pogue
Subject: PDEIS for FCPP and Navajo Mine Energy Project - Cooperating Agency Review
Date: Thursday, December 26, 2013 11:46:47 AM

Good afternoon,

Hope all had a merry and restful holiday. Last week on December 19, 2013 OSM
mailed you all  a copy of the the Preliminary Draft EIS (PDESI) for the FCPP and
Navajo Mine Energy Project. 

Please notify me when you have received. OSM would like to make sure all
cooperating agencies have opportunity to comment before publishing the the DEIS in
April 2014. Please plan to forward all comments to me by February 7, 2014 using the
Comment Form provided with the PDEIS. 

OSM is planning to convene a meeting in Denver mid to late February 2014 to
discuss comments received during cooperating agency review. 

Please complete the Doodle scheduling pole at the link below so we can determine
the best date for this meeting. 

http://doodle.com/yn27yy642uwhm6ts

If you are unable to attend in person OSM will provide a conference line.

Please contact me if you have any questions.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Sire, David
Cc: Stephen Spencer
Subject: Re: Approval to Print
Date: Tuesday, February 25, 2014 9:59:33 AM

I do! Thank you very much David and Stephen. We are working to send the package
to HQ today. Your assistance is much appreciated. Regards

On Tue, Feb 25, 2014 at 5:37 AM, Sire, David <david sire@ios.doi.gov> wrote:
Marcelo,
I thought you might like this with your morning coffee.
Dave Sire
Natural Resources Management Team Leader
Office of Environmental Policy and Compliance, DOI
(202) 208-6661

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Amy Heuslein; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton

Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Denise Baker; Foster
Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene Yazzie; Jillian
Aragon; Joe Lockerd; Karen Vitulano; Kate Bartz; Krishna Baskoda; Marcella Martinez; Marvin Keller; Michael
Jansky; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R MALDONADO; Rita
Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon Whitmore; Simone Jones;
Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung; Thomas Gow; Wendell
Honanie; Yellowman, Mychal; Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; pkyselka@nndfw.org

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Friday, December 13, 2013 9:19:29 AM
Attachments: 20131212 PROJECT STATUS REPORT OSM TO COOP.pdf

Morning,

Please see the attached December 2013 Project Status Report for the FCPP and
Navajo Mine Energy Project. The draft notes from the December 2013 Cooperating
Agencies coordination meeting will be distributed next week. Let me know if you
have any questions. Regards

On Wed, Dec 4, 2013 at 8:49 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency Teleconference for the
FCPP and Navajo Mine Energy Project today at 10:00 AM MST. Attached are the final notes from
the November 6, 2013 coordination call. 

Call Number

Participant Code:  

Regards

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 

Non-Responsive

Non-Responsive



Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Yazzie, Harrilene
To: Calle, Marcelo
Cc: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz;
Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Sam
Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes;
Williamson, Rick L.; Yellowman, Mychal; David Campbell; "Deanna L. Cummings
(Deanna.L.Cummings@spa02.usace.army.mil)"; Denise Baker; Joel Lusk; Kurt Schweigert;
leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us; Sharon Pinto;
Sharon Whitmore; Stephen Spencer; Terry McClung; wendell.honanie@bia.gov

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Friday, March 22, 2013 1:12:29 PM

Good afternoon Marcelo, 

For BIA Navajo Region, status remains unchanged. As for attendees, prob best to
remove me since I didn't make the call.

Thank you - Harrilene

On Fri, Mar 22, 2013 at 12:01 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Please see the attached draft meeting minutes from the March 6, 2013
Cooperating Agencies coordination call. Review and and forward and comments
regarding content and accuracy by COB Thursday, March 28, 2013. I will distribute
the final notes in advance of the April 3, 2013 call. Thanks

On Wed, Mar 6, 2013 at 3:28 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon all,

I have attached the corrected the March Project Status Report to include 45 days
of public review and comment from the date the NOA is published. Let me know
if you have any questions. Thanks again for your participation.

Regards,

On Wed, Mar 6, 2013 at 9:09 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies
Coordination call today on Wednesday, March 6, 2013 from 10-11 AM MST. I have attached the
final minutes from the February 6, 2013 call (with submitted edits applied) as well as the March
2013 project Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

Non-Responsive

Non-Responsive



* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office



(303) 293-5032 Fax

-- 
Harrilene J. Yazzie, Regional NEPA Coordinator
Bureau of Indian Affairs - Navajo Region
Division of Environmental, Cultural, and Safety Management
P.O. Box 1060
Gallup, New Mexico  87301

P: (505) 863-8287

http://www.bia.gov/WhoWeAre/RegionalOffices/Navajo/index.htm



From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz;
Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Sam
Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes;
Williamson, Rick L.; Yellowman, Mychal; david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil;
denise baker@fws.gov; harrilene.yazzie@bia.gov; joel lusk@fws.gov; kurt.schweigert@cardno.com;
leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Friday, March 22, 2013 12:01:51 PM
Attachments: 030613 Draft Minutes - Cooperating Agency Meeting.pdf

Afternoon,

Please see the attached draft meeting minutes from the March 6, 2013 Cooperating
Agencies coordination call. Review and and forward and comments regarding
content and accuracy by COB Thursday, March 28, 2013. I will distribute the final
notes in advance of the April 3, 2013 call. Thanks

On Wed, Mar 6, 2013 at 3:28 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon all,

I have attached the corrected the March Project Status Report to include 45 days
of public review and comment from the date the NOA is published. Let me know if
you have any questions. Thanks again for your participation.

Regards,

On Wed, Mar 6, 2013 at 9:09 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination
call today on Wednesday, March 6, 2013 from 10-11 AM MST. I have attached the final minutes
from the February 6, 2013 call (with submitted edits applied) as well as the March 2013 project
Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

Non-Responsive

Non-Responsive



EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz;
Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Sam
Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes;
Williamson, Rick L.; Yellowman, Mychal; david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil;
denise baker@fws.gov; harrilene.yazzie@bia.gov; joel lusk@fws.gov; kurt.schweigert@cardno.com;
leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Wednesday, March 06, 2013 3:28:10 PM
Attachments: Pinabete-FCPP Project Status Report 3-05-13.pdf

Afternoon all,

I have attached the corrected the March Project Status Report to include 45 days of
public review and comment from the date the NOA is published. Let me know if you
have any questions. Thanks again for your participation.

Regards,

On Wed, Mar 6, 2013 at 9:09 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
today on Wednesday, March 6, 2013 from 10-11 AM MST. I have attached the final minutes from
the February 6, 2013 call (with submitted edits applied) as well as the March 2013 project Status
Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

Non-Responsive

Non-Responsive



(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Michele Morris
To: Calle, Marcelo
Cc: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz;
Lara Rozzell; Marcella Martinez; Marvin Keller; Postle, Bob; Powell King; R MALDONADO; Sam Yazzie; Scott
Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; Williamson, Rick L.;
Yellowman, Mychal; david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil;
denise baker@fws.gov; harrilene.yazzie@bia.gov; joel lusk@fws.gov; kurt.schweigert@cardno.com;
leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Wednesday, March 06, 2013 10:17:11 AM

FYI, i will not be able to join the call today as i will be accompanying the president
to a function in shiprock,nm today, but Gloria Tom will be calling in for the NN and i
provided her an update. thanks for your understanding.
michele

On Wed, Mar 6, 2013 at 9:09 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
today on Wednesday, March 6, 2013 from 10-11 AM MST. I have attached the final minutes from
the February 6, 2013 call (with submitted edits applied) as well as the March 2013 project Status
Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

Non-Responsive

Non-Responsive





-- 

Mychal Yellowman, P.E.

Environmental Protection Specialist

Navajo, McKinley, La Plata Haul Road and Burnham Mine Team Leader

Office of Surface Mining, Reclamation & Enforcement

Western Region Program Support Division

1999 Broadway Suite 3320

Denver, CO 8020-3050

ph: 303-293-5049

fx:  303-293-5032

myellowman@osmre.gov

 



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa; Campbell, David; Deanna L. Cummings; Frederick H. White; Galluzzi,

Joseph; George Mase; Gloria Tom; Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber,
John; John Stucker; Wessels, John; Karen Vitulano; King, Powell F; Micah Loma"omvaya; Michele Morris; Pinto,
Sharon; Spencer, Stephen; Stephen B. Etsitty; Whitmore, Sharon; Yazzie, Harrilene; Cummings, Deanna L SPA;
Jones, Simone; leroyshingoi@yahoo.com; Williamson, Rick L.; Yellowman, Mychal; Becenti, Gilbert; Yazzie,
Sam; Begay, Denise; Baker, Denise; Postle, Bob; Bartz, Kate L.; McClung, Terry; Rozzell, Lara R; Hall, Scott V;
Nisula, Amanda L; R MALDONADO; Jallo, Carlos F.

Cc: Cantley, Garry; Webb, Stan; Dawes, Tamera; Keller, Marvin
Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Wednesday, December 05, 2012 10:58:13 AM
Attachments: Draft Cumulative Projects Memo 103012.docx

Draft FourCorners Cumulative Map 111212.PDF

Morning all,

As discussed during the December 5th Cooperating Agency Coordination call; please
see the attached documents detailing the preliminary list of regional projects to be
considered within the cumulative effects analysis of the Four Corners and Navajo
Mine Energy Project EIS. Please review for completeness and accuracy of the
proposed list. Forward any comments you may have and we will revisit this topic on
the next conference call.

On Wed, Nov 14, 2012 at 11:12 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:

Morning,

 

As a follow up to the November 7, 2012 Cooperating Agency Teleconference.
During the call OSM solicited your participation in reviewing the preliminary list of
regional projects to be considered within the cumulative effects analysis of the
Four Corners and Navajo Mine Energy Project EIS. OSM would like to again
request your assistance in reviewing this draft preliminary document. I have
attached the Draft criteria and list of projects to be considered in the cumulative
effects analysis for the FCPP and Navajo Mine Energy Project as well as a Draft
Four Corners Cumulative Map.

 

Please review the attached document for completeness and accuracy of projects
included for consideration in the cumulative effects analysis of the Four Corners
and Navajo Mine Energy Project EIS. Please provide comments and
recommendations by COB Friday, November 30, 2012.

 

Additionally, I have attached the meeting minutes for your review. Please provide
all suggested edits to the meeting minutes by COB November 20 , 2012. I will
forward the final notes for your record.

 

Thank you in advance for your assistance on this important project.

 



Regards,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 

mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

 

 

-- 
Regards,
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Amy Heuslein; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton

Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Deanna L. Cummings;
Denise Baker; Foster Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene
Yazzie; Joe Lockerd; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna Baskoda; Marcella Martinez; Marvin
Keller; Micah Loma"omvaya; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon
Whitmore; Simone Jones; Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung;
Thomas Gow; Wendell Honanie; Williamson, Rick L.; Yellowman, Mychal; Kimberly.Demuth@cardno.com;
pkyselka@nndfw.org

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Wednesday, November 06, 2013 9:44:36 AM

The conference line information is:

Call Number

Participant Code:  

Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

On Tue, Nov 5, 2013 at 5:00 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency
Teleconference for the FCPP and Navajo Mine Energy Project tomorrow at 10:00
AM MST. Attached are the final notes from the September 4,
2013 coordination call. OSM intends to distribute the November 2013 Project Status
Report by the end of the week. Regards

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

Non-Responsive

Non-Responsive



-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Spencer, Stephen
To: Calle, Marcelo
Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft July 2013 Notes
Date: Friday, July 26, 2013 9:26:53 AM

Sorry.  I meant to send this to Bob Stewart my counterpart in Denver.  Must have
clicked at the wrong time.

On Fri, Jul 26, 2013 at 8:18 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Steve,

Did you have comment? Not sure what is requested.

On Fri, Jul 26, 2013 at 7:52 AM, Spencer, Stephen
<stephen spencer@ios.doi.gov> wrote:

Here is the other one.

---------- Forwarded message ----------
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference - Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez
<a1martinez@blm.gov>, Cheryl Eckhardt <cheryl_eckhardt@nps.gov>, Clayton
Honyumptewa <chonyumptewa@hopi.nsn.us>, Dan Tormey
<daniel.tormey@cardno.com>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H.
White" <frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase <gmase@hopi.nsn.us>, Gloria Tom
<gtom@nndfw.org>, Joe Lockerd <joe.lockerd@cardnotec.com>, John Stucker
<jstucker@frontiernet.net>, John Wessels <john_wessels@nps.gov>, Joseph
Galluzzi <jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz <kate.bartz@cardnotec.com>,
Krishna Baskoda <krishnab@frontier.com>, Lara Rozzell
<lara_r_rozzell@nps.gov>, Marcella Martinez <mmartine@blm.gov>, Marvin
Keller <marvin.keller@bia.gov>, Michele Morris <mmorris.opvp@gmail.com>,
"Postle, Bob" <bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo-nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo-nsn.gov>,
Tamera Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, Amy Heuslein <amy.heuslein@bia.gov>, David
Cambell <david campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise_baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel
Lusk <joel lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya



<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>,
Sharon Pinto <sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary" <sheth.gary@epa.gov>, Stephen
Spencer <stephen spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie <Wendell.Honanie@bia.gov>,
Michael George <michael_george@nps.gov>, Thomas Lincoln
<thomas_lincoln@nps.gov>

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating
Agencies. Please review for content and accuracy. Please forward any corrections for
consideration by COB Friday, July 26, 2013. OSM will distribute the final notes prior to the next
monthly meeting. The July 2013 Project Status Report was distributed on July 12, 2013. 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

-- 
Marcelo Calle



EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



From: Calle, Marcelo
To: Spencer, Stephen
Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft July 2013 Notes
Date: Friday, July 26, 2013 8:18:13 AM

Steve,

Did you have comment? Not sure what is requested.

On Fri, Jul 26, 2013 at 7:52 AM, Spencer, Stephen <stephen_spencer@ios.doi.gov>
wrote:

Here is the other one.

---------- Forwarded message ----------
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference - Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>,
Cheryl Eckhardt <cheryl_eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>,
Deanna L SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>,
George Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe
Lockerd <joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>,
John Wessels <john wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>,
Karen Vitulano <vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda <krishnab@frontier.com>, Lara
Rozzell <lara r rozzell@nps.gov>, Marcella Martinez <mmartine@blm.gov>,
Marvin Keller <marvin.keller@bia.gov>, Michele Morris
<mmorris.opvp@gmail.com>, "Postle, Bob" <bpostle@osmre.gov>, Powell King
<pking@blm.gov>, R MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse
Larsen <rwhitehorsel@navajo-nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>,
Scott Hall <shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra
Valdez <svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo-nsn.gov>,
Tamera Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, Amy Heuslein <amy.heuslein@bia.gov>, David
Cambell <david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>,
Sharon Pinto <sharon.pinto@bia.gov>, Sharon Whitmore
<sharon_whitmore@fws.gov>, "Sheth, Gary" <sheth.gary@epa.gov>, Stephen
Spencer <stephen spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie <Wendell.Honanie@bia.gov>, Michael
George <michael_george@nps.gov>, Thomas Lincoln <thomas_lincoln@nps.gov>



Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, July 26, 2013. OSM will distribute the final notes prior to the next monthly meeting. The July
2013 Project Status Report was distributed on July 12, 2013. 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050



 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: R MALDONADO
To: Calle, Marcelo; Amanda Nisula; Angel Martinez; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna

L SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom;
Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna
Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; Rita
Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Shyra Valdez; Simone Jones; Stan Webb;
Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy Heuslein;
David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; Sharon Pinto; Sharon Whitmore; Sheth, Gary; Stephen Spencer; Terry McClung; Wendell Honanie

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft June Notes
Date: Friday, July 12, 2013 1:28:40 PM

need the reminder to be send prior to the meeting not after. I received this at 3 in the afternoon,
several hours after the call 

 
Ronald P. Maldonado, Programs Manager
Cultural Resource Compliance Section 
Facilities Management Program
Navajo Nation Historic Preservation Department
Ph (928) 871-7139/7147
Cell 505-870-2830
Fax (928)871-7886

From: "Calle, Marcelo" <mcalle@osmre.gov>
To: Amanda Nisula <anisula@blm.gov>; Angel Martinez <a1martinez@blm.gov>; Cheryl Eckhardt
<cheryl_eckhardt@nps.gov>; Clayton Honyumptewa <chonyumptewa@hopi.nsn.us>; Dan Tormey
<daniel.tormey@cardno.com>; Deanna L SPA Cummings <deanna.l.cummings@usace.army.mil>;
Denise Begay <denise.begay@bia.gov>; Foster Kirby <fkirby@osmre.gov>; Frederick H. White
<frederickhwhite@frontiernet.net>; Garry Cantley <garry.cantley@bia.gov>; George Mase
<gmase@hopi.nsn.us>; Gloria Tom <gtom@nndfw.org>; Joe Lockerd <joe.lockerd@cardnotec.com>;
John Reber <john_reber@nps.gov>; John Stucker <jstucker@frontiernet.net>; John Wessels
<john_wessels@nps.gov>; Joseph Galluzzi <jgalluzz@blm.gov>; Karen Vitulano
<vitulano.karen@epamail.epa.gov>; Kate Bartz <kate.bartz@cardnotec.com>; Krishna Baskoda
<krishnab@frontier.com>; Lara Rozzell <lara_r_rozzell@nps.gov>; Marcella Martinez
<mmartine@blm.gov>; Marvin Keller <marvin.keller@bia.gov>; Michele Morris
<mmorris.opvp@gmail.com>; "Postle, Bob" <bpostle@osmre.gov>; Powell King <pking@blm.gov>; R
MALDONADO <rpm_crcs@yahoo.com>; Rita Whitehorse Larsen <rwhitehorsel@navajo-nsn.gov>; Sam
Yazzie <sam.yazzie@bia.gov>; Scott Hall <shall@blm.gov>; Shannon Hoefeler <shoefele@blm.gov>;
Shyra Valdez <svaldez@blm.gov>; Simone Jones <simone.jones@bia.gov>; Stan Webb
<stan.webb@bia.gov>; Stephen B. Etsitty <stephenbetsitty@navajo-nsn.gov>; Tamera Dawes
<tamera.dawes@bia.gov>; Thomas Gow <tgow@blm.gov>; "Williamson, Rick L."
<rlwilliamson@osmre.gov>; "Yellowman, Mychal" <myellowman@osmre.gov>; Amy Heuslein
<amy.heuslein@bia.gov>; David Cambell <david_campbell@fws.gov>; Deanna L. Cummings
<deanna.l.cummings@spa02.usace.army.mil>; "Baker, Denise" <denise_baker@fws.gov>; Harrilene
Yazzie <harrilene.yazzie@bia.gov>; Joel Lusk <joel_lusk@fws.gov>; "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>; leroyshingoi@yahoo.com; John MacFarlane
<macfarlane.john@epamail.epa.gov>; Micah Loma'omvaya <mlomaomvaya@hopi.nsn.us>; "Norman
Honie, Jr" <nhonie@hopi.nsn.us>; Sharon Pinto <sharon.pinto@bia.gov>; Sharon Whitmore
<sharon_whitmore@fws.gov>; "Sheth, Gary" <sheth.gary@epa.gov>; Stephen Spencer
<stephen_spencer@ios.doi.gov>; Terry McClung <terry.mcclung@bia.gov>; Wendell Honanie
<wendell.honanie@bia.gov> 
Sent: Tuesday, July 9, 2013 3:02 PM
Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft
June Notes

Afternoon,



As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, July 9, 2013 from 10-11 AM MDT. I have attached the final minutes from the June 5,
2013 call. 

I will distribute the July 2013 Project Status Update before the end of the week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

On Mon, Jun 17, 2013 at 10:00 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, June 21, 2013. OSM will distribute the final notes prior to the next monthly meeting. The
June 2013 Project Status Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is rescheduled
for the second week of July 2013. OSM will conduct the call on Wednesday July 10, 2013 at
the same time (10-11 AM MDT). 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

-- 
Marcelo Calle

Non-Responsive

Non-Responsive



EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna
Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Shyra Valdez; Simone Jones;
Stan Webb; Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy
Heuslein; David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; Sharon Pinto; Sharon Whitmore; Sheth, Gary; Stephen Spencer; Terry McClung; Wendell Honanie

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft June Notes
Date: Friday, July 12, 2013 12:49:35 PM
Attachments: 20130710 PROJECT STATUS REPORT OSM TO COOP.pdf

Afternoon,

Please see the attached July 2013 Project Status Update. Any questions please contact me.
Regards,

On Tue, Jul 9, 2013 at 3:02 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, July 9, 2013 from 10-11 AM MDT. I have attached the final minutes from the June 5,
2013 call. 

I will distribute the July 2013 Project Status Update before the end of the week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

On Mon, Jun 17, 2013 at 10:00 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating
Agencies. Please review for content and accuracy. Please forward any corrections for
consideration by COB Friday, June 21, 2013. OSM will distribute the final notes prior to the next
monthly meeting. The June 2013 Project Status Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is
rescheduled for the second week of July 2013. OSM will conduct the call on Wednesday
July 10, 2013 at the same time (10-11 AM MDT). 

Non-Responsive

Non-Responsive



Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna
Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Shyra Valdez; Simone Jones;
Stan Webb; Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy
Heuslein; David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; Sharon Pinto; Sharon Whitmore; Sheth, Gary; Stephen Spencer; Terry McClung; Wendell Honanie

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft June Notes
Date: Tuesday, July 09, 2013 3:03:54 PM

Correction - Wednesday July 10, 2013. 

On Tue, Jul 9, 2013 at 3:02 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, July 9, 2013 from 10-11 AM MDT. I have attached the final minutes from the June 5,
2013 call. 

I will distribute the July 2013 Project Status Update before the end of the week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

On Mon, Jun 17, 2013 at 10:00 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating
Agencies. Please review for content and accuracy. Please forward any corrections for
consideration by COB Friday, June 21, 2013. OSM will distribute the final notes prior to the next
monthly meeting. The June 2013 Project Status Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is
rescheduled for the second week of July 2013. OSM will conduct the call on Wednesday
July 10, 2013 at the same time (10-11 AM MDT). 

Thanks again for your participation.

-- 
Marcelo Calle

Non-Responsive

Non-Responsive



EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna
Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Shyra Valdez; Simone Jones;
Stan Webb; Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy
Heuslein; David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; Sharon Pinto; Sharon Whitmore; Sheth, Gary; Stephen Spencer; Terry McClung; Wendell Honanie

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft June Notes
Date: Tuesday, July 09, 2013 3:02:47 PM
Attachments: 20130605 Minutes - Cooperating Agency Telecon.pdf

Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, July 9, 2013 from 10-11 AM MDT. I have attached the final minutes from the June 5,
2013 call. 

I will distribute the July 2013 Project Status Update before the end of the week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

On Mon, Jun 17, 2013 at 10:00 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, June 21, 2013. OSM will distribute the final notes prior to the next monthly meeting. The
June 2013 Project Status Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is rescheduled
for the second week of July 2013. OSM will conduct the call on Wednesday July 10, 2013 at
the same time (10-11 AM MDT). 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement

Non-Responsive

Non-Responsive



Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna
Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Shyra Valdez; Simone Jones;
Stan Webb; Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy
Heuslein; David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; Sharon Pinto; Sharon Whitmore; Stephen Spencer; Terry McClung; Wendell Honanie

Cc: Roberta Martinez Hernandez; Amy McGregor; Kevin Black
Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - June 3, 2013 10-11 AM

MDT
Date: Wednesday, June 05, 2013 9:06:12 AM
Attachments: Pinabete-FCPP Project Status Report 6-04-13.docx

Good morning,

For your information please see the attached FCPP & Navajo Mine Energy Project
June 2013 Project Status Update Report. Let me know if you have any questions. 

On Tue, Jun 4, 2013 at 2:42 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, June 3, 2013 from 10-11 AM MDT. I have attached the final minutes from the May
1, 2013 call. 

I will distribute the June 2013 Project Status Update report tomorrow morning in advance of the call.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

Non-Responsive

Non-Responsive



(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Amy Heuslein; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton

Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Denise Baker; Foster
Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene Yazzie; Jillian
Aragon; Joe Lockerd; Karen Vitulano; Kate Bartz; Krishna Baskoda; Marcella Martinez; Marvin Keller; Michael
Jansky; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R MALDONADO; Rita
Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon Whitmore; Simone Jones;
Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung; Thomas Gow; Wendell
Honanie; Williamson, Rick L.; Yellowman, Mychal; Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com;
pkyselka@nndfw.org; price.kimeka@epa.gov

Subject: Re: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Monday, January 27, 2014 10:36:01 AM
Attachments: 20131204 Minutes - Cooperating Agency Meeting.pdf

20140115 Minutes - Cooperating Agency Meeting.pdf
20140124 PROJECT STATUS REPORT OSM TO COOP.pdf

Morning all,

I have attached the final notes from the December 2013 cooperating agency
coordination call, notes from the January 2014 call and the January 2014 Status
Report for the Project. Please forward any comments or suggested edits to the
January 2014 notes. 

Note all Section 106 consultation contacts were notified that the January 29, 2014
meeting in Farmington to discuss the Programmatic Agreements for the Project has
been cancelled. OSM will notify the cooperating agencies and Section 106
consultation contacts when the meeting is re-scheduled.

Please contact me with any questions you may have.

Thank you all for your participation. 

On Thu, Dec 26, 2013 at 4:55 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon all,

Hope all had a happy holiday and are getting ready for the new year. Since the
January 2014 coordination call falls on Wednesday, January 1, 2014 the recurring
monthly cooperating agency coordination call is cancelled.

 I will be rescheduling the meeting for Wednesday, January 15, 2014. Until then I
wanted to provide the following updates.

Due to delays in finalizing the revised Programmatic Agreement for the
protection and maintenance of cultural resources at the FCPP and associated
transmission lines the previously anticipated January 8, 2014 meeting of the
Section 106 Working Group is cancelled and will be tentatively rescheduled
for  the week of January 27, 2014 in Farmington, NM.  I will be notifying the
Section 106 Working Group. The revised FCPP & TL PA will distributed in
advance.

Attached are the draft December 2013 minutes. Please provide any edits or
comments you may have by COB Friday, January 3, 2014

During recent coordination calls I have noted that Public Meetings for the
DEIS will occur around June 2014. Currently the schedule anticipates these



meetings will be held mid to late May 2014. Future Status Reports will be
updated to reflect the corrected schedule.

The PDEIS (searchable electronic .pdf version) was mailed to cooperating
agency contacts on December 19, 2013 for review and comment. All
comments are are due by Friday, February 7, 2014 using the Comment Form
provided with the PDEIS. The mailing was as follows

Navajo Nation - Michelle Morris
Navajo Nation EPA - Rita Whitehorse-Larsen
Navajo Nation Minerals Dept. - Akhtar Zaman
Navajo Nation Dept. of Fish & Wildlife - Gloria Tom
Hopi Tribe - LeRoy Shingoitewa, George Mase
Hopi Office of Mining and Mineral Resources - Norman Honie Jr.
Hopi Dept. of Natural Resources - Clayton Honyumptewa
USEPA, Region 9 - Karen Vitulano, Gary Sheth
USACE, Albuquerque District - Deanna L. Cummings
USFWS, New Mexico Ecological Services - Sharon Whitmore
BIA, Navajo Region - Harrilene Yazzie
BIA, Western Region - Amy Hueslein
BIA, Hopi Agency - Wendell Honanie
National Park Service, Intermountain Region - Michael George
BLM, Farmington Field Office - Shannon Hoefeler, Anthony Gallegos, Scott
Hall
BLM, Rio Puerco Field Office - Angel Martinez
BLM, NM State Office - Powell King
DOI OEPC - Stephen Spencer

Please coordinate with the cooperating agency representative contact above
to review a copy of the PDEIS. If you are unable to obtain/access a copy
please let me know as soon as possible and I will mail you one. 

Contact me if you have any questions. Regards,

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle



EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Spencer, Stephen
To: Williamson, Rick L.
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
Date: Monday, July 09, 2012 9:28:27 AM

Thanks.  I just got confused.  Sorry.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Williamson, Rick L. 
Sent: Monday, July 09, 2012 9:22 AM
To: Spencer, Stephen
Cc: Calle, Marcelo
Subject: FW: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Stephen, the schedule and nature of the ‘regional task force’ communications have not yet been
decided.  I would speculate that these meetings will be via teleconference and occur only as may be
needed, at most perhaps once per month; probably less often than that.  You and other members of
the regional task force will be hearing from Al Klein (OSM RD) in the near future regarding the
schedule and nature of communications anticipated for this task force.
 
Rick
 

From: Calle, Marcelo 
Sent: Monday, July 09, 2012 9:14 AM
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Stephen,
 
The recurring monthly Wednesday call is for all interested “Cooperators” and action agencies not
the Task Force. These calls will serve to update participants on the status of the project and include
action agencies reporting on the status of their agencies action so OSM can include in the report to



the Task Force led by Al Klein. These Wednesday meetings are not the Task Force Meetings. I do not
know the schedule of those meetings.
 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 

From: Spencer, Stephen 
Sent: Friday, July 06, 2012 9:05 AM
To: Calle, Marcelo
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
I guess I am a little confused.  Is this the Task Force that was referenced in the Secretary’s letter to
President Shelly (paragraph 3)?  This seems like a different group.  The Task Force the Secretary
mentioned consisted of Regional Director-level representatives such as John Wessels of NPS (he and
Sharon are the only RDs I see on the To: list below).  And John Klein was supposed to lead it.  I
thought that was the group that is supposed to meet the first Wednesday of each month.  Did I not
understand this correctly?  If I was wrong, how often and when will the regional leadership group
meet?  Thanks.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Thursday, July 05, 2012 5:05 PM



To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L.
Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White
(frederickhwhite@frontiernet.net); Galluzzi, Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom
(gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber, John;
John Stucker (jstucker@frontiernet.net); Wessels, John; Karen Vitulano
(vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene
Cc: Benjamin Pogue; Calle, Marcelo; carlos.jallo@cardnotec.com; Dan Tormey;
kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Good afternoon all,
 
During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with
representatives of the various Cooperating Agencies to discuss status, provide updates and address
other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00-11:00 AM mountain time. You are receiving this notice because you have
been identified as a point of contact for your agency regarding this project.
 
Due to the Independence Day Holiday falling on the first Wednesday of July; the first monthly
Cooperating Agency Teleconference was rescheduled for Wednesday July 11, 2012.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
AGENDA
 
New Pinabete Permit Submittal (OSM)
EIS Development Status (OSM)
Section 7 ESA Development Status (OSM)
Action Agencies Status (Respective Agencies)

BIA
Approval of the Four Corners Power Plant Lease Amendment # 3
Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights-of-way for APS and PNM.
Approval of realignment of existing BIA road within the Navajo Mine lease area
BLM
Review and approval of Mine Plan
USEPA
Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP)
Clean Air Act New Source Review Permitting
Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination

Non-Responsive

Non-Responsive



System (NPDES)Permit
USFWS
Section 7 ESA Consultation and Decision on Biological Assessment (BA) document that will
be completed for Project
USACE
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the Pinabete Permit
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the FCPP

 
If you have any questions, comments or would like to add additional discussion items to the Agenda
please contact me.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 



From: Spencer, Stephen
To: Calle, Marcelo
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
Date: Monday, July 09, 2012 9:17:51 AM

OK.  I was confused.   Sorry.  I think I have everything that needs to be done to the MOU completed
including review by Art and Frank.  Just waiting on something from the Hopi Tribe.  I have two
versions of the MOU, one with them and one without.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Monday, July 09, 2012 9:14 AM
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Stephen,
 
The recurring monthly Wednesday call is for all interested “Cooperators” and action agencies not
the Task Force. These calls will serve to update participants on the status of the project and include
action agencies reporting on the status of their agencies action so OSM can include in the report to
the Task Force led by Al Klein. These Wednesday meetings are not the Task Force Meetings. I do not
know the schedule of those meetings.
 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office



(303) 293-5032 Fax
 
 
 

From: Spencer, Stephen 
Sent: Friday, July 06, 2012 9:05 AM
To: Calle, Marcelo
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
I guess I am a little confused.  Is this the Task Force that was referenced in the Secretary’s letter to
President Shelly (paragraph 3)?  This seems like a different group.  The Task Force the Secretary
mentioned consisted of Regional Director-level representatives such as John Wessels of NPS (he and
Sharon are the only RDs I see on the To: list below).  And John Klein was supposed to lead it.  I
thought that was the group that is supposed to meet the first Wednesday of each month.  Did I not
understand this correctly?  If I was wrong, how often and when will the regional leadership group
meet?  Thanks.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Thursday, July 05, 2012 5:05 PM
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L.
Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White
(frederickhwhite@frontiernet.net); Galluzzi, Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom
(gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber, John;
John Stucker (jstucker@frontiernet.net); Wessels, John; Karen Vitulano
(vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene
Cc: Benjamin Pogue; Calle, Marcelo; carlos.jallo@cardnotec.com; Dan Tormey;
kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Good afternoon all,
 



During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with
representatives of the various Cooperating Agencies to discuss status, provide updates and address
other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00-11:00 AM mountain time. You are receiving this notice because you have
been identified as a point of contact for your agency regarding this project.
 
Due to the Independence Day Holiday falling on the first Wednesday of July; the first monthly
Cooperating Agency Teleconference was rescheduled for Wednesday July 11, 2012.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
AGENDA
 
New Pinabete Permit Submittal (OSM)
EIS Development Status (OSM)
Section 7 ESA Development Status (OSM)
Action Agencies Status (Respective Agencies)

BIA
Approval of the Four Corners Power Plant Lease Amendment # 3
Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights-of-way for APS and PNM.
Approval of realignment of existing BIA road within the Navajo Mine lease area
BLM
Review and approval of Mine Plan
USEPA
Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP)
Clean Air Act New Source Review Permitting
Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination
System (NPDES)Permit
USFWS
Section 7 ESA Consultation and Decision on Biological Assessment (BA) document that will
be completed for Project
USACE
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the Pinabete Permit
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the FCPP

 
If you have any questions, comments or would like to add additional discussion items to the Agenda

Non-Responsive

Non-Responsive



please contact me.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 



From: Calle, Marcelo
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
Date: Monday, July 09, 2012 9:13:46 AM

Stephen,
 
The recurring monthly Wednesday call is for all interested “Cooperators” and action agencies not
the Task Force. These calls will serve to update participants on the status of the project and include
action agencies reporting on the status of their agencies action so OSM can include in the report to
the Task Force led by Al Klein. These Wednesday meetings are not the Task Force Meetings. I do not
know the schedule of those meetings.
 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 

From: Spencer, Stephen 
Sent: Friday, July 06, 2012 9:05 AM
To: Calle, Marcelo
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
I guess I am a little confused.  Is this the Task Force that was referenced in the Secretary’s letter to
President Shelly (paragraph 3)?  This seems like a different group.  The Task Force the Secretary
mentioned consisted of Regional Director-level representatives such as John Wessels of NPS (he and
Sharon are the only RDs I see on the To: list below).  And John Klein was supposed to lead it.  I
thought that was the group that is supposed to meet the first Wednesday of each month.  Did I not
understand this correctly?  If I was wrong, how often and when will the regional leadership group
meet?  Thanks.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov



Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Thursday, July 05, 2012 5:05 PM
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L.
Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White
(frederickhwhite@frontiernet.net); Galluzzi, Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom
(gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber, John;
John Stucker (jstucker@frontiernet.net); Wessels, John; Karen Vitulano
(vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene
Cc: Benjamin Pogue; Calle, Marcelo; carlos.jallo@cardnotec.com; Dan Tormey;
kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Good afternoon all,
 
During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with
representatives of the various Cooperating Agencies to discuss status, provide updates and address
other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00-11:00 AM mountain time. You are receiving this notice because you have
been identified as a point of contact for your agency regarding this project.
 
Due to the Independence Day Holiday falling on the first Wednesday of July; the first monthly
Cooperating Agency Teleconference was rescheduled for Wednesday July 11, 2012.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
AGENDA
 
New Pinabete Permit Submittal (OSM)
EIS Development Status (OSM)
Section 7 ESA Development Status (OSM)
Action Agencies Status (Respective Agencies)

BIA

Non-Responsive

Non-Responsive



Approval of the Four Corners Power Plant Lease Amendment # 3
Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights-of-way for APS and PNM.
Approval of realignment of existing BIA road within the Navajo Mine lease area
BLM
Review and approval of Mine Plan
USEPA
Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP)
Clean Air Act New Source Review Permitting
Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination
System (NPDES)Permit
USFWS
Section 7 ESA Consultation and Decision on Biological Assessment (BA) document that will
be completed for Project
USACE
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the Pinabete Permit
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the FCPP

 
If you have any questions, comments or would like to add additional discussion items to the Agenda
please contact me.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 



From: Spencer, Stephen
To: Calle, Marcelo
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
Date: Friday, July 06, 2012 9:16:09 AM

Whoops.  I meant Allen Klein in my last note.  Worked with a John Klein in USGS a while back.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Thursday, July 05, 2012 5:05 PM
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L.
Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White
(frederickhwhite@frontiernet.net); Galluzzi, Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom
(gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber, John;
John Stucker (jstucker@frontiernet.net); Wessels, John; Karen Vitulano
(vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene
Cc: Benjamin Pogue; Calle, Marcelo; carlos.jallo@cardnotec.com; Dan Tormey;
kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Good afternoon all,
 
During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with
representatives of the various Cooperating Agencies to discuss status, provide updates and address
other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00-11:00 AM mountain time. You are receiving this notice because you have
been identified as a point of contact for your agency regarding this project.
 
Due to the Independence Day Holiday falling on the first Wednesday of July; the first monthly
Cooperating Agency Teleconference was rescheduled for Wednesday July 11, 2012.
 



The conference line information is:
 
Call Number

 
Participant Code:  
 
AGENDA
 
New Pinabete Permit Submittal (OSM)
EIS Development Status (OSM)
Section 7 ESA Development Status (OSM)
Action Agencies Status (Respective Agencies)

BIA
Approval of the Four Corners Power Plant Lease Amendment # 3
Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights-of-way for APS and PNM.
Approval of realignment of existing BIA road within the Navajo Mine lease area
BLM
Review and approval of Mine Plan
USEPA
Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP)
Clean Air Act New Source Review Permitting
Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination
System (NPDES)Permit
USFWS
Section 7 ESA Consultation and Decision on Biological Assessment (BA) document that will
be completed for Project
USACE
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the Pinabete Permit
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the FCPP

 
If you have any questions, comments or would like to add additional discussion items to the Agenda
please contact me.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov

Non-Responsive

Non-Responsive



(303) 293-5035 Office
(303) 293-5032 Fax
 



From: Spencer, Stephen
To: Calle, Marcelo
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
Date: Friday, July 06, 2012 9:05:22 AM

I guess I am a little confused.  Is this the Task Force that was referenced in the Secretary’s letter to
President Shelly (paragraph 3)?  This seems like a different group.  The Task Force the Secretary
mentioned consisted of Regional Director-level representatives such as John Wessels of NPS (he and
Sharon are the only RDs I see on the To: list below).  And John Klein was supposed to lead it.  I
thought that was the group that is supposed to meet the first Wednesday of each month.  Did I not
understand this correctly?  If I was wrong, how often and when will the regional leadership group
meet?  Thanks.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Thursday, July 05, 2012 5:05 PM
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L.
Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White
(frederickhwhite@frontiernet.net); Galluzzi, Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom
(gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber, John;
John Stucker (jstucker@frontiernet.net); Wessels, John; Karen Vitulano
(vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene
Cc: Benjamin Pogue; Calle, Marcelo; carlos.jallo@cardnotec.com; Dan Tormey;
kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Good afternoon all,
 
During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with
representatives of the various Cooperating Agencies to discuss status, provide updates and address
other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of



every month at 10:00-11:00 AM mountain time. You are receiving this notice because you have
been identified as a point of contact for your agency regarding this project.
 
Due to the Independence Day Holiday falling on the first Wednesday of July; the first monthly
Cooperating Agency Teleconference was rescheduled for Wednesday July 11, 2012.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
AGENDA
 
New Pinabete Permit Submittal (OSM)
EIS Development Status (OSM)
Section 7 ESA Development Status (OSM)
Action Agencies Status (Respective Agencies)

BIA
Approval of the Four Corners Power Plant Lease Amendment # 3
Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights-of-way for APS and PNM.
Approval of realignment of existing BIA road within the Navajo Mine lease area
BLM
Review and approval of Mine Plan
USEPA
Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP)
Clean Air Act New Source Review Permitting
Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination
System (NPDES)Permit
USFWS
Section 7 ESA Consultation and Decision on Biological Assessment (BA) document that will
be completed for Project
USACE
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the Pinabete Permit
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the FCPP

 
If you have any questions, comments or would like to add additional discussion items to the Agenda
please contact me.
 
Best regards,
Marcelo Calle

Non-Responsive

Non-Responsive



EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 



From: Calle, Marcelo
To: Calle, Marcelo; Eckhardt, Cheryl; Clayton Honyumptewa; Campbell, David; Deanna L. Cummings; Frederick H.

White; Galluzzi, Joseph; George Mase; Gloria Tom; Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell;
Lusk, Joel; Reber, John; John Stucker; Wessels, John; Karen Vitulano; King, Powell F; Micah Loma"omvaya;
Michele Morris; Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty; Whitmore, Sharon; Yazzie, Harrilene

Cc: Benjamin Pogue; carlos.jallo@cardnotec.com; Dan Tormey; kate.bartz@cardnotec.com; Williamson, Rick L.;
Yellowman, Mychal

Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
Date: Wednesday, July 11, 2012 11:23:34 AM

Morning all,
 
Thank you again for your participation. As I mentioned during today’s meeting Deanna Cummings
with USACE was unable to make the meeting but did provide a brief summary regarding the USACE
404 permitting actions.
 
The current Corps status for the FCPP jurisdictional determination:
 
We are awaiting a revised delineation and approved jurisdictional determination for the FCPP lease
area.  The only potential location with an ordinary high water mark or meeting wetland delineation
criteria within the proposed project area is a potentially isolated wetland associated with a below-
pond pumping station. APS/FCPP and AECOM are currently preparing a revised delineation, which,
upon concurrence with the determination, the Corps would forward to EPA and Corps HQ for final
approval. 
 
The current Corps status for the BHP Pinabete delineation:
 
We are awaiting a revised delineation and amended application based on site visits conducted in
June.  Additional verification field work may be conducted later in the year to refine delineation
further and provide documentation Corps has visited most areas and concurred with determination. 
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 

From: Calle, Marcelo 
Sent: Thursday, July 05, 2012 5:05 PM
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L.
Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White



(frederickhwhite@frontiernet.net); Galluzzi, Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom
(gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber, John;
John Stucker (jstucker@frontiernet.net); Wessels, John; Karen Vitulano
(vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene
Cc: Benjamin Pogue; Calle, Marcelo; carlos.jallo@cardnotec.com; Dan Tormey;
kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Good afternoon all,
 
During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with
representatives of the various Cooperating Agencies to discuss status, provide updates and address
other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00-11:00 AM mountain time. You are receiving this notice because you have
been identified as a point of contact for your agency regarding this project.
 
Due to the Independence Day Holiday falling on the first Wednesday of July; the first monthly
Cooperating Agency Teleconference was rescheduled for Wednesday July 11, 2012.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
AGENDA
 
New Pinabete Permit Submittal (OSM)
EIS Development Status (OSM)
Section 7 ESA Development Status (OSM)
Action Agencies Status (Respective Agencies)

BIA
Approval of the Four Corners Power Plant Lease Amendment # 3
Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights-of-way for APS and PNM.
Approval of realignment of existing BIA road within the Navajo Mine lease area
BLM
Review and approval of Mine Plan
USEPA
Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP)
Clean Air Act New Source Review Permitting
Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination
System (NPDES)Permit

Non-Responsive

Non-Responsive



USFWS
Section 7 ESA Consultation and Decision on Biological Assessment (BA) document that will
be completed for Project
USACE
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the Pinabete Permit
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the FCPP

 
If you have any questions, comments or would like to add additional discussion items to the Agenda
please contact me.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 



From: Spencer, Stephen
To: Calle, Marcelo
Cc: David Sire
Subject: Re: PDEIS for FCPP and Navajo Mine Energy Project - Cooperating Agency Review
Date: Friday, December 27, 2013 7:33:18 AM

Marcello:  In order to facilitate OEPC's review process leading to the Clearance to
Print, please provide David Sire, our Natural Resources Management Team Leader at
HQ, a copy of the CD with the Preliminary Draft. I am copying him so he knows it is
coming.  His address is:

David Sire
United States Department of the Interior
Office of the Secretary
Office of Environmental Policy and Compliance
1849 C Street, NW - MS 2462 MIB
Washington, DC 20240

Thanks

Steve

On Thu, Dec 26, 2013 at 11:46 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Good afternoon,

Hope all had a merry and restful holiday. Last week on December 19, 2013 OSM
mailed you all  a copy of the the Preliminary Draft EIS (PDESI) for the FCPP and
Navajo Mine Energy Project. 

Please notify me when you have received. OSM would like to make sure all
cooperating agencies have opportunity to comment before publishing the the DEIS
in April 2014. Please plan to forward all comments to me by February 7, 2014
using the Comment Form provided with the PDEIS. 

OSM is planning to convene a meeting in Denver mid to late February 2014 to
discuss comments received during cooperating agency review. 

Please complete the Doodle scheduling pole at the link below so we can determine
the best date for this meeting. 

http://doodle.com/yn27yy642uwhm6ts

If you are unable to attend in person OSM will provide a conference line.

Please contact me if you have any questions.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch



1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



From: Spencer, Stephen
To: Calle, Marcelo
Subject: Re: PDEIS for FCPP and Navajo Mine Energy Project - Cooperating Agency Review
Date: Thursday, December 26, 2013 12:44:26 PM

I received it.  I seriously doubt that I will be able to travel to Denver for a meeting. I
should be able to be on the phone any time in January.

On Thursday, December 26, 2013, Calle, Marcelo <mcalle@osmre.gov> wrote:
> Good afternoon,
> Hope all had a merry and restful holiday. Last week on December 19, 2013 OSM
mailed you all  a copy of the the Preliminary Draft EIS (PDESI) for the FCPP and
Navajo Mine Energy Project. 
> Please notify me when you have received. OSM would like to make sure all
cooperating agencies have opportunity to comment before publishing the the DEIS in
April 2014. Please plan to forward all comments to me by February 7, 2014 using the
Comment Form provided with the PDEIS. 
> OSM is planning to convene a meeting in Denver mid to late February 2014 to
discuss comments received during cooperating agency review. 
> Please complete the Doodle scheduling pole at the link below so we can determine
the best date for this meeting. 
> http://doodle.com/yn27yy642uwhm6ts
>
> If you are unable to attend in person OSM will provide a conference line.
> Please contact me if you have any questions.
> -- 
> Marcelo Calle
> EIS Coordinator, The Four Corners & Navajo Mine Energy Project
> Office of Surface Mining Reclamation and Enforcement
> Program Support Division, Indian Programs Branch
> 1999 Broadway, Suite 3320
> Denver, CO 80202-3050
>
>  mcalle@osmre.gov
>
> (303) 293-5035 Office
>
> (303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



From: Calle, Marcelo
To: David Sire
Cc: Spencer, Stephen; Rick Williamson
Subject: Re: PDEIS for FCPP and Navajo Mine Energy Project - Cooperating Agency Review
Date: Friday, December 27, 2013 4:03:50 PM

Good Afternoon Mr. Sire,

As Mr. Spencer has requested I will plan to mail you a copy of the Four Corners
Power Plant and Navajo Mine Energy Project Preliminary Draft EIS (PDEIS).
Recognizing the PDEIS may change in response to comments received from the
cooperating agencies please let me know if you prefer reviewing the PDEIS after
revisions are made. 

Alternatively, I can send you the PDEIS now and then send you the PDEIS again
after revisions are made. We appreciate you assistance and want your review to be
as effective and efficient as possible.

The cooperating agencies will have until February 7, 2014 to submit their comments
to OSM. We will then work through February 2014 to resolve all comments.
Currently we are planning to publish the NOA for the DEIS in early April 2014. 

Thank you in advance for your assistance and best regards,

On Fri, Dec 27, 2013 at 7:33 AM, Spencer, Stephen <stephen_spencer@ios.doi.gov>
wrote:

Marcello:  In order to facilitate OEPC's review process leading to the Clearance to
Print, please provide David Sire, our Natural Resources Management Team Leader
at HQ, a copy of the CD with the Preliminary Draft. I am copying him so he knows
it is coming.  His address is:

David Sire
United States Department of the Interior
Office of the Secretary
Office of Environmental Policy and Compliance
1849 C Street, NW - MS 2462 MIB
Washington, DC 20240

Thanks

Steve

On Thu, Dec 26, 2013 at 11:46 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Good afternoon,

Hope all had a merry and restful holiday. Last week on December 19, 2013 OSM
mailed you all  a copy of the the Preliminary Draft EIS (PDESI) for the FCPP and
Navajo Mine Energy Project. 



Please notify me when you have received. OSM would like to make sure all
cooperating agencies have opportunity to comment before publishing the the
DEIS in April 2014. Please plan to forward all comments to me by February 7,
2014 using the Comment Form provided with the PDEIS. 

OSM is planning to convene a meeting in Denver mid to late February 2014 to
discuss comments received during cooperating agency review. 

Please complete the Doodle scheduling pole at the link below so we can
determine the best date for this meeting. 

http://doodle.com/yn27yy642uwhm6ts

If you are unable to attend in person OSM will provide a conference line.

Please contact me if you have any questions.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

-- 
Marcelo Calle



EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Spencer, Stephen
To: Calle, Marcelo
Subject: RE: Cooperating Agency Mou
Date: Tuesday, September 18, 2012 11:41:52 AM

Great.  Thanks.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Tuesday, September 18, 2012 11:36 AM
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: Cooperating Agency Mou
 
Stephen,
 

Per our phone discussion on September 18th I have forwarded you the Four Corners Power Plant
and Navajo Mine Energy Project Cooperating Agencies Memorandum of Understanding (MOU)
signed by the Navajo Nation. In error the Navajo Nation mailed the signed MOU to the OSM
Western Region Office. Please let me know when you have received. I have included a scanned copy
of the OSM letter and package received.
 
Thanks,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax



From: Spencer, Stephen
To: Calle, Marcelo
Subject: RE: Cooperator MOU and Regional Task Force
Date: Monday, June 25, 2012 3:15:10 PM

Will do asap.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Monday, June 25, 2012 3:14 PM
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: Cooperator MOU and Regional Task Force
 
Steve,
 
Per our conversation. Please proceed with finalizing the Cooperators MOU. If the Hopi later wishes
to join as a cooperator will amend the MOU.
I will defer to your decision but I will suggest you finalize the most current version, have the solicitor
give it a final once over and then distribute for signing.
 
You indicated that the BIA Phoenix office may need to be included as a signatory due to the renewal
on Hopi lands. I think we may be able to just send the final version to them for signature as well
since there will not be significant edits. Your call though.
 
Please keep informed of the status of this document. Thanks for ushering this along.
 
Also as we discussed please see if you can help identify who is to serve on the Regional Task Force
representing the NPS and the BLM. OSM will be meeting with the USFWS on Thursday and we can
discuss who they will nominate at that time. These are the remaining agencies that have not
designated a member for the Regional Task Force in response to Rick Williamson’s June 5 email
request.



 
Thanks,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 



From: Calle, Marcelo
To: Stephen Spencer
Cc: David Sire
Subject: NPS Letter
Date: Thursday, February 20, 2014 1:50:42 PM
Attachments: 20140214 DOC NPS-OSM PDEIS CMNTS.docx

FYI

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: David Sire
Cc: Rick Williamson; Stephen Spencer
Subject: OSM request for approval to publish NOA DEIS
Date: Monday, February 24, 2014 4:41:50 PM
Attachments: 20140224 MEMO OSM-OEPC NOA APRVL PUB.pdf

David,

Attached is a scanned copy of the request to publish signed by Rick Williamson.
Please let me know if this scan is adequate. The scan  quality is not excellent. I
assume you will print, sign and return the scanned signed copy via email. I will
include the signed approval in the NOA package to OSM HQ. Let me know if you
have any questions.

Regards,

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Carlos Jallo; Cheryl Eckhardt; Clayton Honyumptewa; Denise Begay; Frederick H. White; Garry

Cantley; George Mase; Gilbert Becenti; Gloria Tom; John Reber; John Stucker; John Wessels; Joseph Galluzzi;
Karen Vitulano; Kate Bartz; Lara Rozzell; Marvin Keller; Michele Morris; Postle, Bob; Powell King; Sam Yazzie;
Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; Williamson, Rick
L.; Yellowman, Mychal; amy.heuslein@bia.gov; david campbell@fws.gov;
deanna.l.cummings@spa02.usace.army.mil; deanna.l.cummings@usace.army.mil; denise baker@fws.gov;
harrilene.yazzie@bia.gov; joel lusk@fws.gov; leroyshingoi@yahoo.com; mlomaomvaya@hopi.nsn.us;
rpm crcs@yahoo.com; sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov;
terry.mcclung@bia.gov; wendell.honanie@bia.gov

Subject: Re: Cooperating Agencies Coordination Meeting - December Status Report Summary
Date: Wednesday, December 05, 2012 9:17:42 AM
Attachments: 110712 Minutes - Cooperating Agency Telecon.pdf

Good Morning,

Attached are the final meeting notes from the November 7, 2012 conference call.
Any questions please contact me.

Regards,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 

mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

On Tue, Dec 4, 2012 at 3:36 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon all,

OSM has just migrated to Google mail and I am learning how to navigate the
functionality. I updated the meeting request with the December Status Report
Summary. It appears that some have limited access to the document. I have
attached the document in this message for your reference. 

Regards,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050





From: Spencer, Stephen
To: Shirley Martinez
Subject: Fwd: Cooperating Agencies Coordination Conference Call - January 16, 2013 meeting notes
Date: Wednesday, January 23, 2013 3:35:45 PM
Attachments: 011613 Draft Minutes - Cooperating Agency Meeting.docx

Please print the attachment so I can have it for the file.

---------- Forwarded message ----------
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Wed, Jan 23, 2013 at 3:24 PM
Subject: Cooperating Agencies Coordination Conference Call - January 16, 2013
meeting notes
To: Amanda Nisula <anisula@blm.gov>, Amy Heuslein <amy.heuslein@bia.gov>,
Bob Postle <bpostle@osmre.gov>, Cheryl Eckhardt <cheryl eckhardt@nps.gov>,
Clayton Honyumptewa <chonyumptewa@hopi.nsn.us>, Deanna L SPA Cummings
<deanna.l.cummings@usace.army.mil>, Denise Begay <denise.begay@bia.gov>,
"Frederick H. White" <frederickhwhite@frontiernet.net>, Garry Cantley
<garry.cantley@bia.gov>, George Mase <gmase@hopi.nsn.us>, Gilbert Becenti
<gilbert.becenti@bia.gov>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Reber <john_reber@nps.gov>, John Stucker
<jstucker@frontiernet.net>, John Wessels <john_wessels@nps.gov>, Joseph
Galluzzi <jgalluzz@blm.gov>, Karen Vitulano <vitulano.karen@epamail.epa.gov>,
Kate Bartz <kate.bartz@cardnotec.com>, Lara Rozzell <lara_r_rozzell@nps.gov>,
Marvin Keller <marvin.keller@bia.gov>, Mychal Yellowman
<myellowman@osmre.gov>, Powell King <pking@blm.gov>, R MALDONADO
<rpm crcs@yahoo.com>, Rick Williamson <rlwilliamson@osmre.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>, Shannon Hoefeler
<shoefele@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo-nsn.gov>,
Tamera Dawes <tamera.dawes@bia.gov>, david campbell@fws.gov,
deanna.l.cummings@spa02.usace.army.mil, denise_baker@fws.gov,
harrilene.yazzie@bia.gov, joel_lusk@fws.gov, leroyshingoi@yahoo.com,
macfarlane.john@epamail.epa.gov, mlomaomvaya@hopi.nsn.us,
sharon.pinto@bia.gov, sharon whitmore@fws.gov, stephen spencer@ios.doi.gov,
terry.mcclung@bia.gov, wendell.honanie@bia.gov
Cc: Dan Tormey <daniel.tormey@cardno.com>, "Kurt.Schweigert"
<Kurt.Schweigert@cardno.com>, Foster Kirby <FKirby@osmre.gov>

Afternoon,

Attached are the draft meeting notes from the January 16, 2013 Cooperating
Agencies coordination call. Please review for accuracy and completeness and forward
suggested corrections or comments by Thursday, January 31, 2013. I
will distribute the final notes before the February call. 

Regards,
-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement



Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



From: Spencer, Stephen
To: Shirley Martinez
Subject: Fwd: FCPP & Navajo Mine Energy Project - May 2013 Status Report
Date: Wednesday, May 08, 2013 7:36:28 AM
Attachments: Pinabete-FCPP Project Status Report 5-02-13.pdf

Please print attachment for the Navajo Mine file.

---------- Forwarded message ----------
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Tue, May 7, 2013 at 3:42 PM
Subject: FCPP & Navajo Mine Energy Project - May 2013 Status Report
To: Amanda Nisula <anisula@blm.gov>, Amy Heuslein <amy.heuslein@bia.gov>,
Cheryl Eckhardt <cheryl eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>,
Deanna L SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gilbert Becenti <gilbert.becenti@bia.gov>, Gloria Tom
<gtom@nndfw.org>, Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john_reber@nps.gov>, John Stucker <jstucker@frontiernet.net>, John Wessels
<john wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz <kate.bartz@cardnotec.com>,
Krishna Baskoda <krishnab@frontier.com>, Lara Rozzell <lara_r_rozzell@nps.gov>,
Marcella Martinez <mmartine@blm.gov>, Marvin Keller <marvin.keller@bia.gov>,
Michele Morris <mmorris.opvp@gmail.com>, "Postle, Bob" <bpostle@osmre.gov>,
Powell King <pking@blm.gov>, R MALDONADO <rpm crcs@yahoo.com>, Rita
Whitehorse Larsen <rwhitehorsel@navajo-nsn.gov>, Sam Yazzie
<sam.yazzie@bia.gov>, Scott Hall <shall@blm.gov>, Shannon Hoefeler
<shoefele@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo-nsn.gov>,
Tamera Dawes <tamera.dawes@bia.gov>, "Williamson, Rick L."
<rlwilliamson@osmre.gov>, "Yellowman, Mychal" <myellowman@osmre.gov>,
David Cambell <david campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise_baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel_lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon_whitmore@fws.gov>,
Stephen Spencer <stephen spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie <wendell.honanie@bia.gov>, Thomas
Gow <tgow@blm.gov>

Afternoon all,

Attached is the May 2013 Project Status Report I did not distribute last week prior to
the Cooperating Agencies call. Please let me know if you have any questions. The
draft notes from last weeks meeting for your review are forthcoming.

Regards



-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



From: Spencer, Stephen
To: Marcelo Calle
Subject: Fwd: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft July 2013 Notes
Date: Friday, July 26, 2013 7:52:24 AM
Attachments: 20130710 Draft Minutes - Cooperating Agency Meeting.pdf

Here is the other one.

---------- Forwarded message ----------
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference - Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>,
Cheryl Eckhardt <cheryl eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>,
Deanna L SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>, John
Wessels <john wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen
Vitulano <vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda <krishnab@frontier.com>, Lara
Rozzell <lara_r_rozzell@nps.gov>, Marcella Martinez <mmartine@blm.gov>, Marvin
Keller <marvin.keller@bia.gov>, Michele Morris <mmorris.opvp@gmail.com>,
"Postle, Bob" <bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo-nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo-nsn.gov>,
Tamera Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, Amy Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon whitmore@fws.gov>,
"Sheth, Gary" <sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung <terry.mcclung@bia.gov>, Wendell
Honanie <Wendell.Honanie@bia.gov>, Michael George <michael_george@nps.gov>,
Thomas Lincoln <thomas lincoln@nps.gov>

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB



Friday, July 26, 2013. OSM will distribute the final notes prior to the next monthly meeting. The July
2013 Project Status Report was distributed on July 12, 2013. 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html





Please see the attached July 2013 Project Status Update. Any questions please contact me.
Regards,

On Tue, Jul 9, 2013 at 3:02 PM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, July 9, 2013 from 10-11 AM MDT. I have attached the final minutes from the June 5,
2013 call. 

I will distribute the July 2013 Project Status Update before the end of the week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

On Mon, Jun 17, 2013 at 10:00 AM, Calle, Marcelo <mcalle@osmre.gov> wrote:
Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating
Agencies. Please review for content and accuracy. Please forward any corrections for
consideration by COB Friday, June 21, 2013. OSM will distribute the final notes prior to the next
monthly meeting. The June 2013 Project Status Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is
rescheduled for the second week of July 2013. OSM will conduct the call on Wednesday
July 10, 2013 at the same time (10-11 AM MDT). 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

Non-Responsive

Non-Responsive



(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



From: Spencer, Stephen
To: Shirley Martinez
Subject: Fwd: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft July 2013 Notes
Date: Monday, July 22, 2013 1:12:13 PM
Attachments: 20130710 Draft Minutes - Cooperating Agency Meeting.pdf

Please print the attachment.

---------- Forwarded message ----------
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference - Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>,
Cheryl Eckhardt <cheryl eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>,
Deanna L SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>, John
Wessels <john wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen
Vitulano <vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda <krishnab@frontier.com>, Lara
Rozzell <lara_r_rozzell@nps.gov>, Marcella Martinez <mmartine@blm.gov>, Marvin
Keller <marvin.keller@bia.gov>, Michele Morris <mmorris.opvp@gmail.com>,
"Postle, Bob" <bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo-nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo-nsn.gov>,
Tamera Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, Amy Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon whitmore@fws.gov>,
"Sheth, Gary" <sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung <terry.mcclung@bia.gov>, Wendell
Honanie <Wendell.Honanie@bia.gov>, Michael George <michael_george@nps.gov>,
Thomas Lincoln <thomas lincoln@nps.gov>

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB



Friday, July 26, 2013. OSM will distribute the final notes prior to the next monthly meeting. The July
2013 Project Status Report was distributed on July 12, 2013. 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



From: Spencer, Stephen
To: Shirley Martinez
Subject: Fwd: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - May 1, 2013 10-11 AM

MDT
Date: Tuesday, April 30, 2013 10:40:00 AM
Attachments: 040313 Minutes - Cooperating Agency Meeting.pdf

Please print the attachment.

---------- Forwarded message ----------
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Tue, Apr 30, 2013 at 9:36 AM
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference - May 1, 2013 10-11 AM MDT
To: Amanda Nisula <anisula@blm.gov>, Cheryl Eckhardt
<cheryl eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>,
Deanna L SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gilbert Becenti <gilbert.becenti@bia.gov>, Gloria Tom
<gtom@nndfw.org>, Joe Lockerd <joe.lockerd@cardnotec.com>, John Reber
<john reber@nps.gov>, John Stucker <jstucker@frontiernet.net>, John Wessels
<john wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen Vitulano
<vitulano.karen@epamail.epa.gov>, Kate Bartz <kate.bartz@cardnotec.com>, Lara
Rozzell <lara_r_rozzell@nps.gov>, Marcella Martinez <mmartine@blm.gov>, Marvin
Keller <marvin.keller@bia.gov>, Michele Morris <mmorris.opvp@gmail.com>,
"Postle, Bob" <bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo-nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Simone Jones
<simone.jones@bia.gov>, Stan Webb <stan.webb@bia.gov>, "Stephen B. Etsitty"
<stephenbetsitty@navajo-nsn.gov>, Tamera Dawes <tamera.dawes@bia.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, Amy Heuslein <amy.heuslein@bia.gov>, David Cambell
<david campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise_baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon_whitmore@fws.gov>,
Stephen Spencer <stephen spencer@ios.doi.gov>, Terry McClung
<terry.mcclung@bia.gov>, Wendell Honanie <wendell.honanie@bia.gov>, Thomas
Gow <tgow@blm.gov>

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, May 1, 2013 from 10-11 AM MDT. I have attached the final minutes from the April 3,
2013 call. 



I will distribute the May 2013 Project Status Update report tomorrow morning in advance of the call.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

Non-Responsive

Non-Responsive



From: Spencer, Stephen
To: Robert Stewart
Subject: Fwd: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft July 2013 Notes
Date: Friday, July 26, 2013 9:28:11 AM
Attachments: 20130710 Draft Minutes - Cooperating Agency Meeting.pdf

Here is the other one I mentioned.  Got interrupted.

---------- Forwarded message ----------
From: Calle, Marcelo <mcalle@osmre.gov>
Date: Mon, Jul 22, 2013 at 12:46 PM
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference - Draft July 2013 Notes
To: Amanda Nisula <anisula@blm.gov>, Angel Martinez <a1martinez@blm.gov>,
Cheryl Eckhardt <cheryl eckhardt@nps.gov>, Clayton Honyumptewa
<chonyumptewa@hopi.nsn.us>, Dan Tormey <daniel.tormey@cardno.com>,
Deanna L SPA Cummings <deanna.l.cummings@usace.army.mil>, Denise Begay
<denise.begay@bia.gov>, Foster Kirby <fkirby@osmre.gov>, "Frederick H. White"
<frederickhwhite@frontiernet.net>, Garry Cantley <garry.cantley@bia.gov>, George
Mase <gmase@hopi.nsn.us>, Gloria Tom <gtom@nndfw.org>, Joe Lockerd
<joe.lockerd@cardnotec.com>, John Stucker <jstucker@frontiernet.net>, John
Wessels <john wessels@nps.gov>, Joseph Galluzzi <jgalluzz@blm.gov>, Karen
Vitulano <vitulano.karen@epamail.epa.gov>, Kate Bartz
<kate.bartz@cardnotec.com>, Krishna Baskoda <krishnab@frontier.com>, Lara
Rozzell <lara_r_rozzell@nps.gov>, Marcella Martinez <mmartine@blm.gov>, Marvin
Keller <marvin.keller@bia.gov>, Michele Morris <mmorris.opvp@gmail.com>,
"Postle, Bob" <bpostle@osmre.gov>, Powell King <pking@blm.gov>, R
MALDONADO <rpm_crcs@yahoo.com>, Rita Whitehorse Larsen
<rwhitehorsel@navajo-nsn.gov>, Sam Yazzie <sam.yazzie@bia.gov>, Scott Hall
<shall@blm.gov>, Shannon Hoefeler <shoefele@blm.gov>, Shyra Valdez
<svaldez@blm.gov>, Simone Jones <simone.jones@bia.gov>, Stan Webb
<stan.webb@bia.gov>, "Stephen B. Etsitty" <stephenbetsitty@navajo-nsn.gov>,
Tamera Dawes <tamera.dawes@bia.gov>, Thomas Gow <tgow@blm.gov>,
"Williamson, Rick L." <rlwilliamson@osmre.gov>, "Yellowman, Mychal"
<myellowman@osmre.gov>, Amy Heuslein <amy.heuslein@bia.gov>, David Cambell
<david_campbell@fws.gov>, "Deanna L. Cummings"
<deanna.l.cummings@spa02.usace.army.mil>, "Baker, Denise"
<denise baker@fws.gov>, Harrilene Yazzie <harrilene.yazzie@bia.gov>, Joel Lusk
<joel lusk@fws.gov>, "Kimberly.Demuth@cardno.com"
<kimberly.demuth@cardno.com>, leroyshingoi@yahoo.com, John MacFarlane
<macfarlane.john@epamail.epa.gov>, Micah Loma'omvaya
<mlomaomvaya@hopi.nsn.us>, "Norman Honie, Jr" <nhonie@hopi.nsn.us>, Sharon
Pinto <sharon.pinto@bia.gov>, Sharon Whitmore <sharon whitmore@fws.gov>,
"Sheth, Gary" <sheth.gary@epa.gov>, Stephen Spencer
<stephen_spencer@ios.doi.gov>, Terry McClung <terry.mcclung@bia.gov>, Wendell
Honanie <Wendell.Honanie@bia.gov>, Michael George <michael_george@nps.gov>,
Thomas Lincoln <thomas lincoln@nps.gov>

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB



Friday, July 26, 2013. OSM will distribute the final notes prior to the next monthly meeting. The July
2013 Project Status Report was distributed on July 12, 2013. 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html





EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

-- 
Rick Williamson
Manager, Permitting Branch
Indian Program & Washington Program Mines
Program Support Division, Western Region
Federal Office of Surface Mining Reclamation & Enforcement
1999 Broadway, Suite 3320
Denver, CO  80202

Phone: 303-293-5047
Fax: 303-293-5032

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462



Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

-- 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html



From: Google Calendar on behalf of mcalle@osmre.gov
To: joe.lockerd@cardnotec.com; harrilene.yazzie@bia.gov; shall@blm.gov; mmartine@blm.gov;

frederickhwhite@frontiernet.net; jgaragon@blm.gov; cmaestas@blm.gov; kimberly.demuth@cardno.com;
tgow@blm.gov; wendell.honanie@bia.gov; stephen spencer@ios.doi.gov; myellowman@osmre.gov;
amy.heuslein@bia.gov; pking@blm.gov; mmorris.opvp@gmail.com; stephenbetsitty@navajo-nsn.gov;
daniel.tormey@cardno.com; kate.bartz@cardnotec.com; gmase@hopi.nsn.us; zamanakh@yahoo.com;
bpostle@osmre.gov; krishnab@frontier.com; fkirby@osmre.gov; leroyshingoi@yahoo.com;
simone.jones@bia.gov; deanna.l.cummings@usace.army.mil; marvin.keller@bia.gov; terry.mcclung@bia.gov;
sam.yazzie@bia.gov; rpm crcs@yahoo.com; vitulano.karen@epamail.epa.gov; gtom@nndfw.org;
sharon.pinto@bia.gov; rlwilliamson@osmre.gov; garry.cantley@bia.gov; shoefele@blm.gov;
chonyumptewa@hopi.nsn.us; michael george@nps.gov; price.kimeka@epa.gov; david campbell@fws.gov;
rwhitehorsel@navajo-nsn.gov; anisula@blm.gov; a1martinez@blm.gov; jansky.michael@epa.gov;
tamera.dawes@bia.gov; pkyselka@nndfw.org; sheth.gary@epa.gov; stan.webb@bia.gov;
cheryl eckhardt@nps.gov; denise baker@fws.gov; Nhonie@hopi.nsn.us; agallegos@blm.gov;
sharon whitmore@fws.gov; mcalle@osmre.gov

Cc: zamanakh@yahoo.com; joe.lockerd@cardnotec.com; stephenbetsitty@navajo-nsn.gov; mmartine@blm.gov;
tgow@blm.gov; marvin.keller@bia.gov; agallegos@blm.gov; anisula@blm.gov; garry.cantley@bia.gov;
mmorris.opvp@gmail.com; stephen spencer@ios.doi.gov; rlwilliamson@osmre.gov; a1martinez@blm.gov;
jgaragon@blm.gov; deanna.l.cummings@usace.army.mil; kimberly.demuth@cardno.com;
chonyumptewa@hopi.nsn.us; terry.mcclung@bia.gov; michael george@nps.gov; jansky.michael@epa.gov;
sharon whitmore@fws.gov; pkyselka@nndfw.org; bpostle@osmre.gov; nhonie@hopi.nsn.us;
vitulano.karen@epamail.epa.gov; krishnab@frontier.com; leroyshingoi@yahoo.com; harrilene.yazzie@bia.gov;
daniel.tormey@cardno.com; price.kimeka@epa.gov; gtom@nndfw.org; david campbell@fws.gov;
sheth.gary@epa.gov; cheryl eckhardt@nps.gov; sharon.pinto@bia.gov; pking@blm.gov;
kate.bartz@cardnotec.com; denise baker@fws.gov; shall@blm.gov; frederickhwhite@frontiernet.net;
stan.webb@bia.gov; sam.yazzie@bia.gov; cmaestas@blm.gov; amy.heuslein@bia.gov; simone.jones@bia.gov;
rpm crcs@yahoo.com; tamera.dawes@bia.gov; shoefele@blm.gov; myellowman@osmre.gov;
wendell.honanie@bia.gov; rwhitehorsel@navajo-nsn.gov; fkirby@osmre.gov; gmase@hopi.nsn.us

Subject: [Update] FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Monday, December 09, 2013 1:33:37 PM

During last weeks meeting there was a request for information regarding the Navajo
Mine Permit Transfer from BNCC to NTEC. I have attached a link to OSM's website
on this project. Let me know if you have any questions.

http://www.wrcc.osmre.gov/Current Initiatives/Navajo Mine/Permit Transfer.shtm

FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 
Kick-Off meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly 
meetings with representatives of the various Cooperating Agencies to discuss status, provide 
updates and address other issues as needed. OSM proposed having these recurring meetings on 
the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving 
this notice because you have been identified as a point of contact for your agency regarding this 
project.

The conference line information is:

Call Number

Participant Code: 

general Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)

Non-Responsive

Non-Responsive



* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda 
please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When Wed Dec 4, 2013 10am – 11am Mountain Time

Where Denver - Powder River Room; Conference call # ; Code  (map)

Who • Marcelo Calle - organizer

• Yazzie, Sam
• Nisula, Amanda L
• R MALDONADO
• Dawes, Tamera
• Hoefeler, Shannon D
• Honanie, Wendell
• 'leroyshingoi@yahoo.com'
• Whitmore, Sharon
• Foster Kirby
• Nhonie@hopi.nsn.us
• Jones, Simone
• Yellowman, Mychal
• Gloria Tom (gtom@nndfw.org)
• Karen Vitulano (vitulano.karen@epamail.epa.gov)
• rwhitehorsel@navajo-nsn.gov
• krishnab@frontier.com

Non-Responsive Non-Responsive



• sheth.gary@epa.gov
• Connie Maestas
• Postle, Bob
• Webb, Stan
• 'Bartz, Kate L.'
• Cheryl Eckhardt (cheryl_eckhardt@nps.gov)
• mmartine@blm.gov
• tgow@blm.gov
• Heuslein, Amy
• 'Cummings, Deanna L SPA'
• kimberly.demuth@cardno.com
• daniel.tormey@cardno.com
• Baker, Denise
• Frederick H. White (frederickhwhite@frontiernet.net)
• joe.lockerd@cardnotec.com
• Clayton Honyumptewa (chonyumptewa@hopi.nsn.us)
• George Mase (gmase@hopi.nsn.us)
• Williamson, Rick L.
• McClung, Terry
• David Cambell (David_Campbell@fws.gov)
• price.kimeka@epa.gov
• Keller, Marvin
• zamanakh@yahoo.com
• Pinto, Sharon
• jansky.michael@epa.gov
• King, Powell F
• mmorris.opvp@gmail.com
• Hall, Scott V
• Yazzie, Harrilene
• Stephen B. Etsitty (stephenbetsitty@navajo-nsn.gov)
• Cantley, Garry
• Michael George
• Spencer, Stephen
• Anthony Gallegos
• Jillian Aragon
• a1martinez@blm.gov
• pkyselka@nndfw.org



From: Google Calendar on behalf of mcalle@osmre.gov
To: joe.lockerd@cardnotec.com; harrilene.yazzie@bia.gov; shall@blm.gov; mmartine@blm.gov;

frederickhwhite@frontiernet.net; cmaestas@blm.gov; kimberly.demuth@cardno.com; tgow@blm.gov;
stephen spencer@ios.doi.gov; myellowman@osmre.gov; amy.heuslein@bia.gov;
deanna.l.cummings@spa02.usace.army.mil; jgalluzz@blm.gov; pking@blm.gov; mmorris.opvp@gmail.com;
stephenbetsitty@navajo-nsn.gov; daniel.tormey@cardno.com; kate.bartz@cardnotec.com; gmase@hopi.nsn.us;
zamanakh@yahoo.com; bpostle@osmre.gov; krishnab@frontier.com; fkirby@osmre.gov;
leroyshingoi@yahoo.com; simone.jones@bia.gov; deanna.l.cummings@usace.army.mil; marvin.keller@bia.gov;
terry.mcclung@bia.gov; sam.yazzie@bia.gov; mlomaomvaya@hopi.nsn.us; rpm crcs@yahoo.com;
vitulano.karen@epamail.epa.gov; gtom@nndfw.org; sharon.pinto@bia.gov; rlwilliamson@osmre.gov;
garry.cantley@bia.gov; shoefele@blm.gov; chonyumptewa@hopi.nsn.us; michael george@nps.gov;
david campbell@fws.gov; rwhitehorsel@navajo-nsn.gov; anisula@blm.gov; jstucker@frontiernet.net;
a1martinez@blm.gov; tamera.dawes@bia.gov; pkyselka@nndfw.org; sheth.gary@epa.gov; stan.webb@bia.gov;
cheryl eckhardt@nps.gov; denise baker@fws.gov; Nhonie@hopi.nsn.us; agallegos@blm.gov;
sharon whitmore@fws.gov; mcalle@osmre.gov

Cc: zamanakh@yahoo.com; joe.lockerd@cardnotec.com; stephenbetsitty@navajo-nsn.gov; mmartine@blm.gov;
tgow@blm.gov; marvin.keller@bia.gov; agallegos@blm.gov; anisula@blm.gov; garry.cantley@bia.gov;
mmorris.opvp@gmail.com; stephen spencer@ios.doi.gov; jstucker@frontiernet.net; rlwilliamson@osmre.gov;
a1martinez@blm.gov; deanna.l.cummings@usace.army.mil; kimberly.demuth@cardno.com;
chonyumptewa@hopi.nsn.us; terry.mcclung@bia.gov; michael george@nps.gov; sharon whitmore@fws.gov;
pkyselka@nndfw.org; bpostle@osmre.gov; nhonie@hopi.nsn.us; vitulano.karen@epamail.epa.gov;
krishnab@frontier.com; leroyshingoi@yahoo.com; harrilene.yazzie@bia.gov; daniel.tormey@cardno.com;
gtom@nndfw.org; david campbell@fws.gov; sheth.gary@epa.gov; deanna.l.cummings@spa02.usace.army.mil;
jgalluzz@blm.gov; cheryl eckhardt@nps.gov; sharon.pinto@bia.gov; pking@blm.gov;
mlomaomvaya@hopi.nsn.us; kate.bartz@cardnotec.com; denise baker@fws.gov; shall@blm.gov;
frederickhwhite@frontiernet.net; stan.webb@bia.gov; sam.yazzie@bia.gov; cmaestas@blm.gov;
amy.heuslein@bia.gov; simone.jones@bia.gov; rpm crcs@yahoo.com; tamera.dawes@bia.gov;
shoefele@blm.gov; myellowman@osmre.gov; rwhitehorsel@navajo-nsn.gov; fkirby@osmre.gov;
gmase@hopi.nsn.us

Subject: [Update] FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Thursday, October 17, 2013 1:01:33 PM

Good afternoon all,

The recurring monthly call discussing the status of the FCPP and Navajo Mine Energy
Project will resume as scheduled. The next monthly coordination call with
Cooperating Agencies is scheduled for Wednesday November 6, 2013 at 10:00 -
11:00 AM MST. Please contact me if you have any questions.

Regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 
Kick-Off meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly 
meetings with representatives of the various Cooperating Agencies to discuss status, provide 
updates and address other issues as needed. OSM proposed having these recurring meetings on 
the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving 
this notice because you have been identified as a point of contact for your agency regarding this 
project.

The conference line information is:



Call Number

Participant Code: 

general Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda 
please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When Wed Oct 2, 2013 10am – 11am Mountain Time

Where Denver - Powder River Room; Conference call #  Code  (map)

Who • Marcelo Calle - organizer

• mmartine@blm.gov
• kimberly.demuth@cardno.com
• Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us)
• Cheryl Eckhardt (cheryl_eckhardt@nps.gov)
• Connie Maestas
• 'Lara_R_Rozzell@nps.gov'
• a1martinez@blm.gov
• Michael George

Non-Responsive

Non-Responsive

Non-ResponsiveNon-Responsive



• Stephen B. Etsitty (stephenbetsitty@navajo-nsn.gov)
• 'Cummings, Deanna L SPA'
• pkyselka@nndfw.org
• George Mase (gmase@hopi.nsn.us)
• Joel_Lusk@fws.gov
• Foster Kirby
• Postle, Bob
• Jones, Simone
• Webb, Stan
• joe.lockerd@cardnotec.com
• krishnab@frontier.com
• Cantley, Garry
• Heuslein, Amy
• daniel.tormey@cardno.com
• Yellowman, Mychal
• Dawes, Tamera
• 'leroyshingoi@yahoo.com'
• macfarlane.john@epamail.epa.gov
• Williamson, Rick L.
• Keller, Marvin
• Hoefeler, Shannon D
• McClung, Terry
• Yazzie, Sam
• Gloria Tom (gtom@nndfw.org)
• tgow@blm.gov
• David Cambell (David_Campbell@fws.gov)
• Pinto, Sharon
• John Stucker (jstucker@frontiernet.net)
• sheth.gary@epa.gov
• R MALDONADO
• Galluzzi, Joseph
• Nhonie@hopi.nsn.us
• Whitmore, Sharon
• zamanakh@yahoo.com
• Clayton Honyumptewa (chonyumptewa@hopi.nsn.us)
• Spencer, Stephen
• King, Powell F
• Honanie, Wendell
• Baker, Denise
• Karen Vitulano (vitulano.karen@epamail.epa.gov)
• Deanna L. Cummings (Deanna.L.Cummings@spa02.usace.army.mil)
• Anthony Gallegos
• Jillian Aragon
• 'Bartz, Kate L.'
• rwhitehorsel@navajo-nsn.gov
• Yazzie, Harrilene
• Hall, Scott V
• mmorris.opvp@gmail.com



• 'john_wessels@nps.gov'
• Frederick H. White (frederickhwhite@frontiernet.net)
• Nisula, Amanda L



From: Google Calendar on behalf of mcalle@osmre.gov
To: joe.lockerd@cardnotec.com; shall@blm.gov; harrilene.yazzie@bia.gov; mmartine@blm.gov;

frederickhwhite@frontiernet.net; jgaragon@blm.gov; cmaestas@blm.gov; kimberly.demuth@cardno.com;
tgow@blm.gov; wendell.honanie@bia.gov; john wessels@nps.gov; stephen spencer@ios.doi.gov;
myellowman@osmre.gov; amy.heuslein@bia.gov; deanna.l.cummings@spa02.usace.army.mil;
jgalluzz@blm.gov; pking@blm.gov; mmorris.opvp@gmail.com; stephenbetsitty@navajo-nsn.gov;
daniel.tormey@cardno.com; kate.bartz@cardnotec.com; gmase@hopi.nsn.us; zamanakh@yahoo.com;
bpostle@osmre.gov; krishnab@frontier.com; fkirby@osmre.gov; macfarlane.john@epamail.epa.gov;
leroyshingoi@yahoo.com; simone.jones@bia.gov; terry.mcclung@bia.gov; marvin.keller@bia.gov;
deanna.l.cummings@usace.army.mil; sam.yazzie@bia.gov; mlomaomvaya@hopi.nsn.us; rpm crcs@yahoo.com;
joel lusk@fws.gov; vitulano.karen@epamail.epa.gov; gtom@nndfw.org; sharon.pinto@bia.gov;
rlwilliamson@osmre.gov; garry.cantley@bia.gov; shoefele@blm.gov; chonyumptewa@hopi.nsn.us;
michael george@nps.gov; david campbell@fws.gov; rwhitehorsel@navajo-nsn.gov; lara r rozzell@nps.gov;
anisula@blm.gov; jstucker@frontiernet.net; a1martinez@blm.gov; tamera.dawes@bia.gov;
sheth.gary@epa.gov; pkyselka@nndfw.org; stan.webb@bia.gov; cheryl eckhardt@nps.gov;
Nhonie@hopi.nsn.us; denise baker@fws.gov; sharon whitmore@fws.gov; agallegos@blm.gov;
mcalle@osmre.gov

Cc: zamanakh@yahoo.com; joe.lockerd@cardnotec.com; stephenbetsitty@navajo-nsn.gov; john wessels@nps.gov;
mmartine@blm.gov; tgow@blm.gov; marvin.keller@bia.gov; agallegos@blm.gov; anisula@blm.gov;
garry.cantley@bia.gov; mmorris.opvp@gmail.com; stephen spencer@ios.doi.gov; jstucker@frontiernet.net;
rlwilliamson@osmre.gov; a1martinez@blm.gov; jgaragon@blm.gov; deanna.l.cummings@usace.army.mil;
kimberly.demuth@cardno.com; chonyumptewa@hopi.nsn.us; terry.mcclung@bia.gov;
michael george@nps.gov; sharon whitmore@fws.gov; joel lusk@fws.gov; pkyselka@nndfw.org;
bpostle@osmre.gov; nhonie@hopi.nsn.us; vitulano.karen@epamail.epa.gov; leroyshingoi@yahoo.com;
krishnab@frontier.com; harrilene.yazzie@bia.gov; daniel.tormey@cardno.com; gtom@nndfw.org;
david campbell@fws.gov; sheth.gary@epa.gov; deanna.l.cummings@spa02.usace.army.mil; jgalluzz@blm.gov;
cheryl eckhardt@nps.gov; pking@blm.gov; sharon.pinto@bia.gov; mlomaomvaya@hopi.nsn.us;
kate.bartz@cardnotec.com; denise baker@fws.gov; shall@blm.gov; frederickhwhite@frontiernet.net;
stan.webb@bia.gov; sam.yazzie@bia.gov; cmaestas@blm.gov; amy.heuslein@bia.gov; simone.jones@bia.gov;
lara r rozzell@nps.gov; rpm crcs@yahoo.com; tamera.dawes@bia.gov; shoefele@blm.gov;
myellowman@osmre.gov; macfarlane.john@epamail.epa.gov; wendell.honanie@bia.gov; rwhitehorsel@navajo-
nsn.gov; fkirby@osmre.gov; gmase@hopi.nsn.us

Subject: [Update] FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Tuesday, October 01, 2013 8:14:48 AM

Due to the temporary shutdown of the federal government this meeting has been
cancelled.

Upon return to the office I will notify all regarding the rescheduling of meetings.

FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 
Kick-Off meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly 
meetings with representatives of the various Cooperating Agencies to discuss status, provide 
updates and address other issues as needed. OSM proposed having these recurring meetings on 
the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving 
this notice because you have been identified as a point of contact for your agency regarding this 
project.

The conference line information is:

Call Number

Participant Code: 

general Agenda

* EIS Development Status (OSM report)

Non-Responsive

Non-Responsive



* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda 
please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When Wed Oct 2, 2013 10am – 11am Mountain Time

Where Denver - Powder River Room; Conference call # ; Code  (map)

Who • Marcelo Calle - organizer

• Gloria Tom (gtom@nndfw.org)
• David Cambell (David_Campbell@fws.gov)
• Stephen B. Etsitty (stephenbetsitty@navajo-nsn.gov)
• Deanna L. Cummings (Deanna.L.Cummings@spa02.usace.army.mil)
• 'john_wessels@nps.gov'
• Galluzzi, Joseph
• Cheryl Eckhardt (cheryl_eckhardt@nps.gov)
• Pinto, Sharon
• King, Powell F
• Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us)
• 'Bartz, Kate L.'
• Keller, Marvin
• Baker, Denise
• Hall, Scott V
• Frederick H. White (frederickhwhite@frontiernet.net)

Non-Responsive Non-Responsive



• Webb, Stan
• Yazzie, Sam
• Nisula, Amanda L
• Cantley, Garry
• Heuslein, Amy
• Spencer, Stephen
• John Stucker (jstucker@frontiernet.net)
• Jones, Simone
• 'Lara_R_Rozzell@nps.gov'
• Williamson, Rick L.
• 'Cummings, Deanna L SPA'
• R MALDONADO
• Clayton Honyumptewa (chonyumptewa@hopi.nsn.us)
• McClung, Terry
• Dawes, Tamera
• Whitmore, Sharon
• Joel_Lusk@fws.gov
• Hoefeler, Shannon D
• Honanie, Wendell
• Yellowman, Mychal
• Postle, Bob
• Karen Vitulano (vitulano.karen@epamail.epa.gov)
• George Mase (gmase@hopi.nsn.us)
• 'leroyshingoi@yahoo.com'
• Yazzie, Harrilene
• macfarlane.john@epamail.epa.gov
• daniel.tormey@cardno.com
• joe.lockerd@cardnotec.com
• Foster Kirby
• mmorris.opvp@gmail.com
• mmartine@blm.gov
• kimberly.demuth@cardno.com
• Nhonie@hopi.nsn.us
• rwhitehorsel@navajo-nsn.gov
• krishnab@frontier.com
• tgow@blm.gov
• a1martinez@blm.gov
• sheth.gary@epa.gov
• Anthony Gallegos
• Connie Maestas
• Jillian Aragon
• pkyselka@nndfw.org
• Michael George
• zamanakh@yahoo.com



From: Google Calendar on behalf of mcalle@osmre.gov
To: joe.lockerd@cardnotec.com; shall@blm.gov; harrilene.yazzie@bia.gov; mmartine@blm.gov;

frederickhwhite@frontiernet.net; john reber@nps.gov; kimberly.demuth@cardno.com; tgow@blm.gov;
wendell.honanie@bia.gov; john wessels@nps.gov; stephen spencer@ios.doi.gov; myellowman@osmre.gov;
amy.heuslein@bia.gov; deanna.l.cummings@spa02.usace.army.mil; jgalluzz@blm.gov; pking@blm.gov;
mmorris.opvp@gmail.com; stephenbetsitty@navajo-nsn.gov; daniel.tormey@cardno.com;
kate.bartz@cardnotec.com; gmase@hopi.nsn.us; bpostle@osmre.gov; krishnab@frontier.com;
fkirby@osmre.gov; leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; simone.jones@bia.gov;
denise.begay@bia.gov; terry.mcclung@bia.gov; marvin.keller@bia.gov; deanna.l.cummings@usace.army.mil;
sam.yazzie@bia.gov; mlomaomvaya@hopi.nsn.us; rpm crcs@yahoo.com; joel lusk@fws.gov;
vitulano.karen@epamail.epa.gov; gtom@nndfw.org; svaldez@blm.gov; sharon.pinto@bia.gov;
rlwilliamson@osmre.gov; garry.cantley@bia.gov; shoefele@blm.gov; chonyumptewa@hopi.nsn.us;
david campbell@fws.gov; rwhitehorsel@navajo-nsn.gov; lara r rozzell@nps.gov; anisula@blm.gov;
jstucker@frontiernet.net; a1martinez@blm.gov; tamera.dawes@bia.gov; stan.webb@bia.gov;
cheryl eckhardt@nps.gov; Nhonie@hopi.nsn.us; denise baker@fws.gov; sharon whitmore@fws.gov;
mcalle@osmre.gov

Cc: joe.lockerd@cardnotec.com; stephenbetsitty@navajo-nsn.gov; john wessels@nps.gov; mmartine@blm.gov;
tgow@blm.gov; marvin.keller@bia.gov; anisula@blm.gov; garry.cantley@bia.gov; mmorris.opvp@gmail.com;
john reber@nps.gov; stephen spencer@ios.doi.gov; jstucker@frontiernet.net; rlwilliamson@osmre.gov;
a1martinez@blm.gov; deanna.l.cummings@usace.army.mil; kimberly.demuth@cardno.com;
chonyumptewa@hopi.nsn.us; terry.mcclung@bia.gov; sharon whitmore@fws.gov; joel lusk@fws.gov;
bpostle@osmre.gov; nhonie@hopi.nsn.us; vitulano.karen@epamail.epa.gov; leroyshingoi@yahoo.com;
krishnab@frontier.com; harrilene.yazzie@bia.gov; daniel.tormey@cardno.com; gtom@nndfw.org;
david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil; jgalluzz@blm.gov;
cheryl eckhardt@nps.gov; pking@blm.gov; sharon.pinto@bia.gov; mlomaomvaya@hopi.nsn.us;
kate.bartz@cardnotec.com; denise baker@fws.gov; shall@blm.gov; frederickhwhite@frontiernet.net;
stan.webb@bia.gov; sam.yazzie@bia.gov; denise.begay@bia.gov; svaldez@blm.gov; amy.heuslein@bia.gov;
simone.jones@bia.gov; lara r rozzell@nps.gov; rpm crcs@yahoo.com; tamera.dawes@bia.gov;
shoefele@blm.gov; macfarlane.john@epamail.epa.gov; myellowman@osmre.gov; wendell.honanie@bia.gov;
rwhitehorsel@navajo-nsn.gov; fkirby@osmre.gov; gmase@hopi.nsn.us

Subject: [Update] FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Tuesday, June 04, 2013 4:10:30 PM

Please note the Cooperating Agency Coordination meeting is tomorrow Wednesday
June 5, 2013 NOT June 3 as I indicated in my email. I am sure everyone likely
realized that but just wanted to note. Apologies for any confusion. Thanks

FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 
Kick-Off meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly 
meetings with representatives of the various Cooperating Agencies to discuss status, provide 
updates and address other issues as needed. OSM proposed having these recurring meetings on 
the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving 
this notice because you have been identified as a point of contact for your agency regarding this 
project.

The conference line information is:

Call Number

Participant Code: 

general Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)

Non-Responsive

Non-Responsive



* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda 
please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When Wed Jun 5, 2013 10am – 11am Mountain Time

Where Denver - Powder River Room; Conference call # ; Code  (map)

Who • Marcelo Calle - organizer

• Gloria Tom (gtom@nndfw.org)
• David Cambell (David_Campbell@fws.gov)
• Stephen B. Etsitty (stephenbetsitty@navajo-nsn.gov)
• Deanna L. Cummings (Deanna.L.Cummings@spa02.usace.army.mil)
• 'john_wessels@nps.gov'
• Galluzzi, Joseph
• Cheryl Eckhardt (cheryl_eckhardt@nps.gov)
• Pinto, Sharon
• King, Powell F
• Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us)
• 'Bartz, Kate L.'
• Keller, Marvin
• Baker, Denise
• Hall, Scott V
• Frederick H. White (frederickhwhite@frontiernet.net)
• Webb, Stan

Non-ResponsiveNon-Responsive



• Yazzie, Sam
• Nisula, Amanda L
• Begay, Denise
• Cantley, Garry
• Heuslein, Amy
• John Reber (john_reber@nps.gov)
• Spencer, Stephen
• John Stucker (jstucker@frontiernet.net)
• Jones, Simone
• 'Lara_R_Rozzell@nps.gov'
• Williamson, Rick L.
• 'Cummings, Deanna L SPA'
• R MALDONADO
• Clayton Honyumptewa (chonyumptewa@hopi.nsn.us)
• McClung, Terry
• Dawes, Tamera
• Whitmore, Sharon
• Joel_Lusk@fws.gov
• Hoefeler, Shannon D
• Honanie, Wendell
• Yellowman, Mychal
• Postle, Bob
• Karen Vitulano (vitulano.karen@epamail.epa.gov)
• George Mase (gmase@hopi.nsn.us)
• 'leroyshingoi@yahoo.com'
• Yazzie, Harrilene
• macfarlane.john@epamail.epa.gov
• daniel.tormey@cardno.com
• joe.lockerd@cardnotec.com
• Foster Kirby
• mmorris.opvp@gmail.com
• mmartine@blm.gov
• kimberly.demuth@cardno.com
• Nhonie@hopi.nsn.us
• rwhitehorsel@navajo-nsn.gov
• krishnab@frontier.com
• tgow@blm.gov
• Shyra Valdez
• a1martinez@blm.gov



From: Google Calendar on behalf of mcalle@osmre.gov
To: joe.lockerd@cardnotec.com; harrilene.yazzie@bia.gov; shall@blm.gov; mmartine@blm.gov;

frederickhwhite@frontiernet.net; jgaragon@blm.gov; cmaestas@blm.gov; kimberly.demuth@cardno.com;
tgow@blm.gov; wendell.honanie@bia.gov; stephen spencer@ios.doi.gov; myellowman@osmre.gov;
amy.heuslein@bia.gov; pking@blm.gov; mmorris.opvp@gmail.com; stephenbetsitty@navajo-nsn.gov;
daniel.tormey@cardno.com; kate.bartz@cardnotec.com; gmase@hopi.nsn.us; zamanakh@yahoo.com;
bpostle@osmre.gov; krishnab@frontier.com; fkirby@osmre.gov; leroyshingoi@yahoo.com;
simone.jones@bia.gov; deanna.l.cummings@usace.army.mil; marvin.keller@bia.gov; terry.mcclung@bia.gov;
sam.yazzie@bia.gov; rpm crcs@yahoo.com; vitulano.karen@epamail.epa.gov; gtom@nndfw.org;
sharon.pinto@bia.gov; rlwilliamson@osmre.gov; garry.cantley@bia.gov; shoefele@blm.gov;
chonyumptewa@hopi.nsn.us; michael george@nps.gov; price.kimeka@epa.gov; david campbell@fws.gov;
rwhitehorsel@navajo-nsn.gov; anisula@blm.gov; a1martinez@blm.gov; jansky.michael@epa.gov;
tamera.dawes@bia.gov; pkyselka@nndfw.org; sheth.gary@epa.gov; stan.webb@bia.gov;
cheryl eckhardt@nps.gov; denise baker@fws.gov; Nhonie@hopi.nsn.us; agallegos@blm.gov;
sharon whitmore@fws.gov; mcalle@osmre.gov

Cc: zamanakh@yahoo.com; joe.lockerd@cardnotec.com; stephenbetsitty@navajo-nsn.gov; mmartine@blm.gov;
tgow@blm.gov; marvin.keller@bia.gov; agallegos@blm.gov; anisula@blm.gov; garry.cantley@bia.gov;
mmorris.opvp@gmail.com; stephen spencer@ios.doi.gov; rlwilliamson@osmre.gov; a1martinez@blm.gov;
jgaragon@blm.gov; deanna.l.cummings@usace.army.mil; kimberly.demuth@cardno.com;
chonyumptewa@hopi.nsn.us; terry.mcclung@bia.gov; michael george@nps.gov; jansky.michael@epa.gov;
sharon whitmore@fws.gov; pkyselka@nndfw.org; bpostle@osmre.gov; nhonie@hopi.nsn.us;
vitulano.karen@epamail.epa.gov; krishnab@frontier.com; leroyshingoi@yahoo.com; harrilene.yazzie@bia.gov;
daniel.tormey@cardno.com; price.kimeka@epa.gov; gtom@nndfw.org; david campbell@fws.gov;
sheth.gary@epa.gov; cheryl eckhardt@nps.gov; sharon.pinto@bia.gov; pking@blm.gov;
kate.bartz@cardnotec.com; denise baker@fws.gov; shall@blm.gov; frederickhwhite@frontiernet.net;
stan.webb@bia.gov; sam.yazzie@bia.gov; cmaestas@blm.gov; amy.heuslein@bia.gov; simone.jones@bia.gov;
rpm crcs@yahoo.com; tamera.dawes@bia.gov; shoefele@blm.gov; myellowman@osmre.gov;
wendell.honanie@bia.gov; rwhitehorsel@navajo-nsn.gov; fkirby@osmre.gov; gmase@hopi.nsn.us

Subject: [Update] FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Friday, December 27, 2013 11:35:17 AM

Hope all had a happy holiday and are getting ready for the new year. Since the
January 2014 coordination call falls on Wednesday, January 1, 2014 the recurring
monthly cooperating agency coordination call is rescheduled.

The January 2014 cooperating agency coordination call will be rescheduling for
Wednesday, January 15, 2014.

FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Teleconference
Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 
Kick-Off meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly 
meetings with representatives of the various Cooperating Agencies to discuss status, provide 
updates and address other issues as needed. OSM proposed having these recurring meetings on 
the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving 
this notice because you have been identified as a point of contact for your agency regarding this 
project.

The conference line information is:

Call Number

Participant Code: 

general Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)

Non-Responsive

Non-Responsive



* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda 
please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When Wed Jan 1, 2014 10am – 11am Mountain Time

Where Denver - Powder River Room; Conference call # ; Code  (map)

Who • Marcelo Calle - organizer

• Gloria Tom (gtom@nndfw.org)
• David Cambell (David_Campbell@fws.gov)
• Stephen B. Etsitty (stephenbetsitty@navajo-nsn.gov)
• Cheryl Eckhardt (cheryl_eckhardt@nps.gov)
• Pinto, Sharon
• King, Powell F
• 'Bartz, Kate L.'
• Keller, Marvin
• Baker, Denise
• Hall, Scott V
• Frederick H. White (frederickhwhite@frontiernet.net)
• Webb, Stan
• Yazzie, Sam
• Nisula, Amanda L
• Cantley, Garry
• Heuslein, Amy

Non-ResponsiveNon-Responsive



• Spencer, Stephen
• Jones, Simone
• Williamson, Rick L.
• 'Cummings, Deanna L SPA'
• R MALDONADO
• Clayton Honyumptewa (chonyumptewa@hopi.nsn.us)
• McClung, Terry
• Dawes, Tamera
• Whitmore, Sharon
• Hoefeler, Shannon D
• Honanie, Wendell
• Yellowman, Mychal
• Postle, Bob
• Karen Vitulano (vitulano.karen@epamail.epa.gov)
• George Mase (gmase@hopi.nsn.us)
• 'leroyshingoi@yahoo.com'
• Yazzie, Harrilene
• daniel.tormey@cardno.com
• joe.lockerd@cardnotec.com
• Foster Kirby
• mmorris.opvp@gmail.com
• mmartine@blm.gov
• kimberly.demuth@cardno.com
• Nhonie@hopi.nsn.us
• rwhitehorsel@navajo-nsn.gov
• krishnab@frontier.com
• tgow@blm.gov
• a1martinez@blm.gov
• sheth.gary@epa.gov
• Anthony Gallegos
• Connie Maestas
• Jillian Aragon
• pkyselka@nndfw.org
• Michael George
• zamanakh@yahoo.com
• jansky.michael@epa.gov
• price.kimeka@epa.gov



From: Google Calendar on behalf of mcalle@osmre.gov
To: leroyshingoi@yahoo.com; simone.jones@bia.gov; harrilene.yazzie@bia.gov; shall@blm.gov;

gilbert.becenti@bia.gov; frederickhwhite@frontiernet.net; denise.begay@bia.gov; terry.mcclung@bia.gov;
deanna.l.cummings@usace.army.mil; marvin.keller@bia.gov; sam.yazzie@bia.gov; mlomaomvaya@hopi.nsn.us;
joel lusk@fws.gov; rpm crcs@yahoo.com; vitulano.karen@epamail.epa.gov; john reber@nps.gov;
gtom@nndfw.org; sharon.pinto@bia.gov; rlwilliamson@osmre.gov; shoefele@blm.gov; garry.cantley@bia.gov;
chonyumptewa@hopi.nsn.us; mlmorris@navajo-nsn.gov; wendell.honanie@bia.gov; john wessels@nps.gov;
stephen spencer@ios.doi.gov; myellowman@osmre.gov; david campbell@fws.gov;
deanna.l.cummings@spa02.usace.army.mil; amy.heuslein@bia.gov; jgalluzz@blm.gov; lara r rozzell@nps.gov;
anisula@blm.gov; jstucker@frontiernet.net; pking@blm.gov; stephenbetsitty@navajo-nsn.gov;
carlos.jallo@cardnotec.com; tamera.dawes@bia.gov; gmase@hopi.nsn.us; kate.bartz@cardnotec.com;
stan.webb@bia.gov; cheryl eckhardt@nps.gov; denise baker@fws.gov; bpostle@osmre.gov;
sharon whitmore@fws.gov; mcalle@osmre.gov

Cc: gtom@nndfw.org; david campbell@fws.gov; stephenbetsitty@navajo-nsn.gov;
deanna.l.cummings@spa02.usace.army.mil; jgalluzz@blm.gov; john wessels@nps.gov;
cheryl eckhardt@nps.gov; pking@blm.gov; sharon.pinto@bia.gov; mlomaomvaya@hopi.nsn.us;
kate.bartz@cardnotec.com; marvin.keller@bia.gov; carlos.jallo@cardnotec.com; denise baker@fws.gov;
shall@blm.gov; frederickhwhite@frontiernet.net; sam.yazzie@bia.gov; stan.webb@bia.gov; anisula@blm.gov;
denise.begay@bia.gov; garry.cantley@bia.gov; amy.heuslein@bia.gov; john reber@nps.gov;
stephen spencer@ios.doi.gov; jstucker@frontiernet.net; simone.jones@bia.gov; lara r rozzell@nps.gov;
rlwilliamson@osmre.gov; rpm crcs@yahoo.com; deanna.l.cummings@usace.army.mil;
chonyumptewa@hopi.nsn.us; gilbert.becenti@bia.gov; terry.mcclung@bia.gov; tamera.dawes@bia.gov;
sharon whitmore@fws.gov; joel lusk@fws.gov; shoefele@blm.gov; myellowman@osmre.gov;
mlmorris@navajo-nsn.gov; bpostle@osmre.gov; wendell.honanie@bia.gov; vitulano.karen@epamail.epa.gov;
gmase@hopi.nsn.us; leroyshingoi@yahoo.com; harrilene.yazzie@bia.gov

Subject: [Update] RESCHEDULED JAN 9 - FCPP & Navajo Mine Energy Project EIS - Cooperating Agency
Date: Wednesday, December 12, 2012 4:27:50 PM

Afternoon,

In my rush to reschedule I managed to overlook the fact that the OSM Section 106
Coordination meeting is scheduled for January 9, 2013. The monthly Cooperating
Agencies coordination meeting will again need to be re-scheduled to Wednesday,
January 16, 2013 from 10AM -11AM. Apologies for confusion. I will update the
meeting request.

RESCHEDULED JAN 9 - FCPP & Navajo Mine Energy Project EIS -
Cooperating Agency Teleconference
The Wednesday, January 2, 2013 monthly meeting with the Cooperating Agencies has been 
scheduled to Wednesday, January 9, 2013 (10AM -11AM) due to the holidays.

Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 
Kick-Off meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly 
meetings with representatives of the various Cooperating Agencies to discuss status, provide 
updates and address other issues as needed. OSM proposed having these recurring meetings on 
the first Wednesday of every month at 10:00 AM mountain time (currently MST). You are receiving 
this notice because you have been identified as a point of contact for your agency regarding this 
project.

The conference line information is:

Call Number

Participant Code: 

general Agenda

Non-Responsive

Non-Responsive



* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda 
please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When Wed Jan 9 10am – 11am Mountain Time

Where Denver - Powder River Room; Conference call # ; Code  (map)

Who • Marcelo Calle - organizer

• sharon_whitmore@fws.gov
• gtom@nndfw.org
• deanna.l.cummings@spa02.usace.army.mil
• stephenbetsitty@navajo-nsn.gov
• jgalluzz@blm.gov
• Mychal Yellowman
• mlomaomvaya@hopi.nsn.us
• Rick Williamson
• cheryl_eckhardt@nps.gov
• pking@blm.gov
• kate.bartz@cardnotec.com
• lara_r_rozzell@nps.gov

Non-ResponsiveNon-Responsive



• carlos.jallo@cardnotec.com
• john_wessels@nps.gov
• frederickhwhite@frontiernet.net
• shoefele@blm.gov
• gilbert.becenti@bia.gov
• garry.cantley@bia.gov
• sharon.pinto@bia.gov
• marvin.keller@bia.gov
• anisula@blm.gov
• shall@blm.gov
• harrilene.yazzie@bia.gov
• jstucker@frontiernet.net
• joel_lusk@fws.gov
• denise_baker@fws.gov
• tamera.dawes@bia.gov
• simone.jones@bia.gov
• deanna.l.cummings@usace.army.mil
• rpm_crcs@yahoo.com
• Bob Postle
• chonyumptewa@hopi.nsn.us
• wendell.honanie@bia.gov
• denise.begay@bia.gov
• stephen_spencer@ios.doi.gov
• terry.mcclung@bia.gov
• sam.yazzie@bia.gov
• mlmorris@navajo-nsn.gov
• amy.heuslein@bia.gov
• vitulano.karen@epamail.epa.gov
• stan.webb@bia.gov
• john_reber@nps.gov
• gmase@hopi.nsn.us
• leroyshingoi@yahoo.com
• david_campbell@fws.gov



From: Spencer, Stephen
To: Stewart, Robert F.
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional Task Force Members
Date: Thursday, August 16, 2012 2:30:23 PM
Attachments: Letter to Secretary from Navajo President.pdf

Four Corners Power Plant signed letter 6 7 2012.pdf

As you can see from Rick's e-mail below (at the bottom) it is intended
that members be from all cooperators (I am not sure why the two tribes are
not represented - I am not sure if this was an oversight on his part).
This group has not yet met.  There is a broader group that meets the first
Wednesday of every month and it consists of staff from all the agencies
and the two tribes.  Does this help?

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:39 PM
To: Salas, Crystal; Reber, John; Nida_Shaheen@nps.gov; Eckhardt, Cheryl;
Karen Vitulano; Hoefeler, Shannon D; Galluzzi, Joseph; Campbell, David;
Murphy, Wally; Whitmore, Sharon
Cc: Spencer, Stephen; Cummings, Deanna L SPA; Yazzie, Harrilene; Pinto,
Sharon; 'allan.e.steinle@usace.army.mil'; Leavitt, Marcy L. SPA
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

All;

As a follow-up to the email below, requesting designation of the agency
person to serve on the regional task force for this EIS, for your
information I am attaching the recently received response from DOI
Secretary Salazar to Navajo Nation President Shelly. This response letter
should give you further perspective regarding the need for and function of
the regional task force. At such time that your agency has come resolution
on the task force member to serve, again, please provide the name and
contact information to me.

Regards,
Rick W.

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 05, 2012 9:46 AM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon



Subject: The Four Corners & Navajo Mine Energy Project EIS - Regional Task
Force Members

All;

As was discussed during the EIS kick-off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation
President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for
this important project.  It is understood that the task force members will
be made up of the following: OSM's Regional Director (Al Klein); BIA's
Regional Director, Navajo Office (Sharon Pinto); BLM's New Mexico State
Director (no name yet); FWS's Regional Director (no name yet); an
equivalent regional manager from the NPS (no name yet); US Army Corp of
Engineers Chief, Regulatory Division, Albuquerque District (Allan
Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been
assigned the lead in this task force. 

To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact
on to my RD (Al Klein) whom will follow-up with the designated member
detailing the primary purpose of the task force and when/how
communications will be conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting
   



From: Calle, Marcelo
To: Spencer, Stephen
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional Task Force Members
Date: Monday, June 25, 2012 2:45:13 PM
Attachments: Letter to Secretary from Navajo President.pdf

Four Corners Power Plant signed letter 6 7 2012.pdf

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:41 PM
To: Calle, Marcelo
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

FYI

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:39 PM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Cc: Spencer, Stephen; 'Cummings, Deanna L SPA'; Yazzie, Harrilene; Pinto,
Sharon; 'allan.e.steinle@usace.army.mil'; 'Leavitt, Marcy L. SPA'
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

All;

As a follow-up to the email below, requesting designation of the agency
person to serve on the regional task force for this EIS, for your
information I am attaching the recently received response from DOI
Secretary Salazar to Navajo Nation President Shelly. This response letter
should give you further perspective regarding the need for and function of
the regional task force. At such time that your agency has come resolution
on the task force member to serve, again, please provide the name and
contact information to me.

Regards,
Rick W.

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 05, 2012 9:46 AM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Subject: The Four Corners & Navajo Mine Energy Project EIS - Regional Task
Force Members

All;

As was discussed during the EIS kick-off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation



President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for
this important project.  It is understood that the task force members will
be made up of the following: OSM's Regional Director (Al Klein); BIA's
Regional Director, Navajo Office (Sharon Pinto); BLM's New Mexico State
Director (no name yet); FWS's Regional Director (no name yet); an
equivalent regional manager from the NPS (no name yet); US Army Corp of
Engineers Chief, Regulatory Division, Albuquerque District (Allan
Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been
assigned the lead in this task force. 

To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact
on to my RD (Al Klein) whom will follow-up with the designated member
detailing the primary purpose of the task force and when/how
communications will be conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting
   



From: Spencer, Stephen
To: Eto, Sandra
Cc: Stewart, Robert F.
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional Task Force Members
Date: Thursday, August 16, 2012 2:42:27 PM
Attachments: Letter to Secretary from Navajo President.pdf

Four Corners Power Plant signed letter 6 7 2012.pdf

Bob Stewart wanted me to answer your question about the FCPP Navajo Mine
Task Force.  I didn't realize until I sent the answer below to him that he
wanted me to send it to you directly.  The information below  that I sent
to Bob should help answer it.  It is intended that all the cooperators
have a representative.  I am not sure if that is meant to include Tribal
representatives since they aren't mentioned or whether that was an
oversight.  This group has not yet met but will soon.

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html

-----Original Message-----
From: Spencer, Stephen
Sent: Thursday, August 16, 2012 2:30 PM
To: Stewart, Robert F.
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

As you can see from Rick's e-mail below (at the bottom) it is intended
that members be from all cooperators (I am not sure why the two tribes are
not represented - I am not sure if this was an oversight on his part).
This group has not yet met.  There is a broader group that meets the first
Wednesday of every month and it consists of staff from all the agencies
and the two tribes.  Does this help?

Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance U.S. Department of the
Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov Web Site:  www.doi.gov/oepc/albuquerque.html

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 12, 2012 1:39 PM
To: Salas, Crystal; Reber, John; Nida_Shaheen@nps.gov; Eckhardt, Cheryl;
Karen Vitulano; Hoefeler, Shannon D; Galluzzi, Joseph; Campbell, David;



Murphy, Wally; Whitmore, Sharon
Cc: Spencer, Stephen; Cummings, Deanna L SPA; Yazzie, Harrilene; Pinto,
Sharon; 'allan.e.steinle@usace.army.mil'; Leavitt, Marcy L. SPA
Subject: FW: The Four Corners & Navajo Mine Energy Project EIS - Regional
Task Force Members

All;

As a follow-up to the email below, requesting designation of the agency
person to serve on the regional task force for this EIS, for your
information I am attaching the recently received response from DOI
Secretary Salazar to Navajo Nation President Shelly. This response letter
should give you further perspective regarding the need for and function of
the regional task force. At such time that your agency has come resolution
on the task force member to serve, again, please provide the name and
contact information to me.

Regards,
Rick W.

-----Original Message-----
From: Williamson, Rick L.
Sent: Tuesday, June 05, 2012 9:46 AM
To: 'Crystal_Salas@nps.gov'; 'John_Reber@nps.gov'; Nida_Shaheen@nps.gov;
'Cheryl_Eckhardt@nps.gov'; 'Karen Vitulano'; Hoefeler, Shannon D;
Galluzzi, Joseph; 'David_Campbell@fws.gov'; 'Wally_Murphy@fws.gov';
Whitmore, Sharon
Subject: The Four Corners & Navajo Mine Energy Project EIS - Regional Task
Force Members

All;

As was discussed during the EIS kick-off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation
President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for
this important project.  It is understood that the task force members will
be made up of the following: OSM's Regional Director (Al Klein); BIA's
Regional Director, Navajo Office (Sharon Pinto); BLM's New Mexico State
Director (no name yet); FWS's Regional Director (no name yet); an
equivalent regional manager from the NPS (no name yet); US Army Corp of
Engineers Chief, Regulatory Division, Albuquerque District (Allan
Steinle); an equivalent regional manager from the USEPA (no name yet); and
the regional officer from OEPC (Steve Spencer).  OSM's RD has been
assigned the lead in this task force. 

To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact
on to my RD (Al Klein) whom will follow-up with the designated member
detailing the primary purpose of the task force and when/how
communications will be conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting



From: Spencer, Stephen
To: martinez, shirley
Subject: FW: Cooperating Agency Mou
Date: Tuesday, September 18, 2012 11:43:43 AM
Attachments: OSM OEPC MOU NN Letter.pdf

Please print the attachment for my file.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Tuesday, September 18, 2012 11:36 AM
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: Cooperating Agency Mou
 
Stephen,
 

Per our phone discussion on September 18th I have forwarded you the Four Corners Power Plant
and Navajo Mine Energy Project Cooperating Agencies Memorandum of Understanding (MOU)
signed by the Navajo Nation. In error the Navajo Nation mailed the signed MOU to the OSM
Western Region Office. Please let me know when you have received. I have included a scanned copy
of the OSM letter and package received.
 
Thanks,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office



(303) 293-5032 Fax
 
 
 



From: Spencer, Stephen
To: Reber, John; Eckhardt, Cheryl; Galluzzi, Joseph; Hoefeler, Shannon D
Bcc: Calle, Marcelo
Subject: FW: Cooperator MOU and Regional Task Force
Date: Wednesday, June 27, 2012 2:56:00 PM
Attachments: Four Corners Power Plant signed letter 6 7 2012.pdf

All:  I told OSM that I would follow up with you regarding who will be designated to be on the
Regional Task Force to be formed to address the Navajo Pinabete Mine/Four Corners Power Plant
Environmental Impact Statement.  OSM has heard from all but NPS and BLM (and FWS but there is a
meeting with them tomorrow and OSM will discuss with them at that time).  At your earliest
convenience, please let me know who will be assigned that responsibility (“representing
Departmental regional leadership”) referred to in the Secretary’s letter to Navajo Nation President
Ben Shelly (attached).  Thanks.
 
Steve
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Monday, June 25, 2012 3:14 PM
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: Cooperator MOU and Regional Task Force
 
Steve,
 
Per our conversation. Please proceed with finalizing the Cooperators MOU. If the Hopi later wishes
to join as a cooperator will amend the MOU.
I will defer to your decision but I will suggest you finalize the most current version, have the solicitor
give it a final once over and then distribute for signing.
 
You indicated that the BIA Phoenix office may need to be included as a signatory due to the renewal
on Hopi lands. I think we may be able to just send the final version to them for signature as well



since there will not be significant edits. Your call though.
 
Please keep informed of the status of this document. Thanks for ushering this along.
 
Also as we discussed please see if you can help identify who is to serve on the Regional Task Force
representing the NPS and the BLM. OSM will be meeting with the USFWS on Thursday and we can
discuss who they will nominate at that time. These are the remaining agencies that have not
designated a member for the Regional Task Force in response to Rick Williamson’s June 5 email
request.
 
Thanks,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 



From: Williamson, Rick L.
To: Spencer, Stephen
Cc: Calle, Marcelo
Subject: FW: EPA contact - Four Corners & Navajo Mine Energy Project Regional Task Force
Date: Monday, June 25, 2012 10:59:27 AM

Steve – FYI – see email below.
 
Rick
 

From: Williamson, Rick L. 
Sent: Friday, June 22, 2012 10:35 AM
To: 'Karen Vitulano'
Cc: Calle, Marcelo; Nate Lau; Angeles Herrera; Kathleen Goforth; Elaine Suriano
Subject: RE: EPA contact - Four Corners & Navajo Mine Energy Project Regional Task Force
 
Thanks for the response and information, Karen; I will pass this contact information on to the OSM
Regional Director.
 
Thanks again,
Rick
 

From: Karen Vitulano [mailto:Vitulano.Karen@epamail.epa.gov] 
Sent: Monday, June 18, 2012 12:47 PM
To: Williamson, Rick L.
Cc: Calle, Marcelo; Nate Lau; Angeles Herrera; Kathleen Goforth; Elaine Suriano
Subject: EPA contact - Four Corners & Navajo Mine Energy Project Regional Task Force
 
Rick - 

Enrique Manzanilla will serve for EPA on the DOI Regional Task Force.  Enrique is Director of the
Communities and Ecosystems Division at EPA Region 9 and oversees both the Tribal Program Office
and the Environmental Review Office.  His contact info is below: 

Enrique Manzanilla
Director, Communities and Ecosystems Division
US EPA Region 9 - Pacific Southwest
75 Hawthorne St. CED-1
San Francisco, CA  94105 
PHONE:  (415) 972-3843 
FAX: 415-947-8026 
EMAIL: Manzanilla.Enrique@epa.gov 

Let me know if you have any questions.   

*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Karen Vitulano
U.S. Environmental Protection Agency, Region 9
Environmental Review Office
75 Hawthorne St. CED-2
San Francisco, CA  94105
PHONE 415-947-4178



FAX 415-947-8026 

From:        "Williamson, Rick L." <RLWilliamson@osmre.gov> 
To:        "Salas, Crystal" <Crystal_Salas@nps.gov>, "Reber, John" <John_Reber@nps.gov>, "Nida_Shaheen@nps.gov"
<Nida Shaheen@nps.gov>, "Eckhardt, Cheryl" <Cheryl Eckhardt@nps.gov>, Karen Vitulano/R9/USEPA/US@EPA, "Hoefeler,
Shannon D" <shoefele@blm.gov>, "Galluzzi, Joseph" <jgalluzz@blm.gov>, "Campbell, David" <David_Campbell@fws.gov>, "Murphy,

Wally" <wally murphy@fws.gov>, "Whitmore, Sharon" <sharon whitmore@fws.gov> 
Date:        06/05/2012 08:46 AM 
Subject:        The Four Corners & Navajo Mine Energy Project EIS - Regional Task Force Members

All;

As was discussed during the EIS kick-off meeting in Albuquerque on May 22,
as initiated through a March 20, 2012, request letter from Navajo Nation
President Ben Shelly to Secretary Salazar (copy attached), a Regional Task
Force is being formed to oversee the timely development of the EIS for this
important project.  It is understood that the task force members will be
made up of the following: OSM's Regional Director (Al Klein); BIA's Regional
Director, Navajo Office (Sharon Pinto); BLM's New Mexico State Director (no
name yet); FWS's Regional Director (no name yet); an equivalent regional
manager from the NPS (no name yet); US Army Corp of Engineers Chief,
Regulatory Division, Albuquerque District (Allan Steinle); an equivalent
regional manager from the USEPA (no name yet); and the regional officer from
OEPC (Steve Spencer).  OSM's RD has been assigned the lead in this task
force.  

To complete the designation of the task force members, I have been tasked
with requesting from each of your agencies whom would be the participating
member for this regional task force.  Please provide to me a name and
contact information for the designated member from your agency that would
serve in this capacity.  Once received, I will pass that name and contact on
to my RD (Al Klein) whom will follow-up with the designated member detailing
the primary purpose of the task force and when/how communications will be
conducted within the group.

I look forward to your response.

Thanks much,
Rick Williamson
OSM Manager, Indian Lands Permitting 
   
[attachment "Letter to Secretary from Navajo President.pdf" deleted by Karen
Vitulano/R9/USEPA/US]



From: Heuslein, Amy
To: Spencer, Stephen
Subject: FW: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training - Denver July 26
Date: Thursday, August 16, 2012 10:05:33 AM

FYI.
 
Amy Heuslein
BIA Western Region/EQS
Phoenix, AZ
(602) 379-6750 Ext. 1257
amy.heuslein@bia.gov
 
 

From: Becenti, Gilbert 
Sent: Monday, August 13, 2012 11:38 AM
To: Heuslein, Amy
Cc: Honanie, Wendell; Webb, Stan; Becenti, Gilbert; Cantley, Garry
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
I attended the meeting at Hotevilla Village Meeting.
/
The public meeting was setup with approximately 10 different informational stations, with
posters/photos, etc., and 2 video stations for Navajo & Hopi languages.  There were a lot of
informational sharing at each stations, & the public were informed to submit written concern/issue
at the middle section of tables and/or provide written comments later to email provided.  While I
was there, I would estimate 30-40 interested individuals.
/
There were a lot of questions and answers at each station.  I wish, each station were recording, type
of questions asked by each interested individual.  The federal register provide tentative issues.  I
wish this public meeting explained these issue more detail and how they intended to mitigate/make
it part of their project design. 
/
There were a lot of general information;

1.      The proposed action were very general in nature; you would have to go to various stations
to gather – all the other proposed action; such as the anticipated closing of 1-3 plants &
keep the 4 & 5 going under this proposal.

2.       There were other connecting action/issues, which need to be addressed & made a part of
the whole project design (storage of unburned coal, EPA standard, etc.). 

/
Overall, I enjoyed the meeting and each station willing to provide information &/or finding the right
person with up-to-date information.  As I visited mostly all the stations, my main question was; are
we providing the public with detail/proposed action or are we justifying our proposed action, when
the proposed action is farther explained by cooperating agencies.  I was expecting the Navajo
Nation, Coal Company & NEPA contractor to conduct these public meetings.  They may have been
there, but no formal announcement they were there.



 
 
 

From: Heuslein, Amy 
Sent: Tuesday, July 24, 2012 2:39 PM
To: Honanie, Wendell
Cc: Becenti, Gilbert; Talayumptewa, Velma; Webb, Stan; Dawes, Tamera; Overholser, Sonia; Cantley,
Garry; Yazzie, Harrilene; Keller, Marvin; McVey, Rodney
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Sounds good Wendell.  Thanks Gilbert.
 
Amy Heuslein, BIA/WRO/EQS
 
 

From: Honanie, Wendell 
Sent: Tuesday, July 24, 2012 2:34 PM
To: Heuslein, Amy
Cc: Becenti, Gilbert; Talayumptewa, Velma
Subject: FW: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Gilbert will be representing the Hopi Agency at the Scoping meeting in Hotevilla.
 

From: Becenti, Gilbert 
Sent: Tuesday, July 24, 2012 2:19 PM
To: Honanie, Wendell
Cc: Heuslein, Amy
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Looks like, I’m available for August 9 – Hotevilla Public meeting
 

From: Honanie, Wendell 
Sent: Tuesday, July 24, 2012 12:35 PM
To: Becenti, Gilbert
Subject: FW: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Will you be able to attend the Scoping meeting in Hotevilla on Aug. 9, 2012.  I will be on travel in
Alburquerque, NM that day.
 

From: Heuslein, Amy 
Sent: Tuesday, July 24, 2012 12:16 PM
To: Honanie, Wendell; Becenti, Gilbert
Cc: Cantley, Garry; Webb, Stan; Dawes, Tamera; McVey, Rodney; Keller, Marvin; Yazzie, Harrilene;
Overholser, Sonia; Goldstein, Beau
Subject: FW: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Hi Wendell and Gilbert:



 
The Office of Surface Mining (OSM) issued the Notice of Intent (NOI) for the Navajo Pinabete
Mine/Four Corners Power Plant/APS Transmission Line EIS and it was published in the attached
Federal Register Notice on Wed. July 18, 2012.  The NOI identifies the upcoming public scoping
meeting locations from August 9 to 18, 2012.  The first one will be held at Hotevilla, AZ from 3:00
p.m. to 7:00 p.m. at the Hotevilla Village.  Will either of you be available to attend this public
scoping meeting that day?  Not sure at this time whether anyone from Western Regional Office will
be able to attend.  Please let us know soon.  Also there are other scoping meetings scheduled in NM
& CO if you are interested in attending.
 
Amy Heuslein
BIA Western Region/EQS
Phoenix, AZ
(602) 379-6750 Ext. 1257
amy.heuslein@bia.gov
 
 

From: Calle, Marcelo 
Sent: Monday, July 23, 2012 12:40 PM
To: Karen Vitulano (vitulano.karen@epamail.epa.gov); Hoefeler, Shannon D; Whitmore, Sharon; Reber,
John; Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Eckhardt, Cheryl; tinger.john@epa.gov; Clayton
Honyumptewa (chonyumptewa@hopi.nsn.us)
Cc: 'Bartz, Kate L.'; 'Jallo, Carlos F.'; 'Benjamin Pogue'; 'Dan Tormey'; Williamson, Rick L.; Yazzie,
Harrilene
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Good Afternoon,
 
Just wanted to follow up with the request below. Please indicate (1) if your agency will have a
dedicated resource specialist at the FCPP & Navajo Mine Energy Project EIS Scoping Meetings listed
below, (2) if so, which locations and (3) who that resource specialist is to be. Attached is the NOI
with the times of the meetings.
 
I look forward to your response.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 



 

From: Calle, Marcelo 
Sent: Thursday, June 14, 2012 3:07 PM
To: Deanna L. Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Karen Vitulano
(vitulano.karen@epamail.epa.gov); Hoefeler, Shannon D; Whitmore, Sharon; Reber, John; John Stucker
(jstucker@frontiernet.net); Gloria Tom (gtom@nndfw.org)
Cc: Bartz, Kate L.; Jallo, Carlos F.; Benjamin Pogue; Dan Tormey; Williamson, Rick L.; Yazzie, Harrilene
Subject: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training - Denver
July 26
 
Good Afternoon,
 
In preparation for the FCPP and Navajo Mine Energy Project EIS (Project) Scoping Meetings to be
held at various locations August 9 through August 18, OSM and consultant Cardno will be
conducting Pre-Scoping Risk Communication Training and a “dry run” meeting scenario at the

Denver OSM Office on Thursday July 26th . You are being  notified of this important training
opportunity because you are the Cooperating Agencies for this Project EIS, and OSM presumes your
agency will have a dedicated resource specialist attending these meetings to answer technical
questions the public may have regarding the associated actions and managed resources.
 
Please indicate if your agency will have a dedicated resource specialist at all the Scoping Meetings
and who that specialist is to be.  It would be helpful and very useful to our efforts for your agency to
send your identified specialist to the Risk Communication Training and  “dry run” meeting to be held

at the Denver OSM Office on Thursday July 26th.   
 
OSM Western Region Office
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
Listed below are the Scoping Meeting locations and dates:
 

Scoping Meetings
Meeting Date Venue Location

Thursday, August 9, 2012 Hotevilla Village Hotevilla, Arizona

Friday, August 10, 2012 Montezuma–Cortez High
School

Cortez, Colorado

Saturday, August 11, 2012 Tiis Tsoh Sikaad (Burnham)
Chapter House

Burnham, New Mexico

Monday, August 13, 2012 Nenahnezad Chapter House Fruitland, New Mexico

Tuesday, August 14, 2012 Farmington Civic Center Farmington, New Mexico

Wednesday, August 15, 2012 Shiprock High School Shiprock, New Mexico

Thursday, August 16, 2012 Durango Public Library Durango, Colorado

Friday, August 17, 2012 Navajo Nation Museum Window Rock, Arizona

Saturday, August 18, 2012 Indian Pueblo Cultural Center Albuquerque, New Mexico

 
I look forward to your response.



 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 



From: Williamson, Rick L.
To: Spencer, Stephen
Cc: Calle, Marcelo
Subject: FW: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
Date: Monday, July 09, 2012 9:22:11 AM

Stephen, the schedule and nature of the ‘regional task force’ communications have not yet been
decided.  I would speculate that these meetings will be via teleconference and occur only as may be
needed, at most perhaps once per month; probably less often than that.  You and other members of
the regional task force will be hearing from Al Klein (OSM RD) in the near future regarding the
schedule and nature of communications anticipated for this task force.
 
Rick
 

From: Calle, Marcelo 
Sent: Monday, July 09, 2012 9:14 AM
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Stephen,
 
The recurring monthly Wednesday call is for all interested “Cooperators” and action agencies not
the Task Force. These calls will serve to update participants on the status of the project and include
action agencies reporting on the status of their agencies action so OSM can include in the report to
the Task Force led by Al Klein. These Wednesday meetings are not the Task Force Meetings. I do not
know the schedule of those meetings.
 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 

From: Spencer, Stephen 
Sent: Friday, July 06, 2012 9:05 AM
To: Calle, Marcelo
Subject: RE: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
I guess I am a little confused.  Is this the Task Force that was referenced in the Secretary’s letter to
President Shelly (paragraph 3)?  This seems like a different group.  The Task Force the Secretary
mentioned consisted of Regional Director-level representatives such as John Wessels of NPS (he and



Sharon are the only RDs I see on the To: list below).  And John Klein was supposed to lead it.  I
thought that was the group that is supposed to meet the first Wednesday of each month.  Did I not
understand this correctly?  If I was wrong, how often and when will the regional leadership group
meet?  Thanks.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Calle, Marcelo 
Sent: Thursday, July 05, 2012 5:05 PM
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L.
Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White
(frederickhwhite@frontiernet.net); Galluzzi, Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom
(gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber, John;
John Stucker (jstucker@frontiernet.net); Wessels, John; Karen Vitulano
(vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene
Cc: Benjamin Pogue; Calle, Marcelo; carlos.jallo@cardnotec.com; Dan Tormey;
kate.bartz@cardnotec.com; Williamson, Rick L.; Yellowman, Mychal
Subject: Monthly FCPP & Navajo Mine Energy Project EIS Progress Update
 
Good afternoon all,
 
During the May 22 and May 23 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off
meetings held at the USFWS in Albuquerque OSM proposed having recurring monthly meetings with
representatives of the various Cooperating Agencies to discuss status, provide updates and address
other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00-11:00 AM mountain time. You are receiving this notice because you have
been identified as a point of contact for your agency regarding this project.
 
Due to the Independence Day Holiday falling on the first Wednesday of July; the first monthly
Cooperating Agency Teleconference was rescheduled for Wednesday July 11, 2012.
 
The conference line information is:



 
Call Number

 
Participant Code:  
 
AGENDA
 
New Pinabete Permit Submittal (OSM)
EIS Development Status (OSM)
Section 7 ESA Development Status (OSM)
Action Agencies Status (Respective Agencies)

BIA
Approval of the Four Corners Power Plant Lease Amendment # 3
Approval of Application Granting Right of Ways for the transmission corridors and
associated substation rights-of-way for APS and PNM.
Approval of realignment of existing BIA road within the Navajo Mine lease area
BLM
Review and approval of Mine Plan
USEPA
Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP)
Clean Air Act New Source Review Permitting
Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination
System (NPDES)Permit
USFWS
Section 7 ESA Consultation and Decision on Biological Assessment (BA) document that will
be completed for Project
USACE
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the Pinabete Permit
Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States
for the FCPP

 
If you have any questions, comments or would like to add additional discussion items to the Agenda
please contact me.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office

Non-Responsive

Non-Responsive



(303) 293-5032 Fax
 





























From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Bob Postle; Cheryl Eckhardt; Clayton Honyumptewa; Deanna L SPA Cummings;

Denise Begay; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti; Gloria Tom; Joe Lockerd; John
Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell; Marvin Keller;
Mychal Yellowman; Powell King; R MALDONADO; Rick Williamson; Sam Yazzie; Scott Hall; Shannon Hoefeler;
Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; david campbell@fws.gov;
deanna.l.cummings@spa02.usace.army.mil; denise baker@fws.gov; harrilene.yazzie@bia.gov;
joel lusk@fws.gov; leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.go

Cc: Dan Tormey
Subject: Final Scoping Summary Report is available on the OSM Project website
Date: Wednesday, January 23, 2013 3:56:58 PM

Afternoon,

The Final Scoping Summary Report has been posted to the OSM FCPP & Navajo Mine Energy Project
website under Project News. Please see the link below.

http://www.wrcc.osmre.gov/Current_Initiatives/fcnavprj/FCPPEIS.shtm

If you have any questions or comments please contact me.

Regards,
-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Robin Ferguson
Cc: Steven Sheffield; Rick Williamson; Joe Lockerd; Kate Bartz; Dan Tormey; Stephen Spencer; David Sire
Subject: FCPP and Navajo Mine Energy Project - Request for HQ NEPA assistance
Date: Tuesday, January 28, 2014 9:03:22 AM
Attachments: 20140124 PROJECT STATUS REPORT OSM TO COOP.pdf

Morning Ms. Ferguson,

As we discussed yesterday. OSM Western Region (WR) would like your assistance in
helping to facilitate OSM Headquarter's approval and publication of the Four Corners
Power Plant (FCPP) and Navajo Mine Energy Project (Project) Notice of Availability
(NOA) and Draft EIS (DEIS) in accordance with the Project schedule.

Yesterday I provided you with a link to download the Preliminary DEIS that is
currently being reviewed by the Project's cooperating agencies, DOI's Office of the
Solicitors and the Office of Environmental Policy and Compliance (OEPC). OSM has
requested all reviewing parties provide their comment by February 7, 2014. 

Provided below are key Project dates and OSM WR questions for you to consider. I
have also attached the most current Project Status Update Report for information on
the Project including the current schedule for major milestones. 

February 7, 2014 - All comments received from cooperating agencies, SOL and
OEPC.

February 20, 2014 - Meeting in Denver to discuss comments received.

March 10, 2014 - All comments on DEIS are to be resolved and OSM begins review
of Final DEIS (FDEIS).

At this time OEPC would approve for publication ( I received the approval
transmittal letter template from Stephen Spencer with OEPC).

Are there any other DOI/OSM approvals required for the DEIS to process the
NOA & DEIS e.g., copies of FDEIS, forms, letters, surnaming and circulation?

What is required by Division of Regulatory Support (DRS) to process the NOA
with the EPA e.g., forms, letters, surnaming and circulation?

If so what does DRS require from the OSM WR and under what timeline?

March 24, 2014 - FDEIS goes to the printer 

Via email correspondence Vermell Davis issued OSM-EIS-35 for the Project.
Can you please verify? Is this the "Document Control Number" referenced in
the OSM NEPA Handbook?

April 1, 2014  - NOA is published in Federal Register

Will this date need to be March 28, 2014 since EPA publishes on Fridays?

Does the DEIS distribution/mailing via Transmittal Memo need to occur before



the NOA is published or can it occur after/concurrently?

What is the distinction between the 60 day and 45 day comment period as
discussed in the OSM NEPA Handbook (2005)?

April 30, 2014 - First Public Meeting

Thank you in advance for your assistance. Please let me know if you have any
questions. 

Best regards,

 Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Michael George; Powell King; Wendell Honanie; Norman Honie, Jr; George Mase; Angel Martinez; Scott Hall;

Shannon Hoefeler; Anthony Gallegos; Sheth, Gary; Gloria Tom; Rita Whitehorse Larsen; Stephen Spencer;
Clayton Honyumptewa; Vitulano, Karen; Cummings, Deanna L SPA; Harrilene Yazzie; Sharon Whitmore; Michele
Morris; Akhtar Zaman; Charles Lewis; Garry Cantley; Price, Kimeka; Melissa Trenchik; David Hurd; Krishna
Baskoda; Bernadette Tsosie

Cc: Rick Williamson; Kate Bartz; Megan Schwartz; Joe Lockerd; Benjamin Pogue; Art Kleven; Frank Lupo; Daniel
Tormey

Subject: FCPP and Navajo Mine Energy Project PDEIS - review of cooperating agency comments
Date: Wednesday, February 19, 2014 4:11:06 PM

Good afternoon all,

As announced previously OSM will be hosting a meeting and conference call
tomorrow on February 20, 2014 from 9:00 AM to 3:00 PM MST. 

Introductions (9:00 - 9:15 AM)

Purpose of Meeting (9:15 - 9:30 AM)

Discussion of specific comments (9:30 AM-11:30 PM)

LUNCH BREAK (11:30 - 12:30 PM)

Discussion of specific comments continued (12:30 - 2:00 PM)

Cooperating Agency additional comments and discussions (2:00 - 3:00 PM)

If you will be participating remotely please call in using the following conference line

Dial-In: (

Participant Code:  

The following web conferencing link is also provided to view materials discussed
during the meeting.

TO ACCESS THE WEB CONFERENCE:

  Click on the link below: 
http://tecinc.sonexis.net/Login/ParticipantLogIn.asp

OR:

  Go to the log in page: http://tecinc.sonexis.net/Login/ParticipantLogIn.asp 
Conference ID:   
PIN:   
Password: 

(b) (5)

(b) (5)

(b) (5)

(b) (5)
(b) (5)



We recommend that you test your computer's compatibility before the start of the web conference by
accessing the System Test page from the Main Log In page.

Note that you can go to the web conference page site and run the System Test, but you will not be
able to join the conference until 15 minutes before the start time.

Please let me know if you have any questions.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax
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From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna
Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Shyra Valdez; Simone Jones;
Stan Webb; Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy
Heuslein; David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; Sharon Pinto; Sharon Whitmore; Sheth, Gary; Stephen Spencer; Terry McClung; Wendell Honanie

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft June Notes
Date: Monday, June 17, 2013 10:00:57 AM
Attachments: 20130605 Draft Minutes - Cooperating Agency Telecon.pdf

Afternoon,

Attached are the Draft notes from the June 5, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, June 21, 2013. OSM will distribute the final notes prior to the next monthly meeting. The June
2013 Project Status Report was distributed on June 5, 2013. 

Please note that the July 2013 monthly Cooperating Agencies conference call is rescheduled for
the second week of July 2013. OSM will conduct the call on Wednesday July 10, 2013 at the
same time (10-11 AM MDT). 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna
Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Shyra Valdez; Simone Jones;
Stan Webb; Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy
Heuslein; David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; Sharon Pinto; Sharon Whitmore; Stephen Spencer; Terry McClung; Wendell Honanie

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - June 3, 2013 10-11 AM MDT
Date: Tuesday, June 04, 2013 2:42:36 PM
Attachments: 050113 Minutes - Cooperating Agency Meeting.pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, June 3, 2013 from 10-11 AM MDT. I have attached the final minutes from the May 1,
2013 call. 

I will distribute the June 2013 Project Status Update report tomorrow morning in advance of the call.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

(b) (5)

(b) (5)



From: Calle, Marcelo
To: Amanda Nisula; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA Cummings; Denise

Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom; Joe Lockerd; John Reber;
John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna Baskoda; Lara Rozzell;
Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Rita Whitehorse
Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera
Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy Heuslein; David Cambell; Deanna L.
Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk; Kimberly.Demuth@cardno.com;
leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman Honie, Jr; Sharon Pinto; Sharon
Whitmore; Stephen Spencer; Terry McClung; Wendell Honanie

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft May Notes
Date: Monday, May 13, 2013 11:01:18 AM
Attachments: 050113 Draft Minutes - Cooperating Agency Meeting v2.docx

Afternoon,

Attached are the Draft notes from the May 1, 2013 coordination call with the
Cooperating Agencies. Please review for content and accuracy. Please forward any
corrections for consideration by COB Friday, May 17, 2013. OSM will distribute the
final notes prior to the next monthly meeting. The May 2013 Project Status Report
was distributed on May, 7, 2013. Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA Cummings; Denise

Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell;
Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Rita Whitehorse
Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera
Dawes; Williamson, Rick L.; Yellowman, Mychal; Amy Heuslein; David Cambell; Deanna L. Cummings; Baker,
Denise; Harrilene Yazzie; Joel Lusk; Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John
MacFarlane; Micah Loma"omvaya; Norman Honie, Jr; Sharon Pinto; Sharon Whitmore; Stephen Spencer; Terry
McClung; Wendell Honanie; Thomas Gow

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - May 1, 2013 10-11 AM MDT
Date: Tuesday, April 30, 2013 9:36:35 AM
Attachments: 040313 Minutes - Cooperating Agency Meeting.pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, May 1, 2013 from 10-11 AM MDT. I have attached the final minutes from the April 3,
2013 call. 

I will distribute the May 2013 Project Status Update report tomorrow morning in advance of the call.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

(b) (5)

(b) (5)



From: Calle, Marcelo
To: Amanda Nisula; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA Cummings; Denise

Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell;
Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Rita Whitehorse
Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera
Dawes; Williamson, Rick L.; Yellowman, Mychal; amy.heuslein@bia.gov; david campbell@fws.gov;
deanna.l.cummings@spa02.usace.army.mil; denise baker@fws.gov; harrilene.yazzie@bia.gov;
joel lusk@fws.gov; kimberly.demuth@cardno.com; leroyshingoi@yahoo.com;
macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us; nhonie@hopi.nsn.us; sharon.pinto@bia.gov;
sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov; wendell.honanie@bia.gov

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft April Notes
Date: Thursday, April 11, 2013 3:48:59 PM
Attachments: 040313 Draft Minutes - Cooperating Agency Meeting.docx

Afternoon,

Attached are the Draft notes from the April 3, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, April 19, 2013. OSM will distribute the final notes prior to the next monthly meeting.

Regards,

-- 
Marcelo Calle

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz;
Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Sam
Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes;
Williamson, Rick L.; Yellowman, Mychal; david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil;
denise baker@fws.gov; harrilene.yazzie@bia.gov; joel lusk@fws.gov; kimberly.demuth@cardno.com;
leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us; nhonie@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - April 3, 2013 10-11 AM MST
Date: Tuesday, April 02, 2013 5:17:56 PM
Attachments: 030613 Minutes - Cooperating Agency Meeting.pdf

Pinabete-FCPP Project Status Report 4-02-13.pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, April 3, 2013 from 10-11 AM MST. I have attached the final minutes from the March 6,
2013 call as well as the April 2013 project Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

(b) (5)

(b) (5)



From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz;
Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Sam
Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes;
Williamson, Rick L.; Yellowman, Mychal; david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil;
denise baker@fws.gov; harrilene.yazzie@bia.gov; joel lusk@fws.gov; kurt.schweigert@cardno.com;
leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Wednesday, March 06, 2013 9:09:46 AM
Attachments: Pinabete-FCPP Project Status Report 3-05-13.pdf

020613 Minutes - Cooperating Agency Meeting .pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
today on Wednesday, March 6, 2013 from 10-11 AM MST. I have attached the final minutes from the
February 6, 2013 call (with submitted edits applied) as well as the March 2013 project Status Update
report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

(b) (5)

(b) (5)



From: Google Calendar on behalf of Marcelo Calle
To: stephen spencer@ios.doi.gov
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Attachments: invite.ics

This event has been canceled and removed from your calendar.

FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference

Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off meetings held at the USFWS in
Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been identified as a point of
contact for your agency regarding this project.

The conference line information is:

Call Number

Participant Code: 

general Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

If you have any questions, comments or would like to add additional discussion items to the agenda please contact me.

Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

When
Wed Jan 2 10am – 11am Mountain Time 
Where
Denver - Powder River Room; Conference call ; Code  (HYPERLINK "http://maps.google.com/maps?
q=Denver+-+Powder+River+Room;+Conference+call+% ;+Code+ &hl=en"map) 
Calendar
stephen_spencer@ios.doi.gov 
Who
• mcalle@osmre.gov - organizer
• 'Jallo, Carlos F.'
• Clayton Honyumptewa (chonyumptewa@hopi.nsn.us)
• Deanna L. Cummings (Deanna.L.Cummings@spa02.usace.army.mil)
• 'Cummings, Deanna L SPA'
• Frederick H. White (frederickhwhite@frontiernet.net)
• George Mase (gmase@hopi.nsn.us)
• Gloria Tom (gtom@nndfw.org)
• John Stucker (jstucker@frontiernet.net)
• 'Bartz, Kate L.'
• 'leroyshingoi@yahoo.com'
• Michele Morris (mlmorris@navajo-nsn.gov)
• Micah Loma'omvaya (MLomaomvaya@hopi.nsn.us)
• R MALDONADO
• Stephen B. Etsitty (stephenbetsitty@navajo-nsn.gov)
• Karen Vitulano (vitulano.karen@epamail.epa.gov)
• Yellowman, Mychal
• Webb, Stan

(b) (5)

(b) (5)

(b) (5)
(b) (5)(b) (5)

(b) (5)



• Yazzie, Harrilene
• Pinto, Sharon
• 'Lara_R_Rozzell@nps.gov'
• Postle, Bob
• Williamson, Rick L.
• Dawes, Tamera
• Cheryl Eckhardt (cheryl_eckhardt@nps.gov)
• Galluzzi, Joseph
• Hall, Scott V
• Keller, Marvin
• Baker, Denise
• Honanie, Wendell
• David Cambell  (David_Campbell@fws.gov)
• Cantley, Garry
• Begay, Denise
• McClung, Terry
• King, Powell F
• Nisula, Amanda L
• Whitmore, Sharon
• 'john_wessels@nps.gov'
• Joel_Lusk@fws.gov
• Stephen Spencer
• Yazzie, Sam
• Hoefeler, Shannon D
• Jones, Simone
• Heuslein, Amy
• Becenti, Gilbert
• John Reber (john_reber@nps.gov)
Invitation from HYPERLINK "https://www.google.com/calendar/"Google Calendar

You are receiving this email at the account stephen_spencer@ios.doi.gov because you are subscribed for cancellations on calendar
stephen_spencer@ios.doi.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification settings for this
calendar.



From: Calle, Marcelo
To: Amanda Nisula; Carlos Jallo; Cheryl Eckhardt; Clayton Honyumptewa; Deanna L SPA Cummings; Denise Begay;

Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti; Gloria Tom; John Reber; John Stucker; John
Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell; Marvin Keller; Michele Morris; Postle, Bob;
Powell King; R MALDONADO; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen
B. Etsitty; Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal; amy.heuslein@bia.gov;
david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil; denise baker@fws.gov;
harrilene.yazzie@bia.gov; joel lusk@fws.gov; leroyshingoi@yahoo.com; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Rescheduled January Call
Date: Wednesday, December 12, 2012 3:22:01 PM
Attachments: 120512 Minutes - Cooperating Agency Telecon.pdf

Draft Cumulative Projects Memo 103012.pdf
Draft FourCorners Cumulative Map 111212.PDF

Good afternoon,

Attached are the minutes from the December 5, 2102 Cooperating
Agency coordination conference call. Please review for accuracy and provide
revisions as necessary.

Due to the holidays OSM will reschedule this meeting for the following week on
Wednesday, January 9, 2013 same time (10AM - 11AM MST).

I would also like to remind the cooperating agencies to please review the attached
memorandum and associated map discussing the preliminary list of regional projects
to be considered in cumulative effects analysis. Please review for completeness and
accuracy of proposed projects to be considered. Please forward any regional projects
you feel should be considered. Thank you in advance for your assistance.

Have a great holiday!

Regards,
-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L. Cummings

(Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White (frederickhwhite@frontiernet.net); Galluzzi,
Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon
D; Honanie, Wendell; Lusk, Joel; Reber, John; John Stucker (jstucker@frontiernet.net); Wessels, John; Karen
Vitulano (vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma"omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon; "Cummings,
Deanna L SPA"; Jones, Simone; "leroyshingoi@yahoo.com"; Williamson, Rick L.; Yellowman, Mychal; Becenti,
Gilbert; Yazzie, Sam; Begay, Denise; Baker, Denise; Postle, Bob; "Bartz, Kate L."; McClung, Terry; Rozzell, Lara
R; Hall, Scott V; Nisula, Amanda L; rpm crcs contact; "Jallo, Carlos F."; Spencer, Stephen; Cantley, Garry;
Webb, Stan; Dawes, Tamera; Keller, Marvin

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Start: Wednesday, December 05, 2012 10:00:00 AM
End: Wednesday, December 05, 2012 11:00:00 AM
Location: Denver - Powder River Room; Conference call # ; Code 

When: Occurs the first Wednesday of every 1 month effective 12/5/2012 until  1/31/2015 from 10:00 AM to 11:00 AM (UTC-07:00)
Mountain Time (US & Canada).
Where: Denver - Powder River Room; Conference call  Code 
 
Note: The GMT offset above does not reflect daylight saving time adjustments.
 
*~*~*~*~*~*~*~*~*~*
 
Good afternoon all, 
 
During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off meetings held at the USFWS in
Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been identified as a point of
contact for your agency regarding this project.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
general Agenda
 

EIS Development Status (OSM report)
Section 7 ESA coordination status (OSM report)
Section 106 NHPA consultation and coordination status (OSM report)
Federal Action Agencies status (respective agencies report)
Project Q&A

 
If you have any questions, comments or would like to add additional discussion items to the agenda please contact me.
 
Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 

(b) (5)

(b) (5)(b) (5)

(b) (5)

(b) (5)

(b) (5)



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L. Cummings

(Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White (frederickhwhite@frontiernet.net); Galluzzi,
Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon
D; Honanie, Wendell; Lusk, Joel; Reber, John; John Stucker (jstucker@frontiernet.net); Wessels, John; Karen
Vitulano (vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma"omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon; "Cummings,
Deanna L SPA"; Jones, Simone; "leroyshingoi@yahoo.com"; Williamson, Rick L.; Yellowman, Mychal; Becenti,
Gilbert; Yazzie, Sam; Begay, Denise; Baker, Denise; Postle, Bob; "Bartz, Kate L."; McClung, Terry; Rozzell, Lara
R; Hall, Scott V; Nisula, Amanda L; rpm crcs; "Jallo, Carlos F."

Cc: Spencer, Stephen; Cantley, Garry; Webb, Stan; Dawes, Tamera; Keller, Marvin
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Wednesday, November 14, 2012 11:13:04 AM
Attachments: Draft Cumulative Projects Memo 103012.docx

Draft FourCorners Cumulative Map 111212.PDF
110712 Draft Minutes - Cooperating Agency Telecon.docx

Morning,
 
As a follow up to the November 7, 2012 Cooperating Agency Teleconference. During the call OSM
solicited your participation in reviewing the preliminary list of regional projects to be considered
within the cumulative effects analysis of the Four Corners and Navajo Mine Energy Project EIS. OSM
would like to again request your assistance in reviewing this draft preliminary document. I have
attached the Draft criteria and list of projects to be considered in the cumulative effects analysis for
the FCPP and Navajo Mine Energy Project as well as a Draft Four Corners Cumulative Map.
 
Please review the attached document for completeness and accuracy of projects included for
consideration in the cumulative effects analysis of the Four Corners and Navajo Mine Energy Project
EIS. Please provide comments and recommendations by COB Friday, November 30, 2012.
 
Additionally, I have attached the meeting minutes for your review. Please provide all suggested edits

to the meeting minutes by COB November 20 , 2012. I will forward the final notes for your record.
 
Thank you in advance for your assistance on this important project.
 
Regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L. Cummings

(Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White (frederickhwhite@frontiernet.net); Galluzzi,
Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon
D; Honanie, Wendell; Lusk, Joel; Reber, John; John Stucker (jstucker@frontiernet.net); Wessels, John; Karen
Vitulano (vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma"omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon; "Cummings,
Deanna L SPA"; Jones, Simone; "leroyshingoi@yahoo.com"; Williamson, Rick L.; Yellowman, Mychal; Becenti,
Gilbert; Yazzie, Sam; Begay, Denise; Baker, Denise; Postle, Bob; "Bartz, Kate L."; McClung, Terry; Rozzell, Lara
R; Hall, Scott V; Nisula, Amanda L; R MALDONADO; Jallo, Carlos F.

Cc: Spencer, Stephen
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Corrected Attachment ( Project

Status Report)
Date: Monday, November 05, 2012 3:10:46 PM

Afternoon,
 
I just attached the Project Status Report to the MS Meeting Request. There was error in the original
message.
 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 
 



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L. Cummings

(Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White (frederickhwhite@frontiernet.net); Galluzzi,
Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon
D; Honanie, Wendell; Lusk, Joel; Reber, John; John Stucker (jstucker@frontiernet.net); Wessels, John; Karen
Vitulano (vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma"omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon; "Cummings,
Deanna L SPA"; Jones, Simone; "leroyshingoi@yahoo.com"; Williamson, Rick L.; Yellowman, Mychal; Becenti,
Gilbert; Yazzie, Sam; Begay, Denise; Baker, Denise; Postle, Bob; "Bartz, Kate L."; McClung, Terry; Rozzell, Lara
R; Hall, Scott V; Nisula, Amanda L; R MALDONADO; Jallo, Carlos F.

Cc: Spencer, Stephen
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Corrected Attachment ( Project

Status Report)
Start: Wednesday, November 07, 2012 10:00:00 AM
End: Wednesday, November 07, 2012 11:00:00 AM
Location: Denver - Powder River Room; Conference call ; Code 
Attachments: Pinabete-FCPP Project Status Report 11-05-12.docx

Draft Cumulative Projects Memo 103012.docx

When: Wednesday, November 07, 2012 10:00 AM-11:00 AM (UTC-07:00) Mountain Time (US & Canada).
Where: Denver - Powder River Room; Conference call  Code 
 
Note: The GMT offset above does not reflect daylight saving time adjustments.
 
*~*~*~*~*~*~*~*~*~*
 
Good afternoon all, 
 
During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off meetings held at the USFWS in
Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been identified as a point of
contact for your agency regarding this project.
 
Attached for your information is the FCPP and Navajo Mine Energy Project, November 5, 2012 status report and a copy of the draft
preliminary list of projects to be considered in cumulative effects analysis. OSM is seeking assistance from the Cooperating Agencies in;
1) providing an assessment of the accuracy of the list, and 2) providing and assessment of the completeness of the list.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
Agenda
 

EIS Development Status (OSM report)

request for review of preliminary list of projects to be considered in cumulative effects analysis

Section 7 ESA coordination status (OSM report)
Section 106 NHPA consultation and coordination status (OSM report)
Action agencies status (respective agencies report)
Project Q&A

 
If you have any questions, comments or would like to add additional discussion items to the Agenda please contact me.
 
Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax

(b) (5)(b) (5)

(b) (5)(b) (5)

(b) (5)

(b) (5)



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L. Cummings

(Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White (frederickhwhite@frontiernet.net); Galluzzi,
Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon
D; Honanie, Wendell; Lusk, Joel; Reber, John; John Stucker (jstucker@frontiernet.net); Wessels, John; Karen
Vitulano (vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma"omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon; "Cummings,
Deanna L SPA"; Jones, Simone; "leroyshingoi@yahoo.com"; Williamson, Rick L.; Yellowman, Mychal; Becenti,
Gilbert; Yazzie, Sam; Begay, Denise; Baker, Denise; Postle, Bob; "Bartz, Kate L."; McClung, Terry; Rozzell, Lara
R; Hall, Scott V; Nisula, Amanda L; R MALDONADO; Jallo, Carlos F.

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Start: Wednesday, November 07, 2012 10:00:00 AM
End: Wednesday, November 07, 2012 11:00:00 AM
Location: Denver - Powder River Room; Conference call  Code 
Attachments: Draft Cumulative Projects Memo 103012.docx

Draft Cumulative Projects Memo 103012.docx

When: Wednesday, November 07, 2012 10:00 AM-11:00 AM (UTC-07:00) Mountain Time (US & Canada).
Where: Denver - Powder River Room; Conference call # Code 
 
Note: The GMT offset above does not reflect daylight saving time adjustments.
 
*~*~*~*~*~*~*~*~*~*
 
Good afternoon all, 
 
During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off meetings held at the USFWS in
Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00 AM mountain time (currently MST). You are receiving this notice because you have been identified as a point of
contact for your agency regarding this project.
 
Attached for your information is the FCPP and Navajo Mine Energy Project, November 5, 2012 status report and a copy of the draft
preliminary list of projects to be considered in cumulative effects analysis. OSM is seeking assistance from the Cooperating Agencies in;
1) providing an assessment of the accuracy of the list, and 2) providing and assessment of the completeness of the list.
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
Agenda
 

EIS Development Status (OSM report)

request for review of preliminary list of projects to be considered in cumulative effects analysis

Section 7 ESA coordination status (OSM report)
Section 106 NHPA consultation and coordination status (OSM report)
Action agencies status (respective agencies report)
Project Q&A

 
If you have any questions, comments or would like to add additional discussion items to the Agenda please contact me.
 
Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 

(b) (5)(b) (5)

(b) (5)(b) (5)

(b) (5)

(b) (5)



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L. Cummings

(Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White (frederickhwhite@frontiernet.net); Galluzzi,
Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon
D; Honanie, Wendell; Lusk, Joel; Reber, John; John Stucker (jstucker@frontiernet.net); Wessels, John; Karen
Vitulano (vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma"omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon; "Cummings,
Deanna L SPA"; Jones, Simone; "leroyshingoi@yahoo.com"; Williamson, Rick L.; Yellowman, Mychal; Becenti,
Gilbert; Yazzie, Sam; Begay, Denise; Baker, Denise; Postle, Bob; "Bartz, Kate L."; Eckhardt, Cheryl; Clayton
Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L. Cummings
(Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White (frederickhwhite@frontiernet.net); George
Mase (gmase@hopi.nsn.us); Gloria Tom (gtom@nndfw.org); Lusk, Joel; Reber, John; John Stucker
(jstucker@frontiernet.net); Wessels, John; Karen Vitulano (vitulano.karen@epamail.epa.gov); Micah
Loma"omvaya (MLomaomvaya@hopi.nsn.us); Michele Morris (mlmorris@navajo-nsn.gov); Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; "Cummings, Deanna L SPA"; "leroyshingoi@yahoo.com";
Bartz, Kate L.

Cc: McClung, Terry; Rozzell, Lara R; Nisula, Amanda L; Hall, Scott V
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Thursday, October 04, 2012 1:09:37 PM
Attachments: 100312 Minutes - Cooperating Agencies Telecon.pdf

Good afternoon,
 
Attached are the notes from the October 3, 2012 status update and coordination conference call
with the Cooperating Agencies in support of the FCPP and Navajo Mine Energy Project EIS. Please
let me know if there are any significant omissions or inaccuracies.
 
Thank you for your participation and please contact me if you have any questions.

Regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa (chonyumptewa@hopi.nsn.us); Campbell, David; Deanna L. Cummings

(Deanna.L.Cummings@spa02.usace.army.mil); Frederick H. White (frederickhwhite@frontiernet.net); Galluzzi,
Joseph; George Mase (gmase@hopi.nsn.us); Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Hoefeler, Shannon
D; Honanie, Wendell; Lusk, Joel; Reber, John; John Stucker (jstucker@frontiernet.net); Wessels, John; Karen
Vitulano (vitulano.karen@epamail.epa.gov); King, Powell F; Micah Loma"omvaya (MLomaomvaya@hopi.nsn.us);
Michele Morris (mlmorris@navajo-nsn.gov); Pinto, Sharon; Spencer, Stephen; Stephen B. Etsitty
(stephenbetsitty@navajo-nsn.gov); Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon; "Cummings,
Deanna L SPA"; Jones, Simone; "leroyshingoi@yahoo.com"; Williamson, Rick L.; Yellowman, Mychal; Becenti,
Gilbert; Yazzie, Sam; Begay, Denise; Baker, Denise

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Start: Wednesday, October 03, 2012 10:00:00 AM
End: Wednesday, October 03, 2012 11:00:00 AM
Location: Denver - Powder River Room
Attachments: Pinabete-FCPP Project Status Report 10-01-12.docx

When: Wednesday, October 03, 2012 10:00 AM-11:00 AM (UTC-07:00) Mountain Time (US & Canada).
Where: Denver - Powder River Room
 
Note: The GMT offset above does not reflect daylight saving time adjustments.
 
*~*~*~*~*~*~*~*~*~*
 
Good afternoon all, 
 
During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off meetings held at the USFWS in
Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00 AM mountain time (currently MDT). You are receiving this notice because you have been identified as a point of
contact for your agency regarding this project.
 
Attached for your information is the FCPP and Navajo Mine Energy Project, October 1, 2012 status report. 
 
The conference line information is:
 
Call Number

 
Participant Code:  
 
Agenda
 

EIS Development Status (OSM report)

Submittal of scoping comments by Cooperating Agencies 

Section 7 ESA coordination status (OSM report)
Section 106 NHPA consultation and coordination status (OSM report)
Action agencies status (respective agencies report)
Project Q&A

 
If you have any questions, comments or would like to add additional discussion items to the Agenda please contact me.
 
Best regards, 
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 

(b) (5)

(b) (5)



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Amy Heuslein; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton

Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Denise Baker; Foster
Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene Yazzie; Jillian
Aragon; Joe Lockerd; Karen Vitulano; Kate Bartz; Krishna Baskoda; Marcella Martinez; Marvin Keller; Michael
Jansky; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R MALDONADO; Rita
Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon Whitmore; Simone Jones;
Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung; Thomas Gow; Wendell
Honanie; Williamson, Rick L.; Yellowman, Mychal; Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com;
pkyselka@nndfw.org; price.kimeka@epa.gov

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Thursday, December 26, 2013 4:55:03 PM
Attachments: 20131204 Minutes - Cooperating Agency Meeting.pdf

Afternoon all,

Hope all had a happy holiday and are getting ready for the new year. Since the
January 2014 coordination call falls on Wednesday, January 1, 2014 the recurring
monthly cooperating agency coordination call is cancelled.

 I will be rescheduling the meeting for Wednesday, January 15, 2014. Until then I
wanted to provide the following updates.

Due to delays in finalizing the revised Programmatic Agreement for the
protection and maintenance of cultural resources at the FCPP and associated
transmission lines the previously anticipated January 8, 2014 meeting of the
Section 106 Working Group is cancelled and will be tentatively rescheduled for
 the week of January 27, 2014 in Farmington, NM.  I will be notifying the
Section 106 Working Group. The revised FCPP & TL PA will distributed in
advance.

Attached are the draft December 2013 minutes. Please provide any edits or
comments you may have by COB Friday, January 3, 2014

During recent coordination calls I have noted that Public Meetings for the DEIS
will occur around June 2014. Currently the schedule anticipates these meetings
will be held mid to late May 2014. Future Status Reports will be updated to
reflect the corrected schedule.

The PDEIS (searchable electronic .pdf version) was mailed to cooperating
agency contacts on December 19, 2013 for review and comment. All comments
are are due by Friday, February 7, 2014 using the Comment Form provided
with the PDEIS. The mailing was as follows

Navajo Nation - Michelle Morris
Navajo Nation EPA - Rita Whitehorse-Larsen
Navajo Nation Minerals Dept. - Akhtar Zaman
Navajo Nation Dept. of Fish & Wildlife - Gloria Tom
Hopi Tribe - LeRoy Shingoitewa, George Mase
Hopi Office of Mining and Mineral Resources - Norman Honie Jr.
Hopi Dept. of Natural Resources - Clayton Honyumptewa
USEPA, Region 9 - Karen Vitulano, Gary Sheth
USACE, Albuquerque District - Deanna L. Cummings
USFWS, New Mexico Ecological Services - Sharon Whitmore
BIA, Navajo Region - Harrilene Yazzie
BIA, Western Region - Amy Hueslein



BIA, Hopi Agency - Wendell Honanie
National Park Service, Intermountain Region - Michael George
BLM, Farmington Field Office - Shannon Hoefeler, Anthony Gallegos, Scott Hall
BLM, Rio Puerco Field Office - Angel Martinez
BLM, NM State Office - Powell King
DOI OEPC - Stephen Spencer

Please coordinate with the cooperating agency representative contact above to
review a copy of the PDEIS. If you are unable to obtain/access a copy please
let me know as soon as possible and I will mail you one. 

Contact me if you have any questions. Regards,

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Amy Heuslein; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton

Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Denise Baker; Foster
Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene Yazzie; Jillian
Aragon; Joe Lockerd; Karen Vitulano; Kate Bartz; Krishna Baskoda; Marcella Martinez; Marvin Keller; Michael
Jansky; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R MALDONADO; Rita
Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon Whitmore; Simone Jones;
Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung; Thomas Gow; Wendell
Honanie; Yellowman, Mychal; Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Wednesday, December 04, 2013 8:49:31 AM
Attachments: 110613 Minutes - Cooperating Agency Meeting.pdf

Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency Teleconference for the FCPP
and Navajo Mine Energy Project today at 10:00 AM MST. Attached are the final notes from the
November 6, 2013 coordination call. 

Call Number

Participant Code:  

Regards

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

(b) (5)

(b) (5)



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Amy Heuslein; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton

Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Denise Baker; Foster
Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene Yazzie; Jillian
Aragon; Joe Lockerd; Karen Vitulano; Kate Bartz; Krishna Baskoda; Marcella Martinez; Marvin Keller; Michael
Jansky; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R MALDONADO; Rita
Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon Whitmore; Simone Jones;
Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung; Thomas Gow; Wendell
Honanie; Yellowman, Mychal; Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft November 2013 Notes
Date: Wednesday, November 20, 2013 8:52:18 AM
Attachments: 20131108 PROJECT STATUS REPORT OSM TO COOP.pdf

110613 Draft Minutes - Cooperating Agency Meeting.docx

Morning,

Attached are the draft notes from the November 6, 2013 coordination call with the Cooperating
Agencies. Please review for content and accuracy. Please forward any corrections for consideration by
COB Monday, November 25, 2013. OSM will distribute the final November 6, 2013 notes prior to the
December 4, 2013 monthly meeting.

Also, please see the attached November 2013 Project Status Report.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Amy Heuslein; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton

Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Deanna L. Cummings;
Denise Baker; Foster Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene
Yazzie; Joe Lockerd; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna Baskoda; Marcella Martinez; Marvin
Keller; Micah Loma"omvaya; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon
Whitmore; Simone Jones; Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung;
Thomas Gow; Wendell Honanie; Williamson, Rick L.; Yellowman, Mychal; Kimberly.Demuth@cardno.com;
pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Tuesday, November 05, 2013 5:00:22 PM
Attachments: 20130904 Minutes - Cooperating Agency Meeting.pdf

Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency
Teleconference for the FCPP and Navajo Mine Energy Project tomorrow at 10:00 AM
MST. Attached are the final notes from the September 4, 2013 coordination call.
OSM intends to distribute the November 2013 Project Status Report by the end of the week.
Regards

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton Honyumptewa;

Connie Maestas; Dan Tormey; Deanna L SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry
Cantley; George Mase; Gloria Tom; Jillian Aragon; Joe Lockerd; John Reber; John Stucker; John Wessels;
Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller;
Michele Morris; Mike George; Postle, Bob; Powell King; R MALDONADO; Rita Whitehorse Larsen; Sam Yazzie;
Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; Thomas Gow;
Williamson, Rick L.; Yellowman, Mychal; Amy Heuslein; David Cambell; Deanna L. Cummings; Baker, Denise;
Harrilene Yazzie; Joel Lusk; Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah
Loma"omvaya; Norman Honie, Jr; pkyselka@nndfw.org; Sharon Pinto; Sharon Whitmore; Sheth, Gary; Stephen
Spencer; Terry McClung; Wendell Honanie

Cc: Sandra Eto; Kevin Black
Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft September 2013 Notes
Date: Friday, September 20, 2013 1:00:31 PM
Attachments: 20130807 Minutes - Cooperating Agency Meeting.pdf

090413 Draft Minutes - Cooperating Agency Meeting v2.pdf
Pinabete-FCPP Project Status Report 9-20-13.pdf

Afternoon,

Attached are the final notes from the August 7, 2013 coordination call and the draft
notes from the September 4, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for
consideration by COB Friday, September 27, 2013. OSM will distribute the final
September 4, 2013 notes prior to the October 2013 monthly meeting.

Also, please see the attached September 2013 Project Status Report.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton Honyumptewa; Connie Maestas;

Dan Tormey; Deanna L SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George
Mase; Gloria Tom; Jillian Aragon; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen
Vitulano; Kate Bartz; Krishna Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle,
Bob; Powell King; R MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone
Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal;
Amy Heuslein; David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; pkyselka@nndfw.org; Sharon Pinto; Sharon Whitmore; Sheth, Gary; Stephen Spencer; Terry
McClung; Wendell Honanie; Michael George

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft August 2013 Notes
Date: Wednesday, August 21, 2013 2:35:40 PM
Attachments: 20130807 Draft Minutes - Cooperating Agency Meeting.pdf

Pinabete-FCPP Project Status Report 8-20-13.pdf

Afternoon,

Attached are the Draft notes from the August 7, 2013 coordination call with the
Cooperating Agencies. Please review for content and accuracy. Please forward any
corrections for consideration by COB Wednesday, August 28, 2013. OSM will
distribute the final notes prior to the next monthly meeting.

Also, please also see the attached August 2013 Project Status Report. 

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Anthony Gallegos; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey;

Deanna L SPA Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria
Tom; Joe Lockerd; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna Baskoda; Lara Rozzell;
Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Rita Whitehorse
Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera
Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy Heuslein; David Cambell; Deanna L.
Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk; Kimberly.Demuth@cardno.com;
leroyshingoi@yahoo.com; John MacFarlane; Norman Honie, Jr; Sharon Pinto; Sharon Whitmore; Sheth, Gary;
Stephen Spencer; Terry McClung; Wendell Honanie

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Final July 2013 Notes
Date: Tuesday, August 06, 2013 4:43:12 PM
Attachments: 20130710 Minutes - Cooperating Agency Meeting.pdf

Afternoon,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies Coordination call
on Wednesday, August 7, 2013 from 10-11 AM MDT. I have attached the final minutes from the July
10, 2013 call. 

I will distribute the August 2013 Project Status Update next week.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

Non-Responsive

Non-Responsive



From: Calle, Marcelo
To: Akhtar Zaman; Amy Heuslein; Angel Martinez; Anthony Gallegos; Charles Lewis; Cheryl Eckhardt; Clayton

Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Denise Baker; Foster
Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene Yazzie; Joe Lockerd;
Karen Vitulano; Kate Bartz; Kimeka Price; Krishna Baskoda; Marcella Martinez; Marvin Keller; Michael Jansky;
Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R MALDONADO; Rhonda Smith; Rita
Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon Whitmore; Simone Jones;
Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung; Thomas Gow; Wendell
Honanie; Williamson, Rick L.; Yellowman, Mychal; Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com;
pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference CANCELLED
Date: Wednesday, February 26, 2014 4:56:06 PM
Attachments: 20140205 Minutes - Cooperating Agency Meeting.pdf

Afternoon all,

Due to a schedule conflict the March 2014 cooperating agencies conference call for
the FCPP and Navajo Mine Energy Project is cancelled.

Rather than reschedule for the month of March we will reconvene in April 2014.

OSM is working to resolve all comments received from the cooperating agencies on
the PDEIS. Thank you all who participated in the February 20, 2014 meeting/call.
OSM anticipates publishing the Notice of Availability for the DEIS on March 28, 2014
and public meetings will be held April 30 - May 9, 2014 at nine locations in NM, AZ
and CO. The end of the comment period for the DEIS will be May 27, 2014.

I have attached the notes from the February 2014 call. Please provide any
corrections you may have. The February 2014 Status Report is forthcoming.

Please let me know if you have any questions.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Clayton Honyumptewa; Deanna L SPA Cummings; Frederick H. White; Garry Cantley; John Reber; Joseph

Galluzzi; Karen Vitulano; Michele Morris; Powell King; Shannon Hoefeler; Stephen B. Etsitty;
amy.heuslein@bia.gov; deanna.l.cummings@spa02.usace.army.mil; harrilene.yazzie@bia.gov;
sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; rhtsosie@nndoj.org; Richard.Grimes;
kent.kc.applegate@bhpbilliton.com; Horn, Claudette

Cc: R MALDONADO; Terry McClung; Kurt.Schweigert; Foster Kirby; Dan Tormey; Carlos Jallo; Kate Bartz; Rick
Williamson; Megan Schwartz

Subject: Section 106 Consultation Coordination Letter(s)
Date: Wednesday, December 12, 2012 11:10:10 AM

Good Morning,

You likely have received a letter(s) from OSM providing information regarding the
scheduled Section 106 Coordination meeting to be held on January 9, 2013 in
Farmington, New Mexico. All Cooperating agency contacts were included (copied) in
the mailing as well as the Proponents. The mailing you received included two letters;
a letter intended for SHPO, THPO and tribal contacts affirming there interest
in continued participation in the Section 106 Consultation process, and a letter 
intended for SHPO, THPO and tribal contacts explaining OSM has attempted to
contact them via mail and phone and to date has not received correspondence
 indicating they are interested in continued participation in the Section 106
Consultation process (unresponsive). Both letters were provided to you for your
information.

My apologies for any confusion regarding the mailing. All Cooperating Agencies and
Proponents are invited to the January 9, 2013 coordination meeting and are not
considered unresponsive or not interested in continued participation in the Section
106 Consultation process as the mailing may have indicated.

Please contact me if you have any questions about this topic or general questions
about the future Section 106 coordination meeting. Please let me know if you and or
other designated representatives from your organization anticipate attending the
meeting on January 9, 2102 in Farmington, New Mexico.
-- 
Regards,
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: David Sire; Stephen Spencer
Cc: Robin Ferguson; Rick Williamson
Subject: Approval to publish
Date: Monday, February 24, 2014 3:05:00 PM

David,

What is you availability to assist with the NOA -DEIS approval to publish this week?
Given the NPS glitch we are now trying to forward the NOA package to HQ by the
end of the week, preferably Thursday. 

I hope to receive a revised letter from NPS soon. Will the revised NPS letter
removing language of concern be adequate for OPEC to issue approve to publish?

Thanks for your assistance. 

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Akhtar Zaman; Angel Martinez; Anthony Gallegos; Charles Lewis; Clayton Honyumptewa; Connie Maestas; Dan

Tormey; David Cambell; Deanna L SPA Cummings; Denise Baker; Foster Kirby; Frederick H. White; Garry
Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene Yazzie; Joe Lockerd; Karen Vitulano; Kate Bartz;
Kimeka Price; Krishna Baskoda; Linda Dansby; Marcella Martinez; Marvin Keller; Micah Loma"omvaya; Michael
Jansky; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell King; R MALDONADO; Rhonda
Smith; Rita Whitehorse Larsen; Ryan Hunter; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon
Whitmore; Simone Jones; Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung;
Wendell Honanie; Williamson, Rick L.; Yellowman, Mychal; Kimberly.Demuth@cardno.com;
pkyselka@nndfw.org

Subject: Wednesday, May 7, 2014 Cooperating Agencies Monthly Coordiantion Call - Cancelled
Date: Monday, April 28, 2014 9:03:33 AM
Attachments: 20140402 Minutes - Cooperating Agency Meeting.pdf

2014APRILPROJECT STATUS REPORT OSM TO COOP.pdf

Good Morning,

The Wednesday, May 7, 2014 coordination call is being cancelled. OSMRE will be
hosting public meetings for the FCPP and Navajo Mine Energy Project  April 30
through May 9, 2014. We will resume the cooperating agency coordination call on
Wednesday, June 4, 2014.

I have attached the notes from the April 2014 call and the April 2014 Project Status
Report. Please contact me if you have any questions.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Spencer, Stephen
To: Eto, Sandra
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training - Denver July 26
Date: Friday, August 17, 2012 7:35:06 AM

For your information regarding the Navajo Mine/FCPP Public Scoping Meetings, Gilbert Becenti of
the Hopi Agency went to the meeting at Hotevilla Village on August 9 and provided some comments
that appear below.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Heuslein, Amy 
Sent: Thursday, August 16, 2012 10:06 AM
To: Spencer, Stephen
Subject: FW: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
FYI.
 
Amy Heuslein
BIA Western Region/EQS
Phoenix, AZ
(602) 379-6750 Ext. 1257
amy.heuslein@bia.gov
 
 

From: Becenti, Gilbert 
Sent: Monday, August 13, 2012 11:38 AM
To: Heuslein, Amy
Cc: Honanie, Wendell; Webb, Stan; Becenti, Gilbert; Cantley, Garry
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
I attended the meeting at Hotevilla Village Meeting.



/
The public meeting was setup with approximately 10 different informational stations, with
posters/photos, etc., and 2 video stations for Navajo & Hopi languages.  There were a lot of
informational sharing at each stations, & the public were informed to submit written concern/issue
at the middle section of tables and/or provide written comments later to email provided.  While I
was there, I would estimate 30-40 interested individuals.
/
There were a lot of questions and answers at each station.  I wish, each station were recording, type
of questions asked by each interested individual.  The federal register provide tentative issues.  I
wish this public meeting explained these issue more detail and how they intended to mitigate/make
it part of their project design. 
/
There were a lot of general information;

1.        The proposed action were very general in nature; you would have to go to various stations
to gather – all the other proposed action; such as the anticipated closing of 1-3 plants &
keep the 4 & 5 going under this proposal.

2.        There were other connecting action/issues, which need to be addressed & made a part of
the whole project design (storage of unburned coal, EPA standard, etc.). 

/
Overall, I enjoyed the meeting and each station willing to provide information &/or finding the right
person with up-to-date information.  As I visited mostly all the stations, my main question was; are
we providing the public with detail/proposed action or are we justifying our proposed action, when
the proposed action is farther explained by cooperating agencies.  I was expecting the Navajo
Nation, Coal Company & NEPA contractor to conduct these public meetings.  They may have been
there, but no formal announcement they were there.
 
 
 

From: Heuslein, Amy 
Sent: Tuesday, July 24, 2012 2:39 PM
To: Honanie, Wendell
Cc: Becenti, Gilbert; Talayumptewa, Velma; Webb, Stan; Dawes, Tamera; Overholser, Sonia; Cantley,
Garry; Yazzie, Harrilene; Keller, Marvin; McVey, Rodney
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Sounds good Wendell.  Thanks Gilbert.
 
Amy Heuslein, BIA/WRO/EQS
 
 

From: Honanie, Wendell 
Sent: Tuesday, July 24, 2012 2:34 PM
To: Heuslein, Amy
Cc: Becenti, Gilbert; Talayumptewa, Velma
Subject: FW: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 



Gilbert will be representing the Hopi Agency at the Scoping meeting in Hotevilla.
 

From: Becenti, Gilbert 
Sent: Tuesday, July 24, 2012 2:19 PM
To: Honanie, Wendell
Cc: Heuslein, Amy
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Looks like, I’m available for August 9 – Hotevilla Public meeting
 

From: Honanie, Wendell 
Sent: Tuesday, July 24, 2012 12:35 PM
To: Becenti, Gilbert
Subject: FW: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Will you be able to attend the Scoping meeting in Hotevilla on Aug. 9, 2012.  I will be on travel in
Alburquerque, NM that day.
 

From: Heuslein, Amy 
Sent: Tuesday, July 24, 2012 12:16 PM
To: Honanie, Wendell; Becenti, Gilbert
Cc: Cantley, Garry; Webb, Stan; Dawes, Tamera; McVey, Rodney; Keller, Marvin; Yazzie, Harrilene;
Overholser, Sonia; Goldstein, Beau
Subject: FW: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Hi Wendell and Gilbert:
 
The Office of Surface Mining (OSM) issued the Notice of Intent (NOI) for the Navajo Pinabete
Mine/Four Corners Power Plant/APS Transmission Line EIS and it was published in the attached
Federal Register Notice on Wed. July 18, 2012.  The NOI identifies the upcoming public scoping
meeting locations from August 9 to 18, 2012.  The first one will be held at Hotevilla, AZ from 3:00
p.m. to 7:00 p.m. at the Hotevilla Village.  Will either of you be available to attend this public
scoping meeting that day?  Not sure at this time whether anyone from Western Regional Office will
be able to attend.  Please let us know soon.  Also there are other scoping meetings scheduled in NM
& CO if you are interested in attending.
 
Amy Heuslein
BIA Western Region/EQS
Phoenix, AZ
(602) 379-6750 Ext. 1257
amy.heuslein@bia.gov
 
 

From: Calle, Marcelo 
Sent: Monday, July 23, 2012 12:40 PM
To: Karen Vitulano (vitulano.karen@epamail.epa.gov); Hoefeler, Shannon D; Whitmore, Sharon; Reber,
John; Gloria Tom (gtom@nndfw.org); Heuslein, Amy; Eckhardt, Cheryl; tinger.john@epa.gov; Clayton



Honyumptewa (chonyumptewa@hopi.nsn.us)
Cc: 'Bartz, Kate L.'; 'Jallo, Carlos F.'; 'Benjamin Pogue'; 'Dan Tormey'; Williamson, Rick L.; Yazzie,
Harrilene
Subject: RE: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training -
Denver July 26
 
Good Afternoon,
 
Just wanted to follow up with the request below. Please indicate (1) if your agency will have a
dedicated resource specialist at the FCPP & Navajo Mine Energy Project EIS Scoping Meetings listed
below, (2) if so, which locations and (3) who that resource specialist is to be. Attached is the NOI
with the times of the meetings.
 
I look forward to your response.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 

From: Calle, Marcelo 
Sent: Thursday, June 14, 2012 3:07 PM
To: Deanna L. Cummings (Deanna.L.Cummings@spa02.usace.army.mil); Karen Vitulano
(vitulano.karen@epamail.epa.gov); Hoefeler, Shannon D; Whitmore, Sharon; Reber, John; John Stucker
(jstucker@frontiernet.net); Gloria Tom (gtom@nndfw.org)
Cc: Bartz, Kate L.; Jallo, Carlos F.; Benjamin Pogue; Dan Tormey; Williamson, Rick L.; Yazzie, Harrilene
Subject: FCPP & Navajo Mine Energy Project EIS Scoping Meeting Risk Management Training - Denver
July 26
 
Good Afternoon,
 
In preparation for the FCPP and Navajo Mine Energy Project EIS (Project) Scoping Meetings to be
held at various locations August 9 through August 18, OSM and consultant Cardno will be
conducting Pre-Scoping Risk Communication Training and a “dry run” meeting scenario at the

Denver OSM Office on Thursday July 26th . You are being  notified of this important training
opportunity because you are the Cooperating Agencies for this Project EIS, and OSM presumes your
agency will have a dedicated resource specialist attending these meetings to answer technical
questions the public may have regarding the associated actions and managed resources.
 
Please indicate if your agency will have a dedicated resource specialist at all the Scoping Meetings
and who that specialist is to be.  It would be helpful and very useful to our efforts for your agency to



send your identified specialist to the Risk Communication Training and  “dry run” meeting to be held

at the Denver OSM Office on Thursday July 26th.   
 
OSM Western Region Office
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
Listed below are the Scoping Meeting locations and dates:
 

Scoping Meetings
Meeting Date Venue Location

Thursday, August 9, 2012 Hotevilla Village Hotevilla, Arizona

Friday, August 10, 2012 Montezuma–Cortez High
School

Cortez, Colorado

Saturday, August 11, 2012 Tiis Tsoh Sikaad (Burnham)
Chapter House

Burnham, New Mexico

Monday, August 13, 2012 Nenahnezad Chapter House Fruitland, New Mexico

Tuesday, August 14, 2012 Farmington Civic Center Farmington, New Mexico

Wednesday, August 15, 2012 Shiprock High School Shiprock, New Mexico

Thursday, August 16, 2012 Durango Public Library Durango, Colorado

Friday, August 17, 2012 Navajo Nation Museum Window Rock, Arizona

Saturday, August 18, 2012 Indian Pueblo Cultural Center Albuquerque, New Mexico

 
I look forward to your response.
 
Best regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 



From: Williamson, Rick L.
To: Stewart, Robert F.; Eto, Sandra; Postle, Bob; Calle, Marcelo; Yazzie, Harrilene
Cc: Spencer, Stephen; Port, Patricia; Sire, David E; Blanchard, Mary Josie
Subject: RE: FCPP/N-P Mine and Navajo Project Purpose and Need Statements
Date: Tuesday, August 07, 2012 12:05:23 PM

Bob, I agree in concept with your comment regarding the need for being consistent to the extent
practical.  Shortly I am departing for the scoping meetings on the FCPP/Navajo Project.  Perhaps we
can discuss this further when I return to the office on August 20.
 
Rick
 

From: Stewart, Robert F. 
Sent: Tuesday, August 07, 2012 9:01 AM
To: Eto, Sandra; Postle, Bob; Williamson, Rick L.; Calle, Marcelo; Yazzie, Harrilene
Cc: Spencer, Stephen; Port, Patricia; Sire, David E; Blanchard, Mary Josie
Subject: FCPP/N-P Mine and Navajo Project Purpose and Need Statements
 
I recognize that CAP issues are unique to the Navajo Project, but it’s essential that the remaining
purposes/needs (and alternatives “considered but eliminated”) be otherwise consistent (or at least
“not inconsistent”) – particularly regarding Navajo and Hopi economic development, revenue,
employment, etc.
 
To that end, it might be well for Reclamation to sit in on the FCPP/N-P Mine EIS Team’s discussions
of these matters.
 
 



From: Spencer, Stephen
To: Williamson, Rick L.; Postle, Bob; Calle, Marcelo; Yazzie, Harrilene
Subject: RE: FCPP/N-P Mine and Navajo Project Purpose and Need Statements
Date: Tuesday, August 07, 2012 12:15:49 PM

I have completed signature pages for the Cooperators’ MOU from BIA Navajo Region and from the
Hopi Tribe so far.
 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen_Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 

From: Williamson, Rick L. 
Sent: Tuesday, August 07, 2012 12:05 PM
To: Stewart, Robert F.; Eto, Sandra; Postle, Bob; Calle, Marcelo; Yazzie, Harrilene
Cc: Spencer, Stephen; Port, Patricia; Sire, David E; Blanchard, Mary Josie
Subject: RE: FCPP/N-P Mine and Navajo Project Purpose and Need Statements
 
Bob, I agree in concept with your comment regarding the need for being consistent to the extent
practical.  Shortly I am departing for the scoping meetings on the FCPP/Navajo Project.  Perhaps we
can discuss this further when I return to the office on August 20.
 
Rick
 

From: Stewart, Robert F. 
Sent: Tuesday, August 07, 2012 9:01 AM
To: Eto, Sandra; Postle, Bob; Williamson, Rick L.; Calle, Marcelo; Yazzie, Harrilene
Cc: Spencer, Stephen; Port, Patricia; Sire, David E; Blanchard, Mary Josie
Subject: FCPP/N-P Mine and Navajo Project Purpose and Need Statements
 
I recognize that CAP issues are unique to the Navajo Project, but it’s essential that the remaining
purposes/needs (and alternatives “considered but eliminated”) be otherwise consistent (or at least
“not inconsistent”) – particularly regarding Navajo and Hopi economic development, revenue,
employment, etc.
 
To that end, it might be well for Reclamation to sit in on the FCPP/N-P Mine EIS Team’s discussions



of these matters.
 
 



From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Bob Postle; Cheryl Eckhardt; Clayton Honyumptewa; Deanna L SPA Cummings;

Denise Begay; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti; Gloria Tom; Joe Lockerd; John
Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell; Marvin Keller;
Mychal Yellowman; Powell King; R MALDONADO; Rick Williamson; Sam Yazzie; Scott Hall; Shannon Hoefeler;
Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; david campbell@fws.gov;
deanna.l.cummings@spa02.usace.army.mil; denise baker@fws.gov; harrilene.yazzie@bia.gov;
joel lusk@fws.gov; leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Cc: Dan Tormey; Kurt.Schweigert; Foster Kirby
Subject: Cooperating Agencies Coordination Conference Call - January 16, 2013 meeting notes
Date: Wednesday, January 23, 2013 3:24:59 PM
Attachments: 011613 Draft Minutes - Cooperating Agency Meeting.docx

Afternoon,

Attached are the draft meeting notes from the January 16, 2013 Cooperating
Agencies coordination call. Please review for accuracy and completeness and forward
suggested corrections or comments by Thursday, January 31, 2013. I
will distribute the final notes before the February call. 

Regards,
-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Amanda Nisula; Carlos Jallo; Cheryl Eckhardt; Clayton Honyumptewa; Denise Begay; Frederick H. White; Garry

Cantley; George Mase; Gilbert Becenti; Gloria Tom; John Reber; John Stucker; John Wessels; Joseph Galluzzi;
Karen Vitulano; Kate Bartz; Lara Rozzell; Marvin Keller; Michele Morris; Postle, Bob; Powell King; Sam Yazzie;
Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; Williamson, Rick
L.; Yellowman, Mychal; amy.heuslein@bia.gov; david campbell@fws.gov;
deanna.l.cummings@spa02.usace.army.mil; deanna.l.cummings@usace.army.mil; denise baker@fws.gov;
harrilene.yazzie@bia.gov; joel lusk@fws.gov; leroyshingoi@yahoo.com; mlomaomvaya@hopi.nsn.us;
rpm crcs@yahoo.com; sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov;
terry.mcclung@bia.gov; wendell.honanie@bia.gov

Subject: Cooperating Agencies Coordination Meeting - December Status Report Summary
Date: Tuesday, December 04, 2012 3:36:21 PM
Attachments: Pinabete-FCPP Project Status Report 12-03-12.docx

Afternoon all,

OSM has just migrated to Google mail and I am learning how to navigate the
functionality. I updated the meeting request with the December Status Report
Summary. It appears that some have limited access to the document. I have
attached the document in this message for your reference. 

Regards,

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 

mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: Cooperating Agency Mou
Date: Tuesday, September 18, 2012 11:36:30 AM
Attachments: OSM OEPC MOU NN Letter.pdf

Stephen,
 

Per our phone discussion on September 18th I have forwarded you the Four Corners Power Plant
and Navajo Mine Energy Project Cooperating Agencies Memorandum of Understanding (MOU)
signed by the Navajo Nation. In error the Navajo Nation mailed the signed MOU to the OSM
Western Region Office. Please let me know when you have received. I have included a scanned copy
of the OSM letter and package received.
 
Thanks,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa; Campbell, David; Deanna L. Cummings; Frederick H. White; Galluzzi,

Joseph; George Mase; Gloria Tom; Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber,
John; John Stucker; Wessels, John; Karen Vitulano; King, Powell F; Micah Loma"omvaya; Michele Morris; Pinto,
Sharon; Spencer, Stephen; Stephen B. Etsitty; Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon;
"Cummings, Deanna L SPA"; Jones, Simone; leroyshingoi@yahoo.com

Cc: Williamson, Rick L.; Yellowman, Mychal
Subject: Cooperating Agency Teleconference
Start: Wednesday, September 05, 2012 10:00:00 AM
End: Wednesday, September 05, 2012 11:00:00 AM
Location: Denver - San Juan Rm.
Attachments: Pinabete-FCPP Project Status Report 8-21-12.docx

When: Wednesday, September 05, 2012 10:00 AM-11:00 AM (UTC-07:00) Mountain Time (US & Canada).

Where: Denver - San Juan Rm.

Note: The GMT offset above does not reflect daylight saving time adjustments.

*~*~*~*~*~*~*~*~*~*

Good afternoon all, 

During the May 22 and May 23, 2012 FCPP and Navajo Mine Energy Project EIS and Section 7 Kick-Off meetings held at the USFWS in
Albuquerque OSM proposed having recurring monthly meetings with representatives of the various Cooperating Agencies to discuss
status, provide updates and address other issues as needed. OSM proposed having these recurring meetings on the first Wednesday of
every month at 10:00 AM mountain time (currently MDT). You are receiving this notice because you have been identified as a point of
contact for your agency regarding this project.

Attached for your information is the FCPP and Navajo Mine Energy Project, August status report. I will continue to provide the prior
months status report in advance of these recurring monthly meetings.

 

The conference line information is:

Call Number

Participant Code:  

Agenda

New Pinabete Permit Application Submittal (OSM)

EIS Development Status (OSM)

Section 7 ESA Development Status (OSM)

Action Agencies Status (Respective Agencies)

BIA

Approval of the Four Corners Power Plant Lease Amendment # 3

Approval of Application Granting Right of Ways for the transmission corridors and associated substation rights-of-way for APS and PNM.

Approval of realignment of existing BIA road within the Navajo Mine lease area 

BLM

Review and approval of Mine Plan

USEPA

Decision on Best Available Retrofit Technology (BART) and Federal Implementation Plan (FIP)

Clean Air Act New Source Review Permitting

Non-Responsi

(b) (5)



Decision on Section 402 of Clean Water Act (CWA) National Pollution Discharge Elimination System (NPDES)Permit 

USACE

Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States for the Pinabete Permit

Decision on Section 404 of CWA Individual Permit for impacts to waters of the United States for the FCPP

If you have any question, comments or would like to add additional discussion items to the Agenda please contact me.

Best regards, 

Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project

Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

HYPERLINK "mailto:mcalle@osmre.gov"mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Eckhardt, Cheryl; Clayton Honyumptewa; Campbell, David; Deanna L. Cummings; Frederick H. White; Galluzzi,

Joseph; George Mase; Gloria Tom; Heuslein, Amy; Hoefeler, Shannon D; Honanie, Wendell; Lusk, Joel; Reber,
John; John Stucker; Wessels, John; Karen Vitulano; King, Powell F; Micah Loma"omvaya; Michele Morris; Pinto,
Sharon; Spencer, Stephen; Stephen B. Etsitty; Whitmore, Sharon; Yazzie, Harrilene; Whitmore, Sharon;
"Cummings, Deanna L SPA"; Jones, Simone; leroyshingoi@yahoo.com

Cc: Williamson, Rick L.; Yellowman, Mychal; Becenti, Gilbert; Yazzie, Sam; Begay, Denise
Subject: Cooperating Agency Teleconference
Date: Monday, September 10, 2012 12:39:49 PM

Good Afternoon,
 
In response to several requests from the public, OSM is extending the scoping comment period for
the Four Corners Power Plant and Navajo Mine Project until Thursday, November 1, 2012. As you
may recall, the initial scoping comment deadline was Monday, September 17, 2012.
 
All comments received before November 1, 2012 will be considered during the development of the
Four Corners Power Plant and Navajo Mine Project Draft Environmental Impact Statement (DEIS).
 
If you have any questions or comments please contact me.
 
Regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 



From: Calle, Marcelo
To: Spencer, Stephen
Cc: Williamson, Rick L.
Subject: Cooperator MOU and Regional Task Force
Date: Monday, June 25, 2012 3:14:02 PM

Steve,
 
Per our conversation. Please proceed with finalizing the Cooperators MOU. If the Hopi later wishes
to join as a cooperator will amend the MOU.
I will defer to your decision but I will suggest you finalize the most current version, have the solicitor
give it a final once over and then distribute for signing.
 
You indicated that the BIA Phoenix office may need to be included as a signatory due to the renewal
on Hopi lands. I think we may be able to just send the final version to them for signature as well
since there will not be significant edits. Your call though.
 
Please keep informed of the status of this document. Thanks for ushering this along.
 
Also as we discussed please see if you can help identify who is to serve on the Regional Task Force
representing the NPS and the BLM. OSM will be meeting with the USFWS on Thursday and we can
discuss who they will nominate at that time. These are the remaining agencies that have not
designated a member for the Regional Task Force in response to Rick Williamson’s June 5 email
request.
 
Thanks,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 



From: Calle, Marcelo
To: Spencer, Stephen; Williamson, Rick L.; Yazzie, Harrilene; Heuslein, Amy; Michele Morris;

chonyumptewa@hopi.nsn.us; Galluzzi, Joseph; Hoefeler, Shannon D; King, Powell F; Cummings, Deanna L
SPA; Whitmore, Sharon; Murphy, Wally; Reber, John

Cc: Lupo, Frank R; Kleven, Art; Overholser, Sonia
Subject: RE: Final Cooperators MOU for Navajo Pinabete Mine/Four Corners PP - Need Signatures for Agency/Tribal

Officials
Date: Monday, August 20, 2012 1:21:13 PM
Attachments: OSM MOU-Signed 082012.pdf

Stephen,
 
The OSM has signed the Final Cooperators MOU and will be mailing the signed MOU package today.
Attached is a scanned copy of the signed MOU. Please confirm upon receipt. Thanks for getting this
document finalized.
 
Regards,
Marcelo Calle
EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050
 
mcalle@osmre.gov
(303) 293-5035 Office
(303) 293-5032 Fax
 
 
 

From: Spencer, Stephen 
Sent: Friday, July 20, 2012 1:50 PM
To: Calle, Marcelo; Williamson, Rick L.; Yazzie, Harrilene; Heuslein, Amy; Michele Morris;
chonyumptewa@hopi.nsn.us; Galluzzi, Joseph; Hoefeler, Shannon D; King, Powell F; Cummings, Deanna
L SPA; Whitmore, Sharon; Murphy, Wally; Reber, John
Cc: Lupo, Frank R; Kleven, Art; Overholser, Sonia
Subject: Final Cooperators MOU for Navajo Pinabete Mine/Four Corners PP - Need Signatures for
Agency/Tribal Officials
 
All: Attached is the final version of the subject MOU for signature.  I have placed each agency/tribal
official’s signature block on a separate page.  If you will have them sign on their page and mail the
original back to me, I will scan them and build all of them into a final document.  I will then send you
the final document once I have everything.  I will send all the original signature pages and the
completed document to OSM so it can be added to the Administrative Record.  If you have any
questions feel free to let me know.  Thanks for your patience as I kept bothering you for
information.  With the completion of this document and the issuance of the NOI, among other
items, I guess we are moving forward.  I am sure it will be an interesting and challenging adventure
for all.
 
Steve



 
Stephen R. Spencer, PhD
Regional Environmental Officer
Office of Environmental Policy and Compliance
U.S. Department of the Interior
1001 Indian School Road NW, Suite 348
Albuquerque, NM 87104
Phone:  (505) 563-3572  Fax: (505) 563-3066 Cell: (505) 249-2462
Stephen Spencer@ios.doi.gov
Web Site:  www.doi.gov/oepc/albuquerque.html
 

 



From: Calle, Marcelo
To: Amanda Nisula; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA Cummings; Denise

Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti; Gloria Tom; Joe
Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Lara Rozzell;
Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Sam Yazzie; Scott Hall; Shannon
Hoefeler; Simone Jones; Stan Webb; Stephen B. Etsitty; Tamera Dawes; Williamson, Rick L.; Yellowman,
Mychal; amy.heuslein@bia.gov; david campbell@fws.gov; deanna.l.cummings@spa02.usace.army.mil;
denise baker@fws.gov; harrilene.yazzie@bia.gov; joel lusk@fws.gov; kurt.schweigert@cardno.com;
leroyshingoi@yahoo.com; macfarlane.john@epamail.epa.gov; mlomaomvaya@hopi.nsn.us;
sharon.pinto@bia.gov; sharon whitmore@fws.gov; stephen spencer@ios.doi.gov; terry.mcclung@bia.gov;
wendell.honanie@bia.gov

Subject: FCPP & Navajo Mine Energy Project - February Cooperating Agencies Coordination Conference Call
Date: Tuesday, February 05, 2013 7:40:08 PM
Attachments: Pinabete-FCPP Project Status Report 2-05-13.pdf

011613 Minutes - Cooperating Agency Telecon.pdf

Morning,

As a reminder OSM will be conducting the recurring monthly Cooperating Agencies
Coordination call on Wednesday, February 6, 2013 from 10-11 AM MST. I have
attached the final minutes from the January 16, 2013 call (with submitted edits
applied) as well as the February 2013 project Status Update report.

The conference line information is:

Call Number

Participant Code:  

General Agenda

* EIS Development Status (OSM report)
* Section 7 ESA coordination status (OSM report)
* Section 106 NHPA consultation and coordination status (OSM report)
* Federal Action Agencies status (respective agencies report)
* Project Q&A

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

Non-Responsive

Non-Responsive



From: Calle, Marcelo
To: Amanda Nisula; Amy Heuslein; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gilbert Becenti;
Gloria Tom; Joe Lockerd; John Reber; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz;
Krishna Baskoda; Lara Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R
MALDONADO; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Simone Jones; Stan Webb;
Stephen B. Etsitty; Tamera Dawes; Williamson, Rick L.; Yellowman, Mychal; David Cambell; Deanna L.
Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk; Kimberly.Demuth@cardno.com;
leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman Honie, Jr; Sharon Pinto; Sharon
Whitmore; Stephen Spencer; Terry McClung; Wendell Honanie; Thomas Gow

Subject: FCPP & Navajo Mine Energy Project - May 2013 Status Report
Date: Tuesday, May 07, 2013 3:42:38 PM
Attachments: Pinabete-FCPP Project Status Report 5-02-13.pdf

Afternoon all,

Attached is the May 2013 Project Status Report I did not distribute last week prior to
the Cooperating Agencies call. Please let me know if you have any questions. The
draft notes from last weeks meeting for your review are forthcoming.

Regards

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax



From: Calle, Marcelo
To: Akhtar Zaman; Angel Martinez; Anthony Gallegos; Charles Lewis; Cheryl Eckhardt; Clayton Honyumptewa;

Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings; Denise Baker; Foster Kirby; Frederick
H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene Yazzie; Joe Lockerd; Karen Vitulano;
Kate Bartz; Kimeka Price; Krishna Baskoda; Marcella Martinez; Marvin Keller; Michael Jansky; Michele Morris;
Mike George; Norman Honie Jr; Postle, Bob; Powell King; R MALDONADO; Rhonda Smith; Rita Whitehorse
Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Sharon Pinto; Sharon Whitmore; Simone Jones; Stan
Webb; Stephen B. Etsitty; Stephen Spencer; Tamera Dawes; Terry McClung; Wendell Honanie; Williamson,
Rick L.; Yellowman, Mychal; Kimberly.Demuth@cardno.com; pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS - April 2014 Cooperating Agency Teleconference
Date: Monday, March 31, 2014 11:21:11 AM
Attachments: 2014MARCH PROJECT STATUS REPORT OSM TO COOP.pdf

Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency Teleconference for the FCPP
and Navajo Mine Energy Project Wednesday, April 2, 2014 at 10:00 AM MDT. Attached is the March
2014 FCPP and Navajo Mine Energy Project status report. The March
2014 conference call was cancelled so there are no notes. Regards

Call Number

Participant Code:  

Regards

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

Non-Responsive

Non-Responsive



From: Calle, Marcelo
To: Akhtar Zaman; Amanda Nisula; Amy Heuslein; Angel Martinez; Anthony Gallegos; Charles Lewis; Cheryl

Eckhardt; Clayton Honyumptewa; Connie Maestas; Dan Tormey; David Cambell; Deanna L SPA Cummings;
Denise Baker; Foster Kirby; Frederick H. White; Garry Cantley; Gary Sheth; George Mase; Gloria Tom; Harrilene
Yazzie; Jillian Aragon; Joe Lockerd; Karen Vitulano; Kate Bartz; Kimeka Price; Krishna Baskoda; Marcella
Martinez; Marvin Keller; Michael Jansky; Michele Morris; Mike George; Norman Honie Jr; Postle, Bob; Powell
King; R MALDONADO; Rhonda Smith; Rita Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler;
Sharon Pinto; Sharon Whitmore; Simone Jones; Stan Webb; Stephen B. Etsitty; Stephen Spencer; Tamera
Dawes; Terry McClung; Thomas Gow; Wendell Honanie; Williamson, Rick L.; Yellowman, Mychal;
Kimberly.Demuth@cardno.com; pkyselka@nndfw.org

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference
Date: Tuesday, February 04, 2014 5:00:42 PM
Attachments: 20140115 Minutes - Cooperating Agency Meeting.pdf

Afternoon,

Just a reminder OSM will be conducting the monthly Cooperating Agency
Teleconference for the FCPP and Navajo Mine Energy Project tomorrow February 5,
2014 at 10:00 AM MST. Attached are the notes from the January 15, 2014
coordination call. I did not receive any suggested corrections so they are the same as
distributed on January 27, 2014.

Call Number

Participant Code:  

Regards

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax

Non-Responsive

Non-Responsive



From: Calle, Marcelo
To: Amanda Nisula; Angel Martinez; Cheryl Eckhardt; Clayton Honyumptewa; Dan Tormey; Deanna L SPA

Cummings; Denise Begay; Foster Kirby; Frederick H. White; Garry Cantley; George Mase; Gloria Tom; Joe
Lockerd; John Stucker; John Wessels; Joseph Galluzzi; Karen Vitulano; Kate Bartz; Krishna Baskoda; Lara
Rozzell; Marcella Martinez; Marvin Keller; Michele Morris; Postle, Bob; Powell King; R MALDONADO; Rita
Whitehorse Larsen; Sam Yazzie; Scott Hall; Shannon Hoefeler; Shyra Valdez; Simone Jones; Stan Webb;
Stephen B. Etsitty; Tamera Dawes; Thomas Gow; Williamson, Rick L.; Yellowman, Mychal; Amy Heuslein;
David Cambell; Deanna L. Cummings; Baker, Denise; Harrilene Yazzie; Joel Lusk;
Kimberly.Demuth@cardno.com; leroyshingoi@yahoo.com; John MacFarlane; Micah Loma"omvaya; Norman
Honie, Jr; Sharon Pinto; Sharon Whitmore; Sheth, Gary; Stephen Spencer; Terry McClung; Wendell Honanie;
Michael George; Thomas Lincoln

Subject: FCPP & Navajo Mine Energy Project EIS - Cooperating Agency Teleconference - Draft July 2013 Notes
Date: Monday, July 22, 2013 12:46:06 PM
Attachments: 20130710 Draft Minutes - Cooperating Agency Meeting.pdf

Afternoon,

Attached are the Draft notes from the July 10, 2013 coordination call with the Cooperating Agencies.
Please review for content and accuracy. Please forward any corrections for consideration by COB
Friday, July 26, 2013. OSM will distribute the final notes prior to the next monthly meeting. The July
2013 Project Status Report was distributed on July 12, 2013. 

Thanks again for your participation.

-- 
Marcelo Calle

EIS Coordinator, The Four Corners & Navajo Mine Energy Project
Office of Surface Mining Reclamation and Enforcement
Program Support Division, Indian Programs Branch
1999 Broadway, Suite 3320
Denver, CO 80202-3050

 mcalle@osmre.gov

(303) 293-5035 Office

(303) 293-5032 Fax




