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1 Business Focus Area A 640 days Mon 8/2/04 Fri 1/12/07
2 Tactical Recommendations 320 days Mon 8/2/04 Fri 10/21/05 —
3 Blueprint Recommendation 1 320 days Mon 8/2/04 Fri 10/21/05 ~
4 Subtask 1 40 days Mon 8/2/04 Fri 9/24/04
5 Subtask 2 40 days Mon 9/27/04 Fri 11/19/04 4
6 Subtask 3 60 days Mon 11/22/04 Fri 2/11/05 5
7 Subtask 4 80 days Mon 2/14/05 Fri 6/3/05 6
8 Subtask 5 100 days Mon 6/6/05 Fri 10/21/05 7
9 Blueprint Recommendation 2 320 days Mon 8/2/04 Fri 10/21/05 ~
10 Subtask 1 40 days Mon 8/2/04 Fri 9/24/04
11 Subtask 2 40 days Mon 9/27/04 Fri 11/19/04 10
12 Subtask 3 60 days Mon 11/22/04 Fri 2/11/05 11
13 Subtask 4 80 days Mon 2/14/05 Fri 6/3/05 12
14 Subtask 5 100 days Mon 6/6/05 Fri 10/21/05 13
15 Blueprint Recommendation 3 320 days Mon 8/2/04 Fri 10/21/05 —
16 Subtask 1 40 days Mon 8/2/04 Fri 9/24/04
17 Subtask 2 40 days Mon 9/27/04 Fri 11/19/04 16
18 Subtask 3 60 days Mon 11/22/04 Fri 2/11/05 17
19 Subtask 4 80 days Mon 2/14/05 Fri 6/3/05 18
20 Subtask 5 100 days Mon 6/6/05 Fri 10/21/05 19
21 Strategic Recommendations 640 days Mon 8/2/04 Fri 1/12/07 —.
22 Blueprint Recommendation 4 320 days Mon 8/2/04 Fri 10/21/05 ﬂ
23 Subtask 1 40 days Mon 8/2/04 Fri 9/24/04
24 Subtask 2 40 days Mon 9/27/04 Fri 11/19/04 23
25 Subtask 3 60 days Mon 11/22/04 Fri 2/11/05 24
26 Subtask 4 80 days Mon 2/14/05 Fri 6/3/05 25
27 Subtask 5 100 days Mon 6/6/05 Fri 10/21/05 26 j
28 Blueprint Recommendation 5 320 days Mon 10/24/05 Fri 1/12/07 22 _.
29 Subtask 1 40 days Mon 10/24/05 Fri 12/16/05
30 Subtask 2 40 days Mon 12/19/05 Fri 2/10/06 29
31 Subtask 3 60 days Mon 2/13/06 Fri 5/5/06 30
32 Subtask 4 80 days Mon 5/8/06 Fri 8/25/06 31
33 Subtask 5 100 days Mon 8/28/06 Fri 1/12/07 32 ]
34 E External Dependency 1 (E.G. Active Directory Project Complete) 0 days Mon 3/7/05 Mon 3/7/05 37
35 Blueprint Recommendations 6 and 7(Interdependent) 195 days Mon 8/2/04 Fri 4/29/05
36 Blueprint Recommendation 6 175 days Mon 8/2/04 Fri 4/1/05
37 Sub Task 1 20 days Mon 8/2/04 Fri 8/27/04
38 Sub Task 2 20 days Mon 8/30/04 Fri 9/24/04 37 [ﬁ
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39 Sub Task 3 20 days Mon 3/7/05 Fri 4/1/05 34
40 Sub task 4 20 days Mon 8/2/04 Fri 8/27/04
41 Blueprint Recommendation 7 175 days Mon 8/30/04 Fri 4/29/05
42 Sub Task 1 20 days Mon 8/30/04 Fri 9/24/04 37
43 Sub Task 2 20 days Mon 4/4/05 Fri 4/29/05 39
44 Sub Task 3 20 days Mon 8/30/04 Fri 9/24/04 40
45 Sub task 4 20 days Mon 3/7/05 Fri 4/1/05 34 D
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