

# **Center for Competitive Sourcing Excellence**

# Independent Post-Competition Validation

# Standard Operating Procedures

#### **EXECUTIVE SUMMARY**

Competitive Sourcing is under continual public scrutiny. To ensure that taxpayers receive the savings promised in the competition, and to increase transparency in this process, it is important that agencies review and validate the performance and savings for each competition.

The Office of Management and Budget (OMB) has initiated a requirement that all agencies must independently validate the results of at least 25% of the total savings projected for competitions which have completed a minimum of one full performance period. These validations must:

- 1. assess the completeness and accuracy of cost and performance data, and
- 2. evaluate the effectiveness of post competition management actions
- 3. discuss how the savings were reinvested

Independent organizations may include, but are not limited to:

- the agency's inspector's general office
- the agency's competitive sourcing office
- an office within the agency that is responsible for conducting performance assessments
- the agency's procurement office
- the agency's finance/budget office
- the agency's human capital office
- an office within the agency that performs similar work (but is not responsible for the organization being reviewed)
- an office at another agency that performs similar work.
- a contractor hired by an office other than that responsible for performance of the activity
- a volunteer form a different DOI bureau

In order to standardize all independent validations of implemented competitions in the Department of the Interior (DOI), the Center for Competitive Sourcing Excellence (CCSE) has developed this guide. The guide includes methodologies for conducting the validations and a standardized validation format. Validations will be performed on in-house and fee-for-service/contract awards.

The CCSE will coordinate all independent validations. The validation schedule will be developed in conjunction with the bureau competitive sourcing offices and the service provider (SP) organizations. The independent validation process will include both off-site and on-site elements.

This guide presents the independent validation process in four phases:

Phase 1: Preparing for the validation

Phase 2: Off-site Validation
Phase 3: On-site Validation

Phase 4: Independent Validation Report

#### DOI Implementation and Post-Competition Accountability SOP Center for Competitive Sourcing Excellence

#### **ACRONYMS**

Acronym	Term
AT	Agency Tender
ATO	Agency Tender Official
CA	Commercial Activity
CGA	Continuing Government Activity
CO	Contracting Officer
COTR	Contracting Officer's Technical Representative
CSO	Competitive Sourcing Official
FAR	Federal Acquisition Regulations
FFS	Fee for Service
FTE	Full Time Equivalent
GFP	Government Furnished Property
HRA	Human Resource Advisor
IG	Inherently Governmental
IHCE	In-House Cost Estimate
LOO	MEO Letter of Obligation
MEO	Most Efficient Organization
PRS	Performance Requirements Summary
PWS	Performance Work Statement
QAE	Quality Assurance Evaluator
QASP	Quality Assurance Surveillance Plan
QC	Quality Control
QCP	Quality Control Plan
SCF	Standard Competition Form
SLCF	Streamlined Competition Form
SSA	Source Selection Authority
SSEB	Source Selection Evaluation Board

#### DOI Implementation and Post-Competition Accountability SOP Center for Competitive Sourcing Excellence

#### **Table of Contents**

Executive	Summary	i.
Acronyms		ii
	Preparing for the Independent Post-Competition Independent Validation	1
Overvie	W	
Task 1.	Request a local Point of Contact (POC) for the independent validation	
Task 2.	Develop timetable for the independent validation	
Task 3.	Notify contracting officer (CO) and contracting officer technical representative (COTR)	
or Letter o	f Obligation (LOO) administrator of validation schedule	
Task 4.	Request nominations for independent validation team (Team) membership	
Task 5.	Sign non-disclosure agreements	2
Task 6.	Notify the Service Provider (SP) and employee representatives	
Task 7.	Issue initial data call for all existing documentation	
Phase 2:	Offsite validation of documentation	3
Overvie	w	
Task 1.	Validate that all OMB-required data is in the competition file	
Task 2.	Validation of cost and savings	
Task 3.	Submit the project work schedule for the onsite visit to the SP and management	
	Onsite Review and Validation	
	W	
Task 1.	Validate contract/LOO administration and Quality Assurance	
Task 2.	Validation of the SP's performance	
Task 3.	Validate customer satisfaction	5
Phase 4:	Independent Post Competition Validation Report	5
Overvie	W	
Task 1.	Create official independent validation report file	
Task 2.	Create independent validation report	
Task 3.	Issue draft independent validation report to Bureau management	
Task 4.	Issue final independent validation report	6
Task 5.	Document results of the independent validation in the Competitive Sourcing Tracking	
	SSTS)	
	nt A: Independent Post-Competition Validation Report	
	groundi	
	tsi	
	ed Findingsi	
	gement Commentsi	
	Items of Interesti	
	endent Validation Checklisti	
Attachmer	nt B: Glossary of Termsv	∕i

# PHASE 1: PREPARING FOR THE INDEPENDENT POST-COMPETITION INDEPENDENT VALIDATION

#### **Overview**

Good, thorough planning will ensure that the independent validation can be conducted efficiently and with the least disruption to the organization under review. The tasks in this section of the guide provide guidelines for preparing for the independent validation.

# Task 1. Request a local Point of Contact (POC) for the independent validation

The activity which will be reviewed should nominate an individual who will be able to act as the "go to" person for the activity. The POC will act as the local independent validation team lead. The POC should have access to all of the data and supporting documents, and must be able to coordinate responses to data calls or information requests on a timely basis. The POC should also be available to work with the reviewers during their on-site visit.

#### Task 2. Develop timetable for the independent validation

In conjunction with the POC and local management, the independent validation lead should set a timetable for all offsite and onsite validation elements which meets the OMB guidance. Validations should be completed within 90 days after the completion of a full performance period.

# Task 3. Notify contracting officer (CO) and contracting officer technical representative (COTR) or Letter of Obligation (LOO) administrator of validation schedule

Since many of the documents required will be part of the contract/LOO file, it is necessary to inform both the CO and COTR/LOO administrator of the upcoming review.

# Task 4. Request nominations for independent validation team (Team) membership

Team members must be independent from the program office, CO, COTR, LOO administrator, Agency Tender Official (ATO), and the MEO employees. Team members will need access to someone from the finance office and the human resource office.

#### Task 5. Sign non-disclosure agreements

Since the Team will work with proprietary MEO or contractor data, it is necessary to safeguard all of the data.

#### Task 6. Notify the Service Provider (SP) and employee representatives

If the employees will be interviewed by the Team to validate performance or savings, the employees' supervisors and union officials (if applicable) must be notified.

#### Task 7. Issue initial data call for all existing documentation

Much of the data required for the independent validation should be available in the competition file in the bureau competitive sourcing office or in the contract/LOO file. Additional data should be available from the SP's files. This documentation includes:

**Documents Required for Examination Prior to Site Visit\*:** 

DATA	RESPONSIBLE PARTY	LOCATION of DATA
Preliminary Planning Report	Competitive Sourcing Office	Competition File
Baseline Cost	Competitive Sourcing Office	Competition File
Adjusted Baseline Cost (COMPARE)	Competitive Sourcing Office	Competition File
RFP	Competitive Sourcing Office	Competition File
QASP	Competitive Sourcing Office	Competition File
Agency Tender	Competitive Sourcing Office	Competition File
Agency Tender COMPARE file (with	Competitive Sourcing Office	Competition File
password)		
New staffing charts and personnel list	SP Program Manager	Local SP File
(including any changes in personnel		
since Base Year performance start)		
Letter of Obligation (LOO) and any	Contracting Officer	Contract File
modifications		
Implementation reports	SP Program Manager	Local File
Documented workload reports	SP Program Manager	Local File
Quality Control reports	SP Program Manager	Local File
Quality Assurance reports	Quality Assurance Evaluator	QAE File
Figure in late for the very consultation	(QAE)	Financial avetages
Financial data for the new organization	Budget/Finance	Financial systems
Quarterly and Annual Cost Savings	SP Program Manager	Local SP file and
Reports		Budget/Finance
-		Office

<sup>\*</sup>Data call will be sent to Headquarters management eight weeks prior to site visit. Due date for all data to be received by CCSE is four weeks after data call.

#### PHASE 2: OFFSITE VALIDATION OF DOCUMENTATION

#### **Overview**

The offsite data validation serves several purposes. It allows the Team to become familiar with the operation, it allows the Team to pinpoint potential concerns, and it saves travel costs

The tasks detailed below detail the work that should be completed by the Team prior to the site visit.

#### Task 1. Validate that all OMB-required data is in the competition file

Confirm that all Preliminary Planning, PWS, and MEO data are filed and available

Validate the final baseline cost (COMPARE) which will be used in all future calculations for cost savings

#### Task 2. Validation of cost and savings

#### In-house performance decision:

Compare actual phase-in costs to the phase-in cost in the AT

Compare adjusted baseline costs to actual performance costs

Compare actual staffing (grade/step) to revised baseline staffing. Explain all discrepancies

Compare actual staffing (grade/step) compared to Agency Tender staffing plan. Explain discrepancies

Compare MEO subcontract costs against Line 3 costs

Validate that the bureau provided sufficient resources to allow the SP to fully perform

Validate that costs reported are accurate

Determine where savings were reinvested

#### Contract or fee-for-service performance decision:

Compare actual phase-in costs to the phase-in cost in the bid

Compare adjusted baseline costs to actual performance costs billed

Validate that costs reported are accurate

Determine where savings were reinvested

# Task 3. Submit the project work schedule for the onsite visit to the SP and management

To ensure that available resources and personnel will be available during the onsite validation, it is necessary to develop a tentative timetable of key events which will be sent through the POC at least one week prior to the visit. The list should also include a description of the data which will be needed and a request for key personnel who will be available to assist.

#### PHASE 3: ONSITE REVIEW AND VALIDATION

#### Overview

Simply reviewing data offsite, as outlined in Phase 2, is not sufficient to ensure that the SP is performing in accordance with the winning proposal. It is also important to perform an onsite review of the operation. The Team should begin the onsite phase by meeting with management, the POC, and other onsite team members to discuss the timeline and plans.

#### Task 1. Validate contract/LOO administration and Quality Assurance

Validate that the contract/LOO and subsequent modifications are in the contract file

Validate workload and audit for "shadow" positions which have been created

Review all Quality Assurance reports to ensure that the QASP has been followed

#### Task 2. Validation of the SP's performance

#### Phase-In:

Completed per the phase-in plan in the agency tender

No changes to the timelines or staffing plans without a contract/LOO modification

All required tasks were completed accurately and within required timeframes

Confirm that no CGA tasks are being done by the SP

All staff trained and in place at the end of phase-in

QASP updated and QAE trained

Communication Plan developed and rolled out

## Independent Post-Competition Validation SOP DOI Center for Competitive Sourcing Excellence

Methodology in place for workload data collection

Standard Operating Procedures developed and in place for all tasks

#### Base/Follow-on Performance Period:

Fully operational on the first day of full performance per the Agency Tender

QC methodology implemented

Workload data collected

No significant changes to work performed or timelines without a contract/LOO modification

Work performed in accordance with the PWS requirements

No work is performed that is NOT in the PWS

Standard Operating Procedures followed

Employee performance plans in place

Validate workload and audit for "shadow" positions which have been created

#### Task 3. Validate customer satisfaction

If customer feedback has been used as the evaluation factor, contact several random customers to verify data

Review validated customer complaint logs. Contact several customers to determine that complaints have been satisfactorily resolved

Validate customer satisfaction survey results.

# PHASE 4: INDEPENDENT POST COMPETITION VALIDATION REPORT

#### Overview

The purpose of independent post-competition validation is to validate the savings reported to Congress and to identify issues which require attention. The standard DOI Independent Post-Competition Validation Report (see attachment A) will be scored on a pass/fail basis. Preliminary results and remediation recommendations will be discussed with management at the end of the onsite visit. The final independent validation report will be compiled and approved by the Director of the Center for Competitive Sourcing Excellence prior to dissemination.

### Independent Post-Competition Validation SOP DOI Center for Competitive Sourcing Excellence

#### Task 1. Create official independent validation report file

The formats of work papers will vary according to the sources and types of information. All work papers must be maintained as part of the official independent validation file. Each work paper must be numbered with the appropriate validation checklist WBS number, initialed, and dated.

#### Task 2. Create independent validation report

The independent validation report includes a cover letter from the Director, Center for Competitive Sourcing Excellence and a narrative section that includes a general discussion of the overall performance of the SP and that addresses items which require remediation (see attachment A). The Independent Validation Checklist for all items which were required to be validated is included as an attachment.

# Task 3. Issue draft independent validation report to Bureau management

The Director, Center of Competitive Sourcing Excellence, will issue the independent validation report to appropriate Bureau management, with copies to management of the audited activity, the bureau competitive sourcing office, and the CO. The due date for bureau comments will be included in the report.

#### Task 4. Issue final independent validation report

The Director, Center of Competitive Sourcing Excellence, will issue the independent validation report to Bureau management, with copies to management of the audited activity, the bureau competitive sourcing office, and the CO. All management comments will be incorporated into the Executive Summary section of the report.

# Task 5. Document results of the independent validation in the Competitive Sourcing Tracking System (CSTS)

Actions taken as a result of the independent validation must be reported in CSTS

Any errors in information reported in the quarterly reports or the 647(b) report to Congress discovered during the independent validation process must be corrected in CSTS

# ATTACHMENT A: INDEPENDENT POST-COMPETITION VALIDATION REPORT

See attached checklist

MEMORANDUM FOR XXXXXXXXXXX, (location)
SUBJECT: Independent Post-Competition Validation Report
(Report No. XXXXX)
We are providing this report for information and use. Written response to this report is required by (insert due date).
We appreciate the courtesies extended to the review staff. Questions should be directed to XXXXXXXXXX at XXXXXXXXXXXXXXXXXXXXXX
Sincerely,
Director, Center for Competitive Sourcing Excellence
Distribution:

#### **Background**

In accordance with OMB requirements, CCSE completed an independent validation of (Insert information including the competition name, dates, and general competition data. Also include names and contact information for the review team members, the CO, the COR/LOO administrator)

#### **Results**

Include overall rating, major findings

#### **Detailed Findings**

Include WBS numbers from review checklist

#### **Management Comments**

Include management comments on the findings

#### Other Items of Interest

#### **Independent Validation Checklist**

WBS	Review/Validation Item	Score	Work Paper Number	Initial / Date
1	Validation that all OMB-required data is in the competition file			
1.1	Confirm that all PWS and MEO data are filed and available			
1.2	Validate the final baseline cost (COMPARE) which will be used in all future calculations for cost savings			
2	Validate LOO administration and Quality Assurance			
2.1	Confirm that the LOO and subsequent modifications are in the Contracting Officer's file			
2.2	Validate workload changes which required a modification to the LOO			
2.3	Review all Quality Assurance reports to ensure that the QASP has been followed			
2.3.1	If customer feedback has been used as the evaluation factor, contact several random customers to verify data			
3	Validation of the Service Provider's performance:			
3.1	Phase-In:			
3.1.1	Completed per the phase-in plan in the agency tender			
3.1.2	All required tasks were completed accurately and within required timeframes			
3.1.3	Confirm that no CGA tasks are being done by the MEO			
3.1.4	All staff trained and in place at the end of phase-in			
3.1.5	QASP updated and QAE trained			
3.1.6	Communication Plan developed and rolled out			
3.1.7	All costs meet the ACE Phase-In cost in the AT			
3.1.8	Methodology in place for workload data collection			
3.1.9	Standard Operating Procedures developed and in place for all tasks			
3.2	Base Performance Period:			
3.2.1	Fully operational on the first day of full performance			
3.2.2	QC methodology implemented			

WBS	Review/Validation Item	Score	Work Paper Number	Initial / Date
3.2.3	Workload data collected			
3.2.3.1	No significant changes to work performed without a LOO modification			
3.2.5	Work performed in accordance with the PWS requirements			
3.2.5.1	No work is performed that is NOT in the PWS			
3.2.6	Standard Operating Procedures followed			
3.2.7	Employee performance plans in place			
3.3	Validate workload and audit for "shadow" positions which have been created			
4	Validation of cost and savings:			
4.1	Actual baseline costs compared to actual performance costs			
4.2	Actual staffing (grade/step) compared to revised baseline staffing. Discrepancies explained.			
4.2.1	Actual staffing (grade/step) compared to Agency Tender staffing plan. Discrepancies explained.			
4.2.2	MEO subcontract costs (including temporary help during staffing actions) compared against Line 3 costs			
4.3	Validate the use of reinvested savings			

#### **ATTACHMENT B: GLOSSARY OF TERMS**

TERM	DEFINITION
Activity	A specific task or grouping of tasks that provides a specialized capability, service or product based on a recurring Government requirement.  Depending on the grouping of tasks, an activity may be an entire function or may be a part of a function. An activity may be inherently governmental or commercial in nature.
Adjusted Baseline Cost	The cost of the organization that was competed. This cost is developed after preliminary planning and does not include any FTE who were removed from the competition due to inherently governmental functions or functions that will not be competed. These cost always include salaries, other pay (bonuses and awards and the associated FICA cost), and the cost of supervision and organizational oversight. Some competitions may also include the cost of facilities, equipment, and supplies. The adjusted baseline cost is prepared using COMPARE©
Adversely Affected Employees	Federal civilian employees serving competitive or excepted service appointments in Tenure Groups I, II, or III, who are identified for release from their competitive level by an agency, in accordance with 5 C.F.R. Part 351 and 5 U.S.C. Chapter 35, as a direct result of a performance decision resulting from a streamlined or standard competition.
Agency Cost Estimate	The part of the agency tender in a standard competition that includes the agency's cost proposal and represents the full cost of agency performance of the commercial activity, based on the requirements in the solicitation and the costing policy in Attachment C of OMB Circular No. A-76. The agency cost estimate for a streamlined competition is developed in accordance with Attachments B and C. For competitions completed prior to the revised OMB Circular A-76, the agency cost estimate is referred to as the In House Cost Estimate (IHCE).
Agency Performance	Performance of a commercial or inherently governmental activity with government personnel. Often referred to as "in-house performance."
Agency Source	A SP staffed by Government personnel.
Agency Tender	The agency management plan submitted in response to a solicitation for a competition. The agency tender includes an MEO, agency cost estimate, MEO quality control plan, MEO phase-in plan, and copies of any MEO subcontracts (with the private sector providers' proprietary information redacted). The agency tender is prepared in accordance with Sections B, L, and M of the RFP and the solicitation requirements in Section C of OMB Circular No. A-76.
Agency Tender Official (ATO)	An inherently governmental agency official with decision-making authority who is responsible for the agency tender and represents the agency tender during source selection. The ATO is the only person who can change or approve the government offer (the Agency Tender).
Appointment Letter	A letter drafted by the Competitive Sourcing Official appointing competition officials for Standard Competitions.
Baseline Cost Estimate	The current actual cost of an organization using OMB Circular No. A-76 methodology in COMPARE.

TERM	DEFINITION
Commercial Activity	A recurring service that the private sector could perform. This recurring service is an agency requirement that is funded and controlled through a contract, fee-for-service agreement, or performance by Government personnel. Commercial activities may be found within, or throughout, organizations that perform inherently governmental activities or classified work.
Common Costs	Specific costs identified in the solicitation that will be incurred by the Government regardless of the provider (private sector, public reimbursable, or agency). Common costs are sometimes referred to as wash costs. Examples of common costs include Government-furnished property, security clearances, and joint inventories.
COMPARE	The windows-based A-76 costing software that incorporates the costing procedures of the Circular. Agencies must use COMPARE to calculate and document the costs on the SLCF for a streamlined competition or the SCF for a standard competition. The software is available through the SHARE A-76! website at <a href="http://sharea76.fedworx.org/sharea76/Home.aspx">http://sharea76.fedworx.org/sharea76/Home.aspx</a> .
Competition	A formal evaluation of sources to provide a commercial activity that uses pre-established rules (e.g. the FAR, the Circular). Competitions between private sector sources are performed in accordance with the FAR. Competitions between agency, private sector, and public reimbursable sources are performed in accordance with the FAR and the A-76 circular. The term "competition," as used in the Circular includes streamlined and standard competitions performed in accordance with the Circular, and FAR-based competitions for agency-performed activities, contracted services, new requirements, expansions of existing work, and activities performed under fee-for-service agreement. The term also includes cost comparisons, streamlined cost comparisons, and direct conversions performed in accordance with appropriations.
Competition File	The documents used in a standard competition in addition to the Government contract files required by FAR Subpart 4.8. Agencies maintain this file regardless of the source selected to perform the activity.
Competition Officials	The agency officials appointed before a standard competition is announced. These individuals perform key roles and have essential responsibilities for the successful completion of the standard competition. Competition officials are the agency tender official, CO, source selection authority, human resource advisor, and PWS team leader.
Competitive Sourcing Official (CSO)	An inherently governmental agency official responsible for the implementation of the A-76 circular within the agency.
Component	An organizational grouping within an agency, such as a bureau, center, military service, or field activity.

TERM	DEFINITION
Contracting Officer (CO)	An inherently governmental agency official who participates on the PWS team, and is responsible for the issuance of the solicitation and the source selection evaluation methodology. The CO awards the contract and issues the MEO letter of obligation or fee-for-service agreement resulting from a streamlined or standard competition. The CO and the Source Selection Authority may be the same individual.
Continuing Government Activity (CGA)	An organization that performs inherently governmental work not defined in the PWS.
Contracting Officer Technical Representative (COTR)	An official who monitors the cost and schedule of any contracting vehicle (including task orders, purchase orders, or contracts) and provides the CO with technical information.
Employee Transition Plan	A written plan developed by the Human Resources Advisor for the potential transition of the agency's employees to an MEO, or to private sector or public reimbursable performance. This plan is developed early in the streamlined or standard competition process, based on the incumbent Government organization, to identify projected employee impacts and the time needed to accommodate such impacts, depending on the potential outcomes of the competition. The employee transition plan differs from a phase-in plan, which is developed by prospective providers responding to a solicitation.
End Date	The end date for a streamlined or standard competition is the date that all SCF, or SLCF, certifications are completed, signifying an agency's performance decision.
FAIR Act Inventory	A listing of all Government functions separated by inherently governmental activities or commercial activities performed by Federal employees.
FedBizOpps.gov	The Website where the Government electronically advertises solicitations or requirements.
Federal Acquisition Regulations (FAR)	The policies and procedures that govern the acquisition of goods and services by most agencies. (See C.F.R. Part 45.)
Fee-for-Service Agreement	A formal agreement between agencies, in which one agency provides a service (a commercial activity) for a fee paid by another agency. The agency providing the service is referred to in the A-76 circular as a public reimbursable source.
Full-Time Equivalent (FTE)	The staffing of Federal civilian employee positions for costing purposes, expressed in terms of annual productive work hours (1,776) rather than annual available hours that includes non-productive hours (2,087 hours). FTEs may reflect positions that are not necessarily staffed at the time of public announcement and staffing of FTE positions may fluctuate during a streamlined or standard competition. The staffing and threshold FTE requirements stated in the A-76 circular reflect the workload performed by these FTE positions, not the workload performed by actual government personnel. FTEs do not include military personnel, uniformed services, or contract support.

TERM	DEFINITION
Government Furnished Property (GFP)	Facilities, equipment, material, supplies, or other services provided by the Government for use by all prospective providers in the solicitation. Costs for GFP included in a solicitation are considered common costs. Replacement costs, insurance, maintenance and repair costs for GFP may or may not be government-furnished, depending on the provisions in the solicitation.
Government Personnel	Civilian employees, foreign national employees, temporary employees, term employees, non-appropriated fund employees, and uniformed services personnel employed by an agency to perform activities.
Human Resource Advisor (HRA)	An inherently governmental agency official who is a human resource expert and is responsible for performing human resource-related actions to assist the ATO in developing the agency tender.
Incumbent SP	The source (i.e., agency, private sector, or public reimbursable source) providing the service when a public announcement is made of the streamlined or standard competition.
Independent validation	Independent validation refers to a validation conducted by an organization or organizations separate from the one responsible for performance of the work.
Inherently Governmental Activities	An activity that is so intimately related to the public interest as to mandate performance by Government personnel as provided by Attachment A of the A-76 circular.
LOO Administrator	Fulfills the same role as a COTR when the award is to the Government MEO. The term COTR and LOO Administrator can be used interchangeably.
MEO Letter of Obligation (LOO)	A formal agreement that an agency implements when a standard or streamlined competition results in agency performance (e.g., MEO).
MEO Subcontracts	Contracts between an agency and the private sector that are included in the agency tender or fee-for service agreements with a public reimbursable source that are included in the agency tender. In addition to the cost of MEO subcontracts, agency or public reimbursable cost estimates must include support costs associated with MEO subcontracts such as Government-furnished property, and contract administration, inspection, and surveillance.
MEO Team	A group of individuals, comprised of technical and functional experts, formed to assist the ATO in developing the agency tender.
Most Efficient Organization (MEO)	The staffing plan of the agency tender, developed to represent the agency's most efficient and cost-effective organization. An MEO is required for all standard competitions and may include a mix of Government personnel and MEO subcontracts. Additionally, DOI requires that MEOs be developed for all streamlined competitions.
Offer	A private sector source's formal response to a request for proposals or invitation for bid. The term "offeror" refers to the specific source rather than the response.
Performance Decision	The outcome of a streamlined or standard competition based on SLCF or SCF certifications.

TERM	DEFINITION
Performance Requirements Summary (PRS)	A PRS is a synopsis of the scope of work and output performance measurements as described in the Performance Work Statement (PWS). The output and requirements in the PRS is the basis of the Quality Assurance Surveillance Plan.
Performance Standards	Verifiable, measurable levels of service in terms of quantity, quality, timeliness, location, and work units. Performance standards are used in a performance-based PWS to (1) assess (i.e., inspect and accept) the work during a period of performance; (2) provide a common output-related basis for preparing private sector offers and public tenders; and (3) compare the offers and tenders to the PWS. The requiring activity's acceptable levels of service are normally stated in the PWS. The solicitation includes performance standards.
Performance Work Statement (PWS)	A statement in the solicitation that identifies the technical, functional, and performance characteristics of the agency's requirements. The PWS is performance-based and describes the agency's needs (the "what"), not specific methods for meeting those needs (the "how"). The PWS identifies essential outcomes to be achieved, specifies the agency's required performance standards, and specifies the location, units, quality and timeliness of the work. The PWS is sometimes referred to as the requirements document.
Phase-in Plan	A prospective provider's plan to replace the incumbent provider(s) that is submitted in response to the solicitation. The phase-in plan is implemented in the first performance period and includes details on minimizing disruption, adverse personnel impacts, and start-up requirements. The phase-in plan is different from the employee transition plan developed by the HRA.
Program Office	The office that is impacted by an A-76 competition or has some responsibility for the tracking, reporting, implementing, or monitoring of the outcome of an A-76 competition.
Prospective Providers	Private sector, public reimbursable, and agency sources that may submit responses (offers or tenders) in response to an agency's solicitation.
Provider	An agency, private sector, or public reimbursable source that is performing, or will perform, a commercial activity sometimes referred to as a SP.
Public Announcement	An agency's formal declaration that the agency has made a (1) decision to perform a streamlined or standard competition, or (2) performance decision in a streamlined or standard competition. The CO makes these announcements via FedBizOpps.gov.
Public Reimbursable Source	A SP from a Federal agency that could perform a commercial activity for another Federal agency on a fee-for-service or reimbursable basis by using either civilian employees or Federal contracts with the private sector.

TERM	DEFINITION
Public Reimbursable Tender	A Federal agency's formal response to another Federal agency's solicitation for offers or tenders. The public reimbursable tender is developed in accordance with the A-76 circular and includes a cost estimate, prepared in accordance with Attachment C.
PWS Team	A group of individuals, comprised of technical and functional experts, formed to develop the PWS and quality assurance surveillance plan, and to assist the CO in developing the solicitation.
Quality Assurance Evaluator (QAE)	A Federal employee who evaluates the performance of a SP. The basis of the quality assurance evaluation is the PRS as documented in the QASP.
Quality Assurance Surveillance	The Government's monitoring of a SP's performance in accordance with the quality assurance surveillance plan and the performance requirements identified in the solicitation.
Quality Assurance Surveillance Plan (QASP)	The Government's inspection plan. The quality assurance surveillance plan documents methods used to measure performance of the SP against the requirements in the PWS. The agency relies on the SP to monitor daily performance using their own quality control plan, but retains the right to inspect all services. When the agency makes a performance decision, the agency re-evaluates and modifies the existing quality assurance surveillance plan, based upon the selected provider and the selected provider's accepted quality control plan.
Quality Control Plan	A self-inspection plan that is included in all offers and tenders. The quality control plan describes the internal staffing and procedures that the prospective provider will use to meet the quality, quantity, timeliness, responsiveness, customer satisfaction, and other service delivery requirements in the PWS.
Representatives of Directly Affected Employees	In the case of directly affected employees represented by a labor organization accorded exclusive recognition under 5 U.S.C. § 7111, a representative is an individual designated by that labor organization to represent its interests. In the case of directly affected employees not represented by a labor organization under 5 U.S.C. § 7111, a representative is an individual appointed by directly affected employees as their representative.
Resources	Funding allocated for contracts, manpower, facilities, material, or equipment to perform agency requirements.
Review	The agency's responsibility to evaluate results achieved through the implementation of a standard competition or a streamlined competition, except where the service provider is the "as-is" organization
SHARE A-76!	The Department of Defense A-76 knowledge management system used to share knowledge, information, and experience about public-private competitions. This public site contains A-76-related guidance, sample documents, best practices, tools, and links to other A-76 websites and sources for A-76-related information. Users may post best practices used in public-private competitions, research A-76 through the use of search engines, and submit internet links to add to the available links in SHARE A-76! The Web site address is http://sharea76.fedworx.org/sharea76/Home.aspx.

TERM	DEFINITION
Solicitation Closing Date	The due date for delivery of private sector offers, public reimbursable
_	tenders, and the agency tender, as stated in the solicitation.
Source	One of three specific categories of SPs (i.e., agency, private sector, or public reimbursable) that can perform a commercial activity for an agency.*
Source Selection Authority (SSA)	A competition official with decision-making authority who is responsible for source selection as required by the FAR and the A-76 circular. The SSA and CO may be the same individual.*
Source Selection Evaluation Board (SSEB)	The team or board appointed by the SSA to assist in a negotiated acquisition.*
Standard Competition	Required if more than 65 FTE (no lower limit)
	Completed in one year after public announcement date
	May request up to six month extension prior to the public announcement
	<ul> <li>Requires a Performance Work Statement (PWS)</li> </ul>
	Agency Tender is the government's bid which includes the Most Efficient Organization (MEO)
	All offers are evaluated from a technical and cost perspective in the source selection process.
	CO announces decision locally and in FedBizOpps.gov
	Results can be contested by a directly interested party
Standard Competition Form (SCF).	The agency form that documents and certifies all costs calculated in the standard competition.
Start Date	The start date for a streamlined or standard competition is the date that the agency makes a formal public announcement in FedBizOpps of the agency's decision to perform a streamlined or standard competition.
Streamlined Competition	Limited to 65 or fewer FTE
	Completed in 90 days after public announcement
	May request an additional 45 days prior to public announcement
	Requires a Statement of Work
	Agency Tender is the government's bid which includes a Most Efficient Organization (MEO) as required by the Department
	Estimated contract price (market research) is compared to the Agency Tender
	CO announces decision locally and in FedBizOpps.gov
Streamlined Competition	Results can NOT be contested by any party  The agency form that documents and certifies all costs calculated in the
Form (SLCF)	streamlined competition, in accordance with Attachment C of the A-76 Circular.
Tracking competition results	Refers to an agency's responsibility to document costs, savings, and the quality performance of a service provider selected from a public-private competition through the life of (1) the letter of obligation, in the case of an agency award, (2) the contract, in the case of a private sector award, of (3) the fee-for-service agreement in the case of a public reimbursable award

TERM	DEFINITION
Validation	Validation refers to the process of confirming whether projected savings and performance improvements from competition are actually being realized.